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EXECUTIVE SUMMARY 
On December 22. 1987, Public Law No. lCKI-202, “An Act Making Appropriations 
for the Department of the Interior and Related Agencies for the Fiscal Year Ending 
September 30. 1988, and for Other Purposes,” was signed into law. Included in this 
act were provisions to fund cost-shared, innovative clean coal technology projects 
to demonstrate emerging clean coal technologies that are capable of retrofitting or 
repowering existing facilities. Coupled with the President’s announcement on 
March 18, 1987. regarding the Nation’s ability to break the linkage between the 
increased use of coal, the most abundant energy resource in the United States, and 
concern over environmental disorders such as acid rain, this act will have a major 
impact on the Department of Energy (DOE) Clean Coal Technology Demonstration 
Program. 

On March 18. 1987. the President announced three significant new actions: 

l A strategy for demonstrating, in partnership with industry. a new generation 
of coal-burning technologies: clean, highly eificient concepts that can restore 
the energy strength of America without compromising its environmental goals 

l A strategy for deploying these new technological options by removing 
regulatory obstacles. rather than providing market subsidies 

l A strategy for public input and participation in shaping and overseeing these 
important national initiatives. 

Along with previous Presidential support for the National Acid Precipitatfon 
Assessment Program, these actions will expand the Nation’s efforts in combatlng 
acid rain problems, as well as expand our options for developing new pollution 
control technologies and improved power generating processes. each operating 
more cleanly and more economically than today’s aging hardware. 

The Clean Coal Technology Demonstration Program is a $5-billion national 
commitment to be shared equally by the Government and the private sector. The 
twin approach of scientific study and technology development will ensure that the 
United States acts responsibly in shaping Its energy and environmental future. 

Previous clean coal technology efforts initiated by the Congress resulted in the 
passage on December 19. 1985, of Public Law No. 99-190. “An Act Making 
Appropriations for the Department of the Interior and Related Agencies for the 
Fiscal Year Ending September 30. 1986, and for Other Purposes.” Included in this 
act were provisions for funds to conduct cost-shared. clean coal technologv 
projects for constructing and operating facIlItles demonstrating the feasibility of 
future clean coal commercial applications. These demonstration projects 
comprise the Clean Coal Technology-I &CT-I) Program. 

1 



As a result of the funding provided by Public Law No. 99-190. DOE selected nine 
projects for cooperative agreement negotiations. At this time, seven cooperative 
agreements have been executed. TWO industrial participants withdrew their 
proposals from further consideration. Four replacement projects were selected by 
DOE on October 7, 1987. Fact-finding activities are currently under way on these 
four proposals, Detailed information on each of the currently selected 11 projects 
for CCT-I is provided in this report. Included are sign&ant features of projects, 
process descriptions, key milestones. and the status of progress for each project. 

For the follow-on Innovauve Clean Coal Technology Program IICCTL the Program 
Opportunity Notice is expected to be issued in February 1988 with proposals due by 
late May 1988. The selection of projects for lhe ICCT program is expected by 
fall 1988. 

The Clean Air Act as amended in 1970 and 1977 has resulted in improving the 
quality of the Nation’s air during the past decade. Sulfur oxide (SO,) emissions 
have declined dramatically. Nationwide. coal-fired power-plants reduced SO, 
emissions by 11.4 percent from their peak in 1977 even though coal consumption 
rose steadily. From 1973 to 1985, the use of coal by U.S. electric utilities increased 
by 78 percent, from 389 million tons per year to 693 million tons per year. 
Reductions in sulfur emissions from coal-fired powerplants in the 
environmentally sensitive Northeast have been more dramatic, dropping by 
19 percent from 1975 to 1985. even as coal consumption in this region increased 
by 23 percent. 

The environmental progress required by the Clean Air Act has not been achieved 
without cost, however. Since the act was passed 18 years ago. U.S. industry has 
spent over $225 billion to control air emissions. A major portion has been spent 
by the electric utility industry to generate power cleanly from coal. From 1975 to 
1985, the Nation’s utilittes have spent $60 billion for SOx capture. The 
Environmental Protection Agency estimates that the electric industry alone 
spends about $10 billion annually for air pollution controls. 

To date, these expenditures have been made on the only three available options for 
controlling SO,: 

l Flue gas scrubbing 

l Coal cleaning 

l Coal switching 

Current technologies can achieve the pollution control requirements of the Clean 
Air Act, albeit with some trade-offs. For example. flue gas desulfurization 
(scrubbers) can remove 90 percent of the sulfur pollutants from the combustion 
gases of coal. But scrubbers are very costly and have virtually no elfect on 
nitrogen oxide (NO,) emissions. Scrubbers also consume a portion of the 
powerplant’s energy, thereby reducing eiIiciency and raising the cost of electricity. 
In addltion, they produce massive amounts of waste that are diihcult to handle 
and are environmentally damaging if not disposed of properly. 

Conventional coal cleaning has a limited ability to remove sulfur impurities, 
typically only 10 percent to 30 percent of the total sulfur in coal, and therefore 
cannot achieve the more stringent Clean Air Act standards by itself. Coal 
switching cannot be used to meet new standards and, even if applied to existing 
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plants, often results in diminished boiler performance and increased costs 
[because low-sulfur coal is typically more expensive than high-sulfur coal). 

The Clean Coal Technology Demonstration Program can dramatically change 
how the Nation utilizes its vast coal resource base. By doing so, the program will 
contribute signlncantly to the long-term energy security of the United States in a 
manner compatible with environmental objectives. 

The program is not a research and development effort. Rather. it is a cost-sharing 
effort with industry to select Improved coal-based technologies that have been 
proven to work at smaller scales and move them into large-scale demonstration, 
where their market viability and commercial-scale performance can be assessed. 
Candidate projects are selected for direct financial assistance for a specific period 
of design. construction. and operation. The private sponsor, who must contribute 
at least half the costs of the demonstration elTort. is then responsible for 
commercialization of the technology. 

The clean coal technology initiative sets into motion a national commitment to 
meet the demands of a rapidly changing power industry. It also opens new 
opportunities for coal to penetrate industrial. commercial, residential. and 
transportation markets previously dominated by petroleum-based fuels. 

The successful outcome of the 5-year Clean Coal Technology Demonstration 
Program would result in a new suite of advanced. clean-burning coal technologies 
including: 

More effective precombustion coal cleaning processes 

New combustion techniques that remove sulfur and nitrogen pollutants inside 
the coal furnace 

Improved scrubber systems capable of removing sulfur and nitrogen pollutants 
without producing the wet sludges of today’s technology 

Advanced energy concepts that produce clean-burning fuels, such as coal-based 
liquid products or combustible gases from unminable coal seams 

Highly efficient, more environmentally benign. coal-based combined-cycle 
powerplants that can be fabricated easily and quickly in a wide range of 
modular sizes. 

The common theme of the program is using domestic coal more efficiently while 
protecting the environment. Clean coal technologies olTer the opportunity to 
produce usable energy at costs much lower than today’s technologies. Several of 
the concepts have the added advantage of boostlng an existing powerplant’s 
electrical output. possibly forestalling expensive investments in new 
power-generating capacity. In addition, the program has the potential to 
improve the international competitiveness of U.S. technologies and to increase 
US. coal exports. 
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1.0 OVERVIEW OF THE PROGIMM 
1.1 Role of the Program 
The Clean Coal Technology Demonstration Program is a technology development 
program jointly funded by Government and industry. It ~111 take the best and 
most promising of the advanced coal-based processing and emissions control 
technologies and over the next decade move them from the proof-of-concept stage 
lnto the commercial marketplace through demonstration. These demonstrations 
will be at a scale large enough to generate all data (from design, construction, and 
operation) necessary for the private sector to judge their commercial potential and 
to make informed commercial decisions. In this manner, the program serves as a 
bridge between research and development and the marketplace. 

The activities of the program respond directly to the strategic importance 
recognbed for coal both in the U.S. economy and in the international 
marketplace. This importance is emphasized by the fact that more than 
one-quarter of the world’s total supply of recoverable coal lies In massive deposits 
beneath 38 of the 50 States. 

Optimlzing the potential of these resources for application in each of the many 
impacted sectors of the U.S. economy depends on how successful the program has 
been in generating options for the increased use of coal in an environmentally 
responsive manner. When grouped together. these options or applications 
establish the role of the clean coal program as being: 

l A cornerstone of the U.S. acid rain strategy 

l An effective strategy for achieving long-range goals in power production 

l The passport to energy security 

l The competitive edge in the international marketplace. 

1.1.1 A Cornerstone of the U.S. Acid Rain Strategy 

In January 1986, Special Envoys Drew Lewis of the United States and 
William Davis of Canada presented the findings of a study commissioned jotntly a 
year earlier by the President of the United States and the Prime Minister of 
Canada. Beyond their recognition of the International nature of acid rain, the 
Special Envoys made three key recommendatfons: 

1. The initiation of a 5-year. $5-billIon program in the UnIted States for 
commercial demonstration of innovative clean coal technologies 
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2. A commitment to ongoing cooperative activities, including bilateral 
consultations and Information exchange 

3. A greater emphasis on carrying out research essential to resolving 
transboundary acid rain issues. 

The U.S. technology demonstration program was a key aspect of the report’s 
recommendations. By proposing that the U.S. Government share the costs of a 
$5-billion demonstration program with industry. the Special Envoys believed 
that the commercial availability of more cost-effective control technologies 
would be accelerated. According to the report, “If the menu of control options were 
expanded, and If the new options were significantly cheaper, yet highly efficient, it 
would be easier to formulate an acid rain control plan that would have broader 
public appeal.” 

Because this technology demonstration program would be meant as part of a 
long-term response to the transboundary acid rain problem, the Special Envoys 
recommended that prospective projects should be evaluated according to several 
specific criteria: 

l The Federal Government should cofund projects that have the potential for the 
largest emission reductions. measured as a percentage of sulfur or nitrogen 
oxides removed. 

l Among projects with similar potential. U.S. Government funding should go to 
those that reduce emissions at the cheapest cost per ton. 

l More consideration should be given to projects that demonstrate retrofit 
technologies applicable to the largest number of existing sources. especially 
existing sources that, because of their size and location, contribute to 
transboundary air pollution. 

l Special consideration should be given to technologies that can be applied to 
facilities currently dependent on the use of high-sulfur coal. 

In March 1986. the President endorsed the Special Envoys’ recommendations. 
Simultaneously, the Department of Energy (DOE) was carrying out a 
congressionally directed competition to select an initial set of clean coal 
demonstration projects. The President’s endorsement of the Special Envoys’ 
report set into motion a year-long effort within DOE to develop an expanded clean 
coal technology program that would build on the initial congressional effort, 
reflect ongoing State and privately initiated efforts, and be fashioned, as fully as 
practicable, from the guidelines recommended by the Special Envoys. 

The President commissioned an expanded program consisting of three major 
steps. These steps included: 

l Seeking the full amount of the U.S. Government’s share of the funding 
recommended by the Special Envoys42.5 billion--for demonstrating 
innovative control iechnology over a 5-year period. Five hundred million 
dollars would be requested for the fiscal years 1988 and 1989 to fund 
innovative emissions control projects. Industry would be encouraged to invest 
an equal or greater amount over this period. 
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l Directing the Secretaly of Energy to establish an advisory panel. This panel, 
which would Include participation by State governments and by the 
Government of Canada, would advise the Secretary of EnerW on funding and 
criteria for selecting Innovative control technology projects. As fully as 
practicable, projects would be selected by using the criteria recommended by 
the Special Envoys. 

l Requesting the Vice President to have the Presidential Task Force on 
Regulatory Relief review Federal and State economic and regulatory programs 
to identify opportunities for addressing environmental concerns under 
existing laws. The Task Force would examine incentives and disincentives to 
the deployment of new emissions control technologies and other cost-effective, 
innovative emissions reduction measures now Inhibited by various Federal, 
State, and local regulations. 

1.1.2 An Effective Strategy for Long-Range Goals in Power 
Production 

The convergence of two trends. aging powerplants and increasing power demand, 
is occurring at the same time environmental requirements for new powerplants 
are becoming increasingly stringent. Since the passage of the Clean Air Act, 
Prevention of Signirication Deterioration (PSD) regulations have significantly 
Increased the permitting time for major new sources of emissions. In addition, 
the Clean Air Act amendments of 1977 introduced nonattainment area 
requirements for new sources requiring. in many cases, emission levels for 
individual plants that are more stringent than national emission standards. 

Today’s technology will have difficulty responding to the rapidly changing 
requirements being placed on powerplants. New power options must be capable of 
meeting stringent siting and environmental demands without sacticing 
productivity. The importance of new. more economical environmental control 
technologies is underscored by the fact that approximately 40 percent of the 
capital investment and 30 percent of the total cost of power for new. conventional, 
coal-fired powerplants are related to environmental controls. 

The powerplant of the future must not only be clean and economical but also be 
capable of being rapidly constructed. preferably in modular fashion, with a high 
degree of performance efficiency over a range of unit sizes. Future environmental 
control oplions must be less sensitive to fuel type and retain acceptable economies 
over a wide range of boiler sixs and types. 

Present-day commercial technology cannot meet these objectives in many 
situations. In fact, conventional commercial technology-both for power 
production and pollution control--is nearing the end of its development potential. 
Therefore, the next 5 to 10 years will be critical to the development of new energy 
options that meet America’s energy. economic, and environmental goals. 

The successful outcome of the clean coal technology program will be a new suite of 
advanced, environmentally Improved, coal-burning technologies that include: 

l More effective precombustion coal cleaning processes 

l New combustion techniques that remove sulfur impurities and minimize 
nitrogen pollutants inside the coal furnace 
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l Improved scrubber systems capable of removing sulfur and/or nitrogen 
pollutants without producing the wet sludge of today’s technology 

l Advanced energy concepts that produce clean-burning fuels. such as coal-based 
liquid products or combustible gases from unminable coal seams 

l Highly efficient, environmentally responsive, coal-based combined-cycle 
powerplants that can be easily and quickly fabricated in a wide range of 
modular sizes. 

A common thread running through each of these advanced coal concepts is the 
ability to use domestic coal more efficiently while better protecting the 
environment. Several of these concepts have the added advantage of boosting an 
existing powerplant’s electrical output, possibly forestalling expensive 
investments in new power generating capacity. 

Together, they can bring the Nation to the threshold of technological 
opportunities that could sigrdficantly reduce, or perhaps eliminate, the threat of 
acid rain damage in the future. while at the same time create the capabilities to 
solve the anticipated problems expected to confront the Nation in its long-range 
efforts to meet requirements for increased power production capacity. 

1.1.3 The Passport to Energy Security 

Coal’s abundance makes it one of the Nation’s most important strategic resources 
in building a more secure energy future. (Coal comprises 80 percent of the known 
U.S. fossil fuel resources.1 Coal can be one of the country’s most useful energy 
sources well into the 2 1st century and beyond. With current prices and technology, 
U.S. recoverable reserves of coal could supply the Nation’s coal consumption at 
current rates for nearly 300 years. 

Although the United States is endowed with vast quantities of coal, it must be 
recognized that coal is a demand-constrained commodity. The characteristics of 
coal tend to inhibit its greater use as a fuel. While lower coal prices would promote 
some increase in consumption. more substantial demand increases are hindered 
currently by various technical, regulatory. and environmental obstacles. If coal is 
to reach its full potential, economically competitive, advanced coal-using systems 
must be developed: these systems must be sensitive to diverse energy markets and 
site-specific factors as well as stringent envlromnental requirements. 

The expanding state of innovative clean coal technologies being developed will 
provide substantially improved options that are preferable to today’s choices. The 
continued development and deployment of these clean coal technologies will 
reduce the technical obstacles, while the initiative to review and modify 
regulatory barriers offers the potential to create incentives for investment in new. 
upgraded. environmentally responsive, clean-coal-using facilities. Both 
activities are essential componenls of the Clean Coal Technology Demonstration 
Program. Thus. successful accomplishment of the goals of the clean coal program, 
a public and private sector partnership, will make coal an environmentally 
attractive fuel and an alternate source of energy residing within and controlled by 
the United Stales. 



1.1.4 The Competitive Edge in the International Marketplace 

New technology is a major factor in making the coal export package attractive. 
The technologies coming out of the Clean Coal Technology Demonstration 
Program may provide the single most important advantage t,hat the United States 
could have in the global race for new technologies and new energy supplies. If this 
program is successful. the United States wU1 have in place by the mid-19903 a full 
complement of demonstration facilities--each a showcase for a new clean coal 
concept: new combustors. new scrubbing concepts. new coal cleaning devices. and 
new power generating options, all using U.S. coals. 

The ability to show a prospective overseas customer an actual operating facility 
running on U.S. coal. rather than just a drawing-board concept or an engineering 
prototype, is expected to be a very persuasive inducement. It easily could be the 
advantage that will sway overseas consumers to buy an American package of coal 
and the proven technology to bum it cleanly and effectively. This opportunity is 
consistent with and recognizes the increasing demand for safe, effective 
technology that does not impose further burdens on environmental quality. 
These clean coal technologies also will satisfy the demand for lower cost, more 
highly efficient energy concepts that will not reverse the recent gains in economic 
growth by imposing new costs on consumers. 

The marketing advantage of clean coal technology in supplying these equipment 
demands is clear when it is recognized that most of the technology on the market 
is vintage 1940. Most OK it could not stand up against the efficiency or cleanliness 
of modem fluidized-bed boilers or other advanced combustion or conversion 
concepts. 

Hardware and power generating concepts--from combustors to gas cleanup; to 
advanced sensors, Instrumentation. and diagnostics: to repowerlng technologies 
such as pressurized fluidized-beds and gasification combined cycles--can be an 
effective marketing tool when included with the coal itself. This linkage can be a 
most effective marketing edge and provides essential options to foreign utilities to 
address problems similar to those expected by the U.S. power industry. Unless 
resolved, these problems will adversely impact the industry’s ability to meet 
increased demands in an environmentally acceptable manner. The future of coal 
as an acceptable and perhaps desired energy option lies in the development and 
subsequent use of these clean coal technologies. 

1.2 The Technologies 
The term “clean coal technology.” as used by DOE’s Office of Fossil Energy, refers to 
advanced coal-based systems that offer significant potential for power generation 
and pollution control as well as for other uses. 

For power generation, clean coal technologies can improve performance and 
thermal efficiency and thus dramatically improve the economics of operation. 
They can be used to minimize the system’s environmental impact. and many can 
be added to the utility in modular fashion to permit the utility to match supply 
and demand requirements more closely. They can be designed to use a variety of 
coals. and they can be used to repower existing coal-fired boilers to extend plant 
life, Increase the plant’s power output. and at the same time greatly reduce 
emissions. The clean coal technologies used to address some of the current as well 
as projected problems in power generating systems include fluidized-bed 
combustion. integrated gasification combined-cycle systems, fuel cells, direct 
coal-fired turbines. and magnetohydrodynamics. 
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For pollution control, clean coal technologies can be used to reduce the amounts of 
sulfur oxldes (SO,), nitrogen oxides (NO,). and other pollutants discharged from 
coal burning systems. These technologies can be used for meeting New Source 
Performance Standards (NSPS) for new boilers more economically than 
conventional control equipment. Clean coal technologies also are potentially 
low-cost retrofit devices for meeting State or local environmental requirements 
for existing units. 

For other uses. clean coal technologies can include coal conversion processes that 
have the capability to produce liquid and gaseous fuels for the industrial, 
commercial, residential, and transportation sectors. These technologies include 
coal gasification. coal liquefaction, in-situ gasification, and coal/oil coprocess- 
ing, They have the potential to increase energy efficiencies over currently 
available technologies as well as increase the use of domestic coal reserves. 

Clean coal technologies offer the opportunity to produce usable energy at costs 
much lower than current state-of-the-art systems. From an environmental 
standpoint, clean coal technologies open the door to a future of sustained 
reductions in the acid rain precursors SOx and NOx 

The majority of the innovative clean coal technologies in this program are 
generally grouped into one of three categories: (1) retrofit technologies that can be 
used on existing plants to reduce emissions, (‘2) repowering technologies that 
replace a significant portion of the original plant and increase the power output of 
the facility, and (3) conversion technologies that have applicability in the 
industrial. commercial, transportation, and residential markets by utilizing coal 
conversion processes that produce liquid and gaseous fuels. 

1.2.1 Retrofit Technologies 

As shown in Exhibit l-l, retrofit technologies include concepts such as advanced 
coal cleaning, limestone injection multistage burners (LIMB). slagging 
combustors. gas rebuming. in-duct sorbent injection, coal-water mixtures. and 
advanced flue gas cleanup. These technologies, used separately or In 
combinations, can control both SOx and NO . 
reduce sulfur emissions than conventional B 

Although some may be less able to 
ue gas scrubbing, these retrofit 

technologies can reduce levels sufficiently to meet possible future environmental 
requirements for existing plants. 

Of increasing interest is the abilily of many retrofit technologies to be operated as 
combined systems. Benefits of such operation can include greater reduclions in 
SO and NOx emissions as well as costs. For example, coal cleaning combined 
wit% duct injection and combustion modification can significantly reduce both 
pollutants. By combining coal cleaning and duct injection, the overall cost of 
reducing SOx emissions can be cut for many coals. 

The relative benefits of combined systems mainly depend on the sulfur content of 
the coal and the efficiency of sorbent utilization in the control system, For 
example, because furnace sorbent injection has a comparatively low sorbent 
utilization rate, the economics of pollutant reduction are significantly improved 
when the coal is cleaned first to reduce its sulfur content, Further. using 
physically cleaned coal in LIMB technology lo remove 85 percent to 90 percent of 
the SOx is more cost effective than burning run-of-mine coal in a plant equipped 
with a wet llmestone flue gas desulfurizalion (FGD) system. 
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Pre-Combustion Cleaning Combustion Modification Post.Combusiton 

Physical CombustorlBurner Types 
- Fine Grinding (micronization) * Slagging Combustors 
* Advanced Froth Flotation * Rotary Cascading Bed Combustors 
* Heavy Media Cyclones - Entrained Combustors 
* Microniration w/Limestone - Limestone Injection Multistage Burners 
* Miaobubble Flotation * Gas Reburning 

Physiochemical 
* Molten Caustic Leaching 
* Organic Solvent 

Fuel Types 
* Coal-Water Slurries 
+ Coal-Gas Co-Firing 
- Coal-Water-Gas Co-Firing 

Microbial 
* Bioleaching 

Exhibit 1-l. 

Retrofit Technologies 

In-Duct Injection 
* Sorbent Injection 
*Catalytic Reduction 

Post-Combustion Devices 
* Vanadium Pentoxide Afterburners 
*Ternary Boiler w/Pollutant Capture 
. Furnace Injection w/Water Activation 

Reactor 
* Post-Combustion Oxidation w/Fluid 

Bed Lime Reactor 
* Fluid Bed Absorption 

Advanced ScrubberslFGD 
Devices 
. Spray Dryers 
. Regenerable Scrubbers 
* Dual Alkali Scrubbers 
- Electron Beam Scrubbers 
. Ion Exchange Membrane FGD 
* Magnesium Enhancements 
* NO, Specific Scrubbers 
- Electrode Precharger Enhancements 

to Predpitators 
* High-Temperature Baghouses 

Thus, either by themselves or in combination, the advanced technologies have the 
potential to meet the wide variety of site-specific needs of individual utilities. 
This includes meeting NSPS and other requirements such as those of State 
Implementation Plans. 

Most of the retrofit technologies are designed to control emissions only. When 
NSPS were enacted in 1977. the U.S. Congress anticipated a routine replacement of 
old and less stringently regulated equipment with new boilers having pollution 
controls. However, because of regulatory uncertainties. a demand for electricity 
lower than expected, and the high capital costs of new power generating 
equipment. electric utility companies are opting to extend boiler life. As a result. 
the anticipated routine replacement of old, uncontrolled facilities with new and 
less polluting plants is being delayed. 

If new pollution control regulations now being considered are established and the 
further control of emissions from these older boilers is mandated, the utility 
industry will be forced to make immediate decisions on control equipment. 
Utilities would have to choose from today’s control optIons--flue gas scrubbers, 
coal cleaning. and coal switching. Development of advanced control systems 
would be delayed. The long-range impact of this delay would be increased power 

11 



costs and less than optimal efficiency in the removal of pollutants. Moreover. the 
ma~ximum reduction in pollutants would be considerably less than could be 
achieved with the advanced control systems. 

1.2.2 Repowering Technologies 

Repowering consists of modifying aging coal-fired electric powerplants with a new 
generation of environmentally improved, highly efficient coal utilization 
technologies. AS shown in Exhibit 1-2. this group of clean coal technologies 
includes concepts such as fluidtied-bed combustion. gasification combined cycles 
as well as advanced options such as magnetohydrodynamics. gasification with 
fuel cells. and direct coal-fired turbines. 

A repowered coal-flred plant would retain much of its existing sollds handling 
equipment and virtually all of its steam cycle, electrical generating, and power 
conditioning hardware. Thus. repowering also can be considered part of a life 
extension program. 

From an environmental standpolnt. repowering opens the door to a future of 
sustalned deep reductions in nationwide emissions of S02. one of the chief 
pollutants thought to contribute to acid rain. Repowerlng concepts are among the 
cleanest of coal burning options. Fluidized-bed combustors can eliminate 
90 percent to 95 percent of the potential sulfur pollutants during the combustion 
process itself, eliminating the need for postcombustion sulfur controls. 
Combined-cycle coal gasification systems can remove more than 99 percent of 
sulfur emissions from coal-derived gases. 

Repowering of a power generation facility would improve its emissions control 
capability. boost energy production eKiciency. and enhance the cost-effectiveness 
of operation. 

Exhibit 1-2. 

Repowering Technologies 

Fluidized Bed Combustion Gasification-Based Advanced Options 

Atmospheric 
* Circulating Bed 
* Bubbling Bed 

Pressurized 
- Circulating Bed 
* Bubbling Bed 

Hybrid Designs 
- Bubbling-Circulating Bed 
* Coal PyrolyzerlFluid Bed 

Gasifier Types 
* Fixed Bed 
* Fluid Bed 
* Entrained Flow 
* Rotary Kiln-type 

Gas Cleanup systems 
- Conventional “Cool” Gas 

Cleanup 
* Zinc Ferrite Hot Gas 

Cleanup 
* Ceramic Filter Cleanup 
- In-situ Desulfurization 

Gasification w/Fuel Cell 

Magnetohydrodynamics 

Direct Coal-Fired Turbines 

I 
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1.2.3 Conversion Technologies 

Coal conversion technologies have the capability to produce liquid and gaseous 
fuels from coal for use in industrial. commercial, residential, and transportation 
sectors. Examples of coal conversion technologies are listed In Exhibit 1-3. 
Surface and underground coal gasification can produce clean fuels and chemical 
products for use in industrfal or utility applications. or as su’bstitute natural gas. 
Coal liquefaction technologies rely on pyrolysis and direct and indirect 
liquefaction to convert coal into liquid products. Coal-based alternative fuels 
also include coal-liquid mixtures. coal-sorbent mixtures. and preprocessed coal. 

Exhlblt 1-3. 

Conversion Technologies 

l Mild Gasification 

l Gasification with Once-Through Methanol Production 

l Underground Coal Gasification 

l Gasification in Indirect Liquefaction 

l Liquefaction 

l Coal/Oil Coprocessing 

1.3 The Program 
In conjunction with the private sector. DOE is conducting cost-shared projects to 
demonstrate the feasibility of future commercial applications of a new generation 
of clean coal technologies. These projects include the design, construction, and 
operation of the demonstration facilities. Their purpose is to provide sufllcient 
technical, economic, environmental, health, safety. and operational information 
to enable the private sector to make rational commercialization decisions. The 
program currently consists of two major parts: 11) Clean Coal Technology I (CCT-I) 
Demonstrations and (2) Innovative Clean Coal Technology IICCTI Demonstra- 
tions. CCT-I is discussed in Sectlon 2. and ICCT in Section 3 of this report. 
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Through the Clean Coal Technology Demonstration Program. DOE is conducting 
the following activities: 

Soliciting expressions of interest from industry for emerging clean coal 
technology projects 

Soliciting, selecting. and negotiating Government-industry cost-shared 
projects. as funds are made avaflable from Congress 

Assuring that the projects provide useful technical. environmental, 
operational, performance, and economic data to reduce the uncertainties of 
subsequent commercial scale deployment of the technology 

Developing a combined technical, engineering. and environmental knowledge 
base from which to make sound policy decisions relating to future clean coal 
technology initiatives and environmental issues and to provide the public 
with the information it needs to form a national consensus on the control of 
pollutants that may contribute to the formation of acid rain 

Providing an adequate technology transfer mechanism to assure that the 
private sector has the necessary access to the data on clean coal technologies 

Improving the regulatory and institutional climate to encourage deployment 
of demonstrated clean coal technologies into the marketplace at a pace 
consistent with free market decisions 

Fostering an understanding of the Clean Coal Technology Demonstration 
Program and its projects and the benefits to be derived from the demonstration 
and subsequent deployment of these projects, working with other Federal 
agencies, States, and lntemational and private organlzations. 

1.4 Significant Accomplishments 

The activities completed in the program as of December 31. 1987, can be grouped 
into five major areas. The completion of each group of activities is a significant 
accomplishment of the program. These accomplishments, including key 
activities and completion dates, follow: 

1. Established industrial interest in a clean coal technology program by 
initiating, managing, and evaluating an informational solicitation (i.e., the 
Section 321 activities). 

DOE published a program announcement in the Federal Register. as requested 
in Public Law No. 98-473. Through this announcement. DOE sought 
expressions of interest and Informational proposals for CCT demonstration 
projects. Two reports on the technologies and expressions of interest were 
submitted to the Congress. Key actions and completion dates are: 

Public Law No. 98-473 signed Oct. 12, 1984 
Program announcement published in Federal Regtster Nov. 27, 1984 
Report to Congress Issued May 1. 1985 
Supplemental report to Congress issued Sept. 6. 1985 
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2 Completed a competitive procurement activity and selected projects for the 
clean coal technology program. 

Pursuant to Public Law No. 99-190. DOE published its intent to release a 
Program Opportunity Notice (PON) for CCT demonstration projects. A draft 
PON was issued for public comment, followed by the final PON and a 
preproposal conference. Nine projects were selected initially. Subsequently. 
two of the nine projects were withdrawn by the proposers, and four 
replacement projects were selected and are being negotlated. 

A report on proposals received in response to the PON and a report on the 
relationships between the projects selected and the recommendations of the 
Special Envoys on Acid Rain were published and sent to Congress. 

Public Law No. 99- 190 signed Dec. 19.1985 
PON announcement published In Federal Register Jan. 27, 1986 
Draft PON issued for public comment Jan. 30. 1986 
Final PON issued Feb. 17, 1986 
Amendment to final PON issued Feb. 24. 1986 
Preproposal conference held March 6, 1986 
Public abstracts of proposals released April 21. 1986 
Source selection official’s selection statement issued July 25, 1986 
Comprehensive report on solicitation issued Aug. 21, 1986 
Report to Congress on “ReIationship/Acid Rain” issued oCt.24.1986 
DOE announced four replacement projects Oct. 7.1987 

Completed negotiations of seven cooperative agreements and initiated 
negotiations on four additional projects. 

Cooperative agreements were negotiated with seven industrial participants. 
Subsequent to the signing of the agreements by the industrial participants, 
comprehensive reports on each project were sent to the Congress for review. 
Upon completion of the congressional review requirement. DOE executed these 
agreements. Negotiations were initiated with the potentlal industrial 
participants who proposed the four replacement projects. 

Three projects have proceeded into Phase II (construction). and one project is 
in Phase III (operation). Four projects have completed the NEPA process. 

Accomplishments for each CC?-1 project are shown In Exhibit 1-4. 

Reconfirmed industrial interest in an expanded clean coal technology 
demonstration by initiating, managing, and evaluating a second 
informational solicitation. 

Pursuant to Public Law Nos. 99-500 and 99-591. DOE issued a program 
announcement for statements of interest and informational proposals on 
“Emerging Clean Coal Technologies Capable of Retrofitting. Repowering. and 
Modemlzlng Existing Facilities.” Following the receipt of 139 responses. two 
summary reports were published and sent to Congress. 

Public Law No. 99-500 signed Oct. 18. 1986 
Public Law No. 99-59 1 slgned Oct. 30. 1986 
Program announcement publlshed in Federal Register Nov. 12. 1986 
DOE news release and public abstracts issued Jan. 16. 1987 
Summary report to Congress issued March 6. 1987 
Second report to Congress issued May 12. 1987 
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Exhibit 1-4. 
CCT-I Project Accomplishments 

Tidd PFBC Demonstration Project 
(Ohio Power Company) 

LIMB Demonstration Project Extension 
(The Babcock 8 Wilcox Company) 

Advanced Cyclone Combustor 
Demonstration Project 
(Coal Tech Corporation) 

Gas ReburningiSorbent Injection 
Demonstration Project 
(Energy & Environmental Research Corp.) 

Underground Coal Gasification 
Demonstration Project 
(Energy international, Inc.) 

The Appalachian IGCC Demonstration Project 
(The M. W. Kellogg Company/ 
Bechtel Development Company) 

Prototype Coal/Oil Coprocesslng Project 
(Ohio Ontario Clean Fuels, Inc.) 

Nucla CFB Demonstration Project 
(Colorado-Ute Electric Association, Inc.) 

Clean Energy IGCC Demonstration ProJect 
(Consolidation Coal CoJFoster Wheeler 
Power Systems, Inc.) 

Advanced Slagging Coal Combustor 
Utility Demonstration Project 
(TRW, Inc.) 

COREX Ironmaking Demonstration Project 
(Minnesota Dept. of Natural Resources) 
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5. Gathered public opfnion about the clean coal technology program for use in 
preparing a solicitation for a second request for projects suitable for 
retrofitting and repowering. 

In anticipation of a PON for the ICCT demonstration projects. DOE announced 
and convened four public meetings to gather views and comments on what the 
second solicitation should contain and how it should be implemented, These 
meetings were held in New Mexico. Missouri. Pennsylvania. and 
Washington, DC. A background Informational report and a summary of 
proceedings were published by DOE. 

President announces new $2.5-billion. Government-funded 
acid rain initiative March 18. 1987 

Secretary of Energy describes implementation of the 
President’s expanded CCT program March 23, 1987 

Public meetings held to obtain comments on planned 
ICCT solicitation 

Albuquerque. NM Aug. 13. 1987 
St. Louis. MO Sept. 3. 1987 
Pittsburgh. PA Sept. 10. 1987 
Washington. DC Sept. 22. 1987 

Summary proceedings for ICCT public meetings issued Dec. 1. 1987 
Public Law No. 100-202 signed Dec. 22,1987 
Draft PON planned to be issued for public comment Jan. 28. 1988 
Public comments on draft PON scheduled to be received Feb. 5. 1988 
Final PON planned to be issued Feb. 22, 1988 
Proposals to be submitted May 23. 1988 

6. Established the Innovative Control Technology Advisory Panel (ICTAP) and 
obtalned recommendations. 

The ICTAP was established to provide advice and recommendations to the 
Secretary of Energy concerning innovative control technologies that will 
broaden cost-effective and efficient options for controlling precursor 
emissions associated with acid rain. 

President established ICTAP March 18. 1987 
ICTAP charter establlshed April 27, 1987 
ICTAP established by Secretaly of Energy June 9.1987 
Initial meeting held Sept. 30. 1987 
Ftrstreportissued Dec. 1987 
1988 meetings planned to be held Feb. 25, 1988 

July 13. 1988 
Oct. 19.1988 



2.0 CLEAN COAL TI$CHNOLOGY-I 
DEMONSTRATIONS 
2.1 Background 

The Clean Coal Technology-I Program VXT-I) had its genesis in August 1984 when 
work commenced on the orlglnal solicitation for informational proposals and 
statements of Interest. That “Section 321” Program Announcement. as it became 
known from the implementing section of Public Law No. 98-473. was published in 
the Federal Regfster on November 27. 1984. This first foray into surveying the 
private sector for eliglble demonstration projects resulted in 175 responses 
distributed among 13 technology categories and worth over $8 billion in total. The 
results of this solicitation were summarlzed in two reports: Report to Congress on 
Emerging Clean Coal Technologies issued in May 1985 and Supplemental Report to 
Congress on Emerging Clean Coal Technologies issued in Augusl 1985. 

Congress reacted to this private-sector response by lmplementlng the first funded 
CCT activity on December 19. 1985. and enacting Public Law No. 99-190 which 
provided about $400 million for a cost-shared financial assistance solicitation. 
The final Program Opportunity Notice, issued on February 17, 1986. produced 51 
proposals for XT-1 demonstration projects, with private sector cost sharing in 
each instance of at least 50 percent. The results were summarlzed In the 
Comprehensive Report on Proposals Received in Response to the Clean Coal 
Technology Program Opportunity Notice issued in August 1986. 

2.2 Project Selection 

The first nine projects were selected for the CCT-I Program in July 1986. 
Fact-flndlng and negotiations activity with each industrial participant began 
Immediately after selection and continued through June 1987. 

In July 1987. DOE establlshed a fixed timetable for completing negotiations on the 
projects initially selected to be in the Clean Coal Technology activity. By the date 
designated, September 30. 1987. DOE had signed Joint Government/Industry 
Clean Coal Technology Cooperative Agreements with four of the nine proposers: 
American Electric Power Service Corporatfon, acting on behalf of the Ohio Power 
Company; The Babcock & Wilcox Company: Coal Tech Corporation: and Energy 
and Environmental Research Corporation. Three other industrial participants, 
i.e.. The M.W. Kellogg Company/Bechtel Development Company, Energy 
International, Inc., and Ohio Ontario Clean Fuels, Inc., had agreed to cooperative 
agreements that DOE planned to execute upon successful completion of the 
congressional review process. The other two Industrial participants. Le.. General 
Electric Company and Weirton Steel Corporation, withdrew their proposals from 
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further consideration. As a result of the withdrawal of these two proposers. the 
funds made available were used to select additional projects from the llst of 
alternates identified in the July 25. 1986. Clean Coal Technology Selection 
Statement. 

In October 1987. DOE named 4 clean coal lechnologr projects from the alternate 
list as replacements. Provided negotiations are successful. the number of proJecta 
will increase to 11. Exhibit 2- 1 lists these 11 proJects which now comprise 0X-l. 

Activities in progress on the CCT-I proJects range from initial fact-finding for 
those most recently selected to various stages of constructlon or operation: 

l In the case of the pressurized fluidized-bed combustion combined-cycle project 
proposed by American Electric Power Service Corporation [on behalf of the 
Ohio Power Company). onsite actfvitles have been initiated and significant 
progress has been made in the construction of the pressure vessel. 

. Operational testing on the LIMB project being conducted by the Babcock and 
Wilcox Company at Ohio Edison’s Edgewater Station has been started. The 
DOE cofundlng for this project is being used to extend the EPA-funded 
demonstration of the LIMB process by using three additional coals and four 
addltional sorbents. This project also will include a demonstration of lhe 
Coolside process in which sorbent and water are injected into the flue gas 
downstream of the holler. Design work is well advanced on the equipment to 
be installed during a maJor plant turnaround scheduled for late-1989. 

. In the gas rebuming/sorbent injection project to be performed at three sites In 
Illinois (i.e.. BartonvilIe. Hennepin. and Sprlngfieldl. Energy and 
Environmental Research Corporation has made significant progress in the 
design and permitting tasks. 

. In the advanced cyclone combustor effort being performed by Coal Tech 
Corporation, the construction and installation of the demonstration burner Is 
nearing completion and the request for permission to move into Phase III. 
operational testing. has been approved by DOE. 

Each of the 11 projects is summarlzed at the end of Section 2. Work on the 11 
projects of the CCT-I activity will proceed concurrently with the efforts now under 
way to initiate the ICCT effort. 

2.3 Financial Aspects and Outlook 

2.3.1 Cost Sharing 

Public Law No. 99- 190, “An Act Maktng Appropriations for the Department of the 
Interlor and Related Agencies for the Fiscal Year Ending September 30, 1986. and 
for Other Purposes.” introduced and defined cost sharing as it was to be 
implemented in the clean coal projects. Included in the requirement and 
definition were the following concepts: 

l The Secretaly of Energy may not Mnance more than 50 percent of the total 
costs of a project as estimated by the Secretary as of the date of award of 
financial assistance. 
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Exhibit 2-1. 

CCT-I Projects 
Project and 
Industrial Participant 

Tidd PFBC Demonstration Project 
(Ohio Power Company) 

LIMB Demonstration Project 
Extension 
(The Babcock & Wilcox Company) 

Prolact Location 

Brilliant, OH 

Lcrain, OH 

Technology 

Pressurised Fluidized-Bed Combo&m 
Combined-Cycle Utility Retrofit, 70 MWe 

Extended Test of Limestone Injection Multistage 
Burner Plus Sorbent Duct Injection. 105 MW. 

Advanced Cyclone Combustor 
Demonstration Project 
(Coal Tech Corporation) 

Williamsport, PA Slagging Ccmbustor and Sorbant Injection into 
Combustcr. 1,000 Tons/Day 

Gas Reburning/Sorbent Injection Bartonville. Hennepin, Gas Reburning and Sorbent Injection Retrofit into 
Demonstration Project and Springfield. IL Three Utility Boilers, 
(Energy and Environmental Research 117 MWe, SO MWe, 40 MWe 
Corporation) 

Underground Coal Gasification Aawlins. WY Steeply Dipping Bed Underground Coal Gasification 
Demonstration Project Integrated with Ammonia/Urea Plant. 
(Energy International. Inc.) 500-l ,000 Tons of Coal/Day 

The Appalachian IGCC Demonstration Quemahoning Industrial Fluidized-Bed Gasilication wilh Hot Gas Cleanup 
Project Park, Somerset County. Integrated Combined.Cyde Demonstration Plant, 
(The M. W. Kellogg CompanyiBechtel PA so MWe 
Development Company) 

Prototype Commercial CoaWOil 
Coprocesslng Project 
(Ohio Ontario Clean Fuels, Inc.) 

Nucla CFB Demonstration Project’ 
(Colorado-Ute Electric 
Association. Inc.) 

Warren, OH 

Nucla. CO 

Coal-Oil Coprccassing Liquefaction (Process 
800 TPD Coal, Plus Residual 011 to Yield 
11,750 BPD Clean Distillate Liquid) 

Circulating Fluldized-Bed Combustion, Utility 
Retrofit, 110 MWe 

Clean Energy IGCC WV Integrated Combined.Cycle Power System for 
Demonstration Project’ Ccprcducticn of Power and Steam 
(Consolidation Coal Company/Foster 
Wheeler Power Systems, Inc.) 

Advanced Slagging Coal Combustor 
Utility Demonstration Project’ 
(TRW, Inc.) 

Stoney Point, NY Advanced Slagging Coal Combustcr with NOx and 
Cleveland, OH so, Control 

COREX Ironmaking 
Demonstration Project 
(Minnesota Department of Natural 
Resources) 

Mt. Iron, MN Production of Iron Using New MelteVGaslfier 
Concept 

Projects currently in the fact-finding process. 
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* Cost sharing by the project sponsors is required in each of the design, 
construction, and operation phases. 

l Financial assistance for costs in excess of those estimated at the date of award 
may not be provided in excess of the proportion of costs borne by the 
Government in the original agreement and only up to 25 percent of the 
origlnal financial assistance. 

In addition, further definition was given of funds that may be available to the 
participant but could not be considered as cost sharing for the purposes of this 
appropriation. These included: 

l Revenues or royalties from the prospective operation of the projects beyond 
the time considered in the award 

. Proceeds from the prospective sale of the assets of the project 

l Revenues or royalties from replication of the technology in future projects 
or plants 

l Other appropriated Federal funds 

l Existing facilities, equipment. and supplies or previously expended research 
or development funds. except as amortized. depreciated. or expended in 
normal business practices. 

By contrast to the initial reception given to this concept of cost sharing and its 
stringent definitions and/or limitations, the industrial participants have 
responded in a manner that fully implements the intent as well as the letter of the 
law regarding cost sharing. 

In the seven negotiat,ed agreements, the cost-sharing ratio is 70 percent by the 
industrial participants and 30 percent by the Government, as shown in 
Exhibit 2-2. This funding ratio represents a commitment of $529.8 million by the 
industrial sector and $227.5 million by the Government. (It should be noted that 
the participants will repay the Government its contribution through recoupment 
provisions contained in the agreements.) Thus. ihe near-term investment of 
$227.5 million by the Government is stimulating over $750 million of 
development efforts. 

Assuming the cooperative agreements for the remaining four 0X-I projects now 
in fact-finding are executed. this will fully commit the remainder of the Federal 
funds appropriated for CCT-I. When this has been accomplished, it is estimated 
that the funding ratio for CCT-I will be about 32 percent Government and 
68 percent private industry. as shown in Exhibit 2-3. The Government will have 
leveraged its investment of $387.2 milllon to initiate and sustain over $1.2 billion 
of development support for the demonstration of clean coal technologies. 

2.3.2 Obligations and Costs 

Public Law No. 99- 190 made available about $400 million to conduct cost-shared 
clean coal technology projects to demonstrate the feasibility of future commercial 
application. The funds will remain available until expended. Of the total, 
$100 million became available immediately, an additional $150 million 
became available beginning October 1. 1986. and another $150 million 
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Exhibit 2-2. 

Cost Sharing for Projects with 
Negotiated Cooperative Agreements 

(Millions) 

Exhibit 2-3. 

Estimated Cost Sharing for All Projects, 
Including Those in Negotiations 

(Millions) 
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became available beginning October 1. 1987. These amounts were subsequently 
reduced slightly to satisfy the requirements of the Gramm-Rudman-Hollings Act, 
and $387.2 million is available to support the projects selected, as shown 
in Exhibit 2-4. 

Of this total amount avallable for projects. $227.5 million has been committed in 
the seven cooperative agreements negotiated as of December 31. 1987. The 
distribution of these funds to the various projects, with the amount of cost sharing 
from industry. is shown in Exhibit 2-5. 

Although Federal funds ln the amount representing the Government’s cost share 
are fully committed to each project upon the signing of the cooperative agreement, 
these funds are controlled by the Assistant Secretary for Fossil Energy. The 
Assistant Secretary approves the subsequent obligation of funds to the industrial 
participant (i.e.. makes funds available to cover allowable costs) in accordance 
with procedures outllned ln the negotiated cooperative agreements. These 
procedures, which were generally defined in the solicitation’s Appendix B. “Model 
Cooperative Agreement,” Article II (C)(2). “Determination to Proceed with 
Subsequent Phases,” are as follows: 

Budget periods will be establlshed to coincide with the project 
phases. Consistent with Public Law No. 99-190, DOE will obligate 
sufficient funds to cover its share of the cost for each budget period. 
To continue work beyond the current project phase. the participant 
shall submit a project evaluation report and a continuation 
application to the DOE Contracting Officer at least 60 days prior to 
the end of the current budget period. As a minimum. the 
continuation application shall contain the following: 

l A detailed report of technical progress 
l A detailed description of the participant’s plans for the conduct 

of the subsequent phase 
l The detailed budget for the subsequent phase. 

DOE ~111 approve or disapprove the continuation application 30 
days prior to the end of the current budget period. DOE will approve 
the continuation application provided the criteria in the approved 
Project Evaluation Plan . are met and appropriated funds are 
available for the project. In determining whether the criteria have 
been met, DOE will consider the Participant’s Project Evaluation 
Report and other available information. In the event the DOE does 
not approve the continuation application. DOE shall bear no costs 
of the project in excess of the maximum DOE obligation through the 
current budget period. 

The application of the “budget period” concept to the schedules and milestones 
currently planned for each of the seven projects has resulted In a projection of the 
yearly obligation as well as a projection of expected annual costs. The proJected 
obllgatlons are shown In Exhibit 2-6. and the associated cost projections are 
shown in Exhibit 2-7. 

The totals for each yearly period can be expected to change, and more years 
(Le., 1994. 1995. etc.) may be included as cooperative agreements are reached on 
the four projects in fact-finding as of December 31. 1987. 
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Exhibit 2-4. 

CCT-I Program Budget 
($1000) 

FY 1988 1,980 1,839 

Totals $5,467 $4,902 
Available for Selected Projects 

**mall l”.l”..S Innov.1.d R.S..,Ch 

Exhibit 2-5. 
for CCT-I Projects wlth 

ooperatlve Agreements 

Tidd PFBC Demonstration Project $107,300.000 .$60.200.000 $167,500.000 

LIMB Demonstration Project Extension 511.607,914 $7.597.026 $19.404.940 

Advanced Cyclone Combustor 5392,992 
Demonstration Project 

$392,992 $765.964 

Gas Reburningrjorbent Injection 
Demonstration Project 

$15.000.000 $14.996,253 $29.996.253 

Undqround Coal Gasification 556.323.092 $11.792,362 
Demonstration Project 

$70.115,454 

The Appalachian IGCC 5156.306.5OO 587,526,500 
Demonstration Project 

5243.837.COO 

Prototype Commertial Coa!JOil 
Coprocessing Project 

$160.674.605 $45.000.000 5225.674,605 

TOTAL 5529.607,303 $227.509.133 $757,316,436 



Exhibit 2-6. 

Projected Yearly Obligations for Projects 
with Negotiated Cooperative Agreements 

120 
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Exhibit 2-7. 

Projected Annual Costs for Projects with 
Negotiated Cooperative Agreements 
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2.3.3 Recovery of Investment (Recoupment) 

The requirement Koor recovery of the Government’s investment in each project, 
termed “recoupment.” is stated in the Program Opportunity Notice for CCT-I: 

It is the policy of DOE to recover an amount up to the Government’s 
contribution to the Project. Successful offerors wfll be required to 
submit a plan outlining a proposed schedule for recovering the 
Government’s contribution. The recovery will be derived from the 
sum of the following potential revenue sources: 

1. Operations of the demonstration project beyond ihe operating 
phase of the Cooperative Agreement. The net revenue from the 
operation [after operating costs) will be shared in proportion to 
the overall cost-share for the project. 

2. The commercial sale, lease, manufacture. licensing, or use of the 
technology demonstrated under the Clean Coal Technology 
Program. 

The decision of whether to dispose of the facility at the end of the 
cost-shared project, or whether to continue operating the facility at 
the proposer’s expense, is solely the responsibility of the proposer 
and must be included as part of the proposal Proceeds from the 
sale of project assets will be shared in proportion with the overall 
cost-share for the duration of’ the project. 

Complying with this requirement and defining the associated plan were among 
the major activities that required a considerable effort during the negotiation of 
each cooperative agreement. A number of complications were encountered and 
overcome; these included interpretation of some requirements, the presence of 
third parties in the financial arrangements, and what some industrial 
participants believed was a conflict between the Government’s perceived role in 
technology commercialization and its policy to recover funds it contributed. 

The issues encountered in negotiating these agr<ements were found to be 
considerably more complex when the industrial participant was a regulated 
utility whose financial commitments. performance responsibilities, flexibility, 
etc., are carefully controlled by law or when the technology being developed is 
controlled by a third party. Similar difikulties were encountered when the 
negotiations involved an industrial participant who was not the entity profiting 
from the commercialization of the technology or was only one of several 
participants. each with different aims or objectives and expectations. 

Seven recoupment plans have been negotiated as of December 3 1, 1987. The 
results of these negotiations have shown that the concept of recoupment is 
achievable and desirable as a requirement of the cooperative agreement. This 
desire by the Government to gain return of its cost share [from profits made by the 
industrial participant and/or partners1 has placed the agreements and the 
projects on a more businesslike basis and has indeed tested the intent of the 
industrial participant. 
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2.4 Status of Individual Projects 

Summaries of the 11 projects selected follow. Each project summary provides key 
project data, a description. and a brief status report. Process diagrams and 
milestone schedules are also included. 

28 



CCT-I Project Summaries 

To prevent the release of project specific, proprietary information, the diagrams 
contained in this section of the report are presented only as illustrative of the 

concepts involved. 
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3.0 INNOVATIVE CLEAN COAL 
TECHNOLOGY DEMONSTRATIONS 

3.1 Background 
Two separate activities confirmed the need for and established the viability of a 
second clean coal technology solicitation. The first was when Congress passed the 
Department of the Interior and Related Agencies Appropriations Act for FY 1987 
on October 18, 1986. Through this act, Congress required DOE to solicit 
“statements of interest in. and informational proposals for. emerging clean coal 
technologies capable of retrofitting, repowering. or modernking existing 
facilities,” Complying, DOE published a Program Announcement in the 
November 12, 1986. issue of the Federal Regisler (51 FR 41060-6) and a Notice in 
the November 17. 1986. issue of the Commerce Business Daily. 

In response to this Program Announcement, DOE received 139 submissions for 
projects valued at over $5 billion as well as some letters commenting on various 
aspects of the solicitation. These submissions were collected, reviewed, and 
correlated. and the results were iorwarded to Congress on March 6. 1987. This 
effort provided evidence that industry was prepared to participate in a joint 
Government-industry clean coal technology program oriented toward existing 
coal-burning utilities and industrial facilities. 

The second activity was initiated in March 1985 when the President appointed 
Drew Lewis to the position of U.S. Special Envoy on Acid Rain, and, at the same 
time, Prime Minister Brian Mulroney appointed’Wllliam Davis as the Canadian 
Special Envoy. Charged with the responsibility “to assess the international 
environmental problems associated with transboundaly air pollution. and then 
recommend actions that would solve them,” the appointees issued in January 1986 
the Joint Report of the Special Enuoys on Acid Rain, also popularly known as “the 
Lewis/Davis Report.” The Special Envoys provided 12 recommendations, the first 
one of which was the following: 

Therefore, the U.S. government should implement a five-year, 
five-billion-dollar control technology commercial demonstration 
program. The federal government should provide half the funding - 
2.5 bllllon dollars - for projects which industry recommends and 
for which industry is prepared to contribute the other half of the 
funding. 

These two activities provided the basis for what was probably the most important 
event in the history of the Clean Coal Technology Demonstration Program. This 
event was the President’s de&ion. announced on March 18. 1987. to seek 

75 



$2.5 bfllion to fund the demonstration of innovative clean coal technologies 
over a 5-year period. provided that appropriate projects were proposed that met. 
among other things, cost-sharing requirements similar to those provided in the 
February 17, 1986, CCT-I solicitation. Accordingly, the Administration amended 
the FY 1988 budget request and supporting outyear estimates for the program. The 
Administration requested as funding for demonstration projects the remaining 
$350 million from the Clean Coal Technology Reserve Fund in N 1988 and 
advanced appropriations of $500 million each year for ilscal years 1989 through 
1992. The cost-sharing requirements would ensure that industry will invest an 
equal or greater amount over this period to stimulate deployment of innovative 
clean coal technologies. 

On March 23, 1987, the Secretary of Energy announced that the 1988 and 1989 
fundlng ($350 million and $500 million) would be combined into a single 
$850 million solicitation to be issued, subject to the provlsion of appropriations. 
Further funding of $500 mflllon for each of the &al years 1990. 1991, and 1992 
would be used to structure multiple rounds of competitlons. The competitive 
procurements would be sequenced in such a way as to encourage new. potentially 
Improved clean coal concepts to continue their development and to be considered 
as candidate technologies once they achfeve sufficient maturity. 

3.2 Informational Solicitations 
In a manner similar to that which initiated the XT-1 Program, Congress again 
directed DOE to solicit Information from the private sector in the Department of 
the Interior and Related Agencies Appropriations Act for FY 1987. Section 101(h). 
Public Law Nos. 99-500 and 99-591, signed on October 18. 1986, and October 30. 
1986. respectively. This information was to establish the level of interest of 
potential industrial participants in another solicitation for clean coal 
technologies capable of retrofitting. repowering. or modemking existing 
facilities. The act further provided that projects to be submitted in response to the 
solicitation must meet cost-sharing criteria set for the first clean coal technology 
program ICCT-II by Public Law No. 99-190. which provided the authori@ and the 
funding for DOE’s issuance of the February 17, 1986, Program Opportunity Notice, 
Among other things. those criteria specified that “the Secretary [of Energy] shall 
not finance more than 50 percent of the total costs of a project as estimated by the 
Secretary as of the date of award of financial assistance: provided further, that 
cost-sharing by project sponsors is required in each of the design. construction, 
and operating phases proposed to be included in a proJect .‘I 

Additionally. Public Law No. 99-500. which contains the direction to perform a 
second solicitation for statements of interest, stipulated that DOE “shall no 
later than March 6. 1987. submit to Congress a summary report of statements of 
interest and informatIona proposals received and no later than one hundred and 
twenty days after the receipt of such statements a,nd proposals submit to Congress 
a report that analyzes the information contained . and assesses the potential 
usefulness and commercial viability of each emerging clean coal technologV for 
which a statement of interest or informational proposal has been received.” 

The Summary Report to Congress on Emerging Clean Coal Technologies Capable 
of Retrofittfng, Repoluering. or Modemizing Existing Facilities was issued 
March 6. 1987, and was the first of the two transmitlals to Congress that were 
provided for in Public Law No. 99-500. The first chapter of this report provided a 
short history of the Clean Coal Technology Program, including the congressional 
background to the “retrofit” Informational solicitation of November 12. 1986. The 
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second chapter presented statistical data and other basic tnformation on the 
responses that were received. The following technologies accounted for 126 of the 
total 139 submittals: flue gas cleanup (49). coal preparation (25). fluidized bed 
combustion (15). advanced combustors 113). alternative fuels (13). and surface coal 
gasification Ill). 

The Second Report to Congress on Emerging Clean Coal TechnoZogfes Capable of 
Retrojltttng. Repowertng. or Mcdemiztng Extsttng Facfflties, Issued May 12. 1987. 
analyzed the informatlon and assessed the potential usefulness and commercial 
viability of each emerging clean coal technology for which a statement of interest 
or informational proposal was received. This report categorized the submittals 
according to the products or yields that would result from the suggested 
demonstration projects, Le.. steam, electricity, clean coal. etc.. and the market 
sectors that the proposed technologies. if successfully commercialtzed. would 
most readily serve. ProJects and the typical sulfur contents of the coals that would 
be used were summarized. Technology assessments were also provided that 
included discussions of related projects In progress, the relationship between 
DOE’s research and development program and the ongoing CCT-I Program, 
applicability of the technologies to retrofitting, repowering. or modemizing 
existing facflitles. and summary overviews of the responses received in the 
relevant technology categories. 

3.3 President’s Initiative 

On March 18. 1987. the President Initiated a maJor expansion of the Clean Coal 
Technology Demonstration Program. He dlrected that three maJor steps be taken: 

l The first was to seek the full amount of the Government’s share of funding 
recommended by the Special Envoys--$2.5 billion--for demonstration of 
tnnovative control technology over a 5-year period. Five hundred mflllon 
dollars would be requested for fiscal years 1988 and 1989 to fund innovative 
clean coal technology proJects. Industry would be encouraged to Invest an 
equal or greater amount over this period. 

l The second step was direction to the Secretary of Energy to establish an 
advisory panel. This panel, which would include partlcipatlon by State 
governments and by the Government of Canada, would advise the Secretary of 
Energy on funding and criteria for the selectlon of lnnovatlve clean coal 
technology projects. hojects would be selected, as fully as practicable. using 
the criteria recommended by the Special Envoys. 

l The third step was a request to the Presidential Task Force on Regulatory Relief 
to review Federal and State economic and regulatory programs to identify 
opportunities for addressing environmental concerns under existing laws. The 
Task Force would examine tncentlves and disincentives to the deployment of 
new clean coal technologies and other cost-effective, innovative emission 
reduction measures now inhibited by various Federal. State, and local 
regulations. 

3.3.1 Innovative Control Technology Advisory Panel 

On June 9. 1987, DOE announced that the Energy Secretaly had established an 
Innovative Control TechnologV Advisory Panel (ICTAP) to advise him on the 
innovative clean coal technology activity. Members of the panel include senior 
representatives of several Federal agencies. representatives from a cross-section 
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of aiYected States. and representatives of private sector and citizens groups. such 
as producers and users of coal, environmental groups. unions. and the research 
community. Two senior representatives of the Government of Canada are also 
members. The Secretary of Energy designated the Under Secretary as panel 
chairman. Terms are for 2 years, and members may be reappointed to additional 
2-year terms. The 38-member panel is expected to operate for 5 years. 

ICTAP’s Charter states the objectives and scope of activities for the panel: 

The Innovative Control Technology Advisory Panel (ICTAP) 
provides the Secretary of Energy advice and recommendations 
concerning innovative control technologies that will broaden 
cost-effective and efficient options for controlling precursor 
emissions associated with acid deposition. The scope of programs 
to be reviewed for developing advice include fully funded and 
cost-shared projects of the United States Department of Energy, 
other Federal programs, State funded programs, and other domestic 
projects. Advice and recommendations shall include: 

a. Review of programs (scope defined above) to determine 
whether programs might provide relevant control options. 

b. Review. evaluation, and advice on proposed criteria to be used 
to select projects for U.S. Federal cost-shared projects. To the 
maximum extent possible, this shall include consideration of 
the criteria recommended by the Joint Report of the Special 
Envoys on Acid Rain. 

c. Development of relevant information that would fill in gaps 
in technology development and deployment or would be 
otherwise appropriate for consideration in implementing 
more effectively future Federal solicitations concerning 
innovative control technologies. 

ICTAP held its first meeting in September 1987. At that meeting, ICTAP was 
requested to perform its first study: to provide recommendations to the Secretary 
of Energy on factors that should be considered by DOE in defining evaluation 
criteria to be used to implement the ICCT Program. In December 1987, ICTAP 
issued its report and recommended the following: 

1. Two factors should be considered as equally important: 

l The Federal Government should cofund technologies that have the potential 
for greatest emissions reductions as measured by percentages of SOx and/or 
NOx removed. 

l The Federal Government should cofund technologies that reduce emissions 
at the lowest cost per ton of emissions reduced for specific types of coals. 

In the first factor, the total system productive efficiency [e.g.. cost per kilowatt 
produced) should be considered together with greatest emissions reduction in 
order to increase the likelihood of commercial acceptance. 
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2. Two factors that apply to technologies in their commercial form should be 
used: 

l More consideration should be given to technologies that are applicable to 
the largest number of existing sources that contribute to transboundary air 
pollution. 

l Special consideration should be given to technologies that can be applied to 
facilities currently dependent on the use of high sulfur coal. 

3. A fifth factor should be: 

l The program should lead to some near-term reductions in US. SOx and NOx 
emissions that affect Canadian ecosystems. 

4. There should be no absolute limitation on the location of a demonstration 
project, other than it be located in the United States. 

5. If two projects have equal merit otherwise, the project that results in most 
near-term reductions should be selected. 

6. Both the need for replication of technology demonstrations to accelerate 
commercial acceptance and the goal of technological diversity in the total 
suite of demonstration projects should receive emphasis. 

7. Some demonstrations in new facilities are appropriate if the technoIogV can 
be linked directly to SO 
coal facilities in the su g 

and/or NO, emissions control in existing high sulfur 
sequent commercialization. 

8. The non-Federal fraction of cost sharing should be a minimum of 50 percent of 
total project costs. 

9. Innovative control technologies that reduce emissions while minimking the 
potential for other environmental problems. such as solid wastes from 
pollution control, should receive added credit. 

10. The readiness of a technology to be commercialized should be a factor. 

11. Other factors that should be considered include: 

l The extent of prgect financing obtained at the time of proposal 

l The ability and desire of the proposer to commercialix the technologr 

l Evidence that access to the demonstration site is available to the proposer 
at the time of proposal 

l Abfllty of the proposer to carry out the project 

l The degree to which the legal entity responsible for the project is 
determined. 

Essentially all of the above recommendations are being adopted and will become 
part of the new solicitation for the ICCT Program. 
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3.3.2 Presidential Task Force on Regulatory Relief 

Technology demonstration is only one part of the equation that will determine 
the extent to which clean coal technologies are deployed in the marketplace. 
Successful commercial deployment in the utflity industry especially will also 
depend upon the regulatory environment under which electricity is generated 
and sold. 

Policies of State utility commissions for the retail sale of electricity and of the 
Federal Energy Regulatory Commission for wholesale transactions will be 
fundamentally important to the commercial success of these technologies. 
Likewise, existing environmental r6gulations can play a major role in 
encouraging. or impeding, the demonstration and deployment of first-of-a-kind 
clean coal technologies. 

Recognizing that the path to the marketplace will be dictated, in large part. by the 
regulatory climate in which clean coal concepts must compete, the President 
commissioned his Task Force on Regulatory Relief, chaired by the Vice President, 
to examine regulatory incentives and disincentives to the demonstration and 
deployment of new emission control technologies. 

The Task Force’s recommendations were announced in January 1988. 

3.4 Public Meetings 
Four public meetings were convened by the Department of Energy in August and 
September 1987 to obtain views. comments. and recommendations on the 
forthcoming ICCT solicitation. The meetings took place as follows: 

Albuquerque. New Mexico August 13. 1987 
St. Louis, Missouri September 3. 1987 
Pittsburgh, Pennsylvania September 10, 1987 
w-x September 22. 1987 

Each meeting commenced with a brief plenary session that included introductory 
remarks and program overviews by DOE officials. The audience then formed into 
discussion workshops, which ran concurrently to facilitate discussions in small 
groups and to make efficient use of the time available. All workshops discussed 
the same issues: the number of workshops varied from city to city in response to 
the attendance. Finally. the attendees met in a plenary session. The highlights 
and recommendations of each of the workshops were reviewed and summarized, 
and the meeting was concluded. The opening and closing plenary sessions were 
transcribed. The November 1987 report, Summary Proceedings: Public Meetings 
for Vfews and Comments on the Conduct of the Innovative Clean Coal Technology 
Solicitation. documents the discussions that took place at each of the four 
meetings and presents the views, recommendations, and concerns that were 
expressed by attendees. The report also includes a compilation of the written 
comments that were received and a list of the organizations that were represented 
at the public meetings. Full consideration is being given by DOE to the 
recommendations and advice of the ICCT public meetings in preparing the 
Program Opportunity Notice to implement the ICCT Program. 
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3.5 Congressional Funding and Guidance 
In Public Law No. 100-202. “An Act MakIng Approprfations for the Department of 
the Interior and Related Agencies for the Fiscal Year Ending September 30, 1988. 
and for Other Purposes.” Congress provided DOE with $575 million for clean coal 
technology demonstrations. The appropriation is for $50 million in fiscal year 
1988 and $525 million in fiscal year 1989. Funds are to remain available until 
expended. Exhibit 3-l reproduces relevant portlons of the act. 

The act directs DOE to issue a general request for proposals within 60 days and 
allows industry 90 days to respond and DOE 160 days to evaluate proposals and 
make selections. In addition, the act established the allowability of preaward 
costs in the event that a cooperative agreement is signed and to the extent that 
they are related to (1) the preparation of materials requested by DOE and identified 
as required for negotiations and (2) the preparation and submission of 
environmental data requested by DOE to complete the requirements of the 
National Environmental Policy Act. 

Congressional guidance Includes concepts such as the following: 

l Milestones and guidelines for negotiations should be used to expedite the 
process. 

l Non-utility as well as utility appllcatlons could be funded. 

l Demonstration of clean coal technology projects intended solely for new, 
stand-alone applications could not be funded. 

This guidance from Congress, along with the recommendations of ICTAP. the 
Task Force on Regulatory Relief, and the public meetings, is being used to prepare 
the Program Opportunity Notice to Implement the ICCT Program. 

3.6 Solicitation Activities 

A second solicitation for proposals to demonstrate innovative clean coal 
technologies was prepared to set into motion the President’s clean coal initiative. 
This solicitation was subsequently released for public review and comment. The 
comments were considered by the Source Selection Board in preparing the final 
Program Opportunity Notice (PON). 

The Innovative Clean Coal Technology Program solicitation for the second round 
of demonstration projects was released on February 22, 1988. Issuance of the 
solicitation started a nation-wide competition for Federal cofunding for projects 
that demonstrate innovative concepts for reducing coal-burning emissions 
thought to cause acid rain. 

The competition is for nearly $536 milllon in Federal funds. the amount 
appropriated by Congress in December 1987 minus funds required for Federal 
expenses in managing the program and for the legislatively directed Small 
Business Innovative Research Program. Private Industry proposers WllI be 
required to at least match the Federal funding share for each selected project. 
The Program Opportunity Notice for the ICCT Program differs in several respects 
from the solicltation used for CCT-I in 1986. 
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Exhibit 3-1. 

ICCT Provisions in Public Law No. loo-202 

An Act Making Appropriations for the Department of 
the Interior and Related Agencies for Fiscal Year 

Ending September 30, 1988, and for Other Purposes 

DEPARTMENT OF ENERGY DEPARTMENT OF ENERGY 
Clean Coal Technology Administrative Provisions 
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Overall, the new solicitation is expected to result in projects tailored to the 
recommendations of the Special Envoys on Acid Rain. As already noted, the 
Special Envoys recommended the demonstration of technologies that can reduce 
the release of transboundary air pollutants from existing US. facilities. The 
earlier competition was oriented toward a wide range of technologies for the full 
spectrum of U.S. energy markets. 

Existing and new plant sites, in both the Eastern and Western United States, will 
be considered in ICCT as long as the technologies demonstrated can be used to 
control emissions from existing coal-fired facilities, 

The solicitation also changes DOE’s policy for recouping the Federal share of costs 
if a demonstration project becomes a commercial success. The revised provisions 
call for the private sponsor to repay the Governments share of costs based on 
simple percentages of revenues from commercialization. 

Revisions were also included based on the recommendations of ICTAP. the public 
meetings. and the Presidential Task Force on Regulatory Relief. 

Firms will have 90 days to prepare proposals, as opposed to the 60 days allowed in 
the first round. A preproposal conference was held March 15. 1988, in 
Washington, DC. The selection of projects by DOE for this activity is expected by 
October 1988. 
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4.0 ENVIRONMENTAL ASPECTS 
In implementing the Clean Coal Technology Demonstration Program, an overall 
strategy for complfance with the National Environmental Policy Act (NEPA) was 
developed that is conslstent with the Council on EnvIronmental Quality 
regulations and the DOE guidelines for compliance with NEPA. The strategy 
included both programmatic and project-specific environmental impact 
considerations during and subsequent to the selection of projects. 

This NEPA strategy for the CCT-I Program had three major elements. The first 
involved preparing a comparative programmatic environmental impact analysis 
based on information provided by the offerors and supplemented by DOE when 
necessary. This environmental analysis ensured that the relevant envIronmenta 
consequences of the program were understood and that reasonable programmatic 
alternatives were evaluated. The Preselection Programmatic Environmental 
Impact Analysis was performed so that a comparison could be made between (1) the 
projected envlronmenlal emissions nationally and regionally within the United 
States, assuming no new technologies, and (2) the projected emissions, assuming 
each proposed project that passed preliminary evaluation was commercialized 
and achieved the market penetration estimated by the offerors, The analysis also 
included, in qualltatlve terms, discussions about the environmental 
characteristics of the clean coal technologies, unresolved environmental issues, 
areas where important environmental information was incomplete or 
unavailable, and trade-offs between short-term and long-term etfects. The 
discussions included air quality, water quallty. and solid waste disposal issues 
that a fully commercialized technology may ameliorate or aggravate. The key air 
quality issues examined included criteria pollutants, acid rain, and, to a lesser 
extent, visibility impairment and global warming due to increasing 
concentrations of carbon dioxide. The analysis also contained strengths and 
weaknesses of each proposal relative to the environmental criteria addressing the 
projected commerciallzation of the proposed technology. 

The second element of the NEPA strategy for the program involved preparation of 
a Preselection Project Specific Environmental Review. For each proposed project 
that passed preliminary evaluation, this analysis contained a discusdon of the 
site-specific environmental, health, safety, and socioeconomic issues associated 
with the demonstration project. It Included a discussion of alternative sites 
and/or processes reasonably available to the offeror, a discussion of the 
environmental impacts of the proposed project and practical mitigating measures, 
and a list of known permits that had to be obtained to implement the proposal. It 
also contained the strengths and weaknesses of each proposal relative to the 
demonstration project’s environmental and site-related criteria. These two bodies 
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of information were provided to the Source Selection Official for consideration in 
the project selection process. As a result of the analysis, the following conclusions 
were reached: 

1. None of the selected projects in their commercial applications 
are judged to have unacceptable adverse environmental 
consequences relative to the environmental baseline for the 
year 2010. In every case, sulfur dioxide and nitrogen oxides 
emissions and hazardous wastes for the commercial 
technologies are projected to remain approximately the same 
or decline. With the exception of one case where water use 
may increase slightly, water use also is projected to remain 
approximately the same or decline. Particulate matter 
emissions and total suspended solid CTSSl releases are 
projected to remain approximately the same or decline, except 
in one case where particulate matter and one case where TSS 
are projected to increase as much as 5%. In seven cases, 
non-hazardous solid wastes could increase [in no case more 
than 4%) as a direct result of the SO2 reduction achieved. 
However, the potential problems were deemed to be 
manageable. 

2. The group of projects selected provide a good balance between 
minimizing environmental impacts and expanding the use of 
coal. 

The third element of the NEPA strategy provided for DOE to prepare site-specific 
documentation for each project selected for financial assistance. Funds from the 
program would not be provided to a project for detailed design, construction, 
operation, and/or dismantlement until this element of the NEPA process was 
successfully completed. Exhibit 4-1 summarlzes the status of environmental 
actions for the seven negotiated agreements. As shown, the NEPA process has 
been completed for three of the projects. All three resulted in a determination by 
DOE that the project clearly does not constitute a major Federal action 
significantly affecting the quality of the human environment. In accordance with 
the DOE guidance for implementing NEPA. the determinations were documented 
in Memos-to-File and no further NEPA review was required. For Energy 
International’s underground coal gasification/clean fuels proof-of-concept 
project, it was necessary to address the environmental impacts of the proposed 
action and its alternatives in an Environmental Assessment lEAI. Preliminary 
findings suggest that the EA is likely to result in a Finding of No Significant 
Impact [FONSI). 

As a result of the withdrawal of General Electric and Wehton Steel projects, funds 
which would have been required to meet the Governments cost share for these two 
projects became avallable for award of new projects, With the monies available, 
four replacement proposals were designated for cooperative agreement 
negotiations. 

As in the original selection, an overall strategy for compliance with NEPA has 
been developed. The same environmental analysis procedure was followed for the 
selection of the four projects, and the following conclusions were reached: 

1. None of the selected projects in the commercial applications 
have unacceptable adverse environmental consequences 

66 



I- 

Exhibit 4-1. 

Status of Environmental Actions 
for CCT-I Projects 

with Negotiated Agreements 

Project and Industrial Participant 

Tidd PFBC Demonstration Project 
(Ohio Power Company) 

LIMB Demonstration Project Extension 
[The Babcock & Wilcox Company) 

Advanced Cyclone Combustor 
Demonstration Project 
[Coal Tech Corporation) 

Gas Reburning/Sorbent Injection 
Demonstration Project 
(Energy and Environmental 
Research Corporation) 

Underground Coal Gasification 
Demonstration Project 
[Energy International, Inc.) 

The Appalachian IGCC 
Demonstration Project 
[The M.W. Kellogg Company/ 
Bechtel Development Company) 

Prototype Commercial CoaVOil 
Coprocessing Project 
(Ohio Ontario Clean Fuels, Inc.) 

l- 

NEPA Process 

Type of Actlon 

Memo-to-File (MTF) 315187 3188 

MTF 612187 5188 

MTF 3/28/87 4187 

Hennepin Site - - MTF 5/9/88 7188 
Lakeside Site - - To be determined 8188 7188 
Edwards Site - To be determined 9/88 7108 

Environmental Assessment - - 
Finding of No Significant Impact. 

2/9/88 3188 

To be determined 9/88 II89 

5189 
To be determined 3189 

Date 

Environmental 
Monltortnfi Plan 
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2. 

relative to the environmental baseline for the year 2010. In 
every case, SO2 emissions and total suspended solid releases 
for the commercial technologies are projected to remain 
approximately the same or decline. With the exception of one 
case for both retrofit and new source applications. hazardous 
waste releases are projected to remain approximately the 
same or decline. With the exception of one case where 
particulate matter and another case in which NOx emissions 
for the commercial projects used in new source applications 
may increase slightly, particulate matter and NOx emissions 
are expected to remain approximately the same or decline. 
With the exception of two cases where water use for the 
projects in their commercial form when used for new and 
retrofit applications may increase slightly. water use is 
expected to remain the same or decline. Non-hazardous solid 
wastes could increase for three projects in their commercial 
form for retrofit applications and two projects for new 
applications (in one case up to 16 percent). However, the 
wastes are expected to be easily disposed of with no adverse 
environmental impacts. All of the potential problems were 
deemed to be manageable. 

The group of projects selected provide a good balance between 
minimizing environmental impacts and expanding the use of 
coal. None of the selected projects are judged to have 
unacceptable adverse environmental consequences at the 
sites at which they are to be conducted. 

In addition to complying with these elements of the NEPA strategy, each 
cooperative agreement requires that an Environmental Monitoring Plan be 
prepared, approved, and implemented to ensure that significant site- and 
technolo@-specific environmental data are collected and disseminated. 
Similar activities are in progress on the remaining projects in the program for 
which the NEPA requirements have not yet been met. As of the end of December 
1987, no issues had been identified that would prevent the fulfillment of these 
requirements. 

The following sections summarize the results of the site-specific analyses 
performed through December 1987 on the projects selected for financial 
assistance. 

Tidd PFBC Demonstration Project 

The deactivated Tidd Plant, south of Brilliant, Jefferson County. OH, is the site of 
Ohio Power Company’s pressurized fluidized-bed combustion IPFBC) 
combined-cycle demonstration project. This site was selected because of the 
minimal environmental impact and cost savings associated with the use of 
existing plant equipment. 

Air quality impacts due to construction will be those typical of any construction 
activity, such as fugitive dust and exhaust fumes. Fugitive dust will be minimized 
through a dust-suppression program, and exhaust fumes will be quite minimal. 
The site area is designated as a nonattainment area for SO2 and total suspended 
particulates [TSP). These emissions will be reduced. NO, will increase slightly. 
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and the increase in SO2 emissions will be less than NOx and below the minimum 
value. 

The effects on the surface water quality during construction are expected to be 
small. Construction will not be required for barge unloading facilities (the site is 
on the Ohio River). Minor maintenance involving dredging of the existing intake 
and outfall structures for cooling water could increase the turbidity of the river 
temporarily. Three eilluent streams will be associated with PFBC operations: 
sanitary wastes to be treated in the plant’s sewage treatment facility, once-through 
cooling water, and effluent from the plant’s fly ash pond. However, no measurable 
impacts are expected to occur. 

Impacts to the groundwater are limited to withdrawals and infiltration; neither is 
expected to have a significant eflect. The plant site is not within range of any 
federally listed endangered species; therefore, ecological impacts are nil. 
Floodplains and wetlands are not involved. and the noise level will have no 
significant impact. All associated permits will be obtained from the proper 
authorities. 

LIMB Demonstration Project Extension 

The Babcock &Wilcox Company’s project, which involves extending the testing of 
the llmestone injection multistage burner (LIMB). will be performed at the Ohio 
Edison Company’s Edgewater Station in Lorain. Lorain County. OH. An 
alternative technology, Coolslde. is also to be funded. This technology will 
reduce SO2 by injecting sorbent and water Into the flue gas duct work downstream 
of the boiler. 

This demonstration project is located In an area designated as attainment for SO2 
and as nonattalnment for TSP. Operation will result in a net decrease in SO2 and 
NO, emissions. As to surface and groundwater impacts, these will be small in 
comparison to the presently operating Edgewater Station. 

Generation of solid waste consisting of ash. sorbent. additive, and hydration 
water will be greater than the baseline by a factor of 2 to 4: this represents a 
loo-percent to 300-percent increase in solid waste. The total solid waste is 
e&mated at about 30-acre-feet. The Ohio EPA requires a hydrologic study of the 
solid waste disposal area and the installation of monitoring wells to ensure that 
groundwater impacts from solid waste disposal will be clearly insignificant. 

There will be no Impacts on ecological, floodplains. wetlands. noise, land use. or 
historic areas. Consumption of raw materials is expected to be the same level as 
present consumptions. Again, all associated permits will be obtained from the 
proper authorities. 

Advanced Cyclone Combustor Demonstration Project 

The Coal Tech Corporation advanced combustor project is to be located in 
Williamsport, Lycoming County. PA. The county is designated by the 
Pennsylvania Department of Environmental Resources as a Non-Air Basin area 
of the State and is classified as having attained Secondary National Amblent Air 
Quality Standards for all Clean Air Act crilerla pollutants. Presently, there are no 
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major emission sources located in the county. and this will not change with the 
Coal Tech combustor. 

Air quality impacts due to construction are negligible: construction is limited to 
equipment installation because all facilities already exist. A venturi scrubber will 
be included to ensure compliance with State standards on particulate emissions. 
Total emissions resulting from the testing will be well below the minimum 
standard and will not result in any slgnlficant impacts on existing air quality. 

Effects of the waste water stream will also have negligible effects on the normal 
flow of water to the sanitary plant. The quantity and characteristics of the 
solidified slag generated from the combustion process will not result in any 
significant effects. There will not be any ecological, noise, or socioeconomic 
impacts. All associated permits will be obtained from the proper authorities. 

Underground Coal Gasifhation Demonstration Project 

The project of Energy International. Inc., is an underground coal gasification 
IUCC) project to be located in Rawlins. Carbon County. WY. 

An EA is being prepared by DOE to address the potential impacts of the proposed 
action. Preliminary EA findings suggest that no significant impacts would result 
from the proposed project; there would be minimal or no impacts on surface water, 
land use. air quality. aquatic ecology, archaeological sites, and socioeconomics in 
the area. 

The project does raise some potential environmental concerns regarding ground- 
water contamination, long-term land subsidence. and impacts on terrestrial 
ecology. However, these concerns would be mitigated to below significant levels by 
adopting a measure recommended by the Wyoming Department of Environmental 
Quality and the U.S. Fish and Wildlife Sewice. In addition, impact levels and 
mitigative measures would remain constant during the commercial operation of 
the project. 

Alternatives to this project were studied but were all dismissed. This project was 
selected to further advance the commercialization of UCG technology. A 
smaller-scale project would not provide the required revenue to make the project 
economically feasible, and a larger-scale project would increase the associated 
risks unnecessarily. The present site was selected because studies have shown it to 
be environmentally superior to others considered. 

All potential project effluents are to be controlled so that there would be zero 
discharge to any surface water. The probability of spills and releases is considered 
low, and the risk of significant impact is minimal due to precautions that would be 
included in the facility design and implementation of a spill-prevention, 
containment. and countermeasure plan. Measures will be taken to mitigate any 
impacts to groundwater that are considered minimal. Preventive measures 
include environmental controls as well as monitoring groundwater quality. 

As demonstrated by a simulation, there should be no measurable subsidence at the 
land surface If the reactor modules are developed as designed with 225 feet between 
module centers and a 75-foot buffer zone of unburned coal. However. the model 
could not predict long-term effects. The !3A conservatively estimated that there 
would be no elXects as long as the proposed action was pursued. 
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5.0 FUTURE ACTIVITIES 
Calendar year 1988 will be a pivotal year for the Clean Coal TechnologV 
Demonstration Program as additional funding and programmatic priorities 
clearly establish the Importance of the program as a key component of the efforts 
in progress to resolve the acid rain issue. During 1988 the SIZE of the program [in 
funds1 will more than double. Projects now in the program will continue their 
progress toward commercialization, and new projects will be started. Additional 
guidance will be received from ICTAP. and other activities required to implement 
fully the President’s initiative will be continued. 

5.1 Demonstration Project Activities 

Considerable progress is expected ln the design and construction activities of the 
projects now in the program. Completion of Phase I (design and permitting) is 
expected on 3 of the 11 CCT-I projects, initiation of Phase II (construction and 
start-up) is expected on 4 projects, and operation is expected to begin in 2 projects. 
The projects and their respective stages of development follow: 

. Completion of Phase I: Design and Permitting 

1. LIMB Demonstration Project Extension 
2. Gas Rehuming/Sorbent Injection Demonstration Project 
3. Underground Coal Gasification Demonstration Project 

. Initiation of Phase II: Construction and Start-Up 

1. Tidd PFBC Demonstration Project 
2. LIMB Demonstration Project Extension 
3. Gas Rebuming/Sorbent Injection Demonstration Project 
4. Underground Coal Gasification Demonstration Project 

. Initiation of Phase III: Operation 

1. Advanced Cyclone Combustor Demonstration Project 
2. Nucla CFB Demonstration Project 

Key milestones planned for each of the 11 CCT-I projects are shown In Exhibit 5- 1. 
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Exhibit 5-l. 
Planned Key Milestones for CCT-I Projects 

Tidd PFBC Demonstration Project 
(Ohio Power Company) 

LIMB Demonstration Project Extension 
(Tho Babcock & Wilcox Company) 

Advanced Cyclone Combustor 
Demonstration Project 
(Coal Tech Corporation) 

Gas ReburninglSorbent InJection 
pemonstration Project 
(Energy & Environmental Research Corp.) 

Underground Coal Gasification 
Demonstration Project 
(Energy International, Inc.) 

The Appalachian IGCC Demonstration Projec 
(The M.W. Kellogg Company/ 
Bechtel Dwelopment Company) 

Prototype Commercial Coal/Oil Coprocessins 
Project (Ohio Ontario Clean Fuels, Inc.) 

Nucla CFE Demonstration Project* 
(Colorado-Us Electric Association, Inc.) 

Clean Energy IGCC Demonstration Project* 
(Consolidation Coal Co./Foster Wheeler 
Power Systems, Inc.) 

Advanced Slagging Coal Combustor 
Utility Demonstration Project’ 
(TRW. Inc.) 

COREX Ironmaking Demonstration Project* 
(Minnesota Dept. of Natural Resources) 
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* Projects in fact-finding; milestones subject to negotiations. 

92 



5.2 A New Competitive Solicitation 

As directed by Congress, a second competitive solicitation will be initiated and 
completed during 1988. This activity will result in the selection of additional 
projects and the start of a new series of fact-finding and negotiation activities. 
The key milestones for this ICCT effort include: 

Public Law No. 100-202 signed Dec. 22, 1987 
Draft PON to be issued for public comment Jan. 28. 1988 
Public comments on draft PON schedule to be received Feb. 5. 1988 
Final PON planned to be issued Feb. 22. 1988 
Preproposal conference planned March 15. 1988 
Proposals due to DOE May 23. 1988 
DOE selection process June-Sept. 1988 
DOE announcement of selected proposals Sept.-Oct. 1988 

5.3 Advisory Panel Efforts 

In keeping with its role, the Innovative Control Technology Advisory Panel will 
continue to perform key studies to generate data needed for guidance of the 
program. These efforts will be initiated, reviewed. and finalized during periodic 
meetings held throughout the year. 

Innovative Control Technology Advisory Panel meeting 
Innovative Control Technology Advisory Panel meeting 
Innovative Control Technology Advisory Panel meeting 

Feb. 25. 1988 
July 13, 1988 
Oct. 19. 1988 

5.4 Negotiation of New Projects 

By late- 1988, the projects selected for the ICCT effort will be assigned to the 
respective Energy Technology Centers, and fact-finding and negotiation activities 
will be initiated. 

Fact-finding and prenegotlation discussions planned 
Cooperative agreements to be negotiated 

Oct.-Dec. 1988 
Jan.-June 1989 

93 



6.0 COMMERCIALIZATION AND 
MARKETING ASPECTS 
6.1 U.S. Markets 

A significant potential exists for using clean coal technologies in the U.S. 
marketplace. This potential is being created by a number of factors that Include: 

l The need to limit and reduce the ever increasing quantity of foreign oil that is 
being imported to accommodate the U.S. demand for energy 

l The projected increase in electricity generating capacity that will be required 
over the next 25 years 

l The expected requirement for technologies that permit the use of coal in a 
manner consistent not only with existing but with tightened environmental 
emissions standards 

l The Increasing level of international competitlon in the market for coal-based 
technologies that can accomplish a number of objectives simultaneously 
(Le., increased efficiency, greater flexibility. minim!zed environmental 
impact, etc.). 

Because the clean coal technologies are expected to be more advanced. more 
efficient, and more environmentally responsive than the state of the art being used 
in all associated energy consuming sectors, It 1s antlclpated that they til reallze 
this potential. 

The opportunity for clean coal technologies in the marketplace will grow to the 
degree that the use of coal increases. A sign&ant 47-percent increase in direct 
coal use is expected to occur in the United States behveen 1986 and 2010. Clean 
coal technologies can contribute to relieving the pressures caused by high 011 
imports through the substitution of coal-derived liquids and olher new fuel forms. 
Further, clean coal technologies can contribute to satisfying natural gas demand, 
and synthesis gas produced from coal could make a major contribution in 
chemical production. 

To evaluate the market potential for clean coal technologies, a review of the 
projected energy supply and demand and the general economic forecast is useful: 
Analyses suggest that the total primary U.S. energy consumption is projected to 
increase from 77.0 quadrillion Blu (quads) in 1986 to 98.4 quads in the year 2010 

* Qumdtalive data were drawn from the DOE/HA Monthly Energy Review. June 1987, and the Gas 
Research Institute’s 1987 GRI Baseline Pr&cfion of U.S. Ener,qy Supply and Demand ID 2010. 
Dccembcr 1987. 



at a rate of 1 percent per year. The Gross National Product (GNP) is projected to 
grow at 2.5 percent a year. The relative difference between growth in energy 
consumption and GNP growth reflects improved energy efficiency in the economy 
and continued reductions in energy intensity. 

Coal consumption is projected to increase steadily from 17.3 quads in 1986 to 
25.4 quads in 2010 at an average annual rate of 1.6 percent. By 2010 coal will 
comprise over one-quarter of the U.S. primary energy consumption. The electric 
utility sector will account for most of this projected growth. Electric utility 
consumption of coal is forecast to grow from 14.5 quads in 1986 to 21.0 quads in 
2010. Coal is expected to continue to comprise over half of the energy consumed in 
this sector. 

The electric utility industry stands at the threshold of a fundamental change in 
the power generation technological base, just as the Clean Coal TechnologV 
Demonstration Program is getting underway. By the mid- 1990’s. many utilities 
will be increasingly confronted by the dual problem of an aging boiler inventory 
and the potential long-term need for increasing their power generating capacity. 
More than half of all coal-fired boilers will be 25 years old or older by the 
mid-1990’s. Utility declsionmakers will have to make some fundamental choices 
about many of these units--to retire, refurbish. repower. or replace them. 

In this same time frame, demand for electricity will be growing, and reserve 
margins in generating capacity will be declining. Utility decisionmakers have 
been reluctant in recent years to invest in large, conventional baseload 
plants--either coal- or nuclear-fueled. Moreover, uncertainty over anticipated 
growth in power demand, coupled with uncertainty regarding future 
environmental regulations. have stalled many construction projects. 

Thus. the uncertainty in the timing associated with the anticipated future demand 
for new facilities. either to meet new demand or as a replacement for older units. 
plus today’s slowdown in construction. has created a “window of opportunity” for 
new clean coal technologies in the 1990’s. 

Exhibit 6-l shows the status of the various clean coal technologies. Many are 
expected to reach commercial readiness by the mid-1990’s. The clean coal 
technology market in power generation, shown in Exhibit 6-2. illustrates the 
low-growth, reference, and high-growth outlook. 

It is anticipated that the utility sector will be the largest U.S. market for clean coal 
technologies, assuming that market conditions encourage increased use of coal as 
other fuels either become less plentiful or more expensive. The utility market 
includes: 

l New coal electricity generating capacity 
l Repowering of existing oil and gas capacity with coal 
l Replacement or repowering of coal-fired generating capacity. 

6.2 International Markets 

International markets also offer commercial opportunities for the clean coal 
technologies being developed and demonstrated in the United States. Energy 
consumption in OECD Europe, Japan, and developing economies combined is 
projected to grow significantly faster than in the United States through the year 
2000 (Exhibit 6-3). 
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Exhibit 6-1. 
Status of Clean Coal Technologies 

Dy@opmenJ ,$t!#s,, ‘, “, oJmm(y.&, Rea(j~es;~‘:? ,’ 

Advanced Combustors 
- Slagging Combustor D 1990-19952 
- Sorbent Injection (LIMB) D 1990-19952 
-Gas Reburning D 1990-19952 

Alternative Fuels D 1990-I 9952 

Coal Liquefaction 
- Direct Liquefaction D 1986-19901 
- Indirect Liquefaction--Advanced D 1986-1990’ 

Coal Preparation 
- Physical Cleaning--Advanced D 1990-19952 
- Chemical/Biological Cleaning P 1995-2000’ 

Flue Gas Cleanup 
- Advanced P 1995-20002 
- In-Duct Sorbent Injection D 1990-19952 

Fluidized Bed Combustion (FEC) 
- Atmospheric FEC C 1986-1990’ 
- Pressurized FBC P 1995-2000’ 

Fuel Cells/Gasification L 1990-19951 

Gas Stream Cleanup P 1990-2000~ 

Heat Engines P 1990-19951 

Industrial Processes 

Magnetohydrodynamics P 2000-2010~ 

Surface Coal Gasification 
- Gasification D 1986-1990’ 
-Gasification Combined Cycle D 1990-19952 

Underground Coal Gasification P 1995-2000’ 

L - Laboratory P - Pilot D _ Demonstration C-Commercial 

‘Supplemental Repott to Congress on Emerging Clean Coal Technologies, Department of Energy, August 1995. 
2America’s Clean Coal Commitment, Department of Energy. February 1997. 



Exhibit 6-2. 

Utility Market Potential 
(Gigawatts Capacity) 

,,YeArs 

Repl~ements 
Demand Growth: Repowerfng,’ 

New Capacity and of Exlstlng Cunulatrve PotenW 
Repowerlng 011 &Gas* Cqal.Flred 

,, Capaclty” ” 

1991-1995 

1996-2000 

2001-2005 

2006-2010 

Total Potential 

LOW Ref. Hlgh LOW Ref. High 

33 51 66 26 59 77 92 

35 55 75 47 82 102 122 

53 61 90 63 116 124 153 

42 51 80 60 102 111 140 

163 218 311 196 359 414 507 

* Projected demand growth and repowering oil and gas capacity with coal was derived from NEPP V data 
(Table 4-8, Alternate Economic Growth Cases - - Energy Transformation in the U.S. Economy). These 
data were converted into capacity assuming an average effficiency of 32% (assumed in NEPP V) and 
a capacity factor for coal-fired capacity of 0.59 in 1985 and 0.64 for 1995 lo 2020 (derived from the 
Annual Outlook for U.S. Electric Power 1986, Energy Information Administration, 1987). 

“The replacement market potential asumes replacing or repowering coal-fired capacity at 30 years. 
This potential was based on data confained in Fuel Choices in Steam Electric Generation,Table 3, 
Nameplate Capacity Additions by Type 1951.1984, Energy Information Administration. 
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Exhibit 6-3. 

Energy Consumption in the U.S., 
OECD Europe, Japan, and Developing Economies 

1984-2000 (Quadrillion Btu) 

4oI 
20 -.“.. d Japan 

0 I I I 
1984 1990 2000 

1984 
1985 

Estimated 

1990 2000 
Base Base ” 

Projection Projection 

U.S. 

OECD 
Europe 

74.1 73.9 70.6 87.3 

52.3 53.7 59.1 86.3 

Japan 15.8 15.7 17.3 20.1 

Developing 
Economies 46.6 47.7 54.9 74.1 
(Including 
OPEC) 

Source: International Energy Outlook 1986, Energy Information Administration, April 1987. 
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Japan, however, has made enormous strides in reducing energy intensity per 
capita, and it is likely that energy consumption will remain relatively low despite 
economic expansion. To come degree, growth in the projected energy demand may 
depend upon the extent to which foreign consumer products penetrate the 
Japanese domestic markets. 

The developtng economies are expected to increase energy consumption at a 
greater rate than other global economies. The International Energy Agency II!L4] 
projects that between 1990 and 2000 developing economies will increase their 
energy consumption so that by 2000 developing economies will consume more 
energy as a group than will Western Europe. In developing economies. the 
commercial sector is expected to account for the increases. Capital constraints 
affecting powerplant construction and other industrial enterprises may temper 
those numbers. but the trend is appropriately cast. 

In Western Europe, nations are establishing stringent environmental regulations. 
Pollution control technologies are of interest rather than just using lower sulfur 
coal as a pollution control strategy. This suggests some opportunity for U.S. clean 
coal technologies. IEA projects that OECD Western Europe as a region will require 
264.5 gigawatts (Cw) of new elect& capacity by the year 2000 (Exhlblt 6-4). Of this 
new capacity. 92 GW Is expected to be coal-fired. For comparison, IEA projects that 
the United States will require 103 GW of new capacity by the year 2000. as shown 
in Exhibit 6-5. Of this. 44.4 GW will be coal-fired capacity. By 2ooO. Western 
Europe will require new coal-fired capacity that is more than double the size of the 
new coal-fired capacity profecled in the United States. 

This large projected growth In energy consumption worldwide offers a potentially 
sizable market for U.S. exports of coal and coal-based fuels. New technology is a 
maJor factor in making the coal export package attractive. The technologies 
coming out of the Clean Coal Technology Demonstration Program may provide 
the single most important advantage that the United States could have in the 
global race for new technologies and new energy supplies. 
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Exhibit 6-4. 

Electric Capacity Projections for OECD Europe 

1984 Operating Electric Capacity, 
Projections, and New Capacity 

Operating Capacity 

Total New 
Capacity 264.5 GM 

309 .’ 
1984 1995 1990 2000 

Projections for New Capacity and Fuel Mix 
in Two Time Periods 

200 

Tofat - 159.9 

150 
\‘,‘\‘\‘,‘\‘,‘\‘,‘,‘.‘, ,1,,1/,,1,, 
‘,‘,‘,‘,‘,‘,‘,‘,‘,‘,‘,’ \\\\\.\\.\\, 

YI \‘,‘,‘\‘\‘\‘\‘\‘.‘\‘,‘, 

5 
,1x,11,,,,, 

i% 100 . \ \‘, \ \‘\‘\ \ \‘. 
.m ,1.,1>,,,,, \\\\,\\,\\\ 
u 

,,s,,,,,,,, 

Source: IEA/OECD Electricity Statistics and IEA Country Submissions 1985. 
IEA, Coal Information. 1986. 
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Exhibit 6-5. 

Electric Capacity Projections for the United States 

1984 Operating Electric Capacity, 
Projections, and New Capacity 

8o05 
Operating Capacity I 

New Coal 
Capacity 44.4 GW 

I 
Total New 

-Capacity 103 GW 

Decommissioning 

,,,1 
1964 1965 1990 2000 

J 

Projections for New Capacity and Fuel Mix 
in Two Time Periods 

Total - 77.2 - 
n HydrolGeothermal 

1,,,,,1,,, 
‘,‘,‘/‘,‘,‘,‘,‘,‘,‘, \.x\,,\\\, ,,1,,,,,,, 
‘1’,‘1’,‘/‘,‘/‘#‘,‘, 
‘/‘,‘/‘#‘,‘,‘,‘,‘,‘, 
‘/‘,‘/‘Y’,‘,‘,‘,‘,‘, 

Source: IEAIOECD Electricity Statistics and IEA Country Submissions 1965 
IEA, Coal Information, 1966. 
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7.0 PROGRAlM PUBLICATIONS 
Since its inception late in 1984. the Clean Coal Technology Demonstration 
Program has been responsible for preparing and publishing a number of reports. 
These reports present the results of each of the major activities initiated and 
completed. The following chronologically arranged list includes all the reports 
that have been distributed through December 3 1, 1987. 

1. Report to Congress on Emerging Clean Coal Technologies. 
Report No. DOE/S-0034. U.S. Department of Energy. May 1985. 

2. Supplemental Report to Congress on Emerging Clean Coal Technologies. 
Report No. DOE/MC/22121-1. U.S. Department of Energy. August 1985. 

3. Comprehensive Report to Congress on Proposals Received in Response to the 
Clean Coal Technology Program Opportunity Notice. 
Report No. DOE/FE-0070. U.S. Department of Energy. August 1986. 

4. Report to Congress on the Relationships between ProJects Selectedfor the 
Clean Coal Technology Program and the Recommendatfons of the Jofnnt 
Report of the Specfal Envoys on Acid Rain. 
Report No. DOE/FE-0072. U.S. Department of Energy. October 1986. 

5. Comprehensive Report to Congress on the Clean Coal Technology Program: 
TIDD PFBC Demonstration Project. 
Report No. DOE/FE-0078. U.S. Department of Energy. February 1987. 

6. Comprehensive Report to Congress on the Clean Coal Technology Program: 
Advanced Cyclone Combusfor with Integral SuljIur. Nftrogen. and Ash 
Control. 
Report No. DOE/FE-0077. U.S. Department of Energy. February 1987. 

7. Summary Report to Congress on Emergfng Clean Coal Technologies Capable 
of Retrojittfng. Repowerfng. or Modemfzing E&sling Facifftfes. 
Report No. DOE/FE-0082. U.S. Department of Energy. March 1987. 

8. Comprehensive Report to Congress on Lhe Clean Coal Technology Program: 
LIMB Demonstration Project Extensfon. 
Report No. DOE/FE-0085, U.S. Department of Energy. April 1987. 

9. Comprehensive Report lo Congress on the Clean Coal Technology Program: 
Enhancing the Use of Coals by Gas Rebumfng and Sorbent Injectfon. 
Report No. DOE/FE-0087. U.S. Department of Energy. May 1987. 

103 



 
 
 

 
 

10. Second Report to Congress on Emerging Clean Coal Technologies Capable of 
Retrofitting, Repowering, or Modernizing Existing Facilities. 
Report No. DOE/FE-0086.  U.S. Department of Energy.  May 1987. 
 

11. Background Information: Public Meetings for Views and Comments on the 
Conduct of the Innovative Clean Coal Technology Solicitation. 
Report No. DOE/FE-0090.  U.S. Department of Energy.  July 1987. 
 

12. Comprehensive Report to Congress on the Clean Coal Technology Program: 
Prototype Commercial Coal/Oil Coprocessing Plant. 
Report No. DOE/FE-0092.  U.S. Department of Energy.  October 1987. 
 

13. Comprehensive Report to Congress on the Clean Coal Technology Program: 
UCG/Clean Fuels Proof-of-Concept Project. 
Report No. DOE/FE-0093.  U.S. Department of Energy.  November 1987. 
 

14. Summary Proceedings: Public Meetings for Views and Comments on the 
Conduct of the Innovative Clean Coal Technology Solicitation. 
Report No. DOE/FE-0094.  U.S. Department of Energy.  November 1987. 
 

15. Comprehensive Report to Congress on the Clean Coal Technology Program: 
The Appalachian Project. 
Report No. DOE/FE-0095.  U.S. Department of Energy.  December 1987. 
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