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Chairman Akaka, Senator Voinovich, members of the Committee, 
thank you for the opportunity to appear before you today.  My name 
is Allen Lew and I am Executive Director of the District of 
Columbia’s newly created Office of Public Education Facilities 
Modernization.  
 
At the outset, I would like to thank you and the other members of the 
Committee for moving so quickly to approve the Mayor’s school 
reform legislation, under which my office was created.  From this 
new office, I feel confident that my staff and I will be able to set a 
dramatically different course for the facilities of the DC Public School 
System. 
 
As you may know, I was nominated to this post by the Mayor a little 
over a month ago and the City Council confirmed my appointment 
last week.  Since being named, I have worked very quickly to 
assemble an interim team of staff and consultants and tasked them 
with thoroughly assessing conditions at our schools. 
  
Today I will share with you our initial findings regarding the prior 
facilities management structure at DCPS and the benchmarks we 
wish to establish going forward so that our efforts can be accurately 
monitored and assessed in the months and years ahead. 
 
The problems of DCPS facilities are well‐documented so I won’t 
recount them here.  I will tell you, however, that I intend to establish 
a new culture for school facilities management that will be proactive 
and result‐oriented.  The current system has too many layers of 
bureaucracy and is too inwardly focused.  We will create a leaner, 
flatter management structure that is more like those in the private 
sector than a traditional government model.  We will treat the school 
system’s students, parents and staff as our customers, our clients, and 
deliver school facilities that meet their needs.  
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In the immediate term, I am committed to resolving the long‐
standing problem of deferred maintenance in our schools.  
Specifically, we will tackle several thousand outstanding work orders 
over the next several months.  However, we are also examining the 
full scope of work to be performed at each school, whether or not the 
problem was submitted as a work order.   
 
To that end, Mayor Fenty has charged me with pushing forward to 
address critical quality‐of‐life issues for students and staff before the 
opening of schools in the fall.  The first initiative is the “Summer 
Blitz” program recently approved by the City Council for 37 schools 
most in need of remedial repair.  Unfortunately, due to flawed cost 
estimates and incomplete scopes of work prepared by DCPS, each of 
these projects had to be re‐estimated, with scopes of work provided 
by our project managers and engineers, and then re‐bid and 
procured.  Despite this delay, we have selected contractors for each 
school and negotiated contracts based on solid estimates.  The work 
on many of these schools began this week. 
 
This phase of the work is focusing on the most significant building 
deficiencies:  leaking roofs and non‐functioning gutters, repairs to 
boilers and heating systems, air‐conditioning, ventilation systems, 
and bathroom, kitchen and plumbing issues.  Additional work will 
include replacement of drinking fountains, windows and other items. 
 
While most of this work will be completed by the start of school, we 
will necessarily have to push into the Fall Semester to complete all of 
the items on the scopes of work.  In my discussions with School 
Principals, I have been heartened to learn that they share the Mayor’s 
view that, it is more important to do the work correctly the first time, 
and have the necessary warranties and maintenance plans in place, 
rather than rushing to meet a particular deadline. 
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At the Mayor’s direction, we are also undertaking an accelerated 
program this summer to make “Targeted Repairs” at another 33 
schools.  This work program was originally anticipated to begin in 
Fiscal Year 2008 but has been moved forward so that the most serious 
problems at as many schools as possible are addressed this year.   
Again, some of the work in this program will not be completed by 
the opening day of school and will have to extend into the school 
year.  However, my staff and I are committed to working with 
Chancellor Rhee and the School Principals to ensure that there is 
minimal disruption to classroom instruction. 
 
For the longer term, I also am focused on recruiting the in‐house staff 
necessary to run the large scale modernization effort and ensure 
successful, cost effective projects that are completed on a timely basis.  
We also will engage a management consultant to help us set up state 
of the art construction management systems – for accounting, 
procurement, personnel and project management – that are necessary 
for success.  We plan to have this consultant engaged by the first part 
of September and to have the initial systems in place by the end of 
the year.  
 
Within the larger charge to my office of system‐wide school 
modernization, my staff and I are in the process of analyzing the 
school system’s Master Facilities Plan.  We plan to present to the 
Mayor and the Council a revised Master Facilities Plan as soon as 
practical.  Going into this, we know that the Master Facilities Plan 
was designed as a 10 to 15 year program and we need immediate 
results.  We also know that it is not fair to ask – or expect – that 
students and teachers can wait this long for relief.   
 
It is my intention that the new DC Public School facilities are on par 
with the best in the world.  We will engage the most talented 
architects and engineers in the nation to raise the design standards 
for DC Public Schools.  We will develop these design standards and   
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best‐practices with the help of groups like the American Institute of 
Architects.  We will examine what works, and what does not, in the 
best school districts in the country.   
 
We will hire District businesses and residents to build these facilities. 
We will develop internships and special programs for students 
interested in architecture, engineering, environmental conservation, 
historic preservation, business and, of course, the craft of 
construction.  Perhaps most importantly, we plan to include students 
and parents at every stage possible in the modernization campaign.  
 
As I mentioned previously, I know that our success will be 
predicated upon building the best and brightest staff, hiring the most 
qualified contractors and changing the culture in the school facilities 
operations.   I did that with the development of the new Washington 
Convention Center and the new Washington Nationals Ballpark; we 
will use the same aggressive approach to instill a results‐based, no 
excuses‐bottom‐line attitude to the tasks ahead. 
 
In conclusion, I believe we have accomplished a great deal in just a 
month, but we certainly realize how very far we have yet to go.  In 
the coming days we will announce the revised schedule for the 
summer programs as well as our plan for eradicating the backlog of 
work orders. 
 
With regard to benchmarks, by this time next year each school in the 
system will be functional with all major systems: heating, cooling, 
drinking water, bathrooms, roofs that do not leak and all other 
quality of life essentials, fully operational.  In addition, plans for both 
new and modernized facilities will be well underway after an 
exhaustive and inclusive community design review process.   
 
I am excited to begin the process with Chancellor Rhee, principals, 
parents and, most importantly, students and the larger community to 
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develop and modernize school facilities that will be true centers of 
education and community life in our city. 
 
Chairman Akaka, Senator Voinovich, that concludes my testimony 
and I look forward to answering any questions the Committee may 
have. 
 


