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Proposed Coordination Calendar for a Typical Maintenance Year – Omaha District 
Participation *  

 
Item 

 
 

Time Frame 

 
 

Tasks to be Completed 
 

OD 
 

ED
 

PM 
 

MRR 
 

FWS

 
Responsible 

Office 

 
 

Products 
Low Water/ 
Winter 
Inspection 

December 15 
To 

January 20 

1) Conduct boat and/or 
land inspection of 
entire river. 

2) Meet with 
landowners and river 
users to discuss 
problem areas. 

X X X  X ED/OD Structure Damage List 

Initial 
Annual 
Maintenance 
Schedule 

January 20 
to 

March 1 

1) Evaluation of 
Damages. 

2) Evaluation of past 
channel performance. 

3) Evaluation of risks. 

 X X   ED Initial Maintenance 
Schedule 

Feed Back 
from 
USFWS 

March 1 
To 

March 15 

Review of the initial 
maintenance schedule 
and provide comments to 
the District. 

    X  Letter 

Final 
Maintenance 
Schedule 

March 15 
To 

April 10 

1) Respond/incorporate 
USFWS comments. 

2) Verify location, 
quantities, priorities, 
etc. 

 X    ED Final Maintenance 
Schedule 

Follow-up 
Inspection 
(As needed) 

June 15 
To 

August 31 

1) Verify priority list. 
2) Document new 

damages. 
3) Update Maintenance 

Schedule. 

X X X X X ED Revised Maintenance 
Schedule 

 
OD – Operations Division, ED – Engineering Division, PM – Environmental and Economics Section, MRR – Missouri River 
Regional Office, FWS – US Fish and Wildlife Service  



−= The low water inspection will consist of viewing as many of the structures as possible to 
determine the extent of damage.  During the inspection, the FWS will identify sensitive 
areas, restricted areas, etc. as well as areas where there is no room for flexibility.  The Corps 
will identify maintenance performed within the last year, and discuss the reasoning behind 
any changes that were made from the previous year’s maintenance schedule.  Due to space 
limitations, there will be no more than one representative from each office on the inspection.  
The inspection is weather dependent, and is often scheduled/rescheduled on short notice.  
Also, during the low water inspection, any areas/structures to be salvaged will be pointed out 
to the FWS. 

 
−= The initial annual maintenance schedule will be developed with consideration of the 

following items; degree of damage, potential for navigation/stabilization problems, logistical 
limitations, and FWS concerns.  The schedule will be Faxed and mailed to the designated 
FWS office. 

 
−= The FWS will review the schedule, and provide comments.   
 
−= The Omaha District will finalize the annual maintenance schedule after review and 

consideration of the FWS comments.  If all of the FWS comments can not be incorporated, a 
meeting will be held to clarify the situation and discuss options.  This meeting, may be help 
on site. 

 
−= A follow-up inspection will be conducted as needed.  Situations that would warrant a follow-

up inspection are: unusual high water either during the winter or spring, a significant change 
in maintenance funding, and unforeseen navigation/stabilization problems. 


