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DoD’s Earned Value Management System 
Improves Outcomes
The Earned Value Management System (EVMS) is a widely accepted industry 
best practice for project management that is being used across the Department of 
Defense (DoD), the federal government and the commercial sector. DoD’s EVMS 
coordinates the work scope, schedule and cost goals of large or complex programs 
and contracts, and then objectively measures progress toward these goals. All DoD 
cost plus fee and incentive-based contracts are required to manage programs using 
EVMS.

By employing EVMS, DoD program managers can: 

Quantify and measure program/contract performance ★
Provide an early warning system for deviation from a baseline standard ★
Mitigate risks associated with cost and schedule overruns  ★
Provide a means to forecast final cost and schedule outcomes ★

The Defense Contract Management 
Agency – Verifying Compliance with 
EVMS Standards

The Defense Contract Management Agency (DCMA) is the Executive Agent and 

Compliance Authority responsible for verifying the supplier’s compliance with 

DoD EVMS. We have EVMS professionals in production plants and supplier facilities 

throughout the world, ensuring the fidelity of federal acquisition program’s cost, 

schedule and technical performance baselines.  DCMA EVMS Center and on-site EVMS 

employees provide objective assessments of the program’s performance from which 

well-informed management decisions can be made. 

DCMA’s EVMS Center and all its EVMS 
employees are committed to resolving any 
systemic EVMS issues at DoD suppliers 
and other delegated suppliers. The agency 
focuses on setting expectations for use of 
EVMS ensuring clear delineation of roles 
and authority for monitoring use of EVMS, 
and then following through with appropriate 
implementation validation. DCMA’s customers 
within the Office of the Secretary of Defense 
and DoD buying commands count on DCMA’s 
EVMS teams to assure that sound, accurate and 
timely data is produced from suppliers. 

DCMA’s EVMS Support to 
Customers

Pre-contract award services

Post-contract award services

If you would like to provide comments or suggestions, or if you would like more information: 
Acquisition & Technology • http://www.acq.osd.mil/at • 703-571-9020

Acquisition strategy input 3
Contract structure and content 3
Source selection activities 3
Pre-contractual advice and consultation 3
Supplier capability assessment 3
Alpha negotiation support 3
Cost/schedule risk assessments 3

Compliance evaluations of supplier’s EVMS 3
Assistance with identified deficiency reviews 3
Integrated Baseline Review (IBR) support 3
System surveillance to ensure data integrity 3
Timely, insightful, predictive and value-added  3
program analysis

On-site feedback from defense plants 3
Ongoing standard system and program  3
surveillance
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