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SAR Program Acquisition Cost Summary (Dollars in Millions)
As Of Date: December 31, 1996

ARMY:
ABRAMS UPGRADE 95 6729.5 7281.6 1060 461.4 587.4 -
AFATDS 96 1125.2 1156.0 5299 4.7 -5.6 -30
ASAS 86 582.0 872.9 28 37.3 61.2 -
ATACMS/APAM 91 2284.1 2400.7 2465 -35.7 -57.6 -
ATACMS/BAT 91 4006.7 5064.0 21677 41.3 71.1 -31
ATIRCM/CMWS 96 2277.9 2863.7 2698 -360.9 -514.5 -396
BLACKHAWK (UH-60L) 71 972.1 3984.5 547 -173.3 -846.9 -101
BRADLEY FVS UPGRADE 94 4519.9 5664.1 1602 1064.5 1538.2 -
COMANCHE (RAH-66) 84 5327.4 7934.6 6 -16.8 -42.0 -
CRUSADER (AFAS/FARV) 95 2342.1 2633.0 - - -8.1 -
CSSCS 91 217.3 254.1 1241 -6.5 -14.7 22
FAAD C2I 96 1605.7 1566.3 19 56.1 63.2 -
FMTV 96 11625.2 16769.6 85488 -39.6 393.6 -
JAVELIN 90 3130.1 3849.6 29015 16.6 23.4 -2302
JSTARS GSM 89 1251.3 1483.4 161 70.3 96.3 -
LONGBOW APACHE 96 7513.9 8401.7 985 65.9 60.7 -
LONGBOW HELLFIRE 91 49.1 2613.0 13003 8.4 6.1 -257
MCS 80 627.1 1016.2 3156 -1.8 -5.0 -
SADARM 89 1893.3 2801.0 73778 34.4 97.4 -
SINCGARS 84 2845.2 3831.1 258896 20.3 24.9 3024
SMART-T 92 592.9 689.3 313 -227.8 -289.2 -74

_________ _________ _________ _________

 Subtotal 61518.0 83130.4 1018.8 1239.9

NAVY:
AAAV 93 782.3 934.1 - 4.4 - -
AIM-9X 97 2464.1 3232.9 10049 -118.7 -128.8 9987
AN/SQQ-89 85 3647.9 4141.5 91 92.2 145.4 -
AOE 6 86 2057.9 2424.7 4 11.6 8.1 -
AV-8B REMANUFACTURE 94 1959.5 2197.4 72 -81.5 -120.9 -
CEC 95 2643.4 3069.1 206 362.7 481.3 23
CVN-74/75 88 6521.5 7021.6 2 11.6 6.6 -
CVN-76 95 4174.6 4409.3 1 -22.3 -22.5 -
CVN-77 95 4414.4 5412.0 1 -867.9 -1129.5 -
DDG 51 87 41510.3 56515.8 57 -437.9 -579.4 -
E-2C REPRODUCTION 94 3093.7 3584.9 112 241.1 253.8 -1
F/A-18 E/F 90 52301.2 79491.6 1000 -2386.4 -1467.1 -
JSOW 90 6435.9 9634.6 23800 -644.9 -930.3 -
LHD 1 82 6041.4 7886.0 7 -0.8 -21.9 -
LPD 17 (LX) 96 8976.3 10691.7 12 -37.0 -65.2 12
MHC 51 92 1654.9 1740.6 12 25.4 26.9 -
MIDS-LVT 92 1391.7 1764.4 1607 451.5 634.5 894
NESP 90 1889.5 2239.4 399 57.8 89.2 21
NSSN 95 47731.5 67033.9 30 175.9 2142.5 -
SH-60R (LAMPS BLKII) 93 4365.1 5633.4 188 275.4 388.1 -
SSN 21 / AN/BSY-2 90 12259.9 13185.9 3 58.7 61.6 -
STD MSL 2(BLKS I-IV) 84 7695.4 9295.2 11658 -176.0 -329.0 -7
STRATEGIC SEALIFT 92 5077.5 5972.4 19 166.6 161.5 -
T-45TS 95 5921.0 5964.0 189 488.0 547.0 13
TOMAHAWK 77 6046.3 13264.0 5628 -188.1 -583.1 72
TRIDENT II MSL 83 20761.8 27548.6 462 -75.2 -153.9 -
UHF FOLLOW-ON 88 1557.6 1865.9 9 -1.1 -2.6 -
V-22 86 26610.4 45528.0 523 -285.6 -1071.7 -

_________ _________ _________ _________

 Subtotal 289987.0 401682.9 -2900.5 -1659.4

USAF:
AMRAAM 92 10678.4 11048.3 10917 -227.4 -314.2 -102
AWACS RSIP (E-3) 89 723.1 899.5 33 -0.9 -3.9 -
B-1 CMUP-COMP UPGRAD 95 598.2 677.3 103 179.2 188.7 -
B-1 CMUP-JDAM 95 797.3 851.1 95 242.1 250.6 -
C-17A 96 40124.4 41353.8 120 -269.0 -396.8 -
CMU 89 1672.6 1750.6 1 7.6 -10.8 -
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USAF:
DMSP 75 873.6 2333.3 10 -1.6 -10.1 -
DSP 78 6061.8 9350.7 23 106.5 303.4 -
F-22 90 51171.1 70865.0 440 -149.5 771.9 -2
JASSM 95 656.8 716.7 44 -56.2 -67.5 -
JDAM 95 2079.1 2437.1 88116 -19.7 -33.5 -10
JPATS 95 2859.2 3654.7 712 -27.6 -9.1 -
JSIPS 86 532.2 693.7 35 32.7 47.5 2
JSTARS 83 6231.3 9515.0 20 -112.9 -186.9 1
MILSTAR 90 - - 120 - - -
MINUTEMAN III GRP 93 1624.8 1889.1 652 91.8 122.8 -
MINUTEMAN III PRP 94 2074.7 2583.0 607 -176.7 -236.3 -
NAS 90 591.6 782.5 53 -9.2 -9.7 -
NAVSTAR Satellite 79 4196.4 9613.2 118 -269.1 -636.3 -
NAVSTAR User Eqmt 79 3103.1 6507.8 194249 -33.6 -82.8 -40449
SBIRS 95 3372.1 3840.0 5 379.6 469.9 5
SFW 79 895.7 2076.5 5084 -4.7 -28.8 -
TITAN IV 85 15593.5 21180.8 41 -1262.9 -2381.4 -5

_________ _________ _________ _________

 Subtotal 156511.0 204619.7 -1581.5 -2253.3

DOD:
CHEM DEMIL 94 12032.8 13720.0 18 -127.1 120.3 -
PATRIOT PAC-3 88 5573.3 7415.8 54 118.7 162.4 -
THAAD 88 4743.6 6335.6 - 284.9 375.2 -

_________ _________ _________ _________

 Subtotal 22349.7 27471.4 276.5 657.9

 Grand Total 530365.7 716904.4 -3186.7 -2014.9


