
 
 
 
 
 
 
 
 
 
 
 
 
 

2008 Columbia Basin Fish Accords 
Memorandum of Agreement between the 

Colville Tribes and FCRPS Action Agencies 



 



COLVILLE TRIBES-ACTION AGENCY AGREEMENT 

 iii

TABLE OF CONTENTS 
 

Section Page 

I. INTRODUCTION ...................................................................................................... 1 
A. Purpose of this Agreement ................................................................................. 1 
B. Recital of Colville Tribes’ rights and interests. .................................................. 1 
C. Federal Agencies ................................................................................................ 2 
D. Agreement Principles ......................................................................................... 3 

This Agreement is founded on the following principles: ................................... 3 

II. ACTION AGENCY COMMITMENTS ..................................................................... 3 
A. ESA Actions ....................................................................................................... 4 

1. Hydro Operations ........................................................................................ 4 
2. Habitat ......................................................................................................... 8 
3. Hatchery & Harvest .................................................................................... 9 
4. Research, Monitoring & Evaluation (RME) ............................................. 10 

B. Non-ESA Actions ............................................................................................. 11 
1. BPA Commitments ................................................................................... 11 
2. COE, in lieu fishing sites. ......................................................................... 11 

C. General Provisions for All BPA-funded Projects ............................................. 11 
D. Northwest Power Act Coordination: ................................................................ 11 
E. Replacement Projects and Adaptive Management ........................................... 12 

1. General Principles: .................................................................................... 12 
2. Replacement Projects: ............................................................................... 13 
3. Adaptive Portfolio Management ............................................................... 13 

F. BPA Commitments:  Inflation, Ramp Up, Planning v. Actuals, Carry-over: .. 13 
1. Inflation. .................................................................................................... 13 
2. Treatment of Ramp-up of new/expanded work: ....................................... 13 
3. Assumptions regarding Planning versus Actuals ...................................... 14 
4. Unspent funds, and pre-scheduling/rescheduling. .................................... 14 

III. FORBEARANCE, WITHDRAWAL, DISPUTE RESOLUTION, AND OTHER 
PROVISIONS ................................................................................................................... 15 

A. Forbearance ...................................................................................................... 15 
B. Affirmation of Adequacy ................................................................................. 15 
C. Council Program Amendment Process ............................................................. 17 
D. Dam Breaching ................................................................................................. 17 
E. Consistency with Trust and Reserved Rights ................................................... 17 
F. Changed Circumstances, Renegotiation/Modification, Withdrawal ................ 17 
G. Dispute Resolution ........................................................................................... 19 

G.1  Negotiation ............................................................................................... 19 
G.2.  Mediation ................................................................................................. 19 

H. Good Faith Implementation and Support ......................................................... 20 
I. Modification ..................................................................................................... 21 

IV. MISCELLANEOUS PROVISONS .......................................................................... 21 
A. Term of Agreement .......................................................................................... 21 



COLVILLE TRIBES-ACTION AGENCY AGREEMENT 

 iv

B. Applicable Law ................................................................................................ 21 
C. Authority .......................................................................................................... 21 
D. Effective Date & Counterparts ......................................................................... 21 
E. Binding Effect .................................................................................................. 21 
F. No Third-Party Beneficiaries ........................................................................... 22 
G. Entire Agreement ............................................................................................. 22 
H. Waiver, Force Majeure, Availability of Funds ................................................. 22 
I. Reservation of Rights ....................................................................................... 22 
J. Notice ............................................................................................................... 23 

 
 
 
 



COLVILLE TRIBES-ACTION AGENCY AGREEMENT 

 1

MEMORANDUM OF AGREEMENT BETWEEN THE CONFEDERATED TRIBES 
OF THE COLVILLE RESERVATION, THE BONNEVILLE POWER 

ADMINISTRATION, THE U.S. ARMY CORPS OF ENGINEERS, AND THE U.S. 
BUREAU OF RECLAMATION 

 
I. INTRODUCTION 

 
A. Purpose of this Agreement  
 
The Bonneville Power Administration (BPA), the U.S. Army Corps of Engineers (Corps) 
and the U.S. Bureau of Reclamation (Reclamation)( the “Action Agencies”) and the 
Confederated Tribes of the Colville Reservation (“Colville Tribes” or “the 
Tribes”)(collectively, “the Parties”) have developed this Memorandum of Agreement 
(“Agreement” or “MOA”) through good faith negotiations.  With this Agreement, the 
Action Agencies provide long-term commitments for funding and implementation 
activities to support the protection and recovery of salmon and steelhead listed under the 
Endangered Species Act (ESA), in a manner that recognizes the Colville Tribes as a 
governmental partner in the pursuit of protection and recovery of Upper Columbia listed 
evolutionarily significant units (ESUs).  In addition to providing certainty and stability to 
their shared efforts, the Parties also intend this Agreement to resolve for its term a broad 
range of issues associated with tribal claims and concerns related to the direct and 
indirect effects of construction, inundation, operation and maintenance of the Federal 
Columbia River Power System1 and Reclamation’s Upper Snake River Projects,2 
(“FCRPS/Upper Snake Projects”) on the fish and wildlife resources of the Columbia 
River Basin 
 
B. Recital of Colville Tribes’ rights and interests. 
 
The Confederated Tribes of the Colville Reservation assert the following rights and 
interests: 
 

• The Tribes have critical and fundamental interests in the Okanogan River and the 
upper Columbia River, including Lake Roosevelt, and the fish and wildlife 
resources in these rivers. 

 
• Portions of the Columbia River, Lake Roosevelt, and the Okanogan River lie 

within the boundaries of the Colville Reservation, as established in the Executive 
Order of July 2, 1872, and described in the Agreement of May 9, 1891, and the 
Act of July 1, 1892, 27 Stat. 62. 

                                                 
1 For purposes of this Agreement, the FCRPS comprises 14 Federal multipurpose hydropower projects.  
The 12 projects operated and maintained by the Corps are:  Bonneville, the Dalles, John Day, McNary, 
Chief Joseph, Albeni Falls, Libby, Ice Harbor, Lower Monumental, Little Goose, Lower Granite, and 
Dworshak dams.  Reclamation operates and maintains the following FCRPS projects:  Hungry Horse 
Project and Columbia Basin Project, which includes Grand Coulee Dam.   
2 The Upper Snake River Projects are Minidoka, Palisades, Michaud Flats, Ririe, Little Wood River, Boise, 
Lucky Peak, Mann Creek, Owyhee, Vale, Burnt River and Baker.   
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• The Tribes are a major landowner along the upper Columbia River, including 

within Reservation boundaries, and also act as the primary manager and 
regulatory entity for lands within Reservation boundaries. 

 
• The  Tribes holds reserved fishing rights within the Colville Reservation and on 

former reservation lands known as the “North Half”  that are protected by the 
Agreement of May 9, 1891, and the Act of July 1, 1892, 27 Stat. 62.  The 
geographic scope of these fishing rights includes the Columbia and Okanogan 
Rivers from their confluence to the Canadian border, including Lake Roosevelt. 

 
• The  Tribes’ federally protected fishing rights within the Reservation and the 

North Half include, but are not limited to, the right to harvest a fair share of all 
fish, including Upper Columbia River (UCR) salmon and steelhead, originating 
on or passing through the Reservation and the North Half, including all boundary 
waters, and the right to manage tribal fisheries in these areas. Harvest, hatchery, 
hydroelectric, and habitat actions and activities in the Columbia Basin 
downstream from the Colville Reservation affect the numbers of anadromous fish 
that return to the waters of the Colville Reservation and the North Half.  UCR 
steelhead and Spring Chinook salmon are listed as endangered under the 
Endangered Species Act (ESA).  The Tribes and the Action Agencies have a 
common interest in promoting the recovery of listed UCR anadromous fish. 

 
• The Tribes have adjudicated water rights within the Reservation for consumptive 

and instream fisheries purposes, and have unadjudicated claims for federally 
reserved water rights in the Reservation boundary waters. 

 
• The impoundment of Lake Roosevelt, the development of the FCRPS, and federal 

licensing of non-federal hydroelectric projects  has had significant, long-term 
adverse effects on the culture, resources, and economy of the Colville Tribes. 

 
Nothing in this Agreement is intended to determine, settle, or concede the precise 
location of Colville Reservation boundaries or to concede, quantify, settle or diminish 
any aspects of the Tribes’ water or fishing rights.  The intent of the Colville Tribes in 
entering into this Agreement is to maintain consistency with all the Tribes’ claims of 
rights and interests, while also aiding the Action Agencies in meeting obligations under 
the ESA and other laws.  The fact that any right or interest of the Colville Tribes, or any 
claim thereof, is not set forth in these Recitals is not intended to be a waiver thereof. 
 
C. Federal Agencies 
  
The Corps and Reclamation are the federal agencies with the authority and responsibility 
to operate and maintain the FCRPS/Upper Snake Projects in accordance with federal law.  
BPA is the federal agency with the authority and responsibility to market the power 
produced from the FCRPS Projects, and to provide for protection, mitigation, and 
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enhancement of fish and wildlife affected by the development and operation of the 
FCRPS Projects in accordance with federal law.    
 
D. Agreement Principles 

 
This Agreement is founded on the following principles:   

• Mitigation for the effects of the FCRPS/Upper Snake Projects should be based 
first on biologically and economically sound operations of the hydroelectric 
system which will protect and enhance fish resources, including survival and 
recovery of ESA listed salmon and steelhead, based on the best available 
scientific information.  

• The Action Agencies will make operational decisions giving consideration to the 
interests of each affected sovereign state and tribe through agreed-upon forums.  

• The Action Agencies will seek to ensure that operational measures aimed at the 
survival and recovery of ESA-listed salmon and steelhead do not adversely 
impact non-listed species, and where such impacts are unavoidable, that the 
impacts are minimized where reasonable to do so, giving consideration to the 
interests of each affected sovereigns as described in the preceding principle.   

• Additional mitigation (non-operations) for the effects of the FCRPS/Upper Snake  
Projects should consider “All Hs,” including habitat, hatchery, harvest, and 
predator management measures, and should be biologically effective  and cost 
effective (addressing biological objectives at the least cost for similar results).  

• Mitigation funding and operational priorities should reflect the identified 
biological needs (e.g., the “survival gaps” of the FCRPS/Upper Snake draft 
Biological Opinion) and limiting factors for ESA listed salmon and steelhead, as 
well as the magnitude of FCRPS/Upper Snake Projects effects. 

• The commitments for funding and implementation activities set out in this 
Agreement do not establish any new administrative procedures or forums for 
review or approval of these commitments.  Any disputes over the funding and 
implementation commitments set out in this Agreement will be resolved as set 
forth in Sections III.F.4 or III.G of the Agreement. 

• Each of the Action Agencies, as a part of the federal government, has a general 
trust responsibility to the Colville Tribes and this Agreement will be implemented 
in a manner consistent with that trust responsibility.  

 
II.      ACTION AGENCY COMMITMENTS 

 
This Agreement provides Action Agency funding and implementation commitments for 
actions and resource objectives important to the Colville Tribes.  It addresses actions for 
ESA-listed salmon and steelhead as well as other anadromous and resident fish and 
wildlife resources in the Columbia River Basin.  For ESA listed fish, this Agreement 
builds upon and also contemplates the actions in the Action Agencies’ Proposed 
Reasonable and Prudent Alternative for the FCRPS/Upper Snake Projects.  These funding 
and implementation commitments are set out in greater detail in the project list and 
spreadsheet included as Attachment A and the Project Abstracts set forth in Attachment 
B, each of which is incorporated by reference in this Agreement.    
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A. ESA Actions  
 
1. Hydro Operations 
 
A.1.a  Performance Standards, Targets, and Metrics: 
 
For the term of this Agreement, the Colville Tribes concur with the hydro performance 
standards, targets, and metrics as described in the  Main Report Section 2.1.2 of the 
Action Agencies' August 2007 Biological Assessment (pages 2-3 through 2-6) and the 
draft FCRPS BiOp at RPA No. 51 (pages 63-64 of 85).  The Colville Tribes and their 
representatives may recommend to the Action Agencies actions that may exceed 
performance standards, which will be considered and may be implemented at the 
discretion of the Action Agencies.  
 
A.1.b  Performance and Adaptive Management: 
 
The Parties agree that the BiOps will employ an adaptive management approach, 
including reporting and diagnosis, as described  in Section 2.1 of the Action Agencies’ 
August 2007 Biological Assessment.  The Parties agree that if biological or project 
performance expectations as described in the BA are not being met over time as 
anticipated, diagnosis will be done to identify causes, and remedies will be developed to 
meet the established performance standard.  The juvenile performance standard for 
species or the federal projects will not be lowered during the terms of the BiOps 
(although as provided in the BA, tradeoffs among Snake River and lower river dams are 
allowed). 
  
The Parties recognize that new biological information will be available during the term of 
the MOA that will inform the methods and assumptions used to analyze the effects of 
hydro operations on fish species covered by this agreement.  The Parties will work 
together to seek agreement on methods and assumptions for such analyses building on 
analyses performed in development of the FCRPS Biological Opinion as warranted.  
 
As described in the FCRPS BiOp, a comprehensive review will be completed in June, 
2012 and June, 2015 that includes a review of the state of implementation of all actions 
planned or anticipated in the FCRPS and Upper Snake BiOps and a review of the status 
and performance of each ESU addressed by those BiOps.  The Parties agree that they will 
jointly discuss the development, analyses and recommendations related to these 
comprehensive evaluations and, in the event performance is not on track, to promptly 
discuss options for corrective action. This coordination between the Parties is in addition 
to any coordination that the Action Agencies do with additional regional entities. 
 
This adaptive management process will also include consideration of new information for 
compliance with performance standards and progress towards meeting targets (and 
potentially for establishing revised performance standards and targets at the end of the 
Agreement term).  The Colville Tribes may seek to have new information evaluated for 
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meeting adult performance standards for upper Columbia River ESUs, including the 
studies that are funded in this Agreement.  In particular, in keeping with Attachment 
B.2.6-2 of the FCRPS BA, the Parties, in consultation with NOAA and other appropriate 
entities, may consider the establishment of an adult performance standard for Upper 
Columbia steelhead should adequate information become available.  
 
The adaptive management process will also include consideration of dry year operations 
information developed under the terms of this Agreement.  Should the investigation of 
dry water year operations provide results that are cost-effective in achieving needed 
improvements in survival of ESA listed fish, the Colville Tribes may pursue with the 
Action Agencies a prompt review of the dry water year flow operations with the Regional 
Governance Group for implementation on an experimental basis.  
 
John Day Pool Operations 
 
The Action Agencies will meet with the Tribes in the near-term to discuss relevant 
existing hydraulic and biological information to better understand the biological benefits 
and/or detriments associated with John Day reservoir operations. 
 
A.1.c  Research, Monitoring, and Evaluation.   
 
Maintaining and improving research, monitoring, and evaluation programs is critical to 
informed decision making on population status assessments and improving management 
action effectiveness.  The Parties agree that a program of research, monitoring, and 
evaluation is provided in the draft FCRPS and Upper Snake BiOps.  Specifically, this 
Agreement provide a comprehensive RM&E program for the ESU populations of 
particular concern to the Colville Tribes.  The Parties further agree that the Action 
Agency efforts should be coordinated with implementation partners including other 
fishery managers.  
 
The Colville Tribes rely on the services of the Fish Passage Center.  If a change in Fish 
Passage Center functions impacts the Tribes’ ability to monitor and verify performance of 
the FCRPS BiOp or this Agreement, BPA would provide funding to the Tribes or an 
agreed-upon alternative to continue this work.  
 
A.1.d. Spill/Transport  
 
The spill and fish transportation measures proposed in the draft BiOps are of concern to 
the Colville Tribes only as they affect Upper Columbia species.  Subject to adaptive 
management as provided in the BA, the Parties agree for the term of this Agreement that 
these measures satisfy ESA and Northwest Power Act requirements with respect to 
salmon and steelhead affected by the FCRPS and Upper Snake Projects.    
 
A.1.e. Flow Actions  
 
The Parties agree to the following actions in addition to those in the draft FCRPS BiOp: 
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To address the Tribes’ concerns regarding dry year operations of the FCRPS, particularly 
Lake Roosevelt, the Parties agree as follows:   
 
(i). Summer Drafting.  As described in the draft FCRPS Biological Opinion 
(October 2007)(draft FCRPS BiOp), currently Lake Roosevelt is drafted to elevation 
1280 feet by August 31 when the April through August water supply forecast (WSF) is 
greater than 92 million acre feet (MAF) (wettest 50 percent of water years) at The Dalles.  
When the WSF is less than 92 MAF (driest 50 percent of water years), Lake Roosevelt is 
drafted to elevation 1278 feet (see draft FCRPS BiOp, Reasonable and Prudent Action 
(RPA) No. 4, Storage Project Operations, Table 1, Grand Coulee, pages 4 and 6 of 85).  
A study to evaluate drafting Lake Roosevelt to 1278 feet only in the lowest 20 percent of 
water years and to 1280 feet in all other water years (see FCRPS Biological Assessment) 
(August 2007) (FCRPS BA) at Section B.2.1, page B.2.1-9) will be initiated jointly by 
BPA and Reclamation in consultation with the Colville Tribes within 60 days of 
completion of the FCRPS BiOp and a draft report will be prepared within nine months of 
study initiation.  The study results will be reviewed by the Action Agencies and the 
Regional Governance Group to determine whether to draft Lake Roosevelt to elevation 
1278 only in the driest 20% of water years. 
 
(ii). Other Dry Year Operations.  An investigation of Dry Water Year Operations 
other than summer drafting will be initiated by BPA and Reclamation and a technical 
workgroup formed by the Action Agencies within 60 days of the issuance of the FCRPS 
Bi-Op as outlined in RPA No. 14 in the draft FCRPS BiOp (RPA No. 14:  Dry Year 
Strategy, draft FCRPS BiOp page 15 of 85). The workgroup will be composed of 
representatives from BPA, Reclamation, and the  Colville Tribes.  NOAA Fisheries and  
and other interested parties will be invited to participate.  The workgroup will report 
preliminary results by nine months after its formation. 
    
The Dry Water Year Operations investigation described above will include: 
 

(1)  Modeling of FCRPS operations, fish survival modeling (using COMPASS, 
the Comprehensive Fish Passage Model), and consideration of Non-Treaty 
Storage operations consistent with RPA 12 in the Draft BiOp. 

(2) The system flood control shift from Brownlee and Dworshak to Grand Coulee 
will be reviewed as part of the Dry Water Year Operations investigation to 
determine if the operation contributes to reduced mid-Columbia flows in the 
spring of low water years.  Under current operations, system flood control 
shift from Brownlee and Dworshak to Grand Coulee in dry years does not 
result in additional draft of Lake Roosevelt. Changes in operations, 
implemented as a result of the dry year study, could require Lake Roosevelt to 
draft for the flood control shift.  Avoiding the flood control shift in the 20% 
driest water years may become part of a fish flow strategy to aid recovery of 
ESUs with the greatest survival gaps and most affected by FCRPS operations. 

(3) Operational constraints and guidelines under the discretion of the Action 
Agencies and the fishery management entities will be relaxed, as needed and 
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appropriate, to ensure consideration, evaluation, and development of options 
to improve spring flows in dry water years.  Biological and economic effects 
of various dry water year flow options will be estimated.  Changes in 
administrative procedures and agreements necessary to implement a given 
option will be documented and assessed. 

(4) Washington State’s Columbia River Water Management Program (CRWMP), 
early action Lake Roosevelt drawdown includes a streamflow enhancement 
component.  This component would allow for an additional release of up to 
27,500 acre-feet in 96 percent of water years and 44,500 acre-feet in the driest 
4% of water years.  In most years that water will likely be released from Lake 
Roosevelt in July and August to benefit summer migrants, except that 
pursuant to a December 17, 2007, Agreement between the State of 
Washington and the Colville Tribes and as set forth in the FCRPS BA 
Appendix B, Attachment B.1-4 at B.1-4-6, in the driest 20% of water years 
the CRWMP streamflow enhancement component will be released in April-
June to benefit UCR migrants.  This investigation will provide additional 
evaluation regarding release of the CRWMP water to benefit spring migrants 
in the driest 20% of water years. 

 
In contrast to the study described in paragraph (i) above (“Summer Drafting”) that 
evaluates the effects of drafting Lake Roosevelt to elevation 1278 feet by the end of 
August in the driest 20% vs. 50% of water years evaluates the effects to benefit summer 
migrants, the study called for in this paragraph (ii)(“Dry Water Year Operation”) 
evaluates possible hydroelectric system operations to benefit UCR steelhead and spring 
chinook salmon and other spring migrants.    
 
(iii).  The two studies provided for in paragraphs (i) and (ii) above  may be conducted 
either separately or simultaneously.  However, the results of the studies called for in those  
paragraphs shall be evaluated in concert.  Should the studies provided for in those 
paragraphs above demonstrate that the proposed Summer Drafting or Dry Water Year 
Operations, separately or together provide equal or greater survival of ESA listed fish in 
relation to normal operations provided for in the BiOp at the same or less cost, or the 
ESUs are not trending toward recovery, the Action Agencies will promptly review the 
Summer Drafting or Dry Water Year Flow Operations with the Regional Governance 
Group for implementation on an experimental or regular basis. 
 
(iv). As with the Policy Working Group, any FCRPS operational forum and/or 
governance process will be advisory to the Federal government.  The Action Agencies 
will consider the advice and information of each sovereign and will use adaptive 
management principles, see FCRPS BA at section 2.1; see also RPA Nos. 1, 2, and 3 of 
the Draft FCRPS BiOp at pages 1 and 2 of 85, to make  principle-based decisions.   
Any planned changes to operational criteria for Lake Roosevelt or Rufus Woods Lake 
will be specifically coordinated, on a government-to-government basis with the Colville 
Tribes.  
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(v). The Action Agencies will avoid taking actions that would preclude their ability to 
implement an adopted dry year operation resulting from the investigation (see Section 
I.A.1.e (ii) and (iii) , to the best of their ability consistent with their statutory and other 
legal obligations.  Should any Action Agency  proceeding be likely to  result in an action 
that could affect the Action Agencies’ ability to implement a cost-effective Summer 
Drafting or Dry Water Year Operations strategy as determined by the studies, the Action 
Agency shall promptly notify the Colville Tribes pursuant to the Good Faith section of 
this Agreement (Section III.H) for appropriate  consultation  aimed at preserving the 
Agencies’ ability to implement such dry year strategy.  
 
(vi)  The Parties agree to the following actions in addition to those in the draft FCRPS 
BiOp: 

• Improve forecasting methods and tools to optimize reservoir use for fish 
operations, see Attachment C. 

• Federal Government coordination with Tribes on objectives and strategies for 
Treaty/Non-Treaty water negotiations, see Attachment D. 

• Libby/Hungry Horse Operations – Implementation of the Libby/Hungry Horse 
Operations as described in the 2003 Council Mainstem Amendments and the 
Draft FCRPS BiOp for modifications to the storage reservoirs in Montana. 

 
 
A.1.f Emergency Operations for Unlisted Fish 
 
The Action Agencies agree to take reasonable and prompt actions to aid non-listed fish 
during brief periods of time due to unexpected equipment failures or other conditions and 
when significant detrimental biological effects are demonstrated.  Where there is a 
conflict in such operations, operations for ESA-listed fish will take priority. 
 
2. Habitat  
 

a.  BPA Funding for Habitat  
 

BPA will provide expense and capital funding for the ESA-focused habitat 
projects identified in Attachment A (Projects 1 through 6).  BPA’s funding 
commitment in Attachment A is subject to the adjustments noted in Sections II.E 
and II.F.  Projects funded under this Agreement are linked to biological benefits 
based on limiting factors for listed fish, as described in the abstracts for the 
projects, Attachment B.  The projects include: on-going actions addressing ESA-
listed salmon and steelhead; expanded actions in support of FCRPS BiOp 
implementation; and new actions benefiting ESA-listed species.  Once upper 
Columbia River ESA-listed species demonstrate a trend toward recovery, the 
Parties, per Section II.E.3, may allocate some habitat funds for broader FCRPS 
fish and wildlife mitigation needs. 

 
b.  General Provisions For All Projects  
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In addition to the general principles for the Agreement described above, the 
Parties intend that habitat projects implemented pursuant to this Agreement will: 

1. Give priority to addressing water temperatures, instream flows, access to 
historical habitats, or recovery of riparian habitat. 

2. Be consistent with applicable recovery plans, the Northwest Power and 
Conservation Council’s Fish and Wildlife Program (including subbasin 
plans), and the Colville Tribes’ reserved rights. 

3. Provide estimated benefits from the projects to a population or populations 
of fish based on key limiting factors.  The Colville Tribes will estimate 
these benefits based on expert-derived methods and will support and 
defend these benefits as confirmed by monitoring and evaluation.  

 
c.  Bureau of Reclamation 

 
Reclamation will provide funding to the Colville Tribes for up to 500 acre-feet 
(AF) annually of willing-seller leased water in addition to the 700 AF already 
secured by the Colville Tribes-Okanogan Irrigation District MOA of 2006, to 
assist with the immediate restoration of instream flow in lower Salmon Creek to 
allow for viable natural production of UCR Steelhead.  This funding will be 
provided through an implementation agreement to be developed.  Further details 
regarding this commitment are provided in Attachment B.  This annual 500 AF 
increment is authorized and contemplated in the 2006 Colville-OID MOA.  
Consistent with that MOA, for 2009 through 2017, Reclamation will fund the 500 
AF increment in the amount of $72 per AF.  In the event that OID and the 
Colville Tribes subsequently negotiate a higher cost per AF, Reclamation may 
provide additional funding for the 500 AF up to an amount equal to an annual 
inflation adjustment of 2.5 percent.  Reclamation will ask NOAA Fisheries to 
count the 500 AF increment of instream flow as an additional benefit to Upper 
Columbia steelhead in the FCRPS BiOp (and thereby become part of the baseline 
in the Okanogan Project consultation).  Reclamation will conclude its ESA 
consultation on the Okanogan Project as promptly as possible.   

 
3. Hatchery & Harvest 
 

a.  BPA Commitments 
 

For FY 2008, 2009, and 2010 BPA will make available capital funding for new 
facility construction and/or expansion of existing facilities, as described in 
Attachments A and B (Projects 7, 8, 15 and 30).  The capital funding provided for 
this Agreement may be carried over in full for the term of this Agreement if 
construction is delayed due to circumstances beyond the control of the Colville 
Tribes.  Starting with the FY 2010 rate period, BPA will collaborate with the 
Colville Tribes to develop a capital spending plan in advance of each new rate 
period that arises during the Agreement, so as to ensure that adequate rate period 
capital budgets are available for funding the capital actions in this Agreement.  In 
addition, BPA will provide funding for Project 10 regarding selective gear 
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deployment.  BPA’s funding commitment in Attachment A is subject to the 
adjustments noted in Sections II.E and II.F.  Prior to receiving the capital funding, 
the Tribes will identify the biological benefits associated with a hatchery project 
based on expert-derived methods.  Following the construction of the hatchery, the 
Tribes will confirm these estimates of biological benefits by monitoring and 
evaluation.  

 
b.  COE   
 
The COE will carry out government-to-government discussions with the Colville 
Tribes concerning any modifications that may be made to production practices in 
the hatchery mitigation program for John Day/The Dalles projects. 
 
The COE will continue to support the planning, design, and construction  
(including siting) of Chief Joseph Hatchery consistent with this Agreement’s 
provisions relating to this project.    
 
c. Principles for hatchery & harvest investments: 

 
In addition to the general principles for the Agreement described above, the 
Parties intend that hatchery projects implemented pursuant to this Agreement will: 

 
1. Minimize risk to ESA listed fish 
2. Support recovery trends for natural-origin fish 
3. Obtain all regulatory reviews and clearances. 
4. Support the Colville Tribes’ reserved fishing rights. 
5. BPA’s funding will be in addition to and not replace funding for 

hatcheries authorized or required of other entities, including but not 
limited to funding provided by Congress pursuant to the Mitchell Act. 

6. If a hatchery action identified in this Agreement cannot be implemented 
within the term of this Agreement due to any circumstance beyond the 
control of the Parties, the Action Agencies are not obligated to fund a 
replacement or alternative project, the unused hatchery funds will not be 
required to be shifted to non-hatchery projects.  

 
4. Research, Monitoring & Evaluation (RME) 
 

a.  BPA Commitments   
 

BPA will provide expense funding for the RM&E projects identified in 
Attachment A, (Projects 9 and 11, and 12 through 14), and as described in the 
project abstracts, Attachment B.  BPA’s funding commitment in Attachment A is 
subject to the adjustments noted in Sections II.E and II.F.  Projects funded under 
this Agreement are linked to biological benefits based on limiting factors for the 
fish and wildlife species, as described in the abstracts for the projects, 
Attachment B.   
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B. Non-ESA Actions  
 
1.  BPA Commitments  
 
BPA will provide expense funding for the anadromous fish, resident fish, and wildlife 
projects identified in Attachment A, Projects 15 through 29B, and 30, and capital funding 
for Projects 15 and 30.  BPA’s funding commitment in Attachment A is in the form of an 
annual planning budget for each project, and is subject to the adjustments noted in 
sections II.E and II.F.  Projects funded under this Agreement are linked to biological 
benefits based on limiting factors for the fish and wildlife species, as described in the 
abstracts for the projects, Attachment B.   
 
2.  COE, in lieu fishing sites. 
 
The Colville Tribes intends to pursue Congressional authorization and appropriations for 
the planning, acquisition and development of in-lieu fishing sites within the Colville 
Reservation or the North Half, and will coordinate with and provide notice to COE of this 
activity.  The COE will support any resulting authorization and appropriations.  To the 
extent BPA has any repayment obligation related to such resulting authorization and 
appropriations (i.e., related to the power function), BPA will support such repayment.  
This program will include: land acquisition, boat ramps, cleaning stations with processing 
for personal use; restrooms, development of scaffold sites, and central Tribal 
cooler/freezer storage of subsistence harvest.  
 
C. General Provisions for All BPA-funded Projects   
 
All projects funded pursuant to this Agreement shall: 
 

1. Be consistent with BPA’s applicable policies, including but not limited to BPA’s 
in lieu policy and BPA’s capital policy, as amended. 

2. Report results annually (including ongoing agreed upon monitoring and 
evaluation) via PISCES and/or other appropriate databases. 

3. Remain in substantive compliance with any applicable project contract terms. 
4. The Parties will coordinate their RM&E projects with each other and with 

regional RM&E processes (particularly those needed to ensure consistency with 
the FCRPS BiOp RM&E framework), as appropriate and agreed to among the 
Parties. 

5. For actions on federal lands, the Tribes will consult with the federal land 
managers and obtain necessary permits and approvals.  

 
D.  Northwest Power Act Coordination:   
 
1.  The Parties agree that the BPA funding commitments in this Agreement are ten-year 
commitments of the Bonneville Fund for implementation of projects.  The Parties believe 
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that this Agreement and the specific projects are consistent with the Northwest Power and 
Conservation Council’s (Council) Program. 
 
2.  The Parties will work with the Council to streamline and consolidate Independent 
Scientific Review Panel project reviews by recommending that the ISRP (1) review 
projects collectively on a subbasin scale; (2) focus reviews for on-going or longer term 
projects on future improvements/priorities and; (3) unless there is a significant scope 
change since the last ISRP review, minimize or abbreviate re-review of on-going 
projects. 
 
3. The Parties will consider reasonable adjustments to non-hatchery projects based on 
ISRP and Council recommendations.  The decision on whether or not to make such 
reasonable adjustments will require agreement of the Tribes and BPA.  If the reasonable 
adjustment results in a reduction of a project budget, the Tribes and BPA will select 
another project to use the funds equal to the amount of the reduction.  If the Tribes and 
BPA cannot agree on whether a recommended adjustment should be made, a replacement 
project that meets the requirements of this Agreement will be identified.  In any event, 
BPA’s financial commitment to non-hatchery projects will not be reduced to an aggregate 
level below that specified in this Agreement so long as a replacement project that meets 
the requirement of this Agreement could be identified.  See Section II.E, below.  
 
4.  Funding for any new hatchery projects is subject to ISRP and Council 3-step review 
processes, recognizing that the ultimate decision to implement the projects is for BPA 
subject to the terms of this Agreement. Capital funding for any new hatchery project is 
subject to these review processes. The Parties will consider reasonable adjustments to 
hatchery projects based on ISRP and Council recommendations.  The decision on 
whether or not to make such reasonable adjustments will require agreement of the Tribes 
and BPA. 
 
 
E.  Replacement Projects and Adaptive Management 
 
1.  General Principles: 

• This section does not apply to hatchery projects (Projects 7, 8, and 15).  Should a 
hatchery project not be implemented during the term of this Agreement due to any 
issue beyond the control of the Parties, the Action Agencies are not obligated to 
negotiate a replacement. 

• The Parties agree that a non-hatchery project identified in this Agreement may not 
ultimately be implemented or completed due to a variety of possible factors, 
including:  

o Problems arising during regulatory compliance (e.g., ESA consultation, 
NEPA, NHPA review, CWA permit compliance, etc); 

o The project does not meet BPA’s in lieu policy or does not meet BPA’s 
capital policy; 

o New information regarding the biological benefits of the project (e.g., new 
information indicating a different implementation action is of higher 
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priority, or monitoring or evaluation indicates the project is not producing 
its anticipated  benefits);    

o Changed circumstances (e.g., completion of the original project or 
inability to implement the project due to environmental conditions); or 

o Substantive non-compliance with the implementing contract.   
 

• Should a non-hatchery project not be implemented due to one or more of the 
above factors, the pertinent Action Agency and the Tribes will promptly negotiate 
a replacement project.   

 
2.  Replacement Projects: 

• A replacement project should be the same or similar to the one it replaces in terms 
of target species, limiting factor, mitigation approach, geographic area and/or 
subbasin and biological benefits.  

• A replacement project may not require additional Council or ISRP review if the 
original project had been reviewed.  

• A replacement project shall have the same or similar planning budget as the one it 
replaces (less any expenditures made for the original project) and will take into 
account carry-forward funding as agreed to by the Parties.  

 
3.  Adaptive Portfolio Management 
 
In addition to project-specific adaptation described above, the Parties may mutually agree 
to adaptively manage this shared implementation portfolio on a more programmatic scale 
based on new information or changed circumstances. 
 
F. BPA Commitments:  Inflation, Ramp Up, Planning v. Actuals, 

Carry-over:   
 
1.  Inflation.   
 
Beginning in fiscal year 2010, BPA will provide an annual inflation adjustment of 2.5 
percent to all BPA-funded projects in Attachment A.  
 
2. Treatment of Ramp-up of new/expanded work:  
 
In recognition of the need to “ramp up” work (timing of Agreement execution, 
contracting, permitting, etc), the Parties agree that average BPA expense spending for the 
new projects and the expanded portion of ongoing projects in fiscal year 2008 is expected 
to be approximately one-third of the average planning level shown for the project-specific 
spreadsheets; and for fiscal year 2009, it is expected to be up to 75 percent of the average 
planning level, with full planning levels expected for most new and expanded projects 
starting in fiscal year 2010.  This provision does not apply to the commitments to fund 
capital spending for Projects 7, 8, 15 and 30 or to fund the expanded portions of Project 1 
and 12. 
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3.  Assumptions regarding Planning versus Actuals 
 
Historically, the long-term average difference between BPA’s planned expenditures for 
implementing the expense component of the Power Council’s Fish and Wildlife Program, 
and actual spending (what BPA is invoiced and pays under the individual contracts), has 
been about seven percent, with the actual spending averaging 93 percent of planned 
spending.  While BPA will plan for spending up to 100 percent of the funding 
commitments described in this Agreement, nevertheless, due to a variety of factors, 
BPA’s actual expenditures may be less.  As a result, the Parties agree that provided. 
BPA’s actual spending for the totality of project commitments in this Agreement is at 
least 93% of the aggregate annual planning amount , BPA is in compliance with its 
funding commitments   If BPA is not meeting the 93%  annual aggregate amount due to 
circumstances beyond the Parties control, BPA will not be in violation of this Agreement, 
but the Parties will meet to discuss possible actions to remove the impediments to 
achieving at least 93%.  The Parties also agree that, for the reasons given above regarding 
ramp up, expense funding for new projects and projects expansions during their FY08 
and FY09 ramp up phase will be excluded from this calculation.   
 
4.  Unspent funds, and pre-scheduling/rescheduling.    
 
Except for capital expenditures for Projects 7, 8, 15 and 30, annual project budgets may 
fluctuate plus or minus 20% in relation to the planning budgets for each project, to allow 
for shifts in work between years (within the scope of the project overall), if work will 
take longer to perform for reasons beyond the Colville Tribes’ control (reschedule), or 
can potentially be moved to an earlier time (preschedule).  Fluctuations within an overall 
project’s scope of work, but outside of the 20 percent band, can also occur if mutually 
agreeable for reasons such as, but not limited to, floods, fires, or other force majeure 
events, or to hasten progress towards achieving an ESU’s trend toward recovery. 
 
.Except for capital expenditures for Projects 7, 8, 15 and 30, unspent project funds 
(excluding new/expanded projects subject to ramp-up assumptions covered in Section F.2 
above) that are carried over per the reschedule/preschedule provisions above (i.e., within 
+/- 20% of the annual project budget and within the project’s scope of work) may be 
carried forward from one contract year (i.e., Year 1), to as far as two contract years (i.e, 
Year 3) into the future before such funds are no longer available.  However, for the on-
going projects that are expanded and new projects, it is reasonable to anticipate that 
spending in FY 08 and FY 09 may be substantially less than planned (as set forth in 
Attachment A).  For the purpose of budget planning, up to 67 % of the FY08 and 25% of 
the FY 09 project-specific budgets may be carried over to the following fiscal year.  
However, if project-specific spending  due to circumstances within the Tribes’ control is 
less than 33% in FY 08 or 75% in FY 09 of the planning budgets, then the difference 
between what is actually spent and these percentages cannot be carried over to the 
following fiscal year.    
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The planning budget for capital projects (projects 7, 8, 15 and 30) is a commitment for 
the term of this Agreement and is not subject to limitations or carryover provisions 
discussed above.   
 
 

III.  FORBEARANCE, WITHDRAWAL, DISPUTE RESOLUTION, 
AND OTHER PROVISIONS  

 
A. Forbearance  
 

A.1.  The Parties will discuss the appropriate means of alerting the district court in 
NWF v. NMFS of this Agreement, and will undertake any agreed-upon approach within 
14 calendar days of the effective date of the Agreement.   

 
 A.2.  In consideration of the long-term commitments for funding and 
implementation activities to support protection and recovery of ESA listed fish and the 
other fish and wildlife benefits set out in this Agreement, the Tribes covenant that during 
the term of this Agreement:  
 

a. The Tribes will not initiate, join in, or support in any manner ESA, Northwest 
Power Act, Clean Water Act, or Administrative Procedure Act suits against the 
Action Agencies or NOAA regarding the legal sufficiency of the FCRPS 
Proposed Action, FCRPS BiOp, Upper Snake BiOp and/or conforming 
implementing Records of Decision.  

 
b. The Tribes will not initiate, join in, or support in any manner ESA, Northwest 
Power Act, Clean Water Act or Administrative Procedure Act suits against the 
Action Agencies or NOAA regarding the effects on fish resources and water 
quality (as to water quality, the forbearance addresses water quality for 
anadromous fish, including temperature and dissolved oxygen, but is not intended 
to include other Clean Water Act regulatory activities, such as the Corps’ 404 
program) resulting from the operations of the FCRPS and Upper Snake Projects 
that are specifically addressed in the FCRPS Proposed Action, FCRPS BiOp, 
Upper Snake BiOp and/or conforming implementing Records of Decision.  

 
c. The Tribes’ participation in ongoing and future BPA rate proceedings 
(ratemaking, approval, or review) will be consistent with the terms of this 
Agreement.  

 
B. Affirmation of Adequacy    
 

B.1.  The Tribes agree that, provided that the Action Agencies fulfill their 
commitments under this Agreement, the Action Agency commitments under this 
Agreement and the draft FCRPS and Upper Snake BiOps are adequate for meeting their 
fish and wildlife obligations under the Endangered Species Act (for currently listed 
species), the Northwest Power Act, and the Clean Water Act (as applied to gas levels and 
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water temperatures in anadromous fish waters) and all other laws in relation to the 
FCRPS/Upper Snake  Projects during the term of the Agreement.  The Tribes’ 
determination of adequacy under applicable law is premised on several important 
assumptions and understandings which the federal parties to this Agreement concur: 

• The specific actions identified in this Agreement and/or funding for such actions 
is provided by the federal parties in a full and timely manner; 

• Other actions not specifically identified in this Agreement, but committed to in 
the FCRPS BiOp are carried out in a timely manner; 

• The biological performance and status of the species affected by the development 
and operation of the FCRPS and Upper Snake hydroprojects are diligently and 
comprehensively monitored, analyzed, and reported to the Tribes and others as 
provided in this Agreement (Sections II.A.1.a and II.A.1.b) and the BiOps; and 

• Adaptive management will be used as described in Section II.A.1.b to ensure 
achievement of performance objectives for the FCRPS.  That if during the 2012 or 
2015 comprehensive review called for in the BiOps it is found that the status of 
ESA covered species are not improving as anticipated in the Adaptive 
Management section of the BA, that the Tribes will have the opportunity to 
advocate that actions over and above those in the Agreement and/or BiOps should 
be implemented in the future, consistent with the terms of this Agreement. 

 
B.2  The Tribes further agree to affirmatively state the position set forth in 

Section  III.B.1 as requested by the Action Agencies, and to not take any position in an 
administrative or judicial forum nor support any third party who takes a position that is 
inconsistent with the position stated in Section  III.B.1 above.  Applicable forums include 
any administrative or agency forums (including for example, technical forums, such as 
the Technical Management Team (TMT), any BPA rate case proceeding or public 
process preceding a rate case, and the Federal Energy Regulatory Commission (FERC)), 
and any court   The Tribes may determine, in consultation with the Parties, the most 
appropriate form of communicating the position in Section  III.B.1 on a forum-by-forum 
basis, and shall not be required to become an amicus or party in any litigation in order to 
meet its obligations under this paragraph. These commitments apply actions taken by 
persons in their official capacity as Tribal representatives, including tribal staff, any 
persons hired, under contract for them, any representative or organization under their 
guidance or control, and any person or entity that acts as an agent for them, including but 
not limited to representatives participating in the Columbia Basin Fish and Wildlife 
Authority and the Upper Columbia United Tribes. 
 

B.3.  This Agreement does not address or resolve the Tribes’ requests under the 
Northwest Power Act relating to BPA funding of assessments for operational losses to 
wildlife from the FCRPS Projects.  The Parties agree that the Tribes may request or 
advocate for BPA funding for assessing operational losses to wildlife from the FCRPS 
Projects under the Northwest Power Act, that BPA may decline such requests, and the 
Tribes may seek recourse for BPA decisions; none of these actions by the Tribes or BPA 
will violate the terms of this Agreement.   
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C.  Council Program Amendment Process   
 

C.1.  During the term of the Agreement, any comments or recommendations for 
Program Amendments that the Colville Tribes or Action Agencies submit to the 
Northwest Power and Conservation Council (“Council”) shall be consistent with this 
Agreement.  The Tribes and Action Agencies will coordinate in advance on these 
recommendations, which will not include comments or recommendations that seek to 
require any of the Action Agencies to fund specific projects or funding amounts as a 
Program requirement. 
 

C.2.  Neither the Tribes nor the Action Agencies waive the right to assert that, if 
adopted by the Council based on its own recommendations, or recommendations of third 
parties, an amendment that is contrary to this Agreement is either lawful or unlawful 
under the Northwest Power Act, or any other law, provided they act consistent with the 
terms of this Agreement.   
 
D. Dam Breaching 
 
The Tribes will not directly or indirectly advocate or support the implementation of 
FCRPS dam breaching as part of this Agreement or for the duration of this Agreement 
 
E. Consistency with Trust and Reserved Rights 
 
Nothing in this Agreement is intended to nor shall in any way abridge, abrogate, or 
resolve any rights reserved to the Colville Tribes by treaty, statute, Executive Order, or 
other federal law.  The Parties agree that, for the term of this Agreement, this Agreement 
as it pertains to effects of the FCRPS is consistent with the federal reserved rights of the 
Colville Tribes and the United States’ trust obligation to the Tribes as long as the 
commitments herein are implemented by the Action Agencies in good faith.  The Tribes 
specifically represent and warrant that no approval of this Agreement by the Secretary of 
the Interior or the Bureau of Indian Affairs or any other federal agency or official is 
required in order for the Tribes to execute this Agreement or for this Agreement to be 
effective and binding upon the Tribes.   
 
F. Changed Circumstances, Renegotiation/Modification, 

Withdrawal 
 
F.1. The Parties enter into this Agreement with the Assumption that NOAA will issue 
final biological opinions for the FCRPS and Upper Snake projects.  The Parties assume 
these BiOps will conclude that the respective proposed actions, with reasonable and 
prudent alternatives if any, are not likely to jeopardize the continued existence of any 
ESA-listed salmon and steelhead or result in the destruction or adverse modification of 
critical habitat of such species. 
 
F.2.  If any court, regardless of appeal, finds that the BiOp or agency action is arbitrary, 
capricious, an abuse of discretion, or otherwise not in accordance with law, and 
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subsequently remands the BiOp to NOAA Fisheries, this Agreement shall remain in 
force.  If any court, regardless of appeal, finds that the BiOp or agency action is arbitrary, 
capricious, an abuse of discretion, or otherwise not in accordance with the law, the 
Parties will seek to preserve this Agreement, and will meet promptly to determine the 
appropriate response as described below: 

(a) In the event that a portion(s) of this Agreement is in direct conflict with a court 
order or resulting or resulting amended BiOp, the Parties shall meet and agree on 
an appropriate amendment to that section, or, if such amendment is not possible 
under the terms of the court order or resulting amended BiOp, then a substitute 
provision shall be negotiated by the Parties.   

 
(b) If the court-ordered FCRPS operations or resulting amended BiOp require 

additional actions that are either financially material to an Action Agency or that 
materially constrain the Corps or Reclamation from meeting FCRPS purposes, 
Section III.F.4 shall apply.   

 
(c) The Parties will participate in any court-ordered process or remand consultation in 

concert with Sections III.F.4 and III.H.   
 

(d) The Parties intend that determinations of materiality will only be made in cases of 
great consequence.  
 

F.3. Regardless of any legal challenge, BPA will take steps to: 
• Ensure that the commitments in this Agreement are not modified or reduced based 

on agency-wide streamlining or other cost-cutting effort 
• Imbed the estimated cost of implementing this Agreement in the agency’s revenue 

requirement to be recovered through base wholesale power rates 
• Propose and, if established after a Northwest Power Act section 7(i) hearing, 

exercise rate risk mitigation mechanisms as needed to maintain the funding 
commitments in this Agreement (e.g., cost recovery adjustment clauses); and 

• Consider agency cost reductions, or other measures to maintain the funding 
commitments in this Agreement. 

 
F.4  In the event of the occurrence of any of the material effects in Section III.F.2, or in 
the event of material non-compliance with the Agreement not resolved by dispute 
resolution, the affected Party or Parties shall notify the other Parties immediately, and 
identify why the event is considered material.  The Parties shall utilize dispute resolution 
if there is a disagreement as to whether the event is material.  The affected Party may 
withdraw from the Agreement, but  prior to any withdrawal, the Parties will first make a 
good faith effort to renegotiate mutually agreeable modifications to the Agreement.  Only 
an affected Party may initiate a withdrawal from the Agreement. If renegotiation is not 
successful, the affected Party may notify the other Parties in writing of its intent to 
withdraw by a date certain.  If renegotiation is not successful, at the time the withdrawal 
is effective, all funding commitments and/or other covenants made by the withdrawing 
Party cease, and the withdrawing Party shall have no further rights or obligations 
pursuant to the Agreement, and reserves any existing legal rights under the applicable 
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statutes, including all arguments and defenses, and this Agreement cannot be used as an 
admission or evidence. 
 
In the event of material non-compliance with the Agreement not resolved by dispute 
resolution, if the affected Party does not withdraw, that Party may challenge in any 
appropriate forum the asserted non-compliance with the terms of this Agreement, 
provided that judicial review of disputes arising under this Agreement is limited to BPA. 
 
The Parties may, by mutual agreement, consider negotiations or withdrawal for changed 
circumstances other than those enumerated above.  The provisions of this Agreement 
authorizing renegotiation, dispute resolution, withdrawal and challenge in appropriate 
forums provide the sole remedies available to the Parties for remedying changed 
circumstances or disputes arising out of or relating to implementation of this Agreement. 
 
If one Party withdraws from the Agreement, any other Party has the option to withdraw 
as well, with prior notice. 
 
F.5.  Savings.  Notwithstanding Section III.F.4, in the event of withdrawal, BPA will 
continue providing funding for projects necessary for support of BiOp commitments (as 
determined by the Action Agencies), and will provide funding for other on-going projects 
or programs that the Parties mutually agree are important to continue. 

 
G. Dispute Resolution 
 
G.1  Negotiation  
 
 G.1.a. The Parties shall attempt in good faith to resolve any dispute arising out of 
or relating to this Agreement3 in accordance with this section and without resort to 
administrative, judicial or other formal dispute resolution procedures.  The purposes of 
this section is to provide the Parties an opportunity to fully and candidly discuss and 
resolve disputes without the expense, risk and delay of a formal dispute resolution.   
 
 G.1.b.  If the Parties are unable to resolve the dispute through informal dispute 
resolution, then the dispute shall be elevated to negotiating between executives and/or 
officials who have authority to settle the controversy and who are at a higher level of 
management than the person with direct responsibility for administration of this 
Agreement.  To elevate, any Party shall give any other Party written notice of any such 
dispute.  All reasonable requests for information made by one Party to the other will be 
honored, with the Action Agencies treating “reasonable” within the context of what 
would be released under the Freedom of Information Act. 
 
G.2.  Mediation   
 
                                                 
3 “Relating to this Agreement” means relating to the terms and conditions of this MOA and its 
implementation, excluding disputes that arise in terms of implementation of an intergovernmental contract 
issued to fulfill this Agreement, which shall be governed by the disputes provisions of that contract.  
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In the event the dispute has not been resolved by negotiation as provided herein, the 
disputing Parties may agree to participate in mediation, using a mutually agreed upon 
mediator.  To the extent that the disputing Parties seeking mediation do not already 
include all Parties to this Agreement, the disputing Parties shall notify the other Parties to 
this Agreement of the mediation.  The mediator will not render a decision, but will assist 
the disputing Parties in reaching a mutually satisfactory agreement.  The disputing Parties 
agree to share equally the costs of the mediation.   

 
H. Good Faith Implementation and Support 
 
This Agreement was developed by the Parties with bargained for consideration.  Best 
effort good-faith implementation and support of this Agreement is the general duty to 
which all Parties agree to be bound.  Nonetheless, the Parties understand that from time 
to time questions or concerns may arise regarding a Party's compliance with the terms of 
this Agreement.  In furtherance of the continuing duty of good faith, each Party agrees 
that the following specific actions or efforts will be carried out: 
 

1.  On a continuing basis, it will take steps to ensure that all levels of their 
government/institution is made aware of the existence of this Agreement and the specific 
commitments and obligations herein, and emphasize the importance of meeting them; 
 

2.  Each Party will designate a person to be initially and chiefly responsible for 
coordinating internal questions regarding compliance with the Agreement; 
 

3.  Each Party will make best efforts to consult with other Parties prior to taking 
any action that could reasonably be interpreted as inconsistent with any part of this 
Agreement.  To assist in this, the Parties will designate initial contact points.  The 
formality and nature of the consultation will likely vary depending on circumstances.  
The initial contact points are initially charged with attempting to agree on what form of 
consultation is required.  In some instances, the contact between initial contact points 
may suffice for the consultation, while in others, they may need to recommend additional 
steps.  The Parties agree that consultations should be as informal and with the least 
amount of process necessary to ensure that the Parties are fulfilling the good-faith 
obligation to implement and support the Agreement. 
 

4.  If a Party believes that another has taken action that is contrary to the terms of 
the Agreement, or may take such action, it has the option of a raising a point of concern 
with other Parties asking for a consultation to clarify or redress the matter.  The parties 
will endeavor to agree upon any actions that may be required to redress the point of 
concern.  If after raising a point of concern and having a consultation the Parties are 
unable to agree that the matter has been satisfactorily resolved, any Party may take 
remedial actions as it deems appropriate, so long as those remedial actions do not violate 
the terms of the Agreement.  
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I. Modification  
 
The Parties by mutual agreement may modify the terms of this Agreement.  Any such 
modification shall be in writing signed by all Parties. 
 
 

IV. MISCELLANEOUS PROVISONS  
 

A. Term of Agreement 
 
The term of this Agreement will extend from its effective date through the end of fiscal 
year 2018 which is midnight on September 30, 2018.  The Parties agree to meet at least 
one year prior to termination to discuss wind up of commitments, or, if appropriate, 
renewal of the Agreement.   
 
B. Applicable Law   
 
All activities undertaken pursuant to this Agreement must be in compliance with all 
applicable laws and regulations.  No provision of this Agreement will be interpreted or 
constitute a commitment or requirement that the Action Agencies take action in 
contravention of law, including the Administrative Procedure Act, the National 
Environmental Policy Act, the Endangered Species Act, Federal Advisory Committee 
Act, Information Quality Act, or any other procedural or substantive law or regulation.  
Federal law shall govern the implementation of this Agreement and any action, whether 
mediated or litigated, brought or enforced.  
 
C. Authority 
 
Each Party to this Agreement represents and acknowledges that it has full legal authority 
to execute this Agreement. 
 
D. Effective Date & Counterparts 
 
The effective date of this Agreement shall be the date of execution by the last Party to 
provide an authorized signature to this Agreement.  This Agreement may be executed in 
counterparts, each of which is deemed to be an executed original even if all signatures do 
not appear on the same counterpart.  Facsimile and photo copies of this Agreement will 
have the same force and effect as an original.   
 
E. Binding Effect   
 

E.1.  This Agreement shall be binding on the Parties and their assigns and 
successors.  Each Party may seek dispute resolution in accordance with Section III.G if 
the dispute is not resolved.  
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E.2.  This Agreement is not intended to, and does not, create any trust 
responsibility, substantive or procedural, enforceable at law or equity, by any person or 
entity, including a Party, against any Party, its agencies, officers, or assigns that is not 
already authorized under existing law, nor is it intended to deny the existence of, or 
diminish, any such responsibility that is already authorized under existing law. 
 
F. No Third-Party Beneficiaries 
 
No third party beneficiaries are intended by this Agreement. 
 
G. Entire Agreement 
 
All previous communications between the Parties, either oral or written, with reference to 
the subject matter of this Agreement are superseded, and this Agreement duly accepted 
and approved constitutes the entire Agreement between the Parties.   
 
H. Waiver, Force Majeure, Availability of Funds 
 

H.1.  The failure of any Party to require strict performance of any provision of 
this Agreement or a Party’s waiver of performance shall not be a waiver of any future 
performance of or a Party’s right to require strict performance in the future.  

 
H.2.  No Party shall be required to perform due to any cause that constitutes a 

force majeure event including  fire, flood, terrorism, strike or other labor disruption, act 
of God or riot.  The Party whose performance is affected by a force majeure event will 
notify the other Parties as soon as practicable of its inability to perform, and will make all 
reasonable efforts to promptly resume performance once the force majeure is eliminated.  
If the force majeure event cannot be eliminated or addressed, the Party may invoke the 
dispute resolution under Section III.F.4.  
 

H.3  The actions of the Corps and Reclamation set forth in this Agreement are 
subject to the availability of appropriated funds.  Nothing in this Agreement shall be 
construed to require the obligation or disbursement of funds in violation of the Anti-
Deficiency Act. 
 
I. Reservation of Rights 
 
This Agreement does not address or resolve the Tribes’ claims and concerns relating to: 
(1) BPA funding of assessments under the Northwest Power Act for operational losses of 
wildlife from the FCRPS Projects; (2) harvest, harvest rights, or harvest allocation of the 
fish and wildlife resources of the Columbia River Basin unrelated to the FCRPS and 
Upper Snake projects; (3) the boundaries of the Colville Reservation; or (4) the Tribes’ 
federally reserved water rights to the Columbia or Okanogan Rivers, including rights for 
instream flows. 
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J. Notice  
 

1. Any notice permitted or required by the Good Faith provisions of this Agreement, 
Section III.G, may be transmitted by e-mail or telephone to a Party’s initial 
contact points, as that person is defined pursuant to the Good Faith provisions. 

 
2. All other notices permitted or required by this Agreement shall be in writing, 

delivered personally to the persons listed below, or shall be deemed given five (5) 
days after deposit in the United States mail, addressed as follows, or at such other 
address as any Party may from time to time specify to the other Parties in writing.  
Notices may be delivered by facsimile or other electronic means, provided that 
they are also delivered personally or by mail.  The addresses listed below can be 
modified at any time through written notification to the other Parties.  

 
Notices to BPA should be sent to:   
 
Vice President, Environment Fish & Wildlife  
Mail Stop KE-4 
Bonneville Power Administration 
P.O. Box 3621 
Portland, OR 97208-3621 
 
Notices to the U.S. Army Corps of Engineers should be sent to: 
 
U.S. Army Corps of Engineers, Northwestern Division 
Chief, Planning, Environmental Resources and Fish Policy Support Division 
1125 NW Couch Street 
 Suite 500 
P.O. Box 2870 
Portland, OR  97208-2870 
 
Notices to the U.S. Bureau of Reclamation should be sent to: 
 
Deputy Regional Director 
Bureau of Reclamation 
Pacific Northwest Region 
1150 N. Curtis Rd., Suite 100 
Boise, ID 83706 
 
Notices to the Colville Tribes should be sent to: 
 
Chairperson, Colville Business Council 
Confederated Tribes of the Colville Reservation 
P.O. Box 150 
Nespelem, WA 99155 
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SIGNATURES

Stephen J. Wright         Date  
Administrator and Chief Executive Officer 
Bonneville Power Administration 

Steven R. Miles, P.E.        Date 
Colonel, U.S. Army Corps of Engineers 
Division Commander 

J. William MacDonald       Date 
Regional Director 
U.S. Bureau of Reclamation 
Pacific Northwest Region 

Michael Marchand        Date 
Chairperson 
Colville Business Council 
Confederated Tribes of the Colville Reservation  

/s/ Stephen J. Wright                                                                                 May 2, 2008

/s/ Steven R. Miles, P.E.                                                                           May 2, 2008

/s/  Tim Personius                                                                                  May 2, 2008

/s/  Michael Marchand                                                                           May 2, 2008

 (for) 



ATTACHMENT A
COLVILLE TRIBE FISH WILDLIFE PROJECTS

FOR FCRPS BIOP MEMORANDUM OF AGREEMENT

# PROJECT NAME (3/14/08, 10 am) STATUS 1
BPA 

PROJECT 
No.

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017  TOTAL 

SALMON & STEELHEAD ESA 
PROJECTS

1
Implement Okanogan Subbasin Plan (Note: 
no ramp up) Expanded 200722400 701,000$             785,000$             915,000$             1,026,000$          979,000$             1,125,000$          1,294,000$          1,488,000$          1,711,000$          1,968,000$          11,992,000$        

EXPENSE ($)

2 Omak Fish Passage Expanded 200000100 622,000$             622,000$             200,000$             200,000$             200,000$             200,000$             200,000$             200,000$             200,000$             200,000$             2,844,000$          

3A Salmon Creek Project Expanded 199604200 606,000$             826,000$             350,000$             350,000$             350,000$             350,000$             350,000$             350,000$             350,000$             350,000$             4,232,000$          

3B Salmon Creek Project (Reclamation) New N/A -$                         36,000$               36,000$               36,000$               36,000$               36,000$               36,000$               36,000$               36,000$               36,000$               324,000$             

4 Okanogan Habitat New -$                         -$                         3,000,000$          3,000,000$          3,000,000$          3,000,000$          3,000,000$          3,000,000$          3,000,000$          3,000,000$          24,000,000$        

5
Okanogan River Water Acquisition 
(Commitment to allocate some water transactions 

j t f di t Ok )

Expanded 200201301 -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         

6 Land and Water Acquistion New 1,500,000$          1,500,000$          1,500,000$          1,500,000$          1,500,000$          1,500,000$          1,500,000$          1,500,000$          1,500,000$          1,500,000$          15,000,000$        

7
Locally Adapted Okanogan Steelhead 
Broodstock and Recondition Kelts New 200721200 350,000$             350,000$             300,000$             300,000$             300,000$             300,000$             300,000$             300,000$             300,000$             300,000$             3,100,000$          

8 Chief Joseph Hatchery Ongoing 200302300 359,000$             684,000$             1,005,000$         2,452,000$         2,452,000$         2,452,000$         2,452,000$         2,452,000$          2,452,000$          2,452,000$         19,212,000$       

9 Selective Harvest Gear Evaluation Ongoing 200724900 255,000$             264,000$             264,000$             264,000$             -$                         -$                         -$                         -$                         -$                         -$                         1,047,000$          

10 Selective Gear Deployment New -$                         -$                         -$                         503,000$             503,000$             503,000$             300,000$             315,000$             330,000$             347,000$             2,801,000$          

11 ESA F&W Law Enforcement New -$                         232,000$             132,000$             132,000$             132,000$             132,000$             132,000$             132,000$             132,000$             132,000$             1,288,000$          

12
Okanogan Basin M&E, Including Predator 
Investigations (Note: no ramp up) Expanded 200302200 995,000$             1,245,000$          1,245,000$          1,245,000$          1,245,000$          1,245,000$          1,245,000$          1,245,000$          1,245,000$          1,245,000$          12,200,000$        

13 FCRPS Water Management Studies New 110,000$             110,000$             110,000$             110,000$             110,000$             75,000$               75,000$               75,000$               75,000$               75,000$               925,000$             

14
Adult Salmon and Steelhead Passage 
Investigations ** New 25,000$               50,000$               25,000$               25,000$               25,000$               25,000$               25,000$               25,000$               25,000$               25,000$               275,000$             

RESIDENT FISH & WILDLIFE  
PROJECTSPROJECTS

15 Chief Joseph Kokanee Enhancement Ongoing 199501100 387,000$             509,000$             512,000$             512,000$             512,000$             512,000$             520,000$             520,000$             550,00 550,000$             4,534,000$          

16 Lake Roosevelt Rainbow Habitat Ongoing 1999001800 650,000$             500,000$             650,000$             800,000$             1,700,000$          720,000$             720,000$             720,000$             750,000$             750,000$             7,960,000$          

17 Colville Hatchery Ongoing 198503800 1,003,000$          1,003,000$          1,200,000$          1,200,000$          1,200,000$          1,500,000$          1,500,000$          1,500,000$          1,500,000$          1,500,000$          13,106,000$        

18 Resident Fish RM&E New -$                         -$                         250,000$             250,000$             250,000$             250,000$             250,000$             250,000$             250,000$             250,000$             2,000,000$          

19 Bridge Creek Water Rights Transfer New -$                         -$                         150,000$             -$                         -$                         -$                         -$                         -$                         -$                         -$                         150,000$             

20 Twin Lakes Enhancement New -$                         -$                         350,000$             100,000$             450,000$             100,000$             100,000$             100,000$             100,000$             100,000$             1,400,000$          

21 Resident Fish Loss Assessment New -$                         -$                         500,000$             500,000$             500,000$             -$                         -$                         -$                         -$                         -$                         1,500,000$          

Tribe:  COLVILLE TRIBE Page A- 1 



ATTACHMENT A
COLVILLE TRIBE FISH WILDLIFE PROJECTS

FOR FCRPS BIOP MEMORANDUM OF AGREEMENT

# PROJECT NAME (3/14/08, 10 am) STATUS 1
BPA 

PROJECT 
No.

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017  TOTAL 

EXPENSE ($)

22 Rufus Woods Triploid Trout New 171,000$             191,000$             500,000$             250,000$             250,000$             250,000$             250,000$             250,000$             250,000$             250,000$             2,612,000$          

23 Lake Roosevelt Habitat Structures New -$                         -$                         294,000$             285,000$             575,000$             350,000$             350,000$             350,000$             350,000$             350,000$             2,904,000$          

24
Lake Roosevelt Burbot Population 
Assessment New -$                         -$                         -$                         -$                         -$                         350,000$             360,000$             370,000$             370,000$             370,000$             1,820,000$          

25 White Sturgeon Enhancement New -$                         -$                         -$                         -$                         -$                         500,000$             500,000$             500,000$             520,000$             520,000$             2,540,000$          

26 Rufus Woods Redband Broodstock Net Pens New -$                         -$                         500,000$             250,000$             250,000$             250,000$             250,000$             250,000$             250,000$             250,000$             2,250,000$          

27 Lake Roosevelt Floating Habitat Structures New -$                         -$                         250,000$             250,000$             250,000$             250,000$             250,000$             250,000$             250,000$             250,000$             2,000,000$          

28 Colville Tribes' Wildlife Land Acquisition Ongoing 200702700 129,000$             129,000$             -$                         -$                         -$                         -$                         -$                         -$                         258,000$             

29A Wildlife Mitigation O&M Ongoing 1992204800 928,000$             928,000$             973,000$             973,000$             973,000$             973,000$             973,000$             973,000$             973,000$             973,000$             9,640,000$          

29B New Wildlife Mitigation Lands O&M New -$                         500,000$             500,000$             500,000$             500,000$             500,000$             500,000$             500,000$             500,000$             500,000$             4,500,000$          

-$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         

YEARLY Totals: 8,791,000$          10,464,000$        15,711,000$        17,013,000$        18,242,000$        17,448,000$        17,432,000$        17,651,000$        17,419,000$        18,243,000$        158,414,000$      

PROJECT NAME² STATUS 1
BPA 

PROJECT 
No.

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017  TOTAL 

7
Steelhead Kelt Reconditioning/Locally 
Adapted Steelhead  New 200724900 1,000,000$          1,000,000$          

8 CJ Hatchery* Ongoing 200302300 782,500$             16,101,619$        24,152,428$        -$                         -$                         -$                         -$                         -$                         -$                         -$                         41,036,547$        

¹ Ongoing, Expanded (Ongoing project with expanded scope), New (New start w/defined scope)

Capital ($)

15 Chief Joseph Kokanee Enhancement*** New 199501100 -$                         $1,200,000 $0 -$                         -$                         -$                         -$                         -$                         -$                         -$                         1,200,000$          

30 Omak Lake Parcels Acquisition Ongoing 1,400,000$          1,100,000$          -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         2,500,000$          

YEARLY Totals: 2,182,500$          19,401,619$        24,152,428$        -$                         -$                         -$                         -$                         -$                         -$                         -$                         45,736,547$        
*cost sharing anticipated
² no ramp up of capital funds
**This is Colville portion of total funding for the 
studies.  The Colville portion may be increased if 
appropriate based on further study development.
***BPA funding for this project may range up to $2.5 
million, as mutually agreed.
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BPA/BOR/Colville Tribes MOA Project Abstracts 
REVISED 4/21//2008   

 
(Note: Projects with a BPA number have additional detailed information available in 
products developed in the Northwest Power and Conservation Council’s 2007-2009 
F&W Program process) 
 
 

ESA PROJECTS 
 
 

1. Implement Upper Columbia Spring Chinook Salmon and 
Steelhead Recovery Plan (New) 

 
Abstract:  This comprehensive, programmatic plan is the centerpiece for mitigation, 
recovery and conservation in the Okanogan River and is driven by the Colville Tribes 
(CCT)-developed Okanogan Initiative Plan that arose from subbasin and recovery 
planning.  The project will focus on the sequenced steps necessary to successfully 
implement habitat-related projects in the Okanogan Subbasin (project development, local 
landowner interaction, etc.).  Projects will be targeted in priority tributaries and the 
mainstem of the Okanogan and will be directed at known factors limiting UCR Steelhead, 
UCR Spring Chinook and UCR Summer/fall Chinook, and sockeye production, including 
water quantity, barriers, warm water temperatures and excessive amount of fine sediment.  
 
Riparian vegetation is important in tributaries of the Okanogan River because  these 
tributaries are typically narrow (i.e. 10 to 15 ft. base flow width) and during the summer 
the flow is likely to be 10 cfs or less.  Thus solar input can greatly increase water 
temperature making the environment uninhabitable for salmonids.  Efforts will be made 
to rehabilitate, maintain, or enhance riparian vegetation along tributaries within the 
Okanogan River subbasin. 
 
Priority will be on habitat protections for ESA-listed species.  Later, funds may be used 
to increase the viability of sockeye salmon population and for reestablishing coho 
salmon, in the Okanogan River basin as listed stocks are demonstrated to be on a trend to 
recovery.  Funds may also be used for prioritized land and water acquisition 
opportunities.  Most of the current recovery priorities are detailed in Table 5.9 of the 
Upper Columbia Spring Chinook Salmon and Steelhead Recovery Plan.   
 

• Target ESU/Populations: UCR Steelhead and UCR Spring Chinook/Okanogan 
populations. 

 
• Projected Benefits: ~64% increase in Okanogan steelhead survival (Recovery 

Plan, Table 5.11); See also Figure 5.5 for improvements in Okanogan steelhead 
diversity, productivity and abundance.  The FCRPS PA indicated a 14% increase 
in habitat quality improvement and survival (Habitat Proposed Action Summary, 
page 3 and 18) for the projects included in the Proposed Action. 
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• References: See CCT proposal # 200722400 in the NPPC’s 2007-2009 F&W 

Program process; pages 6 – 26 of the July 2006 Okanogan Initiative and page 198 
of the Upper Columbia Salmon Recovery Plan (Recovery Plan). 

 
 

2. Omak Fish Passage (Ongoing – Expanded) 
 
Abstract:  This project supports continuing habitat rehabilitation efforts to address 
sources of fine sediment and improve passage for UCR Steelhead and spring Chinook. In 
addition, monitoring and evaluation efforts will assess effectiveness of ongoing activities.  
 
Omak Creek is a unique tributary to the Okanogan, since it is hydrologically unaltered 
and currently supports UCR Steelhead and to a lesser extent spring Chinook salmon.  
Range and forest management practices have diminished the quality of habitat that exists 
within Omak Creek and its tributaries.  A recognizable source for reducing the quality of 
habitat is the extreme amount of fine sediment within Omak Creek, which reduces the 
incubation success of salmonid eggs.  The primary source of fine sediment is from forest 
roads.  These roads contribute sediment from the road prism (chronic) and from washouts 
of undersized culverts (acute).  Efforts have been made by the CCT-Environmental Trust 
and Fish and Wildlife to identify the undersized culverts and replace them prior to failure.  
The expected result is to reduce the amount of fine sediment delivered to the waterways 
within the Omak Creek watershed and ultimately increase steelhead and spring Chinook 
production.        
 

• Target ESU/Populations:  UCR Steelhead and UCR Spring Chinook/Okanogan 
populations. 

 
• Projected Benefits:  25% increase in Omak steelhead production (pg 21, 

Okanogan Initiative) 
 

• References:  See CCT proposal # 200000100 in the NPCC’s 2007-2009 F&W 
Program process;  pages 18-22 of the July 2006 Okanogan Initiative and the 
implementation schedule of the Recovery Plan. 

 
 
3. Salmon Creek Project (Ongoing-Expanded) 
 
Abstract:  Salmon Creek was historically-renowned for abundant anadromous 
salmonids.  During the early 1900’s the water in Salmon Creek was diverted for 
irrigation, thereby terminating these runs.  In a continuing effort to recover federally-
listed and depressed anadromous fish stocks, the Colville Tribes have signed an MOA 
with the Okanogan Irrigation District (OID) to provide 700 acre-ft annually to provide 
fish passage from the mouth of Salmon Creek to upstream of the OID’s diversion dam.  
The Colville Tribes’ Salmon Creek  project is directed at reconnecting this productive 
tributary of the Okanogan River. This project initially involves a 12-year water lease with 
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the Okanogan Irrigation District and construction of a low flow channel (and subsequent 
maintenance that may be necessary) within the lower reach.   
 
In the event that water (above average snow pack) is available, additional water could be 
purchased and fish passage could be extended.  The result would be an increased number 
of steelhead accessing the high quality habitat that exists in Salmon Creek thereby 
increasing natural production of endangered Upper Columbia River Steelhead.  This 
project is related to the Chief Joseph Hatchery Project, as Salmon Creek will provide the 
primary habitat in the U.S. Okanogan for reintroduction of UCR Spring Chinook. The 
long-term objective of the Tribes is use of about 3,500 acre-feet of water annually to 
allow natural production of both UCR Steelhead and UCR Spring Chinook. 
 
 
(A)  BPA funds will be used to acquire, lease, and/or pump additional water (additional 
to the 700 AF under the existing CCT/OID arrangement, and additional to the BOR 
commitments of (B), below) through arrangements with OID and/or through use of the 
Bureau of Reclamation’s Shellrock Pump Station.  
 
(B) Consistent with Section II.A.2.c of the Agreement to which this Attachment  B  is 
attached, Reclamation will provide funding to the Colville Tribes (by separate agreement) 
for up to 500 acre-feet (AF) annually of willing-seller leased water in addition to the 700 
AF already secured by the Colville Tribes-Okanogan Irrigation District MOA of 2006, to 
assist with the immediate restoration of instream flow in lower Salmon Creek to allow for 
viable natural production of UCR Steelhead.  This annual 500 AF increment is authorized 
and contemplated in the 2006 Colville-OID MOA.  Reclamation will fund the 500 AF 
increment in the amount of $72 per AF.  If in any given year the 500 AF increment, or 
any portion thereof, is not available on a willing seller or willing lessor basis, 
Reclamation and the Tribes, in partnership with the District, may utilize the Reclamation 
funding identified in this paragraph to attempt to provide the additional water needed to 
achieve the full 500 AF increment by means of pumping from the Shellrock Pump 
Station, or other mutually agreeable means, to the extent permitted under applicable State 
law.  In any year in which leased or pumped water may be available in excess of the 500 
AF increment, and where agreeable to the Tribes, OID and Reclamation, within the limits 
of the funding provided in this paragraph, additional waters may be provided for Salmon 
Creek flows, with attendant fishery benefits estimated.  The Colville Tribes will assist in 
any consultations with the Washington Department of Ecology necessary to seek 
authorization of the pumping or other means of providing the water for instream 
purposes.  Reclamation will ask NOAA Fisheries to count the 500 AF increment of 
instream flow  as an additional benefit to Upper Columbia steelhead in the FCRPS BiOp 
(and thereby become part of the baseline in the Okanogan Project consultation).  
Reclamation will conclude its ESA consultation on the Okanogan Project as promptly as 
possible.   
 
 

• Target ESU/Populations:  UCR Steelhead and UCR Spring Chinook/Okanogan 
populations. 
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• Projected Benefits:  Estimated production is 200,000 steelhead fry and 300,000 

spring Chinook fry (pg 18, Okanogan Initiative); 980 natural-origin adult 
steelhead and 800 natural-origin adult spring Chinook (S.Smith, Benefits of the 
Salmon Creek Project, July 16, 2004)   

 
• References: See CCT proposal # 199604200 in the NPCC’s 2007-2009 F&W 

Program process; the July 2006 Okanogan Initiative, and the limiting factors 
analysis of the Recovery Plan. 

 
 

4. Okanogan Habitat (New) 
 
Abstract:  Funds will be used by the Colville Tribes for identifying and prioritizing land 
and water acquisitions within the Okanogan River subbasin,  targeting habitat 
enhancement and protection opportunities.  ESA-listed species will be the focus of 
activities to improve habitat that can allow steelhead and spring Chinook to trend to 
recovery.  Projects will be based on addressing limiting factors as outlined in the 
Recovery Plan and the Okanogan Initiative.  Up to $75,000 of  this funding will be 
available to investigate and plan for cost-effective and needed habitat enhancements in 
the Canadian Okanagan watershed for the benefit of Chinook salmon and steelhead trout; 
these habitat enhancements would then be implemented with funds other than those 
provided by BPA.  
 

• Target ESU/Populations:  UCR Steelhead and UCR Spring Chinook/Okanogan 
populations. 

 
• Projected Benefits: see Project #1 

 
• References: see Project #1 

 
 
5. Okanogan River Water Acquisition (Ongoing) 
 
Abstract:  The CCT will work with the Washington Water Trust  on water transactions 
within the Okanogan River subbasin.  This project funds water right transactions to 
restore streamflows and focused riparian easements on critical fish-bearing tributaries. 
This project is already funded by BPA for BiOp implementation.  The Action Agencies 
have agreed to target some of that funding from the water transactions project specifically 
for Okanogan acquisitions.  
 

• Target ESU/Populations:  UCR Steelhead and UCR Spring Chinook/Okanogan 
populations. 

 
• Projected Benefits: Provides critical instream flow necessary for the targeted 

species. 
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• References:  See Project # 200201301 

 
 
6. Land and Water Acquisition (New) 
 
Abstract:  The Colville Tribes will implement additional land and water acquisition 
projects.  These funds will be applied to enhance ESA-listed species, and may be applied 
for more general FCRPS fish and wildlife mitigation when listed species are 
demonstrating a trend towards recovery.    These funds and those in Projects #1 and # 4 
may also be used to provide O&M for existing and future habitat projects funded as 
mitigation for the FCRPS to sustain or enhance their benefit to listed species. 
 

• Target ESU/Populations:  UCR Steelhead and UCR Spring Chinook/Okanogan 
populations. 

 
• Projected Benefits: see Project #1 

 
• References:   see Project #1 

 
 
 
7. Develop Locally Adapted Okanogan Steelhead Broodstock 

and Recondition Steelhead Kelts. (New) 
 
Abstract:  This project is directed at augmenting the production of wild steelhead by 
increasing capabilities to collect local, naturally-produced adult steelhead and rearing the 
F1 progeny at Cassimer Bar Hatchery.  Current capacity is 20,000 steelhead smolts.  As 
habitat conditions within tributaries are rehabilitated, production needs of locally adapted 
steelhead is estimated to increase to 200,000 smolts.  In addition, a program to 
recondition an estimated 200 kelts is proposed.  This kelt program may be adjusted based 
on the reproductive success of the kelts in the wild.  Some alterations at Cassimer Bar 
Hatchery may be required for the kelt program.   
 
Developing a locally adapted broodstock to reintroduce or supplement steelhead in 
rehabilitated Okanogan tributaries can greatly increase the reproductive success of 
spawning F1 hatchery fish.  The current Wells Hatchery steelhead program releases 
progeny of highly domesticated, hatchery-origin broodstock that are believed to be poor 
adapted to successful spawning in the natural habitat. 
 
Intensely managing the proportion of hatchery-origin steelhead in the Omak Creek and 
Salmon Creek watersheds (and possibly above Zosel Dam in Canadian waters) should 
also increase the productivity of these population components.  More broadly, throughout 
the Okanogan Basin, the proportion of hatchery steelhead in spawning populations can be 
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better controlled through more intensive, selective fishing by Colville Tribes and 
recreational anglers. 
 
Kelt reconditioning has the potential to greatly increase the abundance and productivity 
of natural spawning steelhead populations by increasing and stabilizing steelhead 
escapement with well-adapted female steelhead.  This project will determine the 
effectiveness of the relative reproductive success of reconditioned kelt steelhead 
compared to first time spawners.  
 

• Target ESU/Populations:  UCR Steelhead /Okanogan population. 
 

• Projected Benefits: Transitioning from Wells Hatchery steelhead to hatchery 
fish from a local broodstock can be expected to increase productivity of the 
steelhead population by 200% to 300%.  Potential benefits of reconditioned kelts 
is high, but remains uncertain.   

 
• References:  See CCT proposal # 200721200 in the NPCC’s 2007-2009 F&W 

Program process. 
 
 
8. Chief Joseph Hatchery (Ongoing) 
 
Abstract:  CJHP is designed to increase the abundance, productivity, distribution, and 
diversity of naturally spawning populations of UCR Summer/Fall Chinook salmon in the 
Okanogan & Columbia Rivers above Wells Dam and to reintroduce extirpated spring 
Chinook salmon to historical habitats in the Okanogan subbasin.  The Project will 
initially rear and release unlisted Leavenworth stock spring Chinook until an adequate 
and stable supply of surplus UCR Spring Chinook eggs are available from the Methow 
River.  Once UCR Spring Chinook are available, then all or part of the Leavenworth 
spring Chinook production will be replaced with the Methow stock.  The project includes 
education and training for prospective hatchery management personnel and fish culturists 
in 2008-2012.  The funding identified in Attachment A is a maximum, and given 
anticipated cost-share funding, BPA’s share is expected to be lower than this maximum. 
 
This project is related to the Salmon Creek and the Omak Creek Passage projects as UCR 
Spring Chinook from CJHP will be released into these historical habitats. 
 

• Target ESU/Populations:  UCR Spring Chinook/Okanogan population. 
 

• Projected Benefits: Program is designed to increase UCR summer/fall Chinook 
run past Wells Dam by 6,000-29,000 hatchery-origin adults and 2,700 hatchery-
origin adult spring Chinook (CJHP Master Plan, May 2004).  Upon availability of 
UCR Spring Chinook eggs, CJHP will be used to reintroduce the species in the 
Okanogan subbasin.  Subsequent production of natural-origin spring Chinook 
could be in excess of 800 adults (see Salmon Creek project).  Reintroduction of 
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spring Chinook into historical habitats is also planned for Omak Creek and the 
Okanogan River in the United States.  Significant benefits may be achieved with 
reintroduction of spring Chinook into historical Canadian habitats, but such 
program action would require funds other than BPA.  

 
• References:  See CCT proposal # 200302300 in the NPCC’s 2007-2009 F&W 

Program process; CJHP Master Plan, and CJHP Step 2 Report. 
 
 

9. Selective Harvest Gear Evaluation (Ongoing) 
 
Abstract:  The project has evaluated numerous live-capture, selective fishing gears to 
harvest targeted (non-listed) species while protecting listed UCR Steelhead and UCR 
Spring Chinook. Results will be useable in the Okanogan and upper Columbia Rivers.  
Results should also have wide applicability throughout the Columbia Basin to increase 
harvest of hatchery stocks while providing increased survival of listed wild populations.    
 

• Target ESU/Populations:  UCR Steelhead and UCR Spring Chinook/Okanogan 
populations. 

 
• Projected Benefits: Live-capture selective fishing gears have the potential to 

harvest 20 to 60 hatchery fish for every wild fish or non-target fish mortality.  
These gears allow more selective tribal fisheries with much lower mortalities to 
ESA-listed species.  Use of selective gears also removes excess numbers of 
hatchery-origin fish from escapements, thereby increasing the productivity of the 
natural spawning populations. 

 
• References:  See CCT proposal # 200724900 in the NPCC’s 2007-2009 F&W 

Program process. 
 
10. Selective Gear Deployment (NEW) 
 
Abstract:   Funds will be used to deploy selective fishing gear by the Colville Tribes for 
selective fishing by Tribal members within waters containing ESA-listed species.    
 

• Target ESU/Populations:  UCR Steelhead and UCR Spring Chinook/Okanogan 
populations. 

 
• Projected Benefits: Live-capture selective fishing gears have the potential to 

harvest 20 to 60 hatchery fish for every wild fish or non-target fish mortality.  
These gears allow tribal harvests to therefore occur at much lower mortalities to 
ESA-listed species.  Use of the gears also remove excess numbers of hatchery-
origin fish from escapements, thereby increasing the productivity of the natural 
spawning populations. 
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• References: See CCT proposal # 200724900 in the NPCC’s 2007-2009 F&W 
Program process. 

 
 
11. ESA F&W Law Enforcement (New) 
 
Abstract:  The Tribes’ existing law enforcement program will be enhanced to include the 
protection of endangered steelhead and Chinook salmon, and resident fish in the Upper 
Columbia River. Emphasis will be placed on depleted stocks that are listed and 
petitioned/proposed for listing under the Endangered Species Act.  Monitoring of the 
CCT selective harvesting will be one of the primary work elements of this project.  The 
CCT anticipates implementing portions of this project in 2008 with the hiring of law 
enforcement personnel (including training) and purchase of necessary enforcement 
equipment (including enforcement boat, etc.)   
 

• Target ESU/Populations:  UCR Steelhead and UCR Spring Chinook/Okanogan 
populations. 

 

• Projected Benefits: Increased protection for the listed populations by monitoring 
of the harvest activities in the Upper Columbia River.  To increase survival of 
anadromous salmonids throughout the Upper Columbia Basin -- by reducing 
illegal take and protecting critical habitats from degradation caused by violation 
of water and land use regulations.  This project will coordinate with the efforts of 
project #199202400 to ensure consistency where applicable. 

 
• References:  See project proposal #199202400 (Columbia Basin Law 

Enforcement Program)   
 
 
12. Okanogan Basin M&E (Ongoing) 
 
Abstract:  Monitor and evaluate important biological, water quality, and physical habitat 
indicators for anadromous fish throughout the Okanogan River subbasin to establish a 
long-term status and trend data set and determine responses from habitat restoration 
efforts.   The plan is designed to do status, trend and effectiveness monitoring. It 
addresses questions about habitat conditions and abundance, distribution, life-stage 
survival, and age-composition of anadromous fish in the Okanogan River Basin. The 
program ultimately will determine how these factors change over time and determine 
responses from habitat restoration efforts. The program will eliminate duplication of 
work, reduce costs, and increase monitoring efficiency. This project will also serve to 
facilitate data sharing between the Colville Tribes and other regional efforts.  
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• Target ESU/Populations:  UCR Steelhead and UCR Spring Chinook/Okanogan 
populations. 

 
• Projected Benefits: OBMEP will provide status and effectiveness monitoring 

for two endangered species that is required in the FCRPS and other BiOps. 
 

• References:  See CCT proposal # 200302200 in the NPCC’s 2007-2009 F&W 
Program process; 

 
 
13. FCRPS Water Management Studies (New) 
 
Abstract:  The Tribes will perform evaluation or analyses of alternative FCRPS water 
management activities,  including dry year operations and forecasting,  and provide input 
on Treaty and non-Treaty water use options to address impacts to Upper Columbia River 
listed ESUs.  These alternative operations could provide important improvements in 
survival of UCR Steelhead, UCR Spring Chinook and other spring migrating ESUs.  
Through this project the Colville Tribes will assist BPA in scoping, conducting and 
analyzing modeling results of these alternative FCRPS operations.  The Colville Tribes, 
working and coordinating with the other Action Agencies, NOAA and other sovereigns, 
will provide reports on costs and benefits of alternative operations of UCR Steelhead, 
UCR Spring Chinook and other ESUs relative to their current and prospective viability, 
and the BiOp jeopardy standard.  The specific deliverables will be developed in the 
contracting process with BPA, and the project scope and need will be reviewed by the 
Parties prior to the start of Year 5.   
 

• Target ESU/Populations:  UCR Steelhead and UCR Spring Chinook/All 
populations.  All spring migrant ESUs. 

 
• Projected Benefits: Improved flow management in the month of May in low 

runoff years is of particular benefit given the poor status of the UCR Steelhead 
and UCR Spring Chinook ESUs, as well as the status of certain populations 
within the Snake River Steelhead ESU.  Preliminary analyses indicates potential 
increases in May mid-Columbia flows  and lower Columbia River flows in low 
runoff years can provide a marked increase in juvenile UCR Steelhead passage 
survival.. 

  
• References:  see papers submitted during Collaboration and preliminary draft 

Statement of Work.  
 
 
14. Adult Salmon and Steelhead Passage Investigations (New) 
 
Abstract:  As a part of implementation of proposed RPAs, BPA will be funding analyses 
to validate the adult survival assumptions used for estimating UCR Steelhead and UCR 
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Spring Chinook survival from Bonneville to McNary Dams, on which were based 
calculations of extinction risk and recovery potential.  BPA will fund the Colville Tribes, 
as provided in Attachment A, to provide a portion of the deliverables for this work, as 
mutually agreed.  Details on the scope of work, methodologies, and contractor(s) will be 
determined at a later date based on mutual agreement.  Additional funding to the Colville 
Tribes may be appropriate, depending on the further study development.  These studies 
and evaluations will also be coordinated with NMFS and other interested parties.   
 
   
 

• Target ESU/Populations:  UCR Steelhead and UCR Spring Chinook/All 
populations; Okanogan sockeye; Okanogan summer/fall Chinook. 

 
• Projected Benefits: Potential to increase adult UCR steelhead survival by 22% 

and UCR spring Chinook survival by 6% through the lower Columbia River.   
 

• References: Table 12.1 of the FCRPS draft BiOp 
 
 
 

NON-ESA PROJECTS 
 
 
15.       Chief Joseph Kokanee Enhancement (Ongoing) 
 
Abstract:  The Chief Joseph Kokanee Enhancement Project supports natural production 
kokanee in the blocked area that includes both Lake Roosevelt and Lake Rufus Woods. 
At the request of the ISRP in 2000 the project began to study entrainment at Grand 
Coulee Dam in 2007 the project returned to enhancing natural populations of kokanee in 
the tributaries within the reservation boundaries and its ceded land that have historically 
supported healthy kokanee populations. A Three Step process will begin in 2008.  
  
 

• Target: Naturally reproducing kokanee in Lake Roosevelt and Lake Rufus Woods 
and selected tributaries. 

 
• Projected Benefits: Restoration of natural kokanee production in Sanpoil and 

Barnaby Creeks and increase production in the lower Nespelem River to provide 
for increased harvest and recreational opportunities. An increase in natural 
production kokanee salmon will provide a source of nutrients for the ecosystem 
that has been absent since the blockage of anadromous fish migration with the 
construction of Chief Joseph and Grand Coulee Dam hydro power facilities.   

 
• References: See Project # 199501100 in the NPCC’s 2007-2009 F&W Program 

process; Intermountain Subbasin Plan 38-33 – 38-42, 2004. CCT F&W 
Management Plan, 2007. 
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16.       Lake Roosevelt Rainbow Habitat Improvement (Ongoing) 
 
Abstract:  Lake Roosevelt Habitat/Passage Improvement Project is a resident fish 
substitution project designed to mitigate for anadromous fish losses. It provides habitat 
and passage improvements in primarily the Sanpoil Sub-basin and monitors the results. 
Other activities include nutrient enhancement, riparian and flow enhancements, 
restoration of hydrologic function, EMAP status and trend monitoring, and adfluvial 
rainbow trout population monitoring. 
 

• Target: Naturally produced adfluvial rainbow trout, a large bodied rainbow trout 
genetically tied to the historic steelhead populations in the blocked areas of the 
Upper Columbia. 

 
• Projected Benefits: Increased natural production of adfluvial rainbow trout will 

provide for increased harvest and recreation opportunities in the Sanpoil River 
and Lake Roosevelt. Habitat and passage improvements will benefit not only the 
adfluvial rainbow trout but native redband rainbow trout and naturally 
reproducing kokanee as well. The enhancement of nutrients and restoration of 
hydraulic function will benefit all aquatic species, increase juvenile and adult 
condition factors and provide for improved flows. 

 
• References: See Project # 199001800 in the NPCC’s 2007-2009 F&W Program 

process; Intermountain Subbasin Plan 38-4 – 38-33 2004. CCT F&W 
Management Plan, 2007. 

 
 
17. Colville Hatchery (Ongoing) 
 
Abstract:  The Colville Tribal Fish Hatchery is a resident fish substitution project for lost 
anadromous fish in the blocked areas. It supports resident fish populations in all 
Reservation waters.  Fish are raised at the hatchery and stocked in Reservation Lakes and 
streams.  As part of the project fish populations as well as environmental conditions and 
angler success rates are monitored and information gained is used to guide hatchery 
stocking strategies. 
  
The hatchery was first opened in 1990.  Because of this much of the equipment is old and 
will need to be updated.  Some of these updates have already been accomplished.   
Significant funds will need to be spent in the coming years to continue the revitalization 
of the hatchery. 
 

• Target: Hatchery is in the process of converting to native locally captured redband 
rainbow trout from triploid coastal rainbow trout. 
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• Projected Benefits: Repopulation of native redband rainbow trout and conversion 
from non-native coastal rainbow trout in Reservation tributaries is anticipated to 
increase survival in the warmer temperatures and lower oxygen levels found 
locally during the late summer and early fall providing for increased carry over 
and natural production. The project is designed to provide for increased harvest 
and recreational opportunities.  This project is intended as partial substitution for 
the loss of anadromous fish due to the creation of the federal hydropower system 
utilizing resident fish (resident fish substitution).  

 
• References: See Project # 198503800 in the NPCC’s 2007-2009 F&W Program 

process; Intermountain Subbasin Plan 31-5 – 31.7, 2004. CCT F&W Management 
Plan, 2007. 

 
 
18. Resident Fish RM&E (New) 
 
Abstract:  Land acquisitions, fencing, and other passage structures that have been 
completed or are planned require maintenance, monitoring, and further research is needed 
into limiting factors for resident fish. This new project would provide that support. 
 

• Projected Benefits: This project will provide long tem status and trend monitoring 
as well as maintenance of completed habitat and passage improvements to 
maintain their benefits to fisheries.  

 
• References: CCT F&W Management Plan, 2007. 
 

 
19. Bridge Creek Water Rights Transfer (New) 
 
Abstract:  Low flows in the Sanpoil are a continuous problem for fisheries and 
landowners that have existing water withdrawal rights for the Sanpoil or its tributaries 
have been targeted for exchanges in water rights. Cost share with Natural Resource 
Conservation Service (NRCS) will be utilized to exchange the existing in-stream water 
right for a well permit. The project will be conducted under the Lake Roosevelt Habitat 
Improvement Project. 
 

• Projected Benefits: Improvement of flows in summer and early fall for increased 
juvenile to adult survival of adfluvial rainbow trout, improved spawning habitat 
availability for kokanee, and improved survival of native redband rainbow trout.    

 
• References: See Project # 199001800 in the NPCC’s 2007-2009 F&W Program 

process; Intermountain Subbasin Plan 38-4 – 38-33, 2004. CCT F&W 
Management Plan, 2007. 
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20. Twin Lakes Enhancement (New) 
 
Abstract:  Because of eutrophication and the introduction of invasive fish species the 
significant trout fishery in these lakes has suffered in recent decades.  During the summer 
trout are restricted to a narrow band of water severely limiting the holding capacity of the 
lake.  The temperature in the top 5 meters of the water column is too warm and water 
below seven meters in anoxic.  Injection of oxygen into the hypolimnion during summer 
months will greatly increase the volume of water available to trout.  This technique has 
been used successfully in other Eastern Washington Lakes (Newman Lake).  Oxygen 
injection will begin at North Twin.  After one season of oxygenation and a year of study a 
second oxygenation unit will be constructed at South Twin. 
 

• Projected Benefits: Increased oxygen levels in Twin Lakes will increase the 
amount of usable habitat allowing for increased stocking levels improved survival 
and allow fish to access available food improving condition factors and improved 
over winter survival. 

 
• References: Washington State University Summer Habitat Use and Prey Selection 

of Hatchery Rainbow Trout in Twin Lakes, Washington Report to CCT, 2008.  
 
 
21. Resident Fish Loss Assessment (New) 
 
Abstract:  To date most resident fish work has been proposed and funded as resident fish 
substitution for lost anadromous fish and their habitat. The subbasin plans and wildlife 
habitat loss assessments covered some aquatic and riparian habitat and operational losses 
related to resident fish.. BPA will work with the Colville Tribes to develop a plan to 
better integrate resident fish habitat protection as part of the ecosystem-based approach to 
fish and wildlife mitigation begun with the wildlife loss assessment and subbasin plans. 
This project will include approaches for addressing the creditable value of past and on-
going BPA-funded measures for resident fish. 
 

• Projected Benefits:  Provide an assessment of unaddressed resident fish habitat 
losses from inundation by Federal Hydropower facilities at Chief Joseph and 
Grand Coulee Dams relative to existing efforts. Develop a crediting system to 
track mitigation of resident fish  losses. .  

 
• References: Intermountain Subbasin Plan, 342 – 34-6 2004. 

 
 
22.     Rufus Woods Harvest Augmentation with Feminized Triploid 

Rainbow Trout and Creel (New) 
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Abstract:  Because of early escapes from commercial net pens and subsequent purchase 
and release of net pen reared triploid rainbow trout by the Colville Tribes a popular 
fishery has developed.  In 2008 and 2009 this project will continue to release net pen 
reared feminized triploid rainbow trout fish as well a monitoring the fishery to determine 
angler catch rates, the optimal number and size of fish to be released, the origin of fish 
caught and the primary factors affecting the quality of this fishery.  In years 2010-2012 
the study will be expanded to better understand the primary productivity of the reservoir 
and to answer questions raised by the 2008-2009 study. 
 
 

• Projected Benefits: Increased understanding of the origin of rainbow trout stocks 
in Lake Rufus Woods and the optimum stocking numbers and well as the 
contribution to the fishery from fish stocked in Lake Roosevelt and angler 
pressure. References: See Project # 200740500 in the NPCC’s 2007-2009 F&W 
Program process. 

 
 
23.     Lake Roosevelt Habitat Enhancement Structures (New) 
 
Abstract: This conceptual proposal is intended to mitigate for the annual operational 
impacts at Grand Coulee Dam associated with the spring drawdown for flood control and 
summer drawdown to benefit downstream ESA listed species. Annual de-watering and 
desiccation occurs with normal operations and impact the native resident fish species, 
macrophytes and macro-invertebrates that utilize the near shore littoral habitat of Lake 
Roosevelt.  Desiccation of eggs and increased predation on the young of year has reduced 
populations of native resident fish and thereby reducing available forage species within 
the lake; subsequently, increasing predation on focal species such as kokanee and 
rainbow trout. The placement of artificial substrates and hiding structures will increase 
juvenile to adult fish survival and production of macrophytes and macro-invertebrates 
providing additional food sources to increase productivity and reduce predation on focal 
game species. 
 

• Projected Benefits: This project will improve survival and productivity of 
shoreline spawning native and non-native prey species that have been  impacted 
by  hydropower operations at Grand Coulee Dam. An increase in available prey 
species will reduce the dietary overlap between rainbow trout and kokanee in the 
lake and reduce predation on trout and kokanee by walleye by providing 
additional food source for game species and improving their return to creel. 

 
• References: CCT F&W Management Plan 2007, Columbia River Water 

Management Plan EIS 2008.  
 
24.     Lake Roosevelt Burbot Population Assessment (New) 
 
Abstract:  Burbot populations are decreasing and this conceptual study would assess the 
current population status and determine any limiting factors impacting their success in 
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Lake Roosevelt. Enhancement work, and associated reprogramming of Agreement 
funding (see Section II.E.3) may be proposed as a result of this proposed study. 
 

• Projected Benefits: Burbot populations are decreasing in Lake Rufus Woods and 
Lake Roosevelt.  This project will assess the population status and determine the 
limiting factors so that projects can be developed to increase their numbers. 

 
• References: Intermountain Subbasin Plan 30-8, 2004. CCT F&W Management 

Plan, 2007. 
 
25. White Sturgeon Enhancement (New) 
 
Abstract:  This project is would build on the results of the many studies currently being 
conducted to address limiting factors for sturgeon in Lake Roosevelt and enhance their 
populations. 
 

• Projected Benefits: Currently population studies are assessing the location and 
population status of sturgeon and the Lake Roosevelt Risk Assessment under the 
Comprehensive Environmental Recovery Cost and Liability Act (CERCLA) is 
looking at the impacts from heavy metal and other contaminates in Lake 
Roosevelt that may have in part led to the juvenile recruitment failure. This 
project will build on that information and address the determined limiting factors 
with habitat improvements projects to recover sturgeon populations in the Lake. 

 
• References: Intermountain Subbasin Plan 30-6 – 30-8, 2004. CCT F&W 

Management Plan, 2007. Trans-boundary Sturgeon Recovery Plan, 2002.  
 

 
26.     Rufus Woods Redband Rainbow Trout Broodstock Net Pens 

(New) 
 
Abstract:  The Colville Tribal Hatchery was not designed to hold broodstock.  One of 
the primary goals of the Hatchery is to convert from raising a coastal strain of rainbow 
trout to the native red band rainbow.  To do this at least 1/3 of the holding capacity of the 
hatchery will have to be used for holding broodstock if another holding location can not 
be developed.  There are no acceptable lakes readily available.  Rufus Woods Reservoir 
has proved to be an excellent location for raising rainbow trout in net pets.  Tribally 
owned net pens in Rufus Woods would be used to hold up to four age classes of redband 
broodstock as well as to raise triploid rainbow trout for release into Rufus Woods to 
support the fishery. 
 
 

• Projected Benefits: Hatchery operations are limited due to the small size of the 
hatchery.  This  project would provide additional area to raise broodstock and 
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stocks for planting in Rufus Woods eliminating the need to purchase fish for 
planting, increasing the number of fish for planting and increasing harvest and 
recreational opportunities 

 
• References: See Project # 200740500 in the NPCC’s 2007-2009 F&W Program 

process. 
 
 
 27.     Lake Roosevelt Floating Habitat Enhancement Structures 

(New)  
 
Abstract: This conceptual proposal is intended to mitigate for the annual operational 
impacts at Grand Coulee Dam associated with the spring drawdown for flood control and 
summer drawdown to benefit downstream ESA listed species. Annual de-watering and 
desiccation occurs with normal operations and impact the native resident fish species that 
utilize the near shore littoral habitat of Lake Roosevelt.  Desiccation of eggs and 
increased predation on the young of year has reduced populations of native resident fish 
and thereby reducing available forage species within the lake; subsequently, increasing 
predation on focal species such as kokanee and rainbow trout. The placement of artificial 
floating spawning and rearing beds will increase egg to juvenile fish survival providing 
additional food sources to increase productivity and reduce predation on focal game 
species. 
 
 

• Projected Benefits: This project will increase egg to juvenile survival providing 
additional food sources to increase productivity and reduce predation of focal 
game species increasing harvest and recreational opportunities in Lake Roosevelt. 

 
• References: CCT F&W Management Plan 2007, Columbia River Water 

Management Plan EIS 2008.  
 
 
28. Colville Tribes Wildlife Land Acquisitions (Ongoing) 
 
Abstract:  Continuing segment of the Colville Tribes overall goal of mitigating for 
wildlife losses associated with Grand Coulee and Chief Joseph Dam Projects.  This 
project is the expense portion of the budget to support pre-acquisition activities necessary 
for potential addition of additional land to the existing mitigation base by acquiring 
management rights to adjacent or similar lands within the project area.  In FY 07 part of 
the Jacobsen property was acquired, for FY 08 the Tribes intend to acquire similarly 
appropriate parcels.  CCT has approximately 1,844 HU’s still unmitigated and one of 
these parcels will help meet the Tribes goal of mitigation for hydropower impacts.   This 
project covers the costs of evaluating, compiling, and implementing the steps necessary 
to acquire this parcel.  Approximately $120,000 funding per year is needed to complete 
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this pre-acquisition work in addition to the actual property costs.  (See associated project 
abstract entitled Omak Lake Parcel Acquisition)    
 
 

• References: See Project # 199506700 
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29.A Wildlife Mitigation, Hellsgate Project, O&M (Ongoing) 
 
Abstract:  The Colville Confederated Tribes (CCT) Wildlife Mitigation Project is an 
ongoing project (Hellsgate Big Game Winter Range Wildlife Mitigation Project).  The 
original Hellsgate project was initiated in 1992 with land purchases within the bounds of 
the CCT Hellsgate Wildlife Game Reserve, but at present the project manages 57,418 
acres spread across the 1.4 million acres of the CCT Reservation and three Inter-
mountain Province (IMP) Sub-basins.  The CCT Wildlife Mitigation Project is proposed 
as the only project to address partial mitigation for habitat losses that the Colville Tribes 
sustained as a result of Chief Joseph and Grand Coulee Hydropower Projects.  The CCT 
Wildlife Mitigation Project protects and manages core habitat areas for the biological 
requirements of managed wildlife species.  The majority of mitigation lands are located 
on or near the Columbia River (Rufus Woods Lake and Lake Roosevelt) and surrounded 
by Tribal land.  To date a total of 34,576 habitat units (HUs) have been acquired towards 
a total of 35,820 HUs lost from hydropower development (USDOE, 1986 and USDOE, 1992).  
The goal of the CCT Wildlife Mitigation Project is to protect, restore and enhance 
enough land to compensate for hydropower losses and then manage, enhance, and 
maintain those habitats for the life of the hydropower projects.  Wildlife management will 
focus on these areas as well as state-threatened or endangered species, species of concern, 
and species that are important for traditional cultural and/or subsistence use.  This project 
is similar in scope and nature to other projects in the IMP and will continue to protect, 
restore, and enhance lands acquired for mitigation until fully mitigated.  After all 
acquisitions are completed then this project will become the Hellsgate O&M project to 
continue protecting the acquired HU’s and any enhancements for the life of the project.   
The Hellsgate Operation and Maintenance Project will conduct all of the O&M activities 
on project lands.   We are mitigating to offset wildlife losses from Grand Coulee and 
Chief Joseph Dam Projects.  Currently 57,418 acres have been enrolled in the project for 
protection.    
 
For FY 08 & 09, the Hellsgate Project will contribute toward a united UCUT RM&E 
proposal.   The UCUT Wildlife Monitoring and Evaluation Project (UWMEP) is a 5-
nation cooperatively managed, habitat and wildlife monitoring program, focused on 
determining the efforts and outcomes of protection and restoration projects in and 
proximate to the reservations and aboriginal lands of the Tribes.   The UWMEP will 
focus on the effect of management related changes to habitat on neo-tropical breeding 
birds, small mammals, vegetation, amphibians, and insects/invertebrates.   Other species 
of concern (e.g., sage and sharp-tailed grouse, traditional foods, and medicines) and/or 
studies that relate to specific habitat cover types may be added in the future.   Five 
percent of the budget of the Hellsgate project (RM&E work element) for FY 08 & 09 is 
dedicated for this effort.   In 2010 we will again continue RM&E on project lands.   This 
will include collecting biological data as well as periodic monitoring of all mitigation 
lands on a 5-year schedule. 
 

• References: See BPA Project # 1992204800 
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29.B Wildlife Mitigation, Hellsgate Project, O&M (New) 
 
Abstract:  These Operation and Maintenance funds will be used to conduct all of the 
O&M management activities to provide protection on the approximately 60,000 acres of 
mitigation land.  The mitigation is addressing wildlife losses from Grand Coulee and 
Chief Joseph Dam projects..   Currently 57,418 acres have been enrolled in the project for 
protection.    
 
 
30. Omak Lake Parcels Acquisition (New) 
 

• Abstract:  Continuing segment of the Tribes’ overall goal of mitigating for 
wildlife losses associated with Grand Coulee and Chief Joseph Dam Projects.  
This project provides for funding the acquisition of management rights to adjacent 
or similar lands stemming from pre-acquisition supported by project #28.  
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ATTACHMENT C 
Actions To Improve Forecasting Methods 

And Tools To Optimize Reservoir Use For Fish Operations 
 

• The Action Agencies and  Treaty Tribes (as defined in the Three Treaty Tribes-Action 
Agency MOA) will convene a Columbia River Forecast and Data Committee described 
below.1  The Action Agencies agree to consider the committee outcomes and 
recommendations in their implementation processes. 

 
The primary function of the group will be to promote and support the advancement of 
forecasting skill, products and techniques in the Columbia Basin.  It will provide an open forum 
for sharing, discussing, evaluating and potentially implementing new forecasting techniques into 
the operation and planning of the Columbia Basin system.  The term forecasting will refer to 
both water supply forecasting and streamflow forecasting.   
 
The group will be composed of technical representatives from the Action Agencies, the Three 
Treaty Tribes  and the Colville Tribes, but will be open for participation from any representative 
of a governmental organization willing to contribute to the effectiveness and success of the 
group.  The group will be chaired by a representative from the core group and will rotate 
annually.  General business meetings of the group will occur no less than quarterly but more 
frequently if workload and projects require it.  In addition to business meetings, there will be an 
annual meeting in the early fall to review the performance of various operational and 
experimental forecast procedures over the previous water year, to report on any new approved 
procedures being implemented next year, and to plan committee work for the coming year.  
 
Responsibilities of the group will include tracking and reviewing the performance of current 
forecasting procedures and techniques and sharing, discussing, and investigating the potential of 
new forecasting techniques and modeling. When promising research or techniques are 
discovered or introduced for consideration, the group will develop a strategy for either 
investigating the potential improvements with available technical staff or providing 
recommendations or proposals to the Action Agencies for possible funding and support.  The 
group as a whole will oversee the progress and results of any work initiated and supported by the 
group.  The group will also set up criteria for determining the level of “improvement” to the 
forecasting required to warrant implementation.  The group will participate in the evaluation of 
new forecast procedures, models, and techniques and provide recommendations on the 
incorporation of the new procedures into the planning and operation of the Columbia River 
system. 
 
Also within the scope of the group will be facilitating the sharing of data, where possible, and the 
monitoring of the data network and systems which enhance and support the forecasting 
capabilities of the region.  When necessary, the group will provide recommendations on 
improvements and enhancements to the network.   
 

                                                 
1 Possible names:  Columbia River Forecast and Data Committee (CRFDC), Columbia River Advancement in 
Forecasting Team (CRAFT) 
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The group will also have an educational role, providing forums for the exchange of technical 
information and research.  This will take the shape of open workshops with presenters speaking 
on current research and forecast projects.  The group will also have a role in educating users on 
forecasting products and on specific forecast areas, providing the technical expertise and 
platform for conducting seminars on topics such as ESP forecasting, climate change impacts to 
forecasting, etc.   
 
 

Potential Initial Items for CRWMG to address: 
 
Forecasting: 
 

1. Evaluation of the NRCS daily statistical water supply forecast procedure 
2. Evaluate the benefits/problems with increased frequency of water supply updates 
3. Review the indices evaluated and selected when the Libby forecast procedure was last 

updated.  Assess the need and/or merits of updating the procedure with other indices, 
such as the Trans-Niño index.   

4. Consider coordinating  several agencies’ forecasts into one forecast. 
5. Consider climate change impacts on future forecasting needs and priorities. 

 
Data: 
 

1. Evaluate the benefits to additional SNOTEL sites, particularly in the Canadian portion of 
Columbia drainage.   
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ATTACHMENT D 
 

Treaty and Tribal Action Agency Consultation Regarding Columbia River Treaty  
 
Consistent with BPA and Corps Tribal Policies, BPA and the Corps will coordinate with the 
Colville Tribes (“Tribes” as defined in the accompanying Colville  Tribes-Action Agency MOA) 
concerning annual operations under the Columbia River Treaty of 1964 (“Treaty”), potential 
future non-Treaty storage use, and BPA and Corps actions related to possible future U.S.-Canada 
discussions of post-2024 matters under the Treaty, as follows.  
 
Annual Treaty/Non-Treaty Operations and Treaty Operating Plans 
 
Consistent with the Proposed Action identified in the August 2007 FCRPS Biological 
Assessment, each operating year, BPA and the Corps will coordinate with the Tribes to discuss 
Treaty and non-Treaty operations and Treaty operating plans.  This coordination will include 
meeting in the fall to discuss Treaty and non-Treaty operations that occurred during the 
preceding fish passage season, and to seek tribal input, ideas, and information on planned 
operations for the next fish passage season.  BPA and the Corps also will inform the Tribes of 
the final operating plan and/or planned operations once finalized.  Typical agenda items for the 
fall meeting would include a review of Treaty and non-Treaty operations for preceding year 
(including supplemental operating agreements), a review of the current year Detailed Operating 
Plan and possible supplemental operating agreements, an update on the most-recently prepared 
Assured Operating Plan and upcoming Detailed Operating Plan.  One additional meeting will be 
held during the fish passage season to provide an update on Treaty and non-Treaty operations. 
 
Potential Non-Treaty Storage 
 
Consistent with the Proposed Action identified in the August 2007 FCRPS Biological 
Assessment, BPA will seek to negotiate a new long-term agreement with BC Hydro regarding 
non-Treaty storage use once BPA and BC Hydro have made substantial progress in refilling non-
Treaty storage space, and the collective U.S. interests in terms of such a new agreement are 
established.  BPA also will seek to negotiate an annual agreement if a new long-term agreement 
is not in place or does not address flows for fisheries purposes.  If BC Hydro is interested in 
negotiating a new annual or long-term non-Treaty storage agreement, BPA will coordinate with 
the Tribes prior to any negotiation to obtain ideas and information on possible points of 
negotiation.  If negotiations occur, BPA will report on major developments during negotiations 
and will report to the Tribes on any new agreement resulting from negotiations. 
 
Post-2024 Treaty Matters 
 
BPA and the Corps will take the following specific measures to coordinate with the Tribes 
concerning their actions related to possible U.S.-Canada discussions of post-2024 Treaty matters: 
 
 1.  Consult with the Tribes during planning activities for post-2024 Treaty matters by 
holding discussions with the Tribes at a government-to-government level to seek tribal input and 
identify general issues of concern to the Tribes.  Although the schedule for these planning 
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activities is currently uncertain, it is possible that these activities may continue through 2013 or 
beyond.   
 

2.  Coordinate with tribal staff at a technical level during the expected planning activities 
for post-2024 Treaty matters to identify possible methods for addressing tribal issues of concern. 

 
3.  Provide the results of both the government-to-government and technical discussions 

with the Tribes to the U.S. Entity under the Treaty for consideration. 
 

4.  If formal Treaty negotiations occur, report on a periodic basis to affected Tribes on 
major developments relative to Corps and BPA actions related to tribal interests.  
 

5.  If formal Treaty negotiations occur, consult with the Tribes to assure that tribal rights 
and concerns are considered by BPA or the Corps regarding their actions.  
 

6.  If formal Treaty negotiations occur, strive to resolve issues and encourage the U.S. 
government to arrive at decisions that appropriately consider identified tribal concerns. 
 
As organizational structures are set in place by BPA, the Corps, and possibly the U.S. and 
Canadian governments to discuss issues related to post-2024 Treaty matters, BPA and the Corps 
will coordinate with the Tribes and discuss mutually acceptable changes in the role of the Tribes 
in post-2024 matters related to BPA and Corps actions.  
 
Corps and BPA consultation and coordination with the Tribes on post-2024 Treaty matters as set 
forth herein will be conducted to the extent appropriate and permitted under applicable policies, 
procedures, laws and regulations including United States principles of international treaty 
discussions and negotiations and to the extent permitted by the U.S. Department of State.  
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