
HPS - Potential Upcoming Construction Contracts
As of Aug 8, 2008

Parish Area Contract Name Award Date Award Amount
Jefferson WBV WBV-59 Priority Interim Contract 2: Estelle PS to Lapalco 7/13/2007 3,299,790
Orleans LPV LPV-104.1 Lakefront Levee OEB - London Avenue Canal to IHNC 7/13/2007 11,385,179
Orleans LPV LPV-105 Lakefront Airport Floodwalls 7/18/2007 19,940,359
Jefferson WBV WBV-15a.1 Lake Cataouatche PS to Segnette State Park-Phase 1 7/27/2007 44,715,574
Orleans Pump Rep OPS-10 Discharge Line 8/1/2007 4,486,728
Jefferson SELA SELA-07 Pump to River Disc. Tubes ( Hickory Avenue Section) 8/14/2007 8,445,577
Jefferson WBV WBV-14b.1  Orleans Village to Hwy 45 Phase 1 - 3rd Enlargement 8/28/2007 2,998,616

Jefferson WBV WBV-15b.1 Interim Proection - Lake Cataouatche PS Fronting Protection, 
Modifications 8/31/2007 5,664,429

Jefferson WBV WBV-14g.1 Old Estelle to New Estelle Pump Station - Phase 1 9/13/2007 6,819,427
St Charles LPV LPV-07.1 Drainage Structure Tie-ins - Phase 1 9/26/2007 846,592
Jefferson SELA SELA-11 Cousins Canal - Phase II 9/27/2007 11,662,968

4th Quarter 2007 *
Parish Area Contract Name Award Date Award Amount

Orleans LPV LPV-102.1 Lakefront Levee OEB - Topaz to Orleans Canal 10/3/2007 1,097,500
Orleans Pump Rep OPS-09 Building and Structural Repairs 10/12/2007 2,470,524

St Bernard LPV LPV-148.1 Chalmette Loop Levee - Hwy 46 to River (Verret to Caernarvon) 10/31/2007 41,823,140

Jefferson WBV WBV-61 Priority Interim-Contract 4 - Segnette State Park Floodwall 11/28/2007 7,170,000
Orleans LPV LPV-103.1 Lakefront Levee OEB - Orleans Canal to London Ave 12/3/2007 5,198,390
Jefferson WBV WBV-60 Priority Interim Contract 3: Westwego Floodwall 12/7/2007 7,686,948
Jefferson Storm Proof SP-JSP-03 JSP-03:  Jefferson Parish Pump Stations Storm Proofing 12/18/2007 17,164,000

1st Quarter 2008 *
Parish Area Contract Name Award Date Award Amount

Plaquemines WBV WBV-06a.1 Belle Chasse Hwy to Hero Cutoff 1/4/2008 9,617,875
Jefferson WBV WBV-01 Contract 1, Sectorgate to Boomtown Floodwall 2/1/2008 132,126,473
Jefferson WBV WBV-14c.1  New Westwego PS to Orleans Village Phase 1 3/14/2008 8,978,105
Jefferson WBV WBV-17b.1 Station 160+00 to Hwy 90- Phase 1 3/19/2008 14,622,357

2nd Quarter 2008 *
Parish Area Contract Name Award Date Award Amount Range

Orleans IHNC IHNC-02 GIWW at Paris Road 4/3/2008 $695,489,766
Jefferson Grand Isle GI-01 Grand Isle Federal Levee 4/4/2008 12,497,052
Jefferson WBV WBV-14a.1  Estelle PS to Vicnity Lapalco Overpass -Phase 1 4/15/2008 1,772,610
Jefferson WBV WBV-14e.1 V-line Levee, East of Vertex - Phase 1 6/13/2008 8,013,621
Orleans Pump Rep PPS-01a Hayes, Espalh, Bellevue, Scarsdale 6/19/2008 7,988,174

3rd Quarter 2008 *
Parish Area Contract Name Award Date Award Amount Range

Plaquemines WBV WBV-03a Contract 3a, Hero PS to Algiers Canal Floodwall 7/14/2008 $62,281,391
Jefferson WBV WBV-02a Contract 2a, Boomtown Floodwalls 7/17/2008 $48,454,217
Orleans Pump Rep OPS-11 Elaine Pump Station Repair ------------ ------------
Jefferson LPV LPV-20.1 Jefferson Lakefront Levee Reach 5 - Phase 1 ------------ ------------
Orleans Pump Rep PPS-01b Gainard Woods 1+2, Sunrise 1+2, Triumph ------------ ------------
Jefferson Storm Proof SP-JSP-04 JSP-04:  Jefferson Parish Pump Stations Storm Proofing ------------ ------------
Orleans LPV LPV-104.1a Lakefront Levee OEB - London Avenue Canal to IHNC ------------ ------------
Orleans LPV LPV-113 Citrus Back Levee (Michoud Canal to Michoud Slip) ------------ ------------
Lafourche Larose LGM-01 C North 3rd Lift ------------ ------------

$0 to $10 million

$10 to $50 million
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HPS - Potential Upcoming Construction Contracts
As of Aug 8, 2008

4th Quarter 2008 *
Parish Area Contract Name Award Date Award Amount Range

Orleans Pump Rep PPS-01d Belle Chase 1+2, Ollie, Grand Deliard, Duvic ------------ ------------
Orleans Pump Rep PPS-01c Braithwaite, Belair, Wpath ------------ ------------
Plaquemines WBV WBV-11 Belle Chasse PS #2 Fronting Protection and Modifications ------------ ------------
Plaquemines WBV WBV-13 S&WB PS #11Fronting Protection and Modifications ------------ ------------
Orleans LPV LPV-103.1a Lakefront Levee OEB - Orleans Canal to London Ave ------------ ------------
St Charles LPV LPV-07b.2 Cross Bayou Drainage Structure - Phase 2 ------------ ------------
Plaquemines WBV WBV-07 Planters PS Fronting Protection and Modifications ------------ ------------
Jefferson WBV WBV-57 Interim Back Flow Prevention ------------ ------------
Orleans WBV WBV-08 S&WB PS #13 Fronting Protection and Modifications ------------ ------------
Plaquemines WBV WBV-10 Belle Chasse PS #1 (Plaq PS) Fronting Protection and 

Modifications Phase 1 ------------ ------------
Plaquemines WBV WBV-03b Contract 3b, Hero PS to Algiers Canal Floodwall ------------ ------------
Orleans SELA SELA-19 Florida Avenue - Phase 1 ------------ ------------
Orleans SELA SELA-18 Dwyer Road PS Intake Culvert ------------ ------------
Orleans SELA SELA-20 Florida Avenue - Phase 2 ------------ ------------
Orleans LPV LPV-109.01 New Orleans East Levee - South point to CSX RR ------------ ------------
Orleans LPV LPV-108 NOE Lakefront Levee ------------ ------------

1st Quarter 2009 *
Parish Area Contract Name Award Date Award Amount Range

Jefferson LPV LPV-01.1 Jefferson Lakefront Levee Reach 2 - Phase I ------------ ------------
Plaquemines WBV WBV-49.1 Hero Canal to Belle Chasse Highway - Phase 1 ------------ ------------
St Charles LPV LPV-07d.2 Almedia Drainage Structure - Phase 2 ------------ ------------
St Charles LPV LPV-07e.2 Walker Drainage Structure - Phase 2 ------------ ------------
Jefferson WBV WBV-37 Ames PS fronting Protection and Modifications ------------ ------------
Jefferson LPV LPV-01.2 Reach 2 Lakefront Levee- Phase 2 ------------ ------------
Jefferson LPV LPV-19.2 Reach 4 Lakefront Levee Phase 2 ------------ ------------
St Charles LPV LPV-07c.2 St. Rose Drainage Structure - Phase 2 ------------ ------------
Jefferson WBV WBV-23 New Estelle PS Fronting Protection and Modifications ------------ ------------
Jefferson Storm Proof SP-JSP-01 Climber Screens ------------ ------------
Jefferson SELA SELA-01a Soniat Canal - West Napoleon to Lynette ------------ ------------
Jefferson LPV LPV-00.2 Reach 1 Lakefront Levee- Phase 2 ------------ ------------
Jefferson WBV WBV-20 New Westwego PS fronting Protection and Modifications ------------ ------------
Jefferson WBV WBV-33 Old Estelle PS Fronting Protection and Modifications ------------ ------------
Plaquemines NOV NOV-15 West Bank - Floodwall Repairs Duuic P/S, GrandLaird P/S, Pt ------------ ------------
Jefferson WBV WBV-15b.2 Lake Cataouatche PS Fronting Protection, Modifications ------------ ------------
Jefferson WBV WBV-30 Westminster PS Fronting Protection and Modifications ------------ ------------
Jefferson WBV WBV-44 Whitney Barataria PS Fronting Protection and Modifications ------------ ------------
Jefferson LPV LPV-10.2 Pumping Station #2 (Suburban) Modifications, Fronting 

Protection and Floodwall Tie ins Phase 2 ------------ ------------
Jefferson SELA SELA-12 Two Mile Canal- Phase II ------------ ------------

Jefferson LPV LPV-12.2 Pumping Station #4 (Duncan) Modification, Fronting Protection, 
Positive Cut-off and Floodwall Tie-ins- Phase 2

------------ ------------

Jefferson WBV WBV-73 Western Tie-In-Phase 1 ------------ ------------
Jefferson WBV WBV-14d V-Line Floodwall ------------ ------------
Jefferson WBV WBV-24 Segnette State Park Floodwall ------------ ------------
Orleans LPV LPV-111.01 BS New Orleans East Back Levee - CSX RR to Michoud Canal ------------ ------------
St Bernard LPV LPV-146 BS Chalmette Loop Levee - Bayou Dupre to Hwy 46 ------------ ------------
St Bernard LPV LPV-145 BS Chalmette Loop Levee - Bayou Bienvenue to Bayou Dupre. ------------ ------------

$10 to $50 million

$100 to $500 million

$0 to $10 million

$10 to $50 million

$50 to $100 million

$100 to $500 million

$0 to $10 million

$50 to $100 million
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HPS - Potential Upcoming Construction Contracts
As of Aug 8, 2008

2nd Quarter 2009 *
Parish Area Contract Name Award Date Award Amount Range

Jefferson WBV WBV-74 Western Tie-In-Phase 1 ------------ ------------
Jefferson LPV LPV-16.2 Floodwall and Gate at Bonnabel Boat Launch- Phase 2 ------------ ------------
Jefferson LPV LPV-18.2 Floodwall and Gate at Williams Blvd. Boat Launch-Phase 2 ------------ ------------
Jefferson Storm Proof SP-JSP-02 Mount Kennedy Generator ------------ ------------
Orleans Storm Proof SP-OSP-03 CWT & PP Water Perimeter Protection ------------ ------------
Jefferson WBV WBV-14g.2 Old Estelle to New Estelle Pump Station - Phase 2 ------------ ------------
Orleans Storm Proof SP-OSP-04 Pump Station No 5 - New River Strom Proofing ------------ ------------
Jefferson Storm Proof SP-JSP-09 Storm Proof Three Pump Stations - Bayou Segnette, Whitney 

Barataria & Mount Kennedy
------------ ------------

Jefferson Storm Proof SP-JSP-06 Storm Proof Two Pump Stations - Ames & Duncan ------------ ------------
Jefferson WBV WBV-17b.2 Station 160+00 to Hwy 90--Phase 2 ------------ ------------
Orleans Storm Proof SP-OSP-07 Storm Proofing One Pump Stations - DPS 7 with Generator ------------ ------------
Jefferson Storm Proof SP-JSP-05 Storm Proof Five Pump Stations - Westwego 2, Estelle, Hero, 

Cataouatche & Planter
------------ ------------

Jefferson Storm Proof SP-JSP-08 Storm Proof Two Pump Stations - Cousins & Elmwood ------------ ------------
Jefferson Storm Proof SP-JSP-07 Storm Proof Two Pump Stations - Bonnabel & Surburban ------------ ------------
Plaquemines WBV WBV-47.1 Algiers Lock to Belle Chasse Hwy - Phase 1 ------------ ------------
Plaquemines NOV NOV-10 West Bank MRL--St. Jude to Port Sulfur ------------ ------------
Jefferson WBV WBV-14b.2  Orleans Village to HWY 45 Levee -Phase 2 ------------ ------------
Jefferson LPV LPV-20.2 Reach 5 Lakefront Levee - Phase 2 ------------ ------------
Orleans LPV LPV-109.02c New Orleans East Levee - South point to CSX RR ------------ ------------
Jefferson WBV WBV-46.2 Sector gate Complex (04C0012) - Phase 2 ------------ ------------
Orleans Storm Proof SP-OSP-01 15 MW 60 HZ Generator ------------ ------------
Jefferson LPV LPV-02.2 Reach 3 Lakefront Levee - Phase 2 ------------ ------------
Orleans LPV LPV-103.01a2 Orleans Canal to London Canal Floodwalls ------------ ------------
Orleans Storm Proof SP-OSP-05 Pump Station No 5 - Two Pumps with Generator ------------ ------------
Jefferson WBV WBV-38.2 Cousins PS- Phase 2 ------------ ------------
Jefferson LPV LPV-34 Backflow prevention- sluice gates @ PS #1, #2, #3, and #4- 

Phase 1 ------------ ------------
Jefferson WBV WBV-75 Western Tie-In-Phase 1 ------------ ------------

Jefferson LPV LPV-09.2 Pumping Station #1(Bonnabel) Modification, Fronting 
Protection, Positive Cutoff, and Floodwall tie ins- Phase 2

------------ ------------

Jefferson SELA SELA-08 Soniat Canal- W. Metairie to Lynette ------------ ------------
Jefferson LPV LPV-11.2 Pumping Station #3 (Elmwood) Modification, Fronting 

Protection Positive Cut Off and Floodwall Tie ins Phase 2 ------------ ------------
Plaquemines NOV NOV-02 East Bank - Reach C Hurricane Protection ------------ ------------
Orleans SELA SELA-23 Uptown Napoleon Avenue- Phase 1 ------------ ------------
St Bernard LPV LPV-144 Chalmette Loop Levee - Bayou Dupre Floodgates ------------ ------------
Plaquemines NOV NOV-09 West Bank MRL St. Jude to Happy Jack ------------ ------------
Orleans LPV LPV-106 Citrus Lakefront Levee (west of Paris Road) ------------ ------------
Orleans LPV LPV-111.01 New Orleans East Back Levee - CSX RR to Michoud Canal ------------ ------------
St Bernard LPV LPV-148.2 Chalmette Loop Levee - Hwy 46 to River (Verret to Caernarvon)

raise to authorized grade ------------ ------------

$0 to $10 million

$10 to $50 million

$50 to $100 million

$100 to $500 million
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HPS - Potential Upcoming Construction Contracts
As of Aug 8, 2008

3rd Quarter 2009 *
Parish Area Contract Name Award Date Award Amount Range

Plaquemines NOV NOV-13 West Bank - Empire Floodgate ------------ ------------
Jefferson Storm Proof SP-JSP-10 Storm Proof Two Pump Stations - Westminster & Parish Line ------------ ------------
Orleans Storm Proof SP-OSP-09 Storm Proofing Three Pump Stations - DPS 11, 14, & 16 ------------ ------------
Jefferson Storm Proof SP-JSP-11 Storm Proof Two Pump Stations - Canal Street ------------ ------------
St Charles LPV LPV-06b.2 Shell Pipeline Floodwall - Phase 2 ------------ ------------
St Charles LPV LPV-06d.2 Koch - Gateway Floodwall - Phase 2 ------------ ------------
Jefferson Grand Isle NF-01 Grand Isle Non Federal ------------ ------------
Orleans Storm Proof SP-OSP-10 DPS-17 Generator ------------ ------------
Jefferson Storm Proof SP-JSP-04 Seven Pump Station Automation - Ames, Westminster, Parish 

Line, Duncan, Elmwood, Surburban & Bonnabel
------------ ------------

St Charles LPV LPV-06f.2 Canadian National Railroad Gate - Phase 2 ------------ ------------
Orleans Storm Proof SP-OSP-08 Storm Proofing Six Pump Stations - DPS 1, 2, 4, 12, 19 & I-10 ------------ ------------
Orleans Storm Proof SP-OSP-06 Storm Proofing Three Pump Stations - DPS 20 with Generator ------------ ------------
St Charles LPV LPV-06c.2 Goodhope Floodwall - Phase 2 ------------ ------------
Orleans Storm Proof SP-OSP-12 DPS-13 Generator ------------ ------------
St Charles LPV LPV-06a.2 Bonnet Carre Tie In Floodwall - Phase 2 ------------ ------------
St Charles LPV LPV-06e.2 Floodwall Under I-310 - Phase 2 ------------ ------------
Jefferson WBV WBV-14f.2  HWY 45 Levee -Phase 2 ------------ ------------
Jefferson WBV WBV-16b Bayou Segnette PS Fronting Protection, Modifications (Includes

Old & New PSs) ------------ ------------
Jefferson LPV LPV-17.2 Bridge abutment and Floodwall Tie-ins at Causeway Bridge -

Phase 2 ------------ ------------
Plaquemines NOV NOV-05 West Bank - St. Jude - City Price Upper Reach A ------------ ------------
Jefferson WBV WBV-14c.2  New Westwego PS to Orleans Village -Phase 2 ------------ ------------
Jefferson WBV WBV-18.2 Hwy 90 to Lake Cataouatche PS - Phase 2 ------------ ------------
Jefferson WBV WBV-15a.2 Lake Cataouatche PS to Segnette State Park-Phase 2 ------------ ------------
Plaquemines NOV NOV-06 West Bank - Reach A (City Price to Empire) ------------ ------------
Plaquemines NOV NOV-07 West Bank - Reach B-1 (Empire to Ft Jackson) ------------ ------------
Orleans LPV LPV-104.2 Lakefront Levee OEB - London Avenue Canal to IHNC ------------ ------------
Orleans SELA SELA-25 Florida Avenue - Phase 3 ------------ ------------
Plaquemines NOV NOV-12 West Bank MRL - Fort Jackson to Venice ------------ ------------
Orleans LPV LPV-101.2 Lakefront Levee OEB - 17th St. Canal to Topaz Street. ------------ ------------
Jefferson WBV WBV-16.2 Includes Company Canal Floodgate and Old to New Westwego 

FW ------------ ------------
St Charles LPV LPV-05.2 Levee - Reach 2A and 2B- Phase 2 ------------ ------------
Orleans SELA SELA-23a Uptown Napoleon Avenue- Phase 2 ------------ ------------
St Charles LPV LPV-04.2 Levee - Reach 1A, 1B- Phase 2 ------------ ------------
Jefferson SELA SELA-07a Pump to the River Contract 1 and Contract 2 ------------ ------------
St Bernard LPV LPV-145 Chalmette Loop Levee - Bayou Bienvenue to Bayou Dupre. ------------ ------------
St Bernard LPV LPV-146 Chalmette Loop Levee - Bayou Dupre to Hwy 46 ------------ ------------
Jefferson LPV LPV-03.2 West Return Floodwall - Phase 2 ------------ ------------

4th Quarter 2009 *
Parish Area Contract Name Award Date Award Amount Range

Jefferson WBV WBV-71 Western Tie-In Phase 2 ------------ ------------
Orleans Storm Proof SP-OSP-13 Storm Proofing One Pump Stations - DPS 13 ------------ ------------
Orleans LPV LPV-110 New Orleans East Levee - CSX Railroad Gate ------------ ------------
Orleans Storm Proof SP-OSP-02 60 HZ Underground Feeder ------------ ------------
Jefferson LPV LPV-13.2 Re-Curve I-Wall in Northwest Kenner- Phase 2 ------------ ------------
Jefferson WBV WBV-72 Western Tie-In Phase 2 ------------ ------------
Orleans Storm Proof SP-OSP-11 Storm Proofing One Pump Stations - DPS 10 with Generator ------------ ------------
Orleans LPV LPV-105.01 Lakefront Airport Floodwalls ------------ ------------
Plaquemines WBV WBV-09b Hero Canal to Oakville ------------ ------------
Jefferson WBV WBV-14a.2  Estelle PS to Vicnity Lapalco Overpass -Phase 2 ------------ ------------
Plaquemines WBV WBV-05.2 Belle Chasse Hwy to Hero Cutoff-Reach 2-Phase 2 ------------ ------------
Plaquemines WBV WBV-06.2 Belle Chasse Hwy to Hero Cutoff-Reach 3 & 4-Phase 2 ------------ ------------
Jefferson SELA SELA-13 Justice and Oil Company Canals ------------ ------------
Orleans LPV LPV-111.02 New Orleans East Back Levee - CSX RR to Michoud Canal ------------ ------------
Plaquemines NOV NOV-11 West Bank MRL--Port Sulfur to Ft. Jackson ------------ ------------
Plaquemines NOV NOV-14 West Bank - Empire Lock ------------ ------------
Plaquemines WBV WBV-04.2 Belle Chasse Hwy to Hero Cutoff-Reach 1 Ph 2 Floodwall ------------ ------------
Plaquemines NOV NOV-08 West Bank - Reach B-2 (Ft. Jackson to Venice) ------------ ------------
Orleans LPV LPV-107 Lincoln Beach Floodwall ------------ ------------
Jefferson WBV WBV-39b.2 Cousins Discharge Channel Floodwalls - Phase 2 ------------ ------------
Orleans LPV LPV-109.02a New Orleans East Levee - South point to CSX RR ------------ ------------
Plaquemines NOV NOV-01 East Bank - Reach C Hurricane Protection ------------ ------------
St Bernard LPV LPV-147 Chalmette Loop Levee - Bayou Road Floodgate ------------ ------------
Orleans SELA SELA-24a Uptown S. Claiborne Avenue- Phase 1 ------------ ------------
Jefferson WBV WBV-14e.2  V-Line Levee, East of Vertex -Phase 2 ------------ ------------

$0 to $10 million

$50 to $100 million

$100 to $500 million

$0 to $10 million

$10 to $50 million

$50 to $100 million
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HPS - Potential Upcoming Construction Contracts
As of Aug 8, 2008

1st Quarter 2010 *
Parish Area Contract Name Award Date Award Amount Range

Plaquemines WBV WBV-09a Hero Canal to Oakville ------------ ------------
Plaquemines WBV WBV-12 Hero Canal Reach 1, 2nd Enlgt-Phase 1 ------------ ------------
Orleans SELA SELA-24b Uptown S. Claiborne Avenue- Phase 2 ------------ ------------
Orleans LPV LPV-105.02 Lakefront Airport Floodwalls ------------ ------------
Plaquemines NOV NF-NOV-NF-W-04 Plaq Westbank Non Federal ------------ ------------
Plaquemines NOV NF-NOV-NF-W-05 Oakville to St. Jude ------------ ------------
Plaquemines NOV NF-NOV-NF-W-06 Oakville to St. Jude ------------ ------------
Orleans Perm Pumps PCCP-01 Outfall Canal Closures ------------ ------------ > $500 million

2nd Quarter 2010 *
Parish Area Contract Name Award Date Award Amount Range

Jefferson SELA SELA-10 Mayronne Canal ------------ ------------ $0 to $10 million
St Bernard LPV LPV-149 Chalmette Loop Levee - Verret to Caernarvon Structures ------------ ------------
Orleans LPV LPV-109.02b New Orleans East Levee - South point to CSX RR ------------ ------------
Jefferson SELA SELA-09 Pump to River PS and Intake Structure ------------ ------------ $50 to $100 million
Orleans IHNC IHNC-01 IHNC at Seabrook ------------ ------------ $100 to $500 million

3rd Quarter 2010 *
Parish Area Contract Name Award Date Award Amount Range

Jefferson SELA SELA-16 Gardere Canal - Phase III ------------ ------------ $10 to $50 million
Orleans SELA SELA-21 Uptown Jefferson Avenue- Phase 1 ------------ ------------ $50 to $100 million

4th Quarter 2010 *
Parish Area Contract Name Award Date Award Amount Range

Orleans SELA SELA-22 Uptown Jefferson Avenue- Phase 2 ------------ ------------ $50 to $100 million

1st Quarter 2011 *
Parish Area Contract Name Award Date Award Amount Range

Jefferson SELA SELA-15 Trap Canal ------------ ------------ $10 to $50 million
Plaquemines WBV WBV-48.2 Belle Chase Hwy to Algiers Lock (East)- Phase 2 ------------ ------------
Plaquemines WBV WBV-06a.2 Belle Chasse Hwy to Hero Cutoff ------------ ------------

2nd Quarter 2011 *
Parish Area Contract Name Award Date Award Amount Range

Plaquemines WBV WBV-49.2 Hero Levee to Belle Chasse Hwy (East)- Phase 2 ------------ ------------ $100 to $500 million

3rd Quarter 2011 *
Parish Area Contract Name Award Date Award Amount Range

Orleans SELA SELA-26 Florida Avenue - Phase 4 ------------ ------------ $10 to $50 million
Plaquemines WBV WBV-47.2 Algiers Lock to Belle Chasse Hwy (West)- Phase 2 ------------ ------------ $100 to $500 million

4th Quarter 2011 *
Parish Area Contract Name Award Date Award Amount Range

Jefferson SELA SELA-14 Industry Canal ------------ ------------ $10 to $50 million
Orleans SELA SELA-27 Uptown Louisiana Avenue ------------ ------------ $50 to $100 million

$100 to $500 million

$50 to $100 million

$100 to $500 million

$10 to $50 million

$10 to $50 million
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