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I. INTRODUCTION 
 
This Status Report to the Court Number Twenty (Report) represents the period from October 1, 
2004, through December 31, 2004.  The Report is presented for the purpose of informing the 
Court on the progress of trust reform activities occurring during this reporting period, and 
progress of the historical accounting of individual Indian beneficiary funds managed by Interior.1
 
This Report is prepared in a manner consistent with previous reports to the Court.  Each manager 
in charge of an area of trust administration and the director of the historical accounting project 
are submitting reports on the progress of their respective activities.  
 
A glossary of acronyms and abbreviations is included in this Report.  The glossary is located at 
the end of the Report. 
 
 
 

                                                 
1   This report contains information on the broad trust reform efforts underway at Interior.  Accordingly, it may 
include information on reform efforts that are not within the scope of the Cobell litigation. 
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II. SECRETARY GALE NORTON’S OBSERVATIONS 
 
I am pleased to report that Interior has taken major steps toward the development of the National 
Indian Programs Training Center.  When completed, the training center will provide a physical 
location for conducting trust training as well as other Interior Indian work.  It will be located in 
new BIA facilities in Albuquerque, and will be accessible not only to employees of Interior, but 
also to tribes and other parties performing Indian-related work who need specialized trust 
training.  The center is to be operated under the guidance of a governance board consisting of 
membership from BIA, OST, DOI University (an Interior agency that provides various training 
programs for employees), BLM and MMS.  DOI University will manage the day-to-day 
operations.  In the long run, the training center should help fulfill BIA’s workforce needs by 
providing its employees knowledge and skills necessary for promotions and professional 
development. 
 
As reported previously, the American Indian Probate Reform Act was passed by the Congress 
and signed into law by the President.  This is a unique legislative action that should help 
significantly to reduce fractionation in the future, and give beneficiaries more control over their 
property interests.  The Act requires Interior to make explanatory information available to 
Indians and tribes about the new law, and to certify that adequate notice of the law has been 
provided.  The law mandates a one-year waiting period from the date of this certification before 
many of its provisions take effect.  To answer questions from the public when the explanatory 
materials are distributed, we plan to provide employee training, especially for trust officers and 
call-center employees.  The trust officers, many of whom are not only trust experts but also 
attorneys, are expected to be the primary point of contact for beneficiaries’ inquiries. 
 
In the FY2005 appropriations bill, Congress reduced our request for the Indian Land 
Consolidation Program by $7 million, commenting in P.L. 108-447, “The managers are 
concerned about recent events in the courts that will likely slow the process of Indian land 
consolidation and reduce the ability of the Department of the Interior to obligate funds for 
acquisition of lands….  The actions of the court concerning notifying Indian landowners of 
ongoing litigation will undoubtedly slow the process of consolidation of lands.”   
 
Interior’s budget request for the historical accounting project for FY2005 was $109 million.  
Congress appropriated approximately $57 million.  This is roughly $13 million more than in 
FY2004, but a reduction of $52 million from the budget request to Congress.  Accordingly, 
completion of the accounting work contemplated in the January 6, 2003, plan will take longer 
than originally anticipated.    
 
The historical accounting project reports having completed over 36,000 Judgment IIM account 
reconciliations and is in the process of reconciling land-based transactions of $100,000 or more 
and a national sample of land-based transactions under $100,000.  OHTA has located and 
scanned more than 6.4 million pages of records that may be used for future accounting work.  
Additional work is being done to image and index the records electronically for more efficient 
use.  So far, the accounting work has disclosed very few accounting discrepancies.  Lessons 

 2



STATUS REPORT TO THE COURT NUMBER TWENTY 
 
February 1, 2005  Secretary Gale Norton’s Observations 
 
learned from this work are expected to help improve the methods being used for historical 
accounting in the future. 
 
This is the 20th Report to the Court and, as has been reported in this and previous Court Reports, 
much has been accomplished toward reforming the fiduciary trust.  As detailed in this report, we 
have progressed toward a beneficiary service concept, especially through our call center and trust 
officers.  What is left is the continued implementation of the Comprehensive Trust Plan through 
infusion of the Fiduciary Trust Model processes in all aspects of trust management in Interior 
bureaus and offices.  This will consume several more years of activity and should result in a 
beneficiary trust that is more reliable, accurate and accountable.  
 
During this reporting period, Deputy Secretary Steve Griles announced his resignation from the 
Department of the Interior effective January 31, 2005.  Our trust reform efforts have benefited 
tremendously from the many long hours, practical ideas, management improvements, and intense 
efforts contributed by Deputy Secretary Griles.   
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A. INFORMATION TECHNOLOGY 
 
Introduction 
 
This section describes the status of Interior IT systems, particularly the systems that house or 
provide access to IITD or provide various computing capabilities, including functions critical to 
the proper administration of the individual Indian trust responsibilities within Interior.  In 
addition, this section describes various efforts being made to improve IITD security within 
Interior, pursuant to OMB Circular A-130 Appendix III, and the status of Internet connectivity. 
 
Accomplishments and Completions  
 
Computer Security: 
 
Interior continues to make progress in ensuring IT security and, in particular, addressing the 
potential risks associated with unauthorized access to IITD from the Internet.  A primary focus 
for this reporting period has been conducting reviews of C&A documentation.  The most 
noteworthy accomplishments and completions during the reporting period are described below. 
 
Training and Awareness 
 
• A revised version of mandatory annual end-user IT security awareness training was 

completed and will be deployed in January 2005 for the new annual cycle of training. The 
latest version of the training incorporates updates to Interior guidance and OIG 
recommendations for content.  

• OCIO conducted POA&M training for bureau and office IT security personnel. 
• Interior targeted CISSP certification because CISSP credentials indicate those certified have 

demonstrated experience in the field of information security, passed a rigorous examination, 
subscribe to a code of ethics and maintain certification with continuing education. To date, 
63 Interior personnel representing all bureaus and offices have been awarded the CISSP 
certification. 
 

Prevention and Monitoring 
 
• BIA purchased and distributed new equipment that will allow standard, secure operating 

systems to replace a major portion of BIA legacy operating systems, a requirement that 
enables bureau-wide deployment of patch management capability.  Where equipment and 
operating systems meet configuration requirements, patch management has been 
implemented, which might have mitigated or prevented the previously-reported Blaster 
incident. 

• The Interior OIG began unannounced penetration testing exercises for systems connected to 
the Internet. The OIG is expected to continue these exercises for all bureaus and offices 
throughout FY2005. In the initial testing, the intrusion attempts were detected and blocked 
by the subject agency.  Even when all intrusion attempts are successfully blocked, testing 
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may provide information on potential vulnerabilities.  Correction of such vulnerabilities is 
expected to be incorporated into the POA&M process for remediation. 

• Interior implemented a policy and procedures requiring each bureau and office to establish a 
monthly vulnerability scanning program utilizing the Interior standard for high-risk internal 
network segments.  

 
Policies and Guidance 
 
• The Memorandum “E-Authentication Risk Assessment,” dated October 6, 2004, from 

Interior’s CIO was sent to bureau and office CIOs.2  The Memorandum “Homeland Security 
Presidential Directive - 12 Compliance,” dated December 27, 2004, from Interior’s Assistant 
Secretary for Policy, Management and Budget was sent to assistant secretaries and heads of 
bureaus and offices.3  These memoranda continue Interior’s aggressive efforts to improve IT 
security and efficiency. 

• The MMS CIO issued the Memorandum “FY2005 IT Security Training Requirements for 
Information Technology (IT) Professionals,” dated October 14, 2004.  MMS requires IT 
professionals to accumulate a minimum of eight credit hours of IT security training annually. 

• The Memorandum “Certification and Accreditation Package Reviews,” dated October 20, 
2004, from Interior’s CIO was sent to assistant secretaries and heads of bureaus and offices. 
This memorandum describes the C&A documentation quality review process, as described in 
the previous report to the Court.  It directs bureau and office CIOs to resolve identified 
deficiencies in C&A documentation within 180 days.   

• The BLM CIO issued Instruction Memorandum 2005-009, dated October 21, 2004, 
“Eliminating Access to Critical Business Systems by Employees No Longer with BLM.”  
This memorandum is in response to financial systems audit findings and documents 
additional requirements to ensure terminated employee access to financial systems is 
promptly removed. 

• The Memorandum “Findings and Recommendations Database Status Certification,” dated 
October 29, 2004, from Interior’s CIO was sent to the CIOs for OST, BLM, OHA and SOL 
and the AS-IA.  This memorandum provides the results of an independent contractor review 
of the process for closing items in the audit findings database described in the Eighteenth 
Status Report to the Court. 

                                                 
2 E-Authentication is designed to provide a trusted and secure standards-based authentication architecture. This 
approach would provide a uniform process for establishing electronic identity and eliminate the need to develop 
redundant solutions for the verification of identity and electronic signatures. E-Authentication’s distributed 
architecture would also allow citizens and businesses to use non-government-issued credentials to conduct 
transactions with the government. 
 
3 HSPD-12 would establish a common identification standard for all federal government employees and contractors 
for physical and computerized systems and data access while providing a roadmap for other applications. The 
HSPD-12 policy establishes sound criteria for verifying an employee's identity designed to be strongly resistant to 
identity fraud, tampering, counterfeiting and terrorist exploitation. The standard includes graduated criteria, from 
least secure to most secure, to ensure flexibility in selecting the appropriate level of security for each application. 
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• The Interior CIO issued the Memorandum “Freezing of Patch Management Software 

Purchases,” dated November 3, 2004, which began the process for establishing a standard 
solution for the deployment of patch management software. 

• The Interior CIO issued the Memorandum “VPX Configuration Requirements,” dated 
November 10, 2004, which established standardized bureau-to-bureau network connectivity. 

• The BLM CIO issued Instruction Memorandum 2005-023, dated November 15, 2004, 
“Requirements for User Access to Automated Systems.”  This memorandum addresses a 
POA&M requirement and documents the established practice of requiring IT security 
awareness training prior to allowing access to BLM systems. 

 

Certification and Accreditation:  
 
As previously reported, accreditation packages of federal agencies prepared for compliance with 
FISMA and A-130 vary in quality and standards of content.  Interior is addressing this challenge 
faced by federal agencies by establishing a quantitative checklist for C&A package quality and 
applying it to accredited systems.  This process was established by memorandum of October 20, 
2004, as noted above.  Although not required by FISMA or A-130, two quality assurance 
reviews have been conducted by qualified third parties for completed trust system C&A 
packages.   
 
Although some of the reviews indicated documentation of the C&A packages was sufficient, the 
reviews also indicated a need for improved documentation in some instances and disclosed 
insufficient documentation in other instances.  This lack of documentation may indicate that in 
some cases the C&A itself was incomplete or improperly organized.  While many areas in C&A 
packages identified for improvement have already been corrected, issues needing resolution are 
expected to be tracked via the POA&M process.  Interior is working with bureaus and offices to 
supplement these supporting documents within the next two reporting periods. 
 
IT Systems Architecture:  
 
Phase 3B of the DEAR data validation and population was launched during this reporting period 
and is expected to be completed during the next reporting period.  This phase focuses on cross-
mapping Interior’s system inventory to the functions and activities performed by the system as 
defined in the OMB and Interior BRMs.  The Interior BRM is an extension of the OMB BRM 
that details at a more granular level the functions and activities performed within Interior.  This 
cross-mapping supports Interior’s modernization blueprint analyses for determining potentially 
duplicative systems and systems that may benefit from integration, thus improving overall 
portfolio management.  
 
DOI Land and Resource Management System 
 
DLRM is being designed as a new, integrated land and natural resource management system and 
is currently in the requirements review stage.  By memorandum dated December 14, 2004, 
Interior bureaus and offices were requested to review for approval the FRD for the DLRM 
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system.  The FRD identifies the high-level functional and performance requirements that were 
gathered in a series of meetings with subject matter experts across Interior.  Interior is moving 
forward on acquiring a tailored COTS system.  After approval of the FRD, this project is 
expected to enter the acquisition phase.   
 
Leasing System Module Independent Verification and Validation 
 
An independent software assurance test of the CGI leasing software module, formerly a part of 
the TAAMS project, was conducted during the week of October 18, 2004.  Interior contracted 
technical expertise in conducting IV&V testing and software assurance services.  The 
independent contractor developed test plans for each of the leasing functions, and coordinated 
and conducted testing of the leasing software module viability.  The test demonstrated that the 
leasing software module can provide an interim solution for the existing high-risk BIA legacy 
realty systems.  The DLRM system is expected to provide a long-term solution for the legacy 
functionality.   
 
TrustNet 
 
During this reporting period, TrustNet, an internal secured network, was expanded as follows:  
 
• All SOL WAN segments are now routed through the ESN operations center in Herndon, VA.  

Final SOL connection to TrustNet was delayed to upgrade facilities for communications 
circuits, which is now complete.  SOL expects to be operational by the end of the third 
quarter of FY2005.   

• OHA’s Arlington office, two field offices, and its ZANTAZ connection have been connected 
to Interior’s ESN.  OHA’s remaining field offices are expected to be connected to ESN 
during the next reporting period. 

 
Current Status  
 
Prevention and Monitoring 
 
Interior continued testing Internet-accessible systems against the SANS Top 20 vulnerability list.  
For the third consecutive reporting period, no hosts were found to have vulnerabilities listed in 
the SANS Top 20.   
 
OIG FY2004 FISMA Evaluation and Plans of Action and Milestones 
 
Interior bureaus and offices are reviewing findings identified by OIG as part of its FY2004 
annual FISMA and financial audits.  Bureaus and offices incorporate findings that are not 
already corrected into their POA&M, once those findings are validated.  Those findings are 
expected to be resolved through the normal process of working through POA&M.  Findings 
lacking sufficient specificity are not incorporated into POA&M.   
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Trust Network Connection 
 
Interior continued progress on ESN to consolidate departmental Internet connections, add 
centrally-managed network perimeter security, provide secure connectivity between bureaus and 
offices (Intranet) and implement 24-hour network security monitoring.   
 
BIA Live E-mail Capture 
 
On December 9, 2004, a new e-mail system administrator identified two BIA internal mail 
servers that were not configured properly, and as a result were not sending copies of email 
between or within these servers to the ZANTAZ digital safe.  An investigation of the situation 
disclosed that mail between and within these two servers had not been sent to ZANTAZ from 
July to December 2004.  The configuration was immediately corrected with the installation of a 
new version of the ZANTAZ software.  BIA captured e-mail between and within the two servers 
during the time in question on back-up tapes.  During the next reporting period, BIA expects to 
transfer the content of back-up tapes to ZANTAZ to ensure the digital safe has a copy of the e-
mails that were not captured live. 
 
Reports: 
 
• Interior issued its annual Report on Performance and Accountability, Fiscal Year 2004 on 

November 15, 2004.  This report contains a summary of FISMA findings, as well as financial 
system audits conducted during the second and third quarters of FY2004.  The report notes 
that the IT-security material weakness, identified in FY2003, was downgraded to a reportable 
condition as a result of improvements in Interior’s security position and general compliance 
with FISMA.  

• The Interior OIG issued Evaluation Report:  Department of the Interior’s Use of Wireless 
Technologies, Report No. A-IN-MOA-0004-2004, December 6, 2004.  This report found that 
“although DOI has taken some steps to control this technology, it needs to develop and 
implement an overall strategy to manage DOI’s wireless capabilities.” 

 
Delays and Obstacles 
 
There are many challenges that must be addressed regarding the integration, performance, 
funding, security, and data integrity of Interior IT systems.  Interior initiated or completed steps 
to address some of the challenges reported in this and previous reporting periods.  However, 
delays and obstacles listed here still impede progress in achieving Interior’s IT management 
goals: 
 
Litigation 

 
• Employee fears about becoming personally implicated in the Cobell litigation are 

undermining creativity and decision making.  This impediment has worsened within Interior 
as new restrictions on communication have been placed on Interior employees by the Court. 
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• Uncertainty over reconnection status and process is hampering progress on several IT 

projects that would improve efficiency and IT security.  
 
Funding 
 
• Funding availability will continue to dictate the timing of IT-related initiatives.  Interior’s 

FY2005 budget will require managing a variety of IT-related requirements and tradeoffs.  
The additional resources (time, personnel, and funding) provided for IT security have limited 
the funding for other IT-related activities, which on occasion has adversely impacted overall 
systems performance. 

 
Reengineering Effort 

 
• Interior is conducting a business process reengineering effort to standardize and streamline 

trust business processes.  IT system specifications, design, and procurement may depend 
upon the timing and results of the reengineering effort and available funding. 

 
Denied Internet Access 
 
• Several Interior bureaus and offices (BIA, OHA, OST and SOL) have not been permitted by 

the Court to have Internet access since December 5, 2001.  Lack of Internet access impedes 
work processes and the ability to communicate effectively, both internally and externally.  
Maintaining security on internal systems is more difficult without access to the Internet for 
research, reporting, and patch management. 

 
Assurance Statement 
 
I concur with the content of the information contained in the Information Technology section of 
the Status Report to the Court Number Twenty.  The information provided in this section is 
accurate to the best of my knowledge.   
 
Date: February 1, 2005 
 
Name: Signature on File 
 W. Hord Tipton 
 Interior Chief Information Officer 
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B. CADASTRAL SURVEY 
 
Introduction 
 
Cadastral surveys provide assurance that land boundaries for individual Indian and tribal trust 
lands are identified appropriately.  By federal law, surveys of Indian lands are to be performed 
under BLM’s direction and control.  Official surveys, whether preexisting or new, identify the 
location of land boundaries of Indian trust assets and determine official acreage.  The official 
surveys are integral to realty transactions, resource management activities, litigation support and 
the federal system of patent, allotment and survey records maintained by BLM.  Ownership 
information, distribution of trust assets, and management of trust accounts may be related to or 
based upon information recorded in official surveys.   
 
Accomplishments and Completions
 
Training 
 
The BLM National Training Center released its fourth Internet-based, self-paced course.  The 
course provides an introduction to water boundary surveys, and contains material related to water 
boundaries of Indian country and federal lands. 
 
GCDB Data Collection for High Priority Areas 
 
Three of the four GCDB pilot projects to develop a CGIS were funded in this reporting period.  
BIA, OST, BLM and the three Tribes prepared MOU defining the roles and responsibilities of 
each participant.  These projects are expected to demonstrate how survey data can be used to 
improve the management of resources and other trust assets.  These projects also are expected to 
provide documentation of the benefits realized or obstacles encountered in the collection of 
GCDB data.  Data collection began and is expected to continue in the next reporting period.  
More business process decisions can be confidently made using a survey-based CGIS than with 
any other GIS, resulting in increased efficiency and return on investment. 
 
Interagency Agreements for Cadastral Survey Services 
 
Two interagency agreements between BIA and BLM were signed during this reporting period.  
One of the agreements supports the New York State lands claim litigation, and the other provides 
initial FY2005 funding to BLM for cadastral survey services on trust and restricted lands 
throughout Indian country. 
 
Current Status
 
Interior Indian Trust Lands Boundary Standards (Draft) 
 
BIA, BLM, OST and tribal representatives attended their third working group meeting and 
continued to examine and finalize the trust lands boundary standards, developed an 
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implementation plan/consultation schedule and outlined development plans for manuals, 
handbooks and directives.  The working group made progress on proposed changes to the 
Departmental Manual and creating a handbook.  The Departmental Manual Subgroup and the 
BLM Manual and Handbook Subgroup had follow-up meetings.   
 
BIA, BLM, OST and tribal representatives have scheduled their fourth working group meeting 
for January 11-13, 2005, in Washington, DC, at which discussion is expected regarding manual 
and handbook development. 
 
Missing BIA Indian Service Survey Records and Unofficial Survey Records 
 
As previously reported, BLM cadastral surveyors often have been able to gather only portions of 
the records of unofficial surveys conducted by the BIA Indian Service surveyors during the 19th 
and 20th centuries, as well as unofficial surveys performed by other federal agencies or their 
agents.  BLM continues to search for the records as surveys are performed.  BLM also expects to 
coordinate with OTR to determine whether any survey information has been discovered through 
its indexing project. 
 
BLM’s General Land Office (GLO) System, which includes scanned images of Indian title 
documents, is expected to be used as a tool for searching BLM offices for missing survey 
information.  GLO has scanned 150,000 Indian allotment patents, and has approximately 32,000 
known allotment patents that will be indexed and scanned in the future. 
 
Training 
 
BLM has an assistance agreement with the Oregon Institute of Technology (OIT) to develop the 
surveying curriculum for the OIT Department of Geomatics.  OIT and BLM have initiated 
discussions to expand the assistance agreement to cooperate with Tribes in the Pacific and 
Northwest Regions to establish training opportunities for tribal members. 
 
Delays and Obstacles  
 
Communications with Class Members in Cobell v. Norton 
 
The BLM cadastral program is affected by the Court orders concerning communications with 
class members in the Cobell v. Norton case.  In the process of performing cadastral surveys in 
support of land transfers, BLM cadastral surveyors often must communicate in writing with 
landowners. 
 
Funding of the Recommendations Outlined in the FTM 
 
Due to scheduling conflicts, the BLM Cadastral Survey Program has not been able to obtain 
clarification on the funding of the recommendations outlined in the FTM related to cadastral 
surveys.  This funding issue may affect BLM’s capability to meet its timeline as proposed in the 
FTM.  This issue is expected to be addressed during the next reporting period. 
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Disconnection from the Internet 
 
The Court-ordered disconnection from the Internet continues to adversely impact the way 
communications are handled between BLM, BIA, OST and SOL, including the way CARS is 
being implemented.   
 
Limited Resources 
 
The cost to perform all cadastral services identified to date by BIA would be approximately 64.4 
million dollars.  The current BIA budget of eight million dollars per year only addresses the most 
urgent needs.  Furthermore, an estimated four to five million dollars in new cadastral requests are 
generated each year.  
 
Assurance Statement
 
I concur with the content of the information contained in the Cadastral Survey section of the 
Status Report to the Court Number Twenty.  The information provided in this section is accurate 
to the best of my knowledge. 
 
Date: January 25, 2005 
 
Name: Signature on File 
 Donald A. Buhler 
 Chief Cadastral Surveyor 
 Bureau of Land Management 
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C. MINERALS MANAGEMENT SERVICE 
 
Introduction
 
Minerals Revenue Management, an MMS program, is responsible for collecting, accounting for, 
and distributing mineral revenues from both federal and Indian mineral leases, and for evaluating 
industry compliance with laws, regulations and lease terms.  MRM maintains reported 
information and distributes revenues at the lease level.  BIA maintains individual Indian 
ownership records that are used to provide information to OST for disbursement of the lease 
revenues to individual Indian beneficiaries.  
 
Accomplishments and Completions
 
Document Procedures Regarding Royalties Disbursement 
 
As previously reported, MMS worked with BIA and OST to prepare Memoranda of 
Understanding documenting inter-bureau procedures regarding information exchanges associated 
with mineral revenue disbursements.  The effective date of the OST/MMS MOU was August 13, 
2004.  MMS and BIA completed their MOU during this reporting period.  The effective date of 
the BIA/MMS MOU is January 7, 2005. 
 
Current Status   
 
Indian Oil Rule 
 
As previously reported, a proposed rule for valuing crude oil produced from Indian leases is 
being considered and remains a high priority for Interior.  MMS began drafting the proposed rule 
during this reporting period.  A timeline for promulgation of the new rule was established, and 
public workshops are expected to be held during the next two reporting periods.  The proposed 
rule is expected to be published by August 31, 2005. 
 
Payment Receipt Date Verification 
 
As previously reported, enhancements to the MRM financial system remain on hold as MRM is 
preparing for an upgrade to its PeopleSoft software.  The upgrade is now rescheduled for 
completion during the next reporting period.  The delay was necessary to enable contract 
auditors to complete their audit of the FY2004 financial statements with a minimum of 
disruption.  Once the software changes and system enhancements are completed and tested, 
further errors are expected to be prevented.  MMS will then devote resources to identify prior 
errors in the Indian mineral revenue distribution file. 
 

 13



STATUS REPORT TO THE COURT NUMBER TWENTY 
 
February 1, 2005  Minerals Management Service 
 
 
Assurance Statement
 
I concur with the content of the information contained in the Minerals Management Service 
section of the Status Report to the Court Number Twenty.  The information provided in this 
section is accurate to the best of my knowledge. 
 
Date: January 31, 2005 
 
Name: Signature on File 
 Cathy J. Hamilton 
 Chief of Staff 
 Minerals Revenue Management 
 Minerals Management Service 
 
 
 

 14



STATUS REPORT TO THE COURT NUMBER TWENTY 
 
February 1, 2005  Office of Historical Trust Accounting 
 

D. OFFICE OF HISTORICAL TRUST ACCOUNTING 
 
Introduction 
 
OHTA was established by Secretarial Order No. 3231 on July 10, 2001, and is charged with 
planning, organizing, directing and executing the historical accounting of IIM and tribal trust 
accounts.  
 
Current Status 
 
Accounting Standards Manual 
 
As previously reported, periodic revisions are routinely made to the Accounting Standards 
Manual.  Another revision was issued in December 2004. 
 
Judgment IIM Accounts 
 
OHTA continues to perform historical accounting procedures on Judgment IIM accounts.  
During this reporting period, OHTA completely reconciled an additional 6,004 accounts in 
Subgroups4 as follows:  307 accounts in Subgroup A, 3,499 accounts in Subgroup B, 1,256 
accounts in Subgroup C, and 942 accounts in Subgroup D.  Of the 36,701 Judgment IIM 
accounts completely reconciled as of December 31, 2004, quality control review has been 
completed for 31,782 accounts.  OHTA expects to complete quality control review of the other 
4,919 completely reconciled accounts during the next reporting period. 
 
As more data—particularly from the “Paper Records Era”—is collected and keyed into the 
transaction listings, some accounts are reclassified into Subgroups different from their original 
classification.  The following tables present the total number of Judgment IIM accounts in each 
Subgroup reconciled as of December 31, 2004, including accounts reconciled in previous 
reporting periods.  The tables also report balances and throughput. 
 

                                                 
4   Subgroup A contains Judgment IIM accounts with receipt deposit(s) and monthly interest postings 
through December 31, 2000, and no disbursement of funds.  Subgroup B contains only Judgment IIM 
accounts with receipt deposit(s) and monthly interest postings with a single disbursement.  Subgroup C 
contains only Judgment IIM accounts with receipt deposit(s) and monthly interest postings with multiple 
disbursements.  Subgroup D contains accounts with both (1) Judgment transactions with receipt deposit(s) 
and monthly interest postings, and (2) land-based transactions (income from land interests owned by the 
account holder). 
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Subgroup A Subgroup B Subgroup C Subgroup D Totals
Completely
Reconciled

Number of
Accounts 18,110              2 -- 1,496                19,608              

$ Balances 
Reconciled $52,297,305 -- -- $700,353 $52,997,658

$ Throughput*
Reconciled $52,452,366 $6,197 -- $17,791,317 $70,249,880

Partially
Reconciled

Number of
Accounts 0 2                       2                       3,151                3,155                

$ Balances -- -- -- $6,738,872 $6,738,872

$ Throughput*
Reconciled -- $5,203 $3,415 $2,259,473 $2,268,091

$ Throughput
to be Reconciled** $6,743 $17,682 $19,947,904 $19,972,329

Paper Records Era
Reconstruction

Number of
Accounts*** 10,442              

$ Balances to be
Reconciled $21,103,169

$ Throughput
to be Reconciled** $48,204,046

Judgment IIM Accounts Open as of 12/31/00

Status of Work

Number of Accounts:  33,205            Balances Total:  $80,839,699            Throughput* Total:  $140,694,346
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Reconciled NA $100,693,913 $31,303,250 $12,946,923 $144,944,086

Partially
Reconciled

Number of
Accounts NA 2,247                1,151                6,908                10,306              

$ Balances NA -- -- -- --

$ Throughput*
Reconciled NA $2,884,206 $2,652,725 $9,191,470 $14,728,401

$ Throughput
to be Reconciled** NA $10,247,332 $12,148,534 $89,446,097 $111,841,963

Paper Records Era
Reconstruction

Number of
Accounts*** 19,935              

$ Balances 
Reconciled --

$ Throughput
to be Reconciled $228,442,254

     * Throughput is defined as the sum of the receipts and disbursements in the Electronic Records Era portion
        of an account.
  ** Throughput relating to respective accounts to be reconciled.
*** Distribution of reconstructed Paper Records Era accounts unknown.
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The majority of the remaining Judgment IIM accounts (as well as some Per Capita IIM accounts) 
require conversion of transaction data recorded in manual ledgers into electronic format.  As of 
December 31, 2004, OHTA has searched approximately 2,800 boxes of stored records for 
manual ledgers required to complete the account history for Judgment and Per Capita IIM 
accounts that originated in the “Paper Records Era.”  Approximately 222,000 transactions for 
23,000 Judgment and Per Capita IIM accounts have been located and entered into electronic 
format as a result of this effort.   
 
Mailings to Judgment IIM Account Holders 
 
On October 22, 2004, the Court approved mailings to 17,096 Judgment IIM account holders.  As 
a result, OHTA mailed:  1) supplemental notices to all 1,208 recipients of the October 2002 
mailing of Historical Statements of Account; and 2) 8,329 Historical Statements of Account with 
an accompanying transmittal letter explaining the statement.  Additional Historical Statements of 
Account are expected to be mailed during the next reporting period.  The mailing process is 
subjected to a quality control review. 
 
In order to obtain the most current addresses, OHTA does not request mailing addresses from 
OST until statements are to be mailed.  When current addresses were requested for the 17,096 
Judgment IIM account holders, OHTA was unable – for various reasons – to obtain addresses for 
more than 5,000 of these account holders.  The OST system does not maintain addresses for 
former account holders, and many of these account holders have reached the age of majority, 
received their money and no longer have any type of IIM account.  Also, some of the account 
holders are WAU.  OST has agreed to use its current methods to locate WAU account holders to 
assist OHTA in finding addresses for the more than 5,000 account holders for which no current 
address exists.  OST’s efforts to locate WAU addresses are discussed in the Current Accounting 
Activities section of this Report. 
 
A toll-free telephone number has been established and is available to account holders and/or their 
guardians in the event they have questions about the mailings.  OHTA is contacting BIA 
regional, BIA agency, and OST offices to explain the mailings.  OHTA also is providing 
background materials to assist those offices in responding to inquiries they may receive.  
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Per Capita IIM Accounts  
 
OHTA continues to perform historical accounting procedures on Per Capita IIM accounts.  
During this reporting period, OHTA completely reconciled an additional 2,105 accounts in 
Subgroups5 as follows:  514 accounts in Subgroup A, 909 accounts in Subgroup B, 646 accounts 
in Subgroup C, and 36 accounts in Subgroup D.  Of the 7,360 Per Capita IIM Accounts 
completely reconciled as of December 31, 2004, quality control review has been completed for 
7,122 accounts.  OHTA expects to complete quality control review of the other 238 completely 
reconciled accounts during the next reporting period. 
 
As more data—particularly from the “Paper Records Era”—is collected and keyed into the 
transaction listings, some accounts are reclassified into Subgroups different from their original 
classification.  The following tables present the total number of Per Capita IIM accounts in each 
Subgroup reconciled as of December 31, 2004, including accounts reconciled in previous 
reporting periods.  The tables also report balances and throughput. 
 
 
 
 
Note:  This section continues on the next page. 
 
 

                                                 

5  Subgroup A contains Per Capita IIM accounts with receipt deposit(s) and monthly interest postings through 
December 31, 2000, and no disbursement of funds.  Subgroup B contains only Per Capita IIM accounts with receipt 
deposit(s) and monthly interest postings with a single disbursement but do not necessarily disburse the entire 
balance of the account.  Subgroup C contains only Per Capita IIM accounts with receipt deposit(s) and monthly 
interest postings with multiple disbursements but do not necessarily disburse the entire balance of the account.  
Subgroup D contains accounts with both (1) Per Capita transactions with receipt deposit(s) and monthly interest 
postings, and (2) land-based transactions (income from land interests owned by the account holder).   
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Subgroup A Subgroup B Subgroup C Subgroup D Totals
Completely
Reconciled

Number of 1,979                624                   509                   77                     3,189                
Accounts

$ Balances 
Reconciled $11,183,836 $5,926,524 $4,374,309 $235,879 $21,720,548

$ Throughput*
Reconciled $12,601,494 $7,439,334 $6,152,310 $455,274 $26,648,412

Partially
Reconciled

Number of
Accounts -- 191                   699                   4,680                5,570                

$ Balances -- $2,135,314 $8,543,731 $36,891,617 $47,570,662

$ Throughput*
Reconciled -- $2,224,321 $9,505,600 $31,656,216 $43,386,137

$ Throughput
to be Reconciled** -- $728,211 $3,947,251 $23,323,109 $27,998,571

Paper Records Era
Reconstruction

Number of
Accounts*** 254                   

$ Balances to be
Reconciled $195,474

$ Throughput
to be Reconciled $175,230

Per Capita IIM Accounts Open as of 12/31/00

Status of Work

Number of Accounts:  9,013           Balances Total:  $69,486,684           Throughput* Total:  $98,208,350
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Subgroup A Subgroup B Subgroup C Subgroup D Totals
Completely
Reconciled

Number of
Accounts NA 3,511                635                   25                     4,171                

$ Balances 
Reconciled NA -- -- --

$ Throughput*
Reconciled NA $36,948,110 $8,656,406 $428,746 $46,033,262

Partially
Reconciled

--

Number of
Accounts NA 581                   646                   2,659                3,886                

$ Balances NA -- -- -- --

$ Throughput*
Reconciled NA $2,625,257 $4,701,805 $10,416,610 $17,743,672

$ Throughput
to be Reconciled** NA $5,440,311 $7,882,222 $15,921,504 $29,244,037

Paper Records Era
Reconstruction

Number of
Accounts*** 1,963                

$ Balances to be
Reconciled --

$ Throughput
to be Reconciled $712,251

     * Throughput is defined as the sum of the receipts and disbursements in the Electronic Records Era portion
         of an account.
  **  Throughput relating to respective accounts to be reconciled.
***  Distribution of reconstructed Paper Records Era accounts unknown.

Number of Accounts:  10,020           Balances Total:  $0           Throughput* Total:  $93,733,222
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Land-Based IIM Accounts  
 
During this reporting period, OHTA received an interim report from its contractor on the 
accounting and reconciliation work completed thus far.  The report describes OHTA’s efforts to 
support the ongoing litigation and summarizes the results to date of a reconciliation of Electronic 
Records Era transactions from the OHTA land-based IIM account population (i.e., land-based 
IIM accounts open on or after October 25, 1994, or open as of December 31, 2000).  The report 
covers all regions except Alaska and Eastern, which were reported on in Status Report to the 
Court Number Eighteen, and Navajo, which is being deferred until the records from that region 
are indexed.  The report discusses work performed to date in the following two categories:   
 
• High-Dollar Transactions identified as equal to or in excess of $100,000:  930 debit 

transactions and 919 credit transactions have been identified to date. 
 
• National Sample Transactions under $100,000:  a random selection of 2,044 debit 

transactions and 2,401 non-interest credit transactions have been identified to date. 
 
OHTA continues to conduct reconciliation work on these transactions.  A final report, to include 
the Navajo Region, is expected during FY2005 when reconciliation work is completed. 
 
OHTA SDA Distribution Project 
 
To reflect more accurately the nature of the work, the SDA Clean-Up Project was renamed the 
OHTA SDA Distribution Project.  The project continues to identify the proper ownership of 
residual funds in SDA.  The objective is to identify and to transfer or distribute funds held in 
SDA to proper IIM accounts, tribal accounts, or non-trust owners.   
 
 
Note:  This section continues on the next page. 
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The results of the OHTA SDA Distribution Project, as of December 31, 2004, are provided in the 
following table. 
 

SDA Resolution Progress 
 

 Number  of 
Accounts 

  
Dollars 

 
SDA as of December 31, 2000 

 
21,415 

    
$67,900,000 

 
SDA resolved from January 1, 2001, through December 31, 2002 

 
(3,687)

  
(12,407,265)

  
SDA as of January 1, 2003 

 
17,728 

  
55,492,735 

    
Interest posted on undistributed SDA and additional      
collections (net of disbursements thereof) credited to SDA from 
January 1, 2003, through September 30, 2004 (seven quarters) 

 
 

-- 

  
 

6,226,323 

    
SDA resolved from January 1, 2003, through September 30, 2004 
(seven quarters) (4,498)  (26,797,018)

    
SDA that remained to be resolved as of September 30, 2004 -  
Reported in the Status Report to the Court Number Nineteen 

 
13,230 

  
34,922,040 

   
Interest posted on undisbursed SDA and additional collections (net 
of disbursements thereof) credited to SDA during the reporting 
period ending December 31, 2004 

 
 

-- 

  
 

923,090 

   
SDA resolved from October 1, 2004, through December 31, 2004 (311)  (1,636,582)

   
   SDA remaining to be resolved as of December 31, 2004  12,919  $34,208,548

 
OHTA continues to coordinate its SDA work with BIA and OST.  During this reporting period, 
OHTA prepared SDA materials to resolve SDA at 73 agency, regional and tribal offices. 
 
The following table reflects the SDA dollars resolved by type of recipient from January 1, 2003, 
to December 31, 2004.  Recipient data for the period from January 1, 2001, through December 
31, 2002, is not yet readily available.  Recipients in the “other” category include transfers to the 
Miscellaneous Receipts Account at Treasury, account reclassifications and transfers to the 
Federal Finance System. 
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 Transfers 
to IIM 

Accounts 

Transfers 
to Tribal 
Accounts 

Paid to Non-
Indian Third 

Party Other 

 

Total 
Dollars resolved from January 1, 
2003, through  September 30, 2004 
- Reported in the Status Report to 
the Court Number Nineteen $10,131,005 $8,565,825 $3,498,888 $4,601,300 $26,797,018
  

Dollars resolved from October 1, 
2004, through December 31, 2004 875,267 477,154 63,933 220,228 1,636,582
  

Total $11,006,272 $9,042,979 $3,562,821 $4,821,528 $28,433,600
 
Imaging/Coding – Individual Indian Trust Documents  
 
On November 1, 2004, OHTA released its Coding and Imaging Manual, which formalizes the 
coding process.  Portions of the imaging guidance are under development and will be released 
during the next reporting period. 
 
OHTA’s IIM imaging and coding efforts continued during this reporting period.  As of 
December 31, 2004, OHTA had completed the following imaging and coding work. 
 
 

Imaging and Coding Progress 
 

  
 
 

Pages Scanned

 
 
 

Documents Coded

 
Documents Loaded 

into Accounting 
Reconciliation Tool

Work results from July 9, 2003 
(commencement of imaging and 
coding), through September 30, 2004 
– Reported in the Status Report to the 
Court Number Nineteen 5,980,8016 218,063 217,512 

Work results from October 31, 2004, 
through December 31, 2004     419,245    5,327    5,827

Cumulative results from July 9, 2003, 
through December  31, 2004  6,400,046 223,390 223,339 

 

                                                 
6 The Status Report to the Court Number Nineteen (Report) reported 952,872 pages scanned during that period.  
211,007 of those pages were scanned for OHTA’s tribal reconciliation work and should not have been included in 
the Report.  OHTA scanned 741,865 pages for IIM work during the nineteenth reporting period.  
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Delays and Obstacles  
 
Four factors affected OHTA’s ability to search for trust records necessary to its ongoing 
historical accounting projects.   
 
• Because of Interior’s priority to preserve and protect Indian trust-related records, OTR 

continues to relocate records from Albuquerque to the AIRR in Lenexa, KS.  Records being 
prepared for shipment, in transit to the AIRR, or being processed by NARA were unavailable 
to OHTA during portions of this reporting period.   

 
• During this reporting period, OHTA shut down its imaging and coding operation in 

Albuquerque and moved the operation to the AIRR.  This move temporarily reduced the 
volume of documents imaged and coded.  As of the end of this reporting period, the imaging 
and coding transition to the AIRR was complete. 

 
• As reported in the Status Report to the Court Number Nineteen, OHTA’s access to OTR 

records in Albuquerque was limited because of court orders in Pueblo of Laguna v. United 
States, Jicarilla Apache v. United States, and Osage Nation and/or Tribe of Indians of 
Oklahoma v. United States.  During this reporting period, representatives of the Tribes 
involved in these cases continued to review records and select documents for production.  
Once the reviews and subsequent document productions are complete, OHTA again should 
be able to access these documents.  

 
• OHTA has reached the maximum capacity for the number of people who can work in the 

archival storage area at the Lenexa FRC, based on the prior working agreement between 
Interior and NARA regarding the build-out of space at the facility.  OHTA and OTR are 
negotiating a contract with NARA to expand record storage and work space at the Lenexa 
FRC, for the purpose of conducting expanded imaging, coding and document searching of 
the records.  OHTA expects the expansion to be completed by June 30, 2005. 

 
Assurance Statement  
 
I concur with the contents of the information contained in the Office of Historical Trust 
Accounting section of the Status Report to the Court Number Twenty.  The information provided 
in this section is accurate to the best of my knowledge.  
 
Date:  January 27, 2005 
 
Name: Signature on File 

Bert T. Edwards, Executive Director 
 Office of Historical Trust Accounting 
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III. OFFICE OF THE SPECIAL TRUSTEE FOR AMERICAN INDIANS 
 
Introduction
 
The Office of the Special Trustee for American Indians was created by the American Indian 
Trust Fund Management Reform Act of 1994.  The 1994 Act provides direction to the 
Department of the Interior on accounting for Indian trust funds and reforming the operation of 
the Indian fiduciary trust.  The Special Trustee’s responsibilities under the Act include creating a 
comprehensive strategic plan for the operation of the trust and providing oversight of the 
accounting for Indian trust funds and the reform of the trust. 
 
In addition to the role of the Special Trustee set forth in the Act, the Secretary assigned other 
duties to the Special Trustee, including accounting and investing of collected funds, developing a 
risk management program, managing a reengineering effort of the trust business processes and 
creating an audit and review function to grade the performance of various Interior bureaus and 
offices and Tribes that perform fiduciary trust functions. 
 
Special Trustee’s Observations 
 
Trust Initiatives for the 21st Century 
 
Work continued on the development of an implementation plan that will result in the installation 
of the Fiduciary Trust Model throughout Interior.  Approximately 50 trust officers and support 
staff have been hired to serve at BIA agency locations and other locations with large Indian 
populations where the trust workload is substantial.  These trust officers will be the lead workers 
to ensure that the FTM is installed consistently at various BIA agencies and regional offices.  
The pilot agencies at Anadarko and Concho continued to test new systems and implement the 
FTM processes. 
 
Decisions were made regarding two outstanding items in the FTM, direct pay and non-trust 
ownership of interests in trust parcels.  During the next reporting period, the FTM 
Implementation Team expects to begin addressing these items through a regulatory development 
process.  Initial recommendations include a provision that direct pay will continue to be 
permitted for Tribes and allottees as long as all owners of a parcel agree and are able to receive 
their income directly from the payor.  Owners of non-trust interests in trust parcels will be 
encouraged to manage their interests directly.  However, in those instances where that might not 
be possible, Interior expects to propose a method of protecting their interests.   
 
Trust Review and Audit 
 
OTRA completed the field work for the review of BIA agencies and Tribes located in Oklahoma 
with compacted or contracted trust functions.  Several reports are final.  Preliminary indications 
are that work is performed at varying levels of quality, and corrective action plans are being 
requested where deficiencies exist.  Final reports for the remaining agencies, regional offices and 
Tribes are expected to be completed during the next reporting period.  The draft examination 
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handbook was used effectively as a guide and is expected to be used in the future.  The first 
official version of the handbook, titled “Trust Examiner’s Guide,” is expected to be available for 
use during the next reporting period.   
 
The Section 139 Tribes’ status was continued in the FY2005 appropriation bill language.  The 
essence of the language is to exempt three Tribes and one consortium of seven Tribes from 
impacts of the FY2003 reorganization of BIA and OST, and to ensure that funding levels are not 
negatively impacted by the reorganization or reengineering process.  In exchange, these Tribes 
agreed that they would meet the same level of trust services as required of the Secretary by 
statute and regulation.   
 
Appraisals 
 
Interior’s Appraisal Services Directorate began work on reforming the appraisal program.  As 
Special Trustee, I have directed the Chief Appraiser of the Directorate to begin an immediate 
review of the right-of-way appraisal process used at Navajo and other regions. This review is 
expected to ensure that appropriate valuation information is provided to allottees for them to 
negotiate the granting of rights-of-way.  As a result of independent studies performed for OST, it 
is apparent that changes are necessary in the processes for valuing rights-of-way.  As reported in 
the Appraisal Section of this report, the Chief Appraiser has proposed a contract for an 
independent appraisal of certain rights-of-way at Navajo that were reported on by the former 
Special Master in August 2003.  These rights-of-way will be valued for renewal since they will 
expire in less than two years. 
 
In addition, an issue has arisen as to the standard to be used by appraisers in valuing a renewal of 
a right-of-way.  Regulations only permit limited term rights-of-way to be approved for individual 
Indian trust land, in contrast to privately held lands that usually have perpetual rights-of-way.  As 
a result, such rights-of-way often are renewed periodically, and it is necessary to determine the 
kind of appraisal that must be done for these renewals.  A request has been made for guidance 
from the Solicitor’s Office on this subject.  This guidance is expected by the end of the next 
reporting period.   
 
Congressional Action 
 
The President signed into law the American Indian Probate Reform Act of 2004 (PL 108-374), 
which had been passed by Congress during the previous reporting period.  This law provides a 
federal uniform probate code to be used throughout Indian country, with limited exceptions.  The 
Act also allows individuals to enter into self-directed trusts with Interior to manage their own 
property without Interior oversight.  Also included is a provision defining “highly fractionated” 
land, so that these lands can be treated differently for inheritance purposes.  It is expected that 
these provisions will enhance the land consolidation effort by providing useful tools to 
individuals, Tribes and Interior.  The law requires that the Secretary notify Indian Tribes and 
owners of trust or restricted lands of the changes made by the Act, and certify that the notice 
requirements were met.  Most of the provisions of the law then will take effect one year from the 
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date of the certification.  The notice is being prepared by BIA and is expected to be completed 
and ready for mailing during the third quarter of FY2005.  
 
Conclusion 
 
FY2005 is expected to be a major year for implementation of the improvements and reforms to 
the Indian fiduciary trust.  Although many of the sections of this Report are prepared by my 
office, the actual work of reform is performed by a combination of several bureaus and offices 
within Interior.  My work will continue to be focused on the required oversight to ensure that 
these bureaus and offices are working together to effect the changes necessary to modernize the 
trust and assure accountability to the beneficiaries of the trust.  Finally, Interior will reach out to 
beneficiaries through trust administrators, trust officers, beneficiary call center and publications, 
as well as through teamwork among bureaus and offices, to ensure the greatest beneficiary focus 
possible. 
 
Assurance Statement
 
The comments and observations are provided by the Special Trustee for American Indians and 
reflect the opinion of the Special Trustee only. 
 
Date: January 31, 2005 
 
Name: Signature on File 
 Ross O. Swimmer 
 Special Trustee for American Indians 
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A. TRUST REVIEW AND AUDIT 
 
Introduction 
 
OTRA reports directly to the Special Trustee for American Indians.  OTRA was created by OST 
as a response to trust initiatives developed during the tribal consultation process of 2002.  OTRA 
conducts performance audits of Interior entities as well as Tribes that manage fiduciary trust 
activities.  These reviews are planned to result in a performance rating.  OTRA also conducts 
audits and reviews that may be requested by individual account holders, Tribes, the Special 
Trustee and Interior staff.  Priorities for review are determined by the locations with the greatest 
volume of trust activities. 
 
Accomplishments and Completions 
 
Annual Interior Indian Trust Funds Financial Statement Audit 
 
The Indian trust funds financial statement audit, required by the American Indian Trust Fund 
Management Reform Act of 1994, is conducted by an independent auditor under OIG 
management.  The auditor delivered the FY2004 audit report to OIG during this reporting period. 
 
Current Status 
 
Annual Audit Corrective Actions 
 
As of December 31, 2004, OST managers reported progress on development of corrective action 
plans for material weaknesses, non-compliance issues and management letter comments in 
response to the FY2004 audit.  Additionally, the auditor identified as a material weakness OST 
reliance on BIA processing of trust transactions, where BIA performs a critical role in the receipt 
and determination of ownership of funds.  OST is dependent upon BIA to complete corrective 
actions with regard to this issue.
 
Compliance Reviews 
 
During this reporting period, eleven cases were in inventory.  Field work or report drafting 
continued on these cases.   
 
Examinations of Self-Governance Demonstration Tribes 
 
During this reporting period, BIA and OST held two meetings with Section 139 Tribes.  The 
purpose of these meetings was to discuss the trust evaluation reports.  Tribes were advised that 
corrective action plans would continue to be monitored.  However, there is no budgetary impact 
expected as a result of the reviews. 
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The FY2005 Interior appropriations act again provides for conditional exemption from the 
impacts of trust reform and reorganization for these Tribes.  OTRA expects to plan and conduct 
appropriate trust evaluations for these Tribes in FY2005. 
 
Indian Trust Rating System 
 
Development of the rating system continues.  Pilot tests of the rating system examination process 
were conducted with Tribes, OST field offices and BIA agencies within the Southern Plains 
Region and the Eastern Oklahoma Region.  Reports of these pilot examinations are expected to 
be available to senior OST management during the next reporting period.  
 
A draft handbook containing guidance on processes and procedures was field tested.  The “Trust 
Examination Guide” is expected to be used for conducting additional exams in other field 
locations during the next reporting period.  The examination process and procedures are expected 
to be revised as needed. 
 
Delays and Obstacles 
 
Lack of Internet access impedes OTRA’s work processes and its ability to communicate 
effectively, both internally and externally. 
 
Assurance Statement
 
I concur with the content of the information contained in the Trust Review and Audit section of 
the Status Report to the Court Number Twenty.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: January 26, 2005 
 
Name: Signature on File 
 William P. Ragsdale 
 Director, Office of Trust Review and Audit 
 Office of the Special Trustee for American Indians 
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B. OST-OFFICE OF THE CHIEF INFORMATION OFFICER 
 

1. RECORDS MANAGEMENT 
 
Introduction 
 
The Office of Trust Records was established in 1999 to develop and implement a program for the 
economical and efficient management of trust records, consistent with the 1994 Act, the Federal 
Records Act and other statutes and implementing regulations.  The OTR records management 
program has been developed and implemented, and continues to evolve, to ensure that necessary 
Indian records are maintained, records retention schedules are consistent with retention needs, 
and records are safeguarded throughout their life-cycles. 
 
Accomplishments and Completions 
 
American Indian Records Repository  
 
During this reporting period, approximately 10,900 indexed boxes of inactive Indian records 
were moved to the AIRR in Lenexa, KS, from OTR’s facilities in Albuquerque, NM.  
Approximately 75,300 indexed boxes are located in the AIRR as of the end of this reporting 
period. 
 
Records Indexing Project 
 
Indexing of 97,220 boxes was completed by the end of this reporting period.  Priority for the 
indexing of boxes of Indian records continued to be given to those boxes of records potentially 
responsive to tribal trust litigation, and included boxes required by OHTA for litigation 
discovery requests. 
 
Approximately 3,490 boxes of records were moved from BIA/OST locations and OTR to the 
Lenexa Annex for indexing.  Once indexed, these boxes then will be stored in the AIRR.  The 
Albuquerque portion of the indexing project concluded in November 2004, and all indexing now 
occurs in Lenexa.    
 
In December 2004, OTR and its contractor worked at the Southern Plains Regional Office and 
the Anadarko Agency to prepare and ship inactive records to Lenexa.  It is anticipated that this 
project will conclude during the next reporting period, and approximately 1,200 boxes of 
inactive records will have been sent to Lenexa for indexing and subsequent storage in AIRR. 
 
Training 
 
OTR provided records management training for 40 OST-identified records contacts and provided 
a records management briefing for 31 OST managers during this reporting period.  OTR also 
conducted records management training for attorneys hired by the Department of Justice, 
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Environment and Natural Resources Division, in order to familiarize them with BIA and OST 
records management programs.   
 
Equipment Purchases 
 
OTR provided 24 pieces of fireproof filing equipment to OST and 261 pieces to BIA programs 
during this reporting period.     
 
Current Status 
 
Safeguarding Records 
 
During this reporting period, the contractor assessed 283 boxes of records that were or may have 
been damaged or contaminated by mold, mildew, mouse droppings, or other adverse elements.  It 
is anticipated that a written report regarding the contractor’s assessment will be available early 
during the next reporting period.  OTR expects to work with NARA on proposed remediation of 
damaged records where necessary.   
 
Record Keeping Requirements 
 
On October 1, 2004, tribal leaders were sent a letter with an update on the work of the 
Tribal/Federal Trust Records Management Work Group and asked to provide comments and 
suggestions on proposed language for management of fiduciary trust records that will be 
negotiated into the FY2006 funding agreements for compacted and contracted Tribes.  On 
November 8, 2004, a meeting was held with tribal representatives to discuss the proposed 
language.  Tribal representatives requested an extension through December 18, 2004, which was 
granted, to comment on the proposed language.  Some comments have been received and are 
under consideration.  During the next reporting period, it is anticipated that a Federal Register 
Notice will be published announcing tribal consultation meetings on the proposed policy.   
 
Site Assessments 
 
Site assessments are conducted to evaluate record management programs at BIA and OST 
offices.  If a site assessment indicates a need for a corrective action plan, a plan is drafted by the 
agency and sent to OTR for review and approval.  After approval, OTR monitors implementation 
of corrective actions.  During this reporting period, OTR furnished written site assessment 
reports to the following BIA offices:  Pawnee Agency, Southern Ute Agency, Laguna Agency, 
Northern Pueblos Agency, Anadarko Agency, Shawnee Agency, Horton Field Office and 
Southern Plains Regional Office.  OTR also furnished written reports on the site assessments to 
the following OST offices:  Pawnee Agency, Anadarko Agency, Shawnee Agency, Horton Field 
Office and Southern Plains Regional Office. 
 
OTR completed records management site assessments of BIA and OST programs located at the 
Eastern Oklahoma Regional Office, Okmulgee Agency, Talihina Agency, Osage Agency, 
Chickasaw Agency, Wewoka Agency and Miami Agency.  In cooperation with OTRA, OTR 
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also completed records management site assessments of compacted and contracted trust 
programs at Creek Nation, Choctaw Nation, Chickasaw Nation, Osage Tribe and Wyandotte 
Tribe.  Written reports are expected to be furnished to these offices during the next reporting 
period. 
 
Records Evaluation 
 
Some boxes of materials provided to attorneys conducting discovery for tribal trust litigation 
were found to contain torn documents.  Thirty-one boxes were set aside by OTR for evaluation, 
because they were marked by the OST field office located in the BIA SWRO as containing 
duplicates or other non-record material. 
 
These boxes are being reviewed by OST to determine whether their contents might be 
federal/trust records or whether they had been properly marked as non-record duplicates.  The 
review is expected to be completed during the next reporting period. 
 
Delays and Obstacles 
 
Lack of Internet access continues to hinder OTR’s ability to provide access to the record index 
database for authorized users of the records.  If Internet access were available, authorized 
researchers could conduct their searches remotely from their respective work sites and only visit 
OTR when necessary to inspect specific boxes. 
 
Use of the limited space in OTR facilities continued to affect OTR’s daily work activities as 
OTR staff attempted to respond to requests for boxes of records from federal attorneys, 
plaintiffs’ tribal trust litigation attorneys and their contractors, and federal agencies and their 
contractors.  Due to tribal trust litigation court orders and agreements regarding discovery, 
several thousand boxes of indexed records must remain in Albuquerque.  Otherwise, these boxes 
could be moved to Lenexa and discovery could take place in the AIRR, a state-of-the-art archive 
facility.    
 
Assurance Statement
 
I concur with the content of the information contained in the Records Management section of the 
Status Report to the Court Number Twenty.  The information provided in this section is accurate 
to the best of my knowledge.  
 
Date: January 31, 2005 
 
Name: Signature on File 
 Ethel J. Abeita  
 Director, Office of Trust Records 
 Office of the Special Trustee for American Indians 
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C. TRUST ACCOUNTABILITY 
 

1. TRUST BUSINESS PROCESS MODELING 
 
Introduction 
 
Interior is working to build a highly effective fiduciary trust services organization by 
implementing the business objectives contained in the CTM.  Those business objectives are 
being used to guide implementation of the Fiduciary Trust Model.  The FTM, formerly known as 
the “To-Be” Model, is structured around the following major trust business processes: 
 
• Financial Operations – To assure the timely identification, collection, deposit, investment 

and distribution of income due or held on behalf of tribal and individual beneficiary account 
holders.  

 
• Beneficiary Relationship Development and Management – To provide beneficiaries with 

accurate and timely trust asset information and counseling on asset use and management by 
incorporating the Secretary’s Trust Principles and the concepts outlined in the CTM into the 
process. 

 
• Ownership – To ensure the inventory of trust or restricted ownership interests is current, 

accurate and accessible.  This process ensures the identification of all beneficiary ownership 
interests for accurate and timely distribution of income, as well as distribution of trust assets 
to current and future beneficiaries. 

 
• Land and Natural Resources Planning – To provide beneficiaries with the support 

necessary to develop wide-area plans that enhance, and expedite the management and 
utilization of trust land and natural resources.  

 
• Land and Natural Resources Use and Management – To ensure lands are productive and 

managed in accordance with accepted conservation and preservation practices.  Land use is 
monitored for compliance with and enforcement of established agreements to protect trust 
assets. 

 
Implementation of the FTM is a collaborative effort of BIA, OST, BLM, MMS and OHA, and is 
integrated with Interior’s other trust reform initiatives.  The FTM is being implemented to 
transform the current trust business processes into more efficient, consistent, integrated and 
fiscally responsible business processes that meet the needs and priorities of the beneficiaries. 
 
Accomplishments and Completions 
 
The FTM recommendations relating to direct pay and fee interests in trust parcels have been 
accepted and are expected to be incorporated into regulations for implementation.     
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As previously reported, Interior plans to implement the FTM in three phases.  TPMC coordinated 
and facilitated implementation team meetings during this reporting period.  Project teams 
baselined project implementation schedules for all eight Phase 1 projects. 
 
A standardized template/format has been approved for use with each handbook developed for the 
FTM. 
 
The initial testing of the beneficiary call center prototype began in early December 2004, and 
included the development of standard operating procedures and a customized tracking and 
reporting system.  This testing redirects to the call center calls made to the toll-free number that 
would otherwise be directed to the Shawnee Field Office and Concho and Anadarko Agencies.  
During the first 19 business days, the call center received a total of 2,442 calls from 
beneficiaries.  The call center staff provided first-line resolution for 92% of these calls.  First-line 
resolution means the person answering the call resolved the inquiry without referral or 
escalation. 
 
Current Status 
 
During this reporting period, work was initiated to develop the training curriculum to support the 
implementation of the Phase 1 projects, and to develop job competency models for clarifying 
roles to be performed in each of the FTM business processes.   
 
TPMC continues to participate in the Interior-wide effort to identify functional requirements for 
the IT systems that support implementation and operation of the FTM.  
 
TPMC is developing an enhanced communication strategy to promote the implementation of 
FTM business processes to internal and external stakeholders.   
 
Delays and Obstacles 
 
Major obstacles affecting the ability of Interior to build a trust services delivery model include: 
• lack of Internet access, 
• sheer complexity of reengineering the existing trust business processes to achieve integrated 

and consistent business processes. 
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Assurance Statement 
 
I concur with the content of the information contained in the Trust Business Process Modeling 
section of the Status Report to the Court Number Twenty.  The information provided in this 
section is accurate to the best of my knowledge. 
 
Date: January 28, 2005 
 
Name: Signature on File 

D. Jeff Lords  
Deputy Special Trustee, Trust Accountability 

 Office of the Special Trustee for American Indians 
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2. TRUST DATA QUALITY AND INTEGRITY 
 
Introduction
 
The success of trust reform depends, in part, on the accuracy of data generated from the 
maintenance of trust assets, ownership of trust assets, distribution of trust income, and 
management of trust accounts.  The DQ&I project focuses on accomplishing three initiatives:  
(1) validating/correcting current CDE to their respective source documents, (2) implementing 
Post-QA review processes which will help ensure that on-going updates to CDE remain accurate, 
and (3) providing trust transaction and real property asset statements to beneficiaries, after CDE 
validation/correction has been completed for a location.  CDE are defined as those trust data 
elements that are needed to provide:  (1) timely and accurate payments to beneficiaries, (2) 
timely and accurate transaction listings and asset inventories to beneficiaries, and (3) effective 
management of the assets.  Examples of CDE are beneficiary name, account number, tract 
identification number, and land ownership interests.   
 
Accomplishments and Completions
 
During this reporting period, TPMC: 
 
• Completed CDE validation on the remaining 1% of the Anadarko Agency land tracts, 

bringing the total completed to 100%. 
 
• Completed scanning of available trust documents necessary to perform CDE 

validation/correction for the Pawnee, Northern California, and Southern California Agencies. 
 
• Encoded 100% of the Concho Agency CDE corrections for which it is responsible.  Of the 

total CDE corrections identified, TPMC is responsible for encoding 74% and BIA is 
responsible for encoding the remaining 26% into the land title system. 

 
• Encoded into the land title system an additional 9,450 Concho Agency CDE, which did not 

exist in the former BIA legacy land title system.  Examples of these CDE are: (1) agency 
contract number, (2) document effective date and (3) document cancellation date. 

 
• Encoded 35% of the Anadarko Agency CDE corrections for which it is responsible.  It is 

anticipated the remaining 65% will be encoded by the end of the next reporting period.  Of 
the total CDE corrections identified, TPMC is responsible for encoding 63% and BIA is 
responsible for encoding the remaining 37% into the land title system. 

 
In addition, as reported by TPMC's contractors, the following assigned tasks, which eliminated 
or reduced backlogs, were completed during this reporting period: 
 
• Encoded eight out of 676 encumbrances in the legacy land title system for the PRO-LTRO, 

for a total of 448 encumbrances encoded to date.  Until the conversion to the new land title 
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system is complete, the remaining balance of 228 documents cannot be encoded by the 
contractor and have been returned to the LTRO manager. 

 
• Inventoried 803 Fort Belknap Agency probate orders to assist this agency with its SDA 

distribution efforts. 
 
• Prepared the remaining 232 Concho Agency abstracts of producing oil and gas lease 

assignments, which completed this 623 abstract preparation task.  In the previous reporting 
period, the required number of abstracts was reported as 657.  The reduction of 34 abstracts 
resulted from changes in operating status from producing to non-producing. 

 
Current Status
 
Currently, the DQ&I project is being conducted at:  (1) SPRO-LTRO for all SPRO agency/field 
office locations (Anadarko Agency, Concho Agency, Pawnee Agency, Horton Agency, and 
Shawnee Field Office), (2) GPRO-LTRO for the Pine Ridge Agency, (3) Pima Agency and (4) 
PRO-LTRO for the Palm Springs Field Office, Northern California Agency and Southern 
California Agency. 
 
During the reporting period, 5,810 Pine Ridge Agency trust documents were scanned.  These 
documents are necessary to perform CDE validation/correction for that location.  This document 
scanning is expected to be completed during the latter part of June 2005.  
 
During the latter part of the reporting period, nine additional TPMC contractor personnel 
received land title system write-access authority for the SPRO.  Sixteen contractor personnel 
now have write-access authority for the SPRO, which allows the contractor to encode certain 
CDE corrections.  Also, BIA provided 31 land title system user IDs for read-only access to 
contractor personnel during this reporting period. 
 
The 66 residual land title chain sheets that were returned to the BIA Alaska Region title plant 
during the last reporting period are tentatively scheduled for encoding into the land title system 
during the fourth quarter of FY2005. 
 
Also, during this reporting period, TPMC's contractor continued to support: 
 
• Encoding Palm Springs Field Office land title documents into the land title system.  By the 

end of the reporting period, an additional 26 out of 521 identified land title documents had 
been encoded.  To date, 311 documents have been encoded.  Previously, 512 land title 
documents were reported as needing to be encoded, which increased to 521 due to locating 
nine additional land title documents at the PRO-LTRO.  This task has been temporarily 
suspended until the PRO-LTRO land title system conversion is complete. 

 
• Encoding Papago Agency probate orders into IRMS, which assists that agency with its SDA 

distribution efforts.  By the end of the reporting period, 40 out of 121 Papago Agency probate 
orders had been encoded. 
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• Assisting Concho Agency with research and correction of cases where a beneficiary had been 

assigned more than one unique landowner ID number in the various trust systems. These 
landowners with multiple ID numbers were identified during the CDE validation/correction 
task. 

 
Delays and Obstacles 
 
During this reporting period, the following delays and obstacles impeded the progress of the 
DQ&I project: 
 
• Securing timely BIA trust system logon IDs and security profile set-ups. 
 
• Due to land title system conversion issues at the PRO-LTRO, the Post-QA review process 

remains to be implemented at that location. 
 
• A delay in document scanning was experienced at GPRO-LTRO for two weeks in December 

2004 due to lack of worksite access, which was corrected during this reporting period.  
 
• Lack of access to the Internet has resulted in:  (1) communication delays; (2) adverse project 

coordination issues; (3) increased administrative program costs; and (4) the overall DQ&I 
project being unable to take full advantage of available information technology. 

 
Assurance Statement 
 
I concur with the content of the information contained in this Trust Data Quality and Integrity 
section of the Status Report to the Court Number Twenty.  The information provided in this 
section is accurate to the best of my knowledge. 
 
Date: February 1, 2005 
 
Name: Signature on File 
 John E. White 
 Trust Reform Officer 
 Office of the Special Trustee for American Indians 
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3. INDIAN FIDUCIARY TRUST TRAINING PROGRAM 
 
Introduction 
 
Interior has a continuing responsibility to provide adequate staffing, supervision and training for 
trust fund management and accounting activities.  Fiduciary trust training is essential to the 
success of Interior’s trust reform efforts and forms an integral part of all training for Interior 
employees who are involved in the management of Indian trust assets. 
 
Accomplishments and Completions 
 
During this reporting period, construction began on the National Indian Programs Training 
Center in Albuquerque.  The new training center will be managed by DOI University and is 
expected to develop and deliver courses to address Indian program needs at all levels and 
functions.  The center also is expected to prepare Indian program staff in the use of technology 
and resources.  OST expects to participate in the development and use of the new training 
facility. 
 
OST offered five sessions of the course, Fiduciary Overview Program, presented by Cannon 
Financial Institute, with 121 BIA, OST, MMS and tribal personnel attending during this 
reporting period.  A total of 594 people have attended this course since March 2003.  This course 
compares and contrasts the federal Indian trust administered through Interior with private sector 
trusts administered through banks and other financial institutions.  Additional sessions are 
scheduled to be held during the next reporting period. 
 
During this reporting period, OST training staff conducted six sessions to provide training in 
TFAS, StrataVision and the historical query database to 24 OST, BIA and contractor staff.   
 
The three-day course, Trust Fundamentals, which is a comprehensive orientation program 
tailored to meet the needs of employees in trust-related positions, was presented to BIA and OST 
employees in Anchorage.  This course is expected to be taught three or four times a year by 
regional BIA/OST employees. 
 
The New Hire Handbook for the Supervisor was published this reporting period.  The handbook 
is expected to be distributed to all BIA and OST supervisors during the next reporting period.   
 
OST received the CD version of the course, Responsibilities for Indian Trust Assets (Fiduciary 
Trust Foundations:  An Introduction to Trust Reform and Change).  The CD is included in the 
new hire handbook. 

 
Current Status 
 
As previously reported, OST developed a three-week orientation program for OST regional trust 
administrators, trust officers, BIA superintendents and deputy superintendents for trust.  During 
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this reporting period, 32 OST and BIA staff completed this program.  Currently, 34 staff 
members are enrolled in the program. 
 
Cannon personnel presented the Fiduciary Behavior, Guardianship and Asset Management 
specialty courses to 35 OST trust officers.  These three courses comprise the initial 
implementation of the previously reported certification program.  
 
Recommendations for improvements to training identified in the Training Inventory and 
Identification of Critical Functional Training Areas for the Department of the Interior’s Indian 
Trust Training Program continue to be reviewed for course development in conjunction with 
implementation of the FTM.     
 
Delays and Obstacles 
 
The lack of Internet access inhibits electronic communication with other governmental agencies 
and contractors, hinders the research of training tools and potential contractors, and restricts 
OST’s ability to access online training programs. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Indian Fiduciary Trust Training 
Program section of the Status Report to the Court Number Twenty.  The information provided in 
this section is accurate to the best of my knowledge. 
 
Date: January 25, 2005 
 
Name: Signature on File 
 Dianne M. Moran 
 Director, Trust Training 
 Office of the Special Trustee for American Indians 
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4. RISK MANAGEMENT 
 
Introduction 
 
The objectives of the risk management initiative are to design, deliver, and implement a 
comprehensive risk management program that includes extensive management controls for 
monitoring and evaluating Interior’s Indian trust asset management program.  The risk 
management program continues to be implemented by TPMC.  OTRA monitors and evaluates 
management corrective action plans to mitigate control deficiencies.   
 
Current Status 

 
At the beginning of this reporting period, the prior risk management contract expired.  Beginning 
in FY2005, the risk management contract was separated into two contracts: 1) content 
development and training; 2) system maintenance and enhancement.  Both contracts were 
solicited during the reporting period and are expected to be awarded at the beginning of the next 
reporting period.   
 
Delays and Obstacles 
 
The lack of Internet access complicates the implementation and use of RM-PLUS since it was 
designed as a web-based application.   
 
Assurance Statement 
 
I concur with the content of the information contained in the Risk Management section of the 
Status Report to the Court Number Twenty.  The information provided in this section is accurate 
to the best of my knowledge. 
 
Date: February 1, 2005 
 
Name:  Signature on File 

D. Jeff Lords 
Deputy Special Trustee, Trust Accountability 
Office of the Special Trustee for American Indians 
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5. REGULATIONS, POLICIES AND PROCEDURES 
 
Introduction 
 
OTP in OST was established on April 21, 2003, to assist Interior in establishing “consistent, 
written policies and procedures for trust fund management and accounting” as stated in the 1994 
Act.  OTP oversees and facilitates the development, promulgation and coordination of trust-
related regulations, policies, procedures and other materials to guide the proper discharge of 
Interior’s fiduciary responsibilities.  OTP is separate from BIA’s PPA, which is responsible for 
policies, procedures and regulations affecting all BIA activities.  PPA activities thus are reported 
in the BIA section of the reports to the Court.   
 
Accomplishments and Completions 
 
Additions to the virtual DOI Fiduciary Library include: 
• Updated chapters of the Departmental Manual;   
• An explanatory listing of and links to MMS policies and procedures that pertain to Indian 

trust assets; 
• Enacted version of the American Indian Probate Reform Act of 2004 (S. 1721). 

 
OTP staff completed a compilation and analysis of current OST policies, procedures, DOPs, 
memoranda, and delegations of authority.  This data is being used to refine the DOI Fiduciary 
Library. 

 
The OTP liaison group met during this reporting period and was briefed by a TPMC 
representative on OST’s activities following the Secretary’s acceptance of the FTM.   
 
OTP completed work on numerous frequently-used forms and added the forms to Infonet.  The 
forms can be retrieved, completed electronically and printed.   
 
The investing DOP and the new account maintenance DOP were completed and published on 
Infonet.   
 
Current Status 
 
OTP staff completed work on the final draft of an OST Directives Handbook.  The handbook 
was placed on SiteScape and comments were solicited.  During the next reporting period, the 
handbook is expected to be published in final form and the directives system it describes is 
expected to be adopted for use by OST. 
 
OTP continues to work with OST’s OCIO to establish SiteScape as a viable information 
management and dissemination tool.  Promoting the use and functionality of SiteScape remains a 
priority.  
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25 CFR 124 – Deposits of Proceeds of Lands Withdrawn for Native Selection Under the Alaska 
Native Claims Settlement Act.  It was decided to amend this rule and, after further review by 
SOL, comments and changes were made accordingly.  Final approval is expected to be secured 
and a publication schedule established during the next reporting period.   
 
25 CFR 1200 – American Indian Trust Fund Management Reform Act.  The regulations 
promulgated by Interior in 25 CFR Part 1200 describe the processes by which Indian Tribes can 
manage tribal funds currently held in trust by the United States.  OTP drafted a proposed final 
rule to update references to organizations, positions, and addresses that have changed, and to 
make other minor editorial changes to improve clarity.  Final approval is expected to be secured 
and a publication schedule established during the next reporting period. 
 
Delays and Obstacles 
 
Lack of access to the Internet and its repository of online statutes, the Federal Register and other 
resources continues to present challenges to this office. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Office of Trust Regulations, 
Policies and Procedures section of the Status Report to the Court Number Twenty.  The 
information provided in this section is accurate to the best of my knowledge and belief. 
 
Date: January 26, 2005 
 
Name: Signature on File 

Richard V. Fitzgerald, Director 
Office of Trust Regulations, Policies and Procedures 
Office of the Special Trustee for American Indians 
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D. FIELD OPERATIONS 
 

1. APPRAISAL 
 
Introduction 
 
The Office of Appraisal Services is responsible for the Indian land valuation program, which was 
established to provide impartial estimates of market value for a variety of real property interests 
on land owned in trust or restricted status by individual Indians, Alaska Natives and Indian 
Tribes.  Various regulations governing Indian trust land actions require valuations.  To meet this 
requirement, an appraisal or other valuation method is used to ensure that fair and just 
compensation is received on Indian land transactions.  The types of land actions are varied.  
Major types include commercial, industrial, recreational, agricultural and other types of leases; 
rights-of-way; land sales and land exchanges; grazing and range permits and assessment of 
trespass damages. 
 
Accomplishments and Completions 
 
The contract between NBC-ASD and OST-OAS for the management of the appraisal program 
was initiated during this reporting period. 
 
The MOU between BIA-ILCO and OST-OAS to provide appraisal services in support of the 
ILCO program was finalized during this reporting period. 
 
Current Status 
 
NBC-ASD, in coordination with OST, has initiated a comprehensive analysis of OAS staffing 
and training requirements.  This study and analysis is expected to include: 
 
• Recommendations found in an independent review completed in FY2004 that examined the 

appraisal services provided throughout OAS.  
• Recommendations found in another independent review completed in FY2004 that examined 

certain right-of-way appraisals within the Navajo region that were completed prior to 
September 2, 2003.   

• Revised position descriptions to make them consistent with current NBC-ASD position 
descriptions.   

• An assessment of the vacant regional appraiser position located in the Eastern Region. 
• A training plan to address the weaknesses identified in the independent reviews and to 

establish an overall framework for ensuring that appraisal services meet appropriate 
professional appraisal standards.  
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In response to the independent review concerning right-of-way appraisals, a directive is currently 
being prepared by NBC-ASD to address the proper appraisal methods and techniques to be used 
by OAS appraisers.   
 
A project to revise and update the OAS appraisal handbook, in conjunction with an updated 
department-wide appraisal handbook, has been initiated.  The policies related to the valuation of 
rights of way will be incorporated into the revised OAS appraisal handbook.  This project is 
expected to be completed during FY2005.   
 
Work continues on the cooperative effort between OAS and NBC to establish regional contracts 
with independent contractors to perform appraisals and alleviate backlogs.  A revised scope of 
work has been developed and is expected to be readvertised during the next reporting period in 
those regions where this approach has proven to be successful.  The use of contractors is 
expected to be considered as part of the staffing analysis discussed above. 
 
Appraisal Backlog 
 
As of this reporting period, the appraisal backlogs are as follows: 

 
 Appraisal Backlog

As of  09/30/04 
Appraisal Backlog 

As of 12/31/04 
Northwest 57 51  
Rocky Mountain   103 152 
Midwest  5  14
Western  0  37
Southwest  0 8 
E. Oklahoma  0  55
Navajo  110   182
Pacific  7  7
Alaska *  297 135 
Eastern 0  0
Southern Plains  0 6 
Great Plains  0  46
Total  579 693

 
*Due to extreme weather conditions, Alaska appraisers inspect properties during the summer months and complete 
the reports during the winter months. 
 
This table does not include appraisal backlog information from the compacted and contracted 
Tribes.  To date, OST has not been successful in obtaining this information from Tribes.  
However, the requirement to report backlog information on a quarterly basis is incorporated into 
the FY2005 appraisal compacts and contracts negotiated by OST. 
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Delays and Obstacles 
 
The inability to utilize the Internet as a tool to communicate with outside contacts to research 
comparable sales and other information is a continuing hardship. 
 
During this reporting period, the appraisal program was indirectly affected by the Court’s orders 
concerning communications with class members in the Cobell v. Norton case.  These orders 
delayed the processing of land sales, which resulted in fewer appraisal requests.  However, the 
appraisal backlog increased once this delay was resolved. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Appraisal section of the Status 
Report to the Court Number Twenty.  The information provided in this section is accurate to the 
best of my knowledge. 
 
Date: January 31, 2005 
 
Name: Signature on File 

Brian M. Holly, MAI 
 Appraisal Services Directorate 
 National Business Center 
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E. TRUST SERVICES 
 

1. CURRENT ACCOUNTING ACTIVITIES 
 
Introduction 
 
Current accounting activities focus on:  a) whereabouts unknown accounts; b) trust funds 
accounting system; c) special deposit accounts; d) small balance accounts; and e) accounting 
discrepancies. 
 
WAU are classified as such for various reasons, including (a) new accounts established without 
an address, (b) mail returned for invalid address and (c) account holder refused or did not claim 
mail.  A variety of methods and means are used to locate WAU account holders. 
 
TFAS is a generic term for a COTS trust fund accounting system that provides the basic receipt, 
accounting, investment, disbursing and reporting functions common to commercial trust funds 
management operations.  All IIM accounts have been converted to this system. 
 
SDA are temporary accounts for the deposit of trust funds that cannot immediately be credited to 
the proper account holders.  As explained in the BIA/OST Interagency Handbook Procedures, 
this type of account is to be used only as an exception to the rule that trust funds immediately be 
deposited to the credit of, and then distributed as soon as practicable to, the individual and tribal 
beneficiaries.  The SDA project has two sub-projects: the retrospective (pre-January 1, 2003 
receipts) and the prospective (post-December 31, 2002 receipts) phases.  OHTA has 
responsibility for “resolution” (i.e., research and distribution of funds) of the retrospective phase, 
while BIA has comparable responsibility for the prospective phase.  This section of the report to 
the Court thus addresses only the prospective phase. 
 
Small balance accounts are defined as those with balances of $.01 - $1.00 and no activity in the 
preceding eighteen months.  Management expenses for these accounts are considerable, in part 
because (as directed by Congress) annual statements must be sent to these account holders. 
 
Various accounting discrepancies that existed prior to the conversion to TFAS still need research 
and resolution.  Some may impact individual accounts.  At present, OST has a daily and monthly 
reconciliation process in place to ensure that transactional reporting to Treasury is accurate and 
that any discrepancies are researched and reconciled during the next accounting period.  While 
this process ensures resolution of current discrepancies in timely fashion, separate research and 
reconciliation efforts are needed to address the pre-TFAS discrepancies. 
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a. Whereabouts Unknown Accounts 
 
Accomplishments and Completions 
 
During this reporting period, tribal leaders were asked to compare the WAU list to their tribal 
enrollment records and to publish the WAU list in their tribal newspapers.  In response, OST 
received documentation from 74 Tribes, resulting in 1,100 unsupervised WAU accounts being 
updated with current addresses.  
 
TPMC staff made several beneficiary outreach trips during this reporting period.  OST set up a 
booth at the annual National Congress of American Indians conference to further our efforts in 
locating beneficiary addresses.  Working directly with Turtle Mountain and Blackfeet agencies 
as well as The Confederated Salish and Kootenai Tribes of the Flathead Reservation, TPMC 
updated 619 unsupervised WAU accounts. 
 
Current Status 
 
Priority continues to be placed on securing current addresses for the rolling top 100 highest 
dollar balance WAU accounts.  During this reporting period, seven of the top 100 account 
holders were located, with combined account balances in excess of $579,700.  A statement of 
work was developed to hire a contractor to locate the top 100 account holders. 
 
During this reporting period, 2,056 accounts were added to the WAU list and 4,637 accounts 
were located.  As of December 31, 2004, there were 52,179 WAU accounts with a balance of 
$76,919,903.44.  The following table illustrates the number of accounts stratified by account 
balance and WAU category: 
 

  

Account balance Correspondence/ 
Check Returned 

Account 
 Setup 

No 
 Address 

Awaiting 
Address 

Confirmation 

Refused/ 
Unclaimed  

Mail 

Total 

Equal to or over $100,000 25 8 0 0 33 
Under $100,000 and equal to 
or over $50,000 44 12 1 0 57 
Under $50,000 and equal to or 
over $5,000 2,428 833 89 2 3,352 
Under $5,000 and equal to or 
over $1,000 6,911 1,913 100 5 8,929 
Under $1,000 and equal to or 
over $100 9,877 3,897 187 10 13,971 
Under $100 and equal to or 
over $1 13,425 6,311 314 12 20,062 
Under $1 3,872 1,795 100 8 5,775 

Total 36,582 14,769 791   37 52,179 
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Delays and Obstacles 
 
The influx of WAU accounts categorized as “Account Setup No Address” causes the total 
number of WAU accounts to remain relatively constant.  These accounts primarily result from 
probates lacking addresses for individual heirs. 
 
There are 20,385 supervised IIM account holders (minors, emancipated minors, adults in need of 
assistance, and non-compos mentis) coded as WAU.  Updating supervised account addresses 
presents a challenge because, in addition to securing the current address, BIA Social Services 
must also verify the address changes to these accounts.  OST is exploring methods for 
streamlining the verification process. 
 
WAU accounts with a balance of less than one dollar present an obstacle because the affected 
account holders have less incentive to update their IIM accounts given the small amounts 
involved.   
 
The lack of Internet access limits communication effectiveness.  OST and its contractor must 
rely primarily on mail and telephone communication with IIM account holders. 
 

  b. Trust Funds Accounting System  
 
OST continued working with the contractor on an enhancement to TFAS to produce account 
holder statements for the assets held by Concho and Anadarko Agency IIM account holders that 
identify the source of income and a listing of all assets owned.  Testing of the enhancement 
began during this reporting period and is expected to continue during the next reporting period, 
with actual production of the first statements scheduled for the end of March 2005.  
 
OST also continued working with the TFAS contractor and BIA to distribute income generated 
from real property assets to the owners of those assets at the Concho and Anadarko agencies.  A 
test file was received from the BIA title system during this reporting period.  Continued testing is 
expected to occur during the next reporting period   
 

c. Special Deposit Account Activity 
 
Current Status 
 
BIA has the responsibility for distribution of SDA funds received since January 1, 2003 
(prospective receipts).  It is the policy of BIA to distribute funds within 30 days of receipt into 
SDA.  During this reporting period, there were 15,413 receipt transactions posted in SDA.  Of 
these, 2,177 were aged more than 30 days as of December 31, 2004.   
 
During this reporting period, aged funds were held in 112 more SDA than in the previous 
reporting period.  However, undistributed aged receipts decreased by 1,618, while the combined 
dollar amount increased by $57,820.58.  As of December 31, 2004, funds were held in SDA with 
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a combined dollar amount of $2,266,573.62, which represented 3,848 undistributed receipts aged 
over 30 days from January 1, 2003, through December 31, 2004.  As of December 31, 2004, 
there were 1,077 receipts in 228 SDA for a combined dollar amount of $539,352.61 aged over 
one year. 
 
TPMC staff continues to target the top 10 BIA agencies with the largest aged-SDA receipt 
balances.  During this reporting period, efforts were concentrated to assist agency staff in 
performing work necessary to distribute aged receipts at the Fort Belknap, Standing Rock, and 
Eastern Navajo Agencies.  TPMC staff, OHTA, and their respective contractors spent a 
combined five weeks at these three agencies assisting their staff in distributing aged receipts.  
Due to these combined efforts, aged receipts totaling $95,000 were distributed from SDA during 
the reporting period.  In addition to assisting with research at these agencies, OST staff and 
contractors provided guidance and training to their staff in: (1) encoding lease and allotment 
numbers on transactions; (2) accessing reports on electronically stored reports; and (3) utilizing 
aging reports in SDA management. 
 
Delays and Obstacles 
 
Some BIA agencies still are not utilizing StrataVision to obtain current aging reports to assist in 
the monitoring and management of their SDA receipt activity.  OST continues to make training 
available to encourage the use of StrataVision. 
 
Agency staff turnover, training, obtaining IRMS access, and IRMS probate order encoding 
backlogs also contribute to delays in timely distributing aged SDA receipts.  For example, it will 
be necessary to have a contractor encode backlogged probate orders to the BIA distribution 
system before distribution can be completed at Fort Belknap Agency. 
 

d. Small Balance Accounts   
 
As of December 31, 2004, there were 14,496 accounts that have a $.01 - $1.00 balance with no 
activity for the previous 18 months.  The total sum included in those accounts is $2,110.79.  
Statements are sent to account holders for these accounts on an annual basis pursuant to direction 
from Congress. 
 
The number of small balance accounts that were inactive decreased considerably because a high 
interest rate credited to TFAS accounts in November created transaction activity in many of 
those accounts. 
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e. Accounting Discrepancies 
 
Interior’s proposal to resolve the $5.8 million difference between the subsidiary account ledger 
(liabilities) and the IIM investment pool (assets) is currently included in the FY2006 budget 
request.  
 
The draft procedure to transfer non-trust WAU to the Treasury Unclaimed Moneys Account is 
being reviewed by central office staff.  Once this review is complete, final edits may be made to 
the procedure.   
 
As previously reported, Interior has received comments from the private sector concerning 
distribution of pre-1994 unposted interest.  OST plans to work with SOL to develop a solution 
for distributing this interest.  Legislation may be sought.   
 
Assurance Statements 
 
I concur with the content of the information contained in the Accounting Discrepancies 
subsection of the Current Accounting Activities section of the Status Report to the Court Number 
Twenty.  The information provided in this subsection is accurate to the best of my knowledge. 
 
Date: January 31, 2005 
 
Name: Signature on File 
 Margaret Williams 
 Deputy Special Trustee, Trust Services 
 Office of the Special Trustee for American Indians 
 
 
 
I express no opinion on the content of the Accounting Discrepancies subsection, above.  I concur 
with the content of the information contained in the balance of the Current Accounting Activities 
section of the Status Report to the Court Number Twenty, and this information is accurate to the 
best of my knowledge. 
 
Date: January 31, 2005 
 
Name: Signature on File 
 D. Jeff Lords 
 Deputy Special Trustee, Trust Accountability 
 Office of the Special Trustee for American Indians 
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IV. BUREAU OF INDIAN AFFAIRS 
 

A. TRUST REGULATIONS, POLICIES AND PROCEDURES 
 
Introduction 
 
The Office of Planning and Policy Analysis in the Office of the Assistant Secretary – Indian 
Affairs was established on April 21, 2003.  PPA is responsible for ensuring BIA’s knowledge of, 
access to, and compliance with applicable regulations, policies, and procedures.  PPA is separate 
from OST’s Office of Trust Regulations, Policies and Procedures, whose activities are reported 
in the OST section of the status reports to the Court.  
 
PPA: 

• coordinates development of strategic plans and annual performance reports in support of 
the Government Performance and Results Act; 

• determines the reliability of performance measures and evaluates the AS-IA and related 
bureau programs for effectiveness; 

• provides guidance and technical assistance to all programs under the purview of the 
Principal Deputy AS-IA to ensure compliance with Administration initiatives; 

• provides assistance for the development of manuals that set forth Indian Affairs program 
and administrative policies and handbooks documenting operating procedures; 

• publishes and maintains the Indian Affairs Manual, which contains the policies and 
general procedures that are essential to the efficient administration of Indian Affairs; 

• reviews applicable notices and rules that are prepared for publication in the Federal 
Register. 

 
Accomplishments and Completions 
 
Directives Library – The electronic library has been developed and implemented.  It is available 
to all BIA staff on the BIA intranet site. 
 
Current Status 
 
25 CFR 161 - Navajo Partitioned Lands Grazing Permits – BIA requested concurrence from 
the Tribe’s Resources Committee twice during this reporting period with no response.  BIA will 
continue to encourage a response from the Resources Committee.  The completion date for this 
regulation will remain undetermined. 
 
25 CFR 162 Subparts C & D – Residential Leases and Business Leases – The final rule is 
now expected to be published by the end of the third quarter of FY2005. 
 
25 CFR 216 - Surface Exploration, Mining, and Reclamation of Lands – The project is 
actively being addressed again, and publication of the final rule is now expected by the end of 
the first quarter of FY2007. 
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25 CFR 243 - Reindeer in Alaska – The final rule is still expected to be published by the end of 
the second quarter of FY2005. 
 
The following projects were delayed pending completion of the FTM and formatting 
standardization, and are now expected to be published by the end of the third quarter of FY2005:   
 

• Surface Leasing (25 CFR 162) Handbook 
• Fee-to-Trust Handbook 
• Trust-to-Trust Handbook 
• Rights-of-Way Handbook 
• Grazing Permits (25 CFR 166) Handbook  

 
National Environmental Policy Act Compliance Handbook – The project was delayed by 
personnel issues and is now scheduled for publication by the end of the second quarter of 
FY2005. 
 
IAM Parts 1, 2, 3 and 7 containing delegations of authority – The project continues to be 
delayed and now has an undefined publication date. 

 
IAM Part 13 - Indian Self-Determination – The project was delayed by personnel issues and is 
now scheduled for publication by the end of the third quarter of FY2005. 
 
 
BIAM Conversion to IAM 
 
The following BIAM parts are in the process of being converted to the IAM: 
 
35 BIAM Information Resources Management – The IAM and Handbook have been drafted, 
and the review process has begun.  Publication is expected by the end of the third quarter 
FY2005. 
 
46 BIAM Facilities Management – A workgroup is in the process of drafting an IAM and 
corresponding handbook.  The project has been delayed by organizational/reporting changes.  
Completion is expected by the end of the third quarter FY2005. 
 
51 BIAM Indian Rights Protection – No activity has taken place with this project.  The 
completion date is now undefined. 
 
54 BIAM Resources/Land – The Surface Leasing Handbook referenced above has been drafted 
to replace a portion of 54 BIAM.  Additional activity is needed to replace all portions of the 
BIAM and draft an IAM part.  The completion date is now undefined. 
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54 BIAM Real Property Management – The Fee-To-Trust, Trust-To-Trust and Right-of-Way 
Handbooks referenced above have been drafted to replace portions of 54 BIAM.  Additional 
activity is needed to replace all portions of the BIAM and draft an IAM part.  The completion 
date is now undefined. 
 
57 BIAM Road Construction – Work groups have been convened and are working on 
converting the BIAM to IAM/Handbook format.  The completion date is undefined. 
 
58 BIAM Road Maintenance – No activity has taken place with this project.  The completion 
date is now undefined. 
 
66 BIAM Social Services – The IAM has been drafted, and the review process has begun.  
There has been no activity taken to develop a handbook.  The completion date is now undefined. 
 
Delays and Obstacles 
 
Due to complications related to the reorganization, many of the above-described projects have 
been delayed.  Additionally, the work to standardize IAM and handbook formats, completed 
during this reporting period, also contributed to project delays. 
 
Lack of access to the Internet has hindered PPA’s ability to research statutes and departmental 
manuals and makes distribution of documents for review by Tribes more difficult and costly. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Trust Regulations, Policies and 
Procedures - BIA section of the Status Report to the Court Number Twenty.  The information 
provided in this section is accurate to the best of my knowledge. 
 
Date: January 28, 2005 
 
Name Signature on File 
 Thomas Young 
 Acting Director, Office of Planning and Policy Analysis 
 Bureau of Indian Affairs 
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B. FRACTIONATION 
 
Introduction 
 
Fractionation of Indian trust and restricted land stems from the federal Indian policy of the 19th 
Century.  Fractionation occurs as land passes from one generation to the next and more and more 
heirs or devisees acquire an undivided interest in the land.  This is a complex and potentially 
emotionally-charged issue, due primarily to cultural differences, historical legacy and family 
associations of the present owners with the original Indian owners of those lands.  Efforts to 
address this complex issue are coordinated primarily through the BIA Indian Land Consolidation 
Office, which seeks to help Tribes make use of the opportunities offered by the Indian Land 
Consolidation Act, as amended in 2000.  ILCO is operating pilot projects and, from there, a 
nationwide plan is being implemented to promote consolidation of the ownership of Indian land.  
 
Accomplishments and Completions 
 
• Acquired 8,530 fractional interests during this reporting period, for a cumulative total of 

117,661 interests for ILCP in the Midwest, Northwest, Western, Eastern Oklahoma and Great 
Plains Regions.  The cumulative total of interests was adjusted upward (+ 6,231) from the 
previous report to the Court based on a corrected count from one of the project reservations.  
Of the total interests acquired, 90% were interests of less than 2% ownership in the 
respective tracts of land.   

• Acquired a cumulative total equivalent of 86,564.80 acres for the project reservations.   
 
Current Status 
 
ILCO is managing active acquisition programs for 14 reservations within five BIA regions.  
Current ILCP activities include: 
 
• Implementing ILCO’s national expansion strategy; 
• Utilizing a tribal contractor to support acquisition and recording activities at the Miami Field 

Office for the Quapaw Tribe, at the Pima Agency for the Gila River Tribe and at the Great 
Plains’ Centralized Acquisition Office, including support for the Regional Land Titles and 
Records Office; 

• Negotiating a cooperative agreement with The Confederated Salish and Kootenai Tribe for 
performance of non-inherently federal ILCP activity on the Flathead Reservation; 

• Continuing a review of a draft acquisition plan to acquire Youpee interests; 
• Continuing the preparatory work for the Navajo (Navajo Region) and Crow (Rocky 

Mountain Region) Reservations, with active acquisition activity projected to begin during the 
second quarter of FY2005. 
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Delays and Obstacles 
 
• The need to reconcile ownership records causes delays in the expansion of ILCP.  

Reconciliation is expected to improve as a result of the ongoing implementation of the CGI 
title system.  

• Recruiting qualified staff at remote locations is a challenge. 
• Probate backlog and Youpee issues continue to impede the land-purchase transaction process. 
• Lack of receipt of surface and subsurface values has delayed some acquisition programs and 

may delay expansion efforts because the values are not being received in a timely manner to 
coincide with projected acquisition activity.     

• Lack of a case management system impacts on current administrative and reporting 
requirements and may delay future expansion efforts because work activities will remain 
highly labor intensive. 

• Lack of Internet access results in slower processing of applications from potential sellers and 
hinders searches for WAU account holders. 

• The Cobell court orders regarding communications with individual landowners created 
additional work for staff and contributed to delays in processing land sale applications.  
Perceived ambiguities in the orders resulted in initial confusion by BIA staff.  Confusion 
among landowners about the meaning of the orders continued.  Delays also resulted in 
increased time needed to send and receive notice and waiver documents that were required to 
be sent with all written communications to potential sellers.   

 
Assurance Statement 
 
I concur with the content of the information contained in the Fractionation section of the Status 
Report to the Court Number Twenty.  The information provided in this section is accurate to the 
best of my knowledge. 
 
Date: January 26, 2005 
 
Name: Signature on File 

Robert R. Jaeger 
Director, Indian Land Consolidation Office 
Bureau of Indian Affairs 
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C. PROBATE 
 
Introduction 
 
Federal law permits Indian owners to pass title to their trust assets by testamentary devise or by 
intestate succession, and imposes upon Interior the duty of determining the legal heirs.  In order 
to perform this duty, BIA, OHA and OST must coordinate their work to accomplish the probate 
process.   
 
Accomplishments and Completions 
 
Case Preparation 
 
Case preparation is the initial stage of the probate process.  During this stage of the process, 
information is researched and gathered regarding the identity and whereabouts of presumptive 
heirs, and an inventory of the trust assets of an estate is prepared.  As of the end of this reporting 
period, 11,478 probate cases were in the case preparation stage. 
 
Case Adjudication 
 
In the case adjudication stage, deciding officials are OHA Administrative Law Judges, OHA 
Indian Probate Judges and BIA Attorney Decision Makers.  ADM have authority to probate and 
determine the heirs in estates containing trust cash assets less than $5,000.  In addition, ADM 
have the authority to probate estates containing land and/or cash assets that do not present 
questions of law or fact.  In the latter instance, where there is an issue of law or fact, the estate 
must be sent to ALJ or IPJ for adjudication. 
 
In this reporting period, BIA deciding officials received 150 cases and issued decisions in 221 
cases; OHA deciding officials received 461 cases and issued decisions on 722 cases.   
 
Case Closure 
 
Case closure is the posting and recording of ownership and distribution of assets after the case 
has been adjudicated.  In this reporting period, OST distributed funds and closed 946 accounts 
representing 904 estates.  TFAS, as of the end of December 2004, contained 28,047 open estate 
accounts, which is a decrease of 54 from the 28,101 estate accounts at the end of the last 
reporting period. 
 
Current Status 
 
Probate Case Management and Tracking System 
 
As previously reported, ProTrac was developed to provide probate case tracking information and 
to assist in the management of probate cases within BIA, OHA and OST.  Each BIA regional 
office and corresponding agencies continued in the process of encoding new cases, examining 
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“initial load” cases and making corrections.  Data cleanup continued for this period, with the end 
goal to replace the monthly manual spreadsheet report described in previous reports.  The 
monthly manual caseload spreadsheet report is scheduled to be discontinued in June 2005, and 
ProTrac will then be the source of probate data.  A meeting is scheduled in March 2005 to 
identify program enhancements and requirements to enable ProTrac to become a total probate 
system.  
 
Probate Handbook 
 
As previously reported, Interior’s draft handbook of Indian probate procedures, dated September 
30, 2003, was circulated in final draft form and reviewed by field probate users.  Publication is 
now expected in the second quarter of CY2005 due to the enactment of the American Indian 
Probate Reform Act of 2004. 
 
Delays and Obstacles 
 
The following obstacles have been identified as having an impact on the progress of the probate 
program: 

• Lack of access to the Internet, which includes the inability to use electronic mail 
communication between OHA and BIA/OST; 

• Fractionation of ownership of Indian lands; 
• Numerous initiatives competing for resources (e.g., Youpee revestitures, Cobell 

requirements, CGI title conversion, realty system development); 
• Cultural diversities regarding the subject of death; 
• Implementation of the probate reorganization. 

 
Assurance Statement 
 
I concur with the content of the information contained in the Probate section of the Status Report 
to the Court Number Twenty.  The information provided in this section is accurate to the best of 
my knowledge. 
 
Date: January 26, 2005 
 
Name: Signature on File 
 William Titchywy 
 Acting Special Projects Director 
 Western Region 
 Bureau of Indian Affairs 
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ACRONYMS AND ABBREVIATIONS 
 
1994 Act (or Act) American Indian Trust Fund Management Reform Act of 1994 
A-130   Office of Management and Budget Circular A-130 Appendix III 
ADM   Attorney Decision Makers 
AFMSS  Automated Fluid Mineral Support System 
AIRR   American Indian Records Repository 
ALJ   Administrative Law Judges 
ARO   Alaska Regional Office 
ART   Accounting Reconciliation Tool 
AS-IA   Assistant Secretary-Indian Affairs 
ASD   Appraisal Services Directorate 
ATO   authority to operate 
BIA   Bureau of Indian Affairs 
BIAM   Bureau of Indian Affairs Manual 
BLM   Bureau of Land Management 
BOR   Bureau of Reclamation 
BPA   Blanket Purchase Agreement 
BRM   Business Reference Model 
C&A   Certification and Accreditation 
CARS   Cadastral Automated Request System 
CDE   Critical Data Elements 
CGI   Software vendor successor to TAAMS vendor 
CGIS   Cadastral Geographic Information Systems 
CIFTA   Certified Indian Fiduciary Trust Analyst 
CIFTS   Certified Indian Fiduciary Trust Specialist 
CIO   Chief Information Officer 
CISSP   Certified Information System Security Professional 
COTS   Commercial off-the-shelf 
CSIRC   Computer Security Incident Response Capability 
CSIRT   Computer Security Incident Response Team 
CTM   Comprehensive Trust Management Plan 
DAA   Designated Approving Authority 
DEAR   DOI Enterprise Architecture Repository 
DLRM   DOI Land and Resource Management 
DOP   Desk Operating Procedure 
DM   Departmental Manual 
DOI   Department of the Interior 
DQ&I   Data Quality and Integrity 
ENA   Eastern Navajo Agency 
EORO   Eastern Oklahoma Regional Office 
ERO   Eastern Regional Office 
ESN   Enterprise Services Network 
FAR   Federal Acquisition Regulation 
FIMO   Farmington Indian Minerals Office 
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FISMA  Federal Information Security Management Act 
FRC   Federal Records Center 
FRD   Functional Requirements Document 
FTM   Fiduciary Trust Model 
GAO   Government Accountability Office 
GCDB   Geographic Coordinate Data Base 
GIS   Geographic Information System 
GPRO   Great Plains Regional Office 
GPS   Global Positioning System 
GSA   General Services Administration 
GSS   General Support Systems 
IAM   Indian Affairs Manual 
IATO   Interim Approval to Operate 
IIM   Individual Indian Money 
IITD   Individual Indian Trust Data 
ILCA   Indian Land Consolidation Act 
ILCO   Indian Land Consolidation Office 
ILCP   Indian Land Consolidation Project  
Interior  Department of the Interior 
IPJ   Indian Probate Judges 
IRM   Information Resources Management 
IRMS   Integrated Records Management System 
IRS   Internal Revenue Service 
ISA   Information Security Assessment 
IT   Information Technology 
IV&V   independent verification and validation 
LAN   Local area network 
LRIS   Land Records Information System 
LTIC   Land Tenure in Indian Country 
LTRO   Land Titles and Records Office 
MA   Major Applications 
MADS   Management & Accounting Distribution System 
MMD   Missing Mandatory Documents for Unrestricted Accounts 
MMS   Minerals Management Service 
MOU   Memorandum or Memoranda of Understanding 
MRM   Minerals Revenue Management 
MWRO  Midwest Regional Office 
NARA   National Archives and Records Administration 
NBC   National Business Center 
NIST   National Institute of Standards and Technology 
NPS   National Park Service 
NRO   Navajo Regional Office 
NWRO  Northwest Regional Office 
O&G   Oil and Gas 
OAS   Office of Appraisal Services 
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OCIO   Office of the Chief Information Officer 
OHA   Office of Hearings and Appeals 
OHTA   Office of Historical Trust Accounting 
OIG   Office of the Inspector General 
OMB   Office of Management and Budget 
OSM   Office of Surface Mining 
OST   Office of the Special Trustee for American Indians 
OTFM   Office of Trust Funds Management 
OTP   Office of Trust Regulations, Policies and Procedures 
OTR   Office of Trust Records 
OTRA   Office of Trust Review and Audit 
PLSS   Public Land Survey System 
PMSO   Project Management Support Office 
POA&M  Plans of Actions and Milestones 
Post-QA  Post Quality Assurance 
PPA   Office of Planning and Policy Analysis 
PRO   Pacific Regional Office 
ProTrac  Probate Case Management and Tracking System 
QA   Quality Assurance 
QC   Quality Control 
RAF   Recommended Action Forms 
REM   Real Estate Module 
RFP   Request for Proposal 
RM-PLUS  Risk Management Assessment/Evaluation tool 
RMRO   Rocky Mountain Regional Office 
SANS   SysAdmin, Audit, Network, Security 
SDA   Special Deposit Accounts 
SDLC   System Development Life Cycle 
SMS   System Management Servers 
SOL   Office of the Solicitor 
SPRO   Southern Plains Regional Office 
SSA   Social Security Administration 
SSM   System Security Manager 
SSP   System Security Plan 
ST&E   Security Test and Evaluation 
SUS   System Update Servers 
SWRO   Southwest Regional Office 
TAAMS  Trust Asset and Accounting Management System 
TAP   Technical Architecture Profile 
TESC   Trust Executive Steering Committee 
TFAS   Trust Fund Accounting System 
TPMC   Trust Program Management Center 
TRAC   Trust Tracking and Coordination 
Treasury  Department of the Treasury 
TRM   Technical Reference Model 
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TRO   Temporary Restraining Order 
USGS   United States Geological Survey 
WAN   Wide area network 
WAU   Whereabouts Unknown 
WRO   Western Regional Office 
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