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The Honorable Victor H. Reis
Assistant Secretary for Defense Programs
Department of Energy
1000 Independence Avenue, SW
Washington, DC 20585-0104

Dear Dr. Reis:

The Defense Nuclear Facilities Safety Board (Board) and its staff have been following the
activities for resumption of work at the Chemist~ and Metallurgy Research (CMR) building at
the Los Alarnos National Laboratory (LANL) following the self-imposed stand-down in
September 1997. During a recent review at Cm the Board’s staff identified weaknesses in
CMR’S control of the authorization basis. Presening the authorization basis is a vital fimction
that must be performed if program work is to continue safely within the facility. The Board is
pleased to note that the Los Alamos Area Office had already expressed many of the same
deficiencies to LANL, and is taking an active role in providing capable, technical oversight of the
CMR resumption efforts.

The Board commends the recent LANL decision to integrate the facility management of
CMR with the Nuclear Materials Technology Division to take advantage of the lessons learned at
TA-55. This action should ensure more timely and sustainable corrections of deficiencies and
better control of the authorization basis.

The enclosed stt@’trip report is provided for your information and use. If there are any
questions, please call me.

Sincerely,

c: Mr. Gene Ives
Mr. Bruce Twining
Mr. Mark B. Whitaker, Jr.
Dr. John C. Browne

Enclosure
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December 19, 1997

MEMORANDUM FOR G.W. Cunningharq Technical Director

COPIES: Board Members

FROM: M. Mou~

SUBJECT: Work Authorization and Work Control Review at the Los Alamos
National Laboratory (LANL) Chemistry and Metallurgy Research
(CMR) Facility

This memorandum documents a review by the stti of the Defense Nuclear Facilities
SafletyBoard (Board) of work authorization and work control at the CMR facility for facility
maintenance, surveillance of Operational Safety Requirements (OSRS), and programmatic work.
This review was conducted on December 9–11, 1997, by staff members M. Moury and D. Owen,
with assistance from outside expert D. Boyd.

The staff found that CMR is suffering from disregard for the authorization basis (AB) that
defines controls and requirements for safety-related equipment, and neglect of the physical
systems, structures, and components due to a lack of maintenance and configuration control. This
has significantly complicated effective work control and work authorization. There are also
deficiencies with many other infrastructure systems and processes required to actively control the
AB, such as the Unreviewed Safety Question (USQ), OSR surveillance, issues management, and
hazard assessment and control. During the current work stand-dowq LANL is making
improvements in all these areas. These efforts include using compensato~ actions, in many cases
at the direction of the Department of Energy (DOE) Los Alamos Area Office (LAAO), to
strengthen control and implementation of the AB. Additionally, there is an intensive effort to
develop a Basis for Interim Operations and new Technical Stiety Requirements (TSRS) for use by
mid- 1998.

Control of the Authorization Basis. There have been several recent occurrences and -
issues involving the current OSRS. They include the failure to ensure operable battery backup
power for the fire-detection system; inadequate surveillance of combustible loading in the
building; improper measurement of required hood air velocity; and loss of ventilation control,
resulting in wing pressurization. While the CMR facility management can attribute these
occurrences and issues in part to an unclear AB, inadequate attention to and ownership of the AB
are also evident.

Lack of control and awareness of the AB was also evident in the staffs review of the
maintenance program and the OSR surveillance program. CMR is an old facility without proper
configuration control or an adequate maintenance program. A compensatory measure now
requires facility management to review every maintenance work package before work is



authorized. This compensato~ measure addresses weaknesses with the process for work package
development and work authorizatio~ but does not address weaknesses with the accomplishment
of maintenance that may tiect the AB. Examples of the latter weaknesses include the lack of
detailed work procedures for maintenance on safety systems, the lack of post-maintenance testing,
and the lack of formal monitoring of ongoing maintenance by facility management.

Extensive involvement by LWO is helping to raise the facility’s sensitivity to AB control.
However, resolution of specific AB issues has been slow. For example, CMR has been
attempting to start a plan-of-the-day (POD) meeting for more than a year without success. POD
meetings are critical in facilities with many tenant and support organizations to ensure that all
activities with the potential to tiect the AB are controlled and communicated. This failure to
resolve issues may be due in part to the lack of adequate management assessment, issues
management, or feedback and improvement systems that would allow prioritization and tracking
of these issues to ensure their timely correction and prevent their recurrence.

Improvements to address many of these issues are planned or in progress. In addition,
several initiatives at Cm now in various stages of development, can be expected to improve
control of the AB. These initiatives include the addition of several Activity Work Supervisor
positions to coordinate work in the facility, hiring of system engineers, and creation of the CMR
Executive Committee to improve communications and decision making among the various CMR
organizations.

Activity-Level Hazard Analysis. As part of the resumption efforts, CMR has developed
a procedure for hazard analysis of proposed activities and major changes. This procedure
requires use of a structured hazard analysis technique to ensure that intrinsic hazards, as well as
hazards during abnormal conditions, are addressed. It has been used in preparing certain activities
for resumption. For example, in preparing for resumption of the Supercritical Fluid Extraction
activity, line management chose to petiorm a Hazard and Operability analysis with participation
by safety professionals, engineering specialists, and workers. This effort resulted in an extensive,
tailored set of engineering and administrative safety controls specific to this activity.

It is noted, however, that the activity approval process in the CMR User ‘.sGuide uses the
results of a USQ screen to determine the level of required hazard analysis (fill hazard analysis
versus only an assessment of intrinsic hazards). While the USQ screening criterion is important in
assessing potential impacts on the facility AB that will require DOE approval, it should not be the
sole means for determining the level of activity-specific hazard analysis needed for a proposed
activity or major change. Following discussions with the Board’s staff, CMR management
persomel indicated that this coupling to the USQ screening needs to be revised to ensure that
appropriate hazard analysis is performed for proposed activities and major changes.

Future Staff Actions. The Board’s staff plans a follow-up review in the first quarter of
calendar year 1998.
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