
Flight Dynamics Support Services (FDSS)
NNG08234094R
Procurement Milestone Schedule
	Draft RFP Release
	10/24/08

	Bidders Conference
	11/07/08

	Final RFP Release
	01/05/09

	Proposals Due
	02/04/09

	Selection
	05/15/09

	Phase-in Award
	06/01/09

	Contract Award/Effective Date
	07/15/09


Note: The above procurement milestone schedule is subject to change. Offerors are responsible for monitoring this site for any updates.


