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1.  CDC and FDA hold Mock 5 Conversion 
 

From November 3 through November 30, UFMS team members from FDA 
and CDC are working on the Mock 5 data conversion, performing a test 
transfer of data from current systems to the new UFMS.  The conversion also 
involves the required validation and reconciliation of the data after conversion. 
 
CDC will be testing additional programs for mid-year “Go-Live” and 
reconciling sub-ledgers.  This will be the first mock conversion for FDA, and 
will be the initial run-through for their conversion programs.  Team members 
will have the opportunity to validate the converted data and ensure the plan 
works for future mock conversions and the final conversion.    Mock 5 
conversion activities are going well and are proceeding on schedule thanks to 
the abilities of Federal and BearingPoint team members, who have worked 
closely together through the whole process.   Beginning in December, teams 
will perform integration tests on the instance containing both CDC and FDA 
converted sets of books. 

 
2.  FDA’s iProcurement CRP to be held December 7 - 10 
 

Along with the functionality being delivered with UFMS, FDA is piloting an 
automated requisition system called iProcurement.  It is a web-based 
application, which is intuitive and user-friendly, much like Amazon.com.  
iProcurement will be used as the requisitioning software for all FDA 
employees. 
 
In order to demonstrate the software and business processes using FDA-
specific business scenarios, the iProcurement project team will be conducting 
a Conference Room Pilot (CRP) from December 7 - 10, for approximately 80 
FDA representatives from the centers and field offices.  During the 



iProcurement CRP four major items will be demonstrated: how to enter a 
requisition; how the requisition will be electronically approved; how P-CARD 
(Visa/IMPAC) transactions will be used; and how the corresponding 
accounting transaction will be recorded in UFMS. 

 
3.  PSC Up-Date 
 

PSC CRP1 Parking Lot Issues Posted 
 
The PSC Parking Lot Issues identified during CRP1, and the respective 
resolutions (where applicable),  have been posted to the UFMS intranet site 
(<http://intranet.hhs.gov/ufms/psccrp1.html>).  In addition, the following 
documents supporting PSC and Customer Agencies Conference Room Pilot 
1 have also been posted: 
 
 PSC CRP1 Orientation Presentation 
 PSC CRP1 Minutes 
 PSC CRP1 Participant Comments 
 
Training Implementation Workshops for PSC and Its Customers 
 
Four workshops have been scheduled from November 30 through December 
2 to provide selected managers (PSC and its customers) an overview of the 
approach to and deployment of UFMS training.  For more information see the 
upcoming article in the December issue of The PSC Pages. 

 
4. UFMS Timeline 
 
UFMS leadership has been involved in extensive work planning the road to 
Department-wide implementation.  An updated high-level timeline is posted at 
<http://www.hhs.gov/ufms/programtimeline.html>.  
 


