
April 9, 2004

Mr. Henry A. Sepp
Site Manager
Westinghouse Electric Company LLC
3300 State Road P
Festus, MO  63028

SUBJECT: MEETING SUMMARY NOTES

Dear Mr. Sepp:

On April 6, 2004, representatives of Westinghouse Electric Company, LLC, met with
representatives of the U.S. Nuclear Regulatory Commission, to further discuss
Westinghouse’s proposed plans for the decommissioning of its former Hematite fuel
fabrication facilities in Festus, Missouri.  We have enclosed a copy of our meeting
summary notes.

In accordance with 10 CFR 2.390 of the NRC's "Rules of Practice," a copy of this letter
and its enclosure will be available electronically for public inspection in the NRC Public
Document Room or from the Publicly Available Records (PARS) component of NRC's
document system (ADAMS).  ADAMS is accessible from the NRC Web site at
http://www.nrc.gov/reading-rm/adams.html (the Public Electronic Reading Room).  This
information is also available on NRC’s website at: 
http://www.nrc.gov/materials/decommissioning/public-involve.html

If you have any questions or comments regarding the enclosed, please contact me at 
(301) 415-0023.

Sincerely,

/RA/

Amir Kouhestani
Project Manager
Materials Decommissioning Section
Division of Waste Management 
   and Environmental Protection
Office of Nuclear Material Safety
   and Safeguards  

Docket No.: 070-00036
License No: SNM-00033

Enclosure:  As stated

cc w/encl: K. R. Hayes, Manager, Environment Health and Safety
A. J. Nardi, Supervisory Engineer Environment Health and Safety
R. A. Kucera, Director, Intergovernmental Cooperation
   Missouri Department of Natural Resources
B. Moore, Missouri Department of Natural Resources



MEETING SUMMARY NOTES

Date: April 6, 2004

Time: 1:30 p.m.  - 3:40 p.m.

Place: U.S. Nuclear Regulatory Commission (NRC)
Two White Flint North, Room T8-A1
Rockville, Maryland 20852

Purpose: To Discuss the Draft Decommissioning Plan (DP), Financial Assurance, and
supporting documents related to decommissioning of the former Hematite fuel
fabrication facility.  Also, to discuss the submission of additional portions of the DP
using a phased approach

Attendees: Attachment A

Discussion:

The attendees present for this working meeting included NRC and licensee staff, an individual
representing a past site owner, and an observer from the French Nuclear Safety Authority.  A
Missouri Department of Natural Resources (MDNR) representative also participated in the
meeting via the telephone.  No other members of the public were present either in person or by
phone.

Westinghouse is required by license condition to submit a decommissioning plan for
decommissioning of the Hematite site by April 30, 2004.  On February 27, 2004, at the
conclusion of meeting on this subject, the licensee requested NRC for this follow-on working
meeting to brief the NRC on the details of its draft DP in the open portion of the meeting, and in
a closed portion to review Westinghouse’s commitment to the submittal of a site-wide
Decommissioning Funding Plan (DFP).  The Westinghouse representatives provided
participants with copies of the draft DP and draft DP checklist documents (prepared in
accordance with NRC’s NUREG 1757; Consolidated NMSS Decommissioning Guidance), for
briefing NRC staff.  The Westinghouse presentation generally followed the draft documents
which were collected at the conclusion of the presentation.

The licensee’s draft DP is focused on a phased decommissioning approach.  Under this
approach the site would be divided into “areas of concern,” and these “areas” would be cleaned
up incrementally, according to an alternate schedule approved by NRC.  The alternate schedule
allows the licensee to complete portions of the overall site decommissioning as characterization
information of the area becomes available.  The licensee expressed the clear understanding
that it is required to submit to NRC a site-wide DFP at the same time as the DP submittal on
April 30, 2004, as required by the license condition.  After the conclusion of the Westinghouse
presentation, NRC management informed the licensee that there appears to be a path forward
for NRC review of the DP based on the licensee’s proposed plan for submittal of the DP, DFP,
and supporting documents on April 30, 2004.  
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Actions:

1. The licensee will submit an application to amend Chapter 2 of the current license -
(Organization and Administration), by April 23, 2004.

2. On April 30, 2004, as required by the license condition, the licensee will submit a request for
license amendment to include incorporation of Hematite site DP, DFP, and supporting
documents into the license.  The request will include a request for acceptance of an
alternate schedule for submittal of various phases of DP.

3. Each DP phase submittal will include updated cost estimate and schedule.  All DP- phase
submittals will be within 24 months.  

4. The licensee will submit an application to amend the current license with detailed plans for
decontamination, decommissioning, and demolition of on-site buildings and structures by
July 2004.

5. NRC will meet with MDNR, following receipt of the DP but before completion of the 90-day
NRC acceptance review.
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