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Executive Summary

Site Designation 

During Fiscal Year (FY) 2002, the Office of Civilian 
Radioactive Waste Management (OCRWM or the 
Program) completed a key programmatic milestone 
when, on February 14, 2002, the Secretary of Energy 
recommended to the President that the Yucca Mountain 
site in Nevada be developed as a geologic repository for 
spent nuclear fuel (SNF) and high-level radioactive 
waste (HLW).  The Secretary’s recommendation was 
based on more than two decades of scientific 
investigations, field tests, and laboratory analyses by 
OCRWM.  On February 15, 2002, the President 

announced that he considered Yucca Mountain qualified 
for a license application to the Nuclear Regulatory 
Commission (NRC) and transmitted his 
recommendation to Congress. The Governor of 
Nevada submitted a Notice of Disapproval to Congress 
on April 8, 2002, as allowed by the Nuclear Waste 
Policy Act of 1982 (NWPA).  Both houses of Congress 
voted to pass a joint resolution approving the site, 
effectively overriding the Governor’s disapproval.  On 
July 23, 2002, the site designation took effect when the 
President signed the Repository Siting resolution (Public 
Law No: 107-200), approving Yucca Mountain for 
development of a repository. 

Aerial view of Yucca Mountain 
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Executive Summary 

Site designation was a pivotal step in OCRWM’s efforts 
to implement the Nation’s policy for radioactive waste 
disposal, a policy that is important to the country’s 
national, energy, and homeland security; non
proliferation objectives; and environmental protection. 
The site recommendation and supporting documents are 
available at http://www.ocrwm.doe.gov:80/ymp/sr/ 
official/index.htm. 

OCRWM is currently in the process of preparing a 
license application to NRC for the repository 
construction authorization. 

Meeting Performance Targets 

OCRWM was responsible for meeting five 
performance targets in the Department of Energy’s 
(DOE) Annual Performance Plan for FY 2002.  All of 
these targets are related to preparation of the site 
recommendation report, developing a transportation 
system, and moving the Program toward licensing, 
constructing, and operating a repository at Yucca 
Mountain. 

Performance Target #1: Submit a Site 
Recommendation Report to the President 

On February 14, 2002, Secretary Abraham 
recommended to the President that the Yucca Mountain 
site in Nevada be developed as a geologic repository for 
SNF and HLW.  On February 15, 2002, the President 
announced that he considered Yucca Mountain qualified 
for a license application to NRC and transmitted his 
recommendation to Congress. The Governor of 
Nevada submitted a Notice of Disapproval to Congress 
on April 8, 2002; both houses of Congress voted to 
override the Governor’s disapproval and passed a joint 
resolution approving the site. On July 23, 2002, the site 
designation took effect when the President signed the 
Repository Siting resolution. 

Performance Target #2: Submit a final 
environmental impact statement to the President, as 
required by the Nuclear Waste Policy Act 

The Final Environmental Impact Statement for a 
Geologic Repository for the Disposal of Spent 
Nuclear Fuel and High-Level Radioactive Waste at 

Yucca Mountain, Nye County, Nevada was 
transmitted to the President by the Secretary of Energy 
on February 14, 2002, as part of the documentation 
supporting the Secretary of Energy’s Yucca Mountain 
site recommendation. 

Performance Target #3: Issue a draft request for 
proposals for waste acceptance and transportation 
services 

OCRWM reassessed its strategy for acquiring the 
transportation fleet, equipment, and services needed to 
implement its national transportation program. The 
risks, including technical and schedule uncertainties, 
which had presented problems in pursuing the 
acquisition strategy laid out in a 1998 request for 
proposals (RFP), were seen as likely to continue. 
Consequently, OCRWM developed an alternative 
acquisition strategy to mitigate the impact of these 
uncertainties and to address issues that have evolved 
since then. Rather than issuing a draft RFP, the 
strategy involved issuing a new draft statement of work 
(SOW) for consideration by potential vendors that 
addresses the ongoing business, schedule, and 
operational risks associated with the transportation of 
SNF and HLW. The draft SOW was issued on 
September 30, 2002, and OCRWM is reviewing the 
comments received as it continues developing its 
transportation acquisition approach. 

Performance Target #4: Begin development of 
updated Total System Life Cycle Cost and Fee 
Adequacy reports 

In February 2002, OCRWM released a letter report 
that supplemented the May 2001 Total System Life 
Cycle Cost (TSLCC) analysis and fee adequacy 
reports. In addition, a detailed response to the 
independent cost estimate review of OCRWM’s 2001 
TSLCC was issued. Several studies and reports that 
will be used in developing the next TSLCC analysis and 
fee adequacy reports were also completed. Work 
began on updating the logistics models and refining a 
uniform cost database. 
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Executive Summary 

Performance Target #5: Issue Nuclear Waste Policy 
Act Section 180(c) Notice of Revised Proposed 
Policy and Procedures for public comment 

Section 180(c) of the NWPA authorizes technical and 
financial assistance to states for training of appropriate 
units of local government and Native American Tribes 
to deal with emergency response situations and safe, 
routine transportation of SNF and HLW. The Revised 
Proposed Policy and Procedures for Implementation of 
Section 180(c) of the NWPA of 1982, as amended, was 

drafted. OCRWM is now reviewing emergency 
response training being provided elsewhere within DOE 
and other agencies to eliminate duplication of training 
and to take advantage of lessons learned. These 
efforts should maximize use of available funds. NRC 
and the Department of Transportation are considering 
revising their regulations in response to the events of 
September 11, 2001; OCRWM is monitoring their 
activities and will implement any regulatory changes 
resulting from this review. 

Yucca Mountain Exploratory Studies Facility, alcoves, and subsurface repository design concept with expansion area 
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Other Significant Activities

Throughout FY 2002, OCRWM continued conducting
the scientific and engineering analyses that further
refine our understanding of how a repository at Yucca
Mountain will perform far into the future.  Scientists
studied the natural features of the site, water and
chemical movement through the rock, and the effects of
heat and water on the physical and chemical properties
of the rock.  These analyses will contribute valuable
data to the license application and the total system
performance assessment.

We continued to refine our understanding of the types
and quantities of waste requiring disposal. We used
Energy Information Administration data to update our
discharge projections for commercial SNF.  Similarly,
we continued to integrate acceptance criteria for
DOE-owned SNF and HLW into waste acceptance

requirements and factor shipment of DOE-owned
materials into our transportation plans.

In support of Departmental efforts to accelerate
environmental cleanup of sites formerly associated with
defense weapons production or research, we continued
to work with the Department’s Office of Environmental
Management; the National Nuclear Security
Administration’s (NNSA) Naval Nuclear Propulsion
Program, which manages naval SNF; and NNSA’s
Office of Fissile Materials Disposition to refine
acceptance criteria and acceptance schedules for
defense wastes.  Our work with these organizations led
to a better understanding of the various waste forms
and the cost effectiveness of alternative approaches to
treatment before disposal.  Accelerated defense site
cleanup will substantially reduce long-term maintenance
and surveillance costs.

Schematic illustration of the processes modeled for total system performance assessment



Executive Summary 

The five key initiatives described in the President’s 
Management Agenda of August 2001 were used to 
guide our planning for the Program’s transition from 
primarily scientific activities to licensing, construction, 
and operations. The initiatives focus on improving 
financial performance, linking performance to budget, 
strategically managing human capital, using commercial 
firms for work that is not inherently Governmental, and 
expanding the Program’s use of electronic technology 
for management and public communication. 

During FY 2002, we issued a Management 
Improvement Initiative and completed a draft Capital 
Asset Plan. The former is based on an intensive 
review of the Program’s management structure and 
processes to identify specific areas for improvement. 
The recommendations in the report included actions to 
support the further development of a “nuclear safety 
culture” with clearly defined roles, responsibilities, 
authorities, and accountability across the Program. The 
draft Capital Asset Plan, required by the Office of 
Management and Budget (OMB) to accompany the 
Department’s FY 2004 budget request, supports budget 
decision making by ensuring that major capital 

investments are well thought through and adequately 
funded. Development of the plan enables OCRWM to 
benefit from OMB’s experience in overseeing the 
implementation of large construction projects in other 
agencies. 

Fiscal Year 2002 in Context 

During FY 2002, OCRWM met a pivotal programmatic 
milestone by submitting a Yucca Mountain site 
recommendation and witnessed Presidential and 
congressional approval of the site for development as 
the Nation’s first repository for SNF and HLW.  Site 
designation marks a major turning point for the 
Program. The site characterization effort has been 
successful, and the Program’s focus has shifted toward 
licensing, constructing, and operating a repository at 
Yucca Mountain and developing the necessary 
transportation infrastructure. OCRWM believes that 
waste acceptance in 2010 remains an ambitious, but 
achievable, target.  Accomplishing this goal will require 
careful planning and phasing of Program activities, 
timely decision making, and adequate funding. 
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Chapter One

Introduction

Decisions made many decades ago to pursue a nuclear 
weapons program and to develop nuclear energy for 
civilian use committed the Nation to perpetual custody 
of a large and growing inventory of radioactive 
materials, as described in Appendix C.  The materials 
are now stored at 131 surface sites located in 39 States. 
Spent nuclear fuel (SNF) from commercial power 
plants constitutes the largest part of the inventory.  The 

balance consists of nuclear materials managed by the 
Department of Energy (DOE), which resulted primarily 
from defense activities. These materials include SNF 
from naval propulsion systems, weapons production, 
domestic research reactors, and foreign research 
reactors; high-level radioactive waste (HLW) from 
reprocessing SNF; and surplus weapons-usable 
plutonium. 

131 Sites in 39 States 

Commercial Reactors including: 

- operating reactors 

- shutdown reactors at operating reactor sites 

- shutdown reactors at shutdown reactor sites where

 SNF could be removed after repository opening 

Commercial SNF Pool Storage 

Commercial Dry Storage Sites 

Highly Enriched Uranium at Shutdown Site 

Research Reactors including: 

- operating reactors 

- shutdown reactors with SNF on site 

Surplus Plutonium 

Naval Reactor Fuel 

were removed as they no longer have SNF on-site. 

* 
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WV 

Symbols do not reflect precise locations 

and high-level radioactive waste to be consolidated at one remote location 

(Away-From-Reactor) 

DOE-Owned SNF and HLW 

Commercial HLW 

In FY 2003, the research reactors at Iowa State and University of Virginia 

Construction of the Yucca Mountain repository would enable spent nuclear fuel 
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Chapter One ■■■■■ Introduction 

A B

E

C D
(A) Twenty percent of American homes use nuclear power, 

(B) Defense nuclear research sites can be restored for other uses,
(C) Forty percent of U.S. Navy’s principal combat vessels are nuclear powered,

(D) Nuclear power can drastically reduce air pollution,
(E) Safe disposal of radioactive waste

Before reaching a consensus in the Nuclear Waste 
Policy Act of 1982 (NWPA), the United States studied 
methods for the safe storage and disposal of radioactive 
waste for more than 30 years. Many organizations and 
Government agencies participated in these studies. 
After analyzing a range of options, disposal in a 
geologic repository emerged as the preferred long-term 
environmental solution. The NWPA and related 
statutes, referenced in Appendix D, established the 
framework for addressing the issues of radioactive 
waste disposal and designated the roles and 
responsibilities of the Federal Government and the 
owners and generators of the waste. 

The NWPA created the Office of Civilian Radioactive 
Waste Management (OCRWM) to develop a 

permanent, safe geologic repository for the disposal of 
SNF and HLW. The NWPA directed the Nuclear 
Regulatory Commission (NRC) to authorize, through 
their licensing process, construction and operation of the 
repository. Initially, OCRWM was concerned primarily 
with disposal of commercial SNF. In 1985, President 
Reagan determined that defense-related HLW would 
also be disposed of in the repository. Since then, the 
end of the cold war and the emphasis on cleanup of the 
weapons complex have increased the importance of 
disposal of DOE-managed nuclear materials. The 
Program Profile in Appendix B provides additional 
information on the Civilian Radioactive Waste 
Management Program. 
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Chapter One ■■■■■ Introduction 

National Policy on Nuclear Waste 

Geologic disposal is the ultimate goal of the Nation’s 
high-level radioactive waste management policy. 
Developing this disposal capability supports national 
policies for national security, environmental protection, 
and the Nation’s energy supply. 

• The United States is committed to providing for 
disposal of commercial SNF in geologic 
repositories. Under this policy, fuel that 
originated in the United States, but was used in 
foreign research reactors, will be disposed of in 
a U.S. repository. The policy supports our 
Nation’s advocacy of limiting international trade 
in weapons-usable nuclear materials. Our 
commitment to geologic disposal strengthens 
our policy of nuclear nonproliferation and 
provides a model for the efforts of other 
nations. The discussion of international 
cooperation in Chapter 4 underscores the 
importance of the U.S. contribution to resolution 
of this global problem. 

• The Department of the Navy is committed to 
ensuring uninterrupted operation of its nuclear-
powered fleet and the management of its SNF 
to facilitate safe disposal. DOE has the 
responsibility for storage and ultimate 
disposition of this naval SNF. 

• A geologic repository is critical to the 
accelerated cleanup of numerous DOE sites 
associated with atomic energy defense 
activities. In addition to the environmental 
benefits, cleanup of these sites will reduce the 
mortgage costs (maintenance and oversight at 
current DOE facilities) that are the legacy of 
the Cold War. 

• Nuclear energy is one of the few plentiful 
sources of power available to us now that 
produces no controlled air pollutants, such as 
sulfur and particulates, or greenhouse gas 
emissions. Therefore, it can help keep our air 
clean, limit generation of ground-level ozone, 
and reduce acid rain. A repository at Yucca 
Mountain is indispensable to the maintenance 

and potential growth of this environmentally 
efficient source of energy. 

• Commercial nuclear power currently supplies 
approximately 20 percent of the Nation's 
electricity, and solving the waste problem to 
ensure this supply capacity is a key 
recommendation of the National Energy Policy 
report, released in May 2001. Operation of 
nuclear reactors is contingent on NRC's 
licensing of the reactors. Periodically, as part 
of its waste confidence rulemaking, NRC 
assesses prospects for timely disposal of 
commercial SNF. NRC's waste confidence 
rulemaking has determined that 1) there are no 
significant environmental impacts associated 
with spent fuel storage at reactors for at least 
30 years beyond the licensed life for operation 
(which may include the term of a revised or 
renewed license); and 2) there is reasonable 
assurance that a mined geologic repository will 
be available within the first quarter of the 
twenty-first century. While NRC believes that 
on-site storage of HLW and SNF is safe and 
environmentally acceptable for up to 100 years, 
it also supports timely disposal in a geologic 
repository and does not intend to support spent 
fuel storage at reactor sites indefinitely. 
Without progress toward a repository for 
permanent disposal, continued reactor 
operations could be jeopardized. 

Geologic disposal is a cornerstone of all these policies. 
In working to develop a geologic disposal capability, 
OCRWM remains committed to objective science as 
the basis for any decision; to full consideration of the 
views of the residents of Nevada; and to fulfillment of 
the requirements of the NWPA with regard to the 
collection, documentation, and public availability of 
information. 
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Chapter Two

Yucca Mountain Site Characterization Project 

Background 

In Fiscal Year (FY) 2002, work at the 
Yucca Mountain Site Characterization 
Project (Project) supported the Secretary’s 
site recommendation to the President, 
which Congress approved, and the 
subsequent designation of Yucca Mountain 
as the site for the Nation’s first geologic 
repository for spent nuclear fuel (SNF) and 
high-level radioactive waste (HLW).  Site 
recommendation represents the culmination of 

CALIFORNIA 

NV 

NELLIS 

AIR FORCE 

RANGE

YUCCA MOUNTAIN 
more than 20 years of scientific study.  Site 
recommendation-related documents can be found on 
the Office of Civilian Radioactive Waste Management 
(OCRWM or Program) website: 
http://www.ocrwm.doe.gov:80/ymp/sr/official/index.htm. 

Yucca Mountain is in the southern Nevada desert, 

Early in FY 2002, OCRWM began transitioning about 100 miles from Las Vegas 

resources from site characterization and site project management; $19.8 million to external oversight 
recommendation to the next major programmatic task – and payments-equal-to-taxes; and $1.6 million to 
development and submission of a license application to National Environmental Policy Act compliance. 
the Nuclear Regulatory Commission (NRC) for a 

During FY 2002, OCRWM reviewed options to reduce 
repository construction authorization. 

its funding needs between 2004 and 2010, while still 
preserving the Department of Energy’s (DOE or 

Funding 

To accomplish its goal of achieving site 

license application in FY 2002, OCRWM 
allocated $296.9 million of its 
$375 million appropriation to the Yucca 
Mountain Site Characterization Project. 
The distribution was $71.7 million to 
design and engineering; $71.4 million to 
core science; $66.0 million to site 
suitability, licensing, and performance 
assessment; $34.0 million to operations 

recommendation and beginning preparation of the 

and construction; $32.4 million to Fiscal Year 2002 Yucca Mountain Site Characterization Project Budget 
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Chapter Two ■ ■ ■ ■ ■  Yucca Mountain Site Characterization Project

Department) goal of commencing waste acceptance in
2010.  OCRWM’s original cost estimate for the
licensing and construction phase between 2004 and
2010 was approximately $11 billion.  The Program
developed, evaluated, and adopted a phased
development approach for constructing a repository that
would reduce budget outlays to $8.6 billion in this period,
deferring some costs.

Major Fiscal Year 2002 Activities and
Results

The Project’s most important accomplishment during
FY 2002 was completion of the documentation
supporting the Secretary’s recommendation of the
Yucca Mountain site.  Some of the documents that
accompanied the Secretary’s recommendation were
the: Yucca Mountain Science and Engineering
Report, Revision 1; Yucca Mountain Site Suitability
Evaluation; Final Environmental Impact Statement

for a Geologic Repository for the Disposal of Spent
Nuclear Fuel and High-level Radioactive Waste at
Yucca Mountain, Nye County, Nevada; and Total
System Life Cycle Cost Estimate.  Release of these
documents and the Secretary’s recommendation put the
capstone on 20 years of scientific and engineering work
supporting the decision on whether the Yucca Mountain
site is suitable for a geologic repository.

Throughout FY 2002, OCRWM conducted scientific
and design activities, some of which began in earlier
years and a few of which will continue until repository
closure.  OCRWM’s scientific and engineering studies
formed the foundation for the site recommendation and
NRC’s November 2001 statement on the sufficiency of
the technical basis for the site recommendation.  In
FY 2002, new information generated through these
activities was evaluated for its potential effect on
repository performance.  This information triggered
ongoing refinements to ensure maximum repository
safety and effectiveness.

South Portal
North Portal

Waste Package
Emplacement

Engineered
Barriers

Performance
Confirmation

Surface Facilities

Waste
Handling

Waste Package 
Transportation

Ventilation

The subsurface layout of the proposed repository reflects more than 20 years of scientific study
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Performance confirmation process, from testing to data evaluation 

The Program’s scientific and design studies also directly The phased development approach splits repository 
support the development of the repository’s pre-closure 
safety analysis and post-closure total system 
performance assessment, which are integral to 
OCRWM’s license application to NRC. 

Design and Engineering 

During FY 2002, we completed the site 
recommendation repository design, developed a set of 
baseline drawings representing that design, and 
performed a formal review of the design. We 
conducted alternative design studies and incorporated 
several new features into the repository’s design 
concept. As a result of these studies, OCRWM 
transitioned to a phased development approach to 
design and construction of repository surface facilities 
and underground waste emplacement panels. 

development into three phases. To accommodate 
receipt of the first 400 metric tons of SNF or HLW, 
basic facilities, such as a dry receipt and handling 
facility, a disposal container preparation building, and 
one subsurface waste emplacement panel, would be 
completed in 2010. Additional surface and subsurface 
facilities would be completed in 2011, including a second 
dry handling facility, aging pads, a remediation building, 
and a second waste emplacement panel. By 2014, the 
remaining surface facilities and sufficient emplacement 
panels to support the planned waste receipt rate of 
3,000 metric tons of heavy metal per year would be 
completed. The advantage of this approach is that 
capital construction costs would be distributed over an 
extended period of time, and the facilities would be 
constructed as they are needed. 

OCRWM also began integrating performance 
confirmation testing, which had been a separate activity, 
into the design for the first emplacement drift, in order 
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County’s web site: www.nyecounty.com/ 
ewdpmain.htm. 

• Saturated zone radionuclide transport 
experiments – In FY 2002, we continued 
multi-well hydraulic testing and tracer testing in 
order to better understand water flow and 
radionuclide transport through the aquifer under 
Yucca Mountain. In a tracer test, a central 
well is pumped while chemical tracers are put 
into nearby wells. By measuring the time it 
takes the tracers to reach the pumped well, 
scientists can estimate more complex transport 
parameters that cannot be obtained from single-
well testing. The multi-well tracer tests are 
also being performed to measure more complex

Nye County’s Early Warning Drilling Program provides important hydrologic parameters and to validate alreadyhydrologic and stratigraphic information
completed single-well test results. However, 
completion of the multi-well test is being 

to refine the design of subsequent drifts. In addition, delayed pending the resolution of the 
OCRWM revised its system description documents, Department’s appeal of the State’s denial of 
which provide the framework for documenting the our application for permanent water rights. 
design basis and design descriptions for all repository The water rights issue is discussed in greater 
systems. OCRWM also performed a design readiness detail later in this chapter. 
review to confirm the status of processes and 
procedures relevant to the start of preliminary design. • Studies of radionuclide transport – 

In FY 2002, we gathered more data from tests 

Core Science in which tracers were injected into stone blocks 
from the Busted Butte testing site in the vicinity 

During FY 2002, OCRWM continued to conduct 
investigations at test facilities at the Yucca 
Mountain site, in its vicinity, and at several off-
site laboratories. Six significant scientific 
studies were conducted in FY 2002: 

• Nye County Drilling Program – We
continued to integrate our efforts with
those of the Nye County, Nevada, Early
Warning Drilling Program, which is
funded by OCRWM. During FY 2002,
we used water level data and
hydrostratigraphic information from new
Nye County wells to refine both our
conceptual model of the saturated zone
and our site-scale model. Further
information on the Early Warning
Drilling Program can be found on Nye

View of Yucca Mountain crest to Busted Butte (South) 
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of Yucca Mountain and concluded that the data
appear consistent with the radionuclide
transport observations made during previous
laboratory experiments and with the site-scale
measurements taken in the C-Wells and Busted
Butte tests. The injection test data gathered in
FY 2002 confirmed earlier indications that the
Yucca Mountain site offers desirable natural
geologic barriers to transport. Atomic Energy
of Canada, Limited, performed the tracer tests.

Mountain area, to assess long-term seismic 
hazards in the event of a nearby earthquake. 
The study determined that ground acceleration 
at the precariously balanced rocks has not 
exceeded 0.3 g (g is the acceleration due to 
gravity) for several tens of thousands of years. 
The study results are consistent with earlier 
paleoseismic studies, confirming our initial risk 
analysis, and increasing the level of scientific 
understanding of technical aspects for the 
repository. 

• Groundwater modeling – Groundwater 
modeling is an important component of • Igneous studies – In FY 2002, Project 
estimating the level of potential radionuclide scientists completed their analysis of airborne 
transport out of the repository. In FY 2002, surveys of magnetic field data which were 
scientists completed the final report for the taken above the Yucca Mountain region in 
steady-state pre-development Death Valley 1999. Magnetic field surveys help reveal 
Regional Flow System groundwater model. underground geologic structures. This specific 
Our steady-state model evaluates the impact on analysis focused on whether magnetic 
the water table and groundwater flow of anomalies found near Yucca Mountain could be 
potential long-term changes in climate, such as caused by buried volcanic centers and how 
a 10-degree increase in average annual significantly such centers might increase the 
temperature or an annual rainfall increase of known igneous risks. In the spring of 2002, the 
10 centimeters. The current regional flow Project established the Igneous Consequences 
model will be integrated with the site-scale Peer Review Panel, consisting of six experts in 
saturated zone flow and radionuclide transport volcanology and related fields. The experts, in 
model. A transient model is under development, their final report released in February 2003, 
with the report scheduled to be completed in concluded that the conceptual model of a rising 
FY 2004. The transient 
model simulates and 
evaluates the effects of 
short-term events, such 
as localized or extremely 
heavy rainfall, on the 
water table and saturated 
zone flow. The transient 
model is being built in 
cooperation with ten 
other Federal, State, and 
county agencies. 

• Seismicity studies – In 
FY 2002, scientists at the 
University of Nevada, 
Reno, completed a two-
year study of 
precariously balanced 
rocks in the Yucca Conceptual model of groundwater flow map 
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dike intersecting several drifts into which 
magma flows is both adequate and reasonable. 
The panel also concluded that many of the 
model parameters were conservative which 
would result in an overestimate of the risk 
associated with volcanic activity. 

In addition to the studies described above, many 
monitoring, data collection, analysis, and modeling 
activities continued in FY 2002. Areas still under 
investigation include describing how the chemical 
composition of water near the emplacement zone may 
change as minerals are precipitated and redissolved 
over time due to heating and cooling, and the search for 
evidence of any fast paths that might facilitate water 
percolation to the repository horizon. 

Site Suitability, Licensing, and 
Performance Assessment 

Key licensing and site suitability activities during 
FY 2002 included development of the site 
recommendation documentation, as previously 
discussed, finalization of the regulatory structure for the 
Program, and ongoing interactions with the NRC and 
Nuclear Waste Technical Review Board (NWTRB). 
Meetings held in FY 2002 with the NRC and NWTRB 
are listed in Appendix E. Publications issued by the 
NWTRB in FY 2002 are listed in Appendix F. 

The Regulatory Framework for Repository 
Development 

The repository regulatory framework was mandated by 
the NWPA, which directed the Environmental 
Protection Agency (EPA) to establish generic 
radiological protection standards for repositories, NRC 
to publish licensing requirements, and DOE to issue 
guidelines for determining site suitability. The 1987 
NWPA amendments limited characterization activities 
to the Yucca Mountain site, and the Energy Policy Act 
of 1992 directed EPA to develop site-specific radiation 
standards for Yucca Mountain and directed NRC to 
revise its licensing criteria to be consistent with EPA’s 
standards. For consistency, DOE decided to amend its 
general siting guidelines to reflect a site-specific 

OCRWM completed a two-year study of precariously 
balanced rocks near Yucca Mountain to assess 

long-term seismic hazards 

approach. This regulatory framework was finalized in 
early FY 2002. 

EPA Radiation Protection Standards 

On June 13, 2001, the EPA promulgated radiation 
protection standards for the Yucca Mountain repository 
(40 CFR Part 197). EPA’s standards are designed to 
protect nearby residents by establishing maximum 
exposure levels that are within EPA’s acceptable risk 
range for environmental pollutants, separate 
groundwater protection standards, and a compliance 
timeframe. The EPA rule sets enforceable public 
health and safety standards, with which OCRWM must 
comply. More information is available at EPA’s 
website: http://www.epa.gov/radiation/yucca/. 

NRC Licensing Requirements 

The NRC rule (10 CFR Part 63) is consistent with 
EPA’s site-specific standards and was published on 
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November 2, 2001. It addresses overall 
performance of the repository and establishes 
requirements for public participation, record keeping, 
monitoring, performance confirmation, quality 
assurance, emergency planning, and training during 
repository development and operation. NRC will 
use its rule in adjudicating the repository license 
application, and will base its licensing decision on 
whether Yucca Mountain can comply with the 
requirements. More information is available at 
NRC’s website: http://www.nrc.gov. 

DOE Siting Guidelines 

On November 14, 2001, DOE supplemented its View of Solitario Canyon fault zone
generic siting guidelines (10 CFR Part 960) with 
Yucca Mountain-specific guidelines 

Magnetic surveys helped interpret the repository’s igneous setting 
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(10 CFR Part 963). This completed the regulatory 
framework the Secretary used to evaluate whether the 
Yucca Mountain site is suitable for development as a 
repository. The Department’s siting guidelines are 
available on the OCRWM website at http:// 
www.ocrwm.doe.gov. 

Interactions with NRC 

The NWPA requires that NRC provide preliminary 
comments on whether our site characterization and 
proposed waste form analysis appear sufficient to serve 
as the foundation for a license application. On 
November 13, 2001, NRC provided its favorable 
sufficiency comments to accompany the Secretarial site 
recommendation. This sufficiency statement does not 
draw conclusions concerning the actual licensability of 
the repository. 

In their letter dated November 13, 2001, NRC 
concluded that exisiting and planned work, upon 
completion, would be sufficient to apply for a 
construction authorization. The agreed-upon course of 
action by DOE and NRC is intended to assist in the 
license application phase of the Project. In consultation 
with NRC staff, DOE agreed it would obtain certain 
additional information relating to nine “key technical 
issues” (KTI) to support a license application. To 
address these nine KTIs, DOE agreed to undertake 

addressing a wide range of issues. In addition, through 
management and quality assurance meetings, we kept 
NRC informed of our overall progress and ensured that 
issues needing management attention were addressed. 

In March 2002, NRC issued Draft NUREG-1804, 
Yucca Mountain Review Plan Draft Report, 
Revision 2. This document provides directions to NRC 
staff for review of a license application and provides 
OCRWM with valuable guidance on preparing a license 
application. OCRWM provided comments on the draft 
in August 2002. 

Interactions with the Nuclear Waste Technical 
Review Board 

The NWTRB was created by Congress and is 
composed of distinguished experts nominated by the 
National Academy of Sciences and appointed by the 
President. It acts as a full board and through five 
panels organized around site characterization; the 
repository; the waste management system; the 
environment, regulations, and quality assurance; and 
performance assessment. 

In its 2002 annual report to Congress, the Board 
described its primary concern as the effects of high 
temperatures from SNF and HLW on the repository. 

293 activities that would resolve the issues 
to NRC’s satisfaction. All agreements 
need to be addressed by defining a clear 
path to completion before license 
application, but they do not necessarily 
need to be completed for license 
application. 

Cumulatively, through the end of FY 2002, 
OCRWM had submitted information to 
address 132 of the 293 KTI agreement 
items; of these, NRC had closed a total of 
61 and was in the process of reviewing 31. 
OCRWM had submitted information to 
partially address another 20 items, and 
NRC was awaiting additional information 
requested on a further 20 items. 

Interior view of the hydrology experiment in Niche #3
OCRWM participated in several technical of the Exploratory Studies Facility 
exchange meetings with NRC in 2002, 
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OCRWM agreed to provide an integrated evaluation 
and comparison of the long-term performance of the 
repository under two different post-closure temperature 
regimes. 

In FY 2002, the NWTRB held three full board meetings 
in which OCRWM participated. The meetings 
addressed a range of scientific and technical issues. 

• At the January 2002 meeting, the Board 
received an update on scientific studies in 
progress at Yucca Mountain, and discussed 
hydrogeologic investigations and external 
reviews. 

• At the May 2002 meeting, the Board reviewed 
issues involving the Yucca Mountain safety 

case, phased repository construction concepts, 
and corrosion testing. 

• At the September 2002 meeting, the Board 
heard presentations on Yucca Mountain’s 
science programs and barrier analyses. The 
Board also received and distributed consultation 
reports from the Igneous Consequences Peer 
Review Panel. 

More information about the NWTRB and the text of 
correspondence between the NWTRB and OCRWM’s 
Director are available on the NWTRB’s web site at 
http://www.nwtrb.gov. 

Conceptualization of an emplacement drift with the major components of the
 engineered barrier system, and seepage diverted by the drip shield. 

CRM = corrosion resistant material; CAM = corrosion allowance material 

Fiscal Year 2002 Annual Report to Congress 19 



Chapter Two ■■■■■ Yucca Mountain Site Characterization Project 

Operations and Construction 

Environmental Protection and Compliance 

Throughout FY 2002, OCRWM continued its 
commitment to minimize adverse environmental impacts 
while complying with applicable Federal, State, and 
local environmental statutes and regulations and DOE 
orders. Our environmental staff continued to meet 
responsibilities that ranged from training new employees 
about their environmental obligations to reclaiming 
disturbed areas at which scientific studies had been 
completed. We routinely performed pre-activity land 
access surveys to inventory and protect ecological and 
cultural resources in areas proposed for surface-
disturbing activities. Specially trained personnel 
thoroughly examined these areas before work began to 
identify important plant and animal species, such as the 
desert tortoise, and items of archaeological significance 
(primarily Native American Tribe artifacts). 

In compliance with the Programmatic Agreement 
between DOE and the Advisory Council on Historic 
Preservation, we continued to consult and interact with 
numerous Native American Tribes and organizations to 
discuss preservation of Native American Tribe cultural 
resources and provide information on the scientific 
studies and reports we issued. We also maintained land 
access and land withdrawal agreements and right-of-
way reservations with the Bureau of Land 
Management, the U.S. Air Force, the National Park 
Service, and the U.S. Forest Service. 

In FY 2002, we maintained compliance with more than 
40 environmental permits, plans, and procedures, 
conducted unannounced surveillance field checks to 
verify compliance, and continued to submit quarterly 
and annual compliance reports to the Nevada Division 
of Environmental Protection and other regulatory 
agencies. 

Environmental Data Collection and Monitoring 

As stewards of the environment, and in compliance 
with the conditions of our permits, we monitor air 
quality, meteorology, water quality, terrestrial 

The Yucca Mountain Project Cultural Resources Program focuses on Native American Tribe 
interactions and archaeology. Consulting with Native American Tribes, the Project identifies 

significant cultural and historic areas to mitigate potential impacts. 
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ecosystems, and cultural resources (archaeological and 
Native American Tribes) to determine potential impacts 
from repository activities. To date, no significant 
adverse environmental impacts have been detected. 

In FY 2002, OCRWM continued data collection to 
support repository design, biosphere modeling, and total 
system performance assessment, and to respond to 
comments on the draft environmental impact statement, 
which culminated in the issuance of the final 
environmental impact statement in February 2002. 
Additional information on these and other environmental 
program activities can be found in the Site 
Environmental Report, which is published annually and 
is available upon request. 

Protecting Workers, the Public, and the 
Environment 

OCRWM’s general safety efforts underpin and 
reinforce a nuclear safety culture. In FY 2002, 
OCRWM continued to maintain an outstanding safety 
record; our recordable injury/illness case rates and lost 
workday injury/illness case rates remained consistently 
lower than the industry average. In FY 2001, we 
implemented a zero accident philosophy, which 
establishes the framework and the responsibilities for a 
Project goal of zero incidents and accidents. With 
continuing implementation and improvement of this 
approach in FY 2002, OCRWM remained committed to 
the goal of eliminating workplace injuries and illnesses, 
overexposures to hazardous substances, and hazards to 
the environment. 

Project Management 

With the conclusion of the site characterization phase, 
the Project began moving away from its “rolling wave” 
schedule toward a detailed multiyear schedule. During 
site characterization, when each year’s work depended 
on the results of the previous year’s research, it was 
appropriate to use a rolling wave schedule in which 
work is planned in more detail in early years and less 
detail in later years. During the licensing and 
construction phases, the results of current work are 
more predictable, and the Project is extending its 
detailed planning to a longer-term horizon. 

Litigation 

In the U.S. Court of Appeals, three legal challenges to 
DOE’s activities regarding the Yucca Mountain site 
have been combined. These challenges, by the State of 
Nevada and others, are to the site recommendation by 
the Secretary of Energy to the President and the 
Presidential recommendation to Congress, to the 
Environmental Impact Statement, and to DOE’s Yucca 
Mountain siting guidelines. 

Water Rights 

In compliance with law of the State of Nevada, 
OCRWM applied for and was granted temporary water 
rights in 1992. The Department filed for and received 
an extension by the State for these permits up to 
April 2002. At that time, the State denied further 
extension, allowing the rights to expire. From 
April 2002 to January 2003 activities continued at the 
Yucca Mountain site using water stored in tanks prior to 
expiration of the rights. In late December 2002, the 
Department and the State entered into a Joint 
Stipulation allowing for pumping of groundwater for 
potable use (e.g., drinking, handwashing) at the Yucca 
Mountain site. However, pumping of water for 
nonpotable water uses (e.g., dust control for air quality 
permit compliance) is not authorized under this Joint 
Stipulation. Such water uses continue to rely on a 
dwindling supply of remaining water within water 
storage tanks. 

Recognizing that existing water rights were temporary, 
OCRWM applied for permanent water rights for water 
use at Yucca Mountain on July 22, 1997. The State 
denied these permanent water right applications in 
2000. The Department appealed this ruling, and 
ultimately, in March 2003 the U.S. District Court 
ordered the State to conduct further hearings on this 
matter; a hearing was held in August 2003. 

Yucca Mountain Site Characterization Project 
Outreach 

Consistent with Section 111(a)(6) of the NWPA, as 
amended, which states that “State and public 
participation in the planning and development of 
repositories is essential to promote public confidence in 
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maintained an active communications program to 

the safety of disposal of such waste and spent 
fuel,” OCRWM continued to conduct extensive 
project outreach activities in FY 2002. These 
activities are directed at ensuring that the 
affected units of local government (AULG), the 
State of Nevada, and the public have 
opportunities to participate in the Yucca Mountain 
Project and acquire information with which to 
make informed decisions about the Project. 

In FY 2002, OCRWM completed and released to 
the public numerous significant documents related 
to the statutorily defined steps that culminated in 
site designation. As part of these efforts, we 
conducted briefings for AULG, the State of 
Nevada, and Tribal representatives, and 

provide timely and accurate information to 
stakeholders, interested groups, and members of 
the public. Public involvement opportunities during 
FY 2002 included additional hearings on the draft site 
recommendation documents. 

Our FY 2002 outreach activities promoted two-way 
communication with technical audiences and the 
general public through a tour program, speakers’ 
bureau, and exhibits at key events. We continued to 
conduct tours of Yucca Mountain, educate visitors about 
Yucca Mountain activities, operate a toll-free 
information line, and respond to document requests 
worldwide. Through our public information activities, 
the Yucca Mountain Project reached thousands of 
people in FY 2002. For example, over 9,500 individuals 
visited our science centers; almost 7,000 people toured 
Yucca Mountain; our exhibits program reached 
12,000 people; our toll-free information line handled 
over 8,000 calls; over 639,000 users accessed our 
website; and we shipped more than 18,000 documents 
to nearly 1,000 individuals. 

External Oversight and Payments-Equal-
To-Taxes 

Relations with Affected Parties 

Under the NWPA, the State of Nevada and the AULG 
are entitled to exercise oversight of site characterization 
activities and to receive financial assistance for this 

DOE scientists employing new technologies
 in Alcove #6 of the ESF Facility

purpose. AULG include Nye County and nine 
contiguous counties, including Inyo County in California. 
In FY 2002, Congress continued to provide financial 
support to oversight efforts by the 10 affected counties 
and the State of Nevada; Congress provided $6 million 
to the counties and $2.5 million to the State. 

The NWPA also gives the State of Nevada and Nye 
County the authority to conduct independent 
investigations and to receive funding for an onsite 
representative. The State has not designated such a 
representative, but Nye County has, and its 
representative continued to oversee our work in 
FY 2002. Information about Nye County’s oversight 
program can be found on its website at 
http://www.nyecounty.com. In addition, OCRWM 
provided Inyo County with $745,655 to initiate a 
regional groundwater monitoring program in Death 
Valley in FY 2002. 

We continued funding our payments-equal-to-taxes 
agreements with the State of Nevada, and Nye and 
Clark Counties. Under Section 116(c)(3)(A) of the 
NWPA, these payments are intended to compensate for 
taxes that affected entities would have collected on site 
characterization and the development and operation of a 
repository if they were authorized to tax Federal 
Government activities. A total of $10.8 million was 
provided in FY 2002, of which $10 million went to Nye 
County, $721,804 went to the State of Nevada, and 
$109,175 went to Clark County. 
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In FY 2002, we continued funding the cooperative 
agreement with the University and Community College 
System of Nevada for conducting scientific studies that 
could augment our own studies of the Yucca Mountain 
site. Under this agreement, which was established in 
FY 1998, up to $40 million may be applied to such 
studies through FY 2003. Through FY 2002, 
$20 million had been approved for 34 tasks. 

Fiscal Year 2002 in Context 

During FY 2002, OCRWM completed the work 
underlying the Yucca Mountain site recommendation 
and submitted the site recommendation report to the 
Secretary. The site was subsequently approved by the 

President and the Congress. The characterization 
effort has been successful, and the focus of Project 
activities has now shifted toward licensing and 
construction. 

OCRWM believes that waste acceptance in 2010 
remains achievable. Accomplishing this goal will 
require careful planning and phasing of Project 
activities, timely decision making, and adequate funding. 
We are preparing the license application and plan to 
submit it to NRC in 2004. We are also developing and 
evaluating alternative scenarios to identify the most 
effective approach for initial repository construction. 
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Chapter Three

Waste Acceptance, Storage, and
Transportation Project

Background 

The Waste Acceptance, Storage, and Transportation 
Project is responsible for providing for the acceptance 
of commercial spent nuclear fuel (SNF), and 
Department of Energy (DOE)-owned SNF and high-
level radioactive waste (HLW) from their owners and 
generators through the Office of Civilian Radioactive 
Waste Management (OCRWM).  The materials 
destined for the potential repository are currently stored 
in various locations throughout the country, and it is 

anticipated that the materials will be transported from 
these locations to the Yucca Mountain site. 

Due to very limited funding during the Yucca Mountain 
site characterization phase, Waste Acceptance, Storage, 
and Transportation Project activities were severely 
curtailed while the Program focused its resources on 
work directly related to the site recommendation. 
OCRWM recognizes the need to accelerate these 
activities and plans to do so as funding becomes 
available. 
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Funding 

OCRWM allocated $4 million from its FY 2002 
appropriation to the Waste Acceptance, Storage, and 
Transportation Project. In preparation for waste 
acceptance activities, OCRWM maintains core 
capabilities to implement a private sector-based national 
transportation system for waste acceptance and 
transportation, to resolve institutional issues with 
stakeholders, and to prepare for funding of, and 
assistance for, training for emergency response 
personnel, as required by Section 180(c) of the Nuclear 
Waste Policy Act (NWPA). 

Potential Nevada rail corridors analyzed in the 
final environmental impact statement 

Major Fiscal Year 2002 Activities and 
Results 

In FY 2002, we used Energy Information 
Administration data to update our discharge projections 
for commercial SNF. In addition, we continued to 
integrate acceptance criteria and schedules for DOE-
owned SNF and HLW.  OCRWM also is continuing to 
work with the National Nuclear Security 
Administration’s Office of Fissile Materials Disposition 
regarding a new plutonium disposition strategy, which 
involves blending plutonium with uranium to form 
mixed-oxide reactor fuel and will ultimately result in 
spent fuel requiring disposal in the repository. 

In addition to OCRWM’s existing agreement with the 
Assistant Secretary for the Office of 
Environmental Management (EM) for 
transporting DOE-owned SNF, OCRWM has 
agreed to assume responsibility for the design, 
certification, and fabrication of the transportation 
cask system for the DOE SNF. In order to 
implement this new responsibility, during FY 2002, 
OCRWM gathered the waste characterization 
and site capability data from EM sites to allow for 
the development of site servicing plans and cask 
specifications for the DOE-owned waste. We 
began to streamline requirements for the 
acceptance and transport of DOE-owned SNF 
and HLW and to integrate them into our plans for 
acquiring the transportation fleet. 

As announced in the final environmental impact 
statement, OCRWM’s preference is to transport 
SNF and HLW to Yucca Mountain primarily by 
rail. However, there is currently no rail line to the 
Yucca Mountain site. In FY 2002, we began the 
initial planning for the development of rail 
capability within Nevada, should the Department 
decide on the use of rail transport. 

OCRWM anticipates that it will acquire the initial 
fleet of transportation casks and then contract 
with carriers to begin shipments. Once 
operations have stabilized, alternative approaches 
for long-term operation of the transportation fleet 
will be evaluated. 
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On September 30, 2002, OCRWM issued a draft scope 
of work (SOW) for the acquisition of a Transportation 
Integration Contractor (TIC) to support the shipment of 
SNF and HLW to the Yucca Mountain repository. We 
do not anticipate that a request for proposals will be 
released during FY 2003. However, planning activities 
will continue to ensure that we will have the capability 
to begin shipments in 2010. 

OCRWM continued to evaluate how best to implement 
Section 180(c) of the NWPA, which provides for 
technical and financial assistance to train local, State, 
and tribal public safety officials in safe, routine 
transportation operations and for emergency response 
situations. OCRWM is now reviewing emergency 
response training being provided elsewhere within DOE 
and other agencies to ensure coordination of training 
and maximum effective use of available funding. 

Acceptance of Commercial Spent Nuclear 
Fuel 

The NWPA authorized the Secretary to enter into 
contracts with the owners and generators of 
commercial SNF and HLW.  Our interactions with them 
on matters concerning receipt, shipment, and disposal of 
their SNF are governed by the Standard Contract for 
Disposal of Spent Nuclear Fuel and/or High-Level 
Radioactive Waste, 10 CFR Part 961, promulgated as a 
Federal rule in 1983. Under terms of the standard 
contract, OCRWM was to start accepting 

NWF offsets against future payments, because this 
practice would reduce the size of the NWF, which is 
the Program’s funding source for civilian waste disposal 
costs. During FY 2002, the 
11th U.S. Circuit Court of Appeals agreed with the 
petitioning power companies and declared the fee 
adjustment provided by the PECO Energy agreement 
null and void. In its ruling, which is now final, the Court 
of Appeals declared the Department is not authorized 
by law to spend NWF monies on settlement agreements 
aimed at compensating for utilities’ onsite storage costs. 

Dry Transfer System for Spent Nuclear Fuel 

The dry transfer system was developed to enable 
OCRWM to load SNF onto transport vehicles at utility 
company sites, some of which lack adequate loading 
capabilities. In FY 2002, OCRWM revised its Topical 
Safety Analysis Report (TSAR) on the dry transfer 
system in order to incorporate responses to two NRC 
requests for information. The revised TSAR will be 
submitted to NRC in early 2003, and the activity will be 
closed out. 

Acceptance of DOE-Managed Materials 

OCRWM’s eventual acceptance of nuclear materials 
from their owners and generators will be a complex 
process involving both legal and physical transfers. 
OCRWM and other DOE offices conducted significant 

SNF from utilities in 1998. 

Litigation 

A number of utilities are seeking damages in 
the U.S. Court of Federal Claims that they 
allege are a result of the Department’s delay 
in beginning waste acceptance. In 2000, the 
Department reached a settlement with 
Philadelphia Electric Company (PECO) 
Energy that allowed it to take an adjustment to 
charges against its payment into the Nuclear 
Waste Fund (NWF) for the costs incurred 
because of the Department’s delay. Eight 
other nuclear power companies filed suit, 
challenging the Department’s authority to use Some sites, such as the Oconee Reactor in South Carolina, 

store dry spent nuclear fuel horizontally in modular units 
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planning and review activities in FY 2002 to support this
process.

Integrating DOE-Managed Nuclear Materials into
the Program

OCRWM works with various offices within DOE to
manage materials destined for geologic disposal.  EM
maintains custody of HLW, DOE-owned SNF, and
surplus nuclear materials and prepares for their transfer
to OCRWM for disposal.  The Office of Fissile
Materials Disposition plans for the disposition of surplus
weapons-usable plutonium.  The Naval Nuclear
Propulsion Program is responsible for the management
of naval SNF.

As part of its effort to reduce risk and long-term costs,
EM completed a top-to-bottom review of its
programmatic mission and functions in FY 2002.  To
implement the recommendations of the review, EM
began conducting a number of studies aimed at
reducing risks and achieving efficiencies in its waste

management activities.  One such study examines
treatment options for HLW at the Hanford site in
Washington, the Idaho National Engineering and
Environmental Laboratory (INEEL), and the Savannah
River site in South Carolina.  EM plans to complete its
study and establish a path forward for this waste in
FY 2003.

In FY 2002, OCRWM studied the cost impact of
varying the number of HLW canisters from INEEL to
be disposed in the repository.  The study found that
certain technologies could reduce the total number of
canisters by as much as 60 percent.  Impacts on the
repository and EM sites are being evaluated.

Throughout FY 2002, OCRWM continued to work with
these DOE organizations to integrate acceptance
criteria and schedules for the various waste forms.
Integrated waste acceptance schedules will provide a
basis for planning shipments of DOE SNF, HLW, and
naval SNF.
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Storage and Transportation 

Several studies and planning exercises were conducted 
in FY 2002 to identify potential changes to 
transportation system implementation strategies and 
requirements in support of flexible repository design and 
construction alternatives. The evaluation of potential 
changes to transportation system strategies and 
requirements included analyses of their impact on cost 
estimates and acquisition strategies. 

The National Transportation Options for the 
Modular Design Implementation System Evaluation 
for License Application (March 2002) focused on 
creating a transportation system design flexible enough 
to adapt to a wide range of future technical, schedule, 
licensing, and funding constraints. 

OCRWM also developed the Civilian Radioactive 
Waste Management System (CRWMS) 
Transportation Cask System Maintenance Options 
(September 2002), which identified and evaluated a 
wide range of options for activity location, facility type, 
and acquisition strategy for the facility and/or services 
to maintain the shipping cask systems. Applicable NRC 
and Department of Transportation regulations, industry 
best practices, and lessons learned from other countries 
were incorporated. 

In FY 2002, a new Nevada transportation infrastructure 
team was put in place to begin evaluating the 
requirements for transportation through the State to the 
repository. This included reviewing existing information 
and beginning the planning processes to develop any 
necessary infrastructure in Nevada. 

Fiscal Year 2002 in Context 

During FY 2002, the Waste Acceptance, Storage, and 
Transportation Project focused on maintaining its 
capability to implement a national transportation system, 
to resolve institutional issues with stakeholders, and to 
provide funding and assistance for emergency response 
training required by the NWPA. A revised acquisition 
strategy was considered for obtaining the equipment 
and services to support the OCRWM transportation 
mission. 

Since Congress has designated Yucca Mountain as the 
repository site, the pace of transportation planning 
activities will need to increase to ensure that the 
transportation system is ready to move waste when the 
repository is ready to accept it. 

Spent nuclear storage in concrete vertical casks 
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Chapter Four

Program Management Center 

Background 

During Fiscal Year (FY) 2002, the Program 
Management Center consisted of the Office of Quality 
Assurance, located in Las Vegas, the Office of Program 
Management and Administration, and the Systems 
Engineering and International Division of the Office of 
Acceptance, Transportation, and Integration, located in 
Washington D.C.  In October 2002, the Office of 
Civilian Radioactive Waste Management (OCRWM) 
implemented a reorganization that clarified roles, 
responsibilities, and functions across the Program. The 
OCRWM reorganization will be reflected in the FY 2003 
Annual Report to Congress. 

The Program Management Center provided guidance 
and support to the two business centers — the Yucca 
Mountain Site Characterization Project and the Waste 
Acceptance, Storage and Transportation Project — in 
implementing the Program’s mission.  The Program 
Management Center also supported OCRWM’s 
implementation of the President’s Management Agenda, 
launched in August 2001, to measure and improve 
Federal agencies’ performance and to link 
spending to program performance and 
effectiveness. Five broad 
initiatives apply to all $4.0 

Funding 

OCRWM’s FY 2002 appropriation of $375 million was 
$25 million less than its appropriation for FY 2001 and 
$70 million less than the President’s budget request of 
$445 million. We focused our resources on the 
Program’s current priorities, allocating $296.9 million, or 
about 80 percent, to the Yucca Mountain Site 
Characterization Project, about $4 million, or 
approximately 1 percent, to the Waste Acceptance, 
Storage, and Transportation Project, and $74 million, or 
about 19 percent, to the Program Management Center. 
The Program Management Center provides 
approximately $56 million of funding for Program 
Direction, which consists mostly of Federal staff 
salaries and technical support services primarily 
supporting the business centers. Almost half of this 
amount supported staff and activities at the Yucca 
Mountain Site Characterization Project. 

Waste Acceptance, 

agencies, including the Storage and 

Department of Energy 
Transportation 

(DOE): strategic 
management of human 
capital, competitive 
sourcing, improved financial 
performance, expanded use 
of electronic government 
(E-government) technology, 
and budget and 

$296.9 
Yucca Mountain Site 

Characterization 
Project 

$74.0 
Program Management Center 

(Dollars in Millions)performance integration. 
Distribution of Fiscal Year 2002 budget 
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Strategic Management of Human Capital 

In FY 2002, OCRWM initiated a realignment of its 
organization and redefined Federal and contractor roles, 
responsibilities, authority, and accountability to support 
the licensing process. This restructuring process 
continued into FY 2003 and included improvements in 
business processes to ensure more effective 
management for work planning, performance, and 
control. The restructuring process addresses human 
capital management by ensuring that personnel are 
cognizant of their responsibilities and capable of 
meeting them. OCRWM has also taken steps to 
expand its internal training programs in order to assist 
staff in transitioning to new responsibilities as the 
Program proceeds toward license application. 

Educational Outreach 

Through its Radioactive Waste Management Graduate 
Fellowship Program and the Historically Black Colleges 
and Universities (HBCU) Undergraduate Scholarship 
Program, OCRWM seeks to ensure that competent 
staff will be available to meet future Program needs. In 

fellowships to 10 graduate students pursuing advanced 
degrees in disciplines directly related to high-level 
radioactive waste management at the Nation’s top 
colleges and universities. Also during FY 2002, 
15 undergraduate scholars participated in OCRWM’s 
HBCU Undergraduate Scholarship Program. 

Competitive Sourcing 

OCRWM supported the President’s management 
initiatives relating to competitive sourcing by updating its 
Federal Activities Inventory Reform Act personnel 
inventory in May 2002. The inventory classifies work 
performed by Federal employees into Governmental or 
commercial (i.e., capable of being performed by 
contractors) categories. Pending Departmental 
guidance, further studies may be initiated to prepare a 
competitive sourcing plan for commercial activities 
subject to the cost comparison or direct conversion 
requirements of the Office of Management and Budget 
(OMB). 

In line with DOE’s objective of moving to performance-
based contracting, OCRWM awarded a new 
performance-based M&O contract in FY 2001.FY 2002, the Graduate Fellowship Program provided 

Fifteen students from 12 historically black colleges and universities 
participated in OCRWM’s undergraduate scholarship program 
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In June 2002, a new Program-wide, performance-based 
technical support services contract was awarded. With 
this award, OCRWM has now transitioned its two 
major contractors to performance-based contracts. 

Improving Financial Performance 

Because of its fiduciary responsibility for the fees paid 
by nuclear utilities into the Nuclear Waste Fund (NWF), 
OCRWM has, since the inception of the Program, 
engaged the services of a “Big-5” public accounting 
firm to perform an independent audit of OCRWM’s 
financial statements. The audit ensures that Program 
revenues are properly accounted for and used only for 
purposes authorized by law. OCRWM has received a 
“clean” (unqualified) opinion from its auditors since 
inception of the Program, and did so again in FY 2002. 

OCRWM utilizes a major Wall Street investment firm to 
provide monthly investment advice regarding the 
Treasury securities held in or to be purchased for the 
NWF. Investment income for FY 2002 was 
$854.8 million. The Fund’s return, at 15 percent, was in 
line with market averages for Treasury bond portfolios. 

Expanding Electronic Government 

Our information management (IM) activities in FY 2002 
supported the President’s management initiative relating 
to increased use of E-government technology to 
strengthen information sharing within the Federal 
Government and to provide a single access point for 
citizens seeking information about the Program. 

In FY 2002, OCRWM placed special emphasis on 
documenting and managing information technology (IT) 
investments in accordance with the requirements of 
OMB and the Clinger-Cohen Act. Through 
collaborative work with the Department’s Office of the 
Chief Information Officer and OMB, OCRWM 
incorporated information on improved business case 
justifications, consideration of commercial off-the-shelf 
system alternatives, and developing processes to 
provide management the ability to make informed 
decisions related to IT investments. Additional 
OCRWM efforts improved the linkage among the 
Program’s business systems architecture, business 

processes, and management reporting, and enhanced 
internal efficiencies. 

Also in FY 2002, we continued joint development with 
NRC of the Licensing Support Network (LSN), which 
is required by 10 CFR 2, Subpart J. The LSN will 
facilitate NRC access to the information it needs to 
review OCRWM’s license application and facilitate 
discovery in the licensing hearings. During FY 2002, 
more than 71,000 records were processed and indexed 
in the Records Management System that will feed the 
LSN. 

Budget and Performance Integration 

Clear linkages between Program objectives and 
resource allocations are established in OCRWM’s 
planning and budgeting processes to ensure that 
milestones are met and costs are managed effectively. 
Performance goals and initial performance targets for 
each fiscal year are included in OCRWM’s budget 
request to OMB and in DOE’s Annual Performance 
Plan; the targets are modified to reflect each year’s 
congressional appropriation. 

Strategic performance goals and associated 
performance measures are assigned to OCRWM 
project managers and office directors, who are held 
accountable for their achievement. Resource allocation 
is tied directly to work scope; it is reviewed and 
approved by the OCRWM Director and issued in the 
form of a final annual work plan for each fiscal year. 
During FY 2002, we reported FY 2001 performance 
results and established final performance targets for 
FY 2002. Progress against current performance goals 
and associated performance targets is reported in 
DOE’s commitments database. In addition, the 
OCRWM Director conducted performance reviews 
with OCRWM Federal and contractor managers. 

In July 2002, at the request of OMB, OCRWM 
completed a draft Capital Asset Plan. The Capital 
Asset Plan supports improved financial performance by 
linking capital expenditures through the completion of 
the repository surface facilities to acquisition of specific 
assets (e.g., buildings, transportation systems). A final 
Capital Asset Plan, to be submitted to OMB with the 
FY 2005 budget request, will reflect the FY 2003 
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appropriation, the FY 2004 congressional request, and 
the FY 2005 OMB budget request and the 
documentation required by OMB to ensure that major 
capital investments are well planned and adequately 
funded. We worked closely with OMB to develop an 
understanding of how the Program’s funding 
requirements interacted with budget policy and the 
Administration’s goals. 

Sufficient and predictable funding will be required to 
support waste acceptance, transportation, and 
emplacement at the repository beginning in 2010. 
Inadequate funding will result in increasingly costly 
delays in meeting the Department’s obligation to 
remove nuclear waste from utility sites and defense 
facilities. The House Appropriations Committee report 
for the FY 2003 Energy and Water Development 
appropriations called for inclusion of a legislative 
proposal to secure adequate funding with the FY 2004 
budget request. This was a followup to similar direction 
in the FY 2002 report by the same committee. In 
response to this direction, in FY 2002, OCRWM began 
working with other Departmental elements and OMB to 
develop an approach to financing repository design and 
construction. 

Quality Assurance 

An effective quality assurance (QA) program is critical 
to obtaining a repository construction authorization from 
NRC. NRC must ensure that licensees will be able to 
construct and operate facilities in a reliable and 
consistently safe manner. 

FY 2002 QA audit, surveillance, observation, and 
review activities focused heavily on technical work 
used to support the site recommendation, including 
verifying whether all aspects of the Program’s Quality 
Assurance Requirements and Description document 
are being effectively implemented. OCRWM’s Office 
of Quality Assurance and NRC regularly discuss 
progress in completing corrective actions for any 
deficiencies found, and to address any concerns or 
issues NRC may have. 

In FY 2002, OCRWM quality assurance staff initiated 
discussions with the Office of Environmental 
Management (EM) for OCRWM to assure primary 
responsibility for audits and surveillances of SNF and 

HLW activities at several EM sites around the country. 
Previously, EM conducted its own QA activities and 
OCRWM staff typically participated as observers. 
Transition of HLW QA activities to OCRWM is 
expected to be completed in FY 2003. Transition of 
SNF QA activities may continue into FY 2004 due to 
the complexity of the issues involved. 

Fostering a Nuclear Safety Culture 

While OCRWM has long recognized the importance of 
a nuclear safety culture, efforts in FY 2002 focused on 
reinforcing the safety culture to meet the requirements 
of the NRC-regulated environment. By September 
2002, OCRWM had issued a description of its 19 major 
functional areas and 4 focus areas to clarify the roles, 
responsibilities, authority, and accountability of Program 
participants. Revised guidance from OCRWM 
management articulated a zero-tolerance policy for 
actions inconsistent with a safety-conscious work 
environment. OCRWM provided specialized training to 
all managers and supervisors to ensure their 
understanding of and compliance with this guidance and 
began providing training for all other Program 
participants. Furthermore, to ensure Program 
participants’ ability to raise issues and concerns in a 
supportive environment, OCRWM began revamping its 
concerns program in April 2002. A key component of 
the program is a reporting system that allows 
employees to raise a concern anonymously or identify 
an opportunity for improvement. 

The Department requires that safety be systematically 
integrated into management and work practices at all 
levels so that missions are accomplished while 
protecting the public, workers, and the environment. 
Each year, the Department oversees the review of our 
M&O contractor’s continuous improvement efforts in 
implementing the integrated safety management system 
throughout its programs and activities. 

Program Management, Administration, and 
Integration 

As the Program continued to gather, analyze, develop, 
and document information about the repository and 
transportation systems, we updated various planning 
documents to provide Program staff, Government 
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decision makers, and external stakeholders with an 
accurate picture of how the waste management system 
will be developed and operated. Our planning 
documents also outline the steps we are taking to 
ensure safety, fiscal responsibility, and effective 
performance. 

Program Planning 

During FY 2002, OCRWM continued planning the site 
characterization, pre-licensing, repository design, and 
licensing work that must be completed before 
construction authorization. In addition, we integrated 
new work necessary to reduce uncertainty in meeting 
regulatory requirements and to respond to 
recommendations from oversight groups such as the 
Nuclear Waste Technical Review Board (NWTRB). 
The planning effort will be completed in FY 2003, at 
which time OCRWM intends to revise its Program 
Plan. During FY 2002, OCRWM continued to 
implement the general planning approach described in 
Revision 3 of the Civilian Radioactive Waste 
Management Program Plan, which was issued in 
March 2000. 

In March 2002, we held a planning workshop, which 
focused on our strategy for developing a successful 
license application, implementation of the baseline 
change process in project and program management, 
and developing a path forward for the Transportation 
Program. It also addressed future priorities for 
additional scientific research and a path forward for 
national public communications and institutional affairs. 

Program-level Baseline Change Control 

Integrated technical, cost, and schedule baselines are 
the foundation of our Program performance 
measurement system and support budget and 
performance integration. The Civilian Radioactive 
Waste Management System Requirements Document 
defines the basic technical requirements for a national 
waste management system. As a result of a 
reassessment of the Program’s likely FY 2002-2015 
funding, the option of a phased development approach 
to repository design and construction was evaluated 
during late FY 2001 and early FY 2002. The phased 
development concept lowers near-term funding 

requirements by developing the facilities over an 
extended time period. The phased development 
concept has been approved by OCRWM management 
and will be incorporated into the Program’s FY 2003 
Civilian Radioactive Waste Management System 
Requirements Document and Total System 
Description document. 

The program-level technical baseline is included in the 
Civilian Radioactive Waste Management System 
Requirements Document. The program-level cost and 
schedule baselines are documented in the Program 
Cost and Schedule Baseline. Program Change 
Control Procedures are followed when updating the 
technical, cost, and schedule baselines. 

The Civilian Radioactive Waste Management Major 
System Management Policy includes contractor 
requirements for technical management, planning and 
control, baseline management, quality assurance, 
integrated safety management, and performance 
management that are imposed on the M&O contractor. 

A Program Manager’s Summary Project Performance 
Report was submitted to the Under Secretary for 
Energy, Science, and Environment for the first three 
quarters of FY 2002. A Civilian Radioactive Waste 
Management Major System Phase-1 Closeout Report 
was submitted to the Department’s Office of 
Management, Budget and Evaluation/Chief Financial 
Officer for the fourth quarter of FY 2002. 

Program-level Systems Studies 

Systems studies ensure that changes evolving from a 
major decision regarding one component of the national 
waste management system are technically integrated 
with all other components. They also help ensure that 
resources will be available for planned work and that all 
efforts are directed toward achieving Program goals. 

Flexible Repository Design and Construction 
Alternatives 

Driven by the need to expedite initial waste receipt and 
to reconcile the Program’s out-year funding 
requirements with realistic funding scenarios, OCRWM 
conducted an evaluation of flexible repository 
development scenarios. We outlined basic assumptions 
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about the repository system and waste streams and, 
based on these assumptions and other design evolution 
studies, proposed and evaluated a phased development 
approach for various waste receipt and emplacement 
scenarios. These studies directly support the license 
application effort. 

Total System Life-cycle Cost Impacts 

We developed three studies and one white paper to 
identify changes in total system life-cycle cost 
(TSLCC) estimates resulting from a more flexible 
repository design, alternative waste streams, different 
transportation scenarios, and updated economic 
projections. These studies enabled cost impacts to be 
considered before major system modification decisions 
are made. 

The Life Cycle Cost Analysis for Repository Flexible 
Design Concepts, issued in October 2001, provided life 
cycle cost analyses for alternative repository designs. 
The analysis estimated the relative costs of different 
combinations of design and operating parameters to 
achieve a low post-closure temperature. 

Total Life Cycle and Defense Share Cost Study for 
INEEL Calcine Treatment Alternatives (January 2002) 
was performed in response to a request from the Idaho 
National Engineering and Environmental Laboratory 
(INEEL) to estimate the cost impact of varying the 
number of HLW canisters to be disposed. This study 
estimates the total life cycle cost and the resulting 
defense cost for five alternatives. 

The study, Update of Barge and Heavy Haul Cost 
Models in CALVIN v. 3.1 (July 2002), updated 
transportation cost models in the CRWMS (Civilian 
Radioactove Waste Management System) Analysis and 
Logistics Visually Interactive Model (CALVIN) 
Version 3.1 computer code used to support TSLCC 
estimates, as well as Project- and Program-level trade 
studies. 

Finally, the Cost Escalation and Interest Rates 
(October 2001) white paper supplied rates that will be 
used in subsequent documents for converting year-of-
expenditure costs to constant 2001 dollars. The revised 
projections resulting from this study will be used to 
calculate TSLCC estimates. 

Waste Stream Projection and Impacts Studies 

Three studies were developed to update current waste 
stream projections and evaluate future changes to the 
waste stream as commercial reactor design and DOE 
waste processing and waste forms evolve. 

The 2002 Design Basis Waste Input Report provided 
information on waste stream characteristics. The 
design basis waste stream includes data on both 
commercial SNF and DOE-managed SNF and HLW. 
The study will assist system designers in assessing the 
impacts of alternative waste streams on design options. 

The 2002 Operational Waste Stream Assumptions 
study (September 2002) described the assumptions that 
have been used to generate the projected commercial 
and defense operational waste streams. These waste 
streams are key inputs to the TSLCC and related fee 
adequacy determination. 

The Calculation Method for the Projection of 
Future Spent Nuclear Fuel Discharges study 
(February 2002) described the method for projecting the 
timing, quantity, burnup, and initial enrichment of future 
utility SNF discharges. These calculations provide a 
link between existing short-term projections and life-
cycle discharge quantities and characteristics. The 
results of this study also affect fee adequacy 
assessments. 

Operational Security 

On March 19, 2002, the Assistant to the President and 
Chief of Staff directed all Federal agencies to conduct 
an “immediate re-examination” of all public documents 
for sensitive information on weapons of mass 
destruction and other data that might be useful to 
terrorists. “The need to protect such sensitive 
information from inappropriate disclosure should be 
carefully considered, on a case-by-case basis.” By 
April 2002, OCRWM had published a policy and had 
developed a process for limiting access to potentially 
sensitive information. By the end of the reporting 
period, over 70 individuals had been trained to review 
documents for sensitive information. Thousands of 
legacy and new documents have been reviewed prior to 
being made publicly available. 
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External Interactions 

Outreach 

The Nuclear Waste Policy Act provides the foundation 
upon which the activities of the outreach program are 
based. Our external interactions involve many Program 
stakeholders such as Congress, OMB, the State of 
Nevada, tribal governments, and other affected 
jurisdictions, industry, regulatory agencies, other Federal 
agencies, and public interest groups. Outreach 
activities are directed at ensuring that these 
organizations have an opportunity to acquire the 
information they need to participate in and make 
informed decisions about the Program. Appendix E 
presents an overview of the formal interactions in 
which we are engaged. Although some of our external 
interactions have been curtailed in recent years because 
of funding cuts, we continue to provide public 
information and actively solicit the public’s views. 

We also rely heavily on our website as the most 
efficient means of making Program documents, 
announcements, and other materials available to the 
general public. The OCRWM home page at 
http://www.ocrwm.doe.gov provides current Program 
and budget plans, major documents, congressional 
testimony, Federal Register notices, speeches, news 
releases, and photographs of the Yucca Mountain site. 
An interactive mailbox facilitates responses to individual 
questions and solicits comments. The website supports 
the President’s Management Agenda goal of providing 
a single electronic point of access for information about 
the Program. 

Each milestone on the path to operating a repository 
offers opportunities for informing the public of the 
technical work performed and for soliciting public 
comments. Major outreach activities in FY 2002 
occurred as part of the process of considering the site 
recommendation. Management made extensive efforts 
to meet the numerous individuals and organizations with 
which OCRWM interacts, in order to address their 
concerns and answer their questions. These meetings 
helped our stakeholders build an understanding of our 
work, gave us an opportunity to address their concerns, 
and provided information for the Secretary’s site 
recommendation decision. 

International Cooperation 

The United States is a leader in efforts to develop and 
operate a geologic repository. OCRWM’s international 
activities include cooperating with other countries and 
international organizations to exchange information, 
develop consensus on common international issues, 
foster safe radioactive waste management around the 
world, and prevent nuclear proliferation. 

The United States maintains bilateral agreements with 
Canada, France, Japan, Switzerland, Sweden, and 
Spain, and has a memorandum of understanding with 
the Russian Federation’s Academy of Science (RAS). 
Bilateral agreements are still under negotiation with the 
United Kingdom (Nirex), Finland (Posiva), and the 
Russian Federation’s Ministry of Atomic Energy 
(Minatom). Senior OCRWM managers presented 
briefings and participated in technical exchanges 
throughout FY 2002. OCRWM continued to work 
directly with the Russian Federation in cooperative 
programs to support our Nation’s nonproliferation 
objectives. DOE and Minatom are formalizing a 
bilateral agreement on the isolation of radioactive 
materials in geologic repositories, and OCRWM has 
signed two implementing arrangements with RAS. 

During FY 2002, OCRWM participated in collaborative 
activities with international organizations, including the 
Organization for Economic Cooperation and 
Development/Nuclear Energy Agency (OECD/NEA), 
the International Atomic Energy Agency (IAEA), and 
the International Association for Environmentally Safe 
Disposal for Radioactive Materials. Our collaboration 
with these organizations enables all participants to 
benefit from the results of outside research and 
experiences. At OCRWM’s request, the NEA led a 
joint NEA-IAEA international peer review of the Yucca 
Mountain Total System Performance Assessment 
document, using international experts in radioactive 
waste management. The peer review was completed 
in FY 2002 and supported the Secretary of Energy’s 
site recommendation to the President. Our work with 
the IAEA continued to focus on the development of 
overall radioactive waste management system technical 
issues, such as spent fuel burnup credits and spent fuel 
storage. During FY 2002, OCRWM participated in the 
Advisory Group on Spent Fuel Management, the spent 
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nuclear fuel burnup credit report, underground research 
laboratory development activities, and spent fuel 
performance assessment and research activities. In 
addition, the IAEA and OCRWM were involved in a 
peer review on biosphere modeling. 

Fiscal Year 2002 in Context 

In FY 2002, with the arrival of OCRWM’s new 
Director, Dr. Margaret S. Y. Chu, we conducted a 
review of the Program’s organization and business 
processes. We subsequently initiated a realignment to 
improve and streamline our organization to better meet 
OCRWM’s needs during the NRC licensing phase of 
the Program. 

In an effort to further strengthen the Program’s 
management systems and processes, OCRWM used 
the five initiatives described in the President’s 
Management Agenda of August 2001 to guide our 
planning for the Program’s transition from primarily 
scientific activities to licensing, construction, and 
operations. These five initiatives focus on improving 

financial performance, linking performance to budget, 
strategically managing human capital, using commercial 
firms for work that is not inherently Governmental, and 
expanding the Program’s use of electronic technology 
E-government for management and public 
communication. To implement the President’s 
Management Agenda initiatives, during FY 2002, we 
undertook several important actions, including a 
restructuring of the organization and issuing a draft 
Capital Asset Plan. 

Our development of the draft Capital Asset Plan 
supports improved financial performance by linking 
capital expenditures through completion of the 
repository surface facility to successful acquisition of 
specific assets. In addition, we continued development 
with NRC of the LSN, which will facilitate NRC 
access to information needed to review OCRWM’s 
license application and intervenor access to information 
needed to participate in the licensing hearings. We also 
continued managing and achieving OCRWM’s 
performance targets in the Department’s Annual 
Performance Plan. 
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Financial Management

In Fiscal Year (FY) 2002, we continued to carry out our 
primary financial management functions: accounting for 
the Program’s assets, liabilities, and cash flows; 
quantifying the Program’s long-range financial needs; 
and managing the investment of civilian revenues so 
that they are available to meet Program requirements. 

Funding 

The Nuclear Waste Policy Act (NWPA) provides that 
the costs of disposing of spent nuclear fuel (SNF) and 
high-level radioactive waste (HLW) be borne by the 

parties responsible for the generation of these wastes. 
Under the NWPA, the Office of Civilian Radioactive 
Waste Management’s (OCRWM) obligation to accept 
SNF and HLW for disposal is limited to those wastes 
whose disposal costs have been fully paid by their 
owners and generators. 

The NWPA left it up to the President to determine 
whether civilian and defense-related waste should be 
emplaced in the same repository.  On April 30, 1985, 
President Reagan issued a decision that they should be, 
with each party paying its proportional share of the full 
cost. To implement that decision, public rulemaking 

NJ 

$407 

($147) 

CT 

$265 

($403) 

NH 

$92 

$127 

MD 

$266 

VT 

$66 

($122) 

ME 

$65 

($156) 

NY 

$535 

($425) 

VA 

$527 

PA 

$1,083 

($75) 

MI 

$338 

($360) 

OH 

$211 

($27) 

IL 

$1,192 

($855) 

TN 

$294 

NC 

$583 

SC 

$916
GA 

$478 
AL 

$544
MS 

$138
LA 

$219 

AR 

$207 

($152) 

MO 

$139 

IA 

$84 

WI 

$279 

MN 

$304 

NE 

$201 

KS 

$131 

CO 

$0.23 

AZ 

$362 

TX 

$370 

CA 

$609 

OR 

$76 

WA 

$106 

FL 

$579 
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recently ruled these fee credits as null and void. 

Figures represent cumulative 1.0 mil and one-time fee 

payments. One-time fees owed total $2.7 billion as 

shown in parentheses. 

Investment Earnings: $7.4 billion 

Disbursements: 

$13.4 billion 

Nuclear electricity consumers in 34 states have paid fees into Nuclear Waste Fund 
($ in millions) 

Totals do not include fees paid by DOE of $7.6 million.  

In addition, PECO (PA) has received fee credits totaling 

The 11th District U.S. Court of Appeals 

Fund Totals as of 9/30/02 

Net Fees Paid into Fund: $11.8 billion 

TOTAL:   $19.2 billion 

($5.7 billion) 

NET BALANCE: 

MA 
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was used to develop a methodology for allocating 
defense and civilian costs. The result was published in 
the Federal Register in August 1987. The 
Department’s accounting system is consistent with this 
methodology. 

Program Revenues: Civilian Utility Fees for 
Civilian Waste 

The NWPA provides for two types of fees to be levied 
on the owners and generators of civilian SNF: an 
ongoing fee of 1.0 mil (one tenth of one cent) per 
kilowatt-hour (kWh) on nuclear electricity generated 
and sold after April 7, 1983, and a one-time fee for all 
nuclear electricity generated and sold prior to that date. 
The fees are defined in the Standard Contract for 
Disposal of Spent Nuclear Fuel and/or High-Level 
Radioactive Waste, which was promulgated in 1983 
and executed between the Department of Energy 
(DOE) and the owners and generators of the waste. 
Nuclear power producers make quarterly payments of 
the ongoing fee. For the one-time fee, the contract 
allowed owners to choose to pay immediately or defer 
payment and incur interest. Through FY 2002, 
$1,458 million in one-time fees had been paid and 
$880 million had been deferred. 

Fees for SNF disposal are deposited in the Nuclear 
Waste Fund (NWF), a separate account in the U.S. 
Treasury that is managed and administered by DOE. 
Amounts not appropriated by the Congress for current 
Program expenses are invested in U.S. Treasury 
securities. OCRWM manages these investments 
strategically to ensure that the long-term costs of waste 
disposal can be met. The total market value of the 
NWF as of September 30, 2002, was approximately 
$14.0 billion. 

OCRWM earns revenue when nuclear power plants 
generate and sell power, when OCRWM earns interest 
or realizes capital gains on U.S. Treasury investments, 
and when interest is charged on the utilities’ unpaid fee 
balances. During FY 2002, OCRWM earned 
$1,662 million in revenue. FY 2002 civilian revenue 
consisted of $755 million in ongoing 1 mil/kWh fees, 
$52 million in interest on and adjustments to one-time 
fees, and $855 million in investment earnings. The 
cumulative revenue, as of September 30, 2002 (shown 

in Table 5-1), was $21,337 million, of which 
$18,327 million had been paid and $3,010 million 
remained unpaid. Revenue includes $6,516 million in 
earnings on U.S. Treasury investments, of which 
$6,445 million has been paid and $71 million was due 
with the next semiannual interest payment. 

Program Revenues: Defense Dollars for Defense 
Waste 

The Department’s Office of Environmental 
Management, and the National Nuclear Security 
Administration’s Naval Nuclear Propulsion Program 
and Office of Fissile Materials Disposition, as 
custodians of the Department’s inventory of HLW and 
SNF, also contribute to Program costs and revenues. 

In FY 2002, we continued to implement the terms of the 
memoranda of agreement that we executed with the 
Office of Environmental Management and the Naval 
Nuclear Propulsion Program in FY 1998. The 
memoranda established a process for determining 
waste acceptance and fee payment schedules. 

Table 5-1 also shows OCRWM accrued revenue from 
defense sources. Defense revenue is earned when the 
Program incurs costs related to defense waste disposal 
and when interest is charged on unpaid defense 
balances. In FY 2002, accrued defense revenue was 
$134 million, which included $112 million in accrued fee 
revenue and $22 million in accrued interest on deferred 
fees. OCRWM’s cumulative accrued defense revenue 
as of September 30, 2002, consisted of $1,992 million in 
accrued fees and $918 million in accrued interest, for a 
total of $2,910 million. Of the total, $1,697 million had 
been paid and $1,213 million (including interest) 
remained unpaid. 

Program Expenditures 

Congress makes two separate appropriations for the 
Program, one from the NWF, the other through a 
Defense Nuclear Waste Disposal appropriation. These 
appropriations are recorded in separate internal 
accounts; however, they are consolidated in the 
OCRWM financial statements. 
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Appropriations for the Program are subject to the
Federal budget process.  They are considered part of
the discretionary portion of the budget and thus
compete for resources with other discretionary
spending programs.  As a consequence, although the
NWF is composed of dedicated utility fee payments,
plus the investment earnings on the balance in the Fund,
appropriations from it are included in the total spending
limits imposed on general Federal programs.
Historically, this has resulted in constraints on Program
funding.  In August 2001, the Program published a
report, Alternative Means of Financing and
Managing the Civilian Radioactive Waste
Management Program, which suggested several ways
of overcoming these constraints.  In FY 2002, OCRWM
began working with other Departmental elements and
the Office of Management and Budget to develop an
approach to financing repository design and
construction.

  

     
 

  

 

          

 

         

 

        

         

  

 

  

  

Table 5-1
Cumulative program revenue as of September 30, 2002

(in millions of dollars)

As shown in Table 5-2, FY 2002 Program expenditures
were $408 million, of which $296 million was allocated
to civilian and $112 million to defense waste disposal
activities.  Through FY 2002, Congress had
appropriated a total of $7,489 million for the Program
and related activities under the NWPA.

The OCRWM financial statements for FY 2002 and the
report from OCRWM’s independent auditors are at
Appendix A.

Managing Investments

The objectives of OCRWM’s investment strategy are
to: (1) ensure that investment income is available when
needed; (2) support the adequacy of the fee paid into
the NWF by waste owners and generators; and
(3) hedge against uncertainty and unplanned funding
requirements.  To achieve these objectives, the NWF  is
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managed as two portfolios: a contingency portfolio and
a match portfolio.

The purpose of the contingency portfolio is to hedge
against reasonable contingencies, such as unexpected
near-term expenditures.  The purpose of the match
portfolio is to provide reliable funding for expected
program expenditures.  It serves to bring into balance
the Program’s assets and liabilities and to maintain that
balance.  The contingency portfolio is highly liquid and
consists of U.S. Treasury securities, the average
maturity of which does not exceed three years.  The
match portfolio consists of a mix of U.S. Treasury bills,
notes, bonds, and zero-coupon bonds.  The duration and
present values of these investments are matched, or will
be matched, to the durations and present values of
OCRWM’s projected liabilities.  Matching investments
to planned spending reduces the sensitivity of the fee
adequacy balance to changing interest rates.

Each month, near-term cash flow expectations and
current asset and liability values are reassessed and
used as the basis for investment selection.  The
portfolio is rebalanced, as required, upon completion of

each new total system life cycle cost analysis or when
changes in Program assumptions warrant.  During
FY 2002, the average of the contingency portfolio’s
month-end balances was $1.8 billion and the average of
its month-end maturities was 3 years.

On September 30, 2002, the market value of NWF
investments was approximately $14,009 million,
compared with $11,674 million at the end of FY 2001.
The increase in market value was due to the addition of
new investments of surplus fee income, investment
earnings, and changes in market conditions.  The impact
of market conditions varies from year to year.
Declining interest rates increase investment values, and
rising rates lower values.  In FY 2002, near- and long-
term interest rates fell.  The effect of declining rates
was a substantial gain.  Standard accounting practices
require that we report the market value of the NWF
because we occasionally sell securities before maturity
to adjust investments to Program spending plans.
However, most of the securities will be held to maturity
and earn the return that was expected when they were
purchased.

   

 
   

 
   

 
   

 
   

 
   

 
 
  
 

 
 

 
 

 

 
 

 

Table 5-2
Cumulative program expenditures as of September 30, 2002

(in millions of dollars)
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Over the last year, the NWF investments earned a 
market value return of 15.7 percent and a book value 
return of 7.7 percent. Book value returns reflect the 
accrued income received from investments and realized 
capital gains. They are much more stable than market 
returns. Over many years, average book and market 
value returns will be approximately equal. Since the 
first investments were made in 1985, the market value 
return and the book value return have averaged about 
8.8. and 8.0 percent, respectively. 
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OVERVIEW

Reporting Entity 

The Nuclear Waste Policy Act of 1982 (Public Law 97-425) established the Office of Civilian 
Radioactive Waste Management (OCRWM) within the Department of Energy (Department).  
OCRWM’s mission is to manage and dispose of the nation’s spent nuclear fuel (SNF) and     
high-level radioactive waste (HLW).  OCRWM provides leadership in developing and 
implementing strategies to accomplish this mission that ensure public and worker health and 
safety, protect the environment, merit public confidence, and are economically viable. 

The Nuclear Waste Policy Amendments Act of 1987 (Title V, Public Law 100-203) directed the 
Secretary of Energy to characterize only the Yucca Mountain site in Nevada as a candidate site   
to determine if it was suitable for a repository for SNF and HLW. 

As of September 30, 2002, OCRWM employed 1,923 people.  This included 163 OCRWM 
Federal staff, 18 Federal full-time equivalents (FTEs) at other Headquarters offices, 6 Federal 
FTEs at the Department of Energy Nevada Operations Office, 102 U.S. Geological Survey 
employees, and 1,634 contractor employees, including employees of national laboratories. 

In fiscal year 2002 OCRWM carried out its mission through two business centers -- the Yucca 
Mountain Site Characterization Project and the Waste Acceptance, Storage and Transportation 
Project -- and a Program Management Center. 

The Yucca Mountain Site Characterization Project, located in Las Vegas, Nevada, oversaw       
the scientific and technical investigation of Yucca Mountain, including: 

• Addressing the major unresolved technical questions about the site, 

• Operating the exploratory studies facility, 

• Developing repository and waste package design elements that are critical to determining    
the feasibility of the engineered barrier system, 

• Preparing a final environmental impact statement to accompany the Secretarial site                                          
recommendation report  

• Preparing a site recommendation report for the Secretary’s submittal to the President, and                               

• Preparing a license application for repository construction for submittal to the Nuclear 
Regulatory Commission. 
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OVERVIEW (Continued) 

The Waste Acceptance, Storage and Transportation Project, located in Washington, D.C.,  
focused on the development of processes for the legal and physical transfer of commercial  SNF 
to the Federal Government, establishment of an acceptance process for Department-owned SNF, 
including naval SNF, HLW and immobilized surplus plutonium, creation of a national 
transportation capability for waste acceptance, and the resolution of institutional issues with 
OCRWM Program (Program) stakeholders. 

OCRWM’s Program Management Center (Center) provided program integration and 
management  support to the Director, OCRWM, and to the two business centers.  The Center 
was comprised of the Office of Quality Assurance in Las Vegas, Nevada, the Office of Program 
Management and Administration, and the Systems Engineering and International Division of the 
Office of Acceptance, Transportation and Integration, in Washington, D.C.  The Center was 
responsible for quality assurance, program planning and administration, program management, 
technical and regulatory integration, international waste management activities, institutional 
activities, and management of the Nuclear Waste Fund (NWF).  

The characterization of the Yucca Mountain Site has been completed.  On February 14, 2002,  
the Secretary of Energy recommended the site to the President for development of a nuclear 
waste repository. On February 15, 2002, the President recommended the site to Congress.  On 
May 8 and July 9, 2002, the House of Representatives and the Senate, respectively, passed a 
resolution approving the site recommendation.  On July 23, 2002, the President signed into law 
the Congressional Joint Resolution designating Yucca Mountain as the site for the Nation’s first 
SNF and HLW repository. At that point, the focus of the Yucca Mountain Project changed to the 
activities associated with the Nuclear Regulatory Commission licensing process for construction 
and receiving and possessing waste.  The Waste Acceptance Storage and Transportation Project 
focus changed to the development of a national waste transportation capability. 

Fiscal Year 2002 Technical Performance 

Of OCRWM’s five performance targets for FY 2002, three were met, as specified, one was 
replaced by an alternative measure that met the same overall objective and was completed in FY 
2002, and one was not completed as a result of consultation with the Department’s Office of 
General Counsel.  

Performance Target One.  Submit a Final Environmental Impact Statement to the President as 
required by the Nuclear Waste Policy Act. 

Results: Achieved:  The Final Environmental Impact Statement for a Geologic Repository 
for the Disposal of Spent Nuclear Fuel and High-Level Radioactive Waste at 
Yucca Mountain, Nye County, Nevada, was transmitted to the President by the 
Secretary of Energy on February 14, 2002, as a part of the documentation 
supporting the Yucca Mountain Site Recommendation. 
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Performance Target Two.   Finalize a Site Recommendation Report for the Secretary of Energy 
to submit to the President, and then to the Congress. 

Results: Achieved:  On February 14, 2002, the Secretary of Energy formally recommended 
to the President that the Yucca Mountain site in Nevada be developed as the 
Nation’s first geologic repository for spent nuclear fuel and high-level 
radioactive waste. On February 15, 2002, the President recommended the site to 
Congress. Both houses of Congress voted to override the Governor of Nevada’s 
veto of the President’s recommendation. On July 23, 2002, the President signed 
Congressional Joint Resolution 87 into law and the site designation took effect. 

Performance Target Three. Issue Nuclear Waste  Policy Act Section 180(c) Notice of Revised 
Proposed Policy and Procedures for public comment. 

Results: Not Achieved: The Nuclear Waste Policy Act Section 180(c) Notice of Revised 
Policy and Procedures was drafted and was undergoing Departmental review.  
However, as a result of this  review, it was decided, in consultation with the Office 
of General Counsel, that it was not appropriate to issue the notice at this time.  
There are multiple reasons for the decision: 1.  The amount of related training 
States and Native American tribes have already received and continue to receive 
in response to the September 11, 2001, terrorist attacks. 2. The Nuclear 
Regulatory Commission and the Department of Transportation are considering 
revising their regulations to require armed escorts for all spent nuclear fuel 
shipments. 3.  OCRWM will issue a transportation plan for shipments to Yucca 
Mountain in FY 2003, which will discuss how section 180(c) of the Nuclear Waste 
Policy Act will be implemented. 

Performance Target Four.  Begin development of updated Total System Life Cycle Cost and 
Fee Adequacy Reports. 

Results: Achieved:  A letter report supplementing the May 2001 Total System Life Cycle 
Cost Analysis and Fee Adequacy reports was issued in February 2002. In 
addition, a detailed response to the Independent Cost Estimate Review of 
OCRWM’s 2001 Total System Life Cycle Cost Report was issued.  Some 
deficiencies in estimating methodology were identified and are being corrected.  
Several other studies and reports that will be used in developing the next Total 
System Life Cycle Cost Analysis and Fee Adequacy reports were completed. 

Performance Target Five. Issue draft request for proposals for waste acceptance and 
transportation services. 

Results: Achieved through alternate approach:  Since the target was established, OCRWM 
reassessed its strategy for acquiring the transportation fleet, equipment, and 
services needed to implement its national transportation program.  Risks and 
technical and schedule uncertainties, which presented problems to implementing 
the strategy presented in the Draft Request for Proposal (RFP) issued in 1998, 
are unlikely to diminish in the foreseeable future.  Therefore, OCRWM 
implemented an alternative strategy to mitigate the impact of these uncertainties 
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OVERVIEW (Continued) 

and to address issues that have evolved since the original Draft RFP was issued.  
This strategy entails the issuance of a new draft statement of work (SOW) rather 
than a draft RFP. The draft SOW was issued on September 20, 2002, and meets 
the purpose of the original performance target.  The approach contained in the 
draft SOW addresses the onging business, schedule, and operational risks 
associated with the transportation of spent nuclear fuel and high-level radioactive 
waste. The draft SOW solicits comments on the acquisition approach and 
facilitates the issuance of a final RFP in FY 2003, as originally planned. 

Fiscal Year 2003 Technical Performance Targets 

The following OCRWM technical performance targets have been identified for fiscal year 2003: 

Performance Target One. Complete additional testing and analyses required to support license 
application design. 

Performance Target Two.  Complete development of repository conceptual design and request 
Acquisition Executive approval to start preliminary design, which will be used in the license 
application. 

Performance Target Three. Complete and issue updated Total System Life Cycle Cost and 
Fee Adequacy reports in preparation for license application. 

Performance Target Four.  Develop and issue the OCRWM Strategic Transportation Plan. 

Performance Target Five. Acquire transportation planning services. 

Fiscal Year 2002 Financial Performance 

OCRWM is required by the NWPA to recover the full cost of the Program.  The Program's total 
cost was estimated in Analysis of the Total System Life Cycle Cost of the Civilian Radioactive 
Waste Management Program, dated May 2001. 

Program funding comes from the NWF and the Defense Nuclear Waste Disposal Appropriation 
(DNWDA). The NWF consists of fees paid by the owners and generators of SNF from 
commercial reactors, in accordance with provisions of their contracts with the Department for 
disposal services. NWF assets in excess of those appropriated to pay program costs are invested 
in U.S. Treasury securities. The DNWDA was established by the Congress in lieu of direct 
payment of fees by the Department into the NWF, to pay for the disposal costs of the HLW 
resulting from atomic energy defense activities and other Department-managed nuclear 
materials.  As of September 30, 2002, cumulative revenue from fees and the DNWDA, totaled 
approximately $14.953 billion, and cumulative interest earnings and other revenue totaled 
approximately $9.306 billion.  Cumulative expenditures from appropriations, including direct 
appropriations to the Nuclear Regulatory Commission, the now defunct Office of the Nuclear 
Waste negotiator, and the Nuclear Waste Technical Review Board, totaled approximately $7.6 
billion. 
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As of September 30, 2002, the U.S. Treasury securities held by OCRWM had a market value of 
$14.009 billion compared to $11.674 billion at the end of Fiscal Year 2001.  Investment income 
for fiscal year 2002 was $854.8 million, including $683.4 million in interest earnings and $171.4 
million in net gains on the sale of securities. 

OCRWM's primary financial goal is to ensure that future spending needs can be met.  Therefore, 
OCRWM relies on the asset-liability matching approach to investing used by pension funds and 
insurance companies. By matching investments to anticipated funding requirements, OCRWM 
reduces the risk that changes in interest rates will adversely affect the fee adequacy balance, 
ensures that identified spending projections will be met, and makes investments at the most 
favorable rates currently available. 

In its FY 2001 Overview, OCRWM established the following two financial performance 
measures for FY 2002: 

• To maintain an adequate liquid reserve of approximately $2 billion in U. S. Treasury 
securities, with an average duration not to exceed 3 years, to meet unexpected spending 
needs. 

Results: Achieved:  The month-end balances in the contingency fund were between 
$1.8 billion and $2.0 billion, and each month's duration was less than 3 
years. 

• To reallocate existing investments and invest any additional surpluses to match the 
Program’s cumulative spending profile through 2026. 

Results: Achieved:  As of September 30, 2002, the cumulative spending profile was 
matched through 2026. 

Fiscal Year 2003 Financial Performance Targets 

The following have been identified as financial performance measures for OCRWM in FY 2003: 

• To maintain an adequate liquid reserve of approximately $2 billion in Treasury securities, 
with an average maturity not to exceed 3 years, to meet unexpected spending needs. 

• To reallocate existing investments and invest any additional surpluses to respond to 
increasing expenditure projections and match the Program’s cumulative spending profile 
through 2024. 
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Independent Auditors’ Report, Continued 
Exhibit I – Reportable Condition, Continued 

Unclassified Information Systems Security 

We noted network vulnerabilities and weaknesses in access and other security controls in unclassified 
information systems. 

Finding 1: Network Security 

The Department of Energy (Department) maintains a series of interconnected unclassified networks and 
information systems.  Federal and Departmental directives require the establishment and maintenance of security 
over unclassified information systems, including financial management systems.  Past audits identified 
significant weaknesses in selected systems and devices attached to the computer networks at some Department 
sites. The Department has implemented certain corrective actions to improve network security at the sites we 
reviewed in prior years.  However, we identified significant weaknesses at all four sites we reviewed in fiscal year 
2002.  At all of these sites, we identified network vulnerabilities similar to those found at other sites in previous 
years, including poor password management, weak configuration management, and outdated software with 
known security problems.  In addition, many previously identified weaknesses have not been resolved. 

The identified weaknesses and vulnerabilities increase the risk that malicious destruction or alteration of data or 
unauthorized processing could occur.  Because of our concerns, we performed supplemental procedures and 
identified compensating controls that mitigate their potential effect on the integrity of the Department’s financial 
systems. 

Recommendation: 

We recommend that the Department’s Chief Information Officer take actions to improve network security 
throughout the Department.  Detailed recommendations to address the issues discussed above are included in a 
separate report to the Chief Information Officer.  We also recommend that the Office of Civilian Radioactive 
Waste Management’s (OCRWM) management continue to monitor the actions of the Department’s Chief 
Information Officer and assess the impact on the processing and reporting of OCRWM’s financial data. 

Finding 2:  Information Systems Access and Other Security Controls 

The Department has mandated compliance with several Federal information security directives and public laws in 
DOE Notice 205.1, Unclassified Computer Security Program, dated July 26, 1999.  The program also establishes 
policies for the protection of unclassified information and information systems.  Within this security framework, 
the Department operates its financial management systems that form the basis for preparing its consolidated 
financial statements including OCRWM’s financial statements.   

Our audit disclosed weaknesses in access and other security controls at several sites.  These weaknesses included 
ineffectual physical access controls, inadequate monitoring of networks for questionable activity, deficiencies in 
restriction and review of user privileges, insufficient segregation of incompatible privileges, and shortcomings in 
password security.  We also identified weaknesses in security planning, including inadequate identification of 
critical and sensitive systems and applications, and outdated or nonexistent risk assessments and security 
certifications for support systems and major applications.  Finally, we noted inadequate planning for re
establishment of computer operations following a disruption.  For example, some sites had arranged for backup 
processing facilities, but had not tested those facilities, and others had not finalized or tested disaster 
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recovery plans.  The Department’s Office of Inspector General also reported deficiencies in the Department’s 
network and information system risk management, contingency planning, configuration management, and access 
controls in its evaluation report on The Department’s Unclassified Cyber Security Program, dated September 9, 
2002. 

Without appropriate access and computer security controls, the integrity of essential financial management 
system data may be threatened.  Because of our concerns, we performed supplementary audit procedures and 
identified compensating controls that mitigate the potential effect of these security weaknesses on the integrity of 
the Department’s and OCRWM’s financial systems.  Because the purpose of our audit was to express an opinion 
on OCRWM’s financial statements, our audit did not address the potential effect of the security weaknesses on 
the integrity of the Department’s or OCRWM’s non-financial systems.   

Recommendation: 

As recommended in the prior year, the Department’s Chief Information Officer should follow up on the 
implementation of its Cyber Security Program throughout the Department, to ensure that the Federal information 
standards are met and that its information and information systems are protected against unauthorized access. 
Detailed recommendations to address the issues discussed above are included in a separate report to the Chief 
Information Officer.  We also recommend that OCRWM’s management continue to monitor the actions of the 
Department’s Chief Information Officer and assess the impact on its operations. 
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Independent Auditors’ Report, Continued 
Exhibit II – Status of Prior Year Findings 

Reportable Condition From Fiscal Year 2001 
Unclassified Information Systems Security first reported in 2001. 

Status at September 30, 2002 
Still reported in Exhibit I as a reportable condition. 
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UNITED STATES DEPARTMENT OF ENERGY 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT

 Balance Sheets 
As of September 30, 2002 and 2001 

(Dollars in thousands) 

2002 2001 

ASSETS 
Intragovernmental 

Fund Balance with Treasury (note 3) 26,716$ 10,098$ 
Investments, Net (note 4) 12,464,732 11,674,214 
Accounts Receivable: 

Receivables from Department of Energy (note 7) 1,213,285 1,359,871 
Utilities (note 5) 11,104 11,087 
Accrued Investment Interest (note 4) 71,180 70,149 
Other Accounts Receivable 17 14 

Other Intragovernmental Assets 262 101 

Total Intragovernmental Assets 13,787,296 $  13,125,534 $  

Accounts Receivable: 
Utilities (note 5) 2,927,967 2,834,857 
Other Accounts Receivable 20 972 

General Property, Plant, and Equipment, Net (note 6) 16,705 17,106 
Other Assets 717 1,221 

Total Assets 16,732,705 $  15,979,690 $  

LIABILITIES 
Intragovernmental: 

Accounts Payable 11,177$ 1,646$ 
Deferred Revenue (note 11) 922,818 900,620 
Other Liabilities 51 35 

Total Intragovernmental Liabilities 934,046$ 902,301$ 
Accounts Payable 27,397 39,239 
Deferred Revenue (note 11) 15,742,914 14,376,400 
Pension and Other Actuarial Liabilities 5,289 352 
Contract Holdback 544 513 
Other Liabilities 14,606 9,363 
Estimated Liability for Waste Acceptance Obligation (note 9) 2,000,000 2,000,000 

Total Liabilities (note 8) 18,724,796 $  17,328,168 $  

NET POSITION 
Unexpended Appropriations 7,909$ 8,573$ 
Cumulative Results of Operations (2,000,000) (2,000,000) 

Total Net Position Before Unrealized Gain (1,992,091)$ (1,991,427)$ 
Unrealized Gain on Investments Available for Sale (note 4) - 642,949 

Total Net Position (1,992,091)$ (1,348,478)$ 

Total Liabilities and Net Position 16,732,705 $  15,979,690 $  

The accompanying notes are an integral part of these statements 14 



UNITED STATES DEPARTMENT OF ENERGY 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT 

Statements of Net Costs 
For the Years Ended September 30, 2002 and 2001 

(Dollars in thousands) 

First Repository Costs 

All Other Program Costs: 

Program Support 
Adjustment to Charges 
Transfers of Appropriations (note 7) 
Waste Acceptance, Storage and Transportation 
Imputed and Other Costs 

Total All Other Program Costs 

Total First Repository and Other Program Costs (note 11) 

Less Earned Revenues (note 11) 

Net Costs 

2002 2001 

$ 301,489 $ 303,803 

$ 77,005 $ 77,933 
- 16,925 

26,750 24,452 
2,299 1,999 
1,202 1,093 

$ 107,256 $ 122,402 

$ 408,745 $ 426,205 

(407,543) (425,112) 

$ 1,202 $ 1,093 

The accompanying notes are an integral part of these statements 15 



UNITED STATES DEPARTMENT OF ENERGY 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT 

Statements of Changes in Net Position 
For the Years Ended September 30, 2002 and 2001 

(Dollars in thousands) 

2002 2001 

CUMULATIVE RESULTS OF OPERATIONS: 

Beginning Balance $ (1,357,051) (2,052,497)$ 
Cumulative Effect of Change in Accounting Principle (note 4) (642,949) -
Beginning Balance as Adjusted for Cumulative Effect of Change in Accounting Principle $ (2,000,000) (2,052,497)$ 
Other Financing Sources: 

Imputed Financing from Costs Absorbed by Others 1,202 1,093 
Unrealized Gains on Investments (notes 2 and 4) - 695,446 

Total Financing Sources $ 1,202 696,539$ 

Net Cost of Operations (1,202) (1,093) 

Ending Balance - Cumulative Results of Operations $ (2,000,000) (1,357,051)$ 

UNEXPENDED APPROPRIATIONS: 

Beginning Balance of Unexpended Appropriations $ 8,573 $ 93,428 
Budgetary Financing Sources Related to Appropriations: 

Appropriations Received (note 2) 280,000 200,000 
Other Adjustments (205) (75,275) 
Appropriations Used (280,459) (209,580) 

Total Budgetary Financing Sources Related to Appropriations $ (664) $ (84,855) 

Ending Balance Unexpended Appropriations $ 7,909 $ 8,573 

Total Net Position $ (1,992,091) $ (1,348,478) 

The accompanying notes are an integral part of these statements 16 



UNITED STATES DEPARTMENT OF ENERGY 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT 

Statements of Budgetary Resources 
For the Years Ended September 30, 2002 and 2001 

(Dollars in thousands) 

2002 2001 

BUDGETARY RESOURCES 
Budget Authority: 

Appropriations Received (note 2) $ 401,750 415,526$ 
Appropriations Transferred Out (note 7) (26,750) (24,452) 

Unobligated Balances, Beginning of Period 7,621 87,430 
Spending Authority from Offsetting Collections 1,190 -
Authority Temporarily Not Available (239) -
Authority Permanently Not Available (288) (75,695) 

Total Budgetary Resources $ 383,284 402,809$ 

STATUS OF BUDGETARY RESOURCES 
Obligations Incurred: 

Direct $ 280,243 209,726$ 
Exempt from Apportionment 94,558 185,462 

Unobligated Balances Available 8,454 7,607 
Unobligated Balances Not Available 29 14 

Total Status of Budgetary Resources $ 383,284 402,809$ 

RELATIONSHIP OF OBLIGATIONS TO OUTLAYS 
Obligated Balance, Net - Beginning of Period $ 96,036 83,203$ 
Obligated Balance, Net - End of Period: 

Undelivered Orders $ 51,702 51,460$ 
Accounts Payable 49,009 44,576 

$ 100,711 96,036$ 
Outlays: 

Disbursements $ 370,126 382,355$ 
Collections (1,190) -

Subtotal $ 368,936 382,355$ 
Less: Offsetting Receipts (2,310,638) (1,932,062) 

Net Outlays $ (1,941,702) (1,549,707)$ 

The accompanying notes are an integral part of these statements 17 



UNITED STATES DEPARTMENT OF ENERGY 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT 

Statements of Financing 
For the Years Ended September 30, 2002 and 2001 

(Dollars in thousands) 

2002 2001 

RESOURCES USED TO FINANCE ACTIVITIES: 

Budgetary Resources Obligated: 
Obligations Incurred $ 374,801 $ 395,188 
Less: Spending Authority from Offsetting Collections and Recoveries (1,190) -

Obligations, Net of Offsetting Collections and Recoveries $ 373,611 $ 395,188 

Offsetting Receipts: 
Fees for Disposal of Spent Nuclear Fuel $ (712,226) $ (689,267) 
Earnings on Investments (1,598,412) (1,242,673) 
Other Offsetting Receipts - (122) 

Total Offsetting Receipts $ (2,310,638) $ (1,932,062) 

Net Obligations $ (1,937,027) $ (1,536,874) 
Other Resources: 

Financing Imputed For Cost Subsidies $ 1,202 $ 1,093 
Appropriations Transferred Out (note 7) (26,750) (24,452) 
Other: 

Offsetting Receipts, Deferred 2,345,888 1,933,280 
Defense Fees and Related Interest (133,873) (174,562) 
Adjustment for Department of Energy Appropriation (280,459) (209,580) 
Other Adjustments 25,039 6,717

 Total Other $ 1,956,595 $ 1,555,855 

Net Other Resources Used to Finance Activities $ 1,931,047 $ 1,532,496 

Total Resources Used to Finance Activities $ (5,980) $ (4,379) 

RESOURCES USED TO FINANCE ITEMS NOT PART OF THE NET COST OF 
OPERATIONS: 

Change in Resources Obligated for Goods/Services/Benefits Ordered But Not Yet Provided $ (242) $ (10,837) 
Resources that Finance the Acquisition of Assets (3,122) (2,186) 

Total Resources Used to Finance Items Not Part of the Net Cost of Operations $ (3,364) $ (13,023) 

Total Resources Used to Finance the Net Cost of Operations $ (9,344) $ (17,402) 

NET COST ITEMS THAT DO NOT REQUIRE OR GENERATE RESOURCES IN 
CURRENT PERIOD: 
Increases in Unfunded Liability Estimates $ 5,311 $ 14,031 
Components Not Requiring or Generating Resources: 

Depreciation and Amortization 3,571 3,286 
Revaluation of Assets and Liabilities (48) 368 
Other 1,712 810 

Total Components Not Requiring or Generating Resources $ 5,235 $ 4,464 

Total Net Cost Items That Do Not Require or Generate Resources in Current Period $ 10,546 $ 18,495 

NET COST OF OPERATIONS $ 1,202 $ 1,093 

The accompanying notes are an integral part of these statements 18 



UNITED STATES DEPARTMENT OF ENERGY 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT 

Notes to Financial Statements 
September 30, 2002 and 2001 

(Dollars in thousands unless otherwise noted) 

(1) Legislative Background 

The Nuclear Waste Policy Act of 1982 (NWPA) was signed into law on January 7, 1983.  The NWPA 
establishes a framework for the financing, siting, licensing, operating and decommissioning of one or more 
mined geologic repositories for the Nation’s spent nuclear fuel (SNF) and high-level radioactive waste 
(HLW) which is to be carried out by the Department of Energy’s (Department) Office of Civilian 
Radioactive Waste Management (OCRWM).  In addition, the NWPA contains other provisions including: 

• Assigning responsibility for the full payment of disposal costs to the owners and generators of 
SNF and HLW and creating a special Nuclear Waste Fund (NWF) within the Department of 
Treasury of the United States for the collection of fees related to such costs; 

• Providing for contracts between the Department and the owners and generators of SNF and HLW 
pursuant to which the Department is to take title to the SNF or HLW as expeditiously as possible, 
following commencement of repository operations and, in return for payment of fees established 
by the NWPA, to begin disposal of the SNF or HLW not later than January 31, 1998; and 

• Requiring evaluation of the use of civilian disposal capacity for the disposal of HLW resulting 
from atomic energy defense activities (defense waste).  In April 1985, the President notified the 
Department of his determination that a separate defense waste repository was not necessary and 
directed the Department to proceed with arrangements for disposal of such waste.  Fees, 
equivalent to those paid by commercial owners, must be paid for this service by the Federal 
Government to the NWF account. 

On December 22, 1987, the President signed into law the Budget Reconciliation Act, Subtitle A of Title V, 
of which contained amendments to the NWPA.  The legislation directed the Department to characterize 
only the Yucca Mountain site in Nevada as a candidate site for the first repository.  The legislation also 
provided for the termination of site-specific activities at all candidate sites other than the Yucca Mountain 
site, within 90 days of enactment, and for phasing out, not later than 6 months after enactment, all research 
programs in existence that were designed to evaluate the suitability of crystalline rock as a potential 
repository host medium.  In the event that the Yucca Mountain site proves unsuitable for use as a 
repository, the legislation requires the Department to terminate site-specific activities and report to 
Congress. 

Further, the legislation authorized the Department to pay interest to the utilities on overpayments of 
kilowatt hour (kWh) fees consistent with the December 5, 1985, ruling of the United States Court of 
Appeals. Interest on these overpayments of kWh fees was fully paid or credited as of September 30, 1990. 

Additionally, the legislation annulled and revoked the Department’s Monitored Retrievable Storage (MRS) 
proposal, submitted to Congress on March 31, 1987, to construct an MRS facility in Oak Ridge, Tennessee.  
However, the legislation authorized the Department to site, construct, and operate one MRS facility subject 
to certain conditions. 

Although the NWPA prohibits the selection of an MRS site through a Department-directed site-survey 
process until the repository site is recommended to the President, it allowed for expedited siting to proceed 
via a Nuclear Waste Negotiator authorized to negotiate a proposed agreement with a State or Indian Tribe 
that would agree to host a repository or MRS facility.  The Negotiator was to submit to Congress proposed 
agreements.  No volunteer hosts were identified, and the Office of the Nuclear Waste Negotiator expired in 
January 1995. 
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UNITED STATES DEPARTMENT OF ENERGY 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT 

Notes to Financial Statements 
September 30, 2002 and 2001 

(Dollars in thousands unless otherwise noted) 

(2) Significant Accounting Policies 

Basis of Presentation – These financial statements have been prepared to report the financial position 
and results of operations of OCRWM and include all activity related to OCRWM, including the Nuclear 
Waste Fund Appropriation and the Defense Nuclear Waste Disposal Appropriation, used for the disposal of 
SNF and HLW.  The financial statements have been prepared from the books and records of the 
Department for OCRWM in accordance with accounting principles generally accepted in the United States 
of America as applicable to Federal entities. 

Basis of Accounting – OCRWM’s financial statements are prepared using the accrual method of 
accounting.  Under the accrual method, revenues are recognized when earned, and expenses are recognized 
when a liability is incurred without regard to receipt or payment of cash.  OCRWM also uses budgetary 
accounting to facilitate compliance with legal constraints and to monitor its budget authority. 

Revenue Recognition – Fees are recognized as exchange (earned) revenue to the extent of expenses 
incurred, subject to Congressional authorization as discussed below.  Fees billed in excess of current 
expenses are deferred. 

The NWPA requires the civilian owners and generators of nuclear waste to pay their share of the full cost 
of the Civilian Radioactive Waste Management Program (Program) and, to that end, establishes a fee for 
electricity generated and sold by civilian nuclear power reactors which the Department must collect and 
annually assess to determine its adequacy.  A one-time fee (see note 5) was recorded by OCRWM as of 
April 7, 1983, related to the disposal of SNF generated prior to that date.  Fees recognized by OCRWM are 
based upon kWh of electricity generated and sold by civilian nuclear reactors on and after April 7, 1983. 

Fees associated with the disposal of the Department’s SNF and HLW are also recognized as the related 
costs are incurred and allocated.  To estimate the share of the total Program costs that should be allocated to 
the Department, the methodology announced by the Department in the Federal Register in August 1987 
was used.  The most recent cost estimate, Analysis of the Total System Cost of the Civilian Radioactive 
Waste Management Program (TSLCC), issued in May 2001, of the surrogate single repository system 
(without interim storage) established the amounts to allocate. 

Appropriations – Expenditure authority for OCRWM is provided by two separate appropriations as 
follows: 

• For fiscal years 2002 and 2001, Congress appropriated $280,000 and $200,000, respectively, from the 
Defense Nuclear Waste Disposal Appropriation to be used for nuclear waste disposal activities.  In 
fiscal year 2001, an additional $10,000 in funds previously restricted, were made available. Pursuant to 
the fiscal year 2002 Consolidated Appropriations Act, $205 of the $280,000 was rescinded from the 
Defense Nuclear Waste Disposal Appropriation. The fiscal year 2001 Consolidated Appropriations Act 
rescinded $275 from the Defense Nuclear Waste Disposal Appropriation. 

• For fiscal years 2002 and 2001, Congress authorized $121,750 and $215,526, respectively, to be used 
for nuclear waste disposal activities and remain available until expended.  This expenditure authority 
enables OCRWM to finance activities using the NWF special accounts. Pursuant to the Consolidated 
Appropriations Act, for fiscal years 2002 and 2001, $84 and $420, respectively, were rescinded.  Fee 
payments and investment income are deposited into the NWF account and are made available to the 
Department through the annual expenditure authority provided by Congress.  Investments are made in 
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Notes to Financial Statements 
September 30, 2002 and 2001 

(Dollars in thousands unless otherwise noted) 

U.S. Treasury securities from funds in excess of current needs.  If, at any time, monies available in the 
NWF are insufficient to discharge responsibilities under the NWPA, borrowings may be made from 
the U.S. Treasury.  The NWPA limits the OCRWM from incurring expenditures, entering into 
contracts, and obligating amounts to be expended except as provided in advance by appropriation acts. 

Imputed Financing Sources – In certain instances, operating costs of OCRWM are paid out of funds 
appropriated to other federal agencies.  For example, certain costs of retirement programs are paid by the 
Office of Personnel Management (OPM). When costs directly attributable to OCRWM’s operations are 
paid by other agencies, OCRWM recognizes these amounts on the Statements of Net Costs. In addition, 
these amounts are recognized as imputed financing sources in the Statements of Changes in Net Position. 

Investments – Investments for the NWF are classified as available for sale and are reported at cost net of 
amortized premiums and discounts except for fiscal year 2001 investments in U. S. Treasury securities. 
Prior to fiscal year 2002 these securities were reported at fair market value in accordance with Statement of 
Financial Accounting Standards (SFAS) No. 115, Accounting for Investment in Debt and Equity Securities, 
with unrealized holding gains and losses reported as a component of net position.  OCRWM changed its 
accounting practices in fiscal year 2002 to value these investments at net amortized cost effective October 
1, 2001.  As a result, the fiscal year 2002 balance of cumulative results of operations was reduced by the 
unrealized gain on the investment balance reported in fiscal year 2001. Premiums and discounts are 
amortized using the effective interest yield method (see note 4). 

General Property, Plant, and Equipment – Purchases of general property, plant, and equipment 
(PP&E) exceeding $25 are capitalized if they have a useful life greater than two years. PP&E is 
depreciated on a straight-line basis over the estimated useful lives of the assets.  Useful lives range from 5 
to 30 years.  Maintenance costs are borne by OCRWM for equipment either on loan from or shared with 
other programs. 

Accounts Receivable – Payment of accounts receivable will not be complete until OCRWM starts 
accepting waste, which is currently expected in the year 2010.  Interest is accrued quarterly on the 
outstanding amount receivable including accrued interest.  The interest rate used is the 13-week U.S. 
Treasury bill rate.  An allowance for doubtful accounts related to one-time spent fuel fees has not been 
recorded as of September 30, 2002, as OCRWM is not obligated to accept waste without payment of fees. 

Accrued Investment Interest Receivable – Investment interest is accrued on the outstanding 
investment balance using the applicable interest rate for the investments. 

Liabilities – Liabilities represent the amount of monies or other resources that are likely to be paid by 
OCRWM as the result of a transaction or event that has already occurred. However, no liability can be paid 
by OCRWM absent an appropriation.  Liabilities for which an appropriation has not been enacted are 
therefore classified in these notes as liabilities not covered by budgetary resources and there is no certainty 
that the appropriation will be enacted.  Also, liabilities other than contracts can be abrogated by the 
Government acting in its sovereign capacity. 

Accrued Annual Leave – Federal employees’ annual leave is accrued as it is earned, and the accrual 
is reduced annually for actual leave taken.  Each year, the accrued annual leave balance is adjusted to 
reflect the latest pay rates and unused annual leave balances.  To the extent that current or prior year 
appropriations are not available to fund annual leave earned but not taken, funding will be obtained from 
future financing sources.  Sick leave and other types of non-vested leave are expensed as taken. 
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Tax Status – OCRWM, as a part of the Department of Energy, which is a Federal agency, is not subject 
to federal, state, or local income taxes. 

First Repository Costs – For the years ended September 30, 2002 and 2001, first repository costs 
consist primarily of Yucca Mountain costs. 

Reclassifications – Certain fiscal year 2001 amounts in the financial statements have been reclassified 
to ensure consistency with the presentation of fiscal year 2002 amounts. 

Retirement Plans – Federal Employees – There are two primary retirement systems for Federal 
employees.  Employees hired prior to January 1, 1984, may participate in the Civil Service Retirement 
System (CSRS).  On January 1, 1984, the Federal Employees Retirement System (FERS) went into effect 
pursuant to Public Law 99-335.  Most employees hired after December 31, 1983, are automatically covered 
by FERS and Social and Security.  Employees hired prior to January 1, 1984, elected to either join FERS 
and Social Security or remain in CSRS.  A primary feature of FERS is that it offers a savings plan to which 
the Department automatically contributes 1 percent of pay and matches any employee contribution up to an 
additional 4 percent of pay.  For most employees hired since December 31, 1983, OCRWM also 
contributes the employer’s matching share for Social Security.  The OCRWM does not report CSRS or 
FERS assets, accumulated plan benefits, or unfunded liabilities, if any, applicable to its employees.  
Reporting such amounts is the responsibility of OPM and the Federal Employees Retirement System.  
OCRWM does report, as an imputed financing source and a program expense, the difference between its 
contributions to Federal employee pension and other retirement benefits and the estimated actuarial costs as 
computed by OPM. 

Contractor Employees – OCRWM’s primary integrated contractor maintains a defined benefit pension plan 
under which they promise to pay employees specified benefits, such as a percentage of the final average 
pay for each year of service.  OCRWM’s cost under the contract includes reimbursement of annual 
employer contributions to the pension plans. 

Each year an amount is calculated for employers to contribute to the pension plan to ensure the plan assets 
are sufficient to provide for the full accrued benefits of contractor employees in the event that the plan is 
terminated.  The level of contributions is dependent on actuarial assumptions about the future, such as the 
interest rate, employee turnover and deaths, age of retirement, and salary progression.  OCRWM reports 
assets and liabilities of these pension plans as if it were the plan sponsor.  
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(3) Fund Balance with Treasury 

A summary of fund balance with the U.S. Treasury for appropriated funds as of September 30, 
2002 and 2001, is as follows: 

2002 2001 
Unobligated budgetary resources 

Available $ 8,454 $ 7,607 
Unavailable 29 14 

Obligated balance not yet disbursed 
Undelivered orders  51,702 51,460 
Accounts payable and deposit fund liabilities 49,009 44,576 

Budgetary resources invested in Treasury securities (82,478)  (93,559) 

Total fund balance with Treasury $ 26,716 $ 10,098 

(4) Investments 

For the years ended September 30, 2002 and 2001, the NWF received proceeds of $2,887,535 and 
$1,245,987, respectively, from the sale of securities.  The realized gain on the sale using the specific 
identification method for the years ended September 30, 2002 and 2001, was $171,382 and $56,222, 
respectively. 

OCRWM changed its method of accounting for investments in fiscal year 2002 to be consistent with the  
U. S. Treasury’s valuation of investments which is at amortized cost. As a result, investments on the 
Balance Sheets are reported at amortized cost in FY 2002, and at fair value in fiscal year 2001 (see note 2). 

Accrued interest receivable on investments as of September 30, 2002 and 2001, totaled $71,180 and 
$70,149, respectively.   

Investments in U.S. Treasury securities held as of September 30 of each year consisted of the following: 

2002 2001 

Face value 
Unamortized discounts, net of premiums
Investments, net 
Unrealized market gains
Investments at market value 

$ 23,421,219 $ 21,059,563 
   (10,956,487)    (10,028,299) 

$ 12,464,732 $ 11,031,264 
1,544,215  642,949 

$ 14,008,946 $ 11,674,214 

(5) Receivables Due from Utilities 

Owners and generators of civilian SNF and HLW have entered into contracts with the Department for 
disposal services and for payment of fees to the NWF. 

23 



UNITED STATES DEPARTMENT OF ENERGY 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT 

Notes to Financial Statements 
September 30, 2002 and 2001 

(Dollars in thousands unless otherwise noted) 

The NWPA specifies two types of fees to be paid to the NWF for disposal services:  (a) a one-time charge 
per kilogram of heavy metal in solidified SNF or HLW existing prior to April 7, 1983; and (b) a one mil 
per kWh fee on all net electricity generated and sold by civilian nuclear power reactors on and after April 7, 
1983.  The Secretary of Energy shall annually review the adequacy of the fees established.  In the event the 
Secretary of Energy determines either insufficient or excess revenue is being collected, the Secretary of 
Energy shall propose an adjustment to the fee to ensure full cost recovery.  The kWh fees are due when 
billed. The contracts between the Department and the owners and generators of the waste provide three 
options for payment of the one-time spent fuel fee, one of which must have been selected by June 30, 1985, 
or within two years of contract execution.  The options were: 

1. Payment of the amount due, plus interest earned from April 7, 1983, in 40 quarterly installments with 
the final payment due on or before the first scheduled delivery of 
SNF to the Department;  

2. Payment of the amount due, plus interest from April 7, 1983, in a single payment anytime prior to the 
first delivery of SNF to the Department; or 

3. Payment of the amount due any time prior to June 30, 1985, or two years after contract execution, in 
the form of a single payment, with no interest due. 

Under options (1) and (2), interest accrues from April 7, 1983, to date of first payment at the 
13-week U.S. Treasury bill rate compounded quarterly.  Under option (1), beginning with the first payment, 
interest is calculated at the 10-year Treasury note rate in effect at the time.  Two utilities selected option 
(1); neither has begun making payments. 

In fiscal year 2002, there were no payments or adjustments of one-time spent fuel fees by owners and 
generators of civilian SNF and HLW.  During fiscal year 2001, $100 was credited to a utility to offset 
current quarterly fees.  It was based upon an adjustment to its one-time SNF fee, which had been previously 
paid in its entirety. 

Prior to fiscal year 2001, the Department had executed a settlement agreement with PECO – now Exelon 
Generation Company (Exelon) – in which the Department amended its disposal contract by giving the 
utility an “equitable adjustment” to its fees, in effect, an offset against future payments that the utility 
would pay into the Nuclear Waste Fund.  However, the United States Court of Appeals recently decided, in 
a case entitled Alabama Power Company, Carolina Power & Light Company, et al. v. U. S. Department of 
Energy, that the Department is not authorized to spend Nuclear Waste Fund monies on settlement 
agreements aimed at compensating utilities for their on-site storage costs that result from the Department’s 
breach of their Standard Contracts.  Therefore, the Court held that the fee adjustments provided by the 
amendment to the Exelon contract were null and void.  Accordingly, based on the Alabama Power decision, 
the Department will be required to recoup the fee adjustments of $38,405 extended to Exelon.  The 
Department has recorded these amounts as accounts receivable to the Office of Civilian Radioactive Waste 
Management and are included in public kWh fees in fiscal year 2002.   
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Accounts receivables from public and intragovernmental utilities at September 30 of each year were as 
follows: 

2002 2001 
Accounts receivable – utilities 

Accounts receivable - intragovernmental utilities 
Kilowatt hour fees $ 11,104 $ 11,087 

  Total accounts receivable – intragovernmental utilities $ 11,104 $ 11,087 

Accounts receivable - public utilities 
Kilowatt hour fees $ 205,777 $ 164,986 

Total public utilities kilowatt hour fees  $ 205,777 $ 164,986 

One-time spent nuclear fuel fees: 
Option (1) $ 143,531 $ 143,531 
Option (2) 736,958 736,958 

Total one-time spent nuclear fuel fees $ 880,489 $ 880,489 

Accrued Interest on one-time spent nuclear fuel fees: 
Option (1) $ 300,968 $ 292,574 
Option (2) 1,540,733 1,496,808 

Total accrued interest on one-time spent nuclear fuel fees $ 1,841,701  $ 1,789,382 

Total accounts receivable – public utilities $ 2,927,967  $ 2,834,857

  Total accounts receivable – utilities $ 2,939,071  $ 2,845,944 

(6) General Property, Plant, and Equipment, Net 

General property, plant, and equipment and related accumulated depreciation consisted of the following at 
September 30, 2002 and 2001: 

2002 2001 

General property, plant, and equipment
Less accumulated depreciation 

General property, plant, and equipment, net

 $ 81,077 $ 83,697 
(64,372)  (66,591) 

$ 16,705 $ 17,106 
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(7) Transactions With the Department and Other Federal Government Agencies 

The NWPA established OCRWM within the Department to carry out the provisions of the NWPA and 
created the Nuclear Waste Fund in the U.S. Treasury.  The investment and borrowing powers of the NWF 
are limited to transactions with the U.S. Treasury.  In discharging its obligations under the NWPA, the 
Department contracts for services with numerous contractors including other Federal Government agencies.  
Further, significant administrative services are provided by the Department. 

As of September 30, 2002 and 2001, OCRWM owed other Federal Government agencies $11,177 and 
$1,646, respectively, for services and costs provided to OCRWM.  For the years ended September 30, 2002 
and 2001, OCRWM had incurred costs of $41,113 and $39,141, respectively, for services and costs 
provided by other Federal Government agencies.  The incurred costs in 2002 and 2001 include 
Congressional authorized transfers of funds from the NWF to the following entities to pay for necessary 
expenses of OCRWM. Amounts transferred consisted of: 

2002 2001 

Nuclear Regulatory Commission $ 23,650 $ 21,552 
Nuclear Waste Technical Review Board 3,100 2,900 

Total transfers of appropriations  $ 26,750 $ 24,452 

OCRWM has entered into Memoranda of Agreement (MOA) with the Department’s Office of 
Environmental Management and the Department’s Office of Naval Nuclear Propulsion. The MOA 
established the terms and conditions for acceptance of Department-owned SNF and HLW (Defense Waste) 
for disposal.  Those estimated liabilities are included in the TSLCC that is used to calculate the estimate of 
the Department's share of total current and future Program costs.  The TSLCC in fiscal year 2000 dollars 
was $57,520,000.  Based on the TSLCC, the Department’s estimated share as of September 30, 2002 and 
2001, was $13,849,085 and $13,681,725, respectively. 

The Department’s Defense Waste total cost share as of September 30, 2002, is estimated to be $2,909,895, 
including interest amounting to $918,058, based on the methodology published in the Federal Register in 
August 1987.  As of September 30, 2002 and 2001, the NWF was due $1,213,285 and $1,359,871 from the 
Department, respectively. 
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(8) Liabilities Not Covered by Budgetary Resources 

A summary of liabilities not covered by budgetary resources as of September 30, 2002 and 2001, 
is as follows: 

2002 2001 

Pensions and actuarial liabilities $ 5,289 $ 352 
Other liabilities 4,318   3,993 
Estimated liability for waste acceptance obligation    2,000,000  2,000,000 

Total liabilities not covered by budgetary resources $  2,009,607  $ 2,004,345 
Total liabilities covered by budgetary resources 16,715,189  15,323,823 

Total liabilities $ 18,724,796  $ 17,328,168 

(9) Litigation 

In accordance with the NWPA, the Department entered into contracts with more than 45 utilities in which, 
in return for payment of fees into the NWF, the Department agreed to begin disposal of spent SNF by 
January 31, 1998.  Because the Department has no facility available to receive SNF under the NWPA and 
does not anticipate that there will be such a facility until at least 2010, the Department has been unable to 
begin disposal of the utilities’ SNF as required by the contracts. 
Significant litigation has ensued as a result of this delay. 

To date, that litigation has conclusively established that the Department’s obligation to begin disposal is 
legally binding notwithstanding the lack of a facility to receive SNF, Indiana Michigan Power Co. v. 
Department of Energy, 88 F.3d 1272 (D.C. Cir. 1996); that the utilities’ remedies for the Department’s 
failure to begin disposal of their SNF are to be determined as a matter of contract law, Northern States 
Power Co. v. U.S., 128 F.3d 754 (D.C. Cir. 1997), cert. Denied, 119 S. Ct. 540 (1998); and that the 
Department cannot deny liability on the ground that its delay was unavoidable, Ibid.  In addition, the Court 
of Appeals for the Federal Circuit has held that the Department is in partial breach of its contracts and that 
utilities are entitled to recover damages for that breach.  Maine Yankee Atomic Power Company v. United 
States, 225 F.3d 1336 (Fed. Cir. 2000); Northern States Power co. v. U.S., 224 F.3d 1361 (Fed. Cir. 2000). 

Currently, 23 utilities have filed suit in the Court of Federal Claims for breach of contract in which they 
collectively seek $5.95 billion.  The industry is reported to estimate that damages for all utilities with which 
the Department has contracts could be $50 billion.  The Department, however, believes that the industry 
estimate is highly inflated, and if the Department prevails on some key issues, the actual total damages 
suffered by all utilities as a result of the delay in beginning SNF disposal is more likely to be in the range of 
between $2 billion and $3billion and has recorded as a liability the low end of that range. 

Liability is certain in this matter, and the managing judge for the Court of Federal Claims cases has directed 
the utilities to file dispositive motions on liability in those cases.  Other than ascertaining the actual amount 
of damages, the only outstanding issue is how that liability is to be satisfied.  It is uncertain whether 
damages will be paid from the Judgment Fund or some other source.  The Alabama Power decision 
suggests that the Nuclear Waste Fund would not be an appropriate source for paying damages. 
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UNITED STATES DEPARTMENT OF ENERGY 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT 

Notes to Financial Statements 
September 30, 2002 and 2001 

(Dollars in thousands unless otherwise noted) 

(10) Additional Waste 

The allocation of Program costs to the Department is dependent on the amount of Department-owned waste 
requiring geological disposal.  As additional waste requiring geological disposal is identified and 
incorporated into the technical Program baseline and MOA, OCRWM will update its cost estimate and cost 
share allocation to the Department.  Certain wastes that may require geological disposal are described 
below. 

The Department's Office of Environmental Safety and Health has identified additional waste owned by the 
Department, from both commercial and defense projects, that may require disposal in a repository for SNF 
and HLW.  However, this waste has not been sufficiently characterized and quantified to be included in the 
MOA. 

HLW owned by the State of New York and currently stored at the West Valley Demonstration 
Project site is of a type that may be disposed of in a Federal repository if the State of New York were to 
enter into a contractual agreement with the Department, similar to the provisions of 10 CFR Part 961. To 
date, the State of New York has not entered into such an agreement.  No amount has been recorded in the 
financial statements as of September 30, 2002, because, at this time, the Department is not legally required 
to take title to or dispose of the West Valley HLW, nor is the State of New York required to enter into a 
disposal contract with the Department if it does not plan to dispose of the HLW in a Federal repository. 
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(11) Deferred Revenue 

As described in note 2, all fees, both kWh fees and Defense high-level radioactive waste fees, as well as the 
related interest, are recognized as revenue to the extent of expenses incurred.  Amounts in excess of current 
expenses are deferred.  Deferred revenue at September 30, 2002 and 2001, was as follows: 

2002 2001 

Fees billed (credited): 
One-time spent nuclear fuel fees: 

Public $ - $ (100)
 kWh fees: 

Public 712,622 673,861 
Intragovernmental  42,114 42,511 

Defense high-level waste fees, intragovernmental  111,674 113,850 
Interest on one-time spent nuclear fuel fees, public 52,320 129,203 
Interest, intragovernmental: 

Income on investments 683,400 638,083 
Defense high-level waste fees  22,198 60,712 

Other revenue  171,927 56,382 

 Total revenues  $ 1,796,255 $ 1,714,502 
Less earned revenue (407,543)  (425,112) 

Change in deferred revenue $ 1,388,712 $ 1,289,390 
Deferred revenue - beginning balance 15,277,020 13,987,630 

Deferred revenue - ending balance $ 16,665,732 $ 15,277,020 

Other revenue primarily consists of net gains on sale of investments. The net gain on sale of investments 
was $171,382 and $56,222 for the years ended September 30, 2002 and 2001, respectively. 
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UNITED STATES DEPARTMENT OF ENERGY 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT 

Required Supplementary Stewardship Information for Research and Development (Unaudited) 

(Dollars in thousands unless otherwise noted) 

  For Fiscal Years Ending September 30,
   2002   2001   2000   1999 

Applied Research and Development 
Environmental Quality      $ 62,523  $ 60,393   $ 58,662   $ 59,006 

Applied research activities were carried out on the long-term storage of high-level nuclear waste in a 
permanent underground repository. 
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UNITED STATES DEPARTMENT OF ENERGY 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT 

Supplementary Information  - Schedule I 
Schedule of Cumulative Net First and Second Repository Costs   

 for the Twenty Years Ending September 30, 2002 

(Dollars in thousands unless otherwise noted) 

First Repository Costs $ 5,306,232 
All Other Program Costs: 

Program Support $ 1,396,848 
Transfers of Appropriations  287,015 
Waste Acceptance, Storage, and Transportation 362,441 
Imputed and Other Costs 138,943

  Total All Other Program Costs $ 2,185,247 
Second Repository Costs 108,896

  Total First and Second Repository Costs and Other Program Costs $ 7,600,375 
Less Earned Revenues (7,593,595)

  Cumulative Net First and Second Repository Costs $ 6,780 
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UNITED STATES DEPARTMENT OF ENERGY 
OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT 

Supplementary Information  - Schedule II 
Schedule of Cumulative Revenues and Deferred Revenue as of and for the   

Twenty Years Ended September 30, 2002 

(Dollars in thousands unless otherwise noted) 

Fees Billed: 
One-time Spent Nuclear Fuel Fees: 

Public $ 2,174,802 
Intragovernmental  174,598 

 kWh fees: 
Public  10,160,856 
Intragovernmental  450,817 

Defense High-Level Waste Fees, Intragovernmental  1,991,837 
Interest on One-time Spent Nuclear Fuel Fees, Public 1,871,469 
Interest, Intragovernmental: 
 Income on Investments 5,921,493 

Defense High-level Waste Fees  918,058 
Other Revenue  595,397 

 Total Revenues $ 24,259,327 
Less Earned Revenue  (7,593,595) 

Deferred Revenue $ 16,665,732 
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Appendix B

Program Overview 

Statutory Authorities and Mission 

The Nuclear Waste Policy Act (NWPA) of 1982 (Public Law 97-425) established the Office of Civilian 
Radioactive Waste Management (OCRWM) within the Department of Energy (DOE).  OCRWM’s function is to 
develop and manage a Federal system for disposing of all spent nuclear fuel from commercial nuclear reactors and 
high-level radioactive waste resulting from atomic energy defense activities.  The statute provided detailed 
direction for the scientific, technical, and institutional development of the system, and required that the Nuclear 
Regulatory Commission license waste management facilities. 

The NWPA established a process to dispose of commercial spent nuclear fuel in a geologic repository.  In 1985, 
under provisions of the NWPA, President Reagan determined that a separate repository for defense-related high-
level radioactive waste would not be required; this radioactive waste could be disposed of along with commercial 
spent nuclear fuel in the geologic repository.  The Nuclear Waste Policy Amendments Act of 1987 (Public Law 
100-203) directed the Secretary of Energy to characterize only the Yucca Mountain site in Nevada as a potential 
location for a repository.  Under OCRWM’s current schedule, and given adequate funding, waste emplacement at 
Yucca Mountain could begin in 2010. 

The NWPA authorized the Secretary to enter into contracts with the generators and owners of commercial spent 
nuclear fuel and high-level radioactive waste. A Standard Contract for Disposal of Spent Nuclear Fuel and/or 
High-Level Radioactive Waste was promulgated in 1983 at 10 CFR Part 961. Individual contracts based on the 
standard contract have been executed between DOE and those parties.  The NWPA also directs OCRWM to 
develop a Nation-wide system for transporting commercial spent nuclear fuel to Federal facilities, utilizing private 
industry to the fullest extent possible. 

The Civilian Radioactive Waste Management Program Plan, Revision 3, released in March 2000, covers the 
planning period of Fiscal Year (FY) 2001 through FY 2005.  It describes the Program’s mission, vision, and 
strategic objectives; establishes performance goals and performance measures; and identifies milestones and 
funding requirements to achieve the performance goals. The planned activities reflected an ongoing transition 
from predominately investigative science to data synthesis, model development, and performance assessment for 
an overall safety analysis, and finalization of repository and waste package designs in support of the potential site 
recommendation. The Program Plan will be revised following completion of Program replanning in FY 2003. 

Sources of Funding 

The NWPA provides that the costs of disposing of spent nuclear fuel and high-level radioactive waste are to be 
borne by the parties responsible for their generation. Fees levied on the owners and generators of commercial 
spent nuclear fuel are defined in the standard contract. Fees paid are deposited in the Nuclear Waste Fund, a 
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separate account in the U.S. Treasury that is managed and administered by DOE. OCRWM, however, can only 
expend monies from the Fund that are appropriated by Congress. Amounts not appropriated for current expenses 
are invested in U.S. Treasury securities and managed strategically to ensure that the long-term costs of disposal 
can be met. 

Since civilian and defense materials would be emplaced in the same repository, each party must pay its 
proportional share of costs. DOE developed a methodology for allocating civilian and defense costs and 
published the result in the Federal Register in August 1987. Funding to meet the costs of disposing of defense 
materials in a repository is provided through a Defense Nuclear Waste Disposal appropriation from the general 
(taxpayer-supported) fund of the U.S. Treasury. 

Program Organization 

OCRWM is headquartered in Washington, D.C., in DOE’s Forrestal Building. Its Director reports to the Secretary 
through the Under Secretary for Energy, Science and Environment. In FY 2002, OCRWM carried out its mission 
through a Management Center and two Projects. 

• The Program Management Center provided overall Program policy formulation, Program planning, 
and strategic direction for the Civilian Radioactive Waste Management Program. In addition, the 
Center was responsible for Program management, integration, and performance measurement and 
reporting; nuclear safety, security, and quality assurance; and Program budget development and 
execution. 

• The Yucca Mountain Project is located on the western edge of the Nevada Test Site, approximately 
100 miles northwest of Las Vegas, Nevada. For two decades, the Project conducted scientific and 
engineering investigations at the Yucca Mountain site to determine its suitability as a nuclear waste 
repository. 

• The Waste Acceptance, Storage and Transportation Project in Washington, DC., was responsible for 
the development of waste acceptance, storage and transportation systems, and for interactions with 
other waste owners, generators and international waste management programs. 

In October 2002, OCRWM implemented a reorganization that will be reflected in the Fiscal Year 2003 Annual 
Report to Congress. 
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Appendix C

Materials Destined for Geologic Disposal 

Spent nuclear fuel generated by commercial nuclear reactors constitutes by far the largest stock of nuclear 
materials destined for geologic disposal. However, a repository is also essential for the disposition of an array of 
other nuclear materials that are managed by the Department of Energy (DOE). This appendix summarizes 
current planning assumptions about how the disposal capacity of the repository would be allocated among all waste 
forms. It also consolidates some historical, technical, and policy information about these DOE-managed nuclear 
materials, and reports current and projected inventories of those materials and of commercial spent nuclear fuel. 

Allocation of Repository Capacity: Current Planning Assumptions 

Projected inventories and the statutory limit on the quantity of waste emplaced 

The Nuclear Waste Policy Act (NWPA) of 1982 provides that the Nuclear Regulatory Commission (NRC) may 
approve the emplacement in the first repository of a quantity of spent fuel containing no more than 70,000 metric 
tons of heavy metal (MTHM) or a quantity of solidified high-level waste resulting from the reprocessing of such 
quantity of spent fuel. The 1987 Nuclear Waste Policy Amendments Act requires the Secretary to report to the 
President and to Congress on or after January 1, 2007, but not later than January 1, 2010, on the need for a second 
repository.  The total inventory of commercial spent nuclear fuel and DOE managed nuclear materials requiring 
geologic disposal, projected through 2035, exceeds 70,000 MTHM. Due to projected nuclear power reactor 
license renewals, the total may reach approximately 105,000 MTHM by 2035. 

Based on a Presidential decision to use disposal capacity at repositories developed pursuant to the NWPA for 
disposal of high-level radioactive waste resulting from atomic energy defense activities, the Office of Civilian 
(OCRWM’s) Radioactive Waste Management’s planning basis allocates 7,000 MTHM of the 70,000 MTHM 
statutory limit to DOE managed nuclear materials. Of that 7,000 MTHM, DOE has specified that two thirds 
would be high level radioactive waste and one third would be DOE and naval spent nuclear fuel. 

For planning purposes, we analyze a range of design and operational capacities. The lower bound of the proposed 
repository capacity for spent fuel is consistent with the 70,000 MTHM statutory limit. The upper bound is based 
on projections of the total quantity of spent nuclear fuel and high-level radioactive waste requiring disposal. 
Analyses of the upper bound enable us to evaluate the actual physical capability of a potential repository at the 
Yucca Mountain site to safely isolate these wastes.  The analyses of lower and upper bounds support site 
characterization, design work, site recommendation, the environmental impact statement (EIS), preparation of a 
license application, and a definition of repository operations. 
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Description of Materials Destined for Geologic Disposal 

This section provides background information on projected quantities of material destined for geologic disposal. 
The projections are subject to change as decisions on materials disposition are made and carried out. 

Consistent with information presented in the final EIS for the proposed repository at Yucca Mountain, this section 
divides the materials destined for geologic disposal into three groups: (1) commercial spent nuclear fuel, 
(2) DOE-managed spent nuclear fuel, and (3) DOE-managed high-level radioactive waste.

Commercial spent nuclear fuel 

Background 

Commercial spent nuclear fuel is fuel that has been withdrawn from a nuclear reactor following irradiation. 
Nuclear power reactors store spent nuclear fuel using a combination of storage options licensed by the NRC: 
(1) under water in spent fuel pools and (2) above ground in dry storage in an independent spent fuel storage
installation. 

The primary final form of commercial spent nuclear fuel to be disposed of in the proposed repository would be 
reactor fuel assemblies as they are discharged from reactors. The proposed repository would receive spent fuel 
assemblies or spent nuclear fuel packaged in canisters. 

Current and projected inventories 

By December 2002, spent nuclear fuel containing 46,900 MTHM was stored at 72 commercial power reactor sites 
and one independent storage site (this projection does not include DOE-owned sites). Those sites are located in 
33 States. Of the 118 reactors at these 72 sites, 14 are no longer in operation. Twenty-three reactor sites have 
added NRC-licensed (as per 10 CFR 72) onsite independent spent fuel storage installations utilizing above-grade 
dry storage to supplement their in-pool storage capacity; others are approaching full pool capacity and will require 
additional storage. Twelve other sites have announced plans to implement dry storage. 

DOE-managed spent nuclear fuel 

Background 

DOE stores most of its spent nuclear fuel at three locations: (1) the Hanford site in Washington State, (2) the 
Idaho National Engineering and Environmental Laboratory (INEEL), and (3) the Savannah River site in South 
Carolina. A relatively small amount is stored at the Fort St. Vrain dry storage facility in Colorado. Small quantities 
remain at other locations. The inventory of spent nuclear fuel created by the Department of the Navy from 
propulsion of its submarines and surface vessels is included in DOE’s spent nuclear fuel inventory. 

Over the past 40 years, DOE and its predecessor organizations have generated about 250 varieties of spent 
nuclear fuel from weapons production, nuclear propulsion, and various research endeavors. 

Current and projected inventories 

The total inventory of DOE spent nuclear fuel is projected to be approximately 2,500 MTHM. The following 
paragraphs provide an overview of the materials and their respective quantities that constitute the total inventory. 
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• Hanford Site. Most of the DOE inventory of spent nuclear fuel, 2,100 MTHM, is now at the Hanford 
site in Washington State. DOE plans to continue with efforts to move this fuel, which is metallic-based, 
from wet storage to dry storage at the Hanford site. 

• Idaho National Engineering and Environmental Laboratory. DOE spent nuclear fuel stored at this 
site originated in activities to promote the peaceful uses of atomic energy, beginning with the passage of 
the Atomic Energy Act of 1954. (The naval spent nuclear fuel stored at this site is discussed below.) The 
approximately 240 MTHM inventory, projected to remain essentially unchanged through 2035, includes 
spent nuclear fuel from demonstration reactors, from research and development activities, and from 
activities to demonstrate storage technologies and characterization for disposal. The research reactor fuel 
stored at this site is not aluminum-based; it will include 1.0 MTHM of foreign research reactor spent 
nuclear fuel. Debris from the Three Mile Island reactor in Pennsylvania is also stored at this site. Under 
a consent agreement between DOE, the Department of the Navy, and the State of Idaho, DOE shall 
complete removal of spent nuclear fuel stored in Idaho by January 1, 2035. 

• Savannah River Site. Spent nuclear fuel from production reactors has been stored at this South Carolina 
site, and some of it has been converted to high-level radioactive waste for disposal. The 44 MTHM of 
spent nuclear fuel in storage includes remaining unprocessed production reactor fuel and some domestic 
research reactor fuel. DOE has also designated this site for storage of aluminum-clad spent nuclear fuel 
from domestic and foreign research reactors. In keeping with nuclear nonproliferation policies, foreign 
research reactor fuel is being returned to this country and placed under DOE’s management. Up to 
16 MTHM is projected to be returned, of which approximately 15 MTHM will be stored at the Savannah 
River site. 

• Naval Spent Nuclear Fuel.  The Department of the Navy fabricates its own nuclear fuel for its nuclear-
powered vessels using highly enriched uranium. For many years, naval spent nuclear fuel was shipped to 
the Idaho Chemical Processing Plant, where DOE reprocessed it to recover the uranium. Following 
DOE’s termination of reprocessing activities in 1992, an agreement was reached in October 1995 between 
the Federal Government and the State of Idaho to allow the temporary storage of naval spent nuclear fuel 
at INEEL. Under the consent agreement, naval spent nuclear fuel will be among the early shipments to a 
repository. In 1996, the Navy decided that it would store its spent nuclear fuel in dual-purpose canisters in 
Idaho prior to shipping it to a geologic repository for disposal. The current inventory consists of 
approximately 14 MTHM and is projected to total approximately 65 MTHM by 2035. 

The total projected inventory of DOE’s spent nuclear fuel includes approximately 15 MTHM stored at other sites, 
including some commercially irradiated spent nuclear fuel now under DOE management. In addition to the 
quantities of DOE-managed spent nuclear fuel discussed above, 60 metric tons of sodium-bonded spent nuclear 
fuel, most of it stored at INEEL and Argonne National Laboratory-West in Idaho, are being evaluated to determine 
whether it requires treatment to make it suitable for disposal. DOE is preparing an EIS for proposed disposition of 
this spent nuclear fuel, as required by the National Environmental Policy Act. If the fuel is treated, it could be 
disposed of as high-level radioactive waste. 

High-level radioactive waste 

Background 

High-level radioactive waste inventories have resulted from past reprocessing of spent nuclear fuel to recover 
plutonium and uranium. DOE originally intended to reprocess most of its spent nuclear fuel, and reprocessing 
began at a number of Federal sites as early as the 1940s. In 1985, when President Reagan decided that high-level 
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radioactive waste resulting from atomic energy defense activities could be disposed of in the civilian repository, 
DOE and naval spent nuclear fuel were still being reprocessed. Reprocessing continued until 1992, when the 
Administration discontinued the practice. 

Surplus Plutonium 

The Department has identified approximately 50 metric tons of surplus weapons-usable plutonium for disposition. 
The Department plans to fabricate mixed oxide (MOX) fuel for use in existing commercial power reactors for 
most of the surplus plutonium. Once irradiated in the reactor, this MOX SNF would be disposed of in the 
repository as commercial spent nuclear fuel. 

Current and projected inventories 

Radioactive wastes from reprocessing are stored as aqueous solutions, sludges, and calcines at the INEEL and the 
Hanford and Savannah River sites. Current plans are to send a portion of these wastes to the repository, DOE will 
solidify them as borosilicate glass in canisters prior to transport. The canisters will be safely stored near the 
vitrification site until they are transported to a repository for disposal. At the Savannah River site, the production 
of borosilicate glass canisters has already begun. About 22,000 canisters of high-level radioactive waste are 
projected to be produced at DOE sites through 2035. In addition, the West Valley Demonstration Project in New 
York State, a facility now managed by DOE, completed vitrification of high-level radioactive waste that resulted 
from commercial reprocessing of spent nuclear fuel; 275 canisters of vitrified commercial high-level waste were 
produced at West Valley and are in storage there. 

Other nuclear materials no longer essential to national security needs 

Through the work of its Nuclear Materials Stewardship Initiative, DOE is examining whether certain nuclear 
materials no longer essential to national security needs should be maintained as a national resource or disposed of, 
possibly in the geologic repository that OCRWM would develop. These materials include curium and americium, 
now in solutions; metals and oxides of neptunium-237 at the Savannah River site; and uranium-233-rich materials 
at Oak Ridge, Tennessee, and INEEL. If DOE determines that disposal in a repository is warranted, total system 
performance assessment analyses would evaluate the impacts on repository system performance of disposing of 
these materials in a repository. 

Fiscal Year 2002 Annual Report to Congress C-4 



Appendix D

Legislative and Regulatory Requirements

The Office of Civilian Radioactive Waste Management (OCRWM) must comply with the requirements of the 
Nuclear Waste Policy Act of 1982 (NWPA) and other applicable laws.  OCRWM must also comply with the 
regulations of other Federal agencies, including the Nuclear Regulatory Commission (NRC), the Department of 
Transportation (DOT), and the Environmental Protection Agency (EPA), and with State laws and regulations. 
This appendix summarizes the most important Federal requirements. OCRWM’s Program Plan presents a much 
fuller account of statutory requirements, as well as a history of the Program. 

Key Federal Laws 

The NWPA established basic policies to govern development of a Federal radioactive waste management system. 

• Development of geologic repositories. The NWPA established a framework for siting, characterizing, 
constructing, operating and monitoring, and closing two permanent geologic repositories for disposal of 
spent nuclear fuel and high-level radioactive waste. 

• Storage.  It provided the authority for the Federal Government to contract for a limited amount of 
emergency Federal interim storage; that authority has expired. It also provided for development of a 
proposal to site and construct a monitored retrievable storage facility on a firm schedule. That authority 
has also expired. 

• Intergovernmental relations.  It established requirements for interactions between the Federal
Government and States, local governments, and Native American tribes.

• Other Federal responsibilities.  It assigned other Federal agencies responsibility for facilitating the 
radioactive waste management mission. Most notably, it required that radioactive waste management 
facilities be licensed by NRC in keeping with environmental standards set by EPA. 

• Nuclear Waste Fund.  It provided for the owners and generators of radioactive materials to be disposed 
of in a repository to cover the costs of disposal, and it established a fund into which utilities operating 
reactors pay fees on nuclear electricity generated and sold by them. 

• Office of Civilian Radioactive Waste Management.  It established OCRWM within the Department 
of Energy (DOE). 

The Nuclear Waste Policy Amendments Act of 1987 

This act retained the basic policies set forth in the 1982 NWPA regarding Federal responsibilities, the Nuclear 
Waste Fund, and OCRWM.  However, it significantly modified the original act. 
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• Site characterization. The Amendments Act directed DOE to characterize only the Yucca Mountain site 
in Nevada as a potential repository site and to postpone consideration of the need for a second repository 
until no sooner than 2007 and no later than 2010. It established a process that would lead to a 
determination by the Secretary of Energy on whether to recommend that the President approve Yucca 
Mountain for development as a geologic repository. 

• Monitored retrievable storage.  It subjected the siting, construction, and operation of a monitored 
retrievable storage facility to certain conditions that link the construction and operation of the facility to 
construction and licensing of a repository. It also prohibited siting it in a State in which a site has been 
approved for repository site characterization or repository construction. 

• State and Tribal involvement.  It provided financial incentives for States and Native American Tribes on 
whose land a repository or monitored retrievable storage facility is sited. It authorized States, Native 
American Tribes, and units of local government within whose jurisdictions a candidate site is located to 
designate onsite oversight representatives, and it provided that the reasonable expenses of those 
representatives be paid from the Nuclear Waste Fund. 

• Local government involvement.  It also authorized the Secretary to designate other units of local 
government as affected and, therefore, entitled them to exercise oversight of site characterization activities 
and to receive financial assistance to cover the costs of that oversight. 

• External oversight.  It increased external oversight of OCRWM’s work by establishing the Nuclear 
Waste Technical Review Board. 

• Nuclear Waste Negotiator.  It established the Office of the Nuclear Waste Negotiator and directed the 
Negotiator to attempt to reach an agreement with a State or Native American Tribe willing to host a 
repository or monitored retrievable storage facility. These provisions have expired. 

The Energy Policy Act of 1992 

This act includes key elements of the National Energy Strategy proposed by the Administration in 1990. 
Section 801 of the act directed EPA to contract with the National Academy of Sciences (NAS) to provide 
“findings and recommendations on reasonable standards for protection of the public health and safety” that would 
govern the long-term performance of a high-level radioactive waste repository at the Yucca Mountain site. Within 
one year of receiving NAS recommendations, EPA was to promulgate public health and safety standards that 
“shall prescribe the maximum annual effective dose equivalent to the individual members of the public from 
releases to the accessible environment from radioactive materials stored or disposed of in the repository.” NRC 
was also required to modify its technical requirements and criteria to be consistent with EPA standards. 

Site Designation 

On July 23, 2002, President Bush signed the Yucca Mountain Development Act designating Yucca Mountain as the 
Nation’s first geological radioactive waste disposal site for spent nuclear fuel and high-level radioactive waste. 
Currently, DOE is in the process of submitting a license application to NRC and developing transportation 
capability. 
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Key Regulations 

Federal regulations are published in the Code of Federal Regulations, which is divided into volumes organized by 
Title and Part. For example, 10 CFR 60 refers to Title 10, Code of Federal Regulations, Part 60. 

10 CFR 2 (NRC) Rules of Practice for Domestic Licensing Proceedings and Issuance of Orders. Specifies 
the licensing process and requires an electronic record-keeping system to preserve data needed for 
licensing. 

10 CFR 50, Appendix B (NRC) Quality Assurance Criteria for Nuclear Power Plants and Fuel 
Reprocessing Plants. Establishes quality assurance requirements. 

10 CFR 63 (NRC) Disposal of High-Level Radioactive Wastes in a Proposed Geological Repository at 
Yucca Mountain. NRC promulgated the final 10 CFR Part 63 on November 2, 2001, in the Federal 
Register (66 FR 55733). 

10 CFR 71 (NRC) Packaging and Transportation of Radioactive Material. Defines requirements for 
packaging and transporting spent nuclear fuel and high-level radioactive waste. 

10 CFR 72 (NRC) Licensing Requirements for the Independent Storage of Spent Nuclear Fuel and High-
Level Radioactive Waste. Sets forth technical requirements for licensing private storage facilities to receive 
and store spent nuclear fuel, and outlines procedures for licensing DOE to receive and store spent nuclear 
fuel at a temporary facility. 

10 CFR 73 (NRC) Physical Protection of Plants and Materials. Prescribes requirements for physical 
protection systems to protect against radiological sabotage of special nuclear materials. 

10 CFR 74 (NRC) Material Control and Accounting of Special Nuclear Material. Establishes requirements 
for control and accounting of special nuclear material, including documentation of transfer of material. 

10 CFR 75 (NRC) Safeguards on Nuclear Material—Implementation of US/IAEA Agreement. Establishes 
a system to implement the agreement between the United States and the International Atomic Energy 
Agency (IAEA) on the application of safeguards. 

10 CFR 960 (DOE) General Guidelines for the Recommendation of Sites for Nuclear Waste Repositories. 
Establishes guidelines to compare candidate sites; used as the basis for the 1988 Site Characterization Plan 
for the Yucca Mountain Site Characterization Project. In 1996, DOE issued proposed amendments to these 
rules. In 1999, DOE issued a revised proposal, which included site-specific guidelines for Yucca Mountain 
as 10 CFR 963. It was then finalized on November 14, 2001. 

10 CFR 961 (DOE) Standard Contract for Disposal of Spent Nuclear Fuel and/or High-Level Radioactive 
Waste. Outlines DOE’s contract with utilities to receive, transport, and dispose of spent nuclear fuel and 
high-level waste. 

10 CFR 963 (DOE) Yucca Mountain Site Suitability Guidelines. DOE’s siting guidelines, which use a total 
system performance assessment method to evaluate suitability of the Yucca Mountain site were published in 
the Federal Register on November 14, 2001 (66 FR 57298). 

40 CFR 197 (EPA) Environmental Radiation Protection Standards for Yucca Mountain, Nevada, for site-
specific health and safety standards. Establishes limits on doses received by individual members of the 
public from repository releases and establishes standards for groundwater contamination and limits doses 
from releases from human intrusion. EPA finalized the standards and issued the final 40 CFR Part 197 in 
the Federal Register on June 13, 2001 (66 FR 32074). 
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40 CFR 191 (EPA) Environmental Radiation Protection Standards for Management and Disposal of Spent 
Nuclear Fuel, High-Level and Transuranic Radioactive Wastes. Originally issued in 1985 pursuant to the 
NWPA, the regulations were remanded in 1987. The disposal section does not apply to Yucca Mountain. 
Pursuant to Section 801 of the Energy Policy Act of 1992, the EPA has proposed a site-specific radiation 
protection standard applicable to the Yucca Mountain site. 

49 CFR 171-179 (DOT) Hazardous Materials Regulations. Specifies DOT requirements for the 
transportation of radioactive materials. 

49 CFR 397 (DOT) Transportation of Hazardous Materials; Driving and Parking Rules. Contains routing 
requirements and procedures that apply to motor vehicles engaged in the transportation of hazardous 
materials. 
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Appendix E

Review, Regulation and Oversight 

Because of the unprecedented nature of the mission of the Office of Civilian Radioactive Waste Management 
(OCRWM), Congress designed the Civilian Radioactive Waste Management Program to be one of the most 
closely scrutinized in the public arena, subject to exceptionally broad and intensive review, regulation, and 
oversight. This appendix presents an overview of the formal interactions in which we are engaged. 

Parties that regulate, formally review, and oversee our Program are identified below, followed by a list of the 
hearings, briefings, and meetings they held in Fiscal Year (FY) 2002 and the topics discussed at each.  Appendix F 
includes a list of selected publications issued by some of these parties in FY 2002. 

• Congress – Congress defines our statutory basis, appropriates funds, and monitors our progress. The 
congressional committees that exercise primary oversight of our work are the Senate Committee on 
Energy and Natural Resources, Subcommittee on Energy Research, Development, Production, and 
Regulation; the House Committee on Commerce, Subcommittee on Energy and Power; and the Energy 
and Water Development Subcommittees of the House and Senate Appropriations Committees. 

• General Accounting Office (GAO) – The Nuclear Waste Policy Act (NWPA) directs GAO to conduct 
an annual audit of OCRWM.  GAO also reviews and reports on Program activities in response to specific 
congressional inquiries and requests. 

• Nuclear Regulatory Commission (NRC) – NRC exercises a statutory role under the NWPA.  It 
implements regulatory standards for the protection of the public and the environment from radioactive 
releases associated with storage and disposal of high-level radioactive waste and spent nuclear fuel. It is 
responsible for certifying and licensing the components of the radioactive waste management system, 
including the repository, facilities for storing spent nuclear fuel, and transportation casks.  NRC mandates 
quality assurance requirements and content requirements for license applications. 

We also provide information to NRC’s Advisory Committee on Nuclear Waste, which reviews the work of 
NRC staff and makes recommendations to NRC regarding the adequacy of that work. 

• Nuclear Waste Technical Review Board (NWTRB) – The NWTRB exercises a statutory and 
independent role established in the Nuclear Waste Policy Amendments Act of 1987.  It evaluates the 
validity of technical and scientific work at the Yucca Mountain site and activities relating to the packaging 
and transportation of high-level radioactive waste and spent nuclear fuel. The NWTRB is required to 
report its findings, conclusions, and recommendations to Congress and the Secretary of Energy at least 
twice a year.  The NWTRB’s meetings provide the public with an opportunity to observe and comment on 
technical exchanges between the NWTRB, Program and contractor staff, and other scientists. 
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Appendix E ■■■■■ Review, Regulation and Oversight 

• National Academy of Sciences (NAS) – The NAS Board on Radioactive Waste Management reviews 
our Program on an as-requested basis, offering technical expert review and advice on Program issues. 

• Environmental Protection Agency (EPA) – The Energy Policy Act of 1992 directs the EPA to 
promulgate a site-specific radiation protection standard for the management and disposal of spent nuclear 
fuel and high-level radioactive waste at the Yucca Mountain site. 

• Department of Transportation (DOT) – In general, DOT regulates commercial transportation. The 
Department transports highly radioactive materials, including spent nuclear fuel, in a manner consistent 
with the DOT regulations. Those regulations cover handling of shipping containers, labeling of containers 
and placarding of transport vehicles for identification purposes, driver training and certification, and 
highway routing. 

• State of Nevada and affected units of local government – Under the NWPA, the State of Nevada and 
Nye County, the county within which the Yucca Mountain site is located, are entitled to exercise oversight 
of site characterization activities and to receive financial assistance for this purpose. Pursuant to the 
Amendments Act of 1987, the Secretary of Energy designated nine counties contiguous to Nye County 
(including Inyo County in California) as affected units of local government and, therefore, eligible to 
receive Federal financial assistance to review and monitor site characterization activities. 

The Amendments Act also gave the State and Nye County the right to designate onsite representatives to 
oversee site characterization and to receive funding for associated “reasonable expenses.” The State has 
never designated such a representative; Nye County has. 

In FY 2002, by congressional direction, $2.5 million was provided to support the State’s oversight functions 
and $6 million was designated for affected units of local government. 
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Fiscal Year 2002 Congressional Testimony and 
Meetings with Regulators and Oversight Bodies 

Joint congressional briefings/hearings 

Date 

None 

U.S. Senate 

Date Committee/Subcommittee 

December 5, 2001 Energy and Natural Resources 
(Confirmation hearing) 

March 15, 2002 Appropriations/Energy and 
Water Development 

May 16, 2002 Energy and Natural Resources 

May 22, 2002 Energy and Natural Resources 

May 23, 2002 Energy and Natural Resources 

U.S. House of Representatives

Witness(es) 

Dr. Margaret Chu, 
Director, OCRWM 

Lake Barrett, Acting 
Director, OCRWM 

Secretary of Energy 
Spencer Abraham 

Coordinated by State of Nevada 

Under Secretary Card 

Witness(es) 

Lake Barrett, Acting 
Director, OCRWM 

Secretary of Energy
Spencer Abraham 

Lake Barrett, Acting 
Director, OCRWM 

Date 

March 14, 2002 

April 18, 2002 

April 25, 2002 

NRC meetings 

Date 

October 11, 2001 

November 27-29, 2001 

Committee/Subcommittee 

Appropriations/Energy and 
Water Development 

Energy and Commerce/ 
Energy and Air Quality 

Transportation and Infrastructure 

Appendix 7 Meeting on Unsaturated Zone* 

130th Advisory Committee on Nuclear Waste 

*Appendix 7 is part of the agreement between DOE/OCRWM and NRC/Nuclear Material Safety and Safeguards regarding prelicensing 

interactions. Appendix 7 describes the role of NRC’s On-Site Representative and how it will interact with DOE. 
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December 5, 2001 Quarterly Quality Assurance Meeting 

December 6, 2001 Quarterly Management Meeting 

January 8-9, 2002 131st Advisory Committee on Nuclear Waste 

February 7-8, 2002 132nd Advisory Committee on Nuclear Waste 

February 5, 2002 Discussion of Future Issue Resolution Meetings 

Feb. 27-March 1, 2002 Advisory Committee on Nuclear Waste — Policy and Planning 

March 12-13, 2002 Appendix 7 Meeting on Repository Design and Thermal-Mechanical Effects 

March 19-21, 2002 133rd Advisory Committee on Nuclear Waste 

April 15-16, 2002 Technical Exchange on Electronic-Submissions 

April 16-18, 2002 134th Advisory Committee on Nuclear Waste 

April 18, 2002 Quarterly Quality Assurance Meeting 

April 19, 2002 Quarterly Management Meeting 

June 25-26, 2002 Technical Exchange on Electronic-Submissions 

July 9-10, 2002 Appendix 7 Meeting on Criticality 

June 18-20, 2002 135th Advisory Committee on Nuclear Waste 

July 23, 2002 Technical Exchange on KTI Agreement Item Status 

July 23-25, 2002 136th Advisory Committee on Nuclear Waste 

July 30, 2002 Quarterly Quality Assurance Meeting 

July 31, 2002 Quarterly Management Meeting 

August 6-8, 2002 Appendix 7 Meeting on Geotechnical Investigation Results/Seismic Design Inputs 
Approach and Postclosure Seismic Approach 

September 23-26, 2002 137th Advisory Committee on Nuclear Waste 

September 30, 2002 Appendix 7 Meeting on Interpretation of Aeromagnetic Data 

NAS 

National Research Council: Board on Radioactive Waste Management 

Date 

April 16-17, 2002 Board on Radioactive Waste Management 

July 30-31, 2002 Board of Radioactive Waste Management Summer Meeting 
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Tribal, State and Local Governments 

Date 

October 5, 2001 Tribal Update Meeting 

December 4, 2001 Paiute Indian Tribes of Utah, Cedar City, Utah 

December 10, 2001 Bishop Paiute Indian Tribal Council, Bishop, California 

January 28, 2002 Lander County Board of Commissioners, Battle Mountain, Nevada 

February 19, 2002 Affected Units of Local Government, Las Vegas, Nevada 

March 20, 2002 Churchill County Board of Commissioners, Fallon, Nevada 

March 21, 2002 Mineral County Board of Commissioners, Hawthorne, Nevada 

April 1, 2002 Inyo County Board of Supervisors, Independence, California 

April 16, 2002 Nye County Board of Commissioners, Pahrump, Nevada 

April 22, 2002 Lincoln County Board of Commissioners, Pioche, Nevada 

May 2, 2002 Affected Units of Local Government, Las Vegas, Nevada 

May 20, 2002 Eureka County Board of Commissioners, Eureka, Nevada 

June 3, 2002 Esmeralda County Board of Commissioners, Goldfield, Nevada 

June 12, 2002 White Pine County Board of Commissioners, Ely, Nevada 

Nuclear Waste Technical Review Board 

Date 

September 10, 2001 

January 29-30, 2002 

May 7-8, 2002 

September 10, 2002 

Full Board Meeting 

Full Board Meeting 

Full Board Meeting 

Full Board Meeting 
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Appendix F

Publications From OCRWM and Other Organizations 

This appendix lists publications released by the Office of Civilian Radioactive Waste Management (OCRWM) that 
are relevant to work discussed in this Annual Report.  The appendix also lists selected publications issued by other 
parties whose work bears on the Program, as well as a number of trade publications that report on OCRWM’s 
work and related activities on a regular basis. Those publications were identified in the course of a limited survey; 
the list is not intended to be comprehensive. 

To inform the public about its studies, OCRWM has placed thousands of documents, photographs, and publications 
on its web site at http://www.ocrwm.doe.gov/.  Most Project-related information is also available at the Yucca 
Mountain Project Reading Room in Las Vegas, Nevada.  Documents also can be ordered by calling OCRWM’s 
toll-free information line at 1-800-225-6972. 

OCRWM Publications 

OCRWM Fiscal Year 2001 Annual Report to Congress, October 2002 (DOE/RW-0556) 
[http://www.ocrwm.doe.gov:80/pm/program_docs/annualreports/01ar/01ar-cp.htm] 

Yucca Mountain Science and Engineering Report, Revision 1, February 2002 (DOE/RW-0539-1) 
[www.ocrwm.doe.gov/documents/ser_b/index.htm] 

Final Environmental Impact Statement for a Geologic Repository for the Disposal of Spent Nuclear Fuel 
and High-Level Radioactive Waste at Yucca Mountain, Nye County, Nevada, February 2002 (DOE/EIS-0250) 
[www.ocrwm.doe.gov/documents/feis_a/index.htm] 

Yucca Mountain Site Suitability Evaluation, February 2002 (DOE/RW-0549) 
[http://www.ocrwm.doe.gov/documents/sse_a/index.htm] 

10 CFR Part 963 - Yucca Mountain Site Suitability Guidelines, November 14, 2001 
[www.ocrwm.doe.gov/newsroom/documents/10cfr960_frn.pdf] 

Alternative Means of Financing & Managing the Civilian Radioactive Waste Management Program, August 
2001 (DOE/RW-0546)  [www.ocrwm.doe.gov:80/pm/pdf/amfm_report.pdf] 

Analysis of the Total System Life Cycle Cost of the Civilian Radioactive Waste Management Program, May 
2001 (DOE/RW-0533)  [www.ocrwm.doe.gov/pm/pdf/tslccr1.pdf] 

Nuclear Waste Fund Fee Adequacy: An Assessment, May 2001 (DOE/RW-0534) 
[http://www.ocrwm.doe.gov:80/pm/pdf/feeadr1.pdf] 

Civilian Radioactive Waste Management Program Plan, Revision 3, February 2000, 
(DOE/RW-0520) [http://www.ocrwm.doe.gov/pm/pdf/pprev3.pdf] 
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Publications From Other Organizations 

Note: OCRWM makes no warranty, express or implied, concerning the authenticity, accuracy, completeness, or 
usefulness of the information in any of the publications listed below. 

Nuclear Waste Technical Review Board 

Report to the U.S. Congress and the Secretary of Energy, April 2002 [www.nwtrb.gov/reports/reports.html] 

Letter Report to Congress and the Secretary of Energy, January 24, 2002 [www.nwtrb.gov/reports/reports.html] 

U.S. Nuclear Waste Technical Review Board Strategic Plan for FY 2001-2006, revised March 2001 
[www.NWTRB.gov/plans/plans.html] 

U.S. Nuclear Waste Technical Review Board FY 2001 Performance Plan and Evaluation, revised 
March 2001 [www.NWTRB.gov/plans/plans.html] 

Environmental Protection Agency 

Final Public Health and Environmental Radiation Protection Standards for Yucca Mountain, Nevada, 
June 6, 2001 [www.epa.gov/radiation/yucca/pubs.htm#rad_protect_issues] 

Public Health and Environment Radiation Protection Standards of Yucca Mountain, Nevada 
(40 CFR Part 197) Final Rule, Response to Comments Document, June 2001 (EPA 402-R-01-009) 
[www.epa.gov/radiation/yucca/docs/rtc/yucca_rtc_061801_cvr.pdf] 

Nuclear Regulatory Commission 

Office of the Inspector General, Semiannual Report to Congress – April 1, 2002, to September 30, 2002,
November 2002 (NUREG-1415, Vol. 15, No. 1)
[http://www.nrc.gov/reading-rm/doc-collections/nuregs/staff/sr1415/v15n1/]

Letter from the Chairman, Advisory Committee on Nuclear Waste, to the Chairman, U.S. Nuclear Regulatory
Commission – High-Level Waste Performance Assessment Sensitivity Studies, August 7, 2002
[www.nrc.gov/reading-rm/doc-collections/acnw/letters/2002/1360189.html]

Letter from the Chairman, Advisory Committee on Nuclear Waste, to the Chairman, U.S. Nuclear Regulatory
Commission –Yucca Mountain Review Plan, Revision 2, August 2, 2002
[www.nrc.gov/reading-rm/doc-collections/acnw/letters/2002/1360187.html]

Letter from the Chairman, Advisory Committee on Nuclear Waste, to the Chairman, U.S. Nuclear Regulatory
Commission – FY 2002 and FY 2003 Action Plan for the Advisory Committee on Nuclear Waste,
June 27, 2002 [www.nrc.gov/reading-rm/doc-collections/acnw/letters/2002/1350183.html]

Information Digest 2002 Edition, June 2002 (NUREG-1350, Vol. 14)
[www.nrc.gov/reading-rm/doc-collections/nuregs/staff/sr1350/v14/index.html]

Yucca Mountain Review Plan Draft Report, Revision 2, March 2002
[www.nrc.gov/waste/hlw-disposal/draft-yucca-plan.pdf]
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General Accounting Office 

Nuclear Waste: Technical, Schedule, and Cost Uncertainties of The Yucca Mountain Repository Project, 
December 2001 (GAO-02-191) [www.gao.gov/new.items/d02191.pdf] 

Affected Units of Local Government 

Nuclear Waste Update, The Eureka County Yucca Mountain Information Office Newsletter, Fall 2002 and 
Summer 2002 [www.yuccamountain.org/newslet.htm] 

Eureka County Nevada, Testimony — Comments presented by Donna Bailey, Vice-Chairman of the Eureka 
County Board of Commissioners, at the U.S. Department of Energy Public Hearing on the Possible Site 
Consideration of Yucca Mountain as a High-Level Radioactive Waste Repository, October 10, 2001 
[www.yuccamountain.org/pub.htm] 

Nye County Nuclear Waste Repository Project Office, Independent Scientific Investigations Program Final 
Report, Fiscal Years 1996 - 2001, August 2001 (NWRPO-2001-04) [www.nyecounty.com/Reports.htm] 

Impact Assessment Report on Proposed Shipments of Spent Nuclear Fuel and High-Level Radioactive Waste 
through Eureka County, Nevada — Prepared for the Board of Eureka County Commissioners, August 2001 
[www.yuccamountain.org/pub.htm] 

Nye County Nuclear Waste Repository Office Update [www.nyecounty.com/Newsletters.htm] 

• March 2001, Vol. III, Issue 6 
• October 2000, Vol. III, Issue 5 

Organizations with which the Department has Cooperative Agreements 

Directory of Personnel Responsible for Radiological Health Programs, January 2001 
[www.crcpd.org/publications_other.asp] 

Other Offices within the Department of Energy 

Long-Term Stewardship Study, Volume I - Report, October 2001 
[http://lts.apps.em.doe.gov/center/reports/pdf/SS_VolI.pdf] 

Long-Term Stewardship Study, Volume II – Response to Comments, October 2001 
[http://lts.apps.em.doe.gov/center/reports/pdf/ssVolII-frontend.pdf] 

EM Progress Newsletter, Vol. 11, No. 2, Summer 2002 
[http://www.em.doe.gov/emprog/Prog_Sum02v4_508.pdf] 

Trade Publications 

A number of trade publications report on OCRWM and related activities on a regular basis. 

Arms Control Today [www.armscontrol.org/ACT/act.html] 

Bulletin of the Atomic Scientists [www.bullatomsci.org] 

Fiscal Year 2002 Annual Report to Congress F-3 



Appendix F ■■■■■ Publications From OCRWM and Other Organizations 

Energy Daily [www.kingpublishing.com/publications/ed] – by subscription only 

Greenwire [www.nationaljournal.com/greenwire] – by subscription only 

Inside Energy with Federal Lands [www.infostore.mhenergy.com/cgi-bin/infostore] – by subscription only 

Inside NRC [www.infostore.mhenergy.com/cgi-bin/infostore] – by subscription only 

National Radioactive Waste Management Exchange – by subscription only 
[www.exchangemonitor.com/newsorder.htm] 

Nuclear Fuel [www.infostore.mhenergy.com/cgi-bin/infostore] – by subscription only 

Nuclear News Flashes [www.infostore.mhenergy.com/cgi-bin/infostore] – by subscription only 

Nuclear Waste News [www.bpinews.com/enviro/pages/nwn.htm] – by subscription only 

Nuclear Weapons & Materials Monitor [www.exchangemonitor.com/newsorder.htm] – by subscription only 

Nucleonics Week [www.infostore.mhenergy.com/cgi-bin/infostore] – by subscription only 

Science [www.sciencemag.org] 

Weapons Complex Monitor: Waste Management & Cleanup [www.exchangemonitor.com/newsorder.htm] – by 
subscription only 
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