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TO:  Timothy Dwyer, Technical Director 
FROM: Donald Owen and David Kupferer, Oak Ridge Site Representatives 
SUBJECT: Activity Report for Week Ending January 30, 2009 
 
ORNL Building 3019/Uranium-233 Disposition.  DOE-ORO and Isotek personnel discussed 
efforts under the Uranium-233 Downblending and Disposition Project with the staff and site rep. 
this week.  Recent information evaluated by DOE-ORO and Isotek indicates that most of the 
downblended material product will be well below the transuranic waste threshold and can be 
disposed as low-level waste.  Additionally,  Isotek had reevaluated the intended processing of the 
downblended uranyl nitrate solution.  As a result, Isotek is proposing to DOE-ORO to change the 
process from high-temperature thermal conversion to uranium oxide to a low-temperature drying 
process.  The drying process would involve chemical additives that would leave a solid after 
cooling and containerization.  Isotek indicated that this waste form will allow disposition either 
as low-level or transuranic waste.   Isotek has started formal feasibility and conceptual design 
studies on this substantial change.  A formal submittal to DOE-ORO to revise the project 
baseline is projected by April. 
 
Highly Enriched Uranium Materials Facility (HEUMF).  Preparations for HEUMF start-up 
continue (see the 1/2/09 and 6/27/08 site rep. reports).  Approximately 1000 empty Rackable Can 
Storage Boxes have been moved to HEUMF and are being used for training purposes.  
Construction in the work areas (stations to support can inspection, loading, and unloading) has 
not been completed.  Testing of safety systems is expected to be completed during the next few 
months.  B&W has created a Readiness Certification Assurance Board, consisting of upper-level 
managers and outside experts, to review the progress of readiness efforts.  Given that facility 
start-up authorization is not expected to occur until approximately one year from now, YSO has 
inquired on conduct of preventive maintenance of HEUMF safety systems. 
 
Conduct of Operations.  The staff and site reps. discussed observations from the recent review 
of Conduct of Operations (see the 1/16/09 site rep. report) with Y-12 management.  Observations 
were discussed regarding: independent verification for hazardous energy lockout/tagouts, 
supervisor training, availability of abnormal operating procedures, log keeping, equipment out-
of-service tagging, and pre-job briefs.     
 
Oxide Conversion Facility (OCF).  Last week, cognizant B&W personnel met to review 
uranium holdup data for OCF.  During that meeting, it was identified that the Production division 
and the Nuclear Materials Control & Accountability (NMC&A) organization were using 
different calculation methods to determine the holdup value.  Since the system was already 
loaded with uranium trioxide at that time, the Material-at-Risk (MAR) limit in the safety basis (a 
general fire dispersion limit, not a criticality limit) was exceeded by using the NMC&A holdup 
value.  B&W entered the appropriate Limiting Condition of Operation (LCO) and put B-1 Wing 
into a warm standby mode as required.  The following morning, B&W used an approved 
procedure to transfer the uranium trioxide through (unreacted) and out of the system (additional 
holdup accumulated during this transfer).  The overall decrease in system inventory allowed 
B&W to exit the LCO and resume B-1 Wing operations.  B&W is developing an improved and 
consistent methodology for calculating the uranium holdup in OCF.  Meanwhile, OCF operations 
are suspended.  Also last week, B&W coincidentally submitted the safety basis annual update to 
YSO, which proposes increasing the MAR limit.  This change has not yet been approved. 


