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43.000 Scope of part.
This part prescribes policies and procedures for prepar-

ing and processing contract modifications for all types of
contracts including construction and architect-engineer con-
tracts. It does not apply to—

(a) Orders for supplies or services not otherwise chang-
ing the terms of contracts or agreements (e.g., delivery
orders under indefinite-delivery contracts); or

(b) Modifications for extraordinary contractual relief
(see Part 50).

Subpart 43.1—General

43.101 Definitions.
“Administrative change” means a unilateral (see

43.103(b)) contract change, in writing, that does not affect
the substantive rights of the parties (e.g., a change in the
paying office or the appropriation data).

“Change order” means a written order, signed by the
contracting officer, directing the contractor to make a
change that the Changes clause authorizes the contracting
officer to order without the contractor’s consent.

“Contract modification” means any written change in the
terms of a contract (see 43.103).

“Effective date” has various meanings based on the cir-
cumstances in which it is used:

(1) For a solicitation amendment, change order, or
administrative change, the effective date shall be the issue
date of the amendment, change order, or administrative
change.

(2) For a supplemental agreement, the effective date
shall be the date agreed upon by the contracting parties.

(3) For a modification issued as a confirming notice
of termination for the convenience of the Government, the
effective date of the confirming notice shall be the same as
the effective date of the initial notice.

(4) For a modification converting a termination for
default to a termination for the convenience of the
Government, the effective date shall be the same as the
effective date of the termination for default.

(5) For a modification confirming the termination
contracting officer’s previous letter determination of the
amount due in settlement of a contract termination for con-
venience, the effective date shall be the same as the
effective date of the previous letter determination.

“Supplemental agreement” means a contract modifica-
tion that is accomplished by the mutual action of the parties.

43.102 Policy.
(a) Only contracting officers acting within the scope of

their authority are empowered to execute contract modifica-
tions on behalf of the Government. Other Government
personnel shall not—

(1) Execute contract modifications;
(2) Act in such a manner as to cause the contractor

to believe that they have authority to bind the
Government; or

(3) Direct or encourage the contractor to perform
work that should be the subject of a contract modification.

(b) Contract modifications, including changes that could
be issued unilaterally, shall be priced before their execution
if this can be done without adversely affecting the interest
of the Government. If a significant cost increase could
result from a contract modification and time does not permit
negotiation of a price, at least a maximum price shall be
negotiated unless impractical.

(c) The Federal Acquisition Streamlining Act of 1994,
Public Law 103-355 (FASA), and Section 4402 of the
Clinger-Cohen Act of 1996, Public Law 104-106, authorize,
but do not require, contracting officers, if requested by the
prime contractor, to modify contracts without requiring con-
sideration to incorporate changes authorized by FASA or
Clinger-Cohen Act amendments into existing contracts.
Contracting officers are encouraged, if appropriate, to mod-
ify contracts without requiring consideration to incorporate
these new policies. The contract modification should be
accomplished by inserting into the contract, as a minimum,
the current version of the applicable FAR clauses.

43.103 Types of contract modifications.
Contract modifications are of the following types:

PART 43—CONTRACT MODIFICATIONS 

43-1



(a) Bilateral. A bilateral modification (supplemental
agreement) is a contract modification that is signed by the
contractor and the contracting officer. Bilateral modifica-
tions are used to—

(1) Make negotiated equitable adjustments resulting
from the issuance of a change order;

(2) Definitize letter contracts; and
(3) Reflect other agreements of the parties modifying

the terms of contracts.
(b) Unilateral. A unilateral modification is a contract

modification that is signed only by the contracting officer.
Unilateral modifications are used, for example, to—

(1) Make administrative changes;
(2) Issue change orders;
(3) Make changes authorized by clauses other than a

changes clause (e.g., Property clause, Options clause,
Suspension of Work clause, etc.); and

(4) Issue termination notices.

43.104 Notification of contract changes.
(a) When a contractor considers that the Government

has effected or may effect a change in the contract that has
not been identified as such in writing and signed by the
contracting officer, it is necessary that the contractor notify
the Government in writing as soon as possible. This will
permit the Government to evaluate the alleged change
and— 

(1) Confirm that it is a change, direct the mode of fur-
ther performance, and plan for its funding; 

(2) Countermand the alleged change; or 
(3) Notify the contractor that no change is considered

to have occurred.
(b) The clause at 52.243-7, Notification of Changes,

which is prescribed in 43.107,— 
(1) Incorporates the policy expressed in paragraph (a)

of this section; 
(2) Requires the contractor to notify the Government

promptly of any Government conduct that the contractor
considers a change to the contract, and 

(3) Specifies the responsibilities of the contractor and
the Government with respect to such notifications.

43.105 Availability of funds.
(a) The contracting officer shall not execute a contract

modification that causes or will cause an increase in funds
without having first obtained a certification of fund avail-
ability, except for modifications to contracts that—

(1) Are conditioned on availability of funds (see
32.703-2); or

(2) Contain a limitation of cost or funds clause (see
32.704).

(b) The certification required by paragraph (a) of this
section shall be based on the negotiated price, except that

modifications executed before agreement on price may be
based on the best available estimate of cost.

43.106 [Reserved]

43.107 Contract clause.
The contracting officer may insert a clause substantially

the same as the clause at 52.243-7, Notification of Changes,
in solicitations and contracts. The clause is available for use
primarily in negotiated research and development or supply
contracts for the acquisition of major weapon systems or
principal subsystems. If the contract amount is expected to
be less than $1,000,000, the clause shall not be used, unless
the contracting officer anticipates that situations will arise
that may result in a contractor alleging that the Government
has effected changes other than those identified as such in
writing and signed by the contracting officer.

Subpart 43.2—Change Orders

43.201 General.
(a) Generally, Government contracts contain a changes

clause that permits the contracting officer to make unilat-
eral changes, in designated areas, within the general scope
of the contract. These are accomplished by issuing written
change orders on Standard Form 30, Amendment of
Solicitation/Modification of Contract (SF 30), unless oth-
erwise provided (see 43.301).

(b) The contractor must continue performance of the
contract as changed, except that in cost-reimbursement or
incrementally funded contracts the contractor is not oblig-
ated to continue performance or incur costs beyond the
limits established in the Limitation of Cost or Limitation of
Funds clause (see 32.705-2).

(c) The contracting officer may issue a change order by
telegraphic message under unusual or urgent circumstances;
provided, that—

(1) Copies of the message are furnished promptly to
the same addressees that received the basic contract;

(2) Immediate action is taken to confirm the change
by issuance of a SF 30;

(3) The message contains substantially the informa-
tion required by the SF 30 (except that the estimated change
in price shall not be indicated), including in the body of the
message the statement, “Signed by (Name), Contracting
Officer”; and

(4) The contracting officer manually signs the origi-
nal copy of the message.

43.202 Authority to issue change orders.
Change orders shall be issued by the contracting officer

except when authority is delegated to an administrative con-
tracting officer (see 42.202(c)).
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43.203 Change order accounting procedures.
(a) Contractors’ accounting systems are seldom

designed to segregate the costs of performing changed
work. Therefore, before prospective contractors submit
offers, the contracting officer should advise them of the pos-
sible need to revise their accounting procedures to comply
with the cost segregation requirements of the Change Order
Accounting clause at 52.243-6.

(b) The following categories of direct costs normally are
segregable and accountable under the terms of the Change
Order Accounting clause:

(1) Nonrecurring costs (e.g., engineering costs and
costs of obsolete or reperformed work).

(2) Costs of added distinct work caused by the
change order (e.g., new subcontract work, new prototypes,
or new retrofit or backfit kits).

(3) Costs of recurring work (e.g., labor and material
costs).

43.204 Administration.
(a) Change order documentation.When change orders

are not forward priced, they require two documents: the
change order and a supplemental agreement reflecting the
resulting equitable adjustment in contract terms. If an equi-
table adjustment in the contract price or delivery terms or
both can be agreed upon in advance, only a supplemental
agreement need be issued, but administrative changes and
changes issued pursuant to a clause giving the Government
a unilateral right to make a change (e.g., an option clause)
initially require only one document.

(b) Definitization. (1) Contracting officers shall negoti-
ate equitable adjustments resulting from change orders in
the shortest practicable time.

(2) Administrative contracting officers negotiating
equitable adjustments by delegation under 42.302(b)(1),
shall obtain the contracting officer’s concurrence before
adjusting the contract delivery schedule.

(3) Contracting offices and contract administration
offices, as appropriate, shall establish suspense systems
adequate to ensure accurate identification and prompt defin-
itization of unpriced change orders.

(4) The contracting officer shall ensure that a cost
analysis is made, if appropriate, under 15.404-1(c) and shall
consider the contractor’s segregable costs of the change, if
available. If additional funds are required as a result of the
change, the contracting officer shall secure the funds before
making any adjustment to the contract.

(5) When the contracting officer requires a field pric-
ing review of requests for equitable adjustment, the
contracting officer shall provide a list of any significant
contract events which may aid in the analysis of the request.
This list should include—

(i) Date and dollar amount of contract award
and/or modification;

(ii) Date of submission of initial contract proposal
and dollar amount;

(iii) Date of alleged delays or disruptions;
(iv) Performance dates as scheduled at date of

award and/or modification;
(v) Actual performance dates;
(vi) Date entitlement to an equitable adjustment

was determined or contracting officer decision was ren-
dered if applicable;

(vii) Date of certification of the request for adjust-
ment if certification is required; and

(viii) Dates of any pertinent Government actions
or other key events during contract performance which may
have an impact on the contractor's request for equitable
adjustment.  

(c) Complete and final equitable adjustments.To avoid
subsequent controversies that may result from a supplemen-
tal agreement containing an equitable adjustment as the
result of a change order, the contracting officer should—

(1) Ensure that all elements of the equitable adjust-
ment have been presented and resolved; and

(2) Include, in the supplemental agreement, a release
similar to the following: 

CONTRACTOR’S STATEMENT OF RELEASE

In consideration of the modification(s) agreed to herein as com-
plete equitable adjustments for the Contractor’s _______
(describe) _________ “proposal(s) for adjustment,” the
Contractor hereby releases the Government from any and all
liability under this contract for further equitable adjustments
attributable to such facts or circumstances giving rise to the
“proposal(s) for adjustment” (except for ____________).

43.205 Contract clauses.
(a)(1) The contracting officer shall insert the clause at

52.243-1, Changes—Fixed-Price, in solicitations and con-
tracts when a fixed-price contract for supplies is
contemplated.

(2) If the requirement is for services, other than archi-
tect-engineer or other professional services, and no supplies
are to be furnished, the contracting officer shall use the
clause with its Alternate I.

(3) If the requirement is for services (other than
architect-engineer services, transportation, or research and
development) and supplies are to be furnished, the contract-
ing officer shall use the clause with its Alternate II.

(4) If the requirement is for architect-engineer or
other professional services, the contracting officer shall use
the clause with its Alternate III.
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(5) If the requirement is for transportation services,
the contracting officer shall use the clause with its
Alternate IV.

(6) If it is desired to include the clause in solicitations
and contracts when a research and development contract is
contemplated, the contracting officer shall use the clause
with its Alternate V.

(b)(1) The contracting officer shall insert the clause at
52.243-2, Changes—Cost-Reimbursement, in solicitations
and contracts when a cost-reimbursement contract for sup-
plies is contemplated.

(2) If the requirement is for services and no supplies
are to be furnished, the contracting officer shall use the
clause with its Alternate I.

(3) If the requirement is for services and supplies are
to be furnished, the contracting officer shall use the clause
with its Alternate II.

(4) If the requirement is for construction, the con-
tracting officer shall use the clause with its Alternate III.

(5) If a facilities contract is contemplated, the con-
tracting officer shall use the clause with its Alternate IV.

(6) If it is desired to include the clause in solicitations
and contracts when a research and development contract is
contemplated, the contracting officer shall use the clause
with its Alternate V.

(c) The contracting officer shall insert the clause at
52.243-3, Changes—Time-and-Materials or Labor-Hours,
in solicitations and contracts when a time-and-materials or
labor-hour contract is contemplated.

(d) The contracting officer shall insert the clause at
52.243-4, Changes, in solicitations and contracts for—

(1) Dismantling, demolition, or removal of improve-
ments; and 

(2) Construction, when a fixed-price contract is con-
templated and the contract amount is expected to exceed the
simplified acquisition threshold.

(e) The contracting officer shall insert the clause at
52.243-5, Changes and Changed Conditions, in solicitations
and contracts for construction, when the contract amount is
not expected to exceed the simplified acquisition threshold.

(f) The contracting officer may insert a clause, substan-
tially the same as the clause at 52.243-6, Change Order
Accounting, in solicitations and contracts for supply and
research and development contracts of significant technical
complexity, if numerous changes are anticipated. The clause
may be included in solicitations and contracts for construc-
tion if deemed appropriate by the contracting officer.

Subpart 43.3—Forms

43.301 Use of forms.
(a)(1) The Standard Form 30 (SF 30), Amendment of

Solicitation/Modification of Contract, shall (except for the
options stated in 43.301(a)(2) or actions processed under
Part 15) be used for—

(i) Any amendment to a solicitation;
(ii) Change orders issued under the Changes

clause of the contract;
(iii) Any other unilateral contract modification

issued under a contract clause authorizing such modifica-
tion without the consent of the contractor;

(iv) Administrative changes such as the correction
of typographical mistakes, changes in the paying office, and
changes in accounting and appropriation data;

(v) Supplemental agreements (see 43.103); and
(vi) Removal, reinstatement, or addition of funds

to a contract.
(2) The SF 30 may be used for—

(i) Modifications that change the price of con-
tracts for the acquisition of petroleum as a result of
economic price adjustment; 

(ii) Termination notices; and 
(iii) Purchase order modifications as specified in

13.302-3. 
(3) If it is anticipated that a change will result in a

price change, the estimated amount of the price change shall
not be shown on copies of SF 30 furnished to the contractor.

(b) The Optional Form 336 (OF 336), Continuation
Sheet, or a blank sheet of paper, may be used as a continu-
ation sheet for a contract modification.
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