
      
   

   
 
 

             
           

          
          

          
              

         
              

           
         

    
 

  
 

               
 

   
    
           

   
 

 
 
             

           
             

      
         
       

            
          

             
           

            
             

           
   

          
         

          
           

 
              

      

Gunbarrel Fire After Action Review Summary
 
Shoshone National Forest
 

September 11, 2009 

An After Action Review (AAR) of the Gunbarrel Fire was conducted at the Shoshone 
National Forest Supervisor’s Office on September 11, 2009. Attendance at the 
AAR included Forest fire managers, line officers, and administrative personnel; 
representatives from local, state, and federal jurisdictions involved in the incident; and 
fire management and administrative personnel from the Rocky Mountain Regional 
Office. The purpose of the AAR was to review the overall management of the incident 
using the incident objectives as the basis. This summary includes relative background 
information to add some context and a brief summary of key successes, issues, and 
lessons learned from the incident. The narrative is followed by a series of tables that 
display all the incident objectives, identified issues, and recommended actions 
discussed in the AAR. 

Fire statistics 

•	 Started by lightning on July 26, 2008; contained in October and declared out in 
December 

•	 Acres—68,149 
•	 Total cost—$11.2 million 
•	 Cost per acre—$164 (prescribed fire planning and implementation costs for the 

Shoshone are $200/acre) 

Background 

•	 The Gunnbarrel Fire started near the North Fork corridor of the Shoshone River 
on the Wapiti Ranger District. The corridor is bounded by designated wilderness 
on the north and south sides. The corridor is a gateway to Yellowstone National 
Park and attracts about 400,000 visitors each year. Numerous permitted lodges 
and recreation residences are located in the corridor. Public and private assets 
are valued at an estimated $40 million. 

•	 Over the past 20 years there have been several large wildfires that have
 
threatened the North Fork corridor, including the Columbine Fire in 2007.
 

•	 In 2002, the Wapiti Ranger District of the Shoshone identified the North Fork 
corridor of the Shoshone River as a focus area for hazardous fuel reduction 
treatments because of high visitor use, large stands of insect-killed trees, and a 
recent increase in large wildland fires in that area. In 2005, the district completed 
plans to treat 16,562 acres in the North Fork area to mitigate the risks from 
wildland fire. 

•	 The comprehensive, landscape scale planning effort used a strategic approach, 
connecting all fire management tools (mechanical treatment, prescribed fire, and 
wildland fire use management) to a landscape scale. The scheduled treatments 
provided a buffer to reduce risks to values needing protection when wildland fire 
occurs. 

•	 At the time of the Gunbarrel Fire, 85 percent of the fuels treatments near the 
structures in the North Fork corridor were completed. 
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•	 Although located on National Forest System lands, the lodges and recreations 
residences are privately owned. Fire protection for these structures is the 
responsibility of the Park County Fire Protection #2. 

•	 The Forest completed an amendment (Fire Amendment) to the Forest Plan in 
June 2008. The Fire Amendment changed the Forest Plan to allow wildland fire 
to be managed for resource benefits within and outside wilderness. The Fire 
Amendment also made available the full range of appropriate management 
response options for managing wildland fire. 

Management decisions and objectives 

•	 Shortly after the fire was discovered, it was reported at 100 acres. The decision 
was made to manage the Gunbarrel Fire as a wildland fire use event. A 
maximum management area (MMA) of over 416,000 acres was established. 

•	 The Gunbarrel Fire was managed for both protection and resource benefits 
objectives. The foremost concern was protecting life and property. Fire 
management response consisted primarily of point protection of highly valued 
assets and allowing the fire to burn freely in areas where resource benefits could 
be achieved. Key objectives established by the agency administrator included: 

.	 Ensure firefighter and public safety and the protection of life and property 
inside and outside wilderness. 

.	 Protect Forest developments, structures, and utilities in the North Fork 
corridor and other identified areas that may be threatened. 

.	 Ensure safe passage of traffic on U.S. Highway 14. Minimize duration of 
highway closures. 

. Allow fire to play its natural role as a process of ecological change. 

. Operate in a cost efficient manner—strategically and tactically. 

•	 The Gunbarrel Fire escaped the MMA on August 23,2008 and was declared a 
wildfire on August 25, 2008. The objective to manage the fire for resource 
benefits was dropped in accordance with agency policy; however, management 
strategy and response remained basically the same. Threats to values off the 
national forest increased because of the escape. 

•	 Agency administrators from Park County Fire Protection District #2, Bureau of 
Land Management, and Wyoming State Division of Forestry participated in the 
development of the WFSA and provided delegations of authority in preparation 
for the fire’s leaving the national forest. 

•	 Park County Fire District #2 worked closely with the Forest and the incident 
management team. The Fire District assumed structure protection 
responsibilities, including a portion of the costs, while the incident was being 
managed as a wildland fire use event. Once it was declared a wildfire, the Forest 
Service assumed all structure protection cost in accordance with the Wyoming 
State Interagency Fire Agreement. 
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Key AAR findings 

Firefighter Safety 
The strategy to ensure firefighter safety was to minimize the exposure to hazardous 
conditions. Although the fire was being managed for resource benefit objectives, there 
were situations where there was a need for firefighters to engage in actions to protect 
structures and keep the fire on the national forest. Aviation resources where used to 
support these operations and to check and slow the advance of the fire when it was 
threatening values identified for protection. In general, the strategy was successful. 
The overall safety record for the incident was very good. There were three minor injuries 
to firefighters; two SAFECOMs related to helicopter operations were filed. 

Despite the successful record, there were still a few instances where firefighters 
engaged in operations that where not necessary or, upon closer evaluation, not 
productive. One of the minor injuries was the result of a firefighter being hit by a falling 
tree while mopping up at night in an area that did not warrant the action. 

Probably the most significant area of exposure to risk that needs a closer look was the 
use of heavy helicopters to check the spread of the fire as it approached the structures. 
In several instances ships were observed operating a considerable distance from the 
structure and having little effect on the spread of the fire. Reasons for this overuse of 
the helicopters may be attributed to a general feeling of comfort by firefighters, agency 
fire managers and administrators, and the public with seeing these resources in action 
and a belief that helicopters are always effective. Another possible factor contributing to 
the overuse is that the air attack group supervisors were not regular team members, 
changed often, and operated out of bases away from the incident base and thus may 
not have always had a full understanding of the incident objectives. 

Reducing exposure to risk is a key element in ensuring firefighter safety. All levels of fire 
management need to closely evaluate missions in terms of the values being protected, 
the probability of success and effectiveness of their actions, and the ability to 
successfully recognize and mitigate the risks. Fire managers on the Forest will closely 
monitor and evaluate the effectiveness of heavy helicopters on future incidents. 

Public safety 
One of the biggest concerns on the incident was the hazards associated with the 
highway traffic in the North Fork corridor. Highway 14 is major tourist route to 
Yellowstone Park and the Gunbarrel Fire resulted in an opportunity for many people to 
view a significant natural event at fairly close distances. Slow and stopped traffic 
resulted in congestion and at times was intermingled with fire resources along the 
highway. Law enforcement officials indicated that as long as the highway was open and 
cars were pulled off the road, there was nothing illegal about stopping to view the fire. 
State and county law enforcement officials routinely participated in mid-day meetings 
with the IMT and were available to assist with traffic management issues when 
requested, but there was a general reluctance to manage the situation to the level or 
manner the Forest Serviced preferred. A pilot car system was used and considered an 
effective way to lead traffic through hazardous areas where fire operations were 
occurring. Hazard signs were also posted. Although there were no vehicle accidents 
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attributed to the fire, the Forest felt fortunate there were none and believe more needed 
to be done to mitigate the risks. 

The Forest will continue to work with the Wyoming Department of Transportation and 
law enforcement officials to develop better protocols for managing future incidents. Part 
of this effort will include pre-season meetings to work on the issues. 

Protection of highly valued assets 
Preparing the structures in advance in the North Fork—mechanical treatments and 
prescribed burning—was crucial to the success of the Gunbarrel Fire. The combination 
of treatments increased the probability of success for making values to protect 
survivable without overly extensive and expensive protection efforts. Almost all the 
mechanical work had been completed around the structures. Thinning and prescribed 
fire had occurred in a zone of 100-200 feet around the structures. Although desirable, 
thinning was not feasible at farther distances because of steep terrain. Additional 
prescribed fires in the terrain above the structures were planned, but had not yet been 
implemented in most areas. In areas where previous burns had occurred, the change in 
fuel type was extremely effective in altering fire behavior. 

It is important to note that successful defense of the structures still required preparation 
work in the form of line construction, burnouts, and setup of water handling equipment. 
For example, once the fire front had passed the Moss Creek and Aspen Creek 
recreation residences, firefighters had to return quickly to extinguish fires that could 
have eventually resulted in the loss of some structures if no actions were taken. 
Fortunately, access times and distances were short, allowing for the quick return to the 
home sites. Larger buffers (1/4 -1/2 mile) of treated fuels around structures are still 
preferred and would have resulted in lower costs, less effort, and reduced exposure to 
hazards. 

Resource benefits 
Aside from agency policy that differentiates allowable management objectives 
depending on whether the fire is categorized as a wildland fire use event or a 
suppression fire, the result of the Gunbarrel Fire was that more than 68,000 acres of 
resource benefits were achieved at a landscape scale. Amending the Forest Plan was a 
key factor that gave the agency administrator the decision space to manage the fire for 
resource benefits and protect highly valued assets using a wide range of management 
response options. 

After escaping the MMA and being converted to a wildfire, the Gunbarrel Fire was 
managed using the same management strategy of taking the appropriate actions to 
keep the fire from burning off the national forest and reaching the highly valued assets 
and resources on adjacent public, state, and private lands. Criteria for determining the 
appropriate response included being able to mitigate risks and hazards to firefighter 
safety, probability of success, and the cost being commensurate with the values at risk. 
Generally, no actions were taken in areas where the fire was no threat to resource 
values and/or was accomplishing a resource benefit. 
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Resource protection 
The most significant resource protection issue regarding the Gunbarrel Fire was related 
to the spread of noxious weeds. In one instance, a helibase was moved to private land 
infested with leafy spurge and the other involved a burnout operation in light fuels along 
the highway. Cheatgrass was present in the light fuels; follow-up treatments with 
herbicides will be required to check the spread. 

The setup of the helibase in the field with leafy spurge was attributed to a lack of 
consultation with the resource advisor who, according to Forest resource protection 
guidelines, was to have been consulted on all support base locations. In the future, 
inbriefings will emphasize the need to get resource advisor approval for camp and 
helibase locations. In addition, the Forest will, as much as possible, locate potential off-
Forest sites in advance of fire season and have them reviewed by the Forest’s invasive 
plants coordinator. 

The situation with the cheatgrass will be handled by better education of incident 
firefighters on the appropriate tactics and closer involvement by the resource advisor 
with operations planned in areas susceptible to cheatgrass infestations. 

Fire information and education 
Overall understanding and acceptance by the public regarding the management of the 
fire was good. This can be attributed to a combination of factors extending back to when 
the Forest began public education associated the project planning for the fuel 
treatments and the recurring threat to the North Fork corridor from wildfires over the 
past 20 years. In addition, in the spring of 2008 the Forest held a media tour in the 
North Fork corridor that focused on explaining how the Forest was likely to respond to 
the next large fire that occurred and why we would respond in such a way. The 
explanation provided to the media was in line with how the Gunbarrel Fire was 
managed. 

The Forest put more emphasis on using the Internet as a means to communicate fire 
information than with past incidents and was partially successful. An extensive email list 
was used and was preferred by many people as the method to receive information. 
Inciweb was used, but at times was a slow and cumbersome method for distributing 
information. There is a significant demand for real time information and local blogs 
became an information source over agency-provided Web sites. Some non-agency 
information was not accurate. It was evident that segments of the public knew quickly 
when the latest news release was stale and that the fire’s status had changed— 
information the public wanted. 

The Forest will update its media and fire information direction that is provided to teams. 
The updated direction will emphasize using the Internet as an information source and 
managing the flow of information that does occur as much as possible, as well 
refreshing news releases more often. 

Cost management 
Cost management was emphasized throughout the incident for strategic decisions and 
for the tactical decisions associated with daily fire operations and logistical support. The 
agency administrators made use of a log to track key decisions and rationales as well 
as cost implications of the decisions. The agency administrators thought this tool was 
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useful and would like to see it put in a small booklet for carrying convenience so they 
can make notes in a timely manner and enter information into the computer later. 

From a strategic decisionmaking standpoint, the incident was very cost effective. A total 
of $11.2 million were spent for an average cost of $164 per acre. This is well below the 
stratified cost index (SCI) figures provided to the Forest for comparison. The viability 
and use of the SCI are not well understood by fire mangers and agency administrators 
at this time. Nor is it understood if the fires used to calculate the SCI are of a nature that 
make them viable for a comparison for a fire such as the Gunbarrel. A better 
understanding and explanation of how to use the SCI is needed as well as an 
evaluation of the validity and usefulness of the index. One comparison the Forest has 
used is that of the average cost per acre to treat fuels on the Shoshone National Forest 
using mechanical and prescribed fire methods. The Forest’s average cost is 
approximately $200 per acre. 

Overall, the daily costs associated with tactical operations and logistical support was 
thought to be accomplished in an efficient manner. However, there are instances where 
things could have been done in more cost efficient manner. For example, as noted 
under the safety discussion, heavy helicopters were overused in a few instances. 
Aviation resources are a significant cost sink and small adjustments in use and 
philosophy could net tens of thousands of dollars saved. 

The Forest hosted five incident management teams over a seven-week period. The 
teams included two mobilizations with the same fire use team, one type 2 team, one 
type 1 team, and a type 3 team. All the teams proved to be flexible in expanding and 
contracting their organizations to fit the operational and logistical support needs of the 
incident. The type 1 team was ordered in anticipation of forecast weather event that had 
the potential to push the fire into another watershed and significantly increase the 
logistical and operational complexities of the fire. There were extensive deliberations 
regarding the ordering of the type 1 team, as the character of the fire to this point had 
been the worst-case scenario occurring more than several times with frontal passages. 

There were some difficulties with the number of personnel, rental cars, and other 
logistical support items ordered when the type 1 team was mobilized. Some double 
ordering occurred that resulted in excess personnel arriving. Once this was discovered, 
the type 1 team quickly downsized. There were a few other issues with regard to 
approval of orders as well. In response to these issues, the Forest will formalize 
procedures for ordering teams and negotiating pre-orders of personnel and other items 
with the incoming incident commander. The Forest will also develop better written 
protocols for providing incident financial oversight and coordination between Forest 
personnel conducting the oversight. 

There is a need for better tools to enhance an agency administrator’s ability to conduct 
financial oversight and make determinations if IMTs are being cost efficient. All teams 
provide a daily estimate of cost, but it does nothing in the way of displaying useful 
information to make judgments regarding cost efficiency. IMTs and agency 
administrators would benefit from these tools as means to display and analyze costs to 
determine areas were they could be more efficient. 
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Gunbarrel Fire AAR 

Firefighter safety 

What was planned? (objectives) 
What actually happened? (strategic 
and tactical) 

Why did it happen? (results – good 
and bad) 

What can we do next time? 

No serious accidents/injuries or 
loss of life for ground resources 

• Three minor incidents/injuries with 
most serious being a shoulder 
injury from falling tree during 
mop-up at night. 

• There were a few instances of 
using ineffective aggressive 
suppression tactics that were 
not needed; however, these 
were short-term and IMTs were 
able to better understand the 
management strategy and 
make adjustments. 

• Quick response to early 
indicators set the tone for the 
incident’s safety record 

• Shoulder injury was a result of 
crew being more aggressive in 
a situation where they did not 
need to be. Teams receptive to 
input. 

• Consistent objectives and 
emphasis from line officers and 
fire managers. 

• Due to firefighter/team 
experience and/or cultural 
perspective on how to manage 
this type of fire. 

• Presence of FUMA on team 
resulted in quicker 
understanding by IMTs on 
using the best strategy and 
tactics for different situations as 
outlined in the WFIP. 

• Forests need to be diligent 
about keeping teams/crews 
tuned into fire use strategies. 

• Ground resources sometimes 
unoccupied—need to keep 
them busy with other projects 
when possible. 

• Continue to work on cultural 
shift to know when to watch and 
wait and when to be 
aggressive. 

• Educate teams/crews about 
cultural shift from suppression-
only tactics to understanding the 
application of AMR to meet both 
resource benefit and protection 
objective. 

• Spring team meetings are a 
venue for the discussion. 

• More oversight from RO 
operations section to provide RF 
expectations to IMTs. 

No serious accidents/injuries or 
loss of life for aviation resources 

• Two SAFECOMs – One was 
related to helicopter congestion at 
the dip site and the other was a 
crack in the tail rotor. 

• The dip site congestion was a 
result of needing a better 
understanding by the pilots of the 
ingress and egress procedures 
for the site. 

• Tail rotor crack was noticed at the 
helibase and ship was grounded 
until repaired. 

• Ensure pilots are well briefed and 
understand dip-site protocols for 
ingress and egress. 

• Continue with regular daily and 
periodic inspections. 
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Gunbarrel Fire AAR 

What was planned? (objectives) 
What actually happened? (strategic 
and tactical) 

Why did it happen? (results – good 
and bad) 

What can we do next time? 

• Too much dependence on 
aviation in some circumstances 
resulting in unnecessary risk 
exposure. 

• A general feeling of comfort by 
IMTs/Forest/public with the 
presence and use of heavy 
helicopters and an overestimation 
of effectiveness of T1 helicopters 
to slow the movement of the fire 
in heavy fuels. 

• More closely evaluate the 
effectiveness and situations 
where T1 helicopters are being 
used. 
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Gunbarrel Fire AAR 

Public safety 

What was planned? (objectives) 
What actually happened? (strategic 
and tactical) 

Why did it happen? (results – good 
and bad) 

What can we do next time? 

Orderly and safe flow highway 
traffic 

• No serious accidents related 
to the fire, though many close 
calls. 

• Pilot car system worked well. 
• Adequate signing for fire 

activities. 

• Use pilot car system. 
• Need to develop a 

recommended sign package 
to order from a recommended 
vendor – RMA cache. 

• Keep signs available locally. 

• Vehicle were slowing to view 
the fire and stopping along 
the road to view the fire 
resulting in numerous traffic 
jams and hazardous 
situations. 

• WYDOT, sheriff, and highway 
patrol reluctant to take full 
control of managing traffic on 
the road; it was their view that 
as long as people were pulled 
off the road onto the shoulder 
they were within the law. 

• Traffic management needs 
better coordination with 
WYDOT and law enforcement 

• More intense off-season 
coordination 

Ensure safety of people occupying 
lodges, recreation residences, and 
developed recreation sites 

• Identified MAPs with 
established community 
protection plan for evacs. 

• Public protected, but 
evacuations were premature 
in several instances, resulting 
in economic loss to lodge 
owners. 

• Area closure. 

• Part of WFIP. 

• Community protection plan 
implemented prematurely— 
perception that fire was closer 
than it actually was, some 
miscommunication between 
operations and sheriff deputy. 

• Did not have air attack at 
times to provide better 
assessment of fire location 
and threat. 

• Continue to use and refine. 

• Unified command, set up pre
season practices. 

• Refine community protection 
plans and skills in assessing 
threats and timeframes. 

• Better identification of 
geographic features that 
trigger actions. 
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Gunbarrel Fire AAR 

What was planned? (objectives) 
What actually happened? (strategic 
and tactical) 

Why did it happen? (results – good 
and bad) 

What can we do next time? 

Ensure safety backcountry visitors 

• One close call in Trout Creek 
where two individuals on 
horses were camping. They 
were in an open area east of 
the established area closure 
approximately 6 miles from 
the fire on the afternoon of 
August 22. After the Fire 
made its run, they awoke the 
morning of the 23

rd 
and 

discovered the fire had 
burned across the hill from 
where they were camped. 

• Sustained west winds for 18 
hours that pushed the fire 
over six miles and over the 
top of a significant natural 
barrier (Jim Mountain). 

• Wind shift did not occur as 
forecasted. 

• Heavy reliance that Jim Mtn. 
would stop the fire. 

• Efforts to keep area closure 
to a minimum to lessen the 
impact to the public. 

• More prescience when 
determining area closures. 

• Consider “notice to trail 
users” instead of complete 
closure (with caution—people 
don’t think the way we do). 

• Err on the side of public 
safety; evaluate and update 
closures more frequently 
especially when fire has 
moved near closure 
boundary. 
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Gunbarrel Fire AAR 

Protection of highly valued assets 

What was planned? (objectives) 
What actually happened? (strategic 
and tactical) 

Why did it happen? (results – good 
and bad) 

What can we do next time? 

Protect and prevent loss of 
structures including lodges, 
residences, and developed 
recreation sites 

Protect and prevent loss of private, 
state, & BLM lands 

• Lost one FS owned facility 
(lodge and outbuildings); 
structures had been 
assessed and 
people/equipment were 
prepared to be flown in to 
site; however, windy 
conditions grounded 
helicopters and prevented 
this from occurring. 

• No loss of property and no 
fire on state or BLM lands, 
relationships remain positive. 

• The structures were in the 
backcountry and located at 
the head of the fire. Leaving 
firefighters at the site to 
protect the structures was not 
a safe option due to the 
expected fire behavior, poor 
access, and lack of safety 
zones. 

• Pre-treatment of fuels around 
high-valued resources. 

• Effective implementation of 
the strategies/tactics. 

• Continue to put firefighter 
safety ahead of resource and 
property values. 

• Guard against complacency 
and the feeling that 125 feet 
or 100 yards of defensible 
space renders a structure 
completely safe. Will use 
greater space where 
possible. 

• Use this incident as an 
example of importance of 
defensible space and to build 
confidence in effectiveness of 
FS treatments. 

• Maintain defensible space. 
• FS presence at lodges to 

alleviate fears, educate. 

Minimize impacts to local tourism 

• Some impacts from 
evacuation of lodges; tried to 
offset losses by housing 
crews at lodges. 

• Individuals making decisions 
regarding protection of 
human life tend to err on the 
side of caution. 

• Better evaluation of the 
location of the fire, fire 
behavior, preparedness of 
people to leave, and distance 
to safety. All the lodges 
threatened in the North Fork 
were prepared to leave and 
people were less than 5 
minutes from safety. 
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Gunbarrel Fire AAR 

Resource benefits 

What was planned? (objectives) 
What actually happened? (strategic 
and tactical) 

Why did it happen? (results – good 
and bad) 

What can we do next time? 

Allow fire to play its natural role in 
the ecosystem (wilderness, FRCC 
improvement, fuels reduction, & 
wildlife habitat improvement) 

• 68,000 acres of resource 
benefits at landscape level 
that will result in long-term 
beneficial changes in 
ecosystem health. 

• Forest plan amendment 
allowed fire use outside 
wilderness and allowed 
flexible management 
strategies to meet objectives 
of protection and benefits. 

• Being prepared and a 
willingness of agency 
administrators to take risks. 

• Policies and incident planning 
procedures need to be 
updated. 

• Forests need the flexibility to 
manage for multiple 
objectives and apply different 
management responses in 
different circumstances. 

• Share the successes and 
lessons learned with others. 

• Incorporate other objectives 
(FRCC changes, fuels 
reductions, wildlife habitat 
improvement) in revised 
forest plan. 
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Gunbarrel Fire AAR 

Resource protection 

What was planned? (objectives) 
What actually happened? (strategic 
and tactical) 

Why did it happen? (results – good 
and bad) 

What can we do next time? 

Follow SHF resource protection 
guidelines for fire operations and 
logistical support 

• Generally, teams willing to 
follow resource protection 
measures. 

• As part of Fire Management 
Plan, forest had prepared a 
set of resource guidelines 
that were given to the IMT as 
part of the briefing package. 

• Revisit and refine Forest’s 
resource advisor guidelines. 

Minimize resource impacts 
resulting from fire, suppression 
actions, and logistical support 

• Helibase relocation not 
coordinated with Forest and 
ended up in an area known to 
have leafy spurge. 

• Some burnout areas with light 
fuels along the highway 
contained cheatgrass or 
cheatgrass was nearby. The 
result is a potential increase 
in the spread of cheatgrass. 

• Resource advisor not 
consulted about site ahead of 
time. 

• Teams/crews were in 
suppression mode and did 
not correctly assess the fire 
threat and the potential 
consequences from burning 
in the cheatgrass. 

• At inbriefing, make sure 
teams understand the 
importance of coordinating 
with the Forest when 
relocating facilities. 

• Pre-identify more support 
locations on and off Forest 
that are free of noxious 
weeds. 

• Better evaluations by 
firefighters and resource 
advisors of where burnouts 
are planned—some places 
don’t need it. 
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Gunbarrel Fire AAR 

Public affairs 

What was planned? (objectives) 
What actually happened? (strategic 
and tactical) 

Why did it happen? (results – good 
and bad) 

What can we do next time? 

Timely and accurate information 
and education 

• Information distributed using 
public meetings, signboards, 
personal visits by PIOs and 
FF, radio and print media. 

• Local involvement with 
information efforts—direct 
role of Forest in making sure 
information is working well. 

• Inciweb simulation pre 
season 

• Inciweb capacity increased 

• Increase use of Internet 
including Inciweb, Forest 
Web sites and a mailing list. 

• Inciweb can be slow and 
does not keep up with real 
time information needs. 

• Desire by public for real time 
information. 

• Increase in blogs providing 
fire information that was not 
always accurate. 

• Use of electronic methods to 
deliver information. 

• Early recognition that info 
needed on all outlets. 

• Some IMTs reluctant to 
release real time updates and 
relied on 209 postings as 
most recent information; 
public new it was not current 
information. 

• Improve use of Internet, 
especially when it comes to 
providing information that is 
more current. 

• Inciweb may need a 
makeover 

Public acceptance of how fire was 
managed 

• Generally, acceptance of how 
the fire was managed. 

• Relationships maintained, 
possibly better. 

• Food donation issue; member 
of local homeowners group 
was asked not to bring more 
food donations for firefighters 
to fire camp. Incident ended 
up being reported in local 
newspaper. 

• Media exposure before the 
fire. 

• Public involvement in NEPA 
process for fuels treatments. 

• Message delivery from 
agency was not well 
articulated and was 
misunderstood by member of 
homeowner association. 

• Continue with pre-season 
media tours and releases on 
fire management and 
education. 

• Communicate the food policy 
at inbriefing and graciously 
accept well-intended gifts. 

14 




   

   
 

    
    

  
       

  
      

     
    

     
    

 
 

    
 

      
   

   
    

  
 

      
    

    
   

    
   

   

       
    

    
      

      
  

    
   

    
 

    
           

     
 

 

    
  

  
     
 

    
  

 

   
    

  
 

Gunbarrel Fire AAR 

Cost management strategies 

What was planned? (objectives) 
What actually happened? (strategic 
and tactical) 

Why did it happen? (results – good 
and bad) 

What can we do next time? 

Develop cost efficient fire 
management strategies using 
WFIP, LTIP, and/or WFSA 

Ensure management actions are 
commensurate with values at risk 

• Overall, strategies were cost 
effective; managing fire on 
the west end posed a 
dilemma of cost versus 
benefit. 

• Incident managed in a cost 
effective way; below Stratified 
Cost Index (SCI) calculated 
for Gunbarrel Fire. 

• Fire amendment provided 
flexibility. 

• Persistence on the part of 
Forest managers. 

• Agency oversight, consistent 
management objectives, and 
flexible AMR options 

• Implement successful 
strategies on future incidents 
where applicable. 

• SCI may be okay for strategic 
decisions, but need better 
tool for day-to-day decisions. 

• SCI needs to be re-evaluated 
for usefulness as measure of 
cost efficiency 

• Cost to manage fire was 
$11.2 million or $164 per 
acre. 

• Incident objectives and 
supporting plans 
(WFIP,WFSA) clearly 
articulated what was to be 
protected. 

• Objectives remained constant 
throughout incident. 

• Implement successful 
strategies on future incidents 
where applicable. 
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Gunbarrel Fire AAR 

Cost management tactics 

What was planned? (objectives) 
What actually happened? (strategic 
and tactical) 

Why did it happen? (results – good 
and bad) 

What can we do next time? 

Forest and IMT practices, skills, 
and abilities should be effective 
and cost efficient 

• Could have done better in 
transition to T1 team. 

• National policy for team 
configurations. 

• Local process not well 
refined. 

• Team pre-orders. 

• Clarification on who oversees 
the team orders/pre-orders. 

• Consider doing away with 
team pre-orders. 

• Better defined cost 
management process on 
Forest. 

• Some cost management 
tactics not well received by 
the team. 

• Missing Forest protocols for 
managing costs. 

• Teams do not have good 
tools to analyze costs and 
compare alternatives. 

• Teams do not have good 
tools to display cost 
efficiencies and to make 
comparison to similar 
incidents. 

• Tool for team and Forest to 
track and display costs would 
help determine cost efficiency 
of resources—data exists in 
ISuite, but need better 
reports. 

• Analyze cost factors in team 
decisions (e.g., is it cost 
effective to set up a spike 
camp). 

• Consistent message to 
teams/forests about cost 
management. 

• Remote guide updates need 
to incorporate this information 
relative to the complexity of 
the incident (e.g., includes a 
reference budget and define 
expectations). 
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Gunbarrel Fire AAR 

What was planned? (objectives) 
What actually happened? (strategic 
and tactical) 

Why did it happen? (results – good 
and bad) 

What can we do next time? 

Provide oversight of business 
practices to ensure consistency 
with incident objectives and 

• Overall cost of day-to
operations were generally 
OK; however, there were a 
few instances when 
expenditures could have 
been avoided and a few 
situations where appropriate 
expenditures were denied 
that should have been 
allowed. 

• No IBA when needed; IBA 
order did get filled late in the 
incident 

• Not clear on the role or 
effectiveness of the IBA in 
providing assistance to help 
the IMTs and Forest be more 
cost efficient 

• Change in oversight process 
by Forest in later part of 
incident resulted in some 
inconsistent oversight of 
ordering and purchasing. 

• Need to better understand or 
define the role and 
expectations of the IBA 
position regarding cost 
management 

• Culture of ordering everything 
before the team arrives needs 
to be examined and changed. 

• Refine the local process (e.g., 
involve non-operations 
people). 

• Need to get additional 
information in the business 

agency policies 
plan relative to specific 
ordering needs. 

• Consider eliminating pre-
orders. 

• Include Forest criteria in the 
local mob guide as well as 
line officer expectations. 

• Ordering Unit needs 
additional clarification and 
communication on Forest 
expectations. 
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Gunbarrel Fire AAR 

Roles and responsibilities 

What was planned? (objectives) 
What actually happened? (strategic 
and tactical) 

Why did it happen? (results – good 
and bad) 

What can we do next time? 

Forest and District - Defined roles 
and responsibilities that are clear and 
effective in providing oversight and 
managing the incident 

• AO role was not well defined 
or as integrated as would 
have been preferred. 

• Old guidelines were 
distributed early in the 
process. 

• Land Use Agreements were 
not completed as required. 

• READ unclear on role in land 
use agreements. 

• Property agreements not 
adequately completed (e.g., 
inspections). 

• Improper notification when 
switching between teams. 

• Too many individuals 
involved in information 
sharing at times and not a 
clear understanding of who 
should be directing Forest 
support personnel. 

• As part of Forest protocol, 
determine who is responsible 
for assigning and notifying 
AO. 

• Identify either key individuals 
to share information with or 
designate times to share 
information with all involved. 

Forest and Regional Office 
Defined roles and responsibilities that 
are clear and effective in providing 
oversight and managing the incident 

• Regional office involvement 
was appreciated and 
promoted cost efficiency. 

• At times, several individuals 
from RO requested same 
information from Forest 
(directors, operations branch, 
fuels and fire use branch, and 
safety). 

• Pre-existing good 
relationships with Regional 
Office FAM. 

• Safety needs to remain 
independent. 

• There is overlap in 
responsibilities and policy 
between operations and fire 
use when managing an 
incident such as Gunbarrel 
and thus a need for both 
branches to be engaged. 

• Continue to consult with RO. 

• Consolidate one 
representative for directors, 
operations branch, and fire 
use branch. 

• Better and consistent use of 
ftp to post and retrieve 
information. 

• Periodic conference call 
briefings. 

• With upcoming policy 
changes, evaluate and 
consider change in RO 
organization structure. 
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Gunbarrel Fire AAR 

Other lessons learned & recommendations 

•	 Need additional READs and information folks at Forest levels 
•	 Cost management strategies – incorporate local folks 
•	 New regional team designs – may have some steep learning curves that will add additional workload for the Forests in communicating expectations. 

Fire use support groups in development for addressing this concern 
•	 Recycling efforts were more progressive than in the past and consistent throughout the fire 
•	 Take advantage of opportunity for agency administrator trainees 
•	 Increase logistical capabilities from the cache for smaller teams 
•	 Get feedback from the ICs and post to lessons learned Web site 
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