
NATIONAL MEDIATION BOARD 

UPDATED STATUS REPORT REGARDING DEFICIENCIES IN THE 

IMPLEMENTATION OF EXECUTIVE ORDER 13,392, “IMPROVING AGENCY 


DISCLOSURE OF INFORMATION” 


1. Identify the FOIA Improvement Plan area to which your deficient milestone 
relates. 

D -	 Areas chosen for improvement: 

1. Website improvement. 

2. FOIA Reference Guide. 

2. Identify the deficient milestone (including the original target date listed in the 
agency’s FOIA Improvement Plan). 

E. Improvement Areas: 

1. 	Website improvement. 
Goal: 
Enhance the NMB’s FOIA webpage.  Original target date December 31, 
2006. 

2. 	FOIA Reference Guide. 
Goal:  The agency’s goal is to create a guide to inform the public of the  
NMB’s program. Original target date September 30, 2006. 

3. Describe the specific steps you have taken to date to correct the deficiency, 
including the dates by which you completed these steps (this should include 
every corrective step listed in your FY06 Annual FOIA Report that you have since 
completed). 

Steps Taken to Correct the Deficiency. 

1. The FOIA Reference Guide was created and completed on June 14, 2007. 

2. 	 The NMB’s website was updated with FOIA modifications including posting of   
       FOIA Reference Guide on June 21, 2007. 

4. Describe any additional steps that you will be taking in the future to correct the 
deficiency, including the dates by which you will complete these steps (this 
should include every corrective step listing in your FY06 Annual FOIA Report that 
you have not yet completed). 

 Not applicable. 




