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Section 1. Definitions 
 
Adverse System Impact shall mean the negative effects due to technical or operational limits on 
conductors or equipment being exceeded that may compromise the safety and reliability of the 
electric system. 
 
Affected System shall mean an electric system other than the Transmission Provider's 
Transmission System that may be affected by the proposed interconnection. 
 
Affected System Operator shall mean the entity that operates an Affected System. 
 
Affiliate shall mean, with respect to a corporation, partnership or other entity, each such other 
corporation, partnership or other entity that directly or indirectly, through one or more 
intermediaries, controls, is controlled by, or is under common control with, such corporation, 
partnership or other entity. 
 
Ancillary Services shall mean those services that are necessary to support the transmission of 
capacity and energy from resources to loads while maintaining reliable operation of the 
Transmission Provider's Transmission System in accordance with Good Utility Practice. 
 
Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state and 
local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 
administrative orders, permits and other duly authorized actions of any Governmental Authority. 
  
Applicable Reliability Council shall mean the reliability council applicable to the Transmission 
System to which the Generating Facility is directly interconnected. 
  
Applicable Reliability Standards shall mean the requirements and guidelines of NERC, the 
Applicable Reliability Council, and the Control Area of the Transmission System to which the 
Generating Facility is directly interconnected. 
 
Base Case shall mean the base case power flow, short circuit, and stability data bases used for 
the Interconnection Studies by the Transmission Provider or Interconnection Customer. 
 
Breach shall mean the failure of a Party to perform or observe any material term or condition of 
the Standard Large Generator Interconnection Agreement. 
 
Breaching Party shall mean a Party that is in Breach of the Standard Large Generator 
Interconnection Agreement. 
 
Business Day shall mean Monday through Friday, excluding Federal Holidays. 
 
Calendar Day shall mean any day including Saturday, Sunday or a Federal Holiday. 
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Clustering shall mean the process whereby a group of Interconnection Requests is studied 
together, instead of serially, for the purpose of conducting the Interconnection System Impact 
Study. 
 
Commercial Operation shall mean the status of a Generating Facility that has commenced 
generating electricity for sale, excluding electricity generated during Trial Operation. 
 
Commercial Operation Date of a unit shall mean the date on which the Generating Facility 
commences Commercial Operation as agreed to by the Parties pursuant to Appendix E to the 
Standard Large Generator Interconnection Agreement. 
 
Confidential Information shall mean any confidential, proprietary or trade secret information of 
a plan, specification, pattern, procedure, design, device, list, concept, policy or compilation 
relating to the present or planned business of a Party, which is designated as confidential by the 
Party supplying the information, whether conveyed orally, electronically, in writing, through 
inspection, or otherwise. 
 
Control Area shall mean an electrical system or systems bounded by interconnection metering 
and telemetry, capable of controlling generation to maintain its interchange schedule with other 
Control Areas and contributing to frequency regulation of the interconnection.  A Control Area 
must be certified by an Applicable Reliability Council. 
 
Default shall mean the failure of a Breaching Party to cure its Breach in accordance with Article 
17 of the Standard Large Generator Interconnection Agreement. 
 
Dispute Resolution shall mean the procedure for resolution of a dispute between the Parties in 
which they will first attempt to resolve the dispute on an informal basis. 
 
Distribution System shall mean the Transmission Provider's facilities and equipment used to 
transmit electricity to ultimate usage points such as homes and industries directly from nearby 
generators or from interchanges with higher voltage transmission networks which transport bulk 
power over longer distances.  The voltage levels at which distribution systems operate differ 
among areas. 
 
Distribution Upgrades shall mean the additions, modifications, and upgrades to the 
Transmission Provider's Distribution System at or beyond the Point of Interconnection to 
facilitate interconnection of the Generating Facility and render the transmission service 
necessary to effect Interconnection Customer's wholesale sale of electricity in interstate 
commerce.  Distribution Upgrades do not include Interconnection Facilities. 
 
Effective Date shall mean the date on which the Standard Large Generator Interconnection 
Agreement becomes effective upon execution by the Parties. 
 
Emergency Condition shall mean a condition or situation: (1) that in the judgment of the Party 
making the claim is imminently likely to endanger life or property; or (2) that, in the case of a 
Transmission Provider, is imminently likely (as determined in a non-discriminatory manner) to 
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cause a material adverse effect on the security of, or damage to Transmission Provider's 
Transmission System, Transmission Provider's Interconnection Facilities or the electric systems 
of others to which the Transmission Provider's Transmission System is directly connected; or (3) 
that, in the case of Interconnection Customer, is imminently likely (as determined in a non-
discriminatory manner) to cause a material adverse effect on the security of, or damage to, the 
Generating Facility or Interconnection Customer's Interconnection Facilities.  System restoration 
and black start shall be considered Emergency Conditions; provided that Interconnection 
Customer is not obligated by the Standard Large Generator Interconnection Agreement to 
possess black start capability. 
  
Energy Resource Interconnection Service shall mean an Interconnection Service that allows 
the Interconnection Customer to connect its Generating Facility to the Transmission Provider's 
Transmission System to be eligible to deliver the Generating Facility's electric output using the 
existing firm or nonfirm capacity of the Transmission Provider's Transmission System on an as 
available basis.  Energy Resource Interconnection Service in and of itself does not convey 
transmission service. 
 
Engineering & Procurement (E&P) Agreement shall mean an agreement that authorizes the 
Transmission Provider to begin engineering and procurement of long lead-time items necessary 
for the establishment of the interconnection in order to advance the implementation of the 
Interconnection Request. 
 
Environmental Law shall mean Applicable Laws or Regulations relating to pollution or 
protection of the environment or natural resources. 
 
Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. §§ 791a et seq.
 
FERC shall mean the Federal Energy Regulatory Commission (Commission) or its successor. 
 
Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war, 
insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or 
equipment, any order, regulation or restriction imposed by governmental, military or lawfully 
established civilian authorities, or any other cause beyond a Party's control.  A Force Majeure 
event does not include acts of negligence or intentional wrongdoing by the Party claiming Force 
Majeure. 
 
Generating Facility shall mean Interconnection Customer's device for the production of 
electricity identified in the Interconnection Request, but shall not include the Interconnection 
Customer's Interconnection Facilities. 
 
Generating Facility Capacity shall mean the net capacity of the Generating Facility and the 
aggregate net capacity of the Generating Facility where it includes multiple energy production 
devices. 
 
Good Utility Practice shall mean any of the practices, methods and acts engaged in or approved 
by a significant portion of the electric industry during the relevant time period, or any of the 
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practices, methods and acts which, in the exercise of reasonable judgment in light of the facts 
known at the time the decision was made, could have been expected to accomplish the desired 
result at a reasonable cost consistent with good business practices, reliability, safety and 
expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method, 
or act to the exclusion of all others, but rather to be acceptable practices, methods, or acts 
generally accepted in the region. 
 
Governmental Authority shall mean any federal, state, local or other governmental regulatory 
or administrative agency, court, commission, department, board, or other governmental 
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 
jurisdiction over the Parties, their respective facilities, or the respective services they provide, 
and exercising or entitled to exercise any administrative, executive, police, or taxing authority or 
power; provided, however, that such term does not include Interconnection Customer, 
Transmission Provider, or any Affiliate thereof. 
 
Hazardous Substances shall mean any chemicals, materials or substances defined as or 
included in the definition of "hazardous substances," "hazardous wastes," "hazardous materials," 
"hazardous constituents," "restricted hazardous materials," "extremely hazardous substances," 
"toxic substances," "radioactive substances," "contaminants," "pollutants," "toxic pollutants" or 
words of similar meaning and regulatory effect under any applicable Environmental Law, or any 
other chemical, material or substance, exposure to which is prohibited, limited or regulated by 
any applicable Environmental Law. 
 
Initial Synchronization Date shall mean the date upon which the Generating Facility is initially 
synchronized and upon which Trial Operation begins. 
 
In-Service Date shall mean the date upon which the Interconnection Customer reasonably 
expects it will be ready to begin use of the Transmission Provider's Interconnection Facilities to 
obtain back feed power. 
 
Interconnection Customer shall mean any entity, including the Transmission Provider, 
Transmission Owner or any of the Affiliates or subsidiaries of either, that proposes to 
interconnect its Generating Facility with the Transmission Provider's Transmission System. 
 
Interconnection Customer's Interconnection Facilities shall mean all facilities and equipment, 
as identified in Appendix A of the Standard Large Generator Interconnection Agreement, that are 
located between the Generating Facility and the Point of Change of Ownership, including any 
modification, addition, or upgrades to such facilities and equipment necessary to physically and 
electrically interconnect the Generating Facility to the Transmission Provider's Transmission 
System.  Interconnection Customer's Interconnection Facilities are sole use facilities. 
 
Interconnection Facilities shall mean the Transmission Provider's Interconnection Facilities and 
the Interconnection Customer's Interconnection Facilities.  Collectively, Interconnection 
Facilities include all facilities and equipment between the Generating Facility and the Point of 
Interconnection, including any modification, additions or upgrades that are necessary to 
physically and electrically interconnect the Generating Facility to the Transmission Provider's 
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Transmission System.  Interconnection Facilities are sole use facilities and shall not include 
Distribution Upgrades, Stand Alone Network Upgrades or Network Upgrades. 
 
Interconnection Facilities Study shall mean a study conducted by the Transmission Provider or 
a third party consultant for the Interconnection Customer to determine a list of facilities 
(including Transmission Provider's Interconnection Facilities and Network Upgrades as 
identified in the Interconnection System Impact Study), the cost of those facilities, and the time 
required to interconnect the Generating Facility with the Transmission Provider's Transmission 
System.  The scope of the study is defined in Section 8 of the Standard Large Generator 
Interconnection Procedures. 
 
Interconnection Facilities Study Agreement shall mean the form of agreement contained in 
Appendix 4 of the Standard Large Generator Interconnection Procedures for conducting the 
Interconnection Facilities Study. 
 
Interconnection Feasibility Study shall mean a preliminary evaluation of the system impact 
and cost of interconnecting the Generating Facility to the Transmission Provider's Transmission 
System, the scope of which is described in Section 6 of the Standard Large Generator 
Interconnection Procedures. 
  
Interconnection Feasibility Study Agreement shall mean the form of agreement contained in 
Appendix 2 of the Standard Large Generator Interconnection Procedures for conducting the 
Interconnection Feasibility Study. 
 
Interconnection Request shall mean an Interconnection Customer's request, in the form of 
Appendix 1 to the Standard Large Generator Interconnection Procedures, in accordance with the 
Tariff, to interconnect a new Generating Facility, or to increase the capacity of, or make a 
Material Modification to the operating characteristics of, an existing Generating Facility that is 
interconnected with the Transmission Provider's Transmission System. 
 
Interconnection Service shall mean the service provided by the Transmission Provider 
associated with interconnecting the Interconnection Customer's Generating Facility to the 
Transmission Provider's Transmission System and enabling it to receive electric energy and 
capacity from the Generating Facility at the Point of Interconnection, pursuant to the terms of the 
Standard Large Generator Interconnection Agreement and, if applicable, the Transmission 
Provider's Tariff. 
 
Interconnection Study shall mean any of the following studies: the Interconnection Feasibility 
Study, the Interconnection System Impact Study, and the Interconnection Facilities Study 
described in the Standard Large Generator Interconnection Procedures. 
 
Interconnection System Impact Study shall mean an engineering study that evaluates the 
impact of the proposed interconnection on the safety and reliability of Transmission Provider's 
Transmission System and, if applicable, an Affected System.  The study shall identify and detail 
the system impacts that would result if the Generating Facility were interconnected without 
project modifications or system modifications, focusing on the Adverse System Impacts 
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identified in the Interconnection Feasibility Study, or to study potential impacts, including but 
not limited to those identified in the Scoping Meeting as described in the Standard Large 
Generator Interconnection Procedures. 
 
Interconnection System Impact Study Agreement shall mean the form of agreement contained 
in Appendix 3 of the Standard Large Generator Interconnection Procedures for conducting the 
Interconnection System Impact Study. 
 
IRS shall mean the Internal Revenue Service. 
 
Joint Operating Committee shall be a group made up of representatives from Interconnection 
Customers and the Transmission Provider to coordinate operating and technical considerations of 
Interconnection Service. 
 
Large Generating Facility shall mean a Generating Facility having a Generating Facility 
Capacity of more than 20 MW. 
 
Loss shall mean any and all losses relating to injury to or death of any person or damage to 
property, demand, suits, recoveries, costs and expenses, court costs, attorney fees, and all other 
obligations by or to third parties, arising out of or resulting from the other Party's performance, 
or non-performance of its obligations under the Standard Large Generator Interconnection 
Agreement on behalf of the indemnifying Party, except in cases of gross negligence or 
intentional wrongdoing by the indemnifying Party. 
 
Material Modification shall mean those modifications that have a material impact on the cost or 
timing of any Interconnection Request with a later queue priority date. 
 
Metering Equipment shall mean all metering equipment installed or to be installed at the 
Generating Facility pursuant to the Standard Large Generator Interconnection Agreement at the 
metering points, including but not limited to instrument transformers, MWh-meters, data 
acquisition equipment, transducers, remote terminal unit, communications equipment, phone 
lines, and fiber optics. 
 
NERC shall mean the North American Electric Reliability Council or its successor organization. 
 
Network Resource shall mean any designated generating resource owned, purchased, or leased 
by a Network Customer under the Network Integration Transmission Service Tariff.  Network 
Resources do not include any resource, or any portion thereof, that is committed for sale to third 
parties or otherwise cannot be called upon to meet the Network Customer's Network Load on a 
non-interruptible basis. 
 
Network Resource Interconnection Service shall mean an Interconnection Service that allows 
the Interconnection Customer to integrate its Large Generating Facility with the Transmission 
Provider's Transmission System (1) in a manner comparable to that in which the Transmission 
Provider integrates its generating facilities to serve native load customers; or (2) in an RTO or 
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ISO with market based congestion management, in the same manner as Network Resources.  
Network Resource Interconnection Service in and of itself does not convey transmission service. 
  
Network Upgrades shall mean the additions, modifications, and upgrades to the Transmission 
Provider's Transmission System required at or beyond the point at which the Interconnection 
Facilities connect to the Transmission Provider's Transmission System to accommodate the 
interconnection of the Large Generating Facility to the Transmission Provider's Transmission 
System. 
 
Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 
connection with the Standard Large Generator Interconnection Agreement or its performance. 
 
Optional Interconnection Study shall mean a sensitivity analysis based on assumptions 
specified by the Interconnection Customer in the Optional Interconnection Study Agreement. 
 
Optional Interconnection Study Agreement shall mean the form of agreement contained in 
Appendix 5 of the Standard Large Generator Interconnection Procedures for conducting the 
Optional Interconnection Study. 
 
Party or Parties shall mean Transmission Provider, Transmission Owner, Interconnection 
Customer or any combination of the above. 
 
Point of Change of Ownership shall mean the point, as set forth in Appendix A to the Standard 
Large Generator Interconnection Agreement, where the Interconnection Customer's 
Interconnection Facilities connect to the Transmission Provider's Interconnection Facilities. 
 
Point of Interconnection shall mean the point, as set forth in Appendix A to the Standard Large 
Generator Interconnection Agreement, where the Interconnection Facilities connect to the 
Transmission Provider's Transmission System. 
 
Queue Position shall mean the order of a valid Interconnection Request, relative to all other 
pending valid Interconnection Requests, that is established based upon the date and time of 
receipt of the valid Interconnection Request by the Transmission Provider. 
 
Reasonable Efforts shall mean, with respect to an action required to be attempted or taken by a 
Party under the Standard Large Generator Interconnection Agreement, efforts that are timely and 
consistent with Good Utility Practice and are otherwise substantially equivalent to those a Party 
would use to protect its own interests. 
 
Scoping Meeting shall mean the meeting between representatives of the Interconnection 
Customer and Transmission Provider conducted for the purpose of discussing alternative 
interconnection options, to exchange information including any transmission data and earlier 
study evaluations that would be reasonably expected to impact such interconnection options, to 
analyze such information, and to determine the potential feasible Points of Interconnection. 
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Site Control shall mean documentation reasonably demonstrating: (1) ownership of, a leasehold 
interest in, or a right to develop a site for the purpose of constructing the Generating Facility; (2) 
an option to purchase or acquire a leasehold site for such purpose; or (3) an exclusivity or other 
business relationship between Interconnection Customer and the entity having the right to sell, 
lease or grant Interconnection Customer the right to possess or occupy a site for such purpose. 
 
Small Generating Facility shall mean a Generating Facility that has a Generating Facility 
Capacity of no more than 20 MW. 
  
Stand Alone Network Upgrades shall mean Network Upgrades that an Interconnection 
Customer may construct without affecting day-to-day operations of the Transmission System 
during their construction.  Both the Transmission Provider and the Interconnection Customer 
must agree as to what constitutes Stand Alone Network Upgrades and identify them in Appendix 
A to the Standard Large Generator Interconnection Agreement. 
 
Standard Large Generator Interconnection Agreement (LGIA) shall mean the form of 
interconnection agreement applicable to an Interconnection Request pertaining to a Large 
Generating Facility that is included in the Transmission Provider's Tariff. 
 
Standard Large Generator Interconnection Procedures (LGIP) shall mean the 
interconnection procedures applicable to an Interconnection Request pertaining to a Large 
Generating Facility that are included in the Transmission Provider's Tariff. 
 
System Protection Facilities shall mean the equipment, including necessary protection signal 
communications equipment, required to protect (1) the Transmission Provider's Transmission 
System from faults or other electrical disturbances occurring at the Generating Facility and (2) 
the Generating Facility from faults or other electrical system disturbances occurring on the 
Transmission Provider's Transmission System or on other delivery systems or other generating 
systems to which the Transmission Provider's Transmission System is directly connected. 
 
Tariff shall mean the Transmission Provider's Tariff through which open access transmission 
service and Interconnection Service are offered, and as amended or supplemented from time to 
time, or any successor tariff.   
 
Transmission Owner shall mean an entity that owns, leases or otherwise possesses an interest in 
the portion of the Transmission System at the Point of Interconnection and may be a Party to the 
Standard Large Generator Interconnection Agreement to the extent necessary. 
 
Transmission Provider shall mean the public utility (or its designated agent) that owns, 
controls, or operates transmission or distribution facilities used for the transmission of electricity 
in interstate commerce and provides transmission service under the Tariff.  The term 
Transmission Provider should be read to include the Transmission Owner when the Transmission 
Owner is separate from the Transmission Provider. 
 
Transmission Provider's Interconnection Facilities shall mean all facilities and equipment 
owned, controlled, or operated by the Transmission Provider from the Point of Change of 
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Ownership to the Point of Interconnection as identified in Appendix A to the Standard Large 
Generator Interconnection Agreement, including any modifications, additions or upgrades to 
such facilities and equipment.  Transmission Provider's Interconnection Facilities are sole use 
facilities and shall not include Distribution Upgrades, Stand Alone Network Upgrades or 
Network Upgrades. 
  
Transmission System shall mean the facilities owned, controlled or operated by the 
Transmission Provider or Transmission Owner that are used to provide transmission service 
under the Tariff. 
  
Trial Operation shall mean the period during which Interconnection Customer is engaged in on-
site test operations and commissioning of the Generating Facility prior to Commercial Operation. 
 
Section 2. Scope and Application 
 
2.1 Application of Standard Large Generator Interconnection Procedures. 

Sections 2 through 13 apply to processing an Interconnection Request pertaining to a 
Large Generating Facility. 

 
2.2 Comparability. 

Transmission Provider shall receive, process and analyze all Interconnection Requests in 
a timely manner as set forth in this LGIP.  Transmission Provider will use the same 
Reasonable Efforts in processing and analyzing Interconnection Requests from all 
Interconnection Customers, whether the Generating Facilities are owned by Transmission 
Provider, its subsidiaries or Affiliates or others. 

 
2.3 Base Case Data. 

Transmission Provider shall provide base power flow, short circuit and stability 
databases, including all underlying assumptions, and contingency list upon request 
subject to confidentiality provisions in LGIP Section 13.1.  Transmission Provider is 
permitted to require that Interconnection Customer sign a confidentiality agreement 
before the release of commercially sensitive information or Critical Energy Infrastructure 
Information in the Base Case data.  Such databases and lists, hereinafter referred to as 
Base Cases, shall include all (i) generation projects and (ii) transmission projects, 
including merchant transmission projects that are proposed for the Transmission System 
for which a transmission expansion plan has been submitted and approved by the 
applicable authority. 

 
2.4 No Applicability to Transmission Service. 

Nothing in this LGIP shall constitute a request for transmission service or confer upon an 
Interconnection Customer any right to receive transmission service. 
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Section 3. Interconnection Requests 
 
3.1 General. 

An Interconnection Customer shall submit to Transmission Provider an Interconnection 
Request in the form of Appendix 1 to this LGIP and a refundable deposit of $10,000.  
Transmission Provider shall apply the deposit toward the cost of the Scoping Meeting 
and an Interconnection Feasibility Study.  Interconnection Customer shall submit a 
separate Interconnection Request for each site and may submit multiple Interconnection 
Requests for a single site.  Interconnection Customer must submit a deposit with each 
Interconnection Request even when more than one request is submitted for a single site.  
An Interconnection Request to evaluate one site at two different voltage levels shall be 
treated as two Interconnection Requests. 

 
At Interconnection Customer's option, Transmission Provider and Interconnection 
Customer will identify alternative Point(s) of Interconnection and configurations at the 
Scoping Meeting to evaluate in this process and attempt to eliminate alternatives in a 
reasonable fashion given resources and information available.  Interconnection Customer 
will select the definitive Point(s) of Interconnection to be studied no later than the 
execution of the Interconnection Feasibility Study Agreement. 

 
3.2 Identification of Types of Interconnection Services. 

At the time the Interconnection Request is submitted, Interconnection Customer must 
request either Energy Resource Interconnection Service or Network Resource 
Interconnection Service, as described; provided, however, any Interconnection Customer 
requesting Network Resource Interconnection Service may also request that it be 
concurrently studied for Energy Resource Interconnection Service, up to the point when 
an Interconnection Facility Study Agreement is executed.  Interconnection Customer may 
then elect to proceed with Network Resource Interconnection Service or to proceed under 
a lower level of interconnection service to the extent that only certain upgrades will be 
completed. 

 
3.2.1 Energy Resource Interconnection Service.  

 
3.2.1.1 The Product.  Energy Resource Interconnection Service allows 

Interconnection Customer to connect the Large Generating Facility 
to the Transmission System and be eligible to deliver the Large 
Generating Facility's output using the existing firm or non-firm 
capacity of the Transmission System on an "as available" basis.  
Energy Resource Interconnection Service does not in and of itself 
convey any right to deliver electricity to any specific customer or 
Point of Delivery. 

 
3.2.1.2 The Study.  The study consists of short circuit/fault duty, steady 

state (thermal and voltage) and stability analyses.  The short 
circuit/fault duty analysis would identify direct Interconnection 
Facilities required and the Network Upgrades necessary to address 
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short circuit issues associated with the Interconnection Facilities.  
The stability and steady state studies would identify necessary 
upgrades to allow full output of the proposed Large Generating 
Facility and would also identify the maximum allowed output, at the 
time the study is performed, of the interconnecting Large Generating 
Facility without requiring additional Network Upgrades. 

 
3.2.2 Network Resource Interconnection Service. 

 
3.2.2.1 The Product.  Transmission Provider must conduct the necessary 

studies and construct the Network Upgrades needed to integrate the 
Large Generating Facility (1) in a manner comparable to that in 
which Transmission Provider integrates its generating facilities to 
serve native load customers; or (2) in an ISO or RTO with market 
based congestion management, in the same manner as Network 
Resources.  Network Resource Interconnection Service allows 
Interconnection Customer 's Large Generating Facility to be 
designated as a Network Resource, up to the Large Generating 
Facility's full output, on the same basis as existing Network 
Resources interconnected to Transmission Provider's Transmission 
System, and to be studied as a Network Resource on the assumption 
that such a designation will occur. 

 
3.2.2.2 The Study.  The Interconnection Study for Network Resource 

Interconnection Service shall assure that Interconnection Customer's 
Large Generating Facility meets the requirements for Network 
Resource Interconnection Service and as a general matter, that such 
Large Generating Facility's interconnection is also studied with 
Transmission Provider's Transmission System at peak load, under a 
variety of severely stressed conditions, to determine whether, with 
the Large Generating Facility at full output, the aggregate of 
generation in the local area can be delivered to the aggregate of load 
on Transmission Provider's Transmission System, consistent with 
Transmission Provider's reliability criteria and procedures.  This 
approach assumes that some portion of existing Network Resources 
are displaced by the output of Interconnection Customer's Large 
Generating Facility.  Network Resource Interconnection Service in 
and of itself does not convey any right to deliver electricity to any 
specific customer or Point of Delivery.  The Transmission Provider 
may also study the Transmission System under non-peak load 
conditions.  However, upon request by the Interconnection 
Customer, the Transmission Provider must explain in writing to the 
Interconnection Customer why the study of non-peak load conditions 
is required for reliability purposes. 
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3.3 Valid Interconnection Request. 
 

3.3.1 Initiating an Interconnection Request. 
To initiate an Interconnection Request, Interconnection Customer must submit 
all of the following: (i) a $10,000 deposit, (ii) a completed application in the 
form of Appendix 1, and (iii) demonstration of Site Control or a posting of an 
additional deposit of $10,000.  Such deposits shall be applied toward the 
Scoping Meeting and any Interconnection Studies pursuant to the 
Interconnection Request.  If Interconnection Customer demonstrates Site 
Control within the cure period specified in Section 3.3.3 after submitting its 
Interconnection Request, the additional deposit shall be refundable; otherwise, 
all such deposit(s), additional and initial, become non-refundable. 

 
The expected In-Service Date of the new Large Generating Facility or increase 
in capacity of the existing Generating Facility shall be no more than the process 
window for the regional expansion planning period (or in the absence of a 
regional planning process, the process window for Transmission Provider's 
expansion planning period) not to exceed seven years from the date the 
Interconnection Request is received by Transmission Provider, unless 
Interconnection Customer demonstrates that engineering, permitting and 
construction of the new Large Generating Facility or increase in capacity of the 
existing Generating Facility will take longer than the regional expansion 
planning period.  The In-Service Date may succeed the date the Interconnection 
Request is received by Transmission Provider by a period up to ten years, or 
longer where Interconnection Customer and Transmission Provider agree, such 
agreement not to be unreasonably withheld. 

 
3.3.2 Acknowledgment of Interconnection Request. 

Transmission Provider shall use Reasonable Efforts to acknowledge receipt of 
the Interconnection Request within five (5) Business Days of receipt of the 
request and attach a copy of the received Interconnection Request to the 
acknowledgement. 

 
3.3.3 Deficiencies in Interconnection Request. 

An Interconnection Request will not be considered to be a valid request until all 
items in Section 3.3.1 have been received by Transmission Provider.  If an 
Interconnection Request fails to meet the requirements set forth in Section 3.3.1, 
Transmission Provider shall use Reasonable Efforts to notify Interconnection 
Customer within five (5) Business Days of receipt of the initial Interconnection 
Request of the reasons for such failure and that the Interconnection Request 
does not constitute a valid request.  Interconnection Customer shall provide 
Transmission Provider the additional requested information needed to constitute 
a valid request within ten (10) Business Days after receipt of such notice.  
Failure by Interconnection Customer to comply with this Section 3.3.3 shall be 
treated in accordance with Section 3.6. 
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3.3.4 Scoping Meeting. 
Transmission Provider shall use Reasonable Efforts to establish within ten (10) 
Business Days after receipt of a valid Interconnection Request a date agreeable 
to Interconnection Customer for the Scoping Meeting. 

 
The purpose of the Scoping Meeting shall be to discuss alternative 
interconnection options, to exchange information including any transmission 
data that would reasonably be expected to impact such interconnection options, 
to analyze such information and to determine the potential feasible Points of 
Interconnection.  Transmission Provider and Interconnection Customer will 
bring to the meeting such technical data, including, but not limited to: (i) 
general facility loadings, (ii) general instability issues, (iii) general short circuit 
issues, (iv) general voltage issues, and (v) general reliability issues as may be 
reasonably required to accomplish the purpose of the meeting.  Transmission 
Provider and Interconnection Customer will also bring to the meeting personnel 
and other resources as may be reasonably required to accomplish the purpose of 
the meeting in the time allocated for the meeting.  On the basis of the meeting, 
Interconnection Customer shall designate its Point of Interconnection, pursuant 
to Section 6.1, and one or more available alternative Point(s) of Interconnection.  
The duration of the meeting shall be sufficient to accomplish its purpose. 

 
3.4 OASIS Posting. 

Transmission Provider will maintain on its OASIS a list of all Interconnection Requests.  
The list will identify, for each Interconnection Request:  (i) the maximum summer and 
winter megawatt electrical output; (ii) the location by county and state; (iii) the station or 
transmission line or lines where the interconnection will be made; (iv) the projected In-
Service Date; (v) the status of the Interconnection Request, including Queue Position; 
(vi) the type of Interconnection Service being requested; and (vii) the availability of any 
studies related to the Interconnection Request; (viii) the date of the Interconnection 
Request; (ix) the type of Generating Facility to be constructed (combined cycle, base load 
or combustion turbine and fuel type); and (x) for Interconnection Requests that have not 
resulted in a completed interconnection, an explanation as to why it was not completed. 
Except in the case of an Affiliate, the list will not disclose the identity of Interconnection 
Customer until Interconnection Customer executes an LGIA.  Before holding a Scoping 
Meeting with its Affiliate, Transmission Provider shall post on OASIS an advance notice 
of its intent to do so.  Transmission Provider shall post to its OASIS site any deviations 
from the study timelines set forth herein.  Interconnection Study reports and Optional 
Interconnection Study reports shall be posted to Transmission Provider's OASIS site 
subsequent to the meeting between Interconnection Customer and Transmission Provider 
to discuss the applicable study results.  Transmission Provider shall also post any known 
deviations in the Large Generating Facility's In-Service Date. 

 
3.5 Coordination with Affected Systems. 

Transmission Provider will coordinate the conduct of any studies required to determine 
the impact of the Interconnection Request on Affected Systems with Affected System 
Operators and, if possible, include those results (if available) in its applicable 
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Interconnection Study within the time frame specified in this LGIP.  Transmission 
Provider will include such Affected System Operators in all meetings held with 
Interconnection Customer as required by this LGIP.  Interconnection Customer will 
cooperate with Transmission Provider in all matters related to the conduct of studies and 
the determination of modifications to Affected Systems.  A Transmission Provider which 
may be an Affected System shall cooperate with Transmission Provider with whom 
interconnection has been requested in all matters related to the conduct of studies and the 
determination of modifications to Affected Systems. 

 
3.6 Withdrawal. 

Interconnection Customer may withdraw its Interconnection Request at any time by 
written notice of such withdrawal to Transmission Provider.  In addition, if 
Interconnection Customer fails to adhere to all requirements of this LGIP, except as 
provided in Section 13.5 (Disputes), Transmission Provider shall deem the 
Interconnection Request to be withdrawn and shall provide written notice to 
Interconnection Customer of the deemed withdrawal and an explanation of the reasons 
for such deemed withdrawal.  Upon receipt of such written notice, Interconnection 
Customer shall have fifteen (15) Business Days in which to either respond with 
information or actions that cures the deficiency or to notify Transmission Provider of its 
intent to pursue Dispute Resolution. 

 
Withdrawal shall result in the loss of Interconnection Customer's Queue Position.  If an 
Interconnection Customer disputes the withdrawal and loss of its Queue Position, then 
during Dispute Resolution, Interconnection Customer's Interconnection Request is 
eliminated from the queue until such time that the outcome of Dispute Resolution would 
restore its Queue Position.  An Interconnection Customer that withdraws or is deemed to 
have withdrawn its Interconnection Request shall pay to Transmission Provider all costs 
that Transmission Provider prudently incurs with respect to that Interconnection Request 
prior to Transmission Provider's receipt of notice described above.  Interconnection 
Customer must pay all monies due to Transmission Provider before it is allowed to obtain 
any Interconnection Study data or results. 

 
Transmission Provider shall (i) update the OASIS Queue Position posting and (ii) refund 
to Interconnection Customer any portion of Interconnection Customer's deposit or study 
payments that exceeds the costs that Transmission Provider has incurred.  In the event of 
such withdrawal, Transmission Provider, subject to the confidentiality provisions of 
Section 13.1, shall provide, at Interconnection Customer's request, all information that 
Transmission Provider developed for any completed study conducted up to the date of 
withdrawal of the Interconnection Request. 

 
Section 4. Queue Position 
 
4.1 General. 

Transmission Provider shall assign a Queue Position based upon the date and time of 
receipt of the valid Interconnection Request; provided that, if the sole reason an 
Interconnection Request is not valid is the lack of required information on the application 
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form, and Interconnection Customer provides such information in accordance with 
Section 3.3.3, then Transmission Provider shall assign Interconnection Customer a Queue 
Position based on the date the application form was originally filed.  Moving a Point of 
Interconnection shall result in a lowering of Queue Position if it is deemed a Material 
Modification under Section 4.4.3. 

 
The Queue Position of each Interconnection Request will be used to determine the order 
of performing the Interconnection Studies and determination of cost responsibility for the 
facilities necessary to accommodate the Interconnection Request.  A higher queued 
Interconnection Request is one that has been placed "earlier" in the queue in relation to 
another Interconnection Request that is lower queued. 

 
Transmission Provider may allocate the cost of the common upgrades for clustered 
Interconnection Requests without regard to Queue Position. 

 
4.2 Clustering. 

At Transmission Provider's option, Interconnection Requests may be studied serially or in 
clusters for the purpose of the Interconnection System Impact Study. 

 
Clustering shall be implemented on the basis of Queue Position.  If Transmission 
Provider elects to study Interconnection Requests using Clustering, all Interconnection 
Requests received within a period not to exceed one hundred and eighty (180) Calendar 
Days, hereinafter referred to as the "Queue Cluster Window" shall be studied together 
without regard to the nature of the underlying Interconnection Service, whether Energy 
Resource Interconnection Service or Network Resource Interconnection Service.  The 
deadline for completing all Interconnection System Impact Studies for which an 
Interconnection System Impact Study Agreement has been executed during a Queue 
Cluster Window shall be in accordance with Section 7.4, for all Interconnection Requests 
assigned to the same Queue Cluster Window.  Transmission Provider may study an 
Interconnection Request separately to the extent warranted by Good Utility Practice 
based upon the electrical remoteness of the proposed Large Generating Facility. 

 
Clustering Interconnection System Impact Studies shall be conducted in such a manner to 
ensure the efficient implementation of the applicable regional transmission expansion 
plan in light of the Transmission System's capabilities at the time of each study. 

 
The Queue Cluster Window shall have a fixed time interval based on fixed annual 
opening and closing dates.  Any changes to the established Queue Cluster Window 
interval and opening or closing dates shall be announced with a posting on Transmission 
Provider's OASIS beginning at least one hundred and eighty (180) Calendar Days in 
advance of the change and continuing thereafter through the end date of the first Queue 
Cluster Window that is to be modified. 

 
4.3 Transferability of Queue Position. 

With Transmission Provider’s approval, an Interconnection Customer may transfer its 
Queue Position to another entity, but only if such entity acquires the specific Generating 
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Facility identified in the Interconnection Request and the Point of Interconnection does 
not change. 
 

4.4 Modifications. 
Interconnection Customer shall submit to Transmission Provider, in writing, 
modifications to any information provided in the Interconnection Request.  
Interconnection Customer shall retain its Queue Position if the modifications are in 
accordance with Sections 4.4.1, 4.4.2 or 4.4.5, or are determined not to be Material 
Modifications pursuant to Section 4.4.3. 

 
Notwithstanding the above, during the course of the Interconnection Studies, either 
Interconnection Customer or Transmission Provider may identify changes to the planned 
interconnection that may improve the costs and benefits (including reliability) of the 
interconnection, and the ability of the proposed change to accommodate the 
Interconnection Request. To the extent the identified changes are acceptable to 
Transmission Provider and Interconnection Customer, such acceptance not to be 
unreasonably withheld, Transmission Provider shall modify the Point of Interconnection 
and/or configuration in accordance with such changes and proceed with any re-studies 
necessary to do so in accordance with Section 6.4, Section 7.6 and Section 8.5 as 
applicable and Interconnection Customer shall retain its Queue Position. 

 
4.4.1 Prior to the return of the executed Interconnection System Impact Study 

Agreement to Transmission Provider, modifications permitted under this 
Section shall include specifically: (a) a decrease of up to 60 percent of electrical 
output (MW) of the proposed project; (b) modifying the technical parameters 
associated with the Large Generating Facility technology or the Large 
Generating Facility step-up transformer impedance characteristics; and (c) 
modifying the interconnection configuration.  For plant increases, the 
incremental increase in plant output will go to the end of the queue for the 
purposes of cost allocation and study analysis. 

 
4.4.2 Prior to the return of the executed Interconnection Facility Study Agreement to 

Transmission Provider, the modifications permitted under this Section shall 
include specifically: (a) additional 15 percent decrease of electrical output 
(MW), and (b) Large Generating Facility technical parameters associated with 
modifications to Large Generating Facility technology and transformer 
impedances; provided, however, the incremental costs associated with those 
modifications are the responsibility of the requesting Interconnection Customer. 

 
4.4.3 Prior to making any modification other than those specifically permitted by 

Sections 4.4.1, 4.4.2, and 4.4.5, Interconnection Customer may first request that 
Transmission Provider evaluate whether such modification is a Material 
Modification.  In response to Interconnection Customer's request, Transmission 
Provider shall evaluate the proposed modifications prior to making them and 
inform Interconnection Customer in writing of whether the modifications would 
constitute a Material Modification.  Any change to the Point of Interconnection, 
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except those deemed acceptable under Sections 4.4.1, 6.1, 7.2 or so allowed 
elsewhere or otherwise initiated under mutual agreement between Transmission 
Provider and Interconnection Customer, shall constitute a Material 
Modification.  Interconnection Customer may then withdraw the proposed 
modification or proceed with a new Interconnection Request for such 
modification. 

 
4.4.4 Upon receipt of Interconnection Customer's request for modification permitted 

under this Section 4.4, Transmission Provider shall use Reasonable Efforts to 
commence and perform any necessary additional studies within thirty (30) 
Calendar Days after receiving notice of Interconnection Customer's request.  
Any additional studies resulting from such modification shall be done at 
Interconnection Customer's cost. 

 
4.4.5  Extensions of less than three (3) cumulative years in the Commercial Operation 

Date of the Large Generating Facility to which the Interconnection Request 
relates are not material and should be handled through construction sequencing.  

 
Section 5. Procedures for Interconnection Requests Submitted Prior to Effective Date 

of Standard Large Generator Interconnection Procedures 
 
5.1 Queue Position for Pending Requests. 
 

5.1.1 Any Interconnection Customer assigned a Queue Position prior to the effective 
date of this LGIP shall retain that Queue Position. 

  
5.1.1.1 If an Interconnection Study Agreement has not been executed as of 

the effective date of this LGIP, then such Interconnection Study, and 
any subsequent Interconnection Studies, shall be processed in 
accordance with this LGIP. 

 
5.1.1.2 If an Interconnection Study Agreement has been executed prior to 

the effective date of this LGIP, such Interconnection Study shall be 
completed in accordance with the terms of such agreement.  With 
respect to any remaining studies for which an Interconnection 
Customer has not signed an Interconnection Study Agreement prior 
to the effective date of the LGIP, Transmission Provider must offer 
Interconnection Customer the option of either continuing under 
Transmission Provider's existing interconnection study process or 
going forward with the completion of the necessary Interconnection 
Studies (for which it does not have a signed Interconnection Studies 
Agreement) in accordance with this LGIP. 

 
5.1.2 Transition Period. 

To the extent necessary, Transmission Provider and Interconnection Customers 
with an outstanding request shall transition to this LGIP within a reasonable 
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period of time not to exceed sixty (60) Calendar Days.  The use of the term 
"outstanding request" herein shall mean any Interconnection Request, on the 
effective date of this LGIP:  (i) that has been submitted but not yet  accepted by 
Transmission Provider; (ii) where the relevant Interconnection Study 
Agreements have not yet been executed; or (iii) where any of the relevant 
Interconnection Studies are in process but not yet completed.  Any 
Interconnection Customer with an outstanding request as of the effective date of 
this LGIP may request a reasonable extension of any deadline, otherwise 
applicable, if necessary to avoid undue hardship or prejudice to its 
Interconnection Request.  A reasonable extension shall be granted by 
Transmission Provider to the extent consistent with the intent and process 
provided for under this LGIP. 

 
5.2 New Transmission Provider. 

If Transmission Provider transfers control of its Transmission System to a successor 
Transmission Provider during the period when an Interconnection Request is pending, the 
original Transmission Provider shall transfer to the successor Transmission Provider any 
amount of the deposit or payment that exceeds the cost that it incurred to evaluate the 
request for interconnection.  Any difference between such net amount and the deposit or 
payment required by this LGIP shall be paid by or refunded to Interconnection Customer, 
as appropriate.  The original Transmission Provider shall coordinate with the successor 
Transmission Provider to complete any Interconnection Study, as appropriate, that the 
original Transmission Provider has begun but has not completed.  If Transmission 
Provider has tendered a draft LGIA to Interconnection Customer but Interconnection 
Customer has not executed the LGIA, unless otherwise provided, Interconnection 
Customer must complete negotiations with the successor Transmission Provider. 

 
Section 6. Interconnection Feasibility Study 
 
6.1 Interconnection Feasibility Study Agreement. 

Simultaneously with the acknowledgement of a valid Interconnection Request 
Transmission Provider shall provide to Interconnection Customer an Interconnection 
Feasibility Study Agreement in the form of Appendix 2.  The Interconnection Feasibility 
Study Agreement shall specify that Interconnection Customer is responsible for the actual 
cost of the Interconnection Feasibility Study.  Within five (5) Business Days following 
the Scoping Meeting Interconnection Customer shall specify for inclusion in the 
attachment to the Interconnection Feasibility Study Agreement the Point(s) of 
Interconnection and any reasonable alternative Point(s) of Interconnection.  Transmission 
Provider shall use Reasonable Efforts to tender to Interconnection Customer the 
Interconnection Feasibility Study Agreement signed by Transmission Provider within 
five (5) Business Days following Transmission Provider's receipt of such designation, 
including a good faith estimate of the cost for completing the Interconnection Feasibility 
Study.  Interconnection Customer shall execute and deliver to Transmission Provider the 
Interconnection Feasibility Study Agreement along with a $10,000 deposit no later than 
thirty (30) Calendar Days after its receipt. 
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On or before the return of the executed Interconnection Feasibility Study Agreement to 
Transmission Provider, Interconnection Customer shall provide the technical data called 
for in Appendix 1, Attachment A. 

 
If the Interconnection Feasibility Study uncovers any unexpected result(s) not 
contemplated during the Scoping Meeting, a substitute Point of Interconnection identified 
by either Interconnection Customer or Transmission Provider, and acceptable to the 
other, such acceptance not to be unreasonably withheld, will be substituted for the 
designated Point of Interconnection specified above without loss of Queue Position, and 
Re-studies shall be completed pursuant to Section 6.4 as applicable.  For the purpose of 
this Section 6.1, if Transmission Provider and Interconnection  
Customer cannot agree on the substituted Point of Interconnection, then Interconnection 
Customer may direct that one of the alternatives as specified in the Interconnection 
Feasibility Study Agreement, as specified pursuant to Section 3.3.4, shall be the 
substitute. 

 
If Interconnection Customer and Transmission Provider agree to forgo the 
Interconnection Feasibility Study, Transmission Provider will initiate an Interconnection 
System Impact Study under Section 7 of this LGIP and apply the $10,000 deposit 
towards the Interconnection System Impact Study. 

 
6.2 Scope of Interconnection Feasibility Study. 

The Interconnection Feasibility Study shall preliminarily evaluate the feasibility of the 
proposed interconnection to the Transmission System. 

 
The Interconnection Feasibility Study will consider the Base Case as well as all 
generating facilities (and with respect to (iii), any identified Network Upgrades) that, on 
the date the Interconnection Feasibility Study is commenced: (i) are directly 
interconnected to the Transmission System; (ii) are interconnected to Affected Systems 
and may have an impact on the Interconnection Request; (iii) have a pending higher 
queued Interconnection Request to interconnect to the Transmission System; and (iv) 
have no Queue Position but have executed an LGIA. The Interconnection Feasibility 
Study will consist of a power flow and short circuit analysis.  The Interconnection 
Feasibility Study will provide a list of facilities and a non-binding good faith estimate of 
cost responsibility and a non-binding good faith estimated time to construct. 

 
6.3 Interconnection Feasibility Study Procedures. 

Transmission Provider shall utilize existing studies to the extent practicable when it 
performs the study.  Transmission Provider shall use Reasonable Efforts to complete the 
Interconnection Feasibility Study no later than forty-five (45) Calendar Days after 
Transmission Provider receives the fully executed Interconnection Feasibility Study 
Agreement.  At the request of Interconnection Customer or at any time Transmission 
Provider determines that it will not meet the required time frame for completing the 
Interconnection Feasibility Study, Transmission Provider shall notify Interconnection 
Customer as to the schedule status of the Interconnection Feasibility Study.  If 
Transmission Provider is unable to complete the Interconnection Feasibility Study within 
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that time period, it shall notify Interconnection Customer and provide an estimated 
completion date with an explanation of the reasons why additional time is required.  
Upon request, Transmission Provider shall provide Interconnection Customer supporting 
documentation, work papers and relevant power flow, short circuit and stability databases 
for the Interconnection Feasibility Study, subject to confidentiality arrangements 
consistent with Section 13.1. 

 
6.3.1 Meeting with Transmission Provider. 

Transmission Provider shall use Reasonable Efforts to meet with 
Interconnection Customer within ten (10) Business Days of providing an 
Interconnection Feasibility Study report to Interconnection Customer to discuss 
the results of the Interconnection Feasibility Study. 

 
6.4 Re-Study. 

If Re-Study of the Interconnection Feasibility Study is required due to a higher queued 
project dropping out of the queue, or a modification of a higher queued project subject to 
Section 4.4, or re-designation of the Point of Interconnection pursuant to Section 6.1, 
Transmission Provider shall notify Interconnection Customer in writing.  Transmission 
Provider shall use Reasonable Efforts to complete such Re-Study within forty-five (45) 
Calendar Days from the date of the notice.  Any cost of Re-Study shall be borne by the 
Interconnection Customer being re-studied. 

 
Section 7. Interconnection System Impact Study 
 
7.1 Interconnection System Impact Study Agreement. 

Unless otherwise agreed, pursuant to the Scoping Meeting provided in Section 3.3.4, 
simultaneously with the delivery of the Interconnection Feasibility Study to 
Interconnection Customer, Transmission Provider shall provide to Interconnection 
Customer an Interconnection System Impact Study Agreement in the form of Appendix 3 
to this LGIP.  The Interconnection System Impact Study Agreement shall provide that 
Interconnection Customer shall compensate Transmission Provider for the actual cost of 
the Interconnection System Impact Study.  Transmission Provider shall use Reasonable 
Efforts to provide to Interconnection Customer a non-binding good faith estimate of the 
cost and timeframe for completing the Interconnection System Impact Study within three 
(3) Business Days following the Interconnection Feasibility Study results meeting. 

 
7.2 Execution of Interconnection System Impact Study Agreement. 

Interconnection Customer shall execute the Interconnection System Impact Study 
Agreement and deliver the executed Interconnection System Impact Study Agreement to 
Transmission Provider no later than thirty (30) Calendar Days after its receipt along with 
demonstration of Site Control, and a $50,000 deposit. 

 
If Interconnection Customer does not provide all such technical data when it delivers the 
Interconnection System Impact Study Agreement, Transmission Provider shall use 
Reasonable Efforts to notify Interconnection Customer of the deficiency within five (5) 
Business Days of the receipt of the executed Interconnection System Impact Study 
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Agreement, and Interconnection Customer shall cure the deficiency within ten (10) 
Business Days of receipt of the notice, provided, however, such deficiency does not 
include failure to deliver the executed Interconnection System Impact Study Agreement 
or deposit. 

 
If the Interconnection System Impact Study uncovers any unexpected result(s) not 
contemplated during the Scoping Meeting and the Interconnection Feasibility Study, a 
substitute Point of Interconnection identified by either Interconnection Customer or 
Transmission Provider, and acceptable to the other, such acceptance not to be 
unreasonably withheld, will be substituted for the designated Point of Interconnection 
specified above without loss of Queue Position, and restudies shall be completed 
pursuant to Section 7.6 as applicable.  For the purpose of this Section 7.2, if Transmission 
Provider and Interconnection Customer cannot agree on the substituted Point of 
Interconnection, then Interconnection Customer may direct that one of the alternatives as 
specified in the Interconnection Feasibility Study Agreement, as specified pursuant to 
Section 3.3.4, shall be the substitute. 

 
7.3 Scope of Interconnection System Impact Study. 

The Interconnection System Impact Study shall evaluate the impact of the proposed 
interconnection on the reliability of the Transmission System.  The Interconnection 
System Impact Study will consider the Base Case as well as all generating facilities (and 
with respect to (iii) below, any identified Network Upgrades associated with such higher 
queued interconnection) that, on the date the Interconnection System Impact Study is 
commenced: (i) are directly interconnected to the Transmission System; (ii) are 
interconnected to Affected Systems and may have an impact on the Interconnection 
Request; (iii) have a pending higher queued Interconnection Request to interconnect to 
the Transmission System; and (iv) have no Queue Position but have executed an LGIA. 

 
The Interconnection System Impact Study will consist of a short circuit analysis, a 
stability analysis, and a power flow analysis.  The Interconnection System Impact Study 
will state the assumptions upon which it is based; state the results of the analyses; and 
provide the requirements or potential impediments to providing the requested 
interconnection service, including a preliminary indication of the cost and length of time 
that would be necessary to correct any problems identified in those analyses and 
implement the interconnection.  The Interconnection System Impact Study will provide a 
list of facilities that are required as a result of the Interconnection Request and a non-
binding good faith estimate of cost responsibility and a non-binding good faith estimated 
time to construct. 

 
7.4 Interconnection System Impact Study Procedures. 

Transmission Provider shall coordinate the Interconnection System Impact Study with 
any Affected System that is affected by the Interconnection Request pursuant to Section 
3.5 above.  Transmission Provider shall utilize existing studies to the extent practicable 
when it performs the study.  Transmission Provider shall use Reasonable Efforts to 
complete the Interconnection System Impact Study within ninety (90) Calendar Days 
after the receipt of the Interconnection System Impact Study Agreement or notification to 
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proceed, study payment, and technical data.  If Transmission Provider uses Clustering, 
Transmission Provider shall use Reasonable Efforts to deliver a completed 
Interconnection System Impact Study within ninety (90) Calendar Days after the close of 
the Queue Cluster Window. 

 
At the request of Interconnection Customer or at any time Transmission Provider 
determines that it will not meet the required time frame for completing the 
Interconnection System Impact Study, Transmission Provider shall notify Interconnection 
Customer as to the schedule status of the Interconnection System Impact Study.  If 
Transmission Provider is unable to complete the Interconnection System Impact Study 
within the time period, it shall notify Interconnection Customer and provide an estimated 
completion date with an explanation of the reasons why additional time is required.  
Upon request, Transmission Provider shall provide Interconnection Customer all 
supporting documentation, work papers and relevant pre-Interconnection Request and 
post-Interconnection Request power flow, short circuit and stability databases for the 
Interconnection System Impact Study, subject to confidentiality arrangements consistent 
with Section 13.1. 

 
7.5 Meeting with Transmission Provider. 

Transmission Provider shall use Reasonable Efforts to meet with Interconnection 
Customer within ten (10) Business Days of providing an Interconnection System Impact 
Study report to Interconnection Customer to discuss the results of the Interconnection 
System Impact Study. 

 
7.6 Re-Study. 

If Re-Study of the Interconnection System Impact Study is required due to a higher 
queued project dropping out of the queue, or a modification of a higher queued project 
subject to Section 4.4, or re-designation of the Point of Interconnection pursuant to 
Section 7.2, Transmission Provider shall notify Interconnection Customer in writing.  
Transmission Provider shall use Reasonable Efforts to complete such Re-Study within 
sixty (60) Calendar Days from the date of notice.  Any cost of Re-Study shall be borne by 
the Interconnection Customer being re-studied. 

 
Section 8. Interconnection Facilities Study 
 
8.1 Interconnection Facilities Study Agreement. 

Simultaneously with the delivery of the Interconnection System Impact Study to 
Interconnection Customer, Transmission Provider shall provide to Interconnection 
Customer an Interconnection Facilities Study Agreement in the form of Appendix 4 to 
this LGIP.  The Interconnection Facilities Study Agreement shall provide that 
Interconnection Customer shall compensate Transmission Provider for the actual cost of 
the Interconnection Facilities Study.  Transmission Provider shall use Reasonable Efforts 
to provide to Interconnection Customer a non-binding good faith estimate of the cost and 
timeframe for completing the Interconnection Facilities Study within three (3) Business 
Days following the Interconnection System Impact Study results meeting.  
Interconnection Customer shall execute the Interconnection Facilities Study Agreement 
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and deliver the executed Interconnection Facilities Study Agreement to Transmission 
Provider within thirty (30) Calendar Days after its receipt, together with the required 
technical data and the greater of $100,000 or Interconnection Customer's portion of the 
estimated monthly cost of conducting the Interconnection Facilities Study. 

 
8.1.1 Transmission Provider shall invoice Interconnection Customer on a monthly 

basis in advance of the work to be conducted on the Interconnection Facilities 
Study.  Interconnection Customer shall pay invoiced amounts within thirty (30) 
Calendar Days of receipt of invoice.  Transmission Provider shall continue to 
hold the amounts on deposit until settlement of the final invoice. 

 
8.2 Scope of Interconnection Facilities Study. 

The Interconnection Facilities Study shall specify and estimate the cost of the equipment, 
engineering, procurement and construction work needed to implement the conclusions of 
the Interconnection System Impact Study in accordance with Good Utility Practice to 
physically and electrically connect the Interconnection Facility to the Transmission 
System.  The Interconnection Facilities Study shall also identify the electrical switching 
configuration of the connection equipment, including, without limitation:  the 
transformer, switchgear, meters, and other station equipment; the nature and estimated 
cost of any Transmission Provider's Interconnection Facilities and Network Upgrades 
necessary to accomplish the interconnection; and an estimate of the time required to 
complete the construction and installation of such facilities. 

 
8.3 Interconnection Facilities Study Procedures. 

Transmission Provider shall coordinate the Interconnection Facilities Study with any 
Affected System pursuant to Section 3.5 above.  Transmission Provider shall utilize 
existing studies to the extent practicable in performing the Interconnection Facilities 
Study.  Transmission Provider shall use Reasonable Efforts to complete the study and 
issue a draft Interconnection Facilities Study report to Interconnection Customer within 
the following number of days after receipt of an executed Interconnection Facilities Study 
Agreement: ninety (90) Calendar Days, with no more than a +/- 20 percent cost estimate 
contained in the report; or one hundred eighty (180) Calendar Days, if Interconnection 
Customer requests a +/- 10 percent cost estimate.  Regardless of the amount of such 
estimates, Interconnection Customer shall be invoiced by Transmission Provider and 
shall pay all actual costs associated with the equipment, environmental, engineering, 
procurement and construction work needed to implement the conclusions of the 
Interconnection System Impact Study in accordance with Good Utility Practice to 
physically and electrically connect the Interconnection Facility to the Transmission 
System, with such invoicing and payment to be made as set forth in Article 11.5 of the 
LGIA. 

 
At the request of Interconnection Customer or at any time Transmission Provider 
determines that it will not meet the required time frame for completing the 
Interconnection Facilities Study, Transmission Provider shall notify Interconnection 
Customer as to the schedule status of the Interconnection Facilities Study.  If 
Transmission Provider is unable to complete the Interconnection Facilities Study and 
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issue a draft Interconnection Facilities Study report within the time required, it shall 
notify Interconnection Customer and provide an estimated completion date and an 
explanation of the reasons why additional time is required. 

 
Interconnection Customer may, within thirty (30) Calendar Days after receipt of the draft 
report, provide written comments to Transmission Provider, which Transmission 
Provider shall include in the final report.  Transmission Provider shall use Reasonable 
Efforts to issue the final Interconnection Facilities Study report within fifteen (15) 
Business Days of receiving Interconnection Customer's comments or promptly upon 
receiving Interconnection Customer's statement that it will not provide comments.  
Transmission Provider may reasonably extend such fifteen-day period upon notice to 
Interconnection Customer if Interconnection Customer's comments require Transmission 
Provider to perform additional analyses or make other significant modifications prior to 
the issuance of the final Interconnection Facilities Report.  Upon request, Transmission 
Provider shall provide Interconnection Customer supporting documentation, work papers, 
and databases or data developed in the preparation of the Interconnection Facilities 
Study, subject to confidentiality arrangements consistent with Section 13.1. 

 
8.4 Meeting with Transmission Provider. 

Transmission Provider shall use Reasonable Efforts to meet with Interconnection 
Customer within ten (10) Business Days of providing a draft Interconnection Facilities 
Study report to Interconnection Customer to discuss the results of the Interconnection 
Facilities Study. 

 
8.5 Re-Study. 

If Re-Study of the Interconnection Facilities Study is required due to a higher queued 
project dropping out of the queue or a modification of a higher queued project pursuant to 
Section 4.4, Transmission Provider shall so notify Interconnection Customer in writing.  
Transmission Provider shall use Reasonable Efforts to complete such Re-Study within 
sixty (60) Calendar Days from the date of notice.  Any cost of Re-Study shall be borne by 
the Interconnection Customer being re-studied. 

 
Section 9. Engineering & Procurement ('E&P') Agreement. 
 
Prior to executing an LGIA, an Interconnection Customer may, in order to advance the 
implementation of its interconnection, request an E&P Agreement that authorizes Transmission 
Provider to begin engineering and procurement of long lead-time items necessary for the 
establishment of the interconnection.  If Transmission Provider determines that it may offer an 
E&P Agreement before completing an environmental analysis under the National Environmental 
Policy Act of 1969, 42 U.S.C. § 4321, et seq., as amended (NEPA), concerning the 
interconnection of the Large Generating Facility, Transmission Provider shall offer the 
Interconnection Customer such Agreement; provided, that Transmission Provider’s 
determination shall not be subject to dispute resolution.  However, Transmission Provider shall 
not be obligated to offer an E&P Agreement if Interconnection Customer is in Dispute 
Resolution as a result of an allegation that Interconnection Customer has failed to meet any 
milestones or comply with any prerequisites specified in other parts of the LGIP.  The E&P 
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Agreement is an optional procedure and it will not alter the Interconnection Customer's Queue 
Position or In-Service Date.  The E&P Agreement shall provide for Interconnection Customer to 
pay the cost of all activities authorized by Interconnection Customer and to make advance 
payments for such costs. 
 
Interconnection Customer shall pay the cost of such authorized activities and any cancellation 
costs for equipment that is already ordered for its interconnection, which cannot be mitigated as 
hereafter described, whether or not such items or equipment later become unnecessary.  If 
Interconnection Customer withdraws its application for interconnection or either Party terminates 
the E&P Agreement, to the extent the equipment ordered can be canceled under reasonable 
terms, Interconnection Customer shall be obligated to pay the associated cancellation costs.  To 
the extent that the equipment cannot be reasonably canceled, Transmission Provider may elect: 
(i) to take title to the equipment, in which event Transmission Provider shall refund 
Interconnection Customer any amounts paid by Interconnection Customer for such equipment 
and shall pay the cost of delivery of such equipment; or (ii) to transfer title to and deliver such 
equipment to Interconnection Customer, in which event Interconnection Customer shall pay any 
unpaid balance and cost of delivery of such equipment. 
 
Section 10. Optional Interconnection Study 
 
10.1 Optional Interconnection Study Agreement. 

On or after the date when Interconnection Customer receives Interconnection System 
Impact Study results, Interconnection Customer may request, and Transmission Provider 
shall perform a reasonable number of Optional Studies.  The request shall describe the 
assumptions that Interconnection Customer wishes Transmission Provider to study within 
the scope described in Section 10.2.  Transmission Provider shall use Reasonable Efforts 
to provide to Interconnection Customer an Optional Interconnection Study Agreement in 
the form of Appendix 5 within five (5) Business Days after receipt of a request for an 
Optional Interconnection Study. 

 
The Optional Interconnection Study Agreement shall: (i) specify the technical data that 
Interconnection Customer must provide for each phase of the Optional Interconnection 
Study, (ii) specify Interconnection Customer's assumptions as to which Interconnection 
Requests with earlier queue priority dates will be excluded from the Optional 
Interconnection Study case and assumptions as to the type of interconnection service for 
Interconnection Requests remaining in the Optional Interconnection Study case, and (iii) 
Transmission Provider's estimate of the cost of the Optional Interconnection Study.  To 
the extent known by Transmission Provider, such estimate shall include any costs 
expected to be incurred by any Affected System whose participation is necessary to 
complete the Optional Interconnection Study.  Notwithstanding the above, Transmission 
Provider shall not be required as a result of an Optional Interconnection Study request to 
conduct any additional Interconnection Studies with respect to any other Interconnection 
Request. 
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Interconnection Customer shall execute the Optional Interconnection Study Agreement 
within ten (10) Business Days of receipt and deliver the Optional Interconnection Study 
Agreement, the technical data and a $10,000 deposit to Transmission Provider. 

 
10.2 Scope of Optional Interconnection Study. 

The Optional Interconnection Study will consist of a sensitivity analysis based on the 
assumptions specified by Interconnection Customer in the Optional Interconnection 
Study Agreement.  The Optional Interconnection Study will also identify Transmission 
Provider's Interconnection Facilities and the Network Upgrades, and the estimated cost 
thereof, that may be required to provide transmission service or Interconnection Service 
based upon the results of the Optional Interconnection Study.  The Optional 
Interconnection Study shall be performed solely for informational purposes.  
Transmission Provider shall use Reasonable Efforts to coordinate the study with any 
Affected Systems that may be affected by the types of Interconnection Services that are 
being studied.  Transmission Provider shall utilize existing studies to the extent 
practicable in conducting the Optional Interconnection Study. 

 
10.3 Optional Interconnection Study Procedures. 

The executed Optional Interconnection Study Agreement, the prepayment, and technical 
and other data called for therein must be provided to Transmission Provider within ten 
(10) Business Days of Interconnection Customer receipt of the Optional Interconnection 
Study Agreement.  Transmission Provider shall use Reasonable Efforts to complete the 
Optional Interconnection Study within a mutually agreed upon time period specified 
within the Optional Interconnection Study Agreement.  If Transmission Provider is 
unable to complete the Optional Interconnection Study within such time period, it shall 
notify Interconnection Customer and provide an estimated completion date and an 
explanation of the reasons why additional time is required.  Any difference between the 
study payment and the actual cost of the study shall be paid in advance to Transmission 
Provider or refunded to Interconnection Customer, as appropriate. Upon request, 
Transmission Provider shall provide Interconnection Customer supporting documentation 
and work papers and databases or data developed in the preparation of the Optional 
Interconnection Study, subject to confidentiality arrangements consistent with Section 
13.1. 

 
Section 11. Standard Large Generator Interconnection Agreement (LGIA) 
 
11.1 Tender. 

Interconnection Customer shall tender comments on the draft Interconnection Facilities 
Study Report within thirty (30) Calendar Days of receipt of the report.  Transmission 
Provider shall use Reasonable Efforts to tender a draft LGIA, together with draft 
appendices, within thirty (30) Calendar Days after the comments are submitted.  The 
draft LGIA shall be in the form of Transmission Provider's standard form LGIA currently 
on file with FERC, which is in Appendix 6.  Interconnection Customer shall execute and 
return the completed draft appendices within thirty (30) Calendar Days. 
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11.2 Negotiation. 
Notwithstanding Section 11.1, at the request of Interconnection Customer, Transmission 
Provider shall begin negotiations with Interconnection Customer concerning the 
appendices to the LGIA at any time after Interconnection Customer executes the 
Interconnection Facilities Study Agreement.  Transmission Provider and Interconnection 
Customer shall negotiate concerning any disputed provisions of the appendices to the 
draft LGIA for not more than sixty (60) Calendar Days after tender of the final 
Interconnection Facilities Study Report.  Interconnection Customer shall be responsible 
for Transmission Provider’s actual costs incurred as a result of negotiations under this 
LGIA, including legal, consulting, administrative and general costs; provided, that any 
Transmission Provider invoices shall include a detailed and itemized accounting of such 
costs.  If Interconnection Customer determines that negotiations are at an impasse, it may 
request termination of the negotiations at any time after tender of the draft LGIA pursuant 
to Section 11.1 and initiate Dispute Resolution procedures pursuant to Section 13.5.  If 
Interconnection Customer requests termination of the negotiations, but within sixty (60) 
Calendar Days thereafter fails to initiate Dispute Resolution, it shall be deemed to have 
withdrawn its Interconnection Request.  Unless otherwise agreed by the Parties, if 
Interconnection Customer has not executed the LGIA or initiated Dispute Resolution 
procedures pursuant to Section 13.5 within sixty (60) Calendar Days of tender of draft 
LGIA, it shall be deemed to have withdrawn its Interconnection Request.  Transmission 
Provider shall decide whether to offer to Interconnection Customer a final LGIA after 
Transmission Provider completes a record of decision under NEPA, or other such 
appropriate document, concerning the interconnection of the Large Generating Facility; 
provided, that this decision shall not be subject to dispute resolution.  If Transmission 
Provider decides to offer Interconnection Customer a final LGIA, Transmission Provider 
shall use Reasonable Efforts to do so within fifteen (15) Business Days after the date on 
which (i) the Transmission Provider has decided to make such offer or (ii) the Parties 
have completed the negotiation process, whichever is later. 

 
11.3 Execution and Filing. 

Within fifteen (15) Business Days after receipt of the final LGIA, Interconnection 
Customer shall provide Transmission Provider (A) reasonable evidence that continued 
Site Control or (B) posting of a non-refundable deposit of $250,000, which shall be 
applied toward future construction costs.  At the same time, Interconnection Customer 
also shall provide reasonable evidence that one or more of the following milestones in the 
development of the Large Generating Facility, at Interconnection Customer election, has 
been achieved:  (i) the execution of a contract for the supply or transportation of fuel to 
the Large Generating Facility; (ii) the execution of a contract for the supply of cooling 
water to the Large Generating Facility; (iii) execution of a contract for the engineering 
for, procurement of major equipment for, or construction of, the Large Generating 
Facility; (iv) execution of a contract for the sale of electric energy or capacity from the 
Large Generating Facility; or (v) application for an air, water, or land use permit. 

 
Interconnection Customer shall execute two originals of the tendered LGIA and return 
them to Transmission Provider. 
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11.4 Commencement of Interconnection Activities. 
If Interconnection Customer executes the final LGIA, Transmission Provider and 
Interconnection Customer shall perform their respective obligations in accordance with 
the terms of the LGIA. 

 
Section 12. Construction of Transmission Provider's Interconnection Facilities and 

Network Upgrades 
 
12.1 Schedule. 

Transmission Provider and Interconnection Customer shall negotiate in good faith 
concerning a schedule for the construction of Transmission Provider's Interconnection 
Facilities and the Network Upgrades. 

 
12.2 Construction Sequencing. 
 

12.2.1 General. 
In general, the In-Service Date of an Interconnection Customers seeking 
interconnection to the Transmission System will determine the sequence of 
construction of Network Upgrades. 

 
12.2.2 Advance Construction of Network Upgrades that are an Obligation of an 

Entity other than Interconnection Customer. 
An Interconnection Customer with an LGIA, in order to maintain its In-Service 
Date, may request that Transmission Provider advance to the extent necessary 
the completion of Network Upgrades that:  (i) were assumed in the 
Interconnection Studies for such Interconnection Customer, (ii) are necessary to 
support such In-Service Date, and (iii) would otherwise not be completed, 
pursuant to a contractual obligation of an entity other than Interconnection 
Customer that is seeking interconnection to the Transmission System, in time to 
support such In-Service Date.  Upon such request, Transmission Provider will 
use Reasonable Efforts to advance the construction of such Network Upgrades 
to accommodate such request; provided that Interconnection Customer commits 
to pay Transmission Provider: (i) any associated expediting costs; and (ii) the 
cost of such Network Upgrades. 

 
Transmission Provider will refund to Interconnection Customer both the 
expediting costs and the cost of Network Upgrades, in accordance with Article 
11.4 of the LGIA.  Consequently, the entity with a contractual obligation to 
construct such Network Upgrades shall be obligated to pay only that portion of 
the costs of the Network Upgrades that Transmission Provider has not refunded 
to Interconnection Customer.  Payment by that entity shall be due on the date 
that it would have been due had there been no request for advance construction.  
Transmission Provider shall forward to Interconnection Customer the amount 
paid by the entity with a contractual obligation to construct the Network 
Upgrades as payment in full for the outstanding balance owed to 
Interconnection Customer.  Transmission Provider then shall refund to that 
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entity the amount that it paid for the Network Upgrades, in accordance with 
Article 11.4 of the LGIA. 

 
12.2.3 Advancing Construction of Network Upgrades that are Part of an 

Expansion Plan of the Transmission Provider. 
An Interconnection Customer with an LGIA, in order to maintain its In-Service 
Date, may request that Transmission Provider advance to the extent necessary 
the completion of Network Upgrades that:  (i) are necessary to support such In-
Service Date and (ii) would otherwise not be completed, pursuant to an 
expansion plan of Transmission Provider, in time to support such In-Service 
Date.  Upon such request, Transmission Provider will use Reasonable Efforts to 
advance the construction of such Network Upgrades to accommodate such 
request; provided that Interconnection Customer commits to pay Transmission 
Provider: (i) any associated expediting costs; and (ii) the cost of such Network 
Upgrades.    Transmission Provider shall refund to Interconnection Customer 
both the expediting costs and the cost of Network Upgrades, in accordance with 
Article 11.4 of the LGIA. 

 
12.2.4 Amended Interconnection System Impact Study. 

An Interconnection System Impact Study will be amended to determine the 
facilities necessary to support the requested In-Service Date.  This amended 
study will include those transmission and Large Generating Facilities that are 
expected to be in service on or before the requested In-Service Date. 

 
Section 13. Miscellaneous 
 
13.1 Confidentiality. 

Confidential Information shall include, without limitation, all information relating to a 
Party's technology, research and development, business affairs, and pricing, and any 
information supplied by either of the Parties to the other prior to the execution of an 
LGIA. 

 
Information is Confidential Information only if it is clearly designated or marked in 
writing as confidential on the face of the document, or, if the information is conveyed 
orally or by inspection, if the Party providing the information orally informs the Party 
receiving the information that the information is confidential. 

 
If requested by either Party, the other Party shall provide in writing, the basis for 
asserting that the information referred to in this Article warrants confidential treatment, 
and the requesting Party may disclose such writing to the appropriate Governmental 
Authority.  Each Party shall be responsible for the costs associated with affording 
confidential treatment to its information. 

 
13.1.1 Scope. 

Confidential Information shall not include information that the receiving Party 
can demonstrate: (1) is generally available to the public other than as a result of 
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a disclosure by the receiving Party; (2) was in the lawful possession of the 
receiving Party on a non-confidential basis before receiving it from the 
disclosing Party; (3) was supplied to the receiving Party without restriction by a 
third party, who, to the knowledge of the receiving Party after due inquiry, was 
under no obligation to the disclosing Party to keep such information 
confidential; (4) was independently developed by the receiving Party without 
reference to Confidential Information of the disclosing Party; (5) is, or becomes, 
publicly known, through no wrongful act or omission of the receiving Party or 
Breach of the LGIA; or (6) is required, in accordance with Section 13.1.6, Order 
of Disclosure, to be disclosed by any Governmental Authority or is otherwise 
required to be disclosed by law or subpoena, or is necessary in any legal 
proceeding establishing rights and obligations under the  
LGIA. Information designated as Confidential Information will no longer be 
deemed confidential if the Party that designated the information as confidential 
notifies the other Party that it no longer is confidential. 

 
13.1.2 Release of Confidential Information. 

Neither Party shall release or disclose Confidential Information to any other 
person, except to its Affiliates (limited by the Standards of Conduct 
requirements), employees, consultants, or to parties who may be or considering 
providing financing to or equity participation with Interconnection Customer, or 
to potential purchasers or assignees of Interconnection Customer, on a need-to-
know basis in connection with these procedures, unless such person has first 
been advised of the confidentiality provisions of this Section 13.1 and has 
agreed to comply with such provisions.  Notwithstanding the foregoing, a Party 
providing Confidential Information to any person shall remain primarily 
responsible for any release of Confidential Information in contravention of this 
Section 13.1. 

 
13.1.3 Rights. 

Each Party retains all rights, title, and interest in the Confidential Information 
that each Party discloses to the other Party.  The disclosure by each Party to the 
other Party of Confidential Information shall not be deemed a waiver by either 
Party or any other person or entity of the right to protect the Confidential 
Information from public disclosure. 

 
13.1.4 No Warranties. 

By providing Confidential Information, neither Party makes any warranties or 
representations as to its accuracy or completeness.  In addition, by supplying 
Confidential Information, neither Party obligates itself to provide any particular 
information or Confidential Information to the other Party nor to enter into any 
further agreements or proceed with any other relationship or joint venture. 

 
13.1.5 Standard of Care. 

Each Party shall use at least the same standard of care to protect Confidential 
Information it receives as it uses to protect its own Confidential Information 
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from unauthorized disclosure, publication or dissemination.  Each Party may 
use Confidential Information solely to fulfill its obligations to the other Party 
under these procedures or its regulatory requirements. 

 
 13.1.6 Order of Disclosure. 

If a court or a Government Authority or entity with the right, power, and 
apparent authority to do so requests or requires either Party, by subpoena, oral 
deposition, interrogatories, requests for production of documents, administrative 
order, or otherwise, to disclose Confidential Information, that Party shall 
provide the other Party with prompt notice of such request(s) or requirement(s) 
so that the other Party may seek an appropriate protective order or waive 
compliance with the terms of the LGIA. Notwithstanding the absence of a 
protective order or waiver, the Party may disclose such Confidential 
Information which, in the opinion of its counsel, the Party is legally compelled 
to disclose.  Each Party will use Reasonable Efforts to obtain reliable assurance 
that confidential treatment will be accorded any Confidential Information so 
furnished. 

 
13.1.7 Remedies. 

The Parties agree that monetary damages would be inadequate to compensate a 
Party for the other Party's Breach of its obligations under this Section 13.1.  
Each Party accordingly agrees that the other Party shall be entitled to equitable 
relief, by way of injunction or otherwise, if the first Party Breaches or threatens 
to Breach its obligations under this Section 13.1, which equitable relief shall be 
granted without bond or proof of damages, and the receiving Party shall not 
plead in defense that there would be an adequate remedy at law.  Such remedy 
shall not be deemed an exclusive remedy for the Breach of this Section 13.1, but 
shall be in addition to all other remedies available at law or in equity.  The 
Parties further acknowledge and agree that the covenants contained herein are 
necessary for the protection of legitimate business interests and are reasonable 
in scope.  No Party, however, shall be liable for indirect, incidental, or 
consequential or punitive damages of any nature or kind resulting from or 
arising in connection with this Section 13.1. 

 
13.1.8 Disclosure to FERC or its Staff. 

Notwithstanding anything in this Section 13.1 to the contrary, and pursuant to 
18 CFR section 1b.20, if FERC or its staff, during the course of an investigation 
or otherwise, requests information from one of the Parties that is otherwise 
required to be maintained in confidence pursuant to the LGIP, the Party shall 
provide the requested information to FERC or its staff, within the time provided 
for in the request for information.  In providing the information to FERC or its 
staff, the Party must, consistent with 18 CFR section 388.112, request that the 
information be treated as confidential and non-public by FERC and its staff and 
that the information be withheld from public disclosure.  Parties are prohibited 
from notifying the other Party prior to the release of the Confidential 
Information to FERC or its staff.  The Party shall notify the other Party to the 
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LGIA when its is notified by FERC or its staff that a request to release 
Confidential Information has been received by FERC, at which time either of 
the Parties may respond before such information would be made public, 
pursuant to 18 CFR section 388.112. 

 
13.1.9 Subject to the exception in Section 13.1.8, any information that a Party claims is 

competitively sensitive, commercial or financial information ("Confidential 
Information") shall not be disclosed by the other Party to any person not 
employed or retained by the other Party, except to the extent disclosure is (i) 
required by law; (ii) reasonably deemed by the disclosing Party to be required to 
be disclosed in connection with a dispute between or among the Parties, or the 
defense of litigation or dispute; (iii) otherwise permitted by consent of the other 
Party, such consent not to be unreasonably withheld;  or (iv) necessary to fulfill 
its obligations under this LGIP or as a transmission service provider or a 
Control Area operator including disclosing the Confidential Information to an 
RTO or ISO or to a subregional, regional or national reliability organization or 
planning group.  The Party asserting confidentiality shall notify the other Party 
in writing of the information it claims is confidential.  Prior to any disclosures 
of the other Party's Confidential Information under this subparagraph, or if any 
third party or Governmental Authority makes any request or demand for any of 
the information described in this subparagraph, the disclosing Party agrees to 
promptly notify the other Party in writing and agrees to assert confidentiality 
and cooperate with the other Party in seeking to protect the Confidential 
Information from public disclosure by confidentiality agreement, protective 
order or other reasonable measures. 

 
13.1.10 This provision shall not apply to any information that was or is hereafter in the 

public domain (except as a result of a Breach of this provision). 
 

13.1.11 Transmission Provider shall, at Interconnection Customer's election, destroy, in 
a confidential manner, or return the Confidential Information provided at the 
time of Confidential Information is no longer needed. 

 
13.2 Delegation of Responsibility. 

Transmission Provider may use the services of subcontractors as it deems appropriate to 
perform its obligations under this LGIP.  Transmission Provider shall be liable to 
Interconnection Customer for the performance of such subcontractors only in accordance 
with the Federal Tort Claims Act provision set forth in Attachment J of Transmission 
Provider’s Tariff.  The subcontractor shall keep all information provided confidential and 
shall use such information solely for the performance of such obligation for which it was 
provided and no other purpose. 

 
13.3 Obligation for Study Costs. 

Transmission Provider shall charge and Interconnection Customer shall pay the actual 
costs of the Interconnection Studies.  Any difference between the study deposit and the 
actual cost of the applicable Interconnection Study shall be paid in advance by, or 
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refunded, except as otherwise provided herein, to Interconnection Customer or offset 
against the cost of any future Interconnection Studies associated with the applicable 
Interconnection Request prior to beginning of any such future Interconnection Studies. 
Any invoices for Interconnection Studies shall include a detailed and itemized accounting 
of the cost of each Interconnection Study.  Interconnection Customer shall pay any such 
undisputed costs within thirty (30) Calendar Days of receipt of an invoice therefore.  
Transmission Provider shall not be obligated to perform or continue to perform any 
studies unless Interconnection Customer has paid all undisputed amounts in compliance 
herewith. 

 
13.4 Third Parties Conducting Studies. 

If (i) at the time of the signing of an Interconnection Study Agreement there is 
disagreement as to the estimated time to complete an Interconnection Study, (ii) 
Interconnection Customer receives notice pursuant to Sections 6.3, 7.4 or 8.3 that 
Transmission Provider will not complete an Interconnection Study within the applicable 
timeframe for such Interconnection Study, or (iii) Interconnection Customer receives 
neither the Interconnection Study nor a notice under Sections 6.3, 7.4 or 8.3 within the 
applicable timeframe for such Interconnection Study, then Interconnection Customer may 
require Transmission Provider to utilize a third party consultant reasonably acceptable to 
Interconnection Customer and Transmission Provider to perform such Interconnection 
Study under the direction of Transmission Provider.  At other times, Transmission 
Provider may also utilize a third party consultant to perform such Interconnection Study, 
either in response to a general request of Interconnection Customer, or on its own 
volition. 

 
In all cases, use of a third party consultant shall be in accord with Article 26 of the LGIA 
(Subcontractors) and limited to situations where Transmission Provider determines that 
doing so will help maintain or accelerate the study process for Interconnection 
Customer's pending Interconnection Request and not interfere with Transmission 
Provider's progress on Interconnection Studies for other pending Interconnection 
Requests.  In cases where Interconnection Customer requests use of a third party 
consultant to perform such Interconnection Study, Interconnection Customer and 
Transmission Provider shall negotiate all of the pertinent terms and conditions, including 
reimbursement arrangements and the estimated study completion date and study review 
deadline.  Transmission Provider shall convey all work papers, data bases, study results 
and all other supporting documentation prepared to date with respect to the 
Interconnection Request as soon as soon as practicable upon Interconnection Customer's 
request subject to the confidentiality provision in Section 13.1.  In any case, such third 
party contract may be entered into with either Interconnection Customer or Transmission 
Provider at Transmission Provider's discretion.  In the case of (iii) Interconnection 
Customer maintains its right to submit a claim to Dispute Resolution to recover the costs 
of such third party study.  Such third party consultant shall be required to comply with 
this LGIP, Article 26 of the LGIA (Subcontractors), and the relevant Tariff procedures 
and protocols as would apply if Transmission Provider were to conduct the 
Interconnection Study and shall use the information provided to it solely for purposes of 
performing such services and for no other purposes.  Transmission Provider shall 
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cooperate with such third party consultant and Interconnection Customer to complete and 
issue the Interconnection Study in the shortest reasonable time. 

 
13.5 Disputes. 
 

13.5.1 Submission. 
In the event either Party has a dispute, or asserts a claim, that arises out of or in 
connection with the LGIA, the LGIP, or their performance, such Party (the 
"disputing Party") shall provide the other Party with written notice of the 
dispute or claim ("Notice of Dispute").  Such dispute or claim shall be referred 
to a designated senior representative of each Party for resolution on an informal 
basis as promptly as practicable after receipt of the Notice of Dispute by the 
other Party.  In the event the designated representatives are unable to resolve the 
claim or dispute through unassisted or assisted negotiations within thirty (30) 
Calendar Days of the other Party's receipt of the Notice of Dispute, such claim 
or dispute may, upon mutual agreement of the Parties, be submitted to 
arbitration and resolved in accordance with the arbitration procedures set forth 
below.  In the event the Parties do not agree to submit such claim or dispute to 
arbitration,  each Party may exercise whatever rights and remedies it may have 
in equity or at law consistent with the terms of this LGIA. 

 
13.5.2 External Arbitration Procedures. 

Any arbitration initiated under these procedures shall be conducted before a 
single neutral arbitrator appointed by the Parties.  If the Parties fail to agree 
upon a single arbitrator within ten (10) Calendar Days of the submission of the 
dispute to arbitration, each Party shall choose one arbitrator who shall sit on a 
three-member arbitration panel.  The two arbitrators so chosen shall within 
twenty (20) Calendar Days select a third arbitrator to chair the arbitration panel.  
In either case, the arbitrators shall be knowledgeable in electric utility matters, 
including electric transmission and bulk power issues, and shall not have any 
current or past substantial business or financial relationships with any party to 
the arbitration (except prior arbitration).  The arbitrator(s) shall provide each of 
the Parties an opportunity to be heard and, except as otherwise provided herein, 
shall conduct the arbitration in accordance with the Commercial Arbitration 
Rules of the American Arbitration Association ("Arbitration Rules") and any 
applicable FERC regulations or RTO rules; provided, however, in the event of a 
conflict between the Arbitration Rules and the terms of this Section 13, the 
terms of this Section 13 shall prevail. 

 
13.5.3 Arbitration Decisions. 

Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision 
within ninety (90) Calendar Days of appointment and shall notify the Parties in 
writing of such decision and the reasons therefore.  The arbitrator(s) shall be 
authorized only to interpret and apply the provisions of the LGIA and LGIP and 
shall have no power to modify or change any provision of the LGIA and LGIP 
in any manner.  The decision of the arbitrator(s) shall be non-binding upon the 
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Parties.  The decision of the arbitrator(s) may be appealed solely on the grounds 
that the conduct of the arbitrator(s), or the decision itself, violated the standards 
set forth in the Federal Arbitration Act or the Administrative Dispute Resolution 
Act. 

 
13.5.4 Costs. 

Each Party shall be responsible for its own costs incurred during the arbitration 
process and for the following costs, if applicable:  (1) the cost of the arbitrator 
chosen by the Party to sit on the three member panel and one half of the cost of 
the third arbitrator chosen; or (2) one half the cost of the single arbitrator jointly 
chosen by the Parties. 

 
13.6 Local Furnishing Bonds. 

 
13.6.1 Transmission Providers That Own Facilities Financed by Local Furnishing 

Bonds. 
This provision is applicable only to a Transmission Provider that has financed 
facilities for the local furnishing of electric energy with tax-exempt bonds, as 
described in Section 142(f) of the Internal Revenue Code ("local furnishing 
bonds").  Notwithstanding any other provision of this LGIA and LGIP, 
Transmission Provider shall not be required to provide Interconnection Service 
to Interconnection Customer pursuant to this LGIA and LGIP if the provision of 
such Transmission Service would jeopardize the tax-exempt status of any local 
furnishing bond(s) used to finance Transmission Provider’s facilities that would 
be used in providing such Interconnection Service. 

 
13.6.2 Alternative Procedures for Requesting Interconnection Service. 

If Transmission Provider determines that the provision of Interconnection 
Service requested by Interconnection Customer would jeopardize the tax-
exempt status of any local furnishing bond(s) used to finance its facilities that 
would be used in providing such Interconnection Service, it shall advise the 
Interconnection Customer within thirty (30) Calendar Days of receipt of the 
Interconnection Request. 

 
Interconnection Customer thereafter may renew its request for interconnection 
using the process specified in Article 5.2(ii) of the Transmission Provider’s 
Tariff. 

Issued by:  Darren Buck, PSOC Chair       Effective:  May 1, 2007 
Issued on:  March 1, 2007 

35



 

APPENDIX 1 to LGIP 
INTERCONNECTION REQUEST FOR A 

LARGE GENERATING FACILITY 
 
 
1. The undersigned Interconnection Customer submits this request to interconnect its Large 

Generating Facility with Transmission Provider's Transmission System pursuant to a 
Tariff. 

 
2. This Interconnection Request is for (check one): 
 _____ A proposed new Large Generating Facility. 
 _____ An increase in the generating capacity or a Material Modification of an existing 

Generating Facility. 
 
3. The type of interconnection service requested (check one): 
 _____ Energy Resource Interconnection Service 
 _____ Network Resource Interconnection Service 
 
4.  _____ Check here only if Interconnection Customer requesting Network Resource 

Interconnection Service also seeks to have its Generating Facility studied for Energy 
Resource Interconnection Service 

 
5. Interconnection Customer provides the following information: 
 
 a. Address or location of the proposed new Large Generating Facility site (to the 

extent known) or, in the case of an existing Generating Facility, the name and 
specific location of the existing Generating Facility; 

 
 b. Maximum summer at ____ degrees C and winter at _____ degrees C megawatt 

electrical output of the proposed new Large Generating Facility or the amount of 
megawatt increase in the generating capacity of an existing Generating Facility; 

 
 c. General description of the equipment configuration; 
 
 d. Commercial Operation Date (Day, Month, and Year); 
 
 e.  Name, address, telephone number, and e-mail address of Interconnection 

Customer's contact person; 
 
 f.  Approximate location of the proposed Point of Interconnection (optional); and 
 
 g.  Interconnection Customer Data (set forth in Attachment A) 
 
6. Applicable deposit amount as specified in the LGIP. 
 
7. Evidence of Site Control as specified in the LGIP (check one) 
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 ____  Is attached to this Interconnection Request  
 ____ Will be provided at a later date in accordance with this LGIP  
 
8. This Interconnection Request shall be submitted to the representative indicated below: 
 
  [To be completed by Transmission Provider] 
 
9. Representative of Interconnection Customer to contact: 
 
  [To be completed by Interconnection Customer] 
 
10. This Interconnection Request is submitted by: 
 
 Name of Interconnection Customer: ___________________________________ 
 
 By (signature): ____________________________________________________ 
 
   Name (type or print): _______________________________________________ 
 

Title: ____________________________________________________________ 
 
 Date: ___________________ 
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Attachment A to Appendix 1 
Interconnection Request 

 
LARGE GENERATING FACILITY DATA 

 
UNIT RATINGS 

 
kVA                             °F                    Voltage _____________ 
Power Factor                     
Speed (RPM)                       Connection (e.g. Wye) _____________ 
Short Circuit Ratio ________   Frequency, Hertz ____________ 
Stator Amperes at Rated kVA                     Field Volts _______________ 
Max Turbine MW                          °F ______ 
 
 

COMBINED TURBINE-GENERATOR-EXCITER INERTIA DATA 
 
Inertia Constant, H =                                            kW sec/kVA 
Moment-of-Inertia, WR2 =  ____________________ lb. ft.2
 
 
 

REACTANCE DATA (PER UNIT-RATED KVA) 
 
     DIRECT AXIS QUADRATURE AXIS 
 
Synchronous – saturated  Xdv                Xqv _______ 
Synchronous – unsaturated  Xdi                Xqi _______  
Transient – saturated   X'dv                X'qv _______ 
Transient – unsaturated  X'di                X'qi _______ 
Subtransient – saturated  X"dv                X"qv _______ 
Subtransient – unsaturated  X"di                X"qi _______ 
Negative Sequence – saturated X2v                 
Negative Sequence – unsaturated X2i                 
Zero Sequence – saturated  X0v                 
Zero Sequence – unsaturated  X0i                 
Leakage Reactance   Xlm                 

Issued by:  Darren Buck, PSOC Chair       Effective:  May 1, 2007 
Issued on:  March 1, 2007 

3



 

FIELD TIME CONSTANT DATA (SEC) 
 
Open Circuit     T'do                  T'qo _______  
Three-Phase Short Circuit Transient  T'd3                  T'q _______  
Line to Line Short Circuit Transient  T'd2                   
Line to Neutral Short Circuit Transient T'd1                   
Short Circuit Subtransient   T"d                   T"q _______  
Open Circuit Subtransient   T"do                  T"qo _______  
 
 
 
 

ARMATURE TIME CONSTANT DATA (SEC) 
 
Three Phase Short Circuit  Ta3 _______  
Line to Line Short Circuit  Ta2 _______  
Line to Neutral Short Circuit  Ta1 _______  
 
NOTE: If requested information is not applicable, indicate by marking "N/A." 
 
 
 

MW CAPABILITY AND PLANT CONFIGURATION 
LARGE GENERATING FACILITY DATA 

 
ARMATURE WINDING RESISTANCE DATA (PER UNIT) 

 
Positive  R1 _______  
Negative  R2 _______  
Zero   R0 _______  
 
Rotor Short Time Thermal Capacity I2

2t = _______  
Field Current at Rated kVA, Armature Voltage and PF =                   amps 
Field Current at Rated kVA and Armature Voltage, 0 PF =                   amps 
Three Phase Armature Winding Capacitance =                 microfarad 
Field Winding Resistance = _______ ohms _____ °C 
Armature Winding Resistance (Per Phase) =                ohms            °C 
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CURVES 
 
Provide Saturation, Vee, Reactive Capability, Capacity Temperature Correction curves.  
Designate normal and emergency Hydrogen Pressure operating range for multiple curves. 
 
 
 

GENERATOR STEP-UP TRANSFORMER DATA RATINGS 
 
Capacity  Self-cooled/ 
   Maximum Nameplate 
                            /                                kVA 
 
Voltage Ratio(Generator Side/System side/Tertiary) 
                            /                              /                             kV 
 
Winding Connections (Low V/High V/Tertiary V (Delta or Wye)) 
                            /______________/_______________ 
 
Fixed Taps Available _____________________________________________________  
 
Present Tap Setting _______________________________________________________ 
 
 
 

IMPEDANCE 
 
Positive   Z1 (on self-cooled kVA rating)                              %                  X/R 
 
Zero    Z0 (on self-cooled kVA rating)                              %                  X/R 
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EXCITATION SYSTEM DATA 
 
Identify appropriate IEEE model block diagram of excitation system and power system stabilizer 
(PSS) for computer representation in power system stability simulations and the corresponding 
excitation system and PSS constants for use in the model. 
 
 
 

GOVERNOR SYSTEM DATA 
 
Identify appropriate IEEE model block diagram of governor system for computer representation 
in power system stability simulations and the corresponding governor system constants for use in 
the model. 
 
 
 

WIND GENERATORS 
 
Number of generators to be interconnected pursuant to this Interconnection Request: 
_____________ 
 
Elevation: _____________     _____ Single Phase  _____ Three Phase 
 
Inverter manufacturer, model name, number, and version: 
_________________________________________________________________ 
 
List of adjustable setpoints for the protective equipment or software: 
_________________________________________________________________ 
 
Note: A completed General Electric Company Power Systems Load Flow (PSLF) data sheet or 
other compatible formats, such as IEEE and PTI power flow models, must be supplied with the 
Interconnection Request.  If other data sheets are more appropriate to the proposed device, then 
they shall be provided and discussed at Scoping Meeting. 
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INDUCTION GENERATORS 
 
(*) Field Volts: _________________ 
(*) Field Amperes: ______________ 
(*) Motoring Power (kW): ________ 
(*) Neutral Grounding Resistor (If Applicable): ____________ 
(*) I2

2t or K (Heating Time Constant): ____________ 
(*) Rotor Resistance: ____________ 
(*) Stator Resistance: ____________ 
(*) Stator Reactance: _____________ 
(*) Rotor Reactance: _____________ 
(*) Magnetizing Reactance: ___________ 
(*) Short Circuit Reactance: ___________ 
(*) Exciting Current: ________________ 
(*) Temperature Rise: ________________ 
(*) Frame Size: _______________ 
(*) Design Letter: _____________ 
(*) Reactive Power Required In Vars (No Load): ________ 
(*) Reactive Power Required In Vars (Full Load): ________ 
(*) Total Rotating Inertia, H: ________Per Unit on KVA Base 
 
Note: Please consult Transmission Provider prior to submitting the Interconnection Request to 
determine if the information designated by (*) is required. 
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(Contract Number) 
(Interconnection Customer) 

 
APPENDIX 2 to LGIP 

INTERCONNECTION FEASIBILITY STUDY AGREEMENT 
 
 
THIS AGREEMENT is made and entered into this        day of                              , 20___ by and 
between                                                    , a ________________________ organized and existing 
under the laws of the State of _______________________, ("Interconnection Customer,") and 
Western Area Power Administration, a Federal Power Marketing Administration organized 
under the United States Department of Energy ("Transmission Provider ").  Interconnection 
Customer and Transmission Provider each may be referred to as a "Party," or collectively as the 
"Parties." 
 
 

RECITALS 
 
WHEREAS, Interconnection Customer is proposing to develop a Large Generating Facility or 
generating capacity addition to an existing Generating Facility consistent with the 
Interconnection Request submitted by Interconnection Customer dated                      ; and 
 
WHEREAS, Interconnection Customer desires to interconnect the Large Generating Facility 
with the Transmission System; and 
 
WHEREAS, Interconnection Customer has requested Transmission Provider to perform an 
Interconnection Feasibility Study to assess the feasibility of interconnecting the proposed Large 
Generating Facility to the Transmission System, and of any Affected Systems;  
 
NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agreed as follows: 
 
 1.0 When used in this Agreement, with initial capitalization, the terms specified shall 

have the meanings indicated in Transmission Provider's LGIP. 
 
 2.0 Interconnection Customer elects and Transmission Provider shall cause to be 

performed an Interconnection Feasibility Study consistent with Section 6.0 of this 
LGIP in accordance with the Tariff. 

 
 3.0 The scope of the Interconnection Feasibility Study shall be subject to the 

assumptions set forth in Attachment A to this Agreement. 
 
 4.0 The Interconnection Feasibility Study shall be based on the technical information 

provided by Interconnection Customer in the Interconnection Request, as may be 
modified as the result of the Scoping Meeting.  Transmission Provider reserves 
the right to request additional technical information from Interconnection 
Customer as may reasonably become necessary consistent with Good Utility 
Practice during the course of the Interconnection Feasibility Study and as 
designated in accordance with Section 3.3.4 of the LGIP.  If, after the designation 
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(Contract Number) 
(Interconnection Customer) 

 
of the Point of Interconnection pursuant to Section 3.3.4 of the LGIP, 
Interconnection Customer modifies its Interconnection Request pursuant to 
Section 4.4, the time to complete the Interconnection Feasibility Study may be 
extended. 

 
 5.0 The Interconnection Feasibility Study report shall provide the following 

information: 
 
  - preliminary identification of any circuit breaker short circuit capability 

limits exceeded as a result of the interconnection; 
 
  - preliminary identification of any thermal overload or voltage limit 

violations resulting from the interconnection; and 
 
  - preliminary description and non-bonding estimated cost of facilities 

required to interconnect the Large Generating Facility to the Transmission 
System and to address the identified short circuit and power flow issues. 

 
 6.0 Interconnection Customer shall provide a deposit of $10,000 for the performance 

of the Interconnection Feasibility Study. 
 

Upon receipt of the Interconnection Feasibility Study, Transmission Provider 
shall charge and Interconnection Customer shall pay the actual costs of the 
Interconnection Feasibility Study. 

 
Any difference between the deposit and the actual cost of the study shall be paid 
in advance by, or refunded to, Interconnection Customer, as appropriate.  
Interconnection Customer shall pay amounts in excess of the deposit within 
fifteen (15) Calendar Days of receipt of invoice. 

 
 7.0 Miscellaneous.  The Interconnection Feasibility Study Agreement shall include 

standard miscellaneous terms including, but not limited to, indemnities, 
representations, disclaimers, warranties, governing law, amendment, execution, 
waiver, enforceability and assignment, that reflect best practices in the electric 
industry, and that are consistent with regional practices, Applicable Laws and 
Regulations, and the organizational nature of each Party.  All of these provisions, 
to the extent practicable, shall be consistent with the provisions of the LGIP and 
the LGIA. 

 
 8.0 This Agreement incorporates by reference Attachments J and K of the 

Transmission Provider’s Tariff as if they were a part hereof. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 
 
 

WESTERN AREA POWER ADMINISTRATION 
 
By          
                                                                                   
Title          
                                                                               
Address        
 

                         
 

Date                      
 
(INTERCONNECTION CUSTOMER) 
 

(SEAL)   By          
                                                                                   

Attest:   Title          
                                                                               

By     Address        
 
Title                            
 

Date           
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Attachment A to Appendix 2 
Interconnection Feasibility  

Study Agreement 
 
 

ASSUMPTIONS USED IN CONDUCTING THE  
INTERCONNECTION FEASIBILITY STUDY 

 
 
The Interconnection Feasibility Study will be based upon the information set forth in the 
Interconnection Request and agreed upon in the Scoping Meeting held on                                     : 
 
 Designation of Point of Interconnection and configuration to be studied. 
 Designation of alternative Point(s) of Interconnection and configuration. 
 
[Above assumptions to be completed by Interconnection Customer and other assumptions to be 
provided by Interconnection Customer and Transmission Provider] 
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APPENDIX 3 to LGIP 

INTERCONNECTION SYSTEM IMPACT STUDY AGREEMENT 
 
 
THIS AGREEMENT is made and entered into this        day of                              , 20___ by and 
between                                                    , a ________________________ organized and existing 
under the laws of the State of _______________________, ("Interconnection Customer,") and 
Western Area Power Administration, a Federal Power Marketing Administration organized 
under the United States Department of Energy ("Transmission Provider ").  Interconnection 
Customer and Transmission Provider each may be referred to as a "Party," or collectively as the 
"Parties." 
 

RECITALS 
 
WHEREAS, Interconnection Customer is proposing to develop a Large Generating Facility or 
generating capacity addition to an existing Generating Facility consistent with the 
Interconnection Request submitted by Interconnection Customer dated _________________; and 
 
WHEREAS, Interconnection Customer desires to interconnect the Large Generating Facility 
with the Transmission System; and 
 
WHEREAS, Transmission Provider has completed an Interconnection Feasibility Study (the 
"Feasibility Study") and provided the results of said study to Interconnection Customer (This 
recital to be omitted if Transmission Provider does not require the Interconnection Feasibility 
Study.); and 
 
WHEREAS, Interconnection Customer has requested Transmission Provider to perform an 
Interconnection System Impact Study to assess the impact of interconnecting the Large 
Generating Facility to the Transmission System, and of any Affected Systems;  
 
NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agreed as follows: 
 
 1.0 When used in this Agreement, with initial capitalization, the terms specified shall 

have the meanings indicated in Transmission Provider's LGIP. 
 
 2.0 Interconnection Customer elects and Transmission Provider shall cause to be 

performed an Interconnection System Impact Study consistent with Section 7.0 of 
this LGIP in accordance with the Tariff. 

 
 3.0 The scope of the Interconnection System Impact Study shall be subject to the 

assumptions set forth in Attachment A to this Agreement. 
 
 4.0 The Interconnection System Impact Study will be based upon the results of the 

Interconnection Feasibility Study and the technical information provided by 
Interconnection Customer in the Interconnection Request, subject to any 
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(Interconnection Customer) 

 
modifications in accordance with Section 4.4 of the LGIP.  Transmission Provider 
reserves the right to request additional technical information from Interconnection 
Customer as may reasonably become necessary consistent with Good Utility 
Practice during the course of the Interconnection Customer System Impact Study.  
If Interconnection Customer modifies its designated Point of Interconnection, 
Interconnection Request, or the technical information provided therein is 
modified, the time to complete the Interconnection System Impact Study may be 
extended. 

 
 5.0 The Interconnection System Impact Study report shall provide the following 

information: 
 
  - identification of any circuit breaker short circuit capability limits exceeded 

as a result of the interconnection; 
 
  - identification of any thermal overload or voltage limit violations resulting 

from the interconnection;  
   
  - identification of any instability or inadequately damped response to 

system disturbances resulting from the interconnection and 
 
  - description and non-binding, good faith estimated cost of facilities 

required to interconnect the Large Generating Facility to the Transmission 
System and to address the identified short circuit, instability, and power 
flow issues. 

 
 6.0 Interconnection Customer shall provide a deposit of $50,000 for the performance 

of the Interconnection System Impact Study.  Transmission Provider's good faith 
estimate for the time of completion of the Interconnection System Impact Study is 
[insert date]. 

 
Upon receipt of the Interconnection System Impact Study, Transmission Provider 
shall charge and Interconnection Customer shall pay the actual costs of the 
Interconnection System Impact Study. 

 
Any difference between the deposit and the actual cost of the study shall be paid 
in advance by, or refunded to, Interconnection Customer, as appropriate.  
Interconnection Customer shall pay amounts in excess of the deposit within thirty 
(30) Calendar Days of receipt of invoice. 

 
 7.0 Miscellaneous.  The Interconnection System Impact Study Agreement shall 

include standard miscellaneous terms including, but not limited to, indemnities, 
representations, disclaimers, warranties, governing law, amendment, execution, 
waiver, enforceability and assignment, that reflect best practices in the electric 
industry, that are consistent with regional practices, Applicable Laws and 
Regulations and the organizational nature of each Party.  All of these provisions, 
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(Interconnection Customer) 

 
to the extent practicable, shall be consistent with the provisions of the LGIP and 
the LGIA.  

 
8.0 This Agreement incorporates by reference Attachments J and K of the 

Transmission Provider’s Tariff as if they were a part hereof. 
 
IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 
 

WESTERN AREA POWER ADMINISTRATION 
 
By          
                                                                                   
Title          
                                                                               
Address        
 

                         
 

Date                      
 
(INTERCONNECTION CUSTOMER) 
 

(SEAL)   By          
                                                                                   

Attest:   Title          
                                                                               

By     Address        
 
Title                            
 

Date          
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Attachment A To Appendix 3 
Interconnection System Impact  

Study Agreement 
 
 

ASSUMPTIONS USED IN CONDUCTING THE  
INTERCONNECTION SYSTEM IMPACT STUDY 

 
 
The Interconnection System Impact Study will be based upon the results of the Interconnection 
Feasibility Study, subject to any modifications in accordance with Section 4.4 of the LGIP, and 
the following assumptions: 
 

Designation of Point of Interconnection and configuration to be studied. 
Designation of alternative Point(s) of Interconnection and configuration. 

 
 
[Above assumptions to be completed by Interconnection Customer and other assumptions to be 
provided by Interconnection Customer and Transmission Provider] 
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APPENDIX 4 to LGIP 

INTERCONNECTION FACILITIES STUDY AGREEMENT 
 
 
THIS AGREEMENT is made and entered into this        day of                              , 20___ by and 
between                                                    , a ________________________ organized and existing 
under the laws of the State of _______________________, ("Interconnection Customer,") and 
Western Area Power Administration, a Federal Power Marketing Administration organized 
under the United States Department of Energy ("Transmission Provider ").  Interconnection 
Customer and Transmission Provider each may be referred to as a "Party," or collectively as the 
"Parties." 
 
 

RECITALS 
 
WHEREAS, Interconnection Customer is proposing to develop a Large Generating Facility or 
generating capacity addition to an existing Generating Facility consistent with the 
Interconnection Request submitted by Interconnection Customer dated               ; and 
 
WHEREAS, Interconnection Customer desires to interconnect the Large Generating Facility 
with the Transmission System; and 
 
WHEREAS, Transmission Provider has completed an Interconnection System Impact Study 
(the "System Impact Study") and provided the results of said study to Interconnection Customer; 
and 
 
WHEREAS, Interconnection Customer has requested Transmission Provider to perform an 
Interconnection Facilities Study to specify and estimate the cost of the equipment, engineering, 
procurement and construction work needed to implement the conclusions of the Interconnection 
System Impact Study in accordance with Good Utility Practice to physically and electrically 
connect the Large Generating Facility to the Transmission System. 
 
NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agreed as follows: 
 
 1.0 When used in this Agreement, with initial capitalization, the terms specified shall 

have the meanings indicated in Transmission Provider's LGIP. 
 
 2.0 Interconnection Customer elects and Transmission Provider shall cause an 

Interconnection Facilities Study consistent with Section 8.0 of this LGIP to be 
performed in accordance with the Tariff. 

 
 3.0 The scope of the Interconnection Facilities Study shall be subject to the 

assumptions set forth in Attachment A and the data provided in Attachment B to 
this Agreement. 
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 4.0 The Interconnection Facilities Study report (i) shall provide a description, 

estimated cost of (consistent with Attachment A), schedule for required facilities 
to interconnect the Large Generating Facility to the Transmission System and (ii) 
shall address the short circuit, instability, and power flow issues identified in the 
Interconnection System Impact Study. 

 
 5.0 Interconnection Customer shall provide a deposit of $100,000 for the performance 

of the Interconnection Facilities Study.  The time for completion of the 
Interconnection Facilities Study is specified in Attachment A. 

 
Transmission Provider shall invoice Interconnection Customer on a monthly basis 
in advance of the work to be conducted on the Interconnection Facilities Study.  
Interconnection Customer shall pay invoiced amounts within thirty (30) Calendar 
Days of receipt of invoice.  Transmission Provider shall continue to hold the 
amounts on deposit until settlement of the final invoice. 

 
 6.0 Miscellaneous.  The Interconnection Facilities Study Agreement shall include 

standard miscellaneous terms including, but not limited to, indemnities, 
representations, disclaimers, warranties, governing law, amendment, execution, 
waiver, enforceability and assignment, that reflect best practices in the electric 
industry, and that are consistent with regional practices, Applicable Laws and 
Regulations, and the organizational nature of each Party.  All of these provisions, 
to the extent practicable, shall be consistent with the provisions of the LGIP and 
the LGIA.  

 
 7.0 This Agreement incorporates by reference Attachments J and K of the 

Transmission Provider’s Tariff as if they were a part hereof. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 
 

WESTERN AREA POWER ADMINISTRATION 
 
By          
                                                                                   
Title          
                                                                               
Address        
 

                         
 

Date                      
 
(INTERCONNECTION CUSTOMER) 
 

(SEAL)   By          
                                                                                   

Attest:   Title          
                                                                               

By     Address        
 
Title                            
 

Date           
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Attachment A To Appendix 4 
Interconnection Facilities 

Study Agreement 
 

INTERCONNECTION CUSTOMER SCHEDULE ELECTION FOR CONDUCTING 
THE INTERCONNECTION FACILITIES STUDY 

 
 
Transmission Provider shall use Reasonable Efforts to complete the study and issue a draft 
Interconnection Facilities Study report to Interconnection Customer within the following number 
of days after of receipt of an executed copy of this Interconnection Facilities Study Agreement: 
 
 - ninety (90) Calendar Days with no more than a +/- 20 percent cost estimate 

contained in the report, or 
 
 - one hundred eighty (180) Calendar Days with no more than a +/- 10 percent cost 

estimate contained in the report. 
 
Regardless of the amount of such estimates, Interconnection Customer shall be invoiced by 
Transmission Provider and shall pay all actual costs associated with the equipment, 
environmental, engineering, procurement, and construction work needed to implement the 
conclusions of the Interconnection System Impact Study in accordance with Good Utility 
Practice to physically and electrically connect the Interconnection Facility to the Transmission 
System, with such invoicing and payment to be made as set forth in Article 11.5 of the LGIA. 

Issued by:  Darren Buck, PSOC Chair       Effective:  May 1, 2007 
Issued on:  March 1, 2007 

4



(Contract Number) 
(Interconnection Customer) 

 
Attachment B to Appendix 4 

Interconnection Facilities 
Study Agreement 

 
 
DATA FORM TO BE PROVIDED BY INTERCONNECTION CUSTOMER WITH THE  

INTERCONNECTION FACILITIES STUDY AGREEMENT  
 
Provide location plan and simplified one-line diagram of the plant and station facilities.  For 
staged projects, please indicate future generation, transmission circuits, etc. 
  
One set of metering is required for each generation connection to the new ring bus or existing 
Transmission Provider station.  Number of generation connections:  
 
On the one line diagram indicate the generation capacity attached at each metering location. 
(Maximum load on CT/PT) 
 
On the one line diagram indicate the location of auxiliary power. (Minimum load on CT/PT)  
Amps 
 
Will an alternate source of auxiliary power be available during CT/PT maintenance? 
         Yes           No 
 
Will a transfer bus on the generation side of the metering require that each meter set be designed 
for the total plant generation?            Yes           No    (Please indicate on one line 
diagram). 
  
What type of control system or PLC will be located at Interconnection Customer's Large 
Generating Facility? 
_______________________________________________________________________ 
 
What protocol does the control system or PLC use? 
_______________________________________________________________________ 
 
Please provide a 7.5-minute quadrangle of the site.  Sketch the plant, station, transmission line, 
and property line. 
 
Physical dimensions of the proposed interconnection station: 
_______________________________________________________________________ 
 
Bus length from generation to interconnection station: 
_______________________________________________________________________ 
 
Line length from interconnection station to Transmission Provider's transmission line. 
_______________________________________________________________________ 
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(Contract Number) 
(Interconnection Customer) 

 
Tower number observed in the field. (Painted on tower leg)* ______________________ 
 
Number of third party easements required for transmission lines*: 
_______________________________________________________________________ 
 
  * To be completed in coordination with Transmission Provider. 
  
Is the Large Generating Facility in the Transmission Provider's service area? 
 
          Yes           No Local provider: ___________________________________ 
 
Please provide proposed schedule dates:  
 
 Begin Construction     Date: ____________________ 
 
 Generator step-up transformer   Date: ____________________ 
 receives back feed power 
 
 Generation Testing    Date: ____________________ 
 
 Commercial Operation   Date: ____________________ 
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(Contract Number) 
(Interconnection Customer) 

 
APPENDIX 5 to LGIP 

OPTIONAL INTERCONNECTION STUDY AGREEMENT 
 
 
THIS AGREEMENT is made and entered into this        day of                              , 20___ by and 
between                                                    , a ________________________ organized and existing 
under the laws of the State of _______________________, ("Interconnection Customer,") and 
Western Area Power Administration, a Federal Power Marketing Administration organized 
under the United States Department of Energy ("Transmission Provider ").  Interconnection 
Customer and Transmission Provider each may be referred to as a "Party," or collectively as the 
"Parties." 
 

 
RECITALS 

 
WHEREAS, Interconnection Customer is proposing to develop a Large Generating Facility or 
generating capacity addition to an existing Generating Facility consistent with the 
Interconnection Request submitted by Interconnection Customer dated                                 ; 
 
WHEREAS, Interconnection Customer is proposing to establish an interconnection with the 
Transmission System; and 
 
WHEREAS, Interconnection Customer has submitted to Transmission Provider an 
Interconnection Request; and  
 
WHEREAS, on or after the date when Interconnection Customer receives the Interconnection 
System Impact Study results, Interconnection Customer has further requested that Transmission 
Provider prepare an Optional Interconnection Study; 
 
NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 
 
 1.0 When used in this Agreement, with initial capitalization, the terms specified shall 

have the meanings indicated in Transmission Provider's LGIP. 
 
 2.0 Interconnection Customer elects and Transmission Provider shall cause an 

Optional Interconnection Study consistent with Section 10.0 of this LGIP to be 
performed in accordance with the Tariff. 

 
 3.0 The scope of the Optional Interconnection Study shall be subject to the 

assumptions set forth in Attachment A to this Agreement. 
 
 4.0 The Optional Interconnection Study shall be performed solely for informational 

purposes. 
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(Contract Number) 
(Interconnection Customer) 

 
 5.0 The Optional Interconnection Study report shall provide a sensitivity analysis 

based on the assumptions specified by Interconnection Customer in Attachment A 
to this Agreement.  The Optional Interconnection Study will identify 
Transmission Provider's Interconnection Facilities and the Network Upgrades, 
and the estimated cost thereof, that may be required to provide transmission 
service or interconnection service based upon the assumptions specified by 
Interconnection Customer in Attachment A. 

 
 6.0 Interconnection Customer shall provide a deposit of $10,000 for the performance 

of the Optional Interconnection Study. Transmission Provider's good faith 
estimate for the time of completion of the Optional Interconnection Study is 
[insert date]. 

 
Upon receipt of the Optional Interconnection Study, Transmission Provider shall 
charge and Interconnection Customer shall pay the actual costs of the Optional 
Study.   
 
Any difference between the initial payment and the actual cost of the study shall 
be paid in advance by, or refunded to, Interconnection Customer, as appropriate. 
Interconnection Customer shall pay amounts in excess of the deposit within (30) 
Calendar Days of receipt of invoice. 

 
 7.0 Miscellaneous.  The Optional Interconnection Study Agreement shall include 

standard miscellaneous terms including, but not limited to, indemnities, 
representations, disclaimers, warranties, governing law, amendment, execution, 
waiver, enforceability and assignment, that reflect best practices in the electric 
industry, and that are consistent with regional practices, Applicable Laws and 
Regulations, and the organizational nature of each Party.  All of these provisions, 
to the extent practicable, shall be consistent with the provisions of the LGIP and 
the LGIA.  

 
8.0 This Agreement incorporates by reference Attachments J and K of the 

Transmission Provider’s Tariff as if they were a part hereof. 
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(Contract Number) 
(Interconnection Customer) 

 
IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 
 

WESTERN AREA POWER ADMINISTRATION 
 
By          
                                                                                   
Title          
                                                                               
Address        
 

                         
 

Date                      
 
(INTERCONNECTION CUSTOMER) 
 

(SEAL)   By          
                                                                                   

Attest:   Title          
                                                                               

By     Address        
 
Title                            
 

Date           
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APPENDIX 6 to LGIP 
STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT 

 
 
[This Appendix 6 reserved for Western’s Commission-approved Large Generator 
Interconnection Agreement, as filed with the Commission and posted on Western’s OASIS.]
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APPENDIX 7 to LGIP 
INTERCONNECTION PROCEDURES FOR A WIND GENERATING PLANT 

 
This Appendix 7 sets forth procedures specific to a wind generating plant.  All other 
requirements of this LGIP continue to apply to wind generating plant interconnections. 
 
Special Procedures Applicable to Wind Generators  
 
The wind plant Interconnection Customer, in completing the Interconnection Request required 
by section 3.3 of this LGIP, may provide to the Transmission Provider a set of preliminary 
electrical design specifications depicting the wind plant as a single equivalent generator.  Upon 
satisfying these and other applicable Interconnection Request conditions, the wind plant may 
enter the queue and receive the base case data as provided for in this LGIP. 
 
No later than six months after submitting an Interconnection Request completed in this manner, 
the wind plant Interconnection Customer must submit completed detailed electrical design 
specifications and other data (including collector system layout data) needed to allow the 
Transmission Provider to complete the System Impact Study. 
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