
First Quarter 2002 

Exide completed additional soil sampling in the expanded areas. A revised study area was 
delineated from the additional soil results. Properties that were recently sampled in the 
expanded areas should receive their results by the end of May 2002. Thus far, EPA has 
identified seventyone (71) properties that require soil cleanups. Nineteen (19) of the 
seventyone (71) properties were cleaned up in Fall 2000. The remaining fiftytwo (52) 
properties will be cleaned up this summer. The property owners have been notified of the 
soil cleanup. Exide is expected to begin the soil cleanup by midJune. The soil cleanup is 
expected to be completed by October 2002. In addition, EPA has identified a total of two 
hundred fourteen (214) properties that have an average soil lead concentration equal to or 
less than the Pennsylvania Department of Environmental Protection (PADEP) Statewide 
Health Standard of 500 mg/kg. These properties will not require soil cleanup. The 
remaining properties, which are approximately 300 properties, have soil lead 
concentrations greater than 500 mg/kg but less than 1200 mg/kg. These levels do not 
present an immediate problem. However, these properties will be retained and 
reevaluated for the second phase study to be completed by next year. 

EPA is currently working with Exide and the City of Reading to finalize the workplan to 
cleanup Bernhart Park. Our goal is to begin soil cleanup in spring 2002 with the 
anticipation of reopening park in the summer of 2002. 

Second Quarter 2002 

Given Exide’s present financial difficulties, the company filed for Chapter 11 
Bankruptcy, which entails reorganization of the company. Byinlarge, the bankruptcy 
will not impede the progress of the soil investigation and cleanups. Exide is committed to 
the cleanup of the fiftytwo (52) residential properties this summer. Exide will begin the 
residential soil cleanup in June. The soil cleanup is expected to be completed by October 
2002. As presented in the previous public meeting in Nov. 2001, Exide will initiate the 
second phase study to determine the sitespecific cleanup level this summer. This work is 
proceeding accordingly. EPA plans to schedule a public meeting later this summer to 
present the progress of the residential cleanups and the second phase study. The residents 
and interested parties will be informed of the public meeting in advance. 

Because of the bankruptcy and the limited funds available, the cleanup of Bernhart Park 
may be delayed. EPA is working with Exide and the City of Reading to establish a 
feasible time frame for the cleanup of the park. 

Third Quarter 2002 

Since the last public meeting, one additional property was added to the list of properties 
to be cleaned up. This makes the total of 53 occupied residential properties with elevated 
soil lead concentrations of 1200 parts per million (ppm) or greater that will require soil 

http://www.epa.gov/reg3wcmd/ca/exide_studyarea.htm


cleanup. These soil lead levels pose a significant health risk, particularly to children 
seven years old and younger. Exide began the soil cleanups of the properties in June 
2002. The cleanups consist of an initial landscape survey of the properties, with an 
approximate 6 to 12 inches of excavation, depending on the magnitude of contamination. 
Confirmatory soil samples are collected and analyzed after excavation to ensure that the 
cleanups meet regulatory requirements. The properties are than backfilled with clean soil 
and restored to their original conditions. The cleanups of the 53 properties are expected to 
be completed by the end of October 2002. 

On August 8, 2002 EPA held a public meeting at the Muhlenberg Middle School, 
Reading, Pennsylvania, to present the progress of the Exide investigation and 
remediation. The meeting was attended by approximately 50 people, including 
representatives of EPA, PADEP, local government, and citizens. EPA and Exide 
presented the progress of the investigation, residential cleanups and upcoming activities. 
The outline of the public meeting is summarized in the August 8, 2002 Public Meeting 
Handouts. 

Exide is currently collecting additional data as part of the Step 2 Investigation. The Step 2 
Investigation consists of additional environmental sampling (e.g., tap water, house dust, 
leadbased paint screening), a blood lead study and a sitespecific risk assessment. The 
investigation targets residences with children seven years old and younger. The Step 2 
Investigation will determine the sitespecific soil cleanup levels that will be protective of 
human health and the environment. Exide will complete the Step 2 Investigation by 
spring 2003. The results of the investigation will determine the sitespecific soil cleanup 
levels that will be apply to the remaining properties. Properties with soil lead 
concentrations greater than the sitespecific soil cleanup levels will require cleanup. 
Properties with soil lead concentrations less than the sitespecific soil cleanup levels will 
not require soil cleanup. 

Fourth Quarter 2002 

Exide completed the cleanups of the 53 residential properties on November 24, 2002. 
Furthermore, Exide conducted soil sampling for approximately 20 additional properties 
within the Study Area. The property owners should receive their results by March of next 
year. 

The Step 2 Investigation is ongoing. Exide completed the supplementary data collection 
and is reviewing the data from the environmental sampling and the blood lead study. The 
final study, which is the sitespecific risk assessment, should be completed by 
spring/summer 2003. The results of the risk assessment will determine the sitespecific 
soil cleanup levels that will be applied to the remaining properties. Properties with soil 
lead concentrations greater than the sitespecific soil cleanup levels will require cleanup. 
Properties with soil lead concentrations less than the sitespecific soil cleanup levels will 
not require soil cleanup. 

http://www.epa.gov/reg3wcmd/ca/exide_publicmeeting080802.htm

