
August 11, 2000

W

TO: M/Associate Administrator for Space Flight
Q/Associate Administrator for Safety and Mission Assurance

FROM: W/Assistant Inspector General for Inspections, Administrative
    Investigations and Assessments

SUBJECT: Assessment of the Portable Computer System and the Data Display Process,
G-99-010A

While performing work related to our assessment of the International Space Station (ISS)
Program Implementation of Communications Security and Automated Information Security
Measures (G-99-010), we became aware of problems involving the Portable Computer
System (PCS) and the accuracy of displays developed for the PCS.  This report outlines our
concerns about the ISS PCS and the process that is used to develop the displays for the PCS.
We are bringing these concerns to the attention of ISS management for appropriate action.

I.  BACKGROUND

The on-board PCS is the crew’s primary interface for command and control1 of the ISS and
provides the crew with caution and warning (C&W)2 information for the ISS.  The PCS is a
commercial laptop computer modified for flight use and loaded with commercial and custom
software.  There are two levels of PCS software.  First, the Command and Data Software
provides the PCS interface to the Multiplexer-Demultiplexer (MDM).3  Second, the

                                                
1 Command and control interfaces with other ISS systems such as environmental, power, and communications
and tracking.  Command and control of the ISS is also available through the ground facilities (which also serve
as backup to the PCS) and the Space Shuttle’s Multi-function Cathode Ray Tube Display System when the
Shuttle is docked with the ISS.

2 The caution and warning system is designed to warn the crew of conditions that may adversely affect ISS
operations.  It consists of hardware and electronics that provide the crew with both visual and aural cues when a
system exceeds predefined operating limits.

3 MDM’s are the processing computers that control ISS systems.



2

Command and Data Handling Software provides the graphical user interface (GUI)4 for the
crew.  The PCS displays consist of graphical and non-graphical (sometimes called tabular)
formats.5  The home page, as the top-level graphical display, provides the primary C&W
information, including alarm type, alarm message, and graphical indication of affected
subsystems and locations.  The home page also provides navigational paths to more detailed
displays of elements or subsystems.

Since early 1996, the Mission Operations Directorate (MOD) has managed the PCS project at
the Johnson Space Center (Johnson) including the display development process.6  The MOD
Systems Division (Division code DF) provides display requirements and develops and tests
non-graphical displays.  Graphical displays are developed and tested by the PCS project
(Division code DL).  The Avionics Office of the ISS Program Office (which is responsible for
the design, development, and testing of all ISS flight software as well as software/hardware
systems integration) has primary responsibility for the PCS software.

The PCS and the display development process is a recognized area of concern for the ISS
program since PCS displays are the primary crew interface or window into ISS systems.
Multiple internal and independent reviews of the PCS and the display development process
were conducted to address PCS concerns.  In November 1996, an independent review team7

identified several areas of concern.  These concerns included no formal definition of display
requirements, weak software engineering practices, an inadequately defined data delivery
process, weak PCS software design, and poor communications between software providers
(See Appendix B).

A 1998 internal Johnson display review team headed by Elric McHenry from the Engineering
Directorate identified several similar problems.  These problems included a lack of integrated
program management 8 and lack of an overall software architect, missing and erroneous data,
poor data flow, weak display development guidelines, technical problems in the display
formulation and implementation process, weak configuration control, and the lack of
integration of software tools and processes.  This review recommended display requirements

                                                
4 The graphical user interface is the part of a program that uses pictures or graphics to help the user know what to
do.
5 Graphical displays incorporate mostly icons and other graphics to display user information.   Non-graphical
displays are used to display information that does not require graphics or may contain more detail than
corresponding graphical displays.  They typically display several items or records in rows and columns.  See
Appendix A for representative examples of graphical and non-graphical displays.

6 The PCS Project has dual reporting responsibilities to MOD management and ISS Program management.

7 The PCS Independent Review Team was a small team composed of individuals from academia and industry.
This team was headed by Keith Bennett from the Washington University in St. Louis, Missouri.

8 Specifically, the internal review team found that there was “[n]o integrated program management responsible
for planning, scheduling, configuration control, resources management, [and] issue management.”  The review
also found “[n]o single management review process to validate requirements, prioritize, and balance against
implementation resources.”
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and display implementation changes to solve schedule and workload problems associated with
PCS displays (See Appendix C).

A May 1999 Human Exploration and Development of Space (HEDS) Independent
Assessment (IA) Review (JS-9026) also contained several recommendations for improving
the PCS display development process.  Process deficiencies listed in that report include a lack
of prototyping, use of unbaselined program documentation, and lack of human factors
engineering (See Appendix D).

II.  FINDINGS

The following findings are the result of documentation reviews9 and interviews of individuals
involved with the PCS project and display development process.  In some cases, these
findings are repetitive of those highlighted from previous reviews.  This duplication, however,
indicates that the problems still exist because some recommendations made by these groups
either were not fully implemented or were not implemented at all.10  Although improvements
in some areas have occurred, the improvements do not appear to be made in a systematic
manner.  Improvements typically are made on an ad-hoc basis, as problems occur.  In
addition, problems resolved in future releases of the PCS software might not solve problems
with current, yet-to-be-flown releases of the software.

A.  Need for an Integrated Product Team

An integrated product team (IPT)11 is not being used in the PCS display development process.
An IPT would enhance coordination between the various organizations responsible for display
development.  The lack of an integrated approach results in a communications breakdown
between display development and procedure development.  This breakdown in turn results in
synchronization problems between the developers and a difficult procedure/display validation
process.  In some instances, the crewmembers were the first individuals to validate the
procedures during training sessions.  Procedures should already be validated as correct before
the crew training sessions.

An IPT should consist of representatives from the crew office, the MOD Training Division,
the MOD Operations Division, the MOD Systems Division, the MOD Flight Avionics
Division, and Boeing, the prime contractor for ISS software.  This team should report directly
to ISS management because the display development process involves multiple organizations
and directorates.  In addition, the display development process should be accompanied by

                                                
9 Documentation reviewed includes MOD Systems Division and Flight Avionics Division ISO 9000 work
instructions and safety hazard reports.

10 Reasons for the not implementing some recommendations from previous reviews may include budget
constraints, schedule pressures, and the reluctance to make organizational changes.

11 An integrated product team is made up of one or more groups responsible for specific tasks related to the
team’s overall goal.
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constant crew involvement to guarantee the best, most efficient human-computer interface
possible in this critical system.

Recommendation 1:  The ISS Program should create an Integrated Product Team, composed
of all relevant organizational units, to direct the display development process.

B.  Need for Independent Verification of Displays

There is no independent verification (evaluation and validation) of PCS displays or of the
display development process, primarily due to schedule and personnel constraints.  For
example, the utility of graphics versus tabular displays with respect to the tasks performed by
the ISS crew using the PCS is not independently evaluated.   Several thousand tabular
displays are being developed for missions through Flight 8A, 12 with one or two parameters
being the critical values on each display.  Since over 90 percent of the displays are tabular due
to display implementation, 13 there is considerable risk that errors are not being detected
during the current validation process.  An independent verification process would help detect
and correct errors and enhance utility at an earlier stage in the display development process.

Recommendation 2:  The ISS Program should establish an independent verification function
to assess the utility and form of the PCS displays and the overall display development
process.

C.  Usability of the PCS

There are numerous usability issues that affect the cost and schedule of the display
development process and may have a safety impact.  These issues affect cost and schedule
because additional training and software releases could be required.  The more serious
usability issues include:

1.  Static Display Indicators14

Currently, the crew has no consistent and reliable indication that the static data displayed on
the PCS is no longer current.  There are “heartbeat” indicators15 that can show when a display

                                                
12 Flight 8A is scheduled for October 2001 and is the 25th ISS assembly flight based on the Interim Assembly
Sequence, Revision E.

13 Typically, when a display is developed, the developer decides whether the display should be graphical or
tabular.  This decision should be based on what type of data is being presented and the level of user interaction.
However, since creating graphical displays for the PCS is time intensive (taking 7-10 days each thereby having a
budget and schedule impact), the inclination may be to create tabular displays in lieu of graphical displays.

14 Static data display indicators are used to show that the data on a display is no longer being updated.  This
could be the result of a hardware unit failure or a communications problem.  Shuttle displays use an “M”
displayed directly to the right of the affected parameter to indicate missing data.

15 The software uses a “heartbeat” to determine if the communication channel between components is active.
The indicator is usually a periodic pulse emitted to exhibit operating status.



5

is not working, but not every display has an indicator.  Also, the indicator does not apply to all
parameters being displayed.  This means the crew must be trained to know to which data the
indicator is applicable.  With several thousand displays and numerous parameters on each
display, this places a training burden on the crew and increases the possibility of human error.
The crews’ inability to determine which data is valid may have a safety impact.

2.  Erroneous Information
Because the data used to develop the PCS displays (e.g., Standard Out16) contains erroneous
and missing data, a significant amount of inaccurate information remains on the displays.
Station Program Notes (SPN’s) are used to document incorrect information contained on the
PCS displays.  Written procedures (contained in the operations data file) provide workarounds
to account for some of this incorrect information.  The crew is trained on these exceptions,
and SPN’s should be required to be flown on each mission.  Although some incorrect
information may be corrected in subsequent releases of the software, a risk still exists that
errors will develop from erroneous display information on releases of PCS software with a
high number of SPN’s.  There are currently over 500 SPN’s (many attributable to PCS) and
the number is increasing (See Appendix E).  This may dramatically increases the training
workload of the crew and may impact the usefulness of the displays because a large number
of exceptions could be difficult for the crew to remember and maintain.  A large number of
SPN’s may also impact the confidence the crew has with the associated PCS software release.

3.  Inconsistent Application of Commands
Various users have reported the inconsistent application of C&W display and commanding
approaches across systems.  Different groups develop the displays for each system.  One
group may develop a “one click” procedure for critical commands whereas another may
develop a “two click” procedure for a similar critical command.17  Similarly, the same type of
failure in different ISS systems could produce a different type of alarm indicator.  A
crewmember must be trained to a sophisticated level to understand how the different C&W’s
are displayed.  Clearly written display standards could address this problem.   This
inconsistency increases training time and the potential of misinterpreting the different C&W
indicators, particularly under conditions of stress.

4.  Cumbersome Navigation
Navigating through windows and screens to perform a task is still cumbersome, particularly
with time-critical commands.  A one-page procedure may call upon the user to open ten
display pages before the page with the appropriate information is located.  This situation is
alleviated somewhat by the use of task level displays which allow the user to “jump” to a
display page.  Task level displays are useful for repetitious, time critical, or complex
commands.

                                                
16 Standard Out is the inclusive set of all software and data products delivered from the Mission Build Facility to
ISS Program customers.  It includes the flight software loads, flight data loads, and reconfiguration data files.

17 A “one click” command requires the user to simply select the command and initiate it with no confirmation.  A
“two click” command requires the user to select and confirm that the command should be initiated.
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5.  Laptop Redundancy
A criticality level of 1R18 for the PCS is achieved by using two redundant laptops during
critical commands so that if one laptop is disabled, the procedure can continue to be executed
on the second laptop.  However, unless manually configured, two PCS’s will not necessarily
reflect the same information.  For example, Limit Manager is an application that allows the
crew to change preset limits for a given parameter such as motor temperature limits associated
with the Space Station Remote Manipulation System.  However, these manual inputs are
specific to the laptop and are not mirrored by the redundant laptop.  This poses a problem if a
procedure is started on one PCS, the laptop freezes, and the procedure must be finished on a
second PCS.  The crewmember must configure the second PCS to mirror the first and
navigate down to the appropriate display.  In some cases, the entire process needs to be started
again from the beginning.  This process is logistically difficult, affects crew time, destroys
necessary redundancy, and is of particular concern with time-critical commands.  If problems
such as the Limit Manager example exist for execution of critical operations, there could be a
safety impact since the second laptop cannot immediately take over procedure execution.

Recommendation 3:  The ISS Program should accurately implement static display indicators
on all PCS displays to provide accurate display information to the ISS crew.

Recommendation 4:  The ISS Program should improve the accuracy of data products, such
as Standard Out, used to develop the displays.

Recommendation 5:  The ISS Program should develop an ISS-wide method to identify and
execute critical commands, regardless of the system involved.

Recommendation 6:  The ISS Program and MOD should provide support for the more
extensive use of task level displays to alleviate the cumbersome navigation methods used in
the PCS.

Recommendation 7:  The ISS Program should address the requirement for redundant laptops
and ensure that the process is accurate and efficient and consistently meets a criticality level
of 1R.

D.  Software Engineering

The ISS Program does not have a coordinated, well-defined process for software engineering
and software management.  The lack of such a process results in numerous problems with
requirements control, configuration management, cost and schedule estimates, and defect
prevention.

While issues exist for the entire software development process, our review identified several
areas specific to PCS and displays development.  For example, there is inadequate
communication between software users, software developers, and project managers.  A formal

                                                
18 A criticality category of 1R indicates redundant items, all of which if failed, could result in loss of the ISS or
the loss of flight or ground personnel.
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communications process should include display requirements providers, systems experts,
display developers, and test personnel such as Multi-Element Integrated Test personnel.19  A
coordinated communications process would improve the application of requirements across
organizational lines and reduce costs and schedule slippage on software projects.

Additionally, based on a review of the development tools currently being used, NASA is not
using the best tools in its display development process.  Tools such as GUI builders,
Computer-Aided Software Engineering (CASE) tools, and test tools should be used to
improve the display development process and the quality of the displays.  Also, the use of
rapid prototyping tools to quickly develop a display or the use of a prototyping lab to preview
displays before they are released would significantly improve the process.  The current
method of hand coding graphical displays in the C++ programming language is not an
efficient process for software development or long-term software management.  It currently
takes 7-10 days to develop a graphical display.  A less time and labor intensive method would
allow more use of graphical displays that provide a more user-friendly interface.  An astronaut
who recognized the need in this area developed one of the very few automated tools currently
used by the program to build displays.20  The use of more automated tools would give the
program more flexibility in the types of displays developed and would shorten the time
required to develop the display, thereby reducing display development costs.

NASA should better coordinate the software and display development process.  The Program
currently lacks an effective process for ensuring the consistent use of techniques and tools
across organizational lines.  An effective, coordinated process would also bring cohesion to
the current display development processes.  Additionally, an overall software architect,21 not a
program manager, should be designated to help resolve the problem of poor data products
(such as inaccurate Standard Out files) being used in the display development process.

Recommendation 8:  The ISS Program should develop a formalized process for the
communication of system requirements between users, software developers, and project
managers.  This process should cover all activities involved in the development of system
software including system displays.

Recommendation 9:  The ISS Program and MOD should identify and procure or develop
GUI builders, CASE tools, and testing and rapid prototyping tools to aid in the software and
display development process.

Recommendation 10:  The ISS Program should develop an overall software and displays
development methodology to coordinate the work done by the different organizational units.

                                                
19 The Multi-Integrated Test, or MEIT, is the final stage of testing flight-qualified hardware and software.  MEIT
tests the operational compatibility of interrelated ISS systems.

20 The Command Page Authoring Tool (CPAT) is a software tool used to build non-graphical displays.

21 A software architect should have technical and budget authorities to focus solely on and control the end to end
ISS software development process.
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Recommendation 11:  The ISS Program should designate an overall software architect, with
appropriate management and budget authority, for the entire software development process.

III.  SUMMARY AND EVALUATION OF NASA MANAGEMENT RESPONSE

Management’s reply to our draft report appears in Appendix F.  The reply was not responsive.
For instance, responding to recommendation 3, the ISS Program “determined that it is not
practical to place frame counter-indicators next to every piece of data because that would
soon clutter the display.  Currently, the frame counter-indicators are strategically placed at
locations around the displays.”  Further, the response contended that “the ground
telemetry stream contains all data and frame counters for the entire C&DH, where stringent
monitoring and analysis can be made on a continuous basis.”  Our recommendation that the
program “accurately implement static display indicators on all PCS displays to provide
accurate display information to the crew,” did not prescribe frame counters.  The purpose of
the recommendation was to increase the accuracy of information supplied to the crew.  The
management response chose only to address frame counters, but not other possible design
options such as color highlighting or blinking (neither of which would use more screen
space).  Further, the response did not address the possible safety issues attendant to inactive
data in the PCS.

Our recommendation 11 stated that the ISS Program “should designate an overall software
architect, with appropriate management and budget authority, for the entire
software development process.”  The Agency responded by stating that “the ISS program
designated the Avionics and Software Office Manager as directly reporting to the ISS
Program Manager with ‘Program wide Software Architecture and Budget authority.’  The ISS
Software Architect reports directly to the Avionics Office Manager, and all software
development budget issues are routinely addressed at the ASCB.”  It is unclear from the
response who fulfills the role of software architect, and whether the official has the
appropriate management and budget authority to effectively lead the process.  Neither the
current organization chart nor our interviews with program personnel indicate that the
software architect function is being performed.

Given such responses, it is difficult to determine if NASA management is concurring or
nonconcurring with our recommendations.  NASA guidelines22 require that a management
response contain a position of concurrence, nonconcurrence, or partial concurrence for each
recommendation.  The reply does not comply with this guidance.

                                                
22 NASA Procedures and Guidelines (NPG 1200.1), Management Accountability and Control, Audit Liaison,
and Audit Followup, Chapter 4, Section  4.3.4.2, states that for “each audit recommendation and estimated
monetary benefit, the audited organization will include a declaration of concurrence, partial concurrence, or
nonconcurrence.”  The Agency’s pending revision to NPG 1200.1 (NPG 1290.1, Audit Liaison and Followup),
also establishes the requirement that management respond with a position of concurrence, partial concurrence, or
nonconcurrence.
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IV.  CONCLUSION

The PCS display quality and navigation has improved measurably since the beginning of the
project and the efforts of the ISS Program to address some of the issues are apparent.
However, the display development process still has significant weaknesses that impact
usability and reliability of the PCS.  These weaknesses must be addressed to ensure that the
PCS is a dependable crew interface.  Prudent software engineering would allow future
hardware and software upgrades and changes to be as efficient as possible.  We believe the
recommendations made in this report will improve the overall display development process
and will increase the usability and reliability of the PCS.  We request that NASA management
reconsider its response to our recommendations and submit a reply consistent with Agency
guidelines not later than August 30, 2000.

David M. Cushing
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Appendix A

ISS PCS Display Examples



GRAPHICAL DISPLAY EXAMPLE

Flight 3A ISS Homepage

(Source: http://flight.jsc.nasa.gov/IDAGS/3a_gen.html)



NON-GRAPHICAL DISPLAY EXAMPLE

Flight 3A Remote Power Control Mechanism

(Source: http://klaatu.jsc.nasa.gov/rst/AST/PCS_Displays/PCS_displays_node1/)



NON-GRAPHICAL DISPLAY EXAMPLE

Flight 6A Node Control Software Low Level Analog

(Source: http://flight.jsc.nasa.gov/IDAGS/6a_cdh.html)
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PCS Independent Review Team Report

[Not Available at This Time]
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JSC Display Review Team Report

[Not Available at This Time]
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HEDS IA PCS Display Development Process Report
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SPN Statistics

[Aggregate Statistics Chart Not Available at This Time]
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NASA Management Response

















Appendix G

Summary of Report Recommendations



SUMMARY OF REPORT RECOMMENDATIONS

Recommendation 1:  The ISS Program should create an Integrated Product Team, composed of
all relevant organizational units, to direct the display development process.

Recommendation 2:  The ISS Program should establish an independent verification function to
assess the utility and form of the PCS displays and the overall display development process.

Recommendation 3:  The ISS Program should implement accurate static display indicators on
all PCS displays to provide accurate display information to the ISS crew.

Recommendation 4:  The ISS Program should improve the accuracy of data products, such as
Standard Out, used to develop the displays.

Recommendation 5:  The ISS Program should develop an ISS-wide method to identify and
execute critical commands, regardless of the system involved.

Recommendation 6:  The ISS Program and MOD should provide support for the more extensive
use of task level displays to alleviate the cumbersome navigation methods used in the PCS.

Recommendation 7:  The ISS Program should address the requirement for redundant laptops
and ensure that the process is accurate and efficient and consistently meets a criticality level of
1R.

Recommendation 8:  The ISS Program should develop a formalized process for the
communication of system requirements between users, software developers, and project
managers.  This process should cover all activities involved in the development of system
software including system displays.

Recommendation 9:  The ISS Program and MOD should identify and procure or develop GUI
builders, CASE tools, and testing and rapid prototyping tools to aid in the software and display
development process.

Recommendation 10:  The ISS Program should develop an overall software and displays
development methodology to coordinate the work done by the different organizational units.

Recommendation 11:  The ISS Program should designate an overall software architect, with
appropriate management and budget authority, for the entire software development process.
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