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STATEMENTS OF FACT

1. The Natural Resources and Environmental Protection Cabinet ( hereinafter the "Cabinet")
is charged with the statutory duty of enforcing the statutes and administrative regulations of the
Commonwealth of Kentucky relating to waste management as provided for under Kentucky
Revised Statutes (KRS) Chapter 224 and the regulations promulgated thereunder.

2, The United States Department of Energy (hereinafier "DOE™) owns the Paducah Gascous
Diffusion Ptant ("PGDP"), a uranium enrichment facility, located near Paducah, Kentucky in
McCracken county. PG is a “facility” as that term is defined in 401 KAR 30:010, Section [,

(73).



3. Lockheed Martin Enérgy Systems, Inc. is a Delaware corporation authorized to conduct
business in the Commonwealth of Kentucky and is a co-operator of the facility.

4, The United States Enrichment Corpocation ("USEC"), a wholly owned federal
government corporation, leases and operates portions of the PGDP, subject to the lease

provisions between DOE and USEC.

5. DOE is a "person” as that term is defined by KRS 224.01-010 (17) and 401 KAR 30:0190,
‘Section 1, (153).

6. At PGDP, DOE generates hazardous waste as that term is defined by KRS 224.01-010
(31) (b) and 401 KAR 31:010, Section 3. DOE also generates mixed .waste which 15 waste that
contains both hazardous waste subject to the Resource Conservation and Recovery Act of 1976,
42 U.5.C. Section 6901 et seq. as amended ("RCRA"), and a source, special nuclear, or by-
product material subject to the Atomic Enecrgy Act of 1954, 42 U.S.C. Section 2011 et seq. as
amended (“AEA"). See also 401 KAR 31:010, Section 1.

7. The Commonwealth of Kentucky received au-L.horizatjon from the U. S. Environmental
Protection Agency ("EPA") to regulate the hazardous waste component of mixed waste on
October 20, 1988 (53 FR 41164).

8. The Cabinet has the authority to prohibit the land disposal of hazardous wastes that have
not been pretreated to established standards. These prohibitions are commonly referred to as the
Land Disposal Restrictions ("LDRs"). See KRS 224.46-520(2) and 401 KAR Chapter 37.

g. ALPGDP, DOL has generated and is storing mixed wastes subject to the requircments of
KRS 224 46-520(2) and 401 KAR 37:030, Scction 1 (solvent wastes); 401 KAR 37:030, Section
2 (divxin containing wastes); 401 KAR 37:030, Seetion 3 (Califorma list wastes); 401 KAR
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37:030, Section 4 ( first third wastes); 401 KAR 37:030, Section § (second third wastes); 401
KAR 37:030, Scdtion 6 (third third wastes) and 401 KAR 37:040. See also 42 USs.C. 6924(m)
and 40 Code of Federal Regulations, Part 268.

10. 42 U.S8.C. Section 6924 (j), 40 Code of Federal Regulations, Part 268 and 401 KAR
37:050 prohibit the storage of LDR wastes at PGDP. The Cabinet has determined that DOE's
past storage of mixcd wastes and its future storage of mixed wastes, which is not for the purpose
of accumulating quantities necessary to facilitate proper recovery, treatment or disposal, is and
will be a violation of the storage prohibition referenced herein.

11. | DOE maintains that adequate treatment capacities do not exist for its inventory of mixed
wastes which are subject to the LDRs and the LDR storage prohibition. However, DOE's storage
of mixed wastes pending the development of treatment capacity does not constitute storage to
accumulate sufficient quantities to facilitate proper recovery, treatment or disposal.

12. Pursuant to 42 U.S.C. Section 6939¢, (Federal Facility Compliance Act (FFCA), Section
105), enacted October 6, 1992, the Secretary of DOE is required to ;icvelop and submit to the
Cabinet a plan for the development of treatment capacities and technologies to treat all of the
mixcd wastes at PGDP, regardless of when they were generated, to the standards contained in the
LDRs.

13. 42U, S. C. Section 6939¢ requires the Cabinet to consider the need for regional treatment
facilities, to consult with the Administrator of EPA and any other state in which a facility
aflected by the plan is located, and (o consider public comments in the review of the plan,

42 1. S C. Scction 6939¢ further provides for the Cabinet (o approve, approve with
modifications, or disapprove the plan within six (6) months afier recept of the plan
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(hereinafier, “Site Treatment Plan® or "STP").

14. 42 U.S.C. Section 6961(a), as amended by the FFCA, expressly waives sovereign
immunity for each department, agency, and instrumentality of the executive, legislative, and
Judicial branches of the federal government for all substantive and procedural federal, state,
interstate, and local rcqui;tments respecting control and abatement of solid waste or hazardous
waste disposal and management.

15. DOE is a department of the executive branch of the federal government which
generates, stores, treats, transports and manages hazardous wastes, including mixed wastes, at
PGDP. Thus DOE is subject to and shall comply with alt substantive and procedural federal,
state, interstate, and local requirements in the same manner, and to the same extent, as any
person is subject to such requirements, including, but not limited to, pcrmjttihg and reporting
requirements, any injunctive relief, all administrative orders and all civil and administrative
penalties and fines regardless of whether punitive or coercive in nature or imposed for
isolated, intermittent, or continuing violations and thc payment of Ircasonablc service charges.
These requirements include KRS Chapter 224 and 401 KAR Chapters 30 - 49.

16. The effective date of the waiver of sovercign immunity contained in 42 U.S-C.
Section 6961(a), with respect to civil, criminal, and administrative penalties and fines, for
violations of Section 3004(j) of the Solid Waste Disposal Act ("SWDA"), 42 U.S.C. Section
6924(j), ipvolving storage of mixed waste that is not subject to an existing agreement, permit,
or administrative or judicial order, is delayed until October 6, 1995 so long as such waste is

managed in compliance with all applicable requitements. TFFCA. Scetion 102 )2}y,



17. Further, after October 6, 1995, the waiver of sovereign immunity contained in 42
U.S.C. Section 6961(a), with respect to civil, criminal, and administrative penalties and fines,
shall not apply to DOE for violations of Section 3004(j) of the SWDA, 42 U.S.C. Section
6924(j), involving storage of mixed waste, so long as DOE is in compliance with both: a plan
that has been submitted and approved pursuant to 42 U.S.C. Section 6939¢, and which is in
effect; and an order requiring compliance with such plan which has been issued pursuant to 42
U.S.C. Section 6939¢ and which is in effect. FFCA, Section 102(c).

18.  On April 6, 1993, DOE published a Federa! Register notice (58 FR 17875) describing
its proposed process for developing the Site Treatment Plan ("STP") in three phases: the
conceptual STP, the draft STP, and a proposed STP.

15.  On or about November 30, 1993, DOE submitted to the Cabinet a conceptual STP,

- The Cabinet provided DOE with comments on the conceptual STP by letter dated April 19,
1994,

20. On or about August 30, 1994, DOE submitted to the Cabiﬁct a draft STP. The Cabinet
provided DOE with comments on the draft STP by letter dated October 25, 1994.

21. On April 3, 1995, DOE submitted to the Cabinet the proposed STP for PGDP. The
proposed STP consisted of two (2) volumes; Volume I: Background and Volume II:
Compliance Plan.

22. On April 6, 1995 and May 21, 1995, the Cabinet published a notice of availability of
the proposed STP and made the proposed STP available to the public upon request. On May

18, 1995 the Cabinet and DOE held a public meeting, on the proposed STP.
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23.  The Cabiget reviewed the proposed STP, considered the need for regional treatment
facilities, consulted with EPA and states in which a facility affected by the proposed STP is
located, and considered all public comments recejved by the Cabinet regarding the proposed

STP.

24.  The Cabinet modified the proposed STP and approved it as modified on October §,

1995, The modified STP is the approved STP for PGDP.

25. On October 5, 1995 the Cabinet issued an Order to DOE which required DOE to
comply with the approved STP.

26.  On November 2, 1995 DOE filed 2 petition for hearing which challenged portions of
the approved STP and the Order. The Cabinet has amended sections IV and VI of the
approved STP, which is incorporated by reference and attached hereto as Exhibit A .

27. Onor about March 31, 1996 DOE submitted an annual update of the approved STP.

The Cabinet approved the annual update on August 9, 1996.

NOW THEREFORE, in the interest of setting all civil claims and controversies raised
by DOE's petiton for hearing and in the interest of settling 2l civil claims for DOE's violation
of the hazardous waste storage prohibition contained in 42 U. S. C. Section 6924 (), 40
C.F.R., Part 268 and 401 KAR 37:050 for those mixed wastes covered by the approved STP
and in the interest of issuance of an Qrder which requires compliance with an approved Site

Treatment Plan as required by 42 1J.S.C 6939¢ (b), the partics hereby consent to the entry of

this Agreed Ocder and apree as follows:
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COMPLIANCE REQUIREMENTS
28.  The approved STP shall apply to all mixed wastes at PGDP which are being stored in
violation of the hazardous waste storage prohibition contained in 42 U.S.C. Section 6924 R
40 Code of Federal Regulations, Part 268 and 401 KAR 37:050, regardiess of when such
wastes were generated, including mixed wastes which are newly discovered, identified,
generated or received from off-site. The approved STP shall also apply to mixed wastes that
are generated through the corrective action requirements of PGDP's Hazardous Waste permit;
through remedial actions under CERCLA; and decontamination and decommissioning
activities at PGDP. However, the approved STP shall not apply to mixed wastes generated by
USEC at PGDP. DOE maintains as it characterizes, sorts and surveys mixed waste currently
in storage, it will determine that certain waste previously ideatified as mixed waste is either a
hazardous waste without a radioactive component or a radioactive waste without a hazardous
waste component. DOE shall maintain operating records which indicate when wastes were
first determined to be a hazardous waste without a radioactive co:ﬂponent subject to the LDRs.
The operating records shall include a description of the waste form, hazardous waste codes,
volume of the waste and a schedule for treatment of the hazardous waste to meet the LDR
treatment standards. When waste is determined to be hazardous waste without a radioactive
component which is subject to LDR treatment standards, the Cabinet will consider the waste to
be covered. by this Order for a period of ninety (90) days after the date DOE first determines
the waste 0 be hazardous waste without a radioactive component. If the waste is verificd o

be a radioactive waste without a hazardous component, it will not be covered by the approved



STP and this Order. DOE shall treat wastes verified to be mixed waste pursuant to the
compliance dates contained in the approved STP.

29.  DOE shall implem:at and comply with the approved STP in accordance with the
schedules contained in the approved STP. The approved STP contains procedures for
conducting required activities and compliance dates which establish the date by which DOE
must complete the idf:ntiﬁcd work. The required activities and compliance dates are
enforceable provisions subject to administrative and/or judicial enforcement and the assessment
of civil penalties. The approved STP provides compliance dates for: a) off-site shipment of
mixed wastes for treatment at both commercial facilities and facilities located at other DOJE
sites; b) treatment of mixed wastes in the C400-D Lime Precipitation Unit at PGDP; and, ¢)
additional characterization of mixed wastes and based on the characterization results,
compliance dates for treatment of all mixed wastes 1o ensure compliance with the LDRs and
the storage prohibition.

30.  On or before March 31, 1996 and cach year ‘L.hcrcaftcr uﬂtﬁ termination of this Agreed
Order, DOE shall submit to the Cabine( an update of the approved STP for review, comment
and approval. The update shall inciude: a) all approved amendments and revisions of the
approved STP made during the previous year for PGDP; b) an update of the Tables of PGDP
Mixed Wastes indicating the volume of waste in storage at the end of the previous year and the
estimated volume projected to be placed in storage in the next five (5) years; c¢) proposed
amendments or revisions to the approved STP and identification of auy changes included i the
annual update which require the Cabinet's approval as an amendment or revision; and d)

identfication of additonal or new comphance dates. Tn addition, the annual update shall
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contain a report, ("STP Annual Report*), which summarizes the work conducted in
implementing the approved STP during the previous year, including; a) the current status of
the projects described in the approved STP and an explanation of how the work conducted
supports compliance with the schedules in the approved STP; b) a description of any projected
difficulties in meeting the compliance dates; c) a description of DOE's funding for approved
STP activities and any funding issue that is likely to significantly impact compliance dates; d)
an index or chart that clearly indicates all pages of the approved STP affected by amendments .
or revisions of the approved STP during lhé previous year; e} a summary of new waste
streams generated or identified within the previous year and additional waste characterization
information regarding existing, new or projected waste streams: and f) a list of all mixed
wastes that DOE believes meet the treatment standards of the LDRs and all supporting
information. The Cabinet will review the annual update and upon approval, 1t shall be
incorporated into the approved STP. The Cabinet's approval of any revision or amendment
contained in an annual update shall be in accordance with the procedures in paragraphs 35-37.
31, Within fifteen (15) days of receipt of any update or revision to the Mixed Waste
Inventory Report ("MWIR") for PGDP required by 42 U.S.C. Section 6939¢(a), DOE shall
submit to the Cabinet the update or revision of the MWIR for PGDP.

32. DOE developed and submitted a Waste Minimization and Pollution Prevention
Awarencss Program pursuant to a Federal Facility Compliance Agreement with EPA Region
IV DOL shall implement its Waste Minimiization and Pollution Prevention Awareness

Propram and subnuta Progress Report to the Cabinet amiually on or before March 31 of cach

year.



33.  DOE shall submit fiscal year quarterly written progress reports (FY Quarterly Reports)
which describe the actions which DOE has taken during the previous quarter to implement the
requirements of the approved STP and the Ocrder. FY Quarterly Reports shall describe the
schedules of activities to be taken during the upcoming quarter. FY Quarterly Reports shall also
provide the identity and assigned tasks of each of DOE's contractors for the work required by the
approved STP and the Order. The FY Quarterly Reports shall include a detailed statement of the
manner and extent to which the requirements and compliance dates set out in the approved STP
are being met. In addition, the FY Quarterly Reports shall identify any anticipated delays in
meceting compliance dates, the reason(s) for the delay and actions taken to prevent or mitigate the
delay.

34, FY Quarterly Reports shall be submitted on or before the thirtietl; day following the end
of cach fiscal year quarte. (i.c., January 30, Apiil 30, July 30 and October 30). DOE’s first {iscal

year quarterly progress report shall be due thirty (30) days after the end of the first quarter

following the entry of this Qrder.

REVISTONS AND AMENDMENTS

35.  The Cabinet may require revisions and/or amendments to the approved STP and DOL
may propose revisions and/or amendments to the approved STP. All revisions/amendments to
the approved STP are subject to the Cabinel's review and approval. The Cabnet will
deternune whether any proposed change (o the approved STP 1s a revision subject 1o the
provistons of 420 8.0 6939¢ (b)(2) and (3). For the purposes of dns Agreed Order, a
revaston s () the addinon or deletion of a teatment facility at PGDI or teatment technology
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development not previously identified in the approved STP; (b) any extension of a
compiiance datc of more than ninety (90) days; (c) any addition of a waste stream which
affects treatment compliance dates or treatment technology development; or (d) any other
change to the approved STP which the Cabinet determines warrants public comment.

36.  If the Cabinet reguires 2 revision, it will notify DOE of the required revision and
outline the reasons for the revision. DOE shall submit the revision to the Cabinet within thirty
(30) days of the Cabinet's notification. If DOE proposes a revision, it shall submit the
proposal in writing to the Cabinet, including the rationale for the proposed revision and
outlining in detail its impact on all aspects of the approved STP. For all revisions, as defined
herein, the Cabinet will publish a notice of availability of the proposed revision to the
approvca STP and provide a public comment period of at least thirty (30) days. The Cabinet
will review the proposed revision, use its best efforts to consult with EPA and other affected
states and consider the following factors in its determination to either approve, approve with
modifications or disapprove the proposed revision:  the need for regional treatment facilities:
public comments received; the impact of the proposed revision on human health and the
environment; the impact of the revision on project management, life-cycle costs and logistic,
technical, and engineering issues related to the project; new or emerging technologics: new
technical or characterization information; site priorities identified through consultaticn among
DOE, the-Cabinet, the PGDP site specific advisory board, and the public; the Congressional
budget appropriation, OMB apportionment, and DOI PGP EM allotment for FY, as well a-,
the President’s budgpet tor FY 4 1 and associated outyear funding argets, DOL's efforts to
comply with the requirements of paragraph 62: and other relevant {actars.
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37. For all other amendments to the approved STP the foliowing procedures shall be
followed. If the Cabinet requires an amendment, it will notify DOE of the required
amendment and outline the reasons for the amendment. DOE shall submit the amendment to
the Cabinet within thirty (30) days of the Cabinet's notification. If DOE proposes an
amendment, it shall subrmit the proposal in writing to the Cabinet, including the rationale for
the proposed amendment and outlining in detail its impact-on all aspects of the approved STP.
The Cabinet will review the proposed amendment and provide DOE written notice of its

approval, approval with modifications or its disapproval after consideration of the factors

listed in paragraph 36.

DISPUTE RESQLUTION

38. Except as otherwise specifically provided for in this Agreed Order, any good faith dispute
which arises concerning compliance with the approved STP and this Agreed Order, including any

revisions and amendments to the approved STP and this Agreed Order, is subject to the dispute

resolution procedures outlined herein,

39.  The Partics to this Agreed Order shall first attempt to resolve expeditiously and informalty
alil good faith disputes concerning compliance with the approved STP and the requirements of this
Agreed Order at the project manager level. Informal dispute resolution shall be limited to 2
period ofthirty days {rom the occurrence of the event giving rise to the dispute.

40. I the event that any good faith dispute concerning compliance with the approved it o1
this Apreed Order is not resolved tirough informal means, within ten (10) days of the end of

informal dispute resolution, DOLE shaft give wiitten notice (o the Cabinet of 115 wmtent to mvoke

[



the Disputc Resolution Procedure set out in paragraphs 41 - 46. In the event DOE fails to submit
the written notice required by this paragraph, DOE shall be deemed to have accepted the position
of the Cabinet.

4]. DOE's written notice of its intent to invoke these Dispute Resolution Procedures shall
include a written statement of the issue in dispute, the relevant facts upon which the dispute is
based, the factual data, analysis or opinion supporting its position, and all supporting
documentation on which DOE relies and an explanation of what work is or will be affected by the
dispute, including any impacts on compliance dates. The Cabinet will submit a written response
to DOE within twenty (20) days of receipt of DOE's notification. Within thirty (30) days of the
Cabinet's response to DOE, DOE's site manager at PGDP and the Cabinet's Director of the
Division of Wastc Management shall attempt to resolve the dispute through meetings or
conference calls.

42.  If DOE's site manager at PGDP and the Cabinet's Director of the Division of Waste
Management are unable (o resolve the dispute within thirty (30) days, then either party may
submit a written statemet of the dispute to the Cabinet's Commisioner of the Department for
Environmental Protection for final resolution.  The Commisioner of the Department for
Environmental Protection may meet with DOE's site manager at PGDP and the Cabinet's
Director of the Division of Waste Management and the project managers and their immediate

supervisors.and may request additional information concerning the dispute. The Commissioner

will render a decision on the dispute within thirty (30) days of receipt of the written statciicni ¢
dispute. The deaston of the Commissioner shall be bindiug and shall be considered a final
resolution of the dispate, subject. o the provisions of KRS 224 10 420(2).

13
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43. The pendency of any dispute under this section shall not affect DOE's responsibility for
timely performance of the work required by this Agreed Order, except that the time period for
the completion of work affected by such dispute may be extended for a period of time usuaily not
to exceed the actual time taken to resolve any good faith dispute in accordance with the procedures
specified herein. All other elements of the work required by this Agreed Order shall continue and
be completed in accordance with the applicable schedules. Prior to the granting of an extension
due to dispute resolution, the Cabinet will determine the elements of work, submittals or actions
affected by the dispute and if dispute resolution was invoked in good faith and that any delay will
not adversely affect human health or the environment.,

44.  During dispute resolution, work affected by the dispute shall immediately be discontinned
if the Division of Waste Management requests, in writing, that work related 1o the dispute be
stopped because, 1n the Division's opinion, such work is inadequate or defective and such
inadequacy or defect is likely to yield an adverse effect on human health or the environment, To
the exteat possible, the Divison shall give DOE prior notification that a work stoppage request
is forthcoming. After stoppage of work, if DOE belicves that the work stoppage is inappropriate
or may have poteatial significant adverse impacts, then DOE may immediately invoke the formal
dispute resolution procedures.

45.  Subject to the provisions of KRS 224.10-420 (2}, DOE shall incorporate the final

resolution-into the appropriate plan, schedule or procedure pursuant to the provisions of
paragraphs 35 - 37 within thirty (30) days of resolution of a dispute.  Thereafter, 1.

YR

implement this Agreed Order according to the amended plan, schedule o procedute



46.  Resolution of disputes may include a determination of the length of any time extensions

which are necessary.

EORCE MAJEURE
47.  DOE shall perform the requirements of this Agreed Order and the approved STP within
the time liﬁﬁm set forth or approved herein, unless the performance is prevented or delayed solely
by events which constitute a force majeure, in which event the delay in performance shall be
excused and no civil penalty shall be assessed. A force majeure is defined as any event arisint.,:,T
{rom causes not reasonably foreseeable and beyond the control of DOE, or its consultants and
contractors, which could not be avoided or overcome by due diligence and which delays or

prevents performance by a date required by this Agreed Order. Force majeure events do not

include unanticipated or increased costs of performance, changed economic or financial

conditions, normal precipitation events, the failure by a contractor o pcﬁonn. or the failure by
a supplier to deliver. --

48.  DOE shall notify the Director of the Division of Waste Management by telephone by the
end of Uie next business day and in writing within ten (10) days after it becomes aware of events
which it knows or should know constitute a force majeure. The notice shall estimate the
anticipated length of delay, including necessary demobilization and remobilization, its cause,

mcasures {aken or Lo be taken 0 minimize te delay and an estimated timetable for implementation

of these measures and all compliance dates or other requirements that would 1 afto..
to comply with the notice provision of this section shall be prounds (or the Cabinet o deny an
extension of e for perfornunce. 1 any event iy antieipated © oceur which may cause a delay

19
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in meeting the requirements of this Agreed Order, DOE shall notify the Director of the Division
of Waste Management by telephone by the end of the next business day and in writing within ten
(10) days of learning of the possibility of a force majeure cvent, if the event has not already
occurred. The Cabinet will respond in writing to any written notice received.

49.  DOE shall have the burden of establishing that a delay was caused by a force majeure
event. If DOE demonstrates to the Cabinet that the delay has been or will be caused by a force
majeurc event, the Cabinet will extend the time for performance for that element of the Agreed
Order for a period at least equal to the delay resulting from such circumstances. For changes to
the approved STP, this shall be accomplished througii paragraphs 35 - 37 of this Agreed Order.
50. Within ten (10) days of teceipt of the Cabinet's decision to deny DOE's claim of force
majeure, DOE may invoke the dispute resolution procedures of this Agreed Order. Failure to
invoke the dispute resolution procedures within this time period shall be deemed 0 be an
acceplance by DOE of the Cabinet's decision and a waiver by DOE of its right to dispute any
denial of an cxtension request.  If the Cabinet decides that a force majeure event has not

occurred, the Cabinet reserves its right (0 assess a civil penalty and/or pursue any other

enforcement action available o it

LSUDGET PLANNING AND EXECUTION

51.  DOQE shall use its best efforts and ke all necessary steps to obtain sufficient amll tumely
funding to meet all of is abligations under the approved STP and this Agreed Qcder 00

compliance with the Budger Plannmg and Lxecuton provisions of this Agiced Order shall
constitute compliance with the above standard. DO acknowledges Lxecutive Oider 120885
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requirement that DOE include sufficient funds in jts budget request to the President (o support the
activities and requirements © be conducted under the approved STP and this Agreed Order.

52.  DOE shall consult with the Cabinet in formulating its annual Environmental Management
(EM) budget for PGDP, including project work scope and management, priorities, and
schedules/compliance dates. DOE shall provide the Cabinet with all necessary information and
briefings on the budget formulation, including funding information at the Activity Data Sheet
(ADS) level, or equivalent, or the work breakdown structure (WBS) level. or equivalent, if

requested. The Cabinet will continue (o serve as an ex-officio member of the Qak Ridge

Reservation Environmental Restoration Prioritization Board which may serve as one of the means

by which DOE provides the Cabinet with budget formulation and project management
information. In addition, DOE shali provide the Cabinet with budget and project information as
{ollows:

53.  DOE PGDP shall provide the Cabinet with information on the EM planning budget for
fiscal year + two (FY 42 ), within seven (7) Days ;:;f DOE PGDP rccciving such information,
including any information on OMB and DOE-PiQ target funding guidance. Within twenty-one
(21) Days of DOE-PGDP receiving target funding guidance, DOE-PGDP shall provide the
Cabinet with a preliminary assessment of its umpacts at PGDP. DOE shall also provide a copy
of PGDP's initial contractor budget guidance to the Cabinet within two (2) weeks after its
Issuance. -

54. By February 1 of each year, DOI shali prepare a draft Integrated Priority List for PGDP.
DL shall provide the Cabinet with a copy ol its draft Integrated Prionity List for PGDE and an
assessment of the budpe: tarpets on it priorities by February 15 of cach year  The Tist shall

17



prioritize all PGDP waste management and environmental restoration activities (inciuding al
obligations of the approved STP and this Agreed Order) and may include other site activities, as
appropriate,

55.  Between February | and the date that DOE submits its annual budget request and
supporting ADS, or its equivalent, for PGDP EM activities to DOE-HQ, DOE and the Cabinet
shall meet and discuss project work scope, priorities, and funding levels required to comply with
the obligations of the approved STP and this Agreed Order. DOE may revise its budget request
and supporting documentation in response to issues raised by the Cabinct during this timeframe.
In the event that issues are not resolved with DOE, DOE shall submit with ts budget request to
DOE-HQ an outline of any unresolved issues idcntifying the issues, and DOE's and the Cabinet's
respective positions with respect to those issues, along with an estimate of the funding necessary
to meet the requirements and obligations of this Agreement. In addition, if the Cabinet disagrees
with DOE's assessment, it may prepare an assessment of the impacts as it relates to PGDP and
DOE shall include a copy of the assessment and any comments with its budget request to DOE-
HQ. DOE shall provide the Cabinet with a complete copy of the budget request and attached
documentation relating to PGDP that is sent to DOE-HQ.

56. After submission of the PGDP EM budget request (0 DOE-HQ, and prior to submission
of the EM budget request to the Secretary of DOE, it is DOE's intent to provide the Cabinet with
a copy of any additional written analyses of the proposed PGDP budget and/or potential changes
to the proposed PGDP M budget and any analyses of associated potenual impacts un work
required under the approved STP and this Agreed Order sent from PGDP or DOLEORIL to DOLE-
HO concerning the PGDE EM budger, subject 1o a claim of privilepe by I)().!i in the event of
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a claim of privilege, DOE shall provide the Cabinet with an explanation setting forth the basis for
the claim of privilege. In the event that DOE changes its intent to provide the Cabinet with the
documentation required by this paragraph, DOE shall provide the Cabinet with a written
cxplanation as to why such documentation will ﬁo longer be provided. DOE's decision is not

subject to the dispute resolution provisions of this Agreement.

57. If the issues raised by the Cabinet are not resolved prior to DOE's submission of its

budget request to the Office of Management and Budget (OMB), DOE shall include an outline of
any uaresolved issues at PGDP identifying the issues and DOE's and the Cabinet's respective
positions with respect to those issues, including any comments submitted by the Cabinet, and an
estimate of the funding necessary o meet the requirements of the approved STP and this Apreced
Order with DOE-HQ's budget request submitted to the OMB.

58. Within [0 days o! the President's submission of the IFY + | budget to Congress, DOE
shall submit to the Cabinet 2 summary of the budget request forwarded to DOE-HQ by DOE-ORR
and submit to the Cabinet the DOE-PGDP budget rc-c.lucst contained in the President's budget.
59, Within thirty (30) days after the Prcsid‘cm's submission of the FY 4 1 budget to tlic
Congress, DOE shall brief the Cabient on the President's budget request as it relates to the PGDP
at the ADS, or equivalent, level of detail or below, if requested. At this briefing, DOE shall
provide the Cabinet with a written description of the funding levels included in the President's
budget request as it relates 10 PGDP and identification of any differences between these levels and

the levels necessary to comply with the tenins of the approved STP and this Agreed Order, alony,
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with an assessment of the impacts these differences may have on DOE's ability to meet its
requirements under the approved STP and this Agreed Order.

60.  Within thirty (30) days after Congressional appropriation of the FY budget, DOE shali
bricf the Cabinet on the budget appropriation and proposed Environmental Management (EM)
funding allocations for the new FY at the ADS, or equivalent, level or below, if requested. If
there is a delay in Congressional appropriations beyond the first of the new federal fiscal year,
DOE shall inform the Cabinet of any continuing resolution action and the impact of the delay on
its ability to meet the requirements of the approved STP and this Agreed Order. The Cabinet will
review this information and may recommend reallocation of available funds.

61L. Within ten (10) days of the DOE EM allotments to ORR, DOE-ORR shall brief the
Cabinet on the DOE-ORR EM allotments at the ADS, or equivalent, ievel or below, if
requested.

62, If DOE believes that adequate funds or appropriations are not available to comply with the
FY obligations of the approved STP and this Agreed Qrder, DOE shall nonetheless make a good
faith effort to comply with the obligations for FY. A good faith effort may, but does not
necessarily, include one er more of the following actions: rescoping or rescheduling the work
being performed under this agreement consistent with the enforceable commitments, developing
and implementing new productivity or cost-saving measures, requesting re-allotments or
reprogramming of appropriated funds, and seeking supplemental appropriations.

63, It DO believes that adequate funds or appropriations are not available to comply with -

1Y obhiganions of the approved ST and this Agreed Order, DO may subrut @ request Tor o
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revision or other amendment of any affected compliance dates in accordance with the provisions

of paragraphs 35-37.

64.  During the regularly scheduled project manager meetings, the project managers in their

review of the progress of projects scheduled for the year shall discuss potential cost savings

initiatives and productivity gains for the projects.

65. DQE shall-provide the Cabinet with copies of any PGDP program execution guidance at

the same time it is provided to DOE's contractors. DOE shall consult with the Cabinet in

reviewing WBS summaries prepared by the contractors.

66.  Throughout the FY, DOE shalt promptly notify the Cabinet of any proposed site-specific

Of major programmatic action, if such action is likely to have an impact on DOE's ability to meet

the requirements of this Agreement. DOE shall consider any comments made by the Cabinet in

implementing the proposed action.

67. Within thirty (30) days of the completion of DOE's annual mudyear management review,

DOE shall brief the Cabinet on any decisions that affect compliance with the requirements of the

approved STP and this Agreed Order.

68.  Neither the process described above, nor the Cabinet's participation in the process, waives
its position that the Exccutive Branch is obligated to seek full funding for all activities required
by the approved STP and this Agreed Order and that DOE's failure to obtain adequate funds or

appropriatipns from Congress does not in any way relieve DOE from its obligation to comply with

the approved STP and this Agreed Order. If adequate funds or appropriations are not available

to fulfitt DOE's obligations under this Agreement, the Cabinet may pursue any remedy (f has
under this Apreed Order or exercise any of their stawtory or regulatory awhorty  Inany action _
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to enforce any provision of this Agreed Order, DOE may raise as a defense that its faidure or
delay was caused by the unavailability of appropriated funds. The Cabinet disagrees that an Anti-
Deficiency Act Defense or any other defense based on the lack of appropriations or funding exists.
However, the Cabinet and DOE agree and stipulate that it is premature at this time to raise and
adjudicate the existence of any such defense. Acceptance of this provision (or any other specific
reservation of rights by the Cabinet) does not constitute a waiver by DOE of its right to argue that
its obligations under this Agreed Order and the STP are subject to the provisions of the Anti-
Deficiency Act, 31 U.S.C. Section 1341.

69.  The participation by the Cabinet in DOE's budget planning and execution process under
this Section is limited solely to the process set forth herein and shall in no way be construed as
allowing the Cabinet to become involved with the internal DOR budget process. Furthermore,
nothing herein  shall affect DOE's authority over its budgets and funding level
submtssions.

70.  DOE agrees to notify the Cabinet when it provides confidential budget information to the
Cabinet. The Cabinet agrers not to release confidential budget information to any other cntitics
prior to submission of the President’s budget request to Congress, unless authorizied by DOL or
required to do so by the Kentucky Open Records Act { KRS 61.870 ¢t seq. ) or by court order.
DOE may intervene in any proceeding brought to compel or enjoin release of this information.
[f allowed.to intervene, DOE may assert its intcrest in, and the legal basis for, maintaining the
conflidentiality of this in['o-rm;nion,

71 Bepumnmg i February, 1999 and every tiree (3) years tiereatter, DOE and the Cabinet
shall meet and evaluate the comphiance dates ol the approved STP and determine whether the
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compliance dates should be modified. The evaluation and determination shall be based on the
-factors outlined in paragraph 36 of this Agreed Order. If DOE and the Cabinet agree that a
modification is warranted, DOE shall proceed with the modification request pursuant to the

procedures outlined in paragraphs 35-37. If no agreement can be reached on modification, DOE

may invoke formal dispute resolution pursuant to paragraphs 41-46.

MISCELLANEQUS PROYISIONS

72. The Cabinet agrees to allow the performance of the above-listed compliance requirements
of this Agreed Order to satisfy DOE's obligations under 42 U.S.C. §939¢ for development and
submission of a plan for tu= development of treatment capabilities and technologies to treat ali of
the mixed waste at PGDP and to satisly all civil claims for DOE's violation of the hazardous

waste storage prolubition contained in 42 U.S.C. Section 6924 (3}, 40 Code of Federal Regulations,

Part 268 and 401 KAR 37:050 for those mixed wastes covered by the approved STP.

73. Within the (10) days of the effective date of this Agreed Orcder, the Cabinet and DOIE shall
designate 2 Project Manager and notify the olhcr‘pany of the designation. The Project Managers
shall oversee the implementation of the approved STP and this Agreed Order and act as the
primary contact for communication between the parties. The parties may change their Project
Manager designations upon providing ten (10) days written notice of (he change, if possible.  All
submittalstequired of DOE by this Agreed Order shall be to the Cabinet's Project Manager.

4. This Agreed Order addresses only those matters specifically set out or referred 0 in this
Agpreed Order . The Cabinet enters inro this Agreed Order based on infornation supplicd by
DOE Notluny contained herein shail be constiued o watve or Lt any remedy or cause of
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action by the Cabinet based on statutes or regulations under its jucisdiction and DOE reserves its
defenses thereto. The Cabinet expressly reserves its right at any time to issue administrative
orders and 1o take any other enforcement action it deems necessary, including the right to order
all necessary remedial measures, assess penalties for violations, or recover all response costs
incurred, and DOE reserves its defenses thereto.

75. The Agreed Order shall not prevent the Cabinet from issuing, reissuing, renewing,
modifying, revoking, suspending, denying, lerminating, or reopening any permit to DOE.- DGE
reserves its defenses thereto, except that it shall not use this Agreed Order as a defense to those
permitting actions.

76. DOE waives its right to any hearing on the matters addressed herein, but reserves its
rights to invoke the dispute resolution procedures described in this Agreed Order. Failure by
DOE o comply strictly with the terms of this Agreed Order shall be grounds {or the Cabinet to
seck enforcement of this Agreed Order in Franklin Circuit Court and pursuc any other appropriate
adnunistrative or judicial 2ction under KRS Chapter 224 and the regulations promulgated pursuant
thereto.

77. Each separate provision, condition or duty contained in this Agreed Order may be the basis
for an enforcement action for a separate violation and penalty pursuant to KRS Chapter 224 upon
failure to comply with the terms of this Agreed Order.

8. This Agreed order or any of its provisions, conditions or dates contained herein may be
amended, modified, deleted or extended only upon a writies request stating the reasons theretoio,
and by the approval and writen Order of the Seceretary or Ins desipnee. A reguest foroan
extension of tme shall be endered prior 1o the tme performumee 15 due. Any request minde
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pursuant to this paragraph shall be submitted directly to the Director of- lh;e Division of Waste
Management, 14 Reilly Road, Frankfort, Kentucky 40601. Any amendment, modification,
deletion or extension granted pursuant to this paragraph shall not affect any other provision,
condition or date within this Agreed Order unless specifically and expressly so provided by the
written Order.

79.  The Cabinet does not, by its consent to the entry of this Agreed Order, warrant or aver
in any manner that DOE's complete compliance with this Agreed Order will result in compliance
with the provisions of KRS Chapter 224 and the regulations adopted pursuant thereto.
Notwithstanding the Cabinet's review and approval of any plans formulated pursuant to this
Agreed Order, DOL shall remain solely respounsible for compliance with the terms of KRS
Chapter 224 and the reguiations adopted pursuant thereto, this Agreed Order and any permit
requirements.

80.  The provisions of this Agreed Order shall apply to and be bingling upon DOL. The acts
or omissions of DOE's contractors, agents and cmplo-);ccs shall not excuse the performance of any
provision of this Agreed Order. DOI shall be responsible for ensuring that all coutractors,
employees, agents, consuliants, fums, and other persons or entities acting on behalf of DOE with
respect to the approved STP and this Agreed Order, will comply with the terms of the approved
STP and this Agreed Order. DOE shall give notice of this Agreed Order to any purchaser, lessee
or successar in interest prior to the transfer of ownership and/or operation of any part of its now
existing facility, shall notify the Cabinet that such notice has been given and follow ali staiory

and repulatory requirements for such a transier. Repiurdiess of whether or not any transter tikes



place, DOE shall remain fully responsible for the performance of ail compliance requiremeats
identified in this Agreed Order.

81.  The Cabinet and DOE agree that the compliance requirements specified herein are facility-
specific and designed to comply with the statutes and regulations cited herein. This Agreed Order
applies specifically and exclusively to the unique facility referenced herein and is inapplicable to
any other site or facility.

82.  This Agreed Order shall be of no force and effect unless and until it is entered by the
Secretary or his designee as cvidenced by his signature thereon.

83.  The parties acknowledge that they are in the process of completing negotiation of a Federal
Facility Agreement (FFA) for the PGDP with the Environmental Protection Agency, Region IV.
The FFA contains budget planning and execution provisions similar to the budgct planning and
exccution provisions of this Agreed Order.  Upon the effective date of the FFA and in order to
avoid duplicative requirements, DOE may coordinate and combine, as appropriate, the budget
planning and execution requirements of the FFA with the budget planning and execution
requirements of this Agreed Order.

84.  The partics acknowledge the recent amendments made to the Waste Isolation Pilot Plant
Land Withdrawal Act by Section 3188 of the National Defense Authorization Act for Fiscal Year
1997, Pub. L. 104-201, signed September 23, 1996. The partics agree to evaluate this Order and
the approved STP in view of these amendments. DOE may propose modifications to this Order and
the approved ST based an tiis evaluation. [f the Cabinet and DOL agree that a modification

wintanted DO shadl proceed with the moditication reciiest pursuant w the procedures outhined in



paragraphs 35-37 and 78.

resolution pursuant to paragraphs 41-46.

E

85.  This Agreed Order shall terminate when DOE has completed its obligations under the

approved STP and this Agreed Order.

approved STP and this Agreed Order, it shall submit a written demonstration and certification for

approval by the Cabinet. DOE's obligations shal] terminate upon the Cabinet's written approval

If no agreement can be reached DOE may invoke formal dispute

When DOE has completed its obligations under the

of DOE's certification that alt of its obligations have been completed.
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Robert H. Daniell, Director
Division of Waste Management
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(e £ N M T IERIRE!
Randaill G. McDowell, Supervisor Date
Office of Legal Services ‘

AMQO Curns glze |at

Glenna Jo Curry, General Coundtl Date'
Office of Legal Services

HAVE SEEN:

WE/TT

ickinson, Hearing Officer Date

QORDER
Wherctore, the foregoing AGREED ORDER is entered as the final Order of the Natural

Resources and Environmental Protection Cabinet this \O‘“day of 1 . 1997:

NATURAL RESOURCES AND
ENVIRONMENTAL PROTECTION CABINET

Jﬂﬁtmxﬁ_ .

IAMES E. BICKEORD, SERRETARY
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[ hereby certify that a true and accurate copy
of the foregoing AGREED ORDER was
mailed, postage prepaid, to the foilowing this

AQ™ dayof  Jn sk 1997
Hon. Rachel Blumenfeld

U.S. DOE

Oak Ridge Operations Office

P.O. Box 2001

QOak Ridge, TN 37381
and maied, messenger to.

Robert Daniell, Director
Diviston of Waste Management
and hand-delivered to;

Randall G. McDowell
Office of 1.egal Services
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SITE TREATMENT PLAN
UNITED STATES DEPARTMENT OF ENERGY
PADUCAH GASEOUS DIFFUSION PLANT
[. INTRODUCTION

The Paducah Gaseous Diffusion Plant (PGDP) is owned by the United States Department
of Energy (DOE) and is located in western Kentucky in McCracken County. The principal site
process is the separation of uranium isotopes through gaseous diffusion. In October 1992,
congressional passage of the Energy Policy Act of 1992 established the United States Enrichment
Corporation (USEC).  In accordance with the Energy Policy Act, the USEC leases and operates
the uranium earichment facility at the PGDP. The primary mission of the DOE-PGDP is
environmental restoration and wasle management.

The DOE 15 required by Section 3021(b) of the Resource Conservation and Recovery Act
(RCRA), as amended by the Federal Facility Compliance Act (FFC Act), to prepare Site
Treatment Plans (STPs) describing the development of treatment capacitics and technologies for
treaung mixed waste, defined by the FI'C Act as waste oc_mLainiqg both a hazardous waste subject
to RCRA, and a source, special nuclear or by-product material subject to the Atomic Energy Act
of 1954 (42 U.S.C. 2011 et seq.). On April 6, 1993, the DOE published a notice, 58 Federal
Register 17875, describing the proposed process for developing the STPs in three phases,

including -1 Conceptual Site Treatment Plan (CSTP), a Draft Site Treatment Plan (DSTP), and a

Proposed Stte Treatment Plan (PSTP)  The Cabinet has reviewed the PSP, modilied 1ts terms
aned appmoved the STP as {ollows
"The wntomnanon w the dpproved Ste Breanntent Plan has been cevised by the RMarch 1996 annuad upedate
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A total of 164 mixed wastestreams have been identified as being generated or stored at the
DOE-PGDP. The DOE-PGDP wastestreams were organized into treatment groups. Technologies
were screened and treatment options were identified for each of these treatment groups. Options
were then evaluated on the basis of ability to mee( the criteria of regulatory compliance,
environmental, health and safety, treatment effectiveness, ease of implcmcntatior_l. stakeholder
concerns, life-cycle cost, and technology development. A treatment option was selected as a result
of this evaluation process,

The DOE-PGDP has approximately 1062.62 m’ of mixed waste as listed in Table 1. The
following are the treatment options for the DOE-PGDP's wastestreams. All volumes are
considered estimates based on the currently available information. The amount of organic
containing liquids targeted for treatment at the TSCA Incinerator in Oak Ridge, Tennessee is
168.41 m'. The amount of combustible solids targeted for treatmen at the TSCA Lncinerator is
99.80 m’.  The amount of waste consisting of cither solid or liquid inorganic chemicals that
contain metal contaminants and/or considered (o be corrosive targeted for treatment at.the DOE-
PGDP's C400-D facility 15 11.96 m’. The amo.unl of photographic waste targeted for commercial
recycling is 3.32 m’. The amount of cyanide waste targeted for the Cyanide Treatment Facility
at ORR is .78 m’. The amount of sludge and debris waste targeted for commercial stabilization
is 168.02 m’. The amount of Mixed Transuranic (TRU) waste targeted for disposal at the Waste

[solation~Pilot Plant is 1.76 m*. Also, 577.57 m’ of wastc requires further characlerization (o

determine a proper treaunent method.

k‘u
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Il. IMPLEMENTATION OF THE SITE TREATMENT PLAN

DOE shall comply with the terms and conditions of the approved STP. The STP shali
include all mixed wastes at DOE-PGDP [excluding the United States Enrichment Corporation
(USEC) generated wastes], which is being stored in violation of the Land Disposal Restrictions
(LDRs) of 401 KAR Chapter 37 and RCRA Section 3004 (1), whether such wastes were generated
or accumulated in the past, present, or future. This includes wastes which are newly discovered,
idcntiﬁcd,_ generated, or received from off-site.

DOE shall comply with the following procedures for including additional mixed wastes at
the DOL-PGDP in the approved STP, including mixed wastes that are newly discovered, identified,
generated, or received from offsite, and mixed wastes that are generated through corrective action,
environmental restoration and decontamination and decommissioning activities. [n each annual
update of the approved STP, DOE shall propose (o include additional mixed wastes tn the STP as
cither a proposed amendment or revision to the approved STP. DOLE's request shall include a
descripuon of the waste form, applicable hazardous waste codes, waste volumecs, treatment
technology and capacity needs and proposed treatment schedules. If the DOE cannat provide such
information or schedules because of inadequate characterization or it is otherwise impracticable to
do so, DOE shall include appropriate justification, including the characterization methodology used,
supporting information, and proposed plans for developing such information and schedules. If the
Cabinetagrees with DOE's explanation for not being able o provide the necessary information or

schedules, the Cabinet may allow the information o be included in Uie next repularty scheduled

annual update. Tnono event shall dus information and proposcd schedules be delayed beyond two

consecutive annald lil)filll(_'_‘;
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DOE shall comply with the following procedures for deletion of wastes from the approved
STP. DOE shall submit a request for deletion of waste from the approved STP as an amendment or
revision to the approved STP. The request shall be included in the next regularly scheduled annual

update of the approved STP. The request shall include documentation that the waste has been treated

on-site or received at an off-site facility for reatment, disposal, or storage pending treatment or

disposal. The Cabinet may propose that a waste be deleted if it determines that the waste is no

longer subject to the LDXs under 401 KAR Chapter 37 or 40 CFR Part 268.
[. MIXED LOW LEVEL WASTE

This Section identifies compliance dates for the 160 Mixed Low-Level Waste (MLLW)
streams generated or stored by the DQE-PGDP. Compliance dates are those dates by which DO

shall complete the acuvities identified in the approved STP . All MLLW streams generated by the

DOL-PGDP are considered 1o be contact handied (CH). Table | of this attachment lists the DOI:-

PGDP 160 MLLW sucams and gives weight and volume information available as of December

19952

Treatment of MLLW wili be implemented in accordance with the standards spectiied m 401
Kentucky Administrative Regulations (K.AR.) Chapter 37 and 268 Subpart D of Section 40 “ede
of Federal Regulations (C.F.R.). Two categorics of treatment standards for LDR waste are specificd

in Subpart D. The technology-based treatment standard 401 K_A.R. 37:040 Section 3, Table 7 and

40 C.F R 268.42, Table 2 specifies the best technology for treatment of hazardous waste. The

concentrahion-based treatment standards are expressed i lerms ol the constituent concentiaton i

water 401 KA R 37 040 Scecton 5, Lable COW and 40 C + 8 208 43 Table COW op constitiem

concentiation mwante extiact 4010 K A 10 37 040 Section 2 Lahde COW and 0000 110 20w

.t
oy

2 Table 1 has been vpdated by (he BMarch 1996 annaad wpdate
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Table CCWE. The majority of mixed waste is required to meet the concentration-based treatment
standards.

The wastestream information in the STP reflects the DOE-PGDP’s inventory as of December
1994. All of DOE-PGDP's MLLW streams are considered to have existing treatment technology.
MLLW Streams believed to meet LDR Treatment Standards and/or Requiring Further
Characterization/Sorting, is a grouping of waste which after further investigations will either no
longer be mixed waste or will be placed in the proper mixed waste group.

V. MLLW STREAMS FOR WHICH TECHNOLOGY EXISTS

This section identifies schedules for treatment of mixed wastes where treatment leclmdlogy
exists. The DOE-PGDP is currently using the Toxic Substances Control Act (TSCAY} Incinerator in
Oak Ridge, Tennessee for treatment of liquid mixed waste. The DOE-PGDP’s Lime Precipitation
Unit s the only on-site treatment facility available.

A. TSCA Incinerator

Table 2° of this attachrent lists the DOE-PGDP liquid wastestreamns scheduled for shipment
to the TSCA I[ncinerator. Table 3* of this attachment lists the DOE-PGDP solid wastestreams
scheduted for shipment to the TSCA Incinerator. These tables identify the individual wastestreams
and 1aclude information about quantities and hazardous waste codes.

Compliance date for orgauaic contzining liquids

A1 of the liquid wastestreams listed in Table 2 shall be shipped to the TSCA Incinerator by

October 311997 Prior 1o any siupment o the TSCA [ncinerator, DOE shall send witten

notificatian of the sthpment o the Tennessee Department of Environment and Conservaton. Within

\
Sl Pl e s daredd b ol B B e el 11]‘.-1.111‘
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ten (10) days of the tast shipment of the wastes listed in Table 2, DOE shall send written
documentation (o the Cabinet that the activities required by the compliance date have beep
completed.

Compliance dates for combustible solids (soft solids)

By June 30, 1997, the DOE-PGDP shall request approval from DOE-ORR for treatment of
the soft solids listed in Table 3. All soft solids listed in Table 3 shall be shipped to the TSCA
[ncinerator by December 31, 2003, Prior to any shipment to the TSCA Incinerator, DOE shall send
written notification of the shipment 1o the Tennessee Department of Environment and Conservation.
Within ten (10) days of the last shipment of the wastes listed in Table 3, DOL shall send written
documentation to the Cabinet that the activities required by the compliance date has been completed.

Treatment Residues
The treatment of the wastestrearns in Tables 2 and 3 at the TSCA 1ncinerator will produce

some treatment residues.  The Tennessee Department of Environment.and Conservation has aprecd

that all treatment residues from the DOE-PGDP

liquid and sofi solid wastestreams can remain in

storage at the Oak Ridge Reservation pending shipment to the Envirocare mixed waste disposal
facility in Utah. However, Tennessee's agreement is contingent upon the treatment residucs from

the TSCA Incinerator being shipped to Envirocare within a fixed period of time. 1 DOE fails to ship

the treatment residues to Envirocare within this timeframe, it may be necessary for the treatment

restdues™from the PGDP wastestreams to be shipped back to PGDP for storage pending final

disposal. (n order 10 address tus contngency, DO-PGDP shall prepare a Residues Management

Contingency Plan which owlmes the procedures condittons Tor the return of PGP treatment

residacs (o PGDE - DO PGP Shall sulinnt the Beadines Manaement Contingency ' e

Cabnet tor review and comment by December 31,099 The Caboet asserts it by the authority



(o approve or disapprove the Residues Management Contingency Plan. DOE-PGDP shall request
the Cabinet's approval of the Residues Management Contingency Plan. DOE-PGDP does not agree
that the Cabinet has the authority to approve or disapprove the Residues Management Contingency
Plan. The Cabinet will submit to DOE-PGDP its comments and approve or disapprove the plan, by
a date proposed by DOE-PGDP and agreed to by the Cabinet. If the Cabinet disapproves the plan
or does not act on the plan by the agreed upon date, DOE-PGDP may invoke the formal dispute
resolution procedures, or take whatever other action it deems appropriate, induding filing an action
in federal district court. The Cabinet reserves all its legal nghts and defenses with respect to any
action taken by DOE. All shipments of PGDP's treatment residues to PGDP must be in compliance
with the terms and conditions of DOE-PGDP's storage permit.
B. C-400-D Lime Prccipitation Uit

Table 4° of this attachment lists the DOE-PGDP wastestreams scheduled for treatment at the
C-400-D Lime Precipitation Unit. This table identifies the individual wastestreams and includes
information about quantity and EPA Codes.

Compliance Dates

All wastestreams included in Table 4 shall be treated in PGDP's Lime Precipitation Unit hy
December 31, 1997, [ any waste in this treatment group does not meet the waste acceptance criteria
(WAC) of the Lime Precipitation Unit, the DOE-PGDP shall propose a treatment plan and treatment
schedule by December 31,1997 as an amendment or revision of the approved STP. Al solid
residnes from the treatiment process, i the form of filter cake, shall be characterized within ninety
(Y0) days ol peneraton, placed w the appropnate teatment group and treated in accordance with the

sohedude for that wasdestiean Watlio ity (60) days of the L bateh treatment for the

" fable 4 b heen upbated by thie March 199 annaal upelate



wastestreams listed in Table 4, DOE shall send written documentation to the Cabinet that the
activities required by the compliance date has been completed.
C. Commercial Recycling of Photographic Waste

Table 5° of this attachment lists the DOE-PGDP wastestreams scheduled for treatment at a
Commercial Recycling Facility. This table identifies the individual wastestreams and includes
information about quantity and hazardous waste codes.

Cowmpliance dates

The DOE-PGDP shall issue 2 request for proposals from commercial vendors for proof of
their treatment process by December 31, 1997, The DOE-PGDP shall issue a request for proposals
from comumnercial vendors for treatment of the photographic waste by December 31, 1998, The
DOE-PGDP shall evaluate the proposals and enter into contracts by December 31, 1999. DOC shall
ship all the photographic wastestreams listed in Table 5 to commercial recyching faciliies by
December 31, 2001, Within ten (10) days of cach compliance date, DOE shall send written

documentation 1o the Cabinet that the activities required by the compliance date have been

commpleted.

D. Cyanide Treatment Facility at ORR
Table 67 (cyanide waste) of this attachment lists the DOE-PGDP wastestreams scheduled for
treatment at the Cyanide Treatment Facility located at the Oak Ridge Reservation. This table

ideatifics the individual  wastestreams and includes information about quantities and hazardous

veasto coddes.

Tlable b e e D sl fare b 1994 At el
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Compliance dates

By June 30, 1997, the DOE-PGDP shall request approval from DOE-ORR for treatment of
the cyanide waste listed in Table 6. DOE-PGDP shall ship all the cyanide waste listed in Table 6
to the ORR for treatment by December 31, 2002. Prior to any shipment to the Cyanide Treatment
Facility, DOE shall send written notification of the shipment to the Tennessee Department of
Environment and Conservation. Within ten (10) days of each comphance date, DOE shall send
written documentation to the Cabinet that the activities required by the compliance date have been
completed.

Treatment Residues

The treatment of the wastestreams in Table 6 at the Cyanide Treatment Facility at ORR will
produce some treatment residues. DOE-PGDP shall include these residues in their Residues
Management Contingency Plan.

. Commercial Stabilization

Table 7% of this attachment lists the DOE-PGDP wastestreams scheduled for treatment at a
(Commercial Stabilization Facility. This (able identifies the individual wastestreams and includes
information about quantities and hazardous waste codes.

Compliance dates

The DOE-PGDP shall issuc a request for proposals from commercial vendors for proaf of
their treafment process by December 31, 1997. The DOE-PGDP shall issue a request for proposals
[rom commercial vendors for treatment of the wastesteams listed in Table 7 by December o 94
The HOE PGOP shall evaluate the proposals and enter into contracts by December 31,2001 DO

shoadb S adl the weriteteane, Tisted iy Table 7 to conumercan! stabnlization Gl 0 1

P latile 7 L been upedated by the Macch 1994 annual ugndite
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31, 2007. Within ten (10) days of each compliance date, DOE shall send written documentation to
the Cabinet that the activitics required by the compliance date have been completed.
V. MLLW STREAMS REQUIRING
FURTHER CHARACTERIZATION/SORTING
Table 9° of this attachment lists the DOE-PGDP wastes requiring further characterization to
determine the proper treatment method. This table identifies the individual wastestreams and
includes information about quantity and hazardous waste codes. Depending upon the outcome of the
characterization efforts, four likely scenarios are foreseen:
(1) The wastestrean will contain only constituents D018 to D043 and can be processed
to meet the disposal WAC of Envirocare under an existing DOE contract;
(2) The wastestream will meet LDR treaunent standards and require no further treatment.
For these wastestreams DOE shall comply with the procedures for deletion of a

waslestream;

€)] The wastestream will be characterized as mixed waste and Incorporated tnto a

treatment group of the STP; or
(4) The wastestream may be characterized as other than mixed waste. For these wistes
DOE shall comply with the procedures outlined in paragraph 28 of the Apreed Order.
A. Compliance dates for Table 9 wastestreams needing further characterization
DOE shall determine which wastestreams in Table 9 contain only D018 throuph 1043
wastecodes by Apnl 30, 1996 DOE shall ship the wastestreams i Table 9 that contain only 113

throuph 12043 wastecodes o the Bnvirocare mixed waste disposal facthiey o Utah by September 34,

T Lable ¢ s been updated by the March 1996 annual update
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1996. Within ten (10) days of each compliance date, DOE sh'all send written documentation {o the
Cabine( that the activities required by the compliance date have been completed.
DOE shall complete characterization of the remaining wastestreams in Table 9 by December
31, 2005. DOE shall submit a treatment plan with proposed schedules for the remaining
wastestreams by July 1, 2006, in accordance with the revision and amendment provisions of the
Order. Within ten (10) days of each compliance date, DOE shall send written documentation to the
Cabinet that the activities required by the compliance date have been completed.
B. Ash Receivers
Table 10" of this attachment lists the wastestreams consisting of Ash Receivers. This table
identifies the individual wastestreams and includes information about quanuty and EPA codes,
Compliance dates
The DOE-PGDP shall characterize zJu; waste in Table 10 by December 31, 1996, By July |1,
1997, the DOE-PGDP shall submit a treatment plan with proposed schedules for this waste if it is
confirmed to be mixed in accordance with the revision and amendment provisions of the Order. [
DOE determines that the wastestreams in Table 10 are not mixed waste, DOE shatl comply with
procedures outlined in paragraph 4 of section V. Within ten (10) days of each compliance date, NOT

shall send written documentation to the Cabinet that the activities required by the compliance date

have been completed.

~

Al 10 has heen upedated by the March 19940 sunual updne
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C. Surface Radiological Characterization

Table 11" of this attachment lists the DOE-PGDP wastestrearns scheduled for surface
radiological characterization. This table identifics the individual wastestreams and includes
iriformalion about quantity and EPA codes.

Compliance dates

All wastestreams in Table {1 shall have surface radiological characterization completed by
July 31, 2001, For those wastes which are determined to be mixed wastes, DOE shall submit a
treatment plan with proposed schedules by December 31, 2001 in accordance with the revision and
amendment provisions of the Order. For those wastes which DOE determines are not mixed wastes,
DOE shall foliow the procedures outlined in paragraph 4 of section V. Within ten (10) days of cach
comphance date, DOE shall send wnitten documentation to the Cabinet that the activities required
by the compliance date have been completed.

VI. MIXED TRANSU.[‘{ANIC WASTE
DOE's national strategy to achieve compliance with the rcquircrﬁcnts of the FFC Act for

MTRU waste 15 to ship the MTRU waste to the Waste [solation Pilot Project (WIPP) in New Mexico

by using the no-migration variance petition approach described in 40 C.F.R. § 268.6. Under this
stralegy, the DOE intends to continue intenim storage of MTRU waste, continue preparation ol such
wastes for shipment to WIPP, and then ship and dispose of such wastes in WIPP. Although this may

be DOITs natonal strategy, DOE shall continue to identify, develop and cvaluate treatment

technologies for mixed transuranic waste consistent with the requirements of the Federal ety

Compliance Act and thus Ste Treatment Plan.

" 1able 11 has been updated byt Ranch 1990 anaasl apdate



Table 13" lists the DOE-PGDP mixed transuranic wastestreams proposed for shipmeant to

WIPP. This able identifies information about quantity and hazardous waste codes.
Compliance Dates

DOE-PGDP shalt complete characterization, processing, and packaging and shipment of the
wastestreams listed in Table 13 to meet the WAC for WIPP by December 31, 2015. Within ten (10)
days of the compliance date, DOE shall send written documentation to the Cabinet that the acti vities
tequired by the compliance date have been completed.

If DOE's national efforts to identify, develop and evaluate treatment technologies and
treatment capacity for mixed transuranic waste result in a treatment technology and treatment
capacity for the wastestreams in Table 13 prior to the compliance date for shipment to WIPP, DOE-
PGDP shall notify the Cabinet and submit a treatment plan with proposed schedules for treatment
of the wastestreams in Table 13 within six (6) months of the notification, in accordance with the
revision and amendment provisions of the Order. Within ten (10} days of cach compliance date,

DOE shal! send wnitten documentation to the Cabinet that the activities required by the compliance

date have been completed.

Prabk 1 e heen uprdated by the MMarch $9990 annual apdate
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Tabie 1

The DOL-PGDP MULLW Wastestceams, Weights, and Volumes

[ ws | Name [ «g J o Jus] Epacodes ]
D001 D002 D06
PA-AQ01 |MISC. FLAMMABLE MATERIALS-Aqueous 435.7 0.60|L D007 D008 D018
MISC. FLAMMABLE MATERIALS- Aqueous
lpa-8001 |Non HOC Organic Liquid 34a| o040l {oo01
PA-CO01 |MISC. FLAMMABLE MATERIALS-Solvents 809.6 0.97iL D001 D039
PA-DO0T |MISC. FLAMMABLE MATERIALS-Fuels 1176.5 2.44|L 0001 D018 F003
n MISC. FLAMMABLE MATERIALS-Adhesives
PA-E001 |Liquid 506.7 1.24|L D001 D035 U122
MISC. FLAMMABLE MATERIALS- Sepill
PA-FO01 |Cleanup Material 120.7 0.20(S 0001
PA-GO01 |MISC. FLAMMABLE MATERIALS-Paints 34372 5.21(S D001 FOO3
MISC. FLAMMABLE MATERIALS-Diesel T
PA-HOO1 [Sludge 4953 0.40{s D00
MISC. FLAMMABLE MATERIALS -
PA-1001 |Adhesives Solid 221.7 064|s DO01 U122 DO3S
MISC FLAMMABLE MATERIALS-Metal
PA-JOO1 {Debds 91.2 0.40S D001
MISC FLAMMABLE MATERIALS- T
PA-KCO1 {PaperiCloth Debns 89.8 0.201lS D001
MISC. FLAMMABLE MATERIALS-Helero T N
PA-LO01 [Debris 2345 0.40ls D00 1
PA-M001 |MISC FLAMMABLE MATERIALS-Oxidizer 344 9 0.72|s 0001 0007
MISC FLAMMABLE MATERIALS Flammable 0001 DA35 U002
PA-NGOY |Lguid 107 2 Q31 008
TTTTTTTIMISC FLAMMABLE MATERIALS - Waste 1
PA-Q001 |Samples 41572 0.80|L D00
MISC. FLAMMABLE MATERIALS-Organic L
PA-POC1 |Peroxide 7.7 001|L . D001
MISC. FLAMMABLE MATERIALS-
PA-QO001 [Compressed Gas 3 461 0.22|S D001 D003
TRI2-ETHYLHEXYL) )
PA-W002 |PHOSPHATE/MEXANE 321.7 0.60}L 0001 D02
PA-WO003 |[WASTE MINERAL SPIRITS-Painl Wasles 6356.9 8.24|L D001
PA-AD04 |DISCARDED BATTERIES-Lead 940 5 184]S 0002 0008
PA-BO04 |{DISCARDED BATTERIES-Cadmium 390.3 0.40[S 0006 D002 D008
D006 DO02 0008
PA-C004 [|DISCARDED BATTERIES-Mercury 18692 2 76|S 0009 DO 11
DAO01 D003 DOO?
PA-D004 |DISCARDED BATTERIES-Other 1738 0 35{S DO0G DOG3
PAWO0S [METHYL ETHYL KETONE/PERQXIDE 8 1 0 05|C D001 0035 U159
PAWO0S (M THYL | - ) 8 1 R el
005 (e, o r.
DO0B 10U T LU
PrAC-A000 [TAE L ACHDS ARDY BASE S A 7319 4 T 220 IBISRIVRBII VIR
\m 00 Tl ACIDTS AND BASE S B I a6 6 5 iﬂi' 0007
' LU AN AN DASE T Olther Vst T Don2 Howy EaoT
EI ORI !,:-_-..,.-,-, | _____?{’."1.1 3 L L [INER

s




Table 1.

The DOE-PGDP MLLW Wastesireams, Weighls, and Volumes {continued)

SRR

ws | Name kg m’ U?'[ EPA Codes |
MISC. ACIOS AND BASES. Aqueous Org
PA-DOOS |Liquid G67.1 Q.72|S 0002
MISC. ACIDS AND BASES- Inorganic D
PA-E006 |Sludges 243161 18.44|SL  [Dog?
MISC. ACIDS AND BASES- Sodium T
PA-F006 |Hydroxide 115.7 0.22]8 D0gQ2
MISC. ACIDS AND BASES- lnorganic I
PA-G0O06 |Chemicals 8123 1.45]S D002
MISC. ACIDS AND BASES- Organic T
\P_A-HOOG Chemicals 999 3.8915 Daoz
PA-I006  |MISC. ACIDS AND BASES- Plaslic Debris 546.2 1.76[SL  |D0g2
PA-J006 [MISC. ACIDS AND BASES-Unknown 247 4 0.37|L 0002 '
MISC. ACIDS AND BASES. Aqueous
PA-KOO6 [Labpacks 637.8 0.82|L 0002
PA-MOC6 {MISC. ACIDS AND BASES- Solid Labpacks 4093 1.54 (L 0002
PAWO10 {HYDROCHLORIC ACID TANK-Siudge 311.3]  0.64]S  [D002 DODG DOGT
[MISCT AQUEOUS SOLUTION T
PA-AD11 JCONTAINTOX METALS-Basic 4.5 Q.01]|L 0002 000G
MISC. AQUEOUS SOLUTION DGO7 DOOG DS
PA-BOT1 JCONTAIN/TOX METALS-Nculral 97892 12.57(L (3040 D010 ]
MISC AQUEOUS SOLUTION DOOG D007 D004
PA-CO11 |CONTAIN/TOX METALS- Other Waslewaters 3199 4 3.371L D005 DOOSG
: D002 000G DOO7
PA-A013 [NICKEL STRIPPER SOLID RESIDUE-Sludge 4988 3 7 31L 0008 D039
NICKEL STRIPPER SOUID RESIOUE- 0002 DOOG D07
PA-BO13 Qrganic Debris 749 0.20(s 0008
NICKEL STRIPPER SOLID RESIDUE- 5002 DOOG (XU
PA-CO13 [Composite Fillars 4361 1.71]S D008
PA-CO15 |TECHNETIUM WASTE-Liquid | 18072 1.80iL (0002 D007 |
PA-DO1S |TECHNETIUM WASTE-Sofid/Siudge 15944 135 D067 I
0002 D007 LILLL
PA-A017 JAQUEOUS CLEANER- Acidic Wastewater 1870.3 2.36(L Do08
D008 DO11 DVOG
0007 DO09 D010
PA-B017 |AQUEOUS CLEANER- Neutral Wastewate 1614 3| 1a a0]t 0028 BO33 1114
MISC REACTIVE MATERIALS- Cyanide
PA-ADIB [Liqud 6A 1 0 05t 1003 !
N ___"}'Jd'r?iif_?/i(t_ﬂ\}i:_m'fTﬁ?_m}il__.‘iim(fy._ar}Ea" I e '
PA-B018 {Sohds 36 0015 1003 ‘
TS A W AT RIAL € Sohd -
PACOW |1 abpack 104 4 02005 1000 ‘
w}f?ﬁ}ﬁ'_ FALEC AT e !'z'_t'-_fr_\_lfl_r{'-?; VA [_'t"',__n_y['._‘_\l oy SR ITY G ]f O |
PACBOTO RIS ARSE MG BEALTING WASTL Salut, D0 4 NN LIt !
AN AR TR AT VA T Organ - ;
t[;';a. (IS RN A VI o !f"-?’-l-'- JI



Table 1

The DOL-PGDP MLLW Waslestreams, Wehls, and Volumes (continued)

1

PR
L
w.d .

WS Name kg m' [ us| €PACodes |
MISC. SOLID MATTER CONTAINITOXIC
PA-A020 |METALS-Sandblastling Media 75693 6.45|8 D006 DOOS
MISC. SOLID MATTER CONTAIN/TOXIC ]
PA-B020 {METALS-Absorbed Org Liquids 956.6 1.64{S  [0007 0004 DOOE
MISC. SOLID MATTER CONTAIN/TOXIC DO08 DOOS DOGT7
PA-C020 |METALS-lInorganic Sludges 161 0.4015 0010
MISC. SOLID MATTER CONTAINTOXIC 004 0005 DOOB
PA-0020 |METALS-tnorg Homog Solids 55841.1] 78835 D007 D011
MISC. SOLID MATTER CONTAIN/TOXIC 0006 0008 NONY
PA-E020 |METALS-Metal Debris 1273.5 2.40[S DO11
MISC. SOLID MATTER CONTAINITOXIC
PA-F020 |METALS-Light Bulbs 3062.9 9.61|s D006 DO08 DOOY
MISC. SOLID MATTER CONTAINITOXIC R
PA-GO20 |METALS-Plastic Debris 1012 0.20|s DO11
MISC. SOLID MATTER CONTAIN/TOXIC D007 D008 DO11 |
PA-HO20 |[METALS-Paper/Clolh Debris 3297 126(S 0006
MISC. SOUD MATTER CONTAIN/TOXIC B “|oooe 0004 DGO7
PA-1020 |METALS-Organic Debris 9335 1 83|S D00S DOOY DO 11
MISC. SOLID MATTER CONTAIN/ TOXIC -
PA-JO20 |METALS-Helerog Debis 1035 0.20|s 0006
PA-W021 [ASH RECEIVERS 91972 1] 458.2a|S" 0004 D007
PA-W022 |URANIUM PRECIPITATE 561.5 101|S  |oooe T
PA-W023 |GOLD DISSOIVER SLUDGE 27) 0015 {0006 0008
T MISC. CHROMATE-BEARING WASTC-lnorg | I
PA-AQ24 {Particulates 231.4|  o2t|s D007 ~
MISC. CHROMATE -BEARING WASTE . '
PA-BO24 [Sotids 41902 5 44|S 0007
PA-CO24 |MISC. CHROMATE-BEARING WASTE-Soils 1441 3 12018 (3007 o
MISC. CHROMATE-BEARING WASTL ]
i*A.D024 |PaperCloth Debris 905 6 3.06(5 0ao7
MISC. CHROMATE-BEARING WASTE - i
PA-EQ24 Composite Fitters 2415 081|S DoQ7
MISC. CHROMATE-BEARING WASTE-
PA-F024 |Unknown 916.8 132]1s  |oooy
MISC. CHROMATE-BEARING WASTE-
PA-G024 [Labpacks 116 1 12415 0007 )
PAW025 IMAGNESIUM FLUORIDE PELLETS 1342 9 5165 D007
PA WO026 [SODIUM DICHROMATE 3187 05215 |0007 |
PAWOZ7 [POTASSIUM DICHROMATE P TER CAKE BT IP) BT V1 CER !
PAWO2E |CASCADE VACUUM OUsT T 154 2 oxls Juoue: |
DA AO30 RASC CEAD BEATRING WAS 1T Al .. 291 9 asT oo 3
A U AD DU ATUNG WAS T W haenes 'i
AR IS I TR ERPRTRT ) 1.7 gl E,‘IJf]rm
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! N AR L ARG, T ey I ! :
'li,_,, L s Chobae, e ,n_|l 1 .:Il-.-'..'r, [P I
[P/ 030 LAt AD T ARG VAT T e b RR RN AT Moy




Tabite 1

the DOC-PGDfP

MLLW Waslestreams, Weights, and Volumes {continued)

ws | Name | «g v’ [ us] EPA Codes
MISC. LEAD-BEARING WASTE- Organic T
PA-FO30 |Debris 1530.1 3.01{S  |Doos
PA-GO30 |MISC. LEAD-BEARING WASTE Fillers 366.6 1.00|S  |ooos ™
MISC. LEAD-BEARING WASTE. Helar I
PA-H030 |Debris 1351 0.23|S |ooos
MISC. LEAD-BEARING WASTE- Lab Wasle ]
PA-1030 |Samples 768.4 1.20{S [ooogs
MISC. LEAD-BEARING WASTE- Lead ]
PA-J030 {Bullets 16305 0.80/S {0008
PA-KO30_|MISC. LEAD-BEARING WASTE- Lead Metal 3611.2  347{s  [Doos
MISC. LEAD-BEARING WASTE Inorganic T
PA-LO30 |Chemicals 0.4 0.01{1S  |D002 DOOS DoOs
PA-WO031 [HOT WATER RINSE TANK-Sludge 1742 1 2:56[SL [D008
ALKALI CLEANING TANK LIQUID-Aqueous
PA-A032 |Basic 74581  080{L  |DO0O8 DO1O
ALKALT CLEANING TANK LIQUID-
PA-C0O32 [PaperiCloth Debns 4575 0.60|s 0008 D018 DO1G
~ |MISC MERCURY-BEARIG WASTES Inarg | r
PA-AG33 |Particulates 59|  020[s |[poog ]
PA-BO33 [MISC. MERCURY-BEARING WASTES-Soils 3506 .8 2.80/S  |Doog L
MISC MERCURY-BEARING WASTES Motal
PA-C033 |Debns 1785  063|S  |Doos Uiss
'_ MISC. MERCURY-BEARING WASTES Fluor |~
PA-DO33 |Light bulbs 11623{  42.74|S _ |0008 D006 D008
MISC. MERCURY-BEARING WASTES.
PA-£033 |Plastic Debris 1815  060{Ss  [0009
MISC. MERCURY-BEARING WASTES.
PA-FO33 |Organic Oebris 1595 0.62]5 0009 B
MISC. MERCURY-BEARING WASTES.
PA-G033 |Hetero Debris 249.3|  o061{S  |D009 D11
MISC. MERCURY-BEARING WASTES.
PA-HO033 {Labpacks 109.2!  0.40|S {0009
MISC. MERCURY -BEARING WASTES.
PA-033 |Labpacks 166.2]  047]L U151 DO0Y
MISC. SELENIUM-BEARING WASTES.
PA-AD34 llnorganic Paruculates 357 0121 DA10
- [MISC SELENIUM-BEARING WASTES.
PA-BO34  [PapedCloth Doty 174 7 0 GO S M o
PAWO36 [PHOTOGRACHIC TIXER SO I non ]~ 26533) 3320 Joori T
e L T ER SOtUON 26933 33 e T
! SR ) N I Fexiprogn, T ()lt;;m:c' FO02 0002 X
WA AN (g, 24338 Vo2 100G DOOY




Table ¥,

The DOE-PGOP MLLW Wastesireams, Weights, and Volumes {coantinued}

o

WS Name kg m' J[us | €PA Codes
FOOS5 0001 FOg1
FO02 U044 U210
U211 FOO3 DO19
PA-B037 |SPENT SOLVENTS- HOC Organic Liquids 1360.9 2.37|L D002 U226 U228
PA-C037 [SPENT SOLVENTS-Pain{ Wastes 419.4 0.40{L F003 D001
SPENT SOLVENT SOUIDS- Aqueous
PA-A038 [Organic Liguids Non HOC 4 0.01]S F003
SPENT SOLVENT SOLIDS- Absorbed Org o
PA-B038 |Liquids 3495 0.73(s FOQ1
SPENT SOLVENT SOUDS- Inorganic ]
PA-C038 |[Siudges 3258 0.43|L FOG1 DOO1
SPENT SOLVENT SOLIDS- Painl Related
PA-DO38 lwWaste 388.5 0.72|8 F005 D001
SPENT SOLVENT SOLIDS- HOC Organic
PA-E038 |Sludge 32279 4168|S FON1 D040 DOOB
SPENT SOLVENT SOUIDS- Org Homog -
PA-FO38 |Sohds 44 020{s £005 D001
PA-HO38 |SPENT SOLVENT SOLIOS- Melal Debris 1666.8 3.06|S F001 FOO3
PA-I038  |SPENT SOLVENT SOLIDS- Glass Debris 74 4 0.20{S FO01 T
PA-J038 |SPENT SOLVENT SOLIDS- Plastic Debrs | 5317 1.80{S FOO1
PA-KO38 [SPENT SOLVENT SOUIDS - Wood 36847 8.00]S F001
' T 003 0001 D035
SPENT SOLVENT SOUIDS- Paper/Cloth 0018 FOO1 D039
PA-LO38  [Detns 40292 13.33|5 005
- : F001 D008 D040
D007 FOO2 DO18
0039 FOO3 FOOS
PA-MO38 |SPENT SOLVENT SOLIDS- Organic Bebris | 23127 2] 43.95(s 0035 D001
PA-NO38 |SPENT SOLVENT SOLIDS- Hotero Debris 214.5 0.60!S 003 FOG1
PA-0038 {SPENT SOLVENT SOLIDS Labpacks 846 0.31|s 001 D0Q7 DOOY
TRICHLOROETHYLENE- Aqueous HOC :
PA-AQ3S [Organic Liquids 12162.8 12.21L FOO1 D040 D00
TRICHLOROGTHYLENE- HOC Orgamc FOO1 DOO6 DOO7
PA-B039 |Liquids 21103.8) 30.00[L D008 D018
TRICHLOROETHYLENE- HOC Organic
PA-C039 |Sludges 3614 6 500|S FOO1 D001 )
TRICHLOROE THYLENE - HOC Orgamc
PA.0D039 [Sludges 32856 320]L 00
T WASTE Ol CONTAMAW HALOGENATID 1 - | loooc D007 Doy
PAWOAGD SO0 VENTS 23788 2 atL 0018 DOA0 T G
PAVAT (141 THANOL ACETONT, o e ool 16001 E003
THBUTYUT CARBU O (SCTHTI L ATION) T B
D W s \ TR RELEY Al roos oo
EFNEVNIFTN ]I T Y AL 1 129 0 POtz D003 Do
TR [ GACHEGRONTT O ey 1ot RIRYASTIRY:
' T G AR O L AUOIAT QR Y '
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Tabla j

The DOE-PGDP MLLW Wastlestreams, Weights, and Volumes (conlinued)

5/

ws II Name kg JLmJ us EPA Codes
MISC. DISCARDED LABORATORY 7
PA-B048 ICHEMICALS-TCE 95.7 0.32{L U227
MISC. DISCARDED LABORATORY [
PA-C048 |CHEMICALS-Trichlor 9023 1.00{L U226
MISC. DISCARDED LABORATORY U002 U211 DOOT
PA-0048 |CHEMICALS-Misc. Solvents 30.8 0.20{L D019 U226 U239
MISC. DISCARDED LABORATORY
IPA-E048 |CHEMICALS-Unk Solid 26.1 0.04|S  [0002
MISC. DISCARDED LABORATORY
PA-F048 [CHEMICALS-Asbestos Debris 123 0.20|s U080
MISC. DISCARDED [ABORATORY U080 U122 0001
PA-G048 CHEMICALSCIeanup Debris 40.8 0.20]8 DG35
MISC. DISCARDED (ABORATORY T
PA-H048 |CHEMICALS-Lab Waste 103 0.52|S U228 D040
MISC. DISCARDED LABORATORY
PA-1048 |CHEMICALS-Reactive 49 0.20(S  |P105 D003
I 10018 D008 DoAg |
PA-AD4T [MISC TCLP WASTES. -Aqueous w/Oirganics B5YG 8 861L D028
T IMISC TCLP WASTES Developer 0001 DC03 DOGG
PA-B049 {Solution/Photo Chermicals 23295 2.64|L {3002 D010 DO
) MISC TCLP WASTES- Aqueous Noa HOC D006 DOOB DOTT
PA-C049 |Orq Liquid 11532 1 20|L 0007
PA-D04S |MISC TCLP WASTES_Antlrecze ] 2577 041|L PEND ]
PA-E049 [MISC. TCLP WASTES. Sandblasting Media 300 0.20{S D008
MISC. TCLP WASTES- Absorbed Org .
PA-FQ49 |{Liquids 634 4 1.201{L D018 D023
PA-GO49 [MISC TCLP WASTES-Inorg Sludges 414 4 0.53{L D007 D008 0002
PA-H043 [MISC TCLP WASTES Sall Waste 09 0.01|S D00t
PA-J04 4049 |MISC TCLP WASTES Carbon Fillars 310 0.32|s D040 T
- T T F001 DQ18 DOOG |
PA-KO49 |MISC. TCLP WASTES-Organic Sludge 24186 8.24|L D007 D008
PA-L049 [MISC. TCLP WASTES- Organic Chemicals 358 0.07}L 0026 D025
PA-M043 |MISC. TCLP WASTES-Rock Debris 148.9 0.11]s Doo8
PA-NO49 |MISC TCLP WASTES Plastic Debns 2327 0.60{s D002 DGO7 Goa7
PA-0043 |MISC. TCLP WASTES- Paper/Cloth Debris 258 1.03]s D032 0011
- 0037 D006 DOOA
PA-PO4G |MISC. TCLP WASTES- Organic Debris 626 7 13218 0007 Foo1
D008 DOGY DO 1 1
DO 18 D006 OO/
DA QOAG [MISC TCLE WASTES Labpacks 1685 1 3 O7]5s oot 1
A A0S ACTOSOU ¢ I m}f)q '—'ET{M 5 |Doortoos |
Pa 051 |An ROSOU e, COd, mhr\n; 1 Tae “hlor K I 020 DOOT OO U2t
WASTE O e STV Gogane T R B |
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Tabile 1. The QOE-PGDP MLLW Waslestreams, Weighls, and Volumes (cortinued)

ws Name Kg m' | US| EPACodes |
0018 DCO6 DOOT

PA-C0S2 |WASTE QILS 22971.8} 26.23|L 0011 0008
504207.8] 106262 I

S



Table 1. The DOE-PGOP MLLW Wastestreams, Weights, and Volumes {coatinued)

=

ws Name kg m’ us EPA Codes j
0018 DOOS DOGY
PA-C052 |WASTE QOILS 22971.8 26.23|L 0011 D008
504207 .8| 1062.62

(n

(v




Table 2. The DOE-PGOP Liquid Waste Tacgeted for TSCA Incineratoc

[ ws Name kg m |[us EPA Codes |
MISC. FLAMMABLE MATERIALS - 0001 0002 DOOS
PA-A001 |Aqueous 4357 os6elL |D007 DOOS DO18
MISC. FLAMMABLE MATERIALS -
iPA-BOOT jAqueous Non HOC Organic Liquid 3441  0.40]|L D001
MISC. FLAMMABLE MATERIALS -
PA-C001 |Solvents 809.6 0.97|L 0001 D039
MISC. FLAMMABLE MATERIALS -
PA-0001 |Fuels 1176.5 2.44|L 0001 DO18 FOO3
MISC. FLAMMABLE MATERIALS -
PA-E001 |Adhesives Liquid 5067 1.244L0L D001 D035 V122
MISC. FLAMMABLE MATERIALS - D001 D035 U002
PA-NOO1 |Flammable Liquid 107.2 0.31|L 0008
MISC. FLAMMABLE MATERIALS -
PA-O001 |Waste Samples 4152 0805t DGO
MISC FLAMMABLE MATERIALS - R
PA-POOY |Organic Peroxide 7.7 0071L 0001
TRI(2-ETHYLHEXYL)
PA-W002 {PHOSPHATE/HEXANE 3217 060{L D001 DOQ?
METHYL ETHYL o
PA-WO00S [KETONE/PEROXIDE 8.1  0.05[L D001 DO35 U159
0002 D004 DOOB
DOOS DOCG DOO7
0008 £001 D009
PA-AQ06 |MISC. ACIDS AND BASES - Acidic| 7319.4] 1172|L  |0010 D026
MISC. ACIDS AND BASES - Other ' D002 0009 FOO 1
PA-CO0G {Waste Waters 2551.3]  3.64|L 0008 |
MISC. ACIDS AND BASES -
PA-D006 |Aqueous Org Liquid 671 072|s D002 .
MISC. ACIDS AND BASES - I
PA-KOOG |Aqueous Labpacks G378 c.82jL D02
MISC. AQUEOUS SOLUTION D007 OGO DOOS
PA-BO11 |[CONTAIN/TOX METALS - Neutral 9789.2] 12.57|L  J0040 0510
AQUEOUS CLEANER - Acidic D002 D07 DO0G
PA-A017 |{Wastewater 18703 2.36|L  |0008
D008 D011 D006
AQUEQUS CLEANER - Neutral D007 DOV NOAD
PA-B017 [Wastewater 11614.3| 14 40fL DO28 DV3 3 DO
- MISC. ARSENIC-BEARING )
PA-A019 TWASTE - Giyeol 12157 5] 10 6L DoMa gt
 |MISC LEAD-BEARING WASTE - I I
OA-AD30 [Antdrecze 2v19l 052l (ooon i
MISC LEAD BEARING WAS I .
DA DO [Machne Coolant 1675 020 (008 h
- I B RIDAERRIGAR ISR ‘
U GIUVENTS S Agueo, (IR T ’ '
PUACAG S D Otgaae | ganed, 1318 PO |

5¢

s

"




Table 2 The DOE-PGOP Liquid Wasle Targeted for TSCA Incinecator {continued)

WS Name kg || w® fus EPA Codes
FCOS D001 FOO1
FOO2 U044 U210
SPENT SOLVENTS - HOC U211 FO03 DO19
PA-8037 |Organic Liquids 1360.8] 2.37|L D002 U226 U228
SPENT SOLVENT SOLIDS -
PA-AD38 |Aqueous Organic Liquids Non HOC 4] 0.01]8 FO03
TRICHLOROETHYLENE Aqueous
PA-AD39 |HOC Organic Liquids 12162.8] 12.21|L FO01 D040 D001
TRICHLORQETHYLENE - HOC F001 D006 D007
PA-B039 |Organic Liquids 21103.9] 30.00{L 0008 D018
WASTE OIL CONTAMMW D006 DQO7 DO
PA-W040 |HALOGENATED SOLVENTS 237881 2.41L D018 D040 FOO1
PA-W043 |[METHANOL, ACETONE 18.1 0.02|L D001 FOO3
DIBUTYL CARBITOL
PAWO44 [(SCINTILLATION) SOLUTION 248 8 0.40|L FO03 DOO1
MISC DISCARDED
LABORATORY CREMICALS -
PA-BO48 {TCE 857 0.32|L uz227
MISC. DISCARDED o T
LABORATORY CHEMICALS -
PA-C0O48 |Trchior qu2.3 1.00|L U226
MISC DISCARDED
LABORATORY CHEMICALS - Uo02 U211 D001
PA-D04A8 |Misc. Solvents 308 0.201L D319 U226 U239
MISC. TCLP WASTES - Aqueous ' 0018 0008 D040
PA-AD49 |wf Organics 8696.8| 861l ° 10028
MISC. TCLP WASTES - Developer 0C01 D03 DCOG
FA-8049 |Solution/Photo Chemucals 2329.9 2.64L 0002 0010 DOYVY
MISC. TCLP WASTES - Aqueous DOOG DOOS DO
PA-C049 [Non HOC Crg Liquid 1153.2 1.201L 00a7
PA-DG49 JMISC. TCLP WASTES - Antifreeze 2577 0410 PENC |
WASTE OILS - Aqueous Non HOC
PA-AD52 |Organic Liquids 44758 62810 0001 D018 DOOG
WASTE OILS - Non HOC Organic D006 0CQ7 DCOS
PA-8052 [Liguds 23676.41 231.82]|L D018
_ 131848| 168 41




Table 3 The DOE-PGDP Sold Waste Targeted for TSCA inciner ator

WT[_ Name kg m /S| EPA Code;'
PA-GOO1_|MISC. FLAMMABLE MATERIALS - Paints 3437.2]  S5.21{S " [D0O1 FoO3 |
MISC. FLAMMABLE MATERIALS - Adhesives D00t U122
HPA-1001  |Solid 221.7| 064|S 1D03S
MISC. FLAMMABLE MATERIALS - Paper/Cloth
lPA-KOO1 |Debrs 89.8| 020{S D001
PA-WO03 |WASTE MINERAL SPIRITS - Painl Wastas 6356.9] 824|L D004
[PA-1006  IMISC. ACIOS AND BASES - Plastic Debris 546.2| 1.76]SL {0002
NICKEL STRIPPER SOUID RESIBUE - Organic 0002 D006
PA-B013 |Debris 749} 0.20{S |D007 Daos
MISC. ARSENIC-BEARING WASTE - Organic
PA-CO19 {Debnds 8.5) o0.02|{s |Doo4
[~ MISC. SOLID MATTER CONTAINITOXIC
PA-G020 |METALS - Plastic Debris 1012 020[s |Doi1
MISC. SOLID MATTER CONTAINITOXIC 0007 DOOB
PA-H020 |METALS-Paper/Cloth Debris . 3297 1.26(5 [0011 Doos
I D0OE D004
MISC. SOLID MATTER CONTAIN/TOXIC 0007 DOOA
PAI020  IMETALS - Organic Debris 9335 1835 {0009 DO11
i MISC SOUID MATTER CONTAINITOXIC
PA-J020 [METALS - Helerog Debris 1035( 0.20]S D006
o MISC. CHROMATE-BEARING WASTE - '
PA-DG24 {PaperiCloth Debris 905 6 Jogls  |Ooo7
MISC. [EAD-BEARING WASTE - Organc B
PA-FO30 [Debris 15301 301|s  |Doos
|ALKAL CLEANING TANK GQUID - Paper/Cloth | |Doos 0o |
PA-C032 |Debris 4575 060|s |Doto
MISC MERCURY-BEARING WASTES - Plasiic - '
PA-E033 |Debas 1815 060|S (D009
MISC. MERCURY-BEARING WASTES -
PA-FO33 |Organic Debiris 15851 062|S boog
MISC. SELENIUM BEARING WASTES - ' i ) ' N
PA-BO34 [PPapertCloth Debns 1747 06Gj5 {0010
PA-C037 [SPENT SOLVENTS - Paint Wastes 419.4] 040t~ [Fo03 D00
SPENT SOLVENT SOUDS - Paint Related '
PA-D038 |waste 388.5] 072|S [F00S DoO1
PAFO38 |SPENT SOLVENT SOLIDS - Org Homog Solids 44{ 020(|S |F00S 0001
PA-J038 |SPENT SOLVENT SOUIDS - Plastic Debris 53171 180|s [Foon
[IPA-KO38 [SPENT SOLVENT SGOLIDS - Wood 36847 800|S |Foon
~ 003 DOO T
03035 DO
F001 OUs - i
PATOIB [ N SO VENT SOLINS . PapedCroth Debes | 4029 20 13 13l IOy “
o

AR RS



Table 3. The DOE-PGDP Solid Waste Targeted for TSCA Incinerator (continued)

ws Name kg m’ [JuS|EPA Codes)

F001 DO08
D040 D007
£002 Do18
0038 F003
F0QS5 0035

PA-M038 |SPENT SOLVENT SOLIDS - Organic Debris 23127.21 43.95|S D001
MISC. DISCARDED LABORATORY ugso U122
PA-G048 {CHEMICALS - Cleanup Debris 40.8] 0.20{S D001 0035
0002 DOo7

PA-NO49 |MISC. TCLP WASTES - Plastic Debris 232.7] 060|S |DO3Y
PA-Q049 |MISC. TCLP WASTES - Paper/Cloth Debris 258 1.03}S D032 DO11
' D037 DOOS
D008 DO07

PA-PQ49 |MISC. TCLP WASTES - Organic Debris 6262 1.32|1S  |FOO1

48994.4| 99.80

S




Table 4 The DOE-PGDP Wasle Tacgeted o C-400-0D On-Sile Trealment

| ws Name kg | m EPA Codes|
[PA-B006 |MISC. ACIOS AND BASES . Basic 4146 6] 517 D002
MISC. ACIDS AND BASES - Sodwm T

PA-FO06 |Hydroxide 115.7] 0.22 D002
MISC. AQUEOUS SOLUTION -

PA-A011 |CONTAIN/TOX METALS - Basic a5 0.01 D002 D006
MISC. AQUEOUS SOLUTION D006 D007
CONTAIN/TOX METALS - Other D004 DOOS

PA-CO11 |Wastewaters 3199.4] 3.37 D008
MISC. ARSENIC-BEARING WASTE - T

PA-B0O19 {Solids 220.4 0.53 D004
MISC. CHROMATE-BEARING WASTE -

PA-FO24 {Unknown 916.8| 1.32 DCO7

PA-W026 [SODIUM DICHROMATE 318.7| 052 D007
MISC. LEAD-BEARING WASTE - Inorganic D002 D006 |

PA-LO30 |Chemicals 0.4] 0.01 D008
ALKALI CLEANING TANK LIQUIO Aqueous

PA-A032 |Basic 7458 0.80 D008 D010

) MISC DISCARDED LABORATORY O

PA-AQ48 {CHEMICALS - Acid Ligquid 7.20 0.01 0002

9675.5| 11.96




[

Table $ The DOE-PGOP Wasle Targeted for Commercial Recycle

[ ws Name kg | m’ JUS]EPA Codes)|
[PA-W036 [PHOTOGRAPHIC FIXER SOLUTION]| 2653.3[3.32]C |D011 i
i 2653.3[3.32 I

.F

Al



Table 6 The DOE-PGOP Wasle

latgeted far Cyanide Teeatment Facitity

ws Name kg m” fLISREPA Code?]
MISC. REACTIVE MATERIALS - Cyanida )
PA-A018 Liquid 68.110.05|L  {Doo3
MISC. REACTIVE MATERIALS Cyande
PA-8018 |Sotids 36/0.01|s |ooo3
FOO07 D003
PA-W046 [SILVER CYANIDE 112.8[0.52|L  {Do11
MISC. DISCARDED LABORATORY ]
lea04s  [cHEMICALS - Reactive 4.9]0.20|s |P105 Dog3
189.5]0.78

(p

i

14




Table 7 The DOC-PGOP Wasle Targeted {or Commercial Stab#ization

G}

fo it

] ws Name kg US| EPA Codes
MISC. FLAMMABLE MATERIALS - Spill
PA-FOO1 {Cleanup Material 120.7 S |00
MISC. FLAMMABLE MATERIALS - .
PA-HOO1 |Diesel Sludge 495 ) S |DO01
MISC. ACIDS AND BASES - tnorganic
PA-EQ06 |Sludges 24316 1 SL [Do02
2002 DO0S
PA-WO010 |HYDROCHLORIC ACID TANK - Sludge 3113 S {0007
0002 DOOs
NICKEL STRIPPER SOLID RESIDUE - 0007 D008
PA-AD13 [Sludge 4988.3 L |D03g
NICKEL STRIPPER SOLID RESIDUE - D002 D006
PA-C013 JComposite Filters 4361 S {DOO7 DOOS
PA-DO15 |TECHNETIUM WASTE - Solid/Siudge 1594 4 S [Do07
MISC. SOUID MATTER
CONTAIN/TOXIC METALS -
PA-A020 |Sandblasting Media 7569.3 S |ooos boos
7 MISC SOUD MATTER
CONTAIN/TOXIC METALS-Absorbed D07 D004
PA-8020 JOrg Liquids 956 6 S .|pogs
MISC. SOUD MATTER
CONTAIN/TOXIC METALS - Inorgaric D008 G00Ss
PA-CO20 |Sludges 161 S |poo7 po1o
o MISC. SOUD MATTER D004 D006
CONTAINITOXIC METALS - Inorg D008 DOO7
PA-DO20 |Homog Solids 55841, 1 S |Do11
MISC SOLID MATTER 0006 DOOS
PA-FO20 |CONTAIN/TOXIC METALS - Light Bulbs | 3062.9 S |D0o09
PA-WO022 JURANIUM PRECIPITATE - 5615 s |ooos
PA-W023 |GOLD DISSOLVER SLUDGE ' 27 s |ooos D008
MISC. CHROMATE-BEARING WASTE -
PA.AQ24 |Inorg Particulales 2314 S |C007
MISC. CHROMATE-BEARING WASTE - -
PA-C024 |Soils 14413 S (0007
MISC. CHROMATE-BEARING WASTE -
PA-EQ24 |Composite Filters 2415 S |D007
PA-WO025 {MAGNESIUM FLUORIDE PELLETS 3342 9 s |ooo7
_ |POTASSIUM DICHROMATE FILTER N
PAWO027 |CAKE 512 s D007
PAW028 |CASCADE VACUUM DUST 155 2 S |0ooG Doy
PA-CO30 |MISC LFAD-BEARING WASTE - Sod 161 9] 5 _|Doos
[PA-GUID (TG LEAD BEARING WASTE fifters 3666 S (hoos
! FALGCD LEAD EATUMOG WASTEL Hotemo
1|'I\ IR TY I N TR EYREN 1391 M 130508
[ v PO T WATUR RINGE TAI Cludege a0 S {noon




Table 7 The DOC-PGOP Waste Targetled lor Commercial Stabilizalion {contnued)

WS Name kg m' US| EPA Codes
MISC. MERCURY-BEARING WASTES -
PA-A033 |inorg Padiculates 59| 0.20|Ss |D009
MISC. MERCURY-BEARING WASTES -
lPA BO33 [Soils 3506.8 2.80|5 |000g9
MISC. MERCURY-BEARING WASTES - B
PA-GO33 |Hetero Debris 2493 0.61[S D009 DO11
MISC. SELENIUM-BEARING WASTES - '
PA-AD24 |Inorganic Particulates 357 0.12|S ]D0O10
SPENT SOLVENT SOLIDS - Absorbed
PA-B038 |Org Liquids 3495 0.7315  |FOO1
SPENT SOLVENT SOLIDS - tnorganic
PA-C038 |Sludges 3258 0.43|L (F0Q1 D0DOA
SPENT SOLVENT SOLIDS - HOC 001 D040
PA-EQ38 |Organic Sludge 32279 4.68(S (D008
SPENT SOLVENT SQUIDS - Metal
PA-HO38 [Debris 16668 3.06]S [FOO1 FOO3
SPENT SOLVENT SOULIDS - Glass
PA-1038  {Debns 74.4 0.20|S [FOOQ1
TRICHLORQETHYLENE - HOC Organic
PA-CO39 1Sludges 3614 6 500{5 |FO01 D00
MISC TCLP WASTES - Sandblasting '
PA-E049 |Media 300 0.20|5 0008
MISC TCLP WASTES - Absorbed Org
PA-FO49 |[Liguds 634 4 1.201L D018 D023
i D007 0008
PA-GO4S |MISC TCLP WASTES - inorg Sludges 414 47 . 0.53|L D002
FOO1 D018
D006 DOO7
PA-K049 [MISC TCLP WASTES-Organic Sludge 24186 8.24jL |D0O3
' 125163.7] 168.02

o

ol




Tablc 9

The DOCE-PGOP Wasle Requiring Furlher Characteaz ation/Sorting

@S

FISR R

[ ws Name kg m’ EPA Codes)
MISC. FLAMMABLE MATERIALS -
PA-JO01 |Metal Debris 91.2| 0.40 D001
MISC. FLAMMABLE MATERIALS -
PA-LOO1 |Hetero Debris 2345 040 0001
MISC. FLAMMABLE MATERIALS -
PA-MOO1 [Oxidizer _ 344.9| 0.7215 10001 DOOY
MISC. ACIDS AND BASES - Inorganic
PA-GOOG |Chemicals §12.3] 1458 (D002
MISC. ACIDS AND BASES - Organic
PA-HO06 [Chemicals 999 3.89 D02
PA-J006 |MISC. ACIDS AND BASES - Unknown 247 41 0371 DOG2
MISC. ACIDS AND BASES - Solid
PA-MOOG |Labpacks 409 3] 1.54 D002
PA-C015 |TECHNETIUM WASTE - Liquid 1807.2| 1.80lL D002 DOO7
MISC. REACTIVE MATERIALS- Solid
PA-C018 [Labpack 1054} 020{S |DOG3
o MISC. CHROMATE-BEARING WASTE -
PA-BO24 |Solds 4190.2| 5 44 D007
MISC. CHROMATE -BEARING WASTE - '
PA-GO24 |Labpacks 11151 1.24|S  |DOOY
- MISC LEAD-BEARING WASTE - Lab
PA-1030 |Wasle Samples 76841 12015 (D008 ]
MISC MERCURY-BEARING WASTES -
20-C033 |Metal Debris 178 51 006315 (009 U‘lb_1_
MISC. MERCURY -BEARING WASTES -
PA-HO33 {Labpacks 109.2| 0401S |D00S
MISC. MERCURY-BEARING WASTES - ‘ '
PA-1033 |Labpacks 166 2| 047|L  luisy ponn
 |SPENT SOLVENT SOUIDS - Hetero I
PA-NO3B [Debris = 214 5| 060 FOu
. _ - i FQO1 DOOY
PA-QO38 ISPENT SOLVENT SOLIDS - Labpacks 846! 0313 D009
TRICHLOROETHYLENE - HOC Organic
PA-DO39 [Sludges 3285.6| 320jL |D040
PA-W047 |PENTACHLOROPHENOL 108.5] 020 F027 DO37
MISC. DISCARDED LABORATORY
PA-E048 [CHEMICALS - Unk Sold 26.1| 0.04 0002
MISC. DISCARDED LABORATORY
PA-F048 |CHEMICALS - Asbestos Debns 123] o020 UO80
MISC DISCARDED LABORATORY '
PA-14048 |(CHEMICALS - LLab Waste 03] 052(5  |uzaseat
PAH049 |MISC TCLP WASTES - Sall Wasle 09| oo1ls |0o0!
PA 1049 [MISC TCLP WASTES - Carbon Fiiters 30| 0|s Do
o MSC TCLP WASTES igane |
PALO4Y |Chennenls o u| on2jL (D026 D025




Table 10. Ash Receivers

Name

kg || =’

L/s

EPA Codes }

fiPA-wo21

ASH RECEIVERS

91972.1] 459.24

S

D004 DOO7

91972.1] 459.2

£

A2



Table 11. The DOE-PGDP Waste Targeted foc Sudace Radiological Charactenization

[ ws Name kg m’ Jus| €rA codes |
MISC. FLAMMABLE MATERIALS - T
PA-QO01 |Compressed Gas 46.1] 022|S |D0O01 0003
PA-AD04 |DISCARDED BATTERIES - Lead 940.5{ 184|S [0D002 DOOS
PA-B004 |DISCARDED BATTERIES - Cadmium 390.3] 0.40[S |[D006 0002 D008 |
: 0006 D002 D008
PA-C004 [DISCARDED BATTERIES - Mercury 1869.2| 2.76|S D009 DO11
D001 D0G3 D002
PA-D004 [DISCARDED BATTERIES - Other 173.8{ 0.35[S |D006 DOOS
_ MISC. MERCURY-BEARING WASTES -
PA-D033 |Fiuor Light bulbs ' 11623]| 42 74|S  |D00O9 DOOG DOOS
PA-A051 |[AEROSOL CANS 4969| 14.94]S "[0001 DOO3
PA-B051 |JAEROSOL CANS - containing 1,1,1 Trichlor 40.7[ 020[s {Do01 D003 U226
D018 DOOE DOO7
PA-C052 [WASTE OILS 22971.8{26 23lL  |D0O11 D0OOB
43024.4| 89.68 B

lels

A2




