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INTRODUCTION 
This Annual Report describes the endeavors of the U.S. Army Environmental Quality 
Technology (EQT) Unexploded Ordnance (UXO) Program during fiscal year (FY) 2002 and 
FY 2003.  The research, development, test and evaluation (RDT&E) efforts described within 
this document address a high priority Army Environmental Requirement and Technology 
Assessment (AERTA) user requirement (Restoration 1.6.a, UXO Screening, Detection, and 
Discrimination) and are fully coordinated with other UXO Environmental Remediation (UXO-
ER) RDT&E programs within the Department of Defense (DoD), such as those executed by the 
Strategic Environmental Research and Development Program (SERDP) and the Environmental 
Security Technology Certification Program (ESTCP).  These project summaries will help 
readers to better understand the EQT Program’s efforts and capabilities.  The annual report also 
serves as a key technology transfer tool to be used not only to document program advancements 
but also to demonstrate the efficient utilization of scarce RDT&E funds. 

 
The characterization of UXO contaminated lands and shallow waters continues to be the 
Army’s highest priority environmental restoration requirement and is a highly visible issue that 
involves a variety of stakeholders, including: the U.S. Environmental Protection Agency (EPA), 
state and local regulators, land owners, land managers, and numerous local citizens’ groups.  In 
order to successfully address this requirement, the Army EQT Program is developing improved 
UXO sensing, positioning, analysis, and visualization technologies that will efficiently and 
effectively detect and discriminate subsurface, and underwater UXO from natural and man-
made clutter.  
 
As posed by the user community in Restoration Requirement A (1.6.a), UXO Screening, 
Detection, and Discrimination, the RDT&E efforts to be conducted under this Environmental 
Technology Management Plan (ETMP) include two primary thrust areas: ground based and 
shallow water detection and discrimination.   The limited capabilities of current technologies to 
screen for, detect, and discriminate UXO are well documented.  Of particular concern is the 
inadequate capability to discriminate subsurface UXO from the man-made or natural clutter 
found on a site.  This inability to distinguish hazardous UXO from non-hazardous site 
anomalies results in unacceptably high remediation costs and intolerable residual risks. 
 

Technology is a major weapon in the Army’s efforts to remediate formerly used ranges, avoid 
future liabilities, sustain training capabilities, and maintain the environment.  Through the 
programs described in this report, the Army EQT UXO Program is providing the Army with the 
most effective and affordable UXO detection and discrimination technologies available. 

 

PROGRAMMATICS 
Throughout the execution of this program, there have been certain events that have impacted the 
implementation of these projects.  These events will be noted in this Annual Report.  Examples 
of these events include the status of the Environmental Quality Technology Operational 
Requirements Document (EQT-ORD), modification to the schedule, impacts of budgetary cuts, 
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the arrival of late funding, and modifications to individual tasks that address Independent 
Review Panel (IPR) comments.  

 

FULLY FUNDED PROGRAM 
The program to support user requirement A (1.6.a) had a variety of trailblazing activities.  It 
was the first EQT program to receive Budget Activity BA4 and BA6 funds.  It also developed 
the first EQT-ORD.  Although, the mechanism for development and approval of both of these 
activities were not completely addressed in the EQT Operating Principles, and since the process 
was both created and formalized by this program, this process took much longer than initially 
anticipated. 

 

The release of budget activity for BA4 and BA6 required a signed, approved EQT-ORD.  This 
in combination with the late release of BA4 and BA6 funding caused the program to fall behind 
schedule, as detailed in the EQT Management Plan by 11 months before the program even 
started.  As a result, this report covers August 2002 through September 2003.   

 

MODIFICATION TO EXECUTION PLAN 
There have been numerous modifications for this program, and it has been necessary to 
reallocate funds during this particular time frame covered within the Annual Report.  In most 
cases, funding levels have not remained consistent.  Consequently, it has been necessary to 
increase some project specific funding levels due to additional tasks being identified during the 
execution of the project.  Unfortunately, some tough decisions were also made to reduce or 
eliminate the scope of certain projects tasks.     

 

The Army EQT UXO Program took a $500K funding cut to BA2 in FY02 and a $1267K BA4 
cut in FY03.  Minor cuts were also realized in FY03 for BA6.  Although, these cuts caused 
changes in both the project milestones and number of products planned for the program, 
significant advances will still be achieved as a result of this funded effort.  Major changes to the 
BA4 effort include reduction of ground truth recovery for task IC, the number of platforms 
developed in task IID, and the trimming of funds available for demonstrations at the 
Standardized Sites, and for tasks IIF and IB, there were funding cuts and the tasks were 
cancelled. 

 

The EQT IPR meeting held on August 12-13, 2003, identified some overall issues within the 
program including the technology transition/transfer issues of information, hardware, software 
and other products.  Technology transition has been noted as a very important aspect of the 
work and a huge hurdle to accomplish.  Another major issue identified for the whole program is 
the result of funding increases and/or decreases for milestones and products.  Lastly as a result 
of the IPR, emphasis will be placed on the testing and evaluation of government and COTS 
systems during FY05 and FY06.   
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WHAT’S INSIDE 
 

The FY 2002 EQT UXO Annual Report is organized by the following categories: 

 

PROGRAM FOCUS: S&T (BA2/3) Major Thrust Areas 
I. Site Characterization Issues and Approach Strategy 

II. Modeling, Analyses, and Processing 

III. Sensor Design and Enhancement 

IV. Hand Held UXO Detector Design Thrust Oversight 

 
PROGRAM FOCUS: DEM/VAL (BA4 & BA6) Major Thrust Areas 
I.  Standardized Sites 

II. UXO Technology Demonstrations 

III. Hardware/Software Integration 

IV. Geophysical QA/QC 

V. Technology Transfer 

 
Project descriptions are organized into several sections: 

 
OVERVIEW:  What problem does the project address?  

How does the project help its users?  Why 
develop such a technology? How does it 
work? What is the development approach? 

ACCOMPLISHMENTS AND RESULTS:  So far, what results have been achieved? 

ISSUES:  What might affect the use of this 
technology? 

PLANNED ACTIVITIES:  What additional requirements are 
anticipated? 

POINT OF CONTACT:     Whom do I contact for more information? 

PUBLICATIONS:     What publications relate to the project? 

 

 

 

 



FY02/FY03 Annual Report                                                                                   Final Apr. 04 
 

 
FY02/FY03 Army Environmental Quality Technology Annual Report            UXO-8 

FOR MORE INFORMATION 
Want to know more about the Army EQT UXO Program? 

 

WRITE to t2hotline@aec.apgea.army.mil 

CALL the Army Environmental Hotline at (800) USA-3845. 

VISIT the USAEC Website at http://aec.army.mil/usaec/technology/uxo00.html or 
http://www.uxotestsites.org 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://aec.army.mil/usaec/technology/uxo00.html
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S&T (BA2/3) Major Thrust Areas: 
 
I. Site Characterization Issues and Approach Strategy 
 

BA2 I.A. Identification and Evaluation of Key Site Parameters Impacting Technology 
 
OVERVIEW: The purpose of this task is to identify the geophysical, geological, and cultural 
parameters that influence the sensors used for UXO detection.  This encompasses (1) 
identifying current, prototype, and potential technologies for detecting UXO, (2) identifying the 
magnitudes and spatial variability of geophysical parameters, (3) identifying the sources and 
magnitude of environmental parameters (geological and cultural), and (4) relating the 
geophysical and environmental parameters and how they impact the UXO detection sensors.   
 
The detection and clearing of UXO in ranges, impact areas, burning and open detonation areas, 
and formerly used defense sites (FUDS) is the Army's highest priority Environmental 
Restoration problem.  Geophysical techniques are routinely used to detect UXO during the 
investigative phase of a cleanup operation.  The geophysical methods commonly employed are 
magnetometry, electromagnetic induction (EMI), and ground penetrating radar (GPR).  In the 
early technology demonstrations, little attention was given to how the geologic environment and 
cultural background impact the geophysical sensor measurement.  Those demonstrations and 
more recent ones clearly indicate that the geologic and cultural background can significantly 
interfere with the ability to detect and discriminate UXO.  It is no longer reasonable to perform 
a UXO survey without prior assessment of the key geophysical and environmental (geologic 
and cultural) parameters of a site.  The geophysical parameters, e.g. magnetic 
permeability/susceptibility, electrical conductivity, and dielectric permittivity, can vary in 
magnitude and spatially (horizontally and vertically) within a site.  The data sampling density 
used during a geophysical survey is dependent on the variability of these parameters.  
Environmental factors such as geology, topography, hydrogeologic setting, soil conditions, 
ordnance and explosives (OE) history, ordnance-related and other man-made debris all 
influence the value measured by the UXO detection sensor.  A compilation of geophysical and 
environmental parameters and how they influence the geophysical sensors employed during 
UXO surveys will aid in the planning of time and cost effective UXO detection surveys.   
 
This work unit provides a reference identifying the geophysical and environmental parameters 
and how they can influence sensors employed to detect UXO.  The results will be used in 
developing the computer software MAUDE – a Management Aid for UXO Detection Efforts – 
that will be completed under an AF25-301E work unit in FY03.   
 
ACCOMPLISHMENTS AND RESULTS: 
This task has compiled a list of UXO detector sensors and the technical specifications.  A list of 
geophysical parameters and expected range in magnitude for a variety of soil types has been 
created.  It has identified and met with complimentary sources, such as U-Hunter, Geosoft, etc.  
The identification of when background may interfere with sensor performance and the 
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relationship of geophysical and environmental parameters to sensor specifications was 
determined.  And guidelines for UXO detection survey planning were developed. 
 
PLANNED ACTIVITIES:  
As an action, a brief description of each sensor technology and how the natural and cultural 
surroundings can influence the measurement will be added. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS:   
“Guidelines for UXO Detection Survey Planning” Technical Report is pending for publication.    
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BA2 I.B. Expert Systems to Support UXO Site Characterization Technology Selection 
 
OVERVIEW: The purpose of this task is to develop expedient site characterization procedures 
for UXO detection survey planning.  The guidelines developed in a FY02 AF25-301E work unit 
and other site-related information (cultural background, OE history, etc.) will be incorporated 
into the software MAUDE – a Management Aid for UXO Detection Efforts.  The software will 
provide a user-friendly, time and cost effective means for determining the sensor technology 
and survey procedure to employ for UXO detection surveys.   
 
The Army spends millions of dollars annually on the cleanup of UXO contaminated areas.  A 
significant portion of this cost is incurred during the UXO detection survey-planning phase.  An 
expedient means of incorporating site information and detection sensor specifications to 
generate a survey plan would aid in reducing UXO cleanup costs.   
 
Considerations in common with all UXO detection survey planning are: what sensors to employ 
and what should be the data sampling density.  These questions are inherently associated with 
the influence of the geophysical and environmental characteristics of the site on the detection 
sensors.  Although the physical attributes of UXO contaminated areas vary from site to site, the 
same considerations and general procedures are employed when developing a UXO detection 
survey plan.  This commonality is the basis for the MAUDE software.  The software is a user-
friendly UXO detection survey-planning tool that incorporates a variety of historical and 
technical information to outline a time and cost effective survey plan.  Topics addressed by the 
software include (1) OE history—likely distribution of ordnance sizes, types, and depths, (2) 
sources and magnitude of background cultural clutter, including ordnance-related debris, (3) 
influence of geologic background on detection sensors, (3) magnitude and spatial variability of 
geophysical parameters, (4) considering the geophysical and environmental backgrounds, which 
sensing method or combination of methods is required, and (5) given the chosen sensors, what 
is an acceptable data density—line spacing and measurement along line.  The guidelines put 
forth in a FY02 AF25-301E work unit describing the UXO detection sensor specifications, 
geophysical and environmental parameters, and the parametric influence on the sensors will be 
incorporated into MAUDE.  The program will be flexible to allow the inclusion of 
developmental sensor technologies.  The program can be used as a general planning tool or 
local site information can be input to obtain a more detailed plan.  The program will be suitable 
for both novice and more experienced UXO detection survey planners and complement other 
UXO-related software such as U-Hunter and Geosoft.   
   
The MAUDE software developed under this work unit will provide UXO detection survey 
planners a time and cost efficient design tool.  Use of this program will help in reducing UXO 
cleanup costs.    
 
ACCOMPLISHMENTS AND RESULTS: 
This task was scheduled to commence in FY03 but due to funding being received late and the 
time frame being adjusted, this task is now expected to be fielded in FY04 and the products will 
be explained more thoroughly in the 2004 Annual Report.   
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The MAUDE software platform and structure was outlined.  UXO detection guidelines were 
incorporated and site related information such as OE history and cultural background, were also 
incorporated into the program.  Also, a beta version of the MAUDE software was created. 
 
ISSUES: 
In a government provided program, no specific magnetometer sensor should be stated since 
there are a variety of magnetometers that perform equally well for UXO detection surveys.  
Since there are a limited number of electromagnetic (EM) sensors that are currently available 
and utilized for UXO surveys, it is acceptable to specify the EM sensor. 
 
Current penetration depth tables based on muzzle velocity generally overestimate ordnance 
burial depth, making the penetration depth data inaccurate. 
 
PLANNED ACTIVITIES: 
Creation of a C-type code, executable file that can be run from most platforms will be addressed 
in 1QFY04 and as part of the BA2IC FY04 effort, user input will be obtained.  
  
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
User’s manual will be produced for MAUDE, FY04.    
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BA2 I.C. Verification of MAUDE—a Management Aid for UXO Detection Efforts 
 
OVERVIEW: The purpose of this task is to evaluate computer software that was developed 
under a FY03 AF25-301E work unit.  The software MAUDE – a Management Aid for UXO 
Detection Efforts – will be evaluated using real UXO cleanup site scenarios to identify its 
weaknesses and incorporate changes and recommendations for improvement.    
 
The Army spends millions of dollars annually on the cleanup of UXO contaminated areas.  A 
significant portion of this cost is incurred during the UXO detection survey-planning phase.  
The MAUDE software was developed to aid detection survey planners in reducing the time and 
cost of producing an effective plan.  The software will be tested and evaluated using historical, 
geophysical, geological, and cultural data available from established UXO Standardized Test 
Sites.  Results of these tests will be used to refine the software.   
 
This work unit will produce an in-house tested version of the MAUDE software ready for 
demonstration and evaluation under a FY04 BA4 work unit in preparation for transition to 
users.  Overall, the MAUDE software will enable UXO site managers to reduce the time and 
cost of planning a UXO detection survey.   
 
ACCOMPLISHMENTS AND RESULTS: 
This task is not scheduled to commence until 2004. 
 
ISSUES:  
MAUDE is not intended to provide statistically optimized survey sampling patterns.   
 
PLANNED ACTIVITIES: 
During the 1Q04, the first Standardized UXO Technology Demonstration Site to test the 
MAUDE software will be visited and selected, and field-testing will be completed.  Following 
in the 2Q04, the second Standardized UXO Technology Demonstration Site to test the MAUDE 
software will be visited and selected, and field-testing will be completed.  During the 3Q04, the 
MAUDE software will be modified and improved.  As a product during the 3Q04, the MAUDE 
software will be enhanced and verified. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
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II. Modeling, Analyses, and Processing  
 
BA2 II.A. Investigation of Time Domain EMI and Magnetic Methods for Enhanced UXO 
Detection and Discrimination 
 
OVERVIEW:  
The purpose of this task is to develop advanced geophysical technologies to enhance the ability 
to discriminate buried UXO in a wide range of environmental and geophysical conditions.  The 
goal of this effort is to demonstrate the role of innovative geophysical technologies in achieving 
the goal of a 90% reduction of false alarm rates at well characterized UXO test under a variety 
of natural and man-made clutter conditions, while maintaining a high probability of detection 
(e.g., 98%). 
 
The detection and clearing of UXO in ranges, impact areas, burning and open detonation areas, 
and formerly used defense sites (FUDS) is the Army's highest priority Environmental 
Restoration problem.  There are currently over 11 million acres in the U.S. that may contain 
UXO.  The characterization and remediation of these sites using currently available technology 
is prohibitively expensive and hazardous mainly due to the extraordinarily high level of false 
detections as well as the inability to achieve 100% probability of detection.  It is currently 
estimated that over 70% of UXO remediation costs are due to excavating non-UXO items (false 
alarms).  To reach the goal of reducing the false alarm rates by tenfold, advanced technologies 
that can accurately detect and discriminate buried UXO must be developed and demonstrated. 
 
The effects of environmental/geophysical conditions and man-made clutter on buried UXO 
detection and discrimination capabilities will be defined by modeling and controlled laboratory 
and field experiments.  Particular emphasis will be placed on defining and quantifying the 
factors that control magnetic, gravimetric, and time domain electromagnetic (TDEM) signatures 
of buried UXO.  Advanced sensing and analysis technologies will be developed to mitigate 
these effects and field tests will be conducted to quantify the performance enhancements. 
 
This work unit will advance the capabilities for UXO detection and discrimination in four (4) 
areas: (1) assessment and field application of emerging geophysical technologies; (2) 
knowledge of the role of environmental, geologic and geophysical backgrounds in detection 
capability;  (3) development of forward modeling (prediction or simulation) capability for 
gravity, magnetic (total field and vector components), and TDEM of UXO geophysical anomaly 
signatures; (4) and the development of initial approaches to inverse modeling capability for 
determination of geophysical anomaly source characteristics. 
 
ACCOMPLISHMENTS AND RESULTS: 
The enhanced phenomenological assessment of geologic/geophysical backgrounds at Jefferson 
Proving Ground (JPG) was performed in 1999, and the Engineering Research and Development 
Center (ERDC) UXO test site in Vicksburg, MS was established.  A prototype UXO gravity 
modeling program was developed in 1999.  In 2000, the field validation and documentation of 
the gravity model was performed, and the field validation and documentation of the predictive 
model for vector magnetic signatures of UXO has been performed.  TDEM forward modeling 
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procedures have been validated.  The TDEM inverse modeling procedures were documented in 
2001.  Full-scale field surveys with new technologies were performed at documented test sites.  
Magnetic inverse modeling procedures were documented in 2002.  Also, the results of the full-
scale field surveys at documented test sites were recorded. 
 
The phenomenological impacts of background on UXO detection and discrimination were 
documented.  The forward and inverse TDEM modeling capability was established in 2001.  
And the forward and inverse magnetic modeling capability was established in 2002.  
Documentation of field performance of advanced geophysical technology and interpretation 
procedures at documented field test site were recorded.     
 
ISSUES: 
No limitations identified to preclude further exploratory development and demonstration 
/validation of the magnetic and TDEM forward and inverse modeling capability.  While gravity 
models were successfully developed, feasibility field tests indicate that the applicability of the 
methods to UXO detection/discrimination is too limited to justify further development. 
 
PLANNED ACTIVITIES: 
No activities are planned for this task.  This task was completed in FY02. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS:  
Butler, D. K., Cespedes, E. R., Cox, C. B., and Wolfe, P. J. (1998). “Multisensor methods for 
buried unexploded ordnance detection, discrimination, and identification,” Technical Report 
SERDP-98-10, U.S. Army Engineer Waterways Experiment Station, Vicksburg, MS.  
 
Butler, Dwain K. (2000). "Assessment of Microgravimetry for UXO Detection and 
Discrimination," ERDC/GSL TR-00-5, U.S. Army Engineer Research and Development Center, 
Vicksburg, MS.  
 
Pasion, Leonard R. and Oldenburg, Douglas W. (2001). "Locating and Characterizing 
Unexploded Ordnance Using Time Domain Electromagnetic Induction," ERDC/GSL TR-01-10, 
U.S. Army Engineer Research and Development Center, Vicksburg, MS.  
 
Butler, D. K. (2001). "Potential Fields Methods for Location of Unexploded Ordnance," The 
Leading Edge 20(8): 890-895.  
 
Butler, D. K., Wolfe, P. J., and Hansen, R. O. (2001). "Analytical Modeling of Magnetic and 
Gravity Signatures of Unexploded Ordnance," Journal of Environmental and Engineering 
Geophysics 6(1): 33-46.  
 

http://www.wes.army.mil/el/elpubs/pdf/trserdp98-10.pdf
http://www.wes.army.mil/el/elpubs/pdf/trserdp98-10.pdf
http://www.wes.army.mil/el/uxo/pdfs/trgl00-05.pdf
http://www.wes.army.mil/el/uxo/pdfs/trgl01-10.pdf
http://www.wes.army.mil/el/uxo/pdfs/leading01-butler.pdf
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Billings, S. D., Pasion, L. R., and Oldenburg, D. W. (2002). "Discrimination and Identification 
of UXO By Geophysical Inversion of Total-Field Magnetic Data," ERDC/GSL TR-02-16, U.S. 
Army Engineer Research and Development Center, Vicksburg, MS.  
 
Butler, D. K. (2003).  “Implications of magnetic backgrounds for unexploded ordnance 
detection,” Journal of Applied Geophysics, Vol. 54, 111-125. 
 
Proceeding publications from the UXO/Countermine Forum, the Symposium on Application of 
Geophysics to Environmental and Engineering Problems, and the Annual International Meeting 
of the Society of Exploration Geophysicists. 

http://www.wes.army.mil/el/uxo/pdfs/trgl02-16.pdf
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BA2 II.B. Evaluation of Advanced Signature Models and Inversion Technologies 
 
OVERVIEW: The purpose of this task is to develop advanced geophysical data processing and 
analysis approaches to enhance the ability to discriminate buried UXO in a wide range of 
environmental and geophysical conditions.  The goal of this effort is to exploit forward and 
inverse modeling and joint inversion capabilities developed under multi-year BA2 research 
projects that end in FY02 and FY03 to develop a real-time analysis capability for integration 
and interpretation of multiple-sensor type datasets, leading to enhanced capability for UXO 
discrimination and identification as part of a specialized UXO Data Acquisition/Data Analysis 
System (DAQ/DAS). 
 
The detection and clearing of UXO in ranges, impact areas, burning and open detonation areas, 
and FUDS is the Army's highest priority Environmental Restoration problem.  There are 
currently over 11 million acres in the U.S. that may contain UXO.  The characterization and 
remediation of these sites using currently available technology is prohibitively expensive and 
hazardous mainly due to the extraordinarily high level of false detections as well as the inability 
to achieve 100% probability of detection.  It is estimated that over 70% of UXO remediation 
costs are due to excavating non-UXO items (false alarms).  To reach this goal of reducing the 
false alarm rates by tenfold, advanced technologies that can accurately detect and discriminate 
buried UXO must be developed and demonstrated. 
 
Under BA2 RDT&E projects that ended in FY02, forward and inverse modeling techniques for 
total field magnetics (TFM), magnetic vector component, time domain electromagnetics 
(TDEM), and frequency domain electromagnetics (FDEM) have been developed.  These models 
and approaches have been validated by application to geophysical signature databases for 
selected ordnance types and also to the analysis of datasets acquired at test sites (e.g., Fort Ord, 
CA).  Another RDT&E project ending in FY03, contributed to the development of constrained, 
cooperative, and joint inversion capabilities for the rational integration or “fusion” of multi-
sensor type datasets.  
 
The present work unit will exploit products from the preceding BA2 projects to produce near 
real-time and support development of “real-time” analysis algorithms for interpretation of 
geophysical survey data acquired at UXO environmental restoration and active range clearance 
sites.  More specifically, the real-time algorithms goal will be to enable advanced data 
processing as part of the field processing.  Provision will be incorporated for manual and 
automated anomaly selection from multiple datasets, with location cross-correlation.  
Anomalies can be selected using a range of criteria, e.g., simple thresholds, spatial 
characteristics, polarity, etc.   Selected anomalies can be interpreted using a variety of analysis 
and inversion approaches.  Simple location coincidence across multiple datasets is the simplest 
analysis approach.  More sophisticated approaches will involve individual dataset inversion, 
cooperative and constrained inversion of multiple datasets, joint inversion of multiple datasets, 
reduced parameter model representations, and neural net and/or expert system functionality to 
guide the processes.  The artificial intelligence (AI) guides will assess key factors such as data 
types, data quality, site coverage, and known site conditions to utilize the most sophisticated 
approach that the overall situation will support.     
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This work unit will exploit advanced capabilities for UXO detection, discrimination and 
identification developed under previous projects to (1) identify circumstances when multiple 
data types are advantageous or essential, (2) ensure full consideration of multiple geophysical 
data types when available, (3) develop procedures to rigorously invert multiple datasets, (4) 
develop intermediate approaches using constrained and cooperative inversion, (5) develop 
reduced parameter model representations, (6) develop AI guides for algorithm selection and 
application, and (7) identify approaches to efficiently transition these advanced  analysis 
algorithms and overall capability to the generalized system DAQ/DAS being developed under 
another project. 
 
ACCOMPLISHMENTS AND RESULTS: 
High quality data sets (TFM and TDEM) were acquired at the Yuma UXO Standardized Site for 
use in evaluating and implementing the modeling and inversion software during the 3Q03. 
Manual and automated anomaly selection and cross-correlation between multiple datasets was 
performed during the 4Q03.  Implementation of TFM and TDEM inversion technology was 
coordinated between implementation plans for advanced UXO modeling and inversion in 
Geosoft developed under the EQT and ESTCP UXO programs during the 3Q03.  A software 
test bed was developed for evaluating and testing the TFM inversion and discrimination 
algorithms during the 4Q03.   
 
ISSUES: 
Limitations on this technology are based on approximate modeling of UXO and the acquired 
data resolution and quality. These issues will be documented in the final report. 
 
PLANNED ACTIVITIES: 
Various advanced data processing and inversion algorithms and integrated framework will be 
implemented in 4Q04.  Guidance for selection of optimum analysis approaches implemented in 
4Q04.   
 
As a product in 4Q04, advanced algorithms for geophysical anomaly selection and classification 
and constrained, cooperative, reduced parameter, and joint inversion of multiple geophysical 
data types will be developed. 
   
As an action item from the Independent Review Panel Meeting, there is a need for the term 
“high quality” to be defined and quantified.   A criterion for collecting this “high quality” data 
also needs to be established.  It was noted that there is a high potential for application on sites in 
the future, with remnant magnetization as a discriminator.  There is also a need to conduct a 
workshop to decide on a tool set for magnetic and EMI analysis to include in Geosoft. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 



FY02/FY03 Annual Report                                                                                   Final Apr. 04 
 

 
FY02/FY03 Army Environmental Quality Technology Annual Report            UXO-19 

Billings, S. D. and Herrmann, F. (2003). “Automatic detection of position and depth for 
potential UXO using continuous wavelet transforms,” SPIE Conference OR48: Detection and 
Remediation Technologies for Mines and Mine-like Targets, Orlando, Florida. 
 
Billings, S. D., Pasion, L. R., and Oldenburg, D. W. (2002). "Discrimination and Identification 
of UXO By Geophysical Inversion of Total-Field Magnetic Data," ERDC/GSL TR-02-16, U.S. 
Army Engineer Research and Development Center, Vicksburg, MS.  
 
Pasion, Leonard R. and Oldenburg, Douglas W. (2001). "Locating and Characterizing 
Unexploded Ordnance Using Time Domain Electromagnetic Induction," ERDC/GSL TR-01-10, 
U.S. Army Engineer Research and Development Center, Vicksburg, MS.  
 
Billings, S. D., Stanley, J. M., and Youmans, C. (2002). "Magnetic Discrimination that will 
Satisfy Regulators," UXO/Countermine Forum 2002, Orlando, FL.  
 
Billings, S. D., Pasion, L. R. & Oldenburg, D. (2002). “Inversion of magnetics for UXO 
discrimination and identification,” UXO/Countermine Forum 2002, Orlando, FL. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.wes.army.mil/el/uxo/pdfs/trgl02-16.pdf
http://www.wes.army.mil/el/uxo/pdfs/trgl01-10.pdf
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BA2 II.C. Joint Inversion Investigations for UXO Discrimination 
 
OVEVIEW: The purpose of this task is to develop advanced geophysical data integration and 
interpretation approaches to enhance the ability to discriminate buried UXO in a wide range of 
environmental and geophysical conditions.  The goal of this effort is to exploit forward and 
inverse modeling capability developed under multi-year BA2 research projects that end in FY02 
to develop constrained, cooperative and joint inversion approaches for rational interpretation of 
multiple-sensor type datasets, leading to enhanced capability for UXO discrimination and 
identification. 
 
The detection and clearing of UXO in ranges, impact areas, burning and open detonation areas, 
and FUDS is the Army's highest priority Environmental Restoration problem.  There are 
currently over 11 million acres in the U.S. that may contain UXO.  The characterization and 
remediation of these sites using currently available technology is prohibitively expensive and 
hazardous mainly due to the extraordinarily high level of false detections as well as the inability 
to achieve 100% probability of detection.  It is estimated that over 70% of UXO remediation 
costs are due to excavating non-UXO items (false alarms).  To reach this goal of reducing false 
alarm rates by tenfold, advanced technologies that can accurately detect and discriminate buried 
UXO must be developed and demonstrated. 
 
Under the BA2 RDT&E projects for FY02, forward and inverse modeling techniques for TFM, 
magnetic vector component, TDEM, and FDEM have been developed.  These models and 
approaches have been validated by application to geophysical signature databases for selected 
ordnance types and also to the analysis of datasets acquired at test sites (e.g., Fort Ord, CA).  
Each dataset acquired at a site, e.g., TFM or TDEM, is analyzed separately.  Generally, even 
when two or more types of geophysical data are acquired at the same site, the analysis of one 
dataset does not make use of the results of the analysis of the other datasets or make use of the 
information content in all the datasets simultaneously.  Model- or physics-based joint inversion 
of multiple sensor type datasets is the most rigorous approach to integrating or fusing the 
information content from multiple sensors or platforms to reveal details or features of 
subsurface objects.  Joint inversion rationally accounts for the interrelation of object intrinsic 
and extrinsic parameters across sensor types, frequency ranges, and measurement scenarios, and 
quantifies the confidence of UXO discrimination and identification.  Achieving true joint 
inversion of two or more sensor type datasets is a significant technical undertaking and 
challenge.  Intermediate approaches, which can be identified as cooperative and constrained 
inversion, make use of attributes or constraints derived from one type of sensor data during the 
inversion of another type of sensor data.  In addition to enhanced capability for UXO 
discrimination, the potential for actual identification of individual UXO type or UXO class will 
be assessed.   
 
This work unit will advance the capabilities for UXO detection, discrimination and 
identification in five areas: (1) identify circumstances when multiple data types are 
advantageous or essential; (2) ensure full consideration of multiple geophysical data types when 
available; (3) develop procedures to rigorously invert multiple datasets; (4) develop 
intermediate approaches using constrained and cooperative inversion; (5) and identify 
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approaches to efficiently transition the joint inversion analyses approaches to real-time analysis 
algorithms.   
 
ACCOMPLISHMENTS AND RESULTS: 
TFM and TDEM constrained, cooperative, and joint inversion algorithm development was 
completed during the 4Q03.  Analysis of uncertainties in final UXO discrimination assessments 
and identifications were completed during the 4Q03.     
 
ISSUES: 
Limitations on this technology are based on approximate modeling of UXO and the acquired 
data resolution and quality. These limitations will be documented in the final report. 
 
PLANNED ACTIVITIES:  
As a product during the 4Q04, the algorithms for constrained, cooperative, and joint inversion 
of multiple geophysical data types and analysis of uncertainties will be implemented. 
 
As an action item from the Independent Review Panel Meeting, it is critical to define data 
quality requests as soon as possible so that it can be coordinated with sensor design and survey 
production constraints, and this will be addressed in FY04-05 research effort.  As a proposed 
programmatic issue for resolution as a FY04 activity, a workshop will be conducted to discuss 
the advanced modeling, inversion, and joint inversion as part of the technology transfer 
activities.  There is a need to leverage with Hunter Ware, and ERDC will provide models and 
training as leverage if the Hunter Ware proposal is funded.   
 
POINT OF CONTACT:  
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
Billings, S. D., Pasion, L. R., and Oldenburg, D. W. (2003). "Discrimination and Classification 
of UXO Using Magnetometry: Inversion and Error Analysis Using Robust Statistics," 
Proceedings of the Symposium on Application of Geophysics to Environmental and Engineering 
Problems 2003 (CD), Environmental and Engineering Geophysical Society, San Antonio, TX, 
2003.  
 
Pasion, L. R., Billings, S. D., and Oldenburg, D. W. (2003). "Joint and Cooperative Inversion of 
Magnetic and Time Domain Electromagnetic Data for the Characterization of UXO," 
Proceedings of the Symposium on Application of Geophysics to Environmental and Engineering 
Problems 2003 (CD), Environmental and Engineering Geophysical Society, San Antonio, TX, 
2003.  
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BA2 II.D. Algorithms For Inferring Shape Of Composite Targets (UXO) 
 
OVERVIEW:  The purpose of this task is to develop processing schemes to enable 
discrimination of UXO-like shapes in composite targets. 
 
Many if not most UXO contain more than one metal type.  Electromagnetic induction (EMI) 
sensors respond differently to different metal types.  This creates uniqueness problems for 
inversion schemes designed to tell whether something is a UXO or UXO-like object.  The same 
general shape can produce very different signatures depending on the particular metals 
involved, and on how completely they are in contact.  This project will produce data processing 
schemes to allow inference of basic object geometry whether or not composite metallic targets 
are involved.  This project will implement material that develops in the PI's basic research 
program on composite objects.  It will also include implementation options for taking advantage 
of new EMI sensors that receive magnetic signals along more than one axis (direction).   
 
This work unit will significantly advance the ability to distinguish UXO-like objects from 
clutter, while providing better discrimination of UXO that are made with composite materials.   
 
ACCOMPLISHMENTS AND RESULTS:   
The relative benefits of existing and prospective sensor systems were assessed during the 3Q02.  
The first design of new algorithms and simulations were completed, and data was acquired with 
available instruments during the 4Q02.  Algorithms were revised and evaluated using new 
ERDC measurements on representative buried UXO and clutter targets during the 3Q03.  First 
generation algorithms and models were transitioned to ERDC and contract developers in 3Q03.  
Algorithms were revised so that they would apply to new generation instruments including time 
domain based instruments.  The final version will be tested using measurements on 
representative buried UXO and clutter targets, using new or modified detection technologies.  
Numerous journal articles and conference papers were produced during this project, as well as 
detailed reports on algorithms and their use.  Final user manuals for the computer 
codes/software are now in draft.   
 
ISSUES: 
Dense data sets, including (ideally broadband) EMI measurements at a variety of well-defined 
positions around a perceived anomaly are needed for optimum results.  This places a 
considerable burden on positioning systems for EMI surveying.  Data from more than one 
elevation of the sensor head is recommended and will enhance discrimination.  
 
PLANNED ACTIVITIES: 
Discrimination algorithms will be transitioned to government and contract developers for 
evaluation.  Algorithms will be evaluated for distinguishing the shape of buried metallic objects, 
for classification as UXO-like or clutter.   

 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
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PUBLICATIONS: 
Work for most of these publications was supported by more than one work item, including this 
one.   
 
Journals Articles: 
 
K. Sun, K. O'Neill, S.A. Haider, and K.D. Paulsen (2002). Simulation of electromagnetic 
induction scattering from targets with negligible to moderate penetration by primary fields, 
IEEE Trans. on Geo-science and Remote Sensing (TGARS), Vol. 40, No 4, 910-927. 

 
F. Shubitidze, K. O’Neill, S. Haider, K. Sun, and K.D. Paulsen (2002). Application of the 
method of auxiliary sources to the wideband electromagnetic induction problem, TGARS, Vol. 
40, No 4, 928-942, 2002. 

 
F. Shubitidze, K. O’Neill, K. Sun, and K.D. Paulsen (2003).  Investigation of broadband 
electromagnetic induction scattering by highly conductive, permeable, arbitrarily shaped 3-D 
objects, accepted for publication, TGARS. 

 
K. Sun, K. O’Neill, F. Shubitidze, I. Shamatava and K.D. Paulsen (2003).  Theoretical analysis 
of TSA formulation and its domain of validity, accepted for publication, TGARS. 

 
F. Shubitidze, K O’Neill, K. Sun, I. Shamatava and K.D. Paulsen (2003). A hybrid full MAS 
and Combined MAS/TSA Algorithm for Electromagnetic Induction Sensing, accepted for 
publication, J. Applied Computational Electromagnetics Society (ACES). 
K. Sun, K O’Neill, I. Shamatava, F. Shubitidze, K. D. Paulsen (2003).  Application of prolate 
spheroid solutions in simulation of EMI scattering with realistic sensors and objects, accepted 
for publication, J. ACES. 

 
F. Shubitidze, K O’Neill, K. Sun, I. Shamatava and K.D. Paulsen (2003).  Coupling between 
highly conducting and permeable metallic objects in the EMI frequency range, accepted for 
publication, J. ACES. 

 
XuDong Chen, K. O'Neill, T.M. Grzegorczyk, B.E. Barrowes, C.D. Moss, B-I Wu, J. Pacheco, 
and J.A. Kong (2003).  Fundamental Mode Approach in Electromagnetic Induction Scattering 
and Inversion, Process Program Electromagnetics Research Symposium 03, Honolulu, 13-16 
Oct 2003, p. 318. 
 
Conferences Papers: 

 
F. Shubitidze, K O’Neill, K. Sun, and I. Shamatava (2003).  Interaction between highly 
conducting and permeable metallic objects in the low frequency EMI range, Proc. ACES 
(Applied Computational Electromagnetics Symposium), 2003, Monterey CA, 24-28 Mar 2003, 
p.625-631. 
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F. Shubitidze, K O’Neill, K. Sun, and I. Shamatava (2003). A combined MAS-TSA algorithm 
for low frequency broadband electromagnetic induction problems, Proc. ACES, 2003, Monterey 
CA, 24-28 Mar 2003, p.566-572. 

 
C. D. Moss, K. O'Neill, T.M. Grzegorczyk, and J.A. Kong (2003).  A hybrid time domain 
method to calculate electromagnetic induction scattering from targets with arbitrary skin depths, 
Proc. ACES, 2003, Monterey CA, 24-28 Mar 2003, p.390-396. 

 
F. Shubitidze, K. O’Neill, K. Sun, I. Shamatava and K.D. Paulsen (2003).  Analysis of EMI 
scattering to support UXO discrimination: Heterogeneous and multiple objects, SPIE'03, 
Orlando, 21-25 April 03. 

 
F. Shubitidze, K O'Neill, K. Sun, I. Shamatava and K. D. Paulsen (2003).  Fast direct and 
inverse EMI algorithms for enhanced identification of buried UXO with real EMI data, 
International Geo-science & Remote Sensing Symposium, 21-25 July 2003, Toulouse, Vol. 7, 
4160-62. 

 
K. Sun, K. O'Neill, F. Shubitidze, I. Shamatava and K. D. Paulsen (2003).  Application of TSA 
formulation for inversion of a metallic objects electromagnetic properties from EMI data, 
International Geo-science & Remote Sensing Symposium, 21-25 July 2003, Toulouse, Vol. 6, 
3860-62. 

 
I. Shamatava, F. Shubitidze, K. O'Neill, K. Sun, and K.D. Paulsen (2003).  An efficient, user-
friendly program for computing electromagnetic induction (EMI) responses from heterogeneous 
objects subject to state-of-the-art sensors, accepted for publication, UXO/Countermine Forum 
2004.      
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BA2 II.E. Improved Ultra-Wideband (UWB) Survey Protocols, Associated Sensor Designs 
and Processing Algorithms for Enhanced Discrimination of Buried UXO from Clutter  
 
OVERVIEW:  The purpose of this task is to develop improved ultra-wideband (UWB) survey 
protocols, associated sensor designs and processing algorithms for enhanced discrimination of 
buried UXO from clutter.   
 
The combined bandwidth runs from the electromagnetic induction (EMI) realm up through that 
for the ground penetrating radar (GPR).  The ultimate sensors in those sub-bands are physically 
separate, as opposed to being on a single platform or in one "dual mode" instrument.  Much of 
the emphasis is on techniques for reducing false alarms due to clutter, as part of the 
discrimination phase of surveying.  Implementation of basic research on discrimination of 
multiple targets is ongoing.  Information obtained from each sub-band is combined during 
processing to achieve optimal target classification.  Each of the survey modes has its strong 
points. GPR is superior for estimating target elongation and length (longest dimension), depth, 
and orientation, for penetrating to greater depths in dry soil, for dealing with composite targets, 
and for filtering out the signal from widespread small clutter.  EMI is superior for penetrating 
moist soil and for estimating main target aspect ratio. The virtues of each technology are 
combined in the processing, less by joint processing, than by using particular facets of 
information from each sensor type to constrain the processing done by the other.  Ideally multi-
axis data are acquired in each sensor type.  The principal thrusts of the work are carried out for 
each sensor type.  The principal thrusts of the work are:  
 

a) Evaluate instrument (especially antenna) design and develop new configurations 
 
b) Identify the most promising new instrument configurations 
 
c) Design new methods for applying the improved instrumentation, e.g. recommend 

patterns of antenna movement to develop spatial patterns of frequency or time domain 
response. 

 
d) Implement innovative processing from this and associated projects to achieve 

successful discrimination, in terms of overall object shape or isolation of a single 
UXO-like shape from smaller clutter. 

 
This work unit will substantially reduce the false alarm rates and rates of missed detections 
during the discrimination phase of surveying. 
 
ACCOMPLISHMENTS AND RESULTS:   
The availability and relative benefits of sensor systems from different sources were assessed 
during 3Q02.  Simulations and design calculations for modifications of these systems or for 
prototype systems for new survey techniques were completed.  Simulations and algorithm 
development for new discrimination techniques using both EMI and GPR were completed 
during the 3Q03, and new instrument designs and design algorithms were implemented.  
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Processing algorithms and models were transitioned to government and contract developers 
during the 3Q03.  Algorithm evaluation is ongoing.   
 
ISSUES: 
The positioning system reliability has been an issue, as well as, access to both GPR and EMI 
equipment (the default being EMI alone).  Currently interference issues with the positioning 
system appear to have been resolved for the particular induction sensors under consideration.  
Data density:  dense data sets are recommended and should include, EMI measurements (ideally 
broadband) and GPR measurements at a variety of well-defined positions in the vicinity of the 
anomaly.    
 
PLANNED ACTIVITIES: 
Processing algorithms and documentation for field evaluation will be transitioned to 
government and contract developers.  The complete evaluation will be performed on algorithms 
for discriminating UXO from clutter, combining information from both EMI and GPR.     
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
Work for most of these publications was supported by more than one work item, including this 
one.   
 
Journal Articles 
 
K. Sun, K. O'Neill, S.A. Haider, and K.D. Paulsen (2002). Simulation of electromagnetic 
induction scattering from targets with negligible to moderate penetration by primary fields, 
IEEE Trans. on Geo-science and Remote Sensing (TGARS), Vol. 40, No 4, 910-927. 

 
F. Shubitidze, K. O’Neill, S. Haider, K. Sun, and K.D. Paulsen (2002). Application of the 
method of auxiliary sources to the wideband electromagnetic induction problem, TGARS, Vol. 
40, No 4, 928-942, 2002. 

 
C.O Ao, H. Braunisch, K. O'Neill, and J.A. Kong (2002).  Quasi-magnetostatic solution for a 
conducting and permeable spheroid with arbitrary excitation, TGARS, Vol. 40, no 4, pp.887-
897.  

 
F. Shubitidze, K. O’Neill, K. Sun, and K.D. Paulsen (2003).  Investigation of broadband 
electromagnetic induction scattering by highly conductive, permeable, arbitrarily shaped 3-D 
objects, accepted for publication, TGARS. 

 
K. Sun, K. O’Neill, F. Shubitidze, I. Shamatava and K.D. Paulsen (2003).  Theoretical analysis 
of TSA formulation and its domain of validity, accepted for publication, TGARS. 
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Chi-Chih Chen, M. B. Higgins, H-S Youn, L. Peters Jr. and K. O’Neill (2003).  Classification 
of buried UXO-like targets using UWB radar signatures, submitted for publication. 

 
F. Shubitidze, K O’Neill, K. Sun, I. Shamatava and K.D. Paulsen (2003). A hybrid full MAS 
and Combined MAS/TSA Algorithm for Electromagnetic Induction Sensing, accepted for 
publication. J. Applied Computational Electromagnetics Society (ACES). 

 
K. Sun, K O’Neill, I. Shamatava, F. Shubitidze, K. D. Paulsen (2003).  Application of prolate 
spheroid solutions in simulation of EMI scattering with realistic sensors and objects, accepted 
for publication, J. ACES. 

 
F. Shubitidze, K O’Neill, K. Sun, I. Shamatava and K.D. Paulsen (2003).  Coupling between 
highly conducting and permeable metallic objects in the EMI frequency range, accepted for 
publication, J. ACES. 

 
B. E. Barrowes, K. O'Neill, T. M. Grzegorczyk and J. A.  Kong (2003).  Asymptotic expansions 
of the prolate angular spheroidal wave function for complex size parameter, submitted for 
publication, SIAM. 

 
B. E. Barrowes, K. O'Neill, T. M. Grzegorczyk, X. Chen and J. A. Kong (2004).  Broadband 
electromagnetic induction solution for a conducting and permeable spheroid, submitted for 
publication.  

 
K. O’Neill, K. Sun, F. Shubitidze, I. Shamatava, and K.D. Paulsen (2004).  Accounting for the 
effects of widespread discrete clutter in subsurface EMI remote sensing and discrimination, 
submitted for publication. 
 
Conference Papers 

 
F. Shubitidze, K O’Neill, K. Sun, and I. Shamatava (2003).  Interaction between highly 
conducting and permeable metallic objects in the low frequency EMI range, Proc. Applied 
Computational Electromagnetics Symposium (ACES), 2003, Monterey CA, 24-28 Mar 2003, 
p.625-631. 

 
F. Shubitidze, K O’Neill, K. Sun, and I. Shamatava (2003). A combined MAS-TSA algorithm 
for low frequency broadband electromagnetic induction problems, Proc. ACES, 2003, Monterey 
CA, 24-28 Mar 2003, p.566-572. 

 
K. Sun, K O’Neill, I. Shamatava, F. Shubitidze (2003).  Application of prolate spheroid 
solutions in simulation of EMI scattering with realistic sensors and objects, Proc. ACES, 2003, 
Monterey CA, 24-28 Mar 2003, p.531-537. 

 
C. D. Moss, K. O'Neill, T.M. Grzegorczyk, and J.A. Kong (2003).  A hybrid time domain 
method to calculate electromagnetic induction scattering from targets with arbitrary skin depths, 
Proc. ACES, 2003, Monterey CA, 24-28 Mar 2003, p.390-396. 
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F. Shubitidze, K. O’Neill, K. Sun, I. Shamatava and K.D. Paulsen (2003).  Analysis of EMI 
scattering to support UXO discrimination: Heterogeneous and multiple objects, SPIE'03, 
Orlando, 21-25 April 03. 

 
K. O'Neill, K. Sun, F. Shubitidze, I. Shamatava, L. Liu, K. D. Paulsen, Chi-Chih Chen, and R. 
Lee (2003).  Dealing with clutter in inversion and classification schemes for buried UXO 
discrimination, SPIE'03, Orlando, 21-25 April 03. 

 
K. Sun, K. O’Neill, Lanbo Liu, F. Shubitidze , I. Shamatava and K.D. Paulsen (2003).  
Analytical solutions for EMI scattering from general spheroids with application in signal 
inversion for UXO discrimination, SPIE'03, Orlando, 21-25 April 03. 

 
K. Sun, K. O’Neill, L. Liu, F. Shubitidze, I. Shamatava (2003).  Application of Bayesian 
inversion of electromagnetic induction data for UXO discrimination, Proc. Symposium for the 
Application of Geophysical Engineering & Environment Problems (SAGEEP), San Antonio 
TX, 6-10 Apr 2003, p.1469-1478. 

 
K. Sun, K. O’Neill, L. Liu, F. Shubitidze, and I. Shamatava (2003).  Application of Bayesian 
inversion of scatterer shape from EMI data, 2003 IEEE AP-S International Symposium & 
USNC/CNC/URSI National Radio Science Meeting, Columbus, OH, June 22-27, 2003. 

 
F. Shubitidze, K. O’Neill, and K.D. Paulsen (2003). Investigation of side looking EM field 
scattering from a buried metallic object to support UXO discrimination, 2003 IEEE AP-S 
International Symposium & USNC/CNC/URSI National Radio Science Meeting, Columbus, 
OH, June 22-27, 2003. 

 
F. Shubitidze, K. O’Neill, K. Sun, I. Shamatava and K.D. Paulsen (2003).  Semi-analytical 
calculation of Jacobian in the electromagnetic inverse scattering problem, 2003 IEEE AP-S 
International Symposium & USNC/CNC/URSI National Radio Science Meeting, Columbus, 
OH, June 22-27, 2003. 

 
F. Shubitidze, K. O’Neill, I. Shamatava, K. Sun and K.D. Paulsen  (2003).  Analysis of GPR 
scattering by multiple sub-surface metallic objects to improve UXO discrimination, 
International Geo-science & Remote Sensing Symposium, 21-25 July 2003, Toulouse, Vol. 7, 
p. 4163-65. 

 
F. Shubitidze, K O'Neill, K. Sun, I. Shamatava and K. D. Paulsen (2003).  Fast direct and 
inverse EMI algorithms for enhanced identification of buried UXO with real EMI data, 
International Geoscience & Remote Sensing Symposium, 21-25 July 2003, Toulouse, Vol. 7, p. 
4160-62. 

 
K. Sun, K. O'Neill, F. Shubitidze, I. Shamatava and K. D. Paulsen (2003).  Application of TSA 
formulation for inversion of a metallic object’s electromagnetic properties from EMI data, 
International Geo-science. & Remote Sensing Symposium, 21-25 July 2003, Toulouse, Vol. 6, 
p. 3860-62. 
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K. O'Neill, K. Sun, C.C. Chen, F. Shubitidze, and K.D. Paulsen (2003).  Combining GPR and 
EMI data for discrimination of multiple subsurface metallic objects, International Geo-science. 
& Remote Sensing Symposium, 21-25 July 2003, Toulouse, Vol. 7, p. 4157-59. 

 
B. E. Barrowes, T. M. Grzegorczyk, J. A. Kong, and K. O'Neill (2003). Asymptotic expansions 
of the prolate angular spheroidal wave function for complex size parameter, PIERS'03, 
Honolulu, 13-16 Oct 2003, p. 314. 

 
B. E. Barrowes, T. M. Grzegorczyk, J. A. Kong, K. O'Neill and C.O. Ao (2003). Broadband 
analytical solution of electromagnetic induction (EMI) response by spheroidal objects under 
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BA2 II.F. Advanced Sensor Data Analysis Technologies for Improved Buried Target 
Detection and Discrimination 
 
OVERVIEW: The purpose of this task is to develop advanced frequency domain 
electromagnetic (FDEM) based signal processing technologies to enhance the ability to detect 
and discriminate buried UXO in a wide range of environmental and geophysical conditions.  
The goal of this effort is to demonstrate the capability to process FDEM induction sensor data 
to achieve 90% clutter rejection rates at well characterized UXO test, under a variety of natural 
and man-made clutter conditions while maintaining a high probability of detection (e.g., 98%) 
and a maximum false negative rate of 0.5%. 
 
The detection and clearing of UXO in ranges, impact areas, burning and open detonation areas, 
and FUDS is the Army's highest priority Environmental Restoration problem.  There are 
currently over 11 million acres in the U.S. that may contain UXO.  The characterization and 
remediation of these sites using currently available technology is prohibitively expensive and 
hazardous mainly due to the extraordinarily high level of false detections as well as the inability 
to achieve 100% probability of detection.  It is currently estimated that over 70% of UXO 
remediation costs are due to excavating non-UXO items (false alarms).  To reach this goal of 
reducing false alarm rates by tenfold, advanced technologies that can accurately detect and 
discriminate buried UXO must be developed and demonstrated. 
 
This work unit represents the last year of AF-25 (BA2) funding under the original Army 
Science and Technology Objective (STO) for UXO Environmental Remediation.  During the 
past 3 years, the primary effects of environmental/geophysical conditions and man-made clutter 
on buried UXO detection and discrimination capabilities of FDEM sensors have been defined 
by modeling, algorithm development, and by controlled laboratory and field experiments.  
Advanced detection and discrimination techniques using FDEM sensor data have been 
developed during the past 2 years of this BA2 effort.  The most effective approaches currently 
rely on the use of multi-frequency EM data to compute the eigenvalues of the polarizability 
matrix.  These eigenvalues are then evaluated to make the UXO/clutter decision and matched 
with a UXO signature library to classify the UXO by class/type.  These eigenvalue-based 
techniques will be further refined during FY02 and transitioned to BA4 demonstrations at 
Standardized UXO Technology Demonstration Sites (gridded areas) during FY02. 
 
This work unit advances capabilities for buried UXO detection and discrimination using FDEM 
sensors and addresses the user requirements to reduce risks and costs associated with UXO 
environmental remediation efforts. 
 
ACCOMPLISHMENTS AND RESULTS: 
Laboratory evaluation of enhanced FDEM Detection/Discrimination software has been 
completed.  The FDEM software has been transitioned to field demonstrations.  And the 
documentation of quantified FDEM code performance enhancements has been completed. 
As a product, the FDEM Detection/Discrimination Software for the improved GEM-3 prototype 
has been created.  Also, the documentation of field performance of advanced FDEM 
Detection/Discrimination software has been completed. 



FY02/FY03 Annual Report                                                                                   Final Apr. 04 
 

 
FY02/FY03 Army Environmental Quality Technology Annual Report            UXO-31 

PLANNED ACTIVITIES: 
No activities are planned for this task.  This task was completed in FY02.   
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
Simms, J.E., Smithhart, L. B., and Butler, D.K. (2000). "Evaluation of three-component 
magnetic sensors for delineation and identification of UXO," Technical Report ERDC TR-00-
06, U.S. Army Engineer Research and Development Center, Vicksburg, MS  
 
Goodson, R. A., et al. (2002). "Analysis of GEM-3 Data from the Advanced UXO 
Detection/Discrimination Technology Demonstration - U.S. Army Jefferson Proving Ground, 
Madison, Indiana," ERDC/EL TR-02-25, U.S. Army Engineer Research and Development 
Center, Vicksburg, MS.  
 
Proceeding publications are from presentations at the UXO/Countermine Forum. 
        
 

http://www.wes.army.mil/el/elpubs/pdf/trel02-25.pdf
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III. Sensor Design and Enhancement 
 
BA2 III.A. Frequency Domain EM Enhancements  
  
OVERVIEW: The purpose of this task is to develop improved FDEM induction sensor 
prototypes to enhance the ability to discriminate buried UXO in a wide range of environmental 
and geophysical conditions.  The goal of this effort is to demonstrate the improved FDEM 
induction prototype’s capability to achieve 90% clutter rejection rates at well characterized 
UXO test, under a variety of natural and man-made clutter conditions while maintaining a high 
probability of detection (e.g., 98%) and a maximum false negative rate of 0.5%. 
 
The detection and clearing of UXO in ranges, impact areas, burning and open detonation areas, 
and FUDS is the Army's highest priority Environmental Restoration problem.  There are 
currently over 11 million acres in the U.S. that may contain UXO.  The characterization and 
remediation of these sites using currently available technology is prohibitively expensive and 
hazardous mainly due to the extraordinarily high level of false detections as well as the inability 
to achieve 100% probability of detection.  It is currently estimated that over 70% of UXO 
remediation costs are due to excavating non-UXO items (false alarms).  To reach this goal of 
reducing false alarm rates by tenfold, advanced technologies that can accurately detect and 
discriminate buried UXO must be developed and demonstrated. 
 
This work unit represents the last year of the AF-25 project funded under the original STO for 
UXO Environmental Remediation.  This project has produced significant improvements to the 
GEM-3 system, and the development of the first GEM-5 prototype.  In addition, extensive 
laboratory and field evaluations of these sensors have been performed and significant progress 
has been made in the development of UXO signature databases to support phenomenology 
studies, modeling, and algorithm development.  This project has leveraged funding and results 
from related SERDP, ESTCP, and Small Business Innovative Research (SBIR) projects.  The 
primary goal of the FY02 portion of this effort is to implement all of the 
hardware/firmware/software improvements in an improved GEM-3 prototype to hand off to 
BA4 field demonstrations to be performed during 4Q FY02.  The improved GEM-3 will have 
increased frequency range, improved data acquisition electronics, enhanced real-time analysis 
capabilities, and improved display.  Also under FY02 funding, laboratory investigations will be 
conducted to evaluate the capability of operating the GEM-3 in a dual time domain/frequency 
domain (TD/FD) mode.  In addition, different receiver configurations such as magnetoresistive 
(MR)/giant magnetoresistive (GMR) vs. coils, will be evaluated to determine the feasibility of 
operating the GEM-3 as a dual-mode (passive magnetometer/FDEM) sensor.  If successful, this 
work would extend the GEM-3 frequency range to D.C. to over 100 kHz. 
  
This work unit advances capabilities for buried UXO detection and discrimination using FDEM 
sensors and addresses the user requirements to reduce risks and costs associated with UXO 
environmental remediation efforts. 
 
 
ACCOMPLISHMENTS AND RESULTS: 
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The advanced GEM-3 prototype development has been completed.  The advanced GEM-3 
prototype has been transitioned to BA4 field demonstrations.  A technical report documenting 
the FDEM prototype performance enhancements has been created.  Also, the specifications for 
the improved dual-mode GEM-3 sensor were established.  As a product, an improved GEM-3 
prototype was created.  And the specifications for the improved dual-mode GEM-3 sensor have 
been established. 
 
PLANNED ACTIVITIES: 
No activities are planned for this task.  This task was completed in FY02. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
Proceeding publications from presentations at the UXO/Countermine Forum. 
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BA2 III.B. Enhanced Data Acquisition/Data Analysis System (DAQ/DAS) 
 
OVERVIEW: The purpose of this task is to develop technologies to support the acquisition 
and analysis of data collected from advanced multi-sensor prototypes systems.  These support 
technologies are required to demonstrate the capability of handheld and man-portable systems 
to achieve the EQT program’s UXO detection, discrimination, location, and production rate 
goals. 
 
The enhanced DAQ/DAS will be an integrated software platform that will allow data from 
multiple UXO sensors and high-accuracy positioning and tracking systems to be acquired, 
merged, and stored in digital format.  Tools will be provided to assess sensor data quality and 
area coverage, perform corrections to the data, and select anomalies for analysis. Advanced 
physics-based algorithms and/or model-based single and joint inversion techniques for UXO 
detection/discrimination will be integrated into the DAQ/DAS.  
 
This work unit provides advanced technologies needed to integrate data and algorithms into 
prototype systems capable of demonstrating improved UXO detection/discrimination 
performance and addresses the user requirements to reduce risks and costs associated with UXO 
environmental remediation efforts. 
 
ACCOMPLISHMENTS AND RESULTS: 
Geosoft’s Oasis Montaj was selected as the base platform for DAQ/DAS. The Oasis Montaj 
platform is already used by many in the UXO community and provides a great deal of 
functionality such as flexible import procedures, mapping, data management, and other utilities 
needed for DAQ/DAS. It also serves as the base platform for work being conducted under 
SERDP/ESTCP by CEHNC on QA/QC tools and by AETC on detection/discrimination. ERDC 
has established a contract with AETC to work on developing UXO data analysis capabilities. 
Basic data import procedures for sensors under evaluation have been established. Magnetic 
(MAG) and TDEM (EM-63) models developed by The University of British Columbia (UBC), 
and an FDEM (Gem-3) model and classification algorithms developed by Duke University have 
been currently implemented in Matlab. Conversion of these algorithms to C code is ongoing and 
will facilitate their integration with Oasis Montaj. Development of joint and cooperative 
inversion procedures by UBC are in progress.  The EQT UXO Product Delivery Team (PDT) 
has met with personnel of the ESTCP office to discuss coordination and integration of UXO 
detection/discrimination algorithms and models with the Geosoft Oasis Montaj platform. 
 
PLANNED ACTIVITIES: 
Implementation of modeling and classification algorithms into C code, and integration into 
Oasis Montaj will be completed during 2004.  The algorithms and procedures developed for 
DAQ/DAS will be evaluated using data from the Standardized UXO Technology 
Demonstration Sites at Aberdeen Proving Ground (APG) and Yuma Proving Ground (YPG). 
The DAQ/DAS will be transitioned for BA4 field evaluations during the 4Q04. Documentation 
of the optimized DAQ/DAS system specifications and field performance capabilities will be 
completed during the 4Q04.  
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POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
Goodson, R. A., et al. (2002). "Analysis of GEM-3 Data from the Advanced UXO 
Detection/Discrimination Technology Demonstration - U.S. Army Jefferson Proving Ground, 
Madison, Indiana," ERDC/EL TR-02-25, U.S. Army Engineer Research and Development 
Center, Vicksburg, MS.  
         
 
 

http://www.wes.army.mil/el/elpubs/pdf/trel02-25.pdf
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BA2 III.C. UXO Sensor Positioning and Tracking Technologies  
  
OVERVIEW: The purpose of this task is to develop improved positioning and tracking 
technologies that will allow UXO sensors to operate in difficult environments where GPS and 
other line-of-sight systems have proven to be unreliable.   
 
The detection and clearing of UXO in ranges, impact areas, burn, open detonation areas, and 
FUDS is the Army's highest priority Environmental Restoration problem.  There are currently 
over 11 million acres in the U.S. that may contain UXO.  A considerable portion of these areas 
are located in highly vegetated or mountainous/hilly/steep terrains where global positioning 
systems (GPS) and other line-of-sight tracking and positioning systems are unreliable, 
prohibitively expensive and hazardous for remediation personnel.  In order to adequately 
characterize and remediate these difficult areas, advanced positioning and tracking technologies 
must be developed and demonstrated. 
 
This work unit will leverage ESTCP and U.S. Army Corps of Engineers, Huntsville Center 
(CEHNC) investments to develop and test several navigation technologies, focusing on the 
unique requirements of a hand held sensor.  Emphasis will be placed on development of 
systems for the acquisition of highly accurate three-dimensional data in environmentally 
challenging areas such as heavily wooded sites.   Systems under investigation include:  low-cost 
inertial measurement unit (IMU) with a GPS and electronic compass system; 
navigation/visualization system with Hexamite ultrasonic positioning, GPS, electronic compass 
and real time visualization software; multiple laser transmitter stations with rover station 
system; the robotic total station system using multiple laser measurement units; and Radio 
Frequency (RF) positioning integrated with inertial navigation system (INS).  The IMU system 
uses GPS for base accuracy and the IMU to maintain the accuracy when the satellites are 
obstructed.  The navigation/visualization system provides high 3D accuracy to a relative 
position for anomaly interrogation.  The two laser based systems are highly accurate line of 
sight systems that interpolate for obstructed points.  Both provide high 3D accuracy for anomaly 
interrogation.  The RF/INS system uses the radio navigation for the base positioning and then 
used the INS for highly accurate 3D relative positioning of the instrument location.  Following 
field evaluations, a go/no go decision will be made for the continuation of individual system 
development.   
 
Navigation system application will focus on supporting handheld sensors to accurately record 
and integrate sensor position in three dimensions in open and obstructed areas.  Proof of 
concept systems will initially be with an EM-61 Hand held (HH) and G-858 magnetometer 
integrated and demonstrated at the navigation test course, McKinley Range, Redstone Arsenal, 
Huntsville, Alabama.  After additional development, the systems shall area map the Aberdeen 
Proving Ground Test Site Wooded and Calibration Lanes areas.  The mogul area will be used to 
test slope effects on accuracy for a series of fixed points.  Select geophysical anomalies will be 
interrogated in both a static and dynamic mode to create 3D data sets at several heights above 
the ground surface.  The Government will compare the results with the traditional baseline 
methodologies such as commercial RTK Digital Global Positioning System (DGPS).  
Following the evaluation of the data sets, the most promising navigation/mapping system(s) will 
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be integrated with a geophysical sensor and a prototype system developed.  The system(s) will 
be developed and transitioned to BA4 for field-evaluation and demonstration.  
 
This work unit will provide the capability to map the location of UXO targets in difficult 
environments and will address the user requirements for reduced risks and costs associated with 
UXO environmental remediation efforts. 
 
ACCOMPLISHMENTS AND RESULTS: 
The proof of concept prototype testing of low-cost GPS/IMU/electronic compass system with 
low accuracy card based GPS was completed. Development and evaluation of prototype 
navigation/visualization Ordnance Detection System with Hexamite Ultrasonic, GPS, 
Electronic Compass and real-time visualization was completed during 3Q03.  Field 
performance of the GPS/IMU prototype system was documented during the 1Q03.  The field 
performance of the navigation/visualization prototype system was documented during the 3Q03.   
 
PLANNED ACTIVITIES: 
The navigation/visualization, line of sight laser robotic total station, and line of sight laser with 
multiple transmitter/receiver and the Hexamite Ultrasonic, GPS, Electronic Compass and real-
time visualization systems will be tested at Aberdeen Proving Ground (APG) during the 1Q-2Q 
FY04.  The evaluation of 3D data sets and select system(s) for development will also be 
completed during the 2Q04.  Optimum system(s) specifications will be completed and sensor 
integrations will begin during the 3Q04.  During the 4Q04, the evaluation of 3D data sets for 
RF/INS will be completed, the optimized prototype integrated system(s) will be completed, and 
the optimum RF/INS specifications will be completed and the sensor integrations will be 
initiated.   The optimum RF/INS prototype integrated system will be completed during the 
2Q05. 
 
Documentation of field performance of navigation/visualization system, robotic total station 
laser system, and the multiple transmitter/rover system testing at APG using data sets will be 
completed during the 2Q04.  Optimized prototype positioning and tracking system(s) will be 
developed and field performance documentation of the RF/INS system testing at APG using 
data sets will be completed during the 3Q04.  The RF/INS prototype integrated system will be 
optimized for better performance during the 2Q05. 
 
Ongoing work will be coordinated with AETC/SERDP sponsored work.  In the Phase II final 
report, a summary table will be included that documents performance metrics, costs of 
equipment, and a relative evaluation of ease of implementation and use.  A paper analysis of the 
required drift rate to interrogate will be completed for optimal INS. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
The following CEHNC report will be published as a result of this effort: 
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Innovative Navigation Systems to Support Digital Geophysical Mapping Phase II 
Demonstrations. 
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IV. Hand Held UXO Detector Design Thrust Oversight 
 
BA2 IV.A. UXO Multi-sensor Systems Design, Oversight, and Integration 
 
OVERVIEW:  The purpose of this task is to coordinate EQT program sensor development 
activities and to integrate applicable products from other DoD programs such as SERDP, 
ESTCP, and SBIR.  This work unit will develop system-level designs to integrate the multi-
sensing technologies into selected handheld and man-portable platforms.  The primary thrust of 
this effort will be to ensure the compatibility, performance, and timely availability of 
technologies required to transition complete prototype systems to BA4 
Demonstration/Validation (Dem/Val) and to the UXO remediation user community.  
 
The detection and clearing of UXO on ranges, impact areas, open burning and open detonation 
areas, and FUDS is the Army's highest priority Environmental Restoration problem.  There are 
currently over 11 million acres in the U.S. that may contain UXO.  The characterization and 
remediation of these sites using currently available technology is prohibitively expensive and 
hazardous mainly due to the inability to discriminate UXO targets from non-UXO anomalies.  It 
is currently estimated that over 70% of UXO remediation costs are due to excavating non-UXO 
items (false alarms).  To reach this goal of reducing false alarm rates by tenfold, advanced 
prototype systems are under development that incorporate multi-sensing data acquisition, signal 
analysis, and sensor positioning technologies for the improved detection and discrimination of 
buried and shallow water UXO. 
 
This work unit provides the design and oversight support needed to integrate technologies 
developed under the Army EQT UXO program into prototype systems capable of 
demonstrating improved UXO detection/discrimination performance and addresses the user 
requirements to reduce risks and costs associated with UXO environmental remediation efforts. 
 
ACCOMPLISHMENTS AND RESULTS: 
A technology workshop was conducted to identify a candidate dual sensor technology during 
the 3Q02.  The design and fabrication of prototype bench-scale multi-sensor handheld and man-
portable systems were completed during the 1Q04.    
 
ISSUES: 
Work is still ongoing.  No limitations have been identified at this time. 
 
PLANNED ACTIVITIES: 
Field evaluations of prototype systems will be completed during the 2Q04.  The design of the 
optimized multi-sensor prototype system will be completed during the 1Q05.  System 
specifications and field performance capabilities of the optimized prototype systems will be 
documented in a final report during the 2Q05. 
 
Design specifications for multi-sensor prototype systems will be completed during the 3Q04. 
The handheld and man-portable system prototypes will be optimized during the 4Q04.  
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Documentation of field performance of advanced prototype systems will be completed during 
the 2Q05. 
 
Work will also be conducted to reduce the pole/sensor assembly weight of 20 lbs and to 
implement a magnetic compensation methodology. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
The following ERDC reports will be published as a result of this effort: 
 
AETC Handheld Dual-Sensor System Development Phase I 
 
Geophysical Solutions Multi-Sensor System Development Phase I 
 
G-Tek Sub-Audio Magnetic Receiver Development 
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DEM/VAL (BA4 & BA6) Major Thrust Areas 
 
I. Standardized Sites 
 
BA4 I.A. Standardized UXO Technology Demonstration Site Support 
 
OVERVIEW: The purpose of this task is to provide for maintenance and management of the 
Standardized UXO Technology Demonstration Site Program. 
 
ESTCP and EQT are investing in the construction of Standardized UXO Technology 
Demonstration Sites for hand held and vehicle based platforms.  The demonstration sites require 
short-term maintenance and programmatic oversight.  This oversight includes scheduling, 
document distribution, scoring, protocol modification, and technology transfer.  Other efforts 
will develop Standardized UXO Technology Demonstration Sites for wide area, shallow water, 
and active sites. 
 
The maintenance portion will allow for the modification, reconfiguration, expansion, and 
addition of challenges to the sites.  The release of a selected amount of ground truth on a 
periodic basis requires the site to be reconfigured.  The programmatic issue will provide 
necessary oversight to insure proper use, promote the site, and overcoming developing issues.   
The EQT Product Delivery Team (PDT) aided by the site managers will identify necessary 
maintenance activities during the coarse of the program.   
 
The Standardized UXO Technology Demonstration sites provide fair, consistent, and 
scientifically defensible UXO technology demonstrations.  The demonstrations at the sites will 
provide data to determine if programmatic metrics are being met.  The data will also provide 
measures of improvement caused by the investment in the RDT&E program.  Use of the 
Standardized Sites will establish baseline abilities of technologies that can be done in a 
statistically valid and repeatable manner. 
 
The standardized sites full potential will be met with proper maintenance, upgrading, and 
flexible management of the program.  This program will allow the PDT to show the 
advancements in technologies, demonstrate positive utilization of S&T funds, and provide an 
avenue for repeatable, scientifically defensible technology demonstrations into the future. 
 
ACCOMPLISHMENTS AND RESULTS: 
The APG and YPG Standardized sites have been operational since August 2002 and January 
2003, respectively.  Maintenance on both sites was performed throughout the course of the 
fiscal year.   Supported twelve (12) demonstrations at the APG Site.  The majority of these 
demonstrations were conducted in support of SERDP/ESTCP and the Army EQT programs.  
Also, one of the demonstrators funded their own demonstration while on APG.  Six (6) 
demonstrations were supported at the YPG Site.  All demonstrations were conducted in support 
of SERDP/ESTCP and Army EQT programs.  Automated software to score demonstrations was 
verified and version control was implemented.  Six (6) scoring records for the Blind Grid 
scenario have been published.  Refined guidance on gaining site access and process to providing 
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demonstration data (raw data and scoring submittals) has been implemented via the Army 
Environmental Center (AEC) UXO website, http://www.uxotestsites.org.  Site improvements 
have been implemented for both APG and YPG.  These site improvements included the 
installation of grid markers in the calibration lanes and blind grid (and mine grid at APG), to 
improve location awareness on the site areas.  Also, boundary markers were installed which 
clearly delineate each scenario area.  Exit Surveys/Feedback Forms (site layout/usage and 
scoring records) were created in an attempt to improve the overall program.  The repository was 
expanded to include clutter items. 
         
ISSUES: 
Partial release of the ground truth to demonstrators has been an issue for this program because 
it’s release must be limited to prevent uncovering the complete ground truth to the 
demonstrators. 
 
PLANNED ACTIVITIES: 
The programmatic coordination and oversight of the Standardized and Active Response Sites is 
scheduled for completion during the 4Q05.  Further Standardized Site maintenance is scheduled 
for completion during the 3Q04, 4Q04, 3Q05, and 4Q05.  The addition of challenges to the 
Sites is scheduled to commence during the 3Q05, as well as, the reconfiguration of the Sites in 
the 3Q04 and 3Q05.  In addition, during the 3Q06 the recovery of targets is scheduled for 
completion. 
   
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
Standardized UXO Technology Demonstration Blind Grid Scoring Record # 37, Zonge 
Engineering, Dated October 2003. 
 
Standardized UXO Technology Demonstration Blind Grid Scoring Record # 39, AETC 
Incorporated, Dated October 2003. 
 
Standardized UXO Technology Demonstration Blind Grid Scoring Record # 45, Witten 
Technologies, Dated October 2003. 
 
Standardized UXO Technology Demonstration Blind Grid Scoring Record # 49, GEOPHEX 
LTD, Dated October 2003. 
 
Standardized UXO Technology Demonstration Blind Grid Scoring Record # 50, GEOPHEX 
LTD, Dated October 2003. 
 
Standardized UXO Technology Demonstration Blind Grid Scoring Record # 40, GEO-
CENTERS INC., Dated November 2003. 

 
 

http://www.uxotestsites.org/
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BA4 I.B. Wide Area Survey Standardized Technology Demonstration Site  
 
OVERVIEW: The purpose of this task is to leverage work being done in the Wide Area 
Survey Standardized UXO Technology Demonstration Site Program.   
 
The Standardized UXO Technology Demonstration Sites are geared primarily toward hand held 
and vehicle based systems.  Wide Area Survey UXO detection is used to focus the site project 
manager on areas where further investigation should occur.  ESTCP funded a program to begin 
the preliminary work on the development of the Wide Area Survey Sites Program.  There were 
funds from ESTCP and the U.S. Army Aberdeen Garrison to establish an initial site.  EQT 
dollars are needed to leverage the efforts of others to fully develop Wide Area Survey 
Standardized Technology Demonstration Sites.  The Standardized Sites will provide technology 
baselines and statistically valid data.  This program will leverage other programs such as Joint 
UXO Coordination Office (JUXOCO) and Defense Threat Reduction Agency (DTRA) to 
establish necessary protocols to develop and operate wide area sites.     
 
Information obtained from the Wide Area Survey will focus the site manager’s resources on 
areas that contain the highest risk of containing UXO.  This allows for the most efficient use of 
limited resources for UXO restoration.  This effort will allow the Army to benefit from the 
leveraged efforts of other organizations.  The Army will also have input on the establishment of 
the sites and continue to be a leader in the program.  Wide Area Survey Standardized UXO 
Technology Demonstration Sites are needed to produce uniform, statistically valid data for the 
evaluation of airborne UXO detection platforms. 
 
ACCOMPLISHMENTS AND RESULTS: 
The performance of the sensor platforms tested under ESTCP’s Wide Area Demonstration and 
Survey program as described in the reports published by the Naval Research Laboratory (NRL)  
and Oak Ridge National Laboratory (ORNL) was reviewed during Task 1.  The information in 
these reports was compared and contrasted looking for strengths and weaknesses in detection 
capabilities to gauge the current “state-of-the-art”. 
 
The field logistics required for conducting the wide area test were also reviewed to gain insight 
on the support facilities needed to accommodate the demonstrators.  Specific items were airfield 
support (work space, power requirements, fueling, and air-traffic control) range safety, security, 
administrative work areas, and data processing. 
 
During Task 2, two reports were provided and reviewed: 

• Standoff Minefield Detection System Advanced Technology Transition 
Demonstration (STAIMDS ATTD) published by Waterways Experimental 
Station. 

 
• Sensors for the Detection of Land-Based Munitions, published by the Naval 

Postgraduate School, September 1995. 
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Based on the lessons learned during the AEC, ESTCP and the Directorate of Safety, Health, and 
Environment (DSHE) funded Wide Area Demonstration and Survey conducted by Aberdeen 
Test Center (ATC) and the literature searches, a list of questions were developed to be used in 
the test site selection process. 
 
ATC considered several possible test site locations. Contact was made with two Department of 
Defense bases (Yuma Proving Ground and Eglin Air Force Base) and one Department of 
Energy site (Lawrence Livermore Laboratory).  Discussions revolved around the willingness to 
participate in this type of program, areas that could be used, existing facilities and the 
requirements needed to operate at those facilities. 
 
The purpose of this exercise was to get a feel for what types of areas were available for use, and 
how accessible those areas would be.  This information was to help in the further development 
of the wide area test plan.  It should be noted that all three of these sites have expressed a 
willingness to participate in a program such as this, and each has something to offer. 
 
Key features in the test site design, test plan elements and site operation were developed during 
Task 3. 
 
Very little time or effort was spent on Task 4 of this program. Thought was given to the caliber, 
quantity and distribution of items that might be required. The site concept and design was not 
developed to the point of determining exact number and type of standardized targets.  
Therefore, no targets were procured. 
      
ISSUES: 
Selection of an area to develop into a test site is the most significant factor to consider in this 
program in that it determines what can and cannot be included in a test and evaluation plan.  
Construction, development and operation costs are also driven by the site selection. 
 
PLANNED ACTIVITIES: 
During the Army EQT Independent Review Panel Meeting held on August 13, 2003 the 
decision was made by the Product Delivery Team (PDT) to cancel this task. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
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BA4 I.C. Establishment of Active Response Demonstration Areas 
 
OVERVIEW: The purpose of this task is to establish an Active Response Demonstration Area 
to correlate technology performance between Standardized UXO Technology Demonstration 
Sites and Active Response Areas.  Although the Standardized sites provide an excellent means 
of base lining and provide statistically valid data for UXO detection and discrimination data, it 
is essential to correlate the technology performance between the Standardized sites and realistic 
range areas in order to validate the Standardized Sites and demonstrate the technologies “real” 
performance.  The objectives are to establish protocols and mechanisms to determine the 
technologies ability to perform on an Active Response Site. 
 
Although the Standardized UXO Technology Demonstration Sites provide an excellent means 
of base lining and providing statistically valid data for UXO detection and discrimination data, 
there is concern in the community that a technology performing well on a constructed site may 
not do as well on an Active Response Site.  This program will establish protocols and 
mechanism to determine the technologies ability to perform on an Active Response Site.  This 
follow up check is important to not only the user community but to the Science and Technology 
(S&T) community.   The vendor would characterize an area known to contain UXO and provide 
the dig sheet to the program team. The team would first check anomalies identified by the 
vendor, correlate their results, and then carefully characterized the entire site.  This project will 
lead into the Standardized UXO Technology Demonstration Program 2006.  
 
Demonstrations on Active Response Site areas are necessary because of stakeholder concerns 
that seeded sites are different from Active Response Sites.  This program will allow for the 
demonstration of the technologies true capabilities and provide a means of correlating 
technology performance with the Standardized Sites, ultimately demonstrating the validity of 
the Standardized Sites Technologies that perform well in both the Standardized Site, and the 
Active Response Demonstration area.  Overall, this will provide overwhelming evidence that 
the technology is technically mature and ready for full implementation by the user community. 
 
ACCOMPLISHMENTS AND RESULTS: 
During the 4Q03, the protocols for the Active Response Demonstration Area were established 
and applicable areas were identified.   
 
ISSUES: 
There is unknown ground truth at the Active Response Test Site. 
 
PLANNED ACTIVITIES: 
During the 1Q04, the preparation of the Active Response Demonstration Site will be completed 
and in 2Q05, the demonstrators will be able to perform on the Active Response Site.  This task 
will also leverage with the Standardized UXO Technology Demonstration Program 2006 during 
the 1Q05.  Following in 2Q05, the Active Response Area will be evaluated against the 
Standardized Sites.  Suggested modifications to the Standardized UXO Technology 
Demonstration Sites will be conducted during the 3Q05. 
 



FY02/FY03 Annual Report                                                                                   Final Apr. 04 
 

 
FY02/FY03 Army Environmental Quality Technology Annual Report            UXO-46 

As an action item, a site usage application process will be created so that other technologies 
(non-EQT) can be brought in, and the criteria for evaluating certain technologies capabilities 
will be established.  Also, a list of existing cleanup sites for interfacing with the research and 
development (R&D) community will be developed and this project will need to coordinate with 
ESTCP Project 02EB-UX1-003. 
   
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
Detailed Test Plan for the Active Response Test Site, in progress. 
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II. UXO Technology Demonstrations 
 
BA4 II.A. Dual Mode UXO Detector Design Demonstration and Validation 
 
OVERVIEW: The purpose of this task is to demonstrate dual-mode sensor systems.  
 
The purpose of this effort is to demonstrate the state of the art for currently available dual-mode 
sensor systems.  There will be three (3) focus areas for the BA4 program:  supporting the 
demonstration of Army EQT BA2/BA3 hand held dual mode products, baseline of the current 
state of the art of dual mode systems, and demonstration of GOTS and COTS at the end of the 
program. 
 
There will be an initial workshop held to refine and focus the Army's RDT&E UXO program 
and to discuss potential dual-mode sensor approaches. There will be demonstrations conducted 
at the Standardized UXO Technology Demonstration Sites of currently available sensors 
systems to document a baseline of technology capabilities and limitations to direct future 
efforts.    
 
In addition, this effort will support the demonstration of prototype sensor systems that are 
produced by the preceding BA2 projects and collect the information necessary at both 
Standardized and Live sites to promote the transition of the products produced by this work 
unit.   
 
Finally the program will demonstrate commercially available and government developed dual 
mode sensors regardless of their platform.  This will show the advances made in the dual mode 
arena since the beginning of the program and highlight the effectiveness of a coordinated UXO 
community approach to a problem. 
 
This effort advances capabilities for UXO detection and discrimination using dual-mode sensor 
systems and addresses the user requirements to reduce risks and costs associated with UXO 
environmental remediation efforts.  By partnering and soliciting developer, vendor, and user 
input, scarce dollars will be leveraged and the demonstration of the products will occur. 
 
ACCOMPLISHMENTS AND RESULTS: 
A Dual Mode Sensor workshop was facilitated during the 3Q02.  A Broad Agency 
Announcement (BAA) was implemented by the U.S. Army Aberdeen Test Center (ATC) to 
facilitate demonstrations of Dual Mode systems.   
 
PLANNED ACTIVITIES: 
Anticipate performing initial demonstrations in 2Q FY04.  During the 2Q04, the commercial off 
the shelf (COTS) demonstrations at the Standardized Sites will be completed.  The Army 
prototype dual mode hand held field evaluation testing is scheduled for completion during the 
4Q04.  Following with an Army dual mode hand held demonstration during the 1Q05.  During 
the 1Q06, the COTS and government off the shelf (GOTS) will be completed at Active 
Response Areas and Standardized Sites.  Finally in 3Q06, the transition and final report on dual 
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mode sensor systems will be completed.  Also, a reliable matrix for comparing Army and COTS 
systems will be established. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
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BA4 II.B. Baseline Hand held/Man Portable System Performance 
 
OVERVIEW:  The purpose of this task is to baseline system performance for hand held and 
man portable sensor systems at Standardized UXO Technology Demonstration Sites. 
   
This work unit will initially document the capabilities and limitations of the hand held and man 
portable UXO sensor systems at Standardized UXO Technology Demonstration Sites.  Baseline 
information will be used to direct RDT&E activities and will document the baseline by which 
system improvements will be measured.  The information generated will also be transitioned to 
the user community for application at UXO remediation sites. 
 
This effort will provide an initial baseline for hand held and man portable technologies.  The 
S&T portion of the program will fix the inadequacies of the systems.  The improvement in 
technology from EQT investment will be documented at the end of the program.   
 
ACCOMPLISHMENTS AND RESULTS: 
The Yuma Proving Ground (YPG) Standardized UXO Demonstration Site was completed 
during the 2Q03.  Fabrication of a prototype Sub-Audio Magnetic (SAM) receiver system was 
completed during the 3Q03.  The transition performance matrix milestone for MAG, TDEM, 
and FDEM, set for completion in 4Q04 was removed and will not be performed. 

  
PLANNED ACTIVITIES: 
Three contractor outfits utilizing a total of five (5) different technologies were awarded 
contracts to perform demonstrations at the APG and YPG Standardized UXO Technology 
Demonstration Sites.  The demonstrations were conducted at both sites by all of the contractors 
and the results of their performance are being documented through Standardized UXO 
Technology Demonstration Site Scoring Records.  Results of all demonstrations will be 
completed during the 2Q04 and will be posted on the AEC UXO website, 
http://www.uxotestsites.org. Additional funding was received through SERDP/ESTCP to fund 
“Mag and Flag” and “EM and Flag” demonstrations at both Standardized Sites.  Contracting 
mechanisms are being established to fund these demonstrations.  Completion of these additional 
demonstrations is anticipated to be complete by the 4Q04.  The fabrication of prototype Sub-
Audio Magnetic (SAM) receiver system was completed in the 3Q03.      
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS:   
The following ATC reports will be published as a result of this effort: 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: G-Tek with TM-4 Mag Sling 
 
Standardized UXO Technology Demonstration site Open Field Scoring Record for  
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Site Location: Aberdeen Proving Ground 
Demonstrator: G-Tek with TM-4 Mag Sling 
 
Standardized UXO Technology Demonstration site Moguls Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: G-Tek with TM-4 Mag Sling 
 
Standardized UXO Technology Demonstration site Woods Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: G-Tek with TM-4 Mag Sling 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: G-Tek with TM-4 Mag Sling 
 
Standardized UXO Technology Demonstration site Open Field Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: G-Tek with TM-4 Mag Sling 
 
Standardized UXO Technology Demonstration site Moguls Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: G-Tek with TM-4 Mag Sling 
 
Standardized UXO Technology Demonstration site Desert Extreme Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: G-Tek with TM-4 Mag Sling 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: G-Tek with TM-5 EMU Handheld 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: G-Tek with TM-5 EMU Sling 
 
Standardized UXO Technology Demonstration site Open Field Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: G-Tek with TM-5 EMU Sling 
 
Standardized UXO Technology Demonstration site Moguls Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: G-Tek with TM-5 EMU Sling 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Yuma Proving Ground 
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Demonstrator: G-Tek with TM-5 EMU Sling 
 
Standardized UXO Technology Demonstration site Open Field Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: G-Tek with TM-5 EMU Sling 
 
Standardized UXO Technology Demonstration site Moguls Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: G-Tek with TM-5 EMU Sling 
 
Standardized UXO Technology Demonstration site Desert Extreme Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: G-Tek with TM-5 EMU Sling 
 
Standardized UXO Technology Demonstration site Woods Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: G-Tek with TM-5 EMU 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: TT/FW with EM61 Cart 
 
Standardized UXO Technology Demonstration site Open Field Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: TT/FW with EM61 Cart 
 
Standardized UXO Technology Demonstration site Moguls Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: TT/FW with EM61 Cart 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: TT/FW with EM61 Cart 
 
Standardized UXO Technology Demonstration site Open Field Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: TT/FW with EM61 Cart 
 
Standardized UXO Technology Demonstration site Moguls Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: TT/FW with EM61 Cart 
 
Standardized UXO Technology Demonstration site Desert Extreme Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: TT/FW with EM61 Cart 
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Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: TT/FW with EM61 Sling 
 
Standardized UXO Technology Demonstration site Woods Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: TT/FW with EM61 Sling 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: Shaw with EM61 Cart 
 
Standardized UXO Technology Demonstration site Open Field Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: Shaw with EM61 Cart 
 
Standardized UXO Technology Demonstration site Moguls Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: Shaw with EM61 Cart 
 
Standardized UXO Technology Demonstration site Woods Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: Shaw with EM61 Cart 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: Shaw with EM61 Cart 
 
Standardized UXO Technology Demonstration site Open Field Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: Shaw with EM61 Cart 
 
Standardized UXO Technology Demonstration site Moguls Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: Shaw with EM61 Cart 
 
Standardized UXO Technology Demonstration site Desert Extreme Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: Shaw with EM61 Cart 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: Shaw with 858 Cart 
 
Standardized UXO Technology Demonstration site Open Field Scoring Record for  
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Site Location: Aberdeen Proving Ground 
Demonstrator: Shaw with 858 Cart 
 
Standardized UXO Technology Demonstration site Moguls Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: Shaw with 858 Cart 
 
Standardized UXO Technology Demonstration site Woods Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: Shaw with 858 Cart 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: Shaw with 858 Cart 
 
Standardized UXO Technology Demonstration site Open Field Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: Shaw with 858 Cart 
 
Standardized UXO Technology Demonstration site Moguls Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: Shaw with 858 Cart 
 
Standardized UXO Technology Demonstration site Desert Extreme Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: Shaw with 858 Cart 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FY02/FY03 Annual Report                                                                                   Final Apr. 04 
 

 
FY02/FY03 Army Environmental Quality Technology Annual Report            UXO-54 

BA4 II.C. Standardized UXO Technology Demonstration 2006 
 
OVERVIEW: The purpose of this task is to open the Standardized UXO Technology 
Demonstration and the Active Response Demonstration Sites to the UXO community.  This will 
provide the Community a snapshot of current technologies capabilities and limitations. 
 
It is recognized that the state of the art in UXO technologies for detection and discrimination is 
constantly changing.  Periodically there needs to be an evaluation of the advancements made by 
the community to transfer the technology to the user community.  This program will open up 
the Standardized UXO Technology Demonstration Sites and Active Response Demonstration 
Sites through a competitive BAA and proposal process to demonstrate the current state of the 
art.  This process will be similar to the process that was executed at the demonstrations done at 
Jefferson Proving Grounds (JPG).  The sites and demonstrations will be open to the public and 
government to view the operations in action, to ask questions of the vendors, and to eventually 
evaluate the results.   
 
The demonstration of available UXO detection and discrimination is the ultimate measure of the 
program’s success.  Demonstrations of COTS and GOTS technologies will aid the product 
delivery team (PDT) in determining if the program was able to meet the threshold exit criteria 
in the EQT ORD.  These demonstrations will show where there continues to be technical 
difficulties, where there may need to be further S&T work, and the next steps necessary to fully 
realize the potential of the new technologies. 
 
ACCOMPLISHMENTS AND RESULTS: 
A Broad Agency Announcement (BAA) was implemented by the U.S. Army Aberdeen Test 
Center (ATC) to facilitate demonstrations of advanced UXO detection and discrimination 
technologies.  Anticipate performing initial demonstrations during the 2Q04. 

           
PLANNED ACTIVITIES: 
During the 2Q06, the demonstration of technologies at the Standardized Sites and Active 
Response Sites are scheduled for completion.  Following in 3Q06, the data from the 
Standardized Site will be correlated to the Active Response Sites.  And finally in 4Q06, a final 
report on the State of the Art will be produced. 
 
As action items from the Independent Review Panel meeting, there is a need to look at the 
overlap of sensors and to start discussing what metrics are appropriate for determining state of 
art, as well as, a need to raise the level of funding for this effort to ensure it is done properly.  
Also, a government work group will be held to look at augmenting the baseline/processing 
approach.  Coordination will be conducted between SERDP/ESTCP, ERDC, ATC, and AEC to 
distribute matrix/processes. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
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BA4 II.D. Sensor/Platform Integration and Demonstration 
 
OVERVIEW: The purpose of this task is to support the demonstration and validation of the 
Army’s EQT BA2/BA3 projects in UXO Sensor/Platform Design and Enhancement. 
   
This work unit will focus on five (5) focus areas in the Army’s EQT BA2/BA3 projects in UXO 
Sensor/Platform Design and Enhancement: (1) Frequency Domain EM Enhancements, (2) 
Enhanced Data Acquisition/Data Analysis System, (3) UXO Sensor Position and Tracking 
Technologies, (4) Spatial pattern Survey Strategies and Sensor Configuration Optimization, and 
(5) Performance Protocols.    
 
BA4 technology demonstrations for Frequency Domain EM Enhancements will baseline 
capabilities and limitations of the improved GEM-3 prototype.  The demonstrations will provide 
information pertaining to the integration of future dual-mode/multi-sensor systems.  The 
demonstration will be conducted at the Aberdeen Proving Ground (APG) and the Yuma Proving 
Ground (YPG) Standardized UXO Demonstration Sites.   
 
BA4 technology demonstrations for Enhanced Data Acquisition/Data Analysis System focuses 
on the incorporation of dual mode systems into both man portable and vehicular based 
platforms.  The project will be conducted in three phases: (1) the integration of the dual-
mode/multi-sensor system onto the platforms, (2) a field test and demonstration to hone the 
final product, and (3) an independent evaluation of both systems at all standardized and two (2) 
active response sites.  This will be incorporated directly into the Standardized UXO Technology 
Demonstration 2005 program. 
 
BA4 technology demonstrations for UXO Sensor Position and Tracking Technologies will 
focus on the advancements made for positioning systems, designed for use in difficult 
environments.  The project will look at both BA2/BA3 prototype system and the next 
generation-optimized system.  The prototype system will be evaluated at the standardized site 
and its capabilities and limitations documented.  The optimized system will not only be 
independently evaluated at a standardized site but also evaluated at active response sites.   
 
BA4 technology demonstrations for Spatial pattern Survey Strategies and Sensor Configuration 
Optimization will focus on new sensor configurations and will evaluate processing algorithms 
for Ultra wideband (UWB) surveys.  The project will demonstrate advances provided by the 
advanced instrument sensor design and will validate the developed algorithm.  The algorithm 
will be evaluated by both the development and the user communities using independently 
gathered datasets and will be documented and transitioned to the user community. 
 
BA4 technology demonstrations for Platform Performance Protocols will provide the S&T 
community with a set of protocols for evaluating the performance of man portable and vehicular 
platform for the dual mode sensor integration.   
 
The demonstration and validation of the Sensor/Platform Design and Enhancement focus area 
will provide a marked advancement in UXO sensor/platform design and performance.  
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Demonstrations will document capabilities of the improved GEM-3 Prototype, dual-
mode/multi-sensor man portable and vehicular platforms, optimized position/tracking system, 
validated ultra wide band processing algorithms and sensor designs, and will evaluate the 
performance of platforms for housing sensors.  
 
ACCOMPLISHMENTS AND RESULTS: 
During the forth quarter of 2003 the improved GEM-3 prototype was demonstrated and the 
position/tracking system baseline was documented.   
 
PLANNED ACTIVITIES: 
The dual-mode/multi-sensor system and DAS will be integrated onto both man portable and 
vehicular platforms during the 1Q05.  The integrated prototype man portable and vehicular 
platforms field evaluations will be completed during the 2Q05.  The final integrated man 
portable and vehicular platforms (cost integrated into Standardized UXO Technology 
Demonstrations 2006) will be demonstrated during the 3Q05.  A final report documenting the 
Enhanced Data Acquisition/Data Analysis System will be completed during the 4Q05. 
 
The Prototype position/tracking system field evaluations will be completed during the 3Q04.  
The independent demonstration of the optimized position/tracking system will be conducted 
during the 4Q04.  And during the first quarter of 2005, the system will be transitioned to the 
user community.  
 
The optimized UWB Sensor Configuration will be demonstrated during the 3Q04.  The UWB 
algorithm will be demonstrated using data sets during the 3Q04, and platform performance 
protocols will be developed during the 2Q04. 
 
POINTS OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
The following ATC reports were published as part of this effort: 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: ERDC with Standard GEM-3 Cart 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Aberdeen Proving Ground 
Demonstrator: ERDC with Enhanced GEM-3 Cart 
 
Standardized UXO Technology Demonstration site Blind Grid Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: ERDC with Enhanced GEM-3 Cart 
 
Standardized UXO Technology Demonstration site Open Field Scoring Record for  
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Site Location: Yuma Proving Ground 
Demonstrator: ERDC with Enhanced GEM-3 Cart 
 
Standardized UXO Technology Demonstration site Moguls Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: ERDC with Enhanced GEM-3 Cart 
 
Standardized UXO Technology Demonstration site Desert Extreme Scoring Record for  
Site Location: Yuma Proving Ground 
Demonstrator: ERDC with Enhanced GEM-3 Cart 
 
The following ERDC reports will be published as a result of this effort: 
 
GEM-3 Data Collection at Standardized UXO Technology Demonstration Site, Aberdeen 
Proving Ground, Maryland 
 
GEM-3 Data Collection at Standardized UXO Technology Demonstration Site, Yuma Proving 
Ground, Arizona 
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BA4 II.E. Demonstrate UXO Detection Systems in Shallow Water 
 
OVERVIEW: The purposes of this task are to baseline current shallow water UXO detection 
technologies and to establish a Shallow Water Standardized UXO Technology Demonstration 
Site in which to test and evaluate existed and emerging concepts and methods in this field of 
detection.   
 
The next area of concern for the Army is UXO detection and discrimination in shallow water 
and littoral areas.  There have been limited demonstrations done in these areas but there is no 
standardized evaluation site or plan to assess the current state of the art.  This program will 
leverage a limited shallow water demonstration program, initiate the team development of 
standardized protocols, which will outline all aspects of the site construction, technology 
demonstration, and performance scoring and reporting.  A site will be then selected and 
constructed.  After construction, the site will be opened and technologies will be selected and 
tested through a competitive BAA and proposal process to demonstrate the current state of the 
art.     
 
This effort is proactive in the face of increasing pressure and focus on the shallow water UXO 
contamination. The demonstration of available shallow water technologies will demonstrate a 
good faith effort in identifying the current state of the art as well as identifying to stakeholders 
the current capabilities and limitations.  The results of the demonstrations will be analyzed by 
the product delivery team (PDT) and the members of the technology review workshop to 
identify areas which need further S&T, highlight systems that have the greatest probability of 
success, and to focus the shallow water program.  Shallow water applications not only occur in 
coastlines but also on ranges that contain swamps, ponds, lakes, rivers, or streams. 
 
ACCOMPLISHMENTS AND RESULTS: 
In 3Q03, the shallow water portion of the Wide Area Survey efforts was leveraged.  This effort 
involved a demonstrator, using a boat-mounted detection system, surveying a large pond that 
had been seeded with a variety of ordnance items and scanned using helicopter-mounted 
equipment during the wide area survey.  Results from the boat survey are not yet available. 
 
Between the second and fourth quarter of FY04, an installations survey was conducted looking 
for bodies of water that could be developed into a test site.  Historical records for three possible 
sites were reviewed.  Bathymetry plots were obtained for all three of the ponds and magnetic 
surveys were obtained for two of the ponds.    
 
ISSUES: 
There are several open issues in defining the “shallow-water” environment.  Some of these 
issues include for example, the water depth, presence of currents or tides, salinity and bottom 
types.  There is also the unknown technical aspect as to the detection capabilities/limitations of 
existing systems within a given environment. 
 
This is a proactive, “living” program, seeking to anticipate and address environmental and 
technical requirements associated with locating and identifying UXO hazards in shallow water.  
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The test site constructed under this program will represent a starting point, with limited growth 
potential, to baseline existing and emerging shallow water detections systems. 
 
PLANNED ACTIVITIES: 
During the 1Q04, Standardized Protocols will be established.  Following in the 4Q04, a 
Standardized Site will be constructed and the targets will be procured.  Baseline demonstrations 
are scheduled for completion during the 3Q05, and in the 1Q06, technology gaps will be 
evaluated and reported.  The site is scheduled for a clean up during the 4Q06.   
 
As an action item, a working group has convened to assess the joint needs and the possible 
consolidation of R&D efforts, and this will continue to be an on-going process.   
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
Final Shallow Water Report drafted, FY04. 
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BA4 II.F. Demonstration of Fill Identification Technologies 
 
OVERVIEW: The purpose of this task is to demonstrate the ability of selected technologies to 
determine the fill material of ordnance without penetrating the skin.   
 
During UXO remediation, the contents of discovered rounds are not always obvious.  
Current fielded technologies have only a limited ability to identify fill material of munitions.  
Munitions could contain inert fill, conventional explosives, improved conventional munitions, 
chemical warfare material, smoke, and other military unique material.  As a result all munitions 
detected by geophysical methods must be considered to be "live" until proven otherwise, even 
though many are eventually determined to be inert.  The UXO Screening, Detection and 
Discrimination program will leverage other similar efforts in order to improve fill detection 
capability.  This program will publish a baseline of the current state of the fill detection 
capability and execute RDT&E demonstrations as deemed necessary to fill obvious data gaps. 
 
The ability to identify materials contained within an UXO during a removal action is critical to 
safety and risk reduction.  Understanding the type of UXO and its potential fill supports the 
decision making process of the site manager to focus their limited resources on high-risk items. 
 
ACCOMPLISHMENTS AND RESULTS: 
This program was never started.  The scope of the project did not have the necessary allocation 
of resources.  It was also discovered during project planning that the Navy has an extensive 
program to address this issue.  It was decided by the Program Development Team (PDT) that 
the assigned resources for this program would be better used elsewhere.    
 
ISSUES: 
Funding has been reallocated from this program.  The program is currently on hold.   
 
PLANNED ACTIVITIES: 
Monitor Navy efforts in this area to determine if products meet the requirements identified in 
the Army UXO Operational Requirements Document (ORD). 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
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III. Hardware/Software Integration 
 
BA4 III.A. Software Demonstration/Validation Assessment  
 
OVERVIEW: The purpose of this task is to identify and assess available GOTS and COTS 
UXO detection and discrimination software and insert where appropriate into the Geosoft 
platform. 
 
The purpose of this work unit is to inventory all available software that may be used to support 
UXO technology detection and discrimination activities.  These software programs are 
important to the advancement of discrimination capabilities of UXO sensor systems.  Typically 
these software programs are used for detection, discrimination, or data visualization.  This effort 
will collect a complete of the inventory of all DA, GOTS, and COTS UXO software.  The entire 
inventory will be evaluated for capabilities and limitations and the findings released.  After 
evaluation, the applicable software packages will be interfaced with the Geosoft platform. 
 
This effort will evaluate current software packages to identify strengths and weaknesses and 
increase the capabilities of UXO detection, demonstration and data visualization.  The products 
of this work will be an inventory of the software packages, a demonstration and evaluation of 
the software packages, and the incorporation of the software packages into the Geosoft 
platform. 
 
ACCOMPLISHMENTS AND RESULTS: 
Over 40 questionnaires were sent out to individuals involved in Ordnance and Explosives (OE) 
geophysical surveys and analysis, requesting information regarding the types of software being 
used and requesting observed strengths and weaknesses of each.  Eleven (11) respondents 
involved in OE geophysical projects returned completed questionnaires; five (5) from 
government organizations, five (5) from consulting firms and one (1) from a University.  The 
findings from the questionnaires show that twenty-seven (27) software products are currently in 
use throughout the OE community.  The identification and reporting on the available software 
was completed during the 2Q03.   
 
ISSUES: 
Due to funding issues, the software has not been implemented into Geosoft fully.  Some 
inaccuracies have been reported on the survey sheets, but inconsistencies were expected and 
were useful to emphasize how human factors and experience with the individual software 
packages affect patterns of usage of the available tools. 
 
PLANNED ACTIVITIES: 
The demonstration and assessment of the software is scheduled for completion during the 3Q04.  
Following in 1Q05, software systems will be inserted into the Geosoft Systems. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
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BA4 III.B. Modeling Analyses and Processing Demonstration/Validation 
 
OVERVIEW:  The purpose of this task is to demonstrate/validate advanced geophysical data 
processing and analysis approaches to enhance the ability to discriminate buried UXO in a wide 
range of environmental and geophysical conditions. 
 
Forward and inverse modeling techniques for total magnetic field, magnetic vector component, 
time domain electromagnetic induction and frequency domain electromagnetic induction will be 
developed under Army EQT BA2/BA3 RDT&E projects. In addition, constrained, cooperative, 
and joint inversion capabilities for rational integration or “fusion” of multi-sensor type data sets 
will be provided under the Army EQT BA2 Program. The Modeling Analyses and Processing 
area has been broken down into five focus areas:  (1) Advanced Sensor Data Analysis 
Technologies for Improved Buried Target Detection and Discrimination, (2) Investigation of 
Time Domain EM and Magnetic, (3) Evaluation of Advanced Signature Models and Inversion 
Technologies, (4) Algorithm for Inferring Shape of Composite Targets, and (5) Joint Inversion 
Investigation for UXO Discrimination.   
 
BA4 technology demonstrations for Advanced Sensor Data Analysis Technologies for 
Improved Buried Target Detection and Discrimination will be conducted at the two 
standardized UXO technology demonstration sites and will demonstrate frequency domain 
electromagnetic (FDEM) software using the enhanced GEM-3 Sensor man-portable platform.  
A report of results will be generated and the enhanced software will be applied to traditional 
GEM-3 Sensor to document improvements in the sensor system and in the discrimination 
software. 
 
BA4 technology demonstrations for investigation of time domain Electromagnetics (TDEM) 
and Magnetic (MAG) will produce guidelines for optimum application of TDEM and MAG.  
The guidelines will be coordinated and be transitioned to the user community. 
 
UXO technology demonstrations will be conducted under BA4 to evaluate:  (1) Advanced 
Signature Models and Inversion Technologies for advanced UXO detection and discrimination,  
(2) Algorithms for Inferring Shape of Composite Targets and the ability to distinguish UXO-
like objects from clutter, and (3) Joint Inversion Investigation for UXO Discrimination and the 
ability to use advanced geophysical data integration and interpretation approaches to enhance 
the ability to discriminate UXO.  The algorithms will be used against datasets collected at the 
standardized sites.  Independent operators will be used to evaluate technology systems on the 
two (2) standardized sites and will evaluate the capabilities of detection/discrimination 
algorithms and their ease of use during field investigations. 
 
The validation and demonstration of UXO detection and discrimination algorithms will enhance 
the capabilities of government and private UXO remediation site evaluations.   The evaluation 
plan also ensures that the technologies developed in the BA2/BA3 portion of the EQT program 
are commercially mature and user friendly. 
 
ACCOMPLISHMENTS AND RESULTS: 
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The FDEM software for the enhanced GEM-3 was demonstrated, and real time results were 
documented in a report.   Enhanced software was also applied to the traditional GEM-3 models 
during the 4Q03.   High quality data sets (TF Magnetics and TDEM) were acquired at the Yuma 
UXO Standardized Site for use in demonstrating the modeling and inversion software.  This 
data set contains 1 of 2 required data sets from the Blind Grids and will be used in 
demonstrating and validating this technology. 
 
ISSUES: 
Issues on this technology are based on approximate modeling of UXO and the acquired data 
resolution and quality. Certain particular issues will be documented in the final report. 
 
PLANNED ACTIVITIES: 
Guidelines for the application of TDEM and MAG/TDEM will be completed during the 4Q04.  
The transition to CEHNC and the commercial user community will be completed during the 
4Q04.  The demonstration of “real time” algorithms for MAG, TDEM, and FDEM are 
scheduled for completion during the 2Q05.  And the final report on Advance Signature Models 
and Inversion Technologies Implementation is scheduled for completion during the 3Q05.   
 
For the section that focuses on the algorithm for inferring the shape of composite targets, data 
sets will be collected from the Blind Grids during the 3Q04, followed by the application of the 
algorithm to data sets (developer, user) in 3Q04, and the transition to Geosoft in 4Q04.   
 
For the section that focuses on the joint inversion investigation for UXO discrimination, the 
second data set will be collected from the Blind Grid at Aberdeen Proving Ground, Maryland, 
during the 3Q04, followed by the application of the algorithm to data sets (developer, user) 
during the 3Q04, and the transition to Geosoft during the 4Q04.   
 
POINTS OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
Associated technical reports:  
 
Billings, S. D., Pasion, L. R., and Oldenburg, D. W. (2002). "Discrimination and Identification 
of UXO By Geophysical Inversion of Total-Field Magnetic Data," ERDC/GSL TR-02-16, U.S. 
Army Engineer Research and Development Center, Vicksburg, MS.  
 
Pasion, Leonard R. and Oldenburg, Douglas W. (2001). "Locating and Characterizing 
Unexploded Ordnance Using Time Domain Electromagnetic Induction," ERDC/GSL TR-01-10, 
U.S. Army Engineer Research and Development Center, Vicksburg, MS.  
 
 
 
 
 

http://www.wes.army.mil/el/uxo/pdfs/trgl02-16.pdf
http://www.wes.army.mil/el/uxo/pdfs/trgl01-10.pdf


FY02/FY03 Annual Report                                                                                   Final Apr. 04 
 

 
FY02/FY03 Army Environmental Quality Technology Annual Report            UXO-64 

BA4 III.C. MAUDE Demonstration Validation  
 
OVERVIEW: The purpose of this task is to demonstrate/validate expedient site 
characterization procedures for UXO detection survey planning through the application of BA2 
generated software--MAUDE. The software will provide a user-friendly, procedure to employ 
for UXO detection survey. 
 
An expedient means of incorporating site information and detection sensor specifications to 
generate a survey plan would aid in reducing UXO cleanup costs.  Although the physical 
attributes of UXO contaminated areas vary from site to site, the same considerations and 
general procedure are employed when developing a UXO detection survey plan. This 
commonality is the basis for the software MAUDE. This software will incorporate a variety of 
historical and technical information to outline a time and cost effective survey plan. The 
program will interface with other UXO related software such as Geosoft.   
 
The MAUDE program will provide UXO detection survey planners a design tool that will help 
reduce UXO cleanup cost. 
 
ACCOMPLISHMENTS AND RESULTS: 
Selected an appropriate site/location to demonstrate software and provided baseline data on the 
selected location (GIS files including the soil type, natural and cultural resources, geology and 
hydrogeology conditions, vegetative cover, etc.) 
    
PLANNED ACTIVITIES: 
During the 2Q04, ERDC will demonstrate the MAUDE software at the two (2) Standardized 
Sites, Aberdeen Proving Ground (APG) and Yuma Proving Ground (YPG).  Following in 
4Q04, ATC will demonstrate the MAUDE software at two (2) Active Response Demonstration 
Sites.  Finally in 2Q05, the software will be transitioned (ex. CEHNC, ITRC, and Geosoft). 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
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IV. Geophysical QA/QC 
 
BA4 IV.A. Standardized Guidance for Geophysical Prove-Outs 
 
OVERVIEW: The purpose of this task is to generate standardized guidance for Geophysical 
Prove-Outs (GPO). 
 
Due to the site-specific nature of UXO technology capabilities and limitations, it is necessary to 
conduct a GPO survey at a location, which is representative of the area to be remediated.  The 
standardized protocols for carrying out this test effort would need to be acceptable to both state 
and federal representatives.  All viable approaches will be investigated for producing this 
product before proceeding.  One approach would be to interface with the ITRC and write an 
American Society for Testing and Materials (ASTM) guidance document.  
 
Standardizing the approach for the setup and methods for conducting the test would provide 
valuable data for application at other sites being remediated.  
 
ACCOMPLISHMENTS AND RESULTS: 
During the 2Q03, mechanisms for stakeholder acceptance were identified.  A chapter on the 
major steps involved in understanding the Geophysical Process, within the ITRC Geophysical 
Prove-Out (GPO) Guidance document was drafted.  Interstate Technology Regulatory Council 
(ITRC) UXO team meetings and monthly conference calls were conducted to define the path 
forward. Completion of the GPO document with full concurrence is expected in October during 
the 1Q04. 
        
ISSUES: 
The Department of Defense (DoD) concurrence process within ITRC for documents has not 
been standardized. 
 
PLANNED ACTIVITIES: 
A final guidance document is scheduled for completion during the 3Q04.  As an action item 
from the Independent Review Panel meeting, there is a need for DoD interaction and 
coordination efforts through ITRC within the UXO community.   
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
Draft Geophysical Prove-Out (GPO) Guidance Document, December 2003. 
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BA4 IV.B. QC for UXO Sensor Technology Operators 
 
OVERVIEW: The purpose of this task is to determine the level of influence of the operator on 
UXO technology results. 
 
The countermine community has found that a large impact on the ability of systems to detect 
and discriminate mines is operator influence.   They have demonstrated this utilizing identically 
trained Explosive Ordnance Disposal (EOD) technicians and comparing their detection and 
discrimination results. Operator impact has not been evaluated in the UXO community.  The 
community points to antidotal evidence but validated data is not currently available.  This 
program will take operators trained in identical manners and compare their ability to operate a 
system as instructed.  The results of this demonstration will then be evaluated and the level of 
influence quantified.  The knowledge gained is will determine the level of influence and what 
steps are necessary to remove this bias. 
 
Technologies that can only be operated at a high level by the experts and manufactures are not 
of much use to the user community.  The proper training and transfer of detection and 
discrimination technologies is as important as the capability of the technology.  This project will 
quantify the bias and produce improvements to the baseline transition and training programs of 
the technologies. 
   
ACCOMPLISHMENTS AND RESULTS: 
The identification of the number of operators (22) to participate in the demonstration was 
determined during the 3Q03.  Carnegie Mellon University (CMU) POC, Dr. Jim Staczewski, 
will support this effort by providing data analysis and monitoring and software equipment.  
They will provide modeling of expert processes using a Cognitive Engineering theory called 
Cognitive Engineering Based Upon Expert Skill (CEBES). Dr. Herman (CMU) will support this 
effort by modifying and providing usage for the Sweep Monitoring System (SMS), which he 
developed and prototyped for the countermine community. The detailed test plan has been 
drafted for the peer review cycle. Texas A&M University will be instrumental for providing the 
novice operators for participation. A test bed and quantities have been generated to include five 
(5) types of ordnance and various sizes of clutter items.   
 
ISSUES: 
The challenge of quantifying and representing each variable exhibited numerically.  The review 
panel team should be expanded above the PDT to include others on the review panel.  
Recommend referring to Adak (NAVFAC), Alaska for QC procedures. 
 
PLANNED ACTIVITIES: 
During the 2Q04, the technician training will be executed.  And during the 3Q04, 
demonstrations will commence.  The operator influence on the system will be evaluated 
following these demonstrations. Following in 4Q04, feedback, guidance, workshops, and 
mechanisms to remove bias will be provided.  During the 2Q05, the demonstration will be 
repeated and the operator influence on the system will be re-evaluated.  Finally in 3Q05, a 
training course will be developed.     
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POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
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V. Technology Transfer 
 
BA4 V.A. Technology Transition Support 
 
OVERVIEW: The purpose of this task is to provide programmatic support and stakeholders 
buy in for UXO technology test and evaluation. 
 
A barrier in implementing state of the art technologies is convincing stakeholders of the validity 
of data and instilling confidence in the technology.  The Interstate Technology Review Council 
(ITRC) is partnering with DoD to provide regulatory input and guidance to technology.  The 
ITRC involvement in the review of all documents and reports resulting from technology 
demonstrations is necessary.   
 
There is a need to coordinate programmatic issues dealing with the large volume of 
demonstrations and validations occurring.  The product delivery team (PDT) cannot accomplish 
the coordination of this programmatic oversight alone.  This programmatic support will also 
support technology transfer issues.        
 
The PDT also needs to support their programmatic involvement in technology demonstration 
and transfer.  This will provide for a certain amount of labor hour and travel dollars to 
participate in Technology Demonstrations, Programmatic Oversight, and document Review.  
 
ITRC involvement makes the transition of technologies into active response sites is necessary.  
The ITRC provides a certain amount of reciprocity within the states.  The ITRC review of the 
technologies not only provides valuable state input but also improves the visibility of successful 
demonstrations. 
 
The large scale of the efforts being undertaken by the demonstration program requires constant 
coordination and executive oversight.  This requires an individual to support the technology 
demonstration program team in following up with actions and programmatic needs.  By having 
a focal point for technology transfer issues, the Army will prevent duplication of effort and 
efficiently disseminate information about the program. 
 
Full and active participation by the PDT is essential to the success of the program.  Without 
their technical oversight and involvement, the test and evaluation (T&E) community will be 
missing the input from their essential science and technology counterparts.  This collaborative 
effort will guarantee that demonstrations are done in a cost effective and scientifically 
defensible manner. 
 
ACCOMPLISHMENTS AND RESULTS: 
The Technology Transfer Plan has been drafted.  Also, a target stakeholder list is being 
compiled and the opportunities/mechanisms for disseminating information are being identified.   
The Strategic Communication Plan has been drafted. A briefing on the UXO Standardized 
Technology Site was conducted at the EMI Workshop in February 2004.  The SERDP/ESTCP 
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Project of the Year Award was received in FY03.  The UXO Countermine Forum will be 
conducted in FY04.   
      
PLANNED ACTIVITIES: 
Regulatory participation in the program is scheduled for completion during the 3Q06.  Also in 
3Q06, programmatic support will be provided to the test and evaluation (T&E) and science and 
technology (S&T) communities. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
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BA4 V.B. Technology Review and Knowledge Exchange Seminar 
 
OVERVIEW: The purpose of this task is to bring together technical executors of the EQT 
program to exchange issues and progress of the program. 
 
This program brings together the technical executors of the UXO program to review the current 
status of the program, identify shortfalls, and evaluate future programs.  These meetings will be 
held in accordance with the technology transfer and demonstration program plan.  These 
meetings will also bring in members of the other services, academia, ESTCP, and technical 
leads as needed.   
 
By having a workshop to discuss programs and for technology transfer issues, the Army will 
prevent duplication of effort between other programs executing UXO work.  Partnerships will 
be solidified and opportunities to leverage work and funds will be identified.  At this workshop 
decisions will be made to stop programs that are not meeting designated goals or have shown 
inability to meet the user requirements.  Programs will be modified to reflect user requirements. 
 
ACCOMPLISHMENTS AND RESULTS: 
The 2002 Technology Review Meeting has been conducted and 2002/2003 EQT Annual Report 
is in progress and scheduled for completion in FY04.  An EQT IPR Meeting was held in 
February 2003.  The 2003 Technology Review Meeting is scheduled for August 2004. 
 
ISSUES: 
Due to late funding, the scheduled completion date for the 2002 Annual Report was pushed 
back and the 2002/2003 Annual Reports were combined. 
 
PLANNED ACTIVITIES: 
The 2003 Technology Review meeting and Annual Report will be scheduled for completion in 
2Q04.  The 2004 Technology Review meeting and Annual Report will be scheduled for 
completion in 2Q05.  The 2005 Technology Review meeting and Annual Report will be 
scheduled for completion in 2Q06.  And in 4Q06, the program final report is scheduled for 
completion. 
 
POINT OF CONTACT: 
U.S. Army Environmental Center (AEC) Hotline at (800) 634-2655  
 
PUBLICATIONS: 
2002/2003 Environmental Quality Technology (EQT) UXO Annual Report, FY04. 
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EQT UXO Independent Review Panel Meeting 
August 12-13, 2003 

 
 
PURPOSE 
The following Meeting Minutes summarize a meeting held in accordance with BA4 V.B. Task 
1 of the Environmental Quality Technology (EQT) UXO Program, focusing on the Technology 
Review and Knowledge Exchange Seminar task.  The EQT UXO Independent Review Panel 
meeting was conducted on August 12-13, 2003 in the BRTRC Conference Facility in Fairfax, 
VA.  Both the Army EQT Program and the Joint UXO Coordination Office (JUXOCO) 
participated in the sponsoring of this meeting.  The purpose of this meeting was to bring 
together technical executors of the EQT program to exchange issues and to aid in the 
progression of the program.  Representatives from the Army Corps of Engineers (ERDC, 
Huntsville Engineering Center), the Army Environmental Center (AEC), Aberdeen Test Center 
(ATC), Joint UXO Coordination Office (JUXOCO), Navy, SERDP/ESTCP, state regulators, 
academia, and other stakeholders participated in the meeting.  A list of attendees is included in 
the following Meeting Minutes. 
 
BACKGROUND 
The Army depends on the private sector to conduct the vast majority of UXO remediation 
projects.  The principal emphasis of technology transition is early fielding of technological 
advances at actual UXO sites by the private sector.   
 
Presenting interim results at briefings, conferences, and symposiums will accelerate the 
technology transfer process; publication of peer reviewed engineering and scientific papers; and 
preparation of technical reports, technical notes, and trade publications.  Particular attention will 
be given to developing a close working relationship with the regulatory community, including 
the Interstate Technology Regulatory Council (ITRC) and the Environmental Protection 
Agency (EPA).  Updates to the EPA Handbook on UXO Remediation will be proposed as a 
means of expediting acceptance of new technologies developed under this program.  
 
This program will bring together the technical executors of the UXO program to review the 
current status of the program, identify shortfalls, and evaluate future programs.  These meetings 
will be held in accordance with the technology transfer and demonstration program plan and 
will also bring in members of the other services, academia, ESTCP, and technical leads as 
needed.   
 
By having a workshop to discuss programs and for technology transfer issues, the Army will 
prevent duplication of effort between other programs executing UXO work.  Partnerships will 
be solidified and opportunities to leverage work and funds will be identified.  At this workshop 
decisions will be made to stop programs that are not meeting designated goals or have shown 
inability to meet the user requirements.  Programs will be modified to reflect user requirements. 
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SUMMARY 
Overall general comments from the EQT IPR meeting held on August 12-13, 2003, identified 
some issues within the program including the technology transition/transfer issues of 
information, hardware, software and other products.  Technology transition has been noted as a 
very important aspect of the work and a huge hurdle to accomplish.  Another major issue 
identified for the whole program is the result of funding increases and/or decreases for 
milestones and products.  Lastly as a result of the IPR, emphasis will be placed on the testing 
and evaluation of government and COTS systems during FY05 and FY06, as well as a need for 
further baselining assessments.   
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Draft Meeting Minutes 
EQT UXO Independent Review Panel Meeting 

August 12-13, 2003 
BRTRC Conference Facility, Fairfax Virginia 

Sponsored by the Army EQT Program and JUXOCO 
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