
ARSV LAURENCE M. GOULD OPERATING SCHEDULE

July 7, 2009

Key
COPA=Copacabana Field Camp PUQ=Punta Arenas, Chile

DEC= Deception Island SHF=Cape Shirreff
FCH=Fourchon, LA TAL=Talcahuano, Chile
KGI=King George Island VER=Vernadsky Station
LIV=Livingston Island 

CRUISE/PROJECT DATES ARR/DEP COMMENTS
LMG09-06A 15-Jun-09 LV:PUQ 16

Haz Waste Pickup 19-Jun-09 AR: PAL Five Containers for HAZ
XBT/pcO2 (NB)

POC: Kluckhohn 25-Jun-09 LV: PAL
MPC: Ager 30-Jun-09 AR:PUQ
LMG09-07 04-Jul-09 LV: PUQ Fuel in Panama if necessary 27

Haz Waste Run
23-Jul-09 AR:PAN  

POC: Kluckhohn
MPC: Hutt 31-Jul-09 AR:FCH

LMG09-07A 01-Aug-09 FCH 15
PTH Cargo 02-Aug-09 AR:Dry Dock Fourchon Dry Dock 12 Days

 
13-Aug-09 LV:Dry Dock

POC: Kluckhohn 14-Aug-09 FCH  
MPC:  Herlihy 16-Aug-09 FCH

LMG09-08 16-Aug-09 LV:FCH 27
Transit to Punta Arenas

23-Aug-09 AR:PAN
POC: Kluckhohn
MPC: Johnson 12-Sep-09 AR:PUQ

SEY=Seymour Island

PAN=Panama Canal

PTH=Port Hueneme, CA 

General Information:  Maximum cabin berthing is 28 including RPSC staff. In addition, two berthing vans will be available to 
provide additional passenger space as needed.  These will increase the berthing limit on transits to Palmer Station to a total of 
37. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the 
ship returns to port. Port calls generally require five days.  This can sometimes be reduced to four days to meet mission-critical 
requirements.  Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway 
scientific measurements as well. Please contact Dan Herlihy, Marine Manager with questions or comments regarding either.   
(name in red = EMT)

This schedule incorporates changes to the previously published schedule dated October 16, 2008

PAL=Palmer Station

JRI=James Ross Island



CRUISE/PROJECT DATES ARR/DEP COMMENTS
LMG09-09 16-Sep-09 LV:PUQ 24

Sweeney O-214 27-Sep-09 AR:PAL PCO2 Survey on SB
Palmer Station Opening #1 02-Oct-09 LV:PAL

POC: Jackson 03-Oct-09
MPC:  TBD 09-Oct-09 AR:PUQ Revisit survey on NB
LMG09-10 13-Oct-09 LV: PUQ 16

Palmer Station Opening #2 18-Oct-09 Open Copa Palmer Station fueling
19-Oct-09 Open Cape Shirreff Open COPA
20-Oct-09 AR:PAL Open Cape Sherriff
22-Oct-09 LV:PAL

POC: Kluckhohn
MPC:Alesandrini 28-Oct-09 AR:PUQ

Open PUQ
LMG09-11 23-Nov-09 LV:PUQ 30
MacPhee 27-Nov-09 AR:SEY Geoscience field camps

Kirschvink G-436-E 28-Nov-30 Open Field camps Seymore Island/James Ross Basin
Barbeau G-432-E 02-Dec-09 AR:PAL

03-Dec-09 LV:PAL
05-Dec-09 AR:SEY
16-Dec-09 LV:SEY
17-Dec-09 AR:PAL

POC:Evans 18-Dec-09 LV:PAL
MPC:Baker 22-Dec-09 AR:PUQ
LMG10-01 30-Dec-09 LV:PUQ 40

LTER Ducklow B-045-L 03-Jan-10 AR:PAL
Martinson B-241-L 05-Jan-10 LV:PAL Western Peninsula
Steinberg B-020-L 02-Feb-10 AR:PAL B-241-L final recovery

Schofield B-019-L, Fraser B-013-L dates are approximate
Bender O-326-L

POC:Coyac 03-Feb-10 LV:PAL
MPC:Johnson 07-Feb-10 AR:PUQ

LMG10-02 13-Feb-10 LV:PUQ 42
Nowacek B-249-L 17-Feb-10 AR:PAL

18-Feb-10 LV:PAL Western Peninsula
2/19-3/20 dates are approximate
21-Mar-10 AR:PAL  

POC: Jackson/Evans 22-Mar-10 LV:PAL
MPC:Hutt 26-Mar-10 AR:PUQ
LMG10-03 06-Apr-10 LV:PUQ 17

Detrich B-037-L #1 and
Palmer Station Turnover

POC:Edwards
MPC:Baker 22-Apr-10 AR:PUQ
LMG10-04 26-Apr-10 LV:PUQ 36

Detrich B-037-L #2 and
Palmer Station Turnover

POC:Edwards
MPC:Baker 31-May-10 LV:PUQ


