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• CRCIP Phase 3, June 07 – March 
07 Request For Proposal

CRCIP (3-4 MCY) 
• RM 71 to RM 91

Upland & In-water                       
Disposal

All data presented is an estimate and is not to be interpreted as contract information.
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Projects

• North Coast Hopper Contract, 
June 07 – September 07

MCR (1.5 MCY) 
• SWS/DWS Disposal

C&LW (750 KCY)
• In-water Disposal

All data presented is an estimate and is not to be interpreted as contract information.
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Projects (cont’d)

• Consolidated Material, 
Advertise March 1, 2007

• IFB / RFP ???
RM 104+20 to                                

RM 105+25 (1.5 MCY)

Oregon Slough Timber 
Removal (Hourly Rental)

All data presented is an estimate and is not to be interpreted as contract information.
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CRCI Future Projects

All data presented is an estimate and is not to be interpreted as contract information.

• Rock Removal, Summer 2008
RM 64 to RM 67                            

(1-1.5 MCY)

RM 88, Blasting                             
(80 KCY)
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CRCI Future Projects

• RM 27 to RM 71 Summer 2009-2010
In-water & Upland Mix

Continuous Dredging – Funding Dependent

All data presented is an estimate and is not to be interpreted as contract information.



US Army Corps
of Engineers
Portland District

Projects (cont’d)

• South Coast Clamshell, June 07 
– August 07

Port Orford (35 KCY)

Charleston (25 KCY)

Winchester Bay (25 KCY)

Winchester CG (3 KCY)

Rogue  CG (5 KCY)
All data presented is an estimate and is not to be interpreted as contract information.
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