
OFFICE OF THE UNDER SECRETARY FOR MANAGEMENT
Office of Management Policy, Rightsizing and Innovation
Financial and activity report submitted to the Office of Management and Budget under the American Recovery and Reinvestment A
Week End Date: June 12, 2009

AGENCY/BUREAU TAFS Award Type US Indicator State Code Total Obligations

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Contract

1,777,986

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Other

2,002,464

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Contract

9,215,884

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Other

5,244,574

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1079 2009 \ 2010) 
Construction, IBWC, Recovery Act Contract

10,056,353

(014‐15) Department of State: 
International Commissions

(19‐1069      \ 2009) Salaries and 
Expenses, IBWC Other

56,451



MAJOR COMPLETED ACTIONS  (Short 
bulleted list of the major actions taken 
to date.)

MAJOR PLANNED ACTIONS (Short 
bulleted list of the major planned 
actions)

International Water and Boundary 
Control (IBWC): Disbursed $6,076,956 in 
payments

IBWC: Issue task order for the 
design of an additional 600 feet in 
the North Banker Floodway 
segment of the Lower Reach (est. 
6/15)

IBWC: $218,068 against contract for the 
geotechnical investigations of Lateral A 
to Dunna Pump segments to Retamal 
Levee segments in the Lower Reach

IBWC: Issue task order for 
bid/construction services for the 
Banker Weir segment in the 
Lower Reach (est. 6/15)

IBWC: $5,858,888 against contract for 
the design of the Main and North 
Floodway and Arroyo Colorado segments 
in the Lower Reach

Consular Affairs: Scheduled site 
visit to St. Albans, VT for June 17 
and 18

IBWC: Corrected the $242,725 
deobligation to correct function code on 
purchase request; obligation with the 
correct function code was processed on 
6/11/09

Consular Affairs: Awaiting 
confirmation from GSA to 
schedule site visit to El Paso, TX



IBWC: Completed Environmental 
Assessment and Cultural Resource 
Survey and issued a finding of No 
Signification Impact (FONSI) on June 11 
for the Arroyo Colorado segment in the 
Lower Reach

Consular Affairs: GSA Texas 
currently in the process of posting 
the procurement advertisement 
for El Paso, TX

IBWC: Received final (100%) design for 
the North Floodway and Arroyo Colorado 
levee segments (June 12) and the final 
(100%) for the Main Floodway segment 
(June 5) of the Lower Reach

Consular Affairs: Site visit to three 
potential locations in Buffalo, NY; GSA 
currently reviewing sites

Hard Skills Training Center: With GSA 
project team, conducted initial screening 
of sites



Act

Total Gross 
Outlays

0

205

0

44,042

6,076,956

56,451


