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Chairman Carper, Ranking Member McCain, members of the Subcommittee, I 
appreciate this opportunity to testify before you and provide my assessment of 
the current status of preparations for the 2010 Census. 

I want to take this opportunity to express my condolences once again to the 
family of Mr. William Sparkman, the Census employee who was found deceased 
in Kentucky last month. The Census Bureau family is deeply saddened by this 
loss. Mr. Sparkman was a shining example of the hard‐working men and 
women the Census Bureau has in the field. Our thoughts and prayers are with 
his family and friends. 

Status Update 

Upon my confirmation I promised Congress and Secretary Locke that I would 
spend the first month of my directorship evaluating key components of the 2010 
Census. As you know, the difficulties with the handheld computer development 
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caused a major re‐planning of the 2010 Census and led to the appointment of a 
new management team. Many things have happened since those events in 2008, 
but as the new director I needed to make my own professional assessment 
regarding the current state of preparation and key risks facing the 2010 
Decennial Census. 

To begin, prior to my arrival, plans were in development to bring on two 
consultants, former Census Bureau Director Kenneth Prewitt and former 
Principal Associate Director John Thompson, to assist in a risk assessment. I 
have consulted with members of National Academy of Sciences panels on the 
census and with its technical staff. I have reached out to half a dozen key 
academic scientists with relevant technical skills. I have met multiple times with 
staff from the Government Accountability Office, the Office of Management and 
Budget, and the Department of Commerce Office of the Inspector General. In 
addition, I have interacted with the project leaders of the major census contracts 
(Lockheed Martin, Harris, and IBM), and I currently have twice weekly meetings 
with Mitre Corporation contractors who offer independent evaluations of the 
major census contracting activities. Finally, I have met with my administrative 
and technical leadership teams for the decennial programs. 

In my testimony today I will discuss my assessment of 2010 Census preparations 
and outline the key challenges we face as we approach Census Day, which is 
now less than six months away. My comments are in two sections: a 
comparison of the designs of the 2000 and the 2010 censuses from a technical 
perspective, and an identification of recent challenges in key components of the 
Census, both internal and external. 

The 2010 Census Design 

The 2010 Census design is fundamentally better than the Census 2000 design: 

• 	 For the first time every household will receive the short form, which is 
simple, straightforward and easy to understand; in past censuses short 
forms have had higher participation rates than long forms. 

• 	 13 million households in census tracts with high concentrations of 
Spanish speakers will receive a bilingual questionnaire; this should 
lead to higher participation among the Spanish‐only speakers who 
receive it. 
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• 	 Most non‐responding households will receive a second questionnaire; 
for decades, survey methodology has found that replacement 
questionnaires raise participation rates. 

• 	 The questionnaire contains two new questions that will help us 
understand if we are counting people twice or missing people who 
may be residing elsewhere, and we now have a Coverage Follow‐up 
operation that will take advantage of those questions to improve the 
accuracy of census count. This should reduce differential coverage of 
subgroups with tenuous attachments to households. 

• 	 Because the Master Address File has been maintained throughout the 
decade, it should provide a better frame for mailing out 
questionnaires. 

• 	 A new operation called Group Quarters Validation is designed to 
better identify places like group homes, residence halls, and unusual 
living situations such as campgrounds and marinas. This addresses 
problems experienced in past censuses. 

• 	 The additional funding provided by the American Reinvestment and 
Recovery Act for the paid advertising campaign and the partnership 
program will enhance and expand our outreach efforts. 

Because I know there is specific interest in some areas of the census design, let 
me offer a bit more detail on two points – the Group Quarters Validation 
operation and the use of American Recovery and Reinvestment Act funds for the 
integrated communications campaign. For the first time, the Local Update of 
Census Addresses (LUCA) includes an integrated review of both housing units 
and group quarters, which were included in the Address Canvassing Operation. 
We have also added a new operation called Group Quarters Validation, for 
which fieldwork has begun. The overall operation should last about four weeks 
and will involve visits to approximately 300,000 group quarters. During Group 
Quarters Validation, specially trained enumerators will visit all “other living 
quarters” identified during Address Canvassing and administer a detailed 
questionnaire to determine if they are, in fact, housing units or group quarters 
and to classify the types of group quarters. For those determined to be group 
quarters, the field staff also will determine the type to facilitate the subsequent 
Group Quarter Enumeration operation next spring. 
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Although for most residents of the U.S. the concept of usual residence is an easy 
one. The public needs to be reminded that their usual is not necessarily the same 
as a person’s voting residence or legal residence. For the purpose of the census, 
individuals are counted at their usual residence‐‐ customarily defined as the 
place where the person lives and sleeps most of the time. For some individuals, 
group quarters are the place where they live and sleep most of the time, and can 
include college dormitories, prisons, group care facilities and nursing homes. 

Because of natural disasters and economic dislocation, the places where people 
reside can change quickly. Through targeted advertising, the Census Bureau will 
get the message out that people are to be counted on Census Day at their usual 
residence‐ the place they usually live and sleep. 

As part of the improved 2010 Census design, $1 billion appropriated for the 
Census Bureau in the American Recovery and Reinvestment Act is being used as 
follows: $100 million to increase the communications campaign, $120 million for 
increased partnership efforts, $30 million for an increased Coverage Follow‐up 
program and the balance, $750 million for early 2010 census operations, 
including Group Quarters Validation. 

With the additional funding from the Recovery Act for the communications 
campaign, the Bureau will be able to increase its paid media efforts – including 
$43 million directed specifically to local advertising buys focused on hard‐to
count populations. The balance of the Recovery Act funds for communications 
will be directed to these areas: 

• $37 million to paid media, 
• $2 million towards partnership support materials, 
• $15 million towards public relations and events, and 
• $3 million towards Census in Schools. 

As required by law, we have provided updates on areas of ARRA spending and 
these may be found on the Census Bureau website at: www.census.gov/recovery. 
We are currently reviewing and finalizing the promotion ads developed using 
ARRA funds, and negotiations are now underway for national and local media 
buys. In short, with this additional funding, the Census Bureau will now exceed 
the scope of the Census 2000 communications campaign in terms of its reach. 
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Our efforts to reach hard to count communities will also be enhanced by the use 
of Recovery Act funds to expand our partnership efforts. $120 million of ARRA 
funds have been used to expand the local partnership program through the 
hiring of more than 2,000 additional partnership staff. This will improve 
outreach to hard‐to‐count communities and expand our efforts to reduce 
historical undercounts of minority populations. 

After reviewing these elements, and having examined its design as a survey 
methodologist, it is my judgment that the 2010 Census has a better design than 
Census 2000 to attain the goal to count every person. However, a superior design 
alone does not ensure a superior product. The Census Bureau faces both internal 
and external challenges, some unprecedented, that must be directly addressed in 
the months ahead. 

Internal Challenges 

There are several internal challenges, or risks, that occupy my attention. 

First, although we have a bright, well‐organized senior team leading the 
decennial effort, the Census Bureau team has less senior experience in managing 
censuses than was true in some past censuses. Further, they entered their 
leadership positions after the handheld contract problems and the re‐plan of the 
census. This weakness, however, is countered by a much more formal and open 
risk management process that was adopted during the re‐planning. As a result, I 
have decided to continue vigorous use of external advisors, including former 
Principal Associate Director John Thompson, and former Census Bureau Director 
Kenneth Prewitt. Further, I am extremely fortunate to serve with Dr. Rebecca 
Blank the Undersecretary for Economic Affairs, as well as the ability to consult 
with the Deputy Undersecretary for Economic Affairs, Nancy Potok, a former 
Principal Associate Director at the Census Bureau. 

Second, like many Federal agencies, the Census Bureau has experienced 
significant retirements in its senior ranks‐‐in particular, senior statisticians. 
While we aggressively begin to recruit new talent, I will further engage outside 
statisticians during key phases of the census process. 

Third, because of the movement from handheld computer use for the Non‐
response Follow‐up (NRFU) stage of the census to a paper‐based design, 
administrative software for this phase is still being developed. This is the so‐
called Paper‐based Operations Control System (PBOCS). 
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While a recent GAO report called for complete end‐to‐end testing of PBOCS, I 
have learned, because of the late change to a paper‐bases census, there is no time 
to mount a full operations test using all software. Instead, the current plan for 
testing includes an integrated test of core subsystems. I asked for a review of the 
definition of what “core subsystems” means, and that review satisfied me that 
the definition does indeed represent what should be tested. There will be a large 
load test of the operational control system in late November, 2009, which will 
attempt to simulate the full operation load on the software. I have asked that this 
test include real users at the skill levels of the users of the system during 
production. I have also asked that the testing design include sequential testing of 
each of the planned three releases of the software, and testing to ensure accurate 
transmittals of information between all system interfaces. Robust user 
acceptance testing will be conducted in a Local Census Office (LCO) 
environment established at Census Headquarters and in a test LCO in Seattle, 
Washington. 

Many of the other software systems were tested in earlier steps of the 2010 
planning cycle. All the professionals with whom I have interacted believe that 
risks attached to those systems are low. Thus, the critical risk focuses on the 
software for the Paper‐based Operations Control System. We created an internal 
review team, led by the Census Bureau’s Chief Information Officer, with the 
Chief Technology Officer of the Department of Commerce, and other experts. 
They regularly meet with me to provide their recommendations and 
assessments. To date the Bureau has incorporated three changes based on their 
input: a) embedding IT security specialists into the software development 
process to identify and mitigate emerging security vulnerabilities, b) building a 
bridge from the internal Census Bureau software development to the Harris 
software development to promote integration, and c) replicating testing on 
secondary releases of the software. 

The fourth internal risk concerns the Master Address File (MAF), the list that is 
the basis for the delivery of over 134 million questionnaires. The accuracy of the 
census depends on a complete address list. If we do not know a household’s 
address, it is much harder for us to know whether we have received its census 
questionnaire. We successfully completed the Address Canvassing operation 
over the summer, whereby census staff checked 145 million addresses, making 
additions or deletions where necessary. This included 8 million addresses added 
by tribal, state and municipal governments in the Local Update of Census 
Addresses program. At this time, we are analyzing the characteristics of the 
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MAF. In a matter of weeks we will know whether it appears to present any 
difficulties. 

Preliminary evaluation of the Address Canvassing Operation indicates it was 
successful in that it was produced on time and within the required quality 
assurance parameters. Listers also updated and verified existing addresses, 
added addresses not currently on the address list and deleted addresses from the 
list that were not found or existed in another form. Listers updated maps by 
deleting and adding features, and updating feature names. 

Review of the entire Address Canvassing Operation is now underway. When 
this process has concluded and the summaries of how many changes were made 
to the Master Address File are available, I will be happy to provide them to the 
Subcommittee. 

The fifth internal risk concerns cost estimation and control. We need better cost‐
estimation and control at the Census Bureau One finding in our review of the 
address canvassing operation was that the cost models used to guide the work 
did not forecast correctly total costs, and we experienced a cost overrun in 
components of that operation. We need to strengthen our cost information and 
management structures within the Census Bureau. I am directly intervening 
with my associate directors to address these issues, and I will continue to use the 
external groups mentioned above to develop better management systems and 
procedures. 

Our challenge now is to continue with efforts to improve the MAF through 
subsequent operations, and to address areas where we may have duplicate or 
missed addresses and ensure that our addresses are correctly located in TIGER 
(Topographically Integrated Geographic Encoding Referencing). Our staff are 
examining data at the county level to identify areas where additional work may 
be needed. Their efforts are complemented by state and local demographers 
from the Federal State Cooperative for Population Estimates (FSCPE) who are 
also examining the MAF. Officials from FSCPE help us in our Count Review 
program as decennial data are tabulated, but this is the first time we have folded 
their expertise into the Address List Development operation. Local governments 
also have an opportunity to add addresses in the New Construction program, 
and I urge all Members of Congress to encourage government officials in their 
districts to participate in this program where applicable. Data from all three of 
these efforts will be folded into subsequent operations to ensure the accuracy 
and coverage of the census. This underscores an important point: While a high 
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quality address list is essential to a good census, every subsequent operation 
builds on the MAF to help ensure we reach everyone. 

External Challenges 

External challenges are also a concern at the Census Bureau. Uncertainties 
surrounding the expected mail return rate are more daunting than in past 
censuses. Interviewing households that do not return their questionnaires is the 
most expensive component of the census. Scores of millions of dollars will be 
spent for each additional percentage point of the public that we have to visit 
during Non Response Follow Up, or NRFU. In addition to the costs, an 
inaccurate response estimate also impacts our ability to structure and implement 
the NRFU operations. 

First, there are a number of factors that will make it difficult to know with a 
degree of certainty how accurate our estimate of the mail response rate is; 1) the 
vacancy rate is higher than in previous censuses, and it is fluctuating rapidly due 
to foreclosures and economic dislocations; 2) more people and more families are 
doubling up in single‐family dwellings; 3) the rate of people experiencing 
homelessness is higher; and 4) the public debate and tension over immigration 
issues is ongoing. In addition, we continue to see declining response rates in 
censuses and surveys. 

To respond to these challenges we are analyzing the American Community 
Survey data to simulate the mail response rates at low levels of geography. I am 
also asking census experts to review the impact of the replacement questionnaire, 
as well as our operations to enumerate people in transient living situations or 
without conventional housing. 

The new media environment represents a second external challenge for us, and it 
is unprecedented. More and more people get the news from non‐traditional 
social media sources like blogs, YouTube®, Facebook® and Twitter® rather than 
from the networks and newspapers of decades past. The sheer volume of these 
media sources makes it far more difficult for us to get out the facts about the 2010 
Census. We are doing all we can, including the establishment of a media 
response team at the highest levels of the Census Bureau, and the upcoming 
launch of a 2010 Census Blog, to which I will be contributing, to help strengthen 
census messaging. 
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Finally, the digital environment we now live in also raises the threat of Internet 
scams and cybercrimes like “phishing” and the widespread misuse of the Census 
Bureau’s logo and brand. To combat this, I have directed the Census Bureau’s 
Chief Information Officer to establish a team that unites our IT security officials 
with experts from the private sector. I will be reporting to Congress and the 
Government Accountability Office (GAO) on our plans in the near future. 

There is an external challenge on which we need your help. I am asking all 
Members of Congress and all census stakeholders to work with us to ensure that 
the census is not tainted by the intense political debates driving the news media. 
I cannot stress this point strongly enough. If the public believes that census data 
are slanted by partisan influence, the credibility of the statistics is destroyed. 
And once destroyed, public trust cannot be easily or quickly restored. 

New Experimental Initiatives and Modifications 

In my assessment I determined there are areas in the Census design that need 
specific attention. The first concerns the large sample survey, called Census 
Coverage Measurement (CCM), which is used to measure the differential 
undercount of the census. Some time ago, the interviewing of the households in 
this sample survey was placed late in the schedule of the census. This decision, 
which regrettably cannot be changed at this point, can lead to more difficulty of 
respondents recalling where they were on April 1, 2010. In addition, I am 
concerned about the quality of the matching process following this late 
interviewing. I have consulted with some of our finest academic statisticians on 
this point. I will make changes in the design to give us more insight into the over 
and under‐count processes of the census. 

In addition, we will develop and implement a Master Trace Project to follow 
cases throughout the decennial census cycle from address listing through 
tabulation so that we have a better research base for planning the 2020 Census. 
We also will be conducting an Internet measurement re‐interview study, focused 
on how differently people answer questions on a web instrument from a paper 
questionnaire. Finally, we will mount a post‐hoc administrative records census, 
using administrative records available to the Census Bureau. All of this will 
better position us for the developmental work we must conduct to improve 
future decennial census operations. 

In addition to the assessment I have been discussing, I also directed Associate 
Director Steve Jost to conduct a complete review of the Communications 
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Program. As a result of his review we have made modifications to the 
communications plan design with two principal goals in mind; first, targeting 
traditionally hard to count or linguistically isolated populations to achieve an 
increase in their mail back response rate; and second, to help increase the overall 
mail back response rate and mitigate the cost implications of the Field Data 
Collection Automation (FDCA) re‐plan by doing all we can to reduce the 
workload in the Non‐Response Follow Up (NRFU) operation. As part of our 
ongoing assessment efforts, we established an Academic Assessment Panel to 
provide us with an objective evaluation of the work done to date on the 
communications campaign. 

As part of our comprehensive review, we have recently made the following 
enhancements to the communications strategy: 

• 	 We expanded the number of languages for the paid advertising from 14 to 
28, a substantial increase over the 17 languages in the 2000 Census design. 

• 	 We revamped and enhanced the 2010 Census web site to make it more 
interactive and user friendly and to take advantage of social media and to 
expand the promotion of the census through local, individual support of 
the decennial. 

• 	 We upgraded the Census in Schools program and expanded it from K‐8 to 
K‐12 (stateside, Puerto Rico and the Island Areas), added additional 
teaching materials in both printed and electronic form and translated the 
take‐home materials into 28 languages, and made them available on our 
web site for production and distribution by local school districts. 

• 	 We expanded the plans and scope of the Census Road Tour from 12 to 13 
vehicles, assigning one vehicle to each of our 12 Regional Offices and for 
the first time designating a National Vehicle with enhanced audiovisual 
capabilities to expand Census public relations and news media outreach. 

• 	 We doubled the staffing of the national partnership office and co‐located 
staff from other offices in the Bureau to upgrade our outreach to national 
organizations and leverage their full support to promote the 2010 
Decennial. 

• 	 We expanded our language assistance program by including information 
in the Advance Letter on language assistance. This four‐pronged targeted 
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outreach in local neighborhoods with high concentrations of households 
that speak Chinese, Vietnamese, Korean and Russian also includes the 
mailing of a postcard with language assistance information, expanded 
partnership efforts, and targeted delivery of language assistance guides 
through paid in‐language media vehicles. 

It is important to remember, however, that Census Bureau communications 
efforts alone will not allow us to reach those populations that are most reticent 
and therefore hard to count. The 2010 Census Partnership Program is critical 
because partners are trusted sources of information in the community. Our 
partners – representing community‐based organizations, faith‐based institutions, 
local businesses, educators, tribal organizations and governments, disability 
groups, local and state governments, media outlets, race and ethnic 
organizations, social service providers, advisory committees, and Members of 
Congress – are already communicating a compelling message of census 
participation to inspire and motivate their constituents to be counted. With the 
additional $120 million in Recovery Act funding, the partnership staff in the field 
has almost quadrupled, allowing us to improve outreach to hard‐to‐count 
communities and thus expand our efforts to reduce historical undercounts of 
minority populations. 

This campaign is multi‐targeted, multimedia, multilingual and research‐based. 
One part of the plan already in place that will allow us to assess and respond to 
any potential issues stemming from the FDCA re‐plan is the continuous 
monitoring and tracking research system. This system will allow us to rapidly 
respond to areas with low mail return rates and adjust and refocus our 
communications efforts in these areas to increase response. 

Future Activities and Risks 

Over the next two months, hundreds of important tasks must be completed 
across all components of the decennial census program. 

There are a number of external events that could lead to delays or operational 
problems, such as a major hurricane, a widespread outbreak of H1N1 flu, or a 
major, last‐minute design change imposed upon the program. 

Internally, some of the major activities and risks over the next 60 days include: 
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� We must complete the Group Quarters Validation operation in October so 
that we can update our control files for the enumeration of these places 
next spring. The field operation is going well, and we believe our systems 
are ready to capture and process the results, but at this stage of the census 
we are on a tight schedule that must be adhered to. 

� We must open 344 additional Local Census Offices (LCOs) by the end of 
December in order to be ready to implement the major operations of the 
census next spring. Although this effort is going well at the moment, at 
any location, we risk running into space build‐out issues, equipment 
deployment issues, telecom issues, or even bankruptcy issues with the 
lessor. 

� We must begin recruiting for our major field operations next year, 
including deployment of toll‐free jobs lines to the LCOs. Although it 
appears that current economic conditions will make recruiting of qualified 
applicants easier than in past censuses, between now and next spring we 
must recruit over 3 million applicants to fill over 1 million temporary 
positions. This is a massive challenge which can be affected by things 
outside our control, such as a change in the economy. We also know there 
are some places in the country with high employment rates where we may 
have more difficulty in attracting enough applicants. 

� The Paper‐Based Operations Control System (PBOCS) has an aggressive 
system development lifecycle due to the applications de‐scoped from 
FDCA and a fixed schedule prior to 2010 Census operations. We believe 
this is being managed well, and that we are on schedule for the 
deployment and use of these systems, but the schedule is very tight, with 
little room for any slippage. 

� We must finish preparation for and begin production of the address label 
files for 2010 Census questionnaires and Advance Letters. Again, we 
believe this is on schedule for timely completion, but any significant 
problems with these efforts could jeopardize many aspects of the 
program. 

� We must complete a number of activities related to enhancements to our 
language outreach efforts. We believe these activities can be completed 
and integrated on schedule, but these efforts are on a tight schedule as 
well. 
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� We also must complete the first Operations Test and Dry Run for our Data 
Capture Centers and Call Centers. Developmental work and testing is 
going well, but we must stay on track to ensure these centers are ready 
next spring to capture and process census forms, and respond to public 
questions and assistance requests. 

Conclusion 

These are my judgments on the operational status of the census. Two internal 
uncertainties now form the critical risks – the software development on the 
Paper‐based Operations Control System and not‐yet‐known quality of the Master 
Address File. But those uncertainties, Mr. Chairman, are swamped by the 
uncertainties about the likely participation of the American public in the 2010 
Census. While our attention must be on these internal risks, I cannot 
overemphasize the need for every political, corporate, and religious leader to get 
the message out that the cost and quality of the 2010 Census is in our hands. We 
all have a part to play in achieving a successful 2010 Census. I look forward to 
working with you in the months ahead to make this happen. 

I thank the subcommittee for this opportunity and would be happy to answer 
your questions. 
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