Hanford Advisory Board Agency Update

U.S. Department of Energy,
Office of River Protection

Shirley J. Olinger, Acting Manager
June 8, 2007
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Major Activities Looking Back and Looking Ahead

River Protection Project

Tri-Party Agreement Negotiations

Regional Budget Meetings

e Tank Closure and Waste Management Environmental Impact Statement
(TC & WM EIS)

e Tank Farm Retrievals/Demonstration Bulk Vitrification
e Waste Treatment and Immobilization Plant
e Staffing
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Major Activities Looking Back and Looking Ahead
Tank Farm Update

e Tank Farm Retrievals
— Tank 241-C-109
— Tank 241-C-104
— Tank 241-C-110
— Tank 241-C-108
— Tank 241-S-102
— Tank 241-S-112

* Demonstration Bulk Vitrification
— Design Changes
— Full Scale Dryer Test
— Full Scale Integrated Test
— Critical Decision-2 Approval
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Major Activities Looking Back and Looking Ahead

Waste Treatment Plant

Overall Percent Complete is 37%
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Pretreatment Facility™- = Hn‘awucal Laboratory
Design 66% Complete ~ | Design 85% Complete
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Major Activities Looking Back and Looking Ahead
Waste Treatment Plant

* Resume construction with High Level Waste
and Pretreatment Facilities

— Seismic
— Readiness Assessment

e Earned Value Management System
Certification

* Resolving External Flowsheet Review Team
(EFRT) 1ssues

M  Environmental Management

LR E
s
. ke
= by -
= T

safetly <« performance % cleanup o closure



