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 SECTION H 
 
 SPECIAL CONTRACT REQUIREMENTS 
 
H.1 TECHNICAL DIRECTION 

 
(a) Performance of the work under this Contract shall be subject to the technical direction of 

U.S. Department of Energy (DOE) Contracting Officer's Representative (COR).  The term 
"technical direction" is defined to include, without limitation: 

 
(1) Provision of written information to the Contractor, which assists in the 

interpretation of drawings, specifications or technical portions of the work 
description. 

 
(2) Review and, where required by the Contract, approval of technical reports, 

drawings, specifications and technical information to be delivered by the 
Contractor to the Government under the Contract. 

 
(b) Technical direction must be within the scope of work stated in the Contract.  The COR 

does not have the authority to, and may not, issue any technical direction which: 
 

(1) Constitutes an assignment of additional work outside the Statement of Work; 
 

(2) Constitutes a change as defined in the Contract Section I Clause entitled, 
Changes; 

 
(3) Changes any of the express terms, conditions or specifications of the Contract; 

or 
 

(4) Interferes with the Contractor's right to perform the terms and conditions of the 
Contract. 

 
(c) All technical direction shall be issued in writing by the COR. 
 
(d) The Contractor shall proceed promptly with the performance of technical direction duly 

issued by the COR in the manner prescribed by this clause and within its authority under 
the provisions of this clause.  If, in the opinion of the Contractor, any instruction or 
direction by the COR falls within one of the categories defined in (b)(1) through (b)(4) 
above, the Contractor shall not proceed but shall notify the Contracting Officer in writing 
within five (5) working days after receipt of any such instruction or direction and shall 
request the Contracting Officer to modify the Contract accordingly.  Upon receiving the 
notification from the Contractor, the Contracting Officer shall: 

 
(1) Advise the Contractor in writing within thirty (30) days after receipt of the 

Contractor's letter that the technical direction is within the scope of the contract 
effort and does not constitute a change under the Contract Section I Clause 
entitled, Changes.  

 
(2) Advise the Contractor in writing within a reasonable time that the Government will 

issue a written change order. 
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(e) A failure of the Contractor and Contracting Officer to agree that the technical direction is 
within the scope of the Contract, or a failure to agree upon the contract action to be taken 
with respect thereto shall be subject to the provisions of the Section H Clause entitled, 
Alternative Dispute Resolution. 

 
H.2 MODIFICATION AUTHORITY 
 

Notwithstanding any of the other clauses of this Contract, the Contracting Officer shall be the only 
individual authorized to: 

 
(a) Accept nonconforming work, 
 
(b) Waive any requirement of this Contract, or 
 
(c) Modify any term or condition of this Contract. 

 
H.3 KEY PERSONNEL 
 

A listing of Key Personnel on this Contract is provided as Section J, Attachment F, Key 
Personnel.  These Key Personnel are considered to be essential to the work being performed on 
this Contract.  Prior to diverting to other positions or substituting any of the specified Key 
Personnel, or proposing them as a Key Person under another contract, the Contractor shall notify 
the Contracting Officer in writing at least thirty (30) days in advance and shall submit justification 
(including proposed substitutions) in sufficient detail to permit evaluation of the impact on the 
work being performed under this Contract.  No diversion or substitution shall be made by the 
Contractor without the written consent of the Contracting Officer, provided that the Contracting 
Officer may ratify in writing such diversion or substitution and such ratification shall constitute the 
consent of the Contracting Officer required by this Clause.  Unless approved in writing by the 
Contracting Officer, no Key Personnel position will remain unfilled by a permanent replacement 
for more than sixty (60) days.  The Key Personnel list shall be amended during the course of the 
Contract to add or delete Key Personnel as appropriate and as approved by the Contracting 
Officer.   
 
Anytime the Project Manager is replaced or removed for any reason under the Contractor’s 
control within two (2) years of Contract award, fee earned will be reduced by the amount of 
$1,000,000.  In addition, each time any other Key Personnel for the functions of Environment, 
Safety, Quality, and Health (ESQ&H); Procurement/Contracting; Technology Management; 
Engineering; Construction Management; and Design Management for Systems, Facilities, and/or 
Engineering Disciplines are replaced or removed for any reason under the Contractor’s control 
within two (2) years of Contract award, fee earned shall be reduced by the amount of $500,000 
for each removed or replaced individual.  DOE will effectuate the appropriate reduction in fee by 
reducing the next provisional payment due to the Contractor for invoiced fee by the appropriate 
dollar amount as set forth in this Clause.  If no or insufficient provisional fee is due the Contractor 
within thirty (30) days, the Contractor shall refund to DOE the amount of the reduction due under 
this Clause.  The Contractor may request, in writing, that the Contracting Officer waive all part or 
part of these reductions in fee, if special circumstances exist.  The Contracting Officer shall have 
unilateral discretion to waive or not to waive all or part of a reduction. 

 
H.4 SMALL BUSINESS SUBCONTRACTING PLAN 
 

The Small Business Subcontracting Plan submitted by the Contractor and approved by the 
Contracting Officer (via contract award) is incorporated into this Contract as Section J, 
Attachment D, Small Business Subcontracting Plan.  Any revisions thereto shall be approved by 
the Contracting Officer and incorporated into the contract by a separate contract modification.  
Plans shall provide strong consideration for local and Washington and Oregon State businesses. 
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H.5 REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF THE OFFEROR 
 

The Representations, Certifications, and Other Statements of the Offeror submitted with the offer 
for this Contract are, by reference, hereby incorporated in and made a part of this Contract. 

   
H.6 DISPLACED EMPLOYEE HIRING PREFERENCE – This section deleted. 

 
H.7 IMPLEMENTATION OF SECTION 3161 POLICY ON WORK FORCE RESTRUCTURING AND 

PREFERENCE IN HIRING – This section deleted. 

 
H.8 LABOR RELATIONS 

 
(a) The Contractor, and its major subcontractors, will respect the rights of employees to 

(1) organize, form, join, or assist labor organizations; bargain collectively through 
representatives of the employees own choosing; and engage in other protected 
concerted activities for the purpose of collective bargaining, or (2) refrain from such 
activities. 

 
(b) To the extent required by law, the Contractor and its major subcontractors shall give 

notice to any lawfully designated representative of its employees for purposes of 
collective bargaining and, upon proper request, bargain to good faith impasses or 
agreement, or otherwise satisfy applicable bargaining obligations. 

 
(c) The Contractor shall promptly advise the Contracting Officer of, and provide all 

appropriate documentation regarding, any labor relations developments at the prime or 
subcontract level that involve or appear likely to involve: 

 
(1) Possible strike situations affecting the facility; 
 
(2) Referral to the Energy Labor-Management Relations Panel; 
 
(3) National Labor Relations Board at any level; 
 
(4) Recourse to procedures under the Labor-Management Act of 1947, as amended, 

or any other Federal or state labor law; and  
 
(5) Any grievance that may reasonably be assumed to be arbitrated under a 

Collective Bargaining Agreement. 
 

The Contractor shall meet with the Contracting Officer or designee(s) for the purpose of 
reviewing the Contractor’s bargaining objectives prior to negotiations of any collective 
bargaining agreement or revision thereto and shall consult with and obtain the approval 
of the Contracting Officer regarding appropriate economic bargaining parameters prior to 
the Contractor entering into the collective bargaining process.  During the collective 
bargaining process, the Contractor shall notify the Contracting Officer before submitting 
or agreeing to any collective bargaining proposal which can be calculated to affect 
allowable costs under this Contract or which could involve other items of special interest 
to the Government.   
 

 The costs associated with grievance processing and settlements, arbitration, and 
arbitration awards shall be allowable in accordance with the provisions of the Contract 
Section I Clause entitled, Insurance – Litigation and Claims.  
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H.9 IMPLEMENTATION OF THE HANFORD SITE STABILIZATION AGREEMENT 
 

(a) The Hanford Site Stabilization Agreement (HSSA) for all construction work for DOE at the 
Hanford Site, which is referenced in this Clause, consists of a Basic Agreement dated 
September 10, 1984, plus Appendix A, both of which may be periodically amended.  
The HSSA is hereby incorporated into this Contract by reference.   

 
(b) Deleted. 
 
(c) This Section applies to employees performing work, under contracts (or subcontracts 

thereunder) administered by the DOE, which are subject to the Davis-Bacon Act, in the 
classifications set forth in the Hanford Site Stabilization Agreement (HSSA) for work 
performed at the Hanford Site. 

 
(d) Contractors and subcontractors at all tiers who are parties to an agreement(s) for 

construction work with a local union having jurisdiction over DOE construction work 
performed at the Hanford Site, or who are parties to a national labor agreement for such 
construction work, shall become signatory to the Hanford Site Stabilization Agreement 
(HSSA) and shall abide by all of its articles, including all current appendices thereto.  
Subcontractors at all tiers who have subcontracts with a signatory contractor or 
subcontractor shall become signatory to the HSSA and shall abide by all of its articles, 
including all current appendices thereto. 

 
Contractors and subcontractors at all tiers who are not signatory to the Hanford Site 
Stabilization Agreement (HSSA) and who are not required under this Section to become 
signatory to it, shall pay not less and no more than the wages, fringe benefits, and other 
employee compensation set forth in Appendix A thereto and shall adhere, except as 
otherwise directed by the Contracting Officer, to the following Articles of the HSSA: 
 
(1) Article VII, Employment, Section 2 only 

 
(2) Article XII, Non-Signatory Contractor Requirements 
 
(3) Article XIII, Hours of Work, Shifts, and Overtime 
 
(4) Article XIV, Holidays 
 
(5) Article XV, Wage Scales and Fringe Benefits, Sections 1 and 2 only 
 
(6) Article XVII, Payment of Wages - Checking In & Out, Section 3 only 
 
(7) Article XX, General Working Conditions 
 
(8) Article XXI, Safety and Health 

 
(e) The obligation of the Contractor and its subcontractors to pay fringe benefits shall be 

discharged by making payments required by this Contract in accordance with the Articles 
of the amendments to the Davis-Bacon Act contained in the Act of July 2, 1964 (Public 
Law 88-349-78, Statutes 238-239), and the U.S. Department of Labor regulations in 
implementation thereof (29 Code of Federal Regulations (CFR) Parts 1, 3, 5). 

 
(f) DOE may from time to time provide notice to the Contractor of any changes in wages, 

fringe benefits, and the parties may modify other employee compensation as the Hanford 
Site Stabilization Agreement, including all current appendices thereto from time to time.  
The Contractor shall not be entitled to any change in fee (M155) due to any change in 
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wages or fringe benefits under the Hanford Site Stabilization Agreement during the term 
of the Contract. 

 
(g) The requirements of this Section are in addition to, and shall not relieve the Contractor of 

any obligation imposed by other sections or subsections of the Contract. 
 

(h) The Contractor agrees to maintain its bid or proposal records showing rates and amounts 
used for computing wages and other compensation, and its payroll and personnel 
records during the course of work, and to preserve such records for a period of three (3) 
years thereafter, for all employees performing such work.  Such records will contain the 
name and address of each such employee, the employee’s correct classification, rate of 
pay, daily and weekly number of hours worked, and dates and hours of the day within 
which work was performed, deductions made, and amounts for wages and other 
compensation covered in this Section.  The Contractor agrees to make these records 
available for inspection by the Contracting Officer and will permit him/her to interview 
employees during working hours on the job. 

 
(i) The Contractor agrees to insert the clauses of this Section in all subcontracts for the 

performance of work subject to the Davis-Bacon Act administered by DOE at the Hanford 
Site. 

 
 

(j) The rights and remedies of the Government provided in this Clause shall not be exclusive 
and are in addition to any other rights and remedies of the Government provided by law 
or under this Contract. 

 
H.10 DETERMINATION OF APPROPRIATE LABOR STANDARDS 
 

The U.S. Department of Energy (DOE) shall determine the appropriate labor standards in 
accordance with the Davis-Bacon Act, which shall apply to work performed under this Contract.  
Where requested by DOE, the Contractor shall provide whatever information is relevant to labor 
standards determinations, in the form and timeframe required by DOE, as may be necessary for 
DOE to make such labor standards determinations.  The Contractor will then be responsible for 
ensuring that the appropriate labor standards provisions are included in subcontracts.   
 

H.11 AGE DISCRIMINATION IN EMPLOYMENT 
 

The Contractor shall not discriminate against any employee, applicant for employment, or former 
employee on the basis of age.  The Contractor shall comply with the Age Discrimination in 
Employment Act, with any state or local legislation regarding discrimination based on age, and 
with all applicable regulations thereunder. 
 

H.12 OPERATIONS AND ENGINEERING MULTI-EMPLOYER PENSION PLAN 

 
(a) The Contractor will be a sponsoring employer and ensure participation by its teaming 

partners, if any, in the existing Hanford Operations and Engineering Pension Plan, a 
multi-employer pension plan (hereinafter MEPP).  The MEPP will cover only those 
individuals who were employed by the Tank Farm Contractor on the Waste Treatment 
and Immobilization Plant (WTP) at the time of Contract award and who are existing 
participants in the plan as of the date of their initial employment on the WTP Project by 
the Contractor (or its teaming partner(s), if any).  Individuals covered by the Hanford Site 
Stabilization Agreement are not eligible to participate in the MEPP.  Employees will earn 
credit for their service with the Contractor (and any teaming partner) only for services 
performed by them under this Contract. 
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(b) At the request of the Plan Administrator, the Contractor will provide such documents, 
information, and representations necessary to insure that the Contractor’s participation 
(or that of any teaming partners) in the MEPP has not and will not adversely affect the 
MEPP’s exempt status under the Internal Revenue Code and/or the Employee 
Retirement Income Security Act (ERISA).  The MEPP documents and subsequent 
amendments are subject to the DOE approval. 

 
H.13 SELF-PERFORMED WORK  
  
 The objectives for the amount of self-performed work by the Contractor is 60 percent of the Total 

Estimated Contract Cost.   Self-performed work by the Contractor includes any teaming partner(s) 
and any parent, wholly-owned subsidiary or affiliated organizations   It is the expectation of DOE 
that the remainder of the work shall be performed through competitive procurements with an 
emphasis on fixed price subcontracts. 

 
H.14 PAYMENT BONDS AND PERFORMANCE BONDS 
 

The Contractor will not be required to furnish payment bonds and performance bonds.  However, 
all fixed price subcontractors will be required to submit the necessary payment bonds and 
performance bonds as required by the Miller Act.  Specific requirements and penal amounts can 
be found in Federal Acquisition Regulation (FAR) 28.102. 

 
H.15 GUARANTEE OF PERFORMANCE 

 
The Contractor or the Contractor’s parent organization(s) has (have) provided a Performance 
Guarantee Agreement in a manner and form acceptable to the Contracting Officer assuring the 
performance, duties, and responsibilities of the Contractor, including repayment of unearned 
provisional fee, will be satisfactorily fulfilled.  The Performance Guarantee Agreement dated 
December 11, 2000, is incorporated herein by reference and made part of this Contract. 

 
H.16 DOE ACCESS TO CONTRACTOR MANAGEMENT AND CONTRACT DOCUMENTATION 

 
(a) In order to facilitate interactions with the U.S. Department of Energy (DOE), support safe 

and efficient performance of the Contract and effective contract administration, the 
Contractor shall locate Contractor offices on the Hanford Site or in the Tri-Cities, 
Washington area for, at a minimum, senior level management responsible for the 
following major project management functions:  Project Management; Environment, 
Safety, Quality and Health (ESQ&H); Project Cost and Schedule Control; 
Procurement/Contracting; Environmental Compliance; Technology Management; Labor 
Relations; Human Resources; Engineering; Construction Management; and Design 
Management for Systems, Facilities, and/or Engineering Disciplines.  

 
(b) Although not all work is required to be performed in the Tri-Cities area, the Contractor 

shall use judgment in relocation of project staff to the Tri-Cities to facilitate the objectives 
of cost efficiency, project integration and meeting DOE’s needs for frequent and 
informative interactions. 

 
(c) The design process must have the capability for efficient electronic integration.  Video 

teleconferencing shall also be used to facilitate communications with satellite work 
locations where critical work is to be performed. 

 
(d) All major design reviews shall be held in the Tri-Cities area unless otherwise approved by 

the Contracting Officer. 
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H.17 WASTE TREATMENT AND IMMOBILIZATION PLANT CONCEPTUAL DESIGN AND 
SUPPORTING INFORMATION 

 
The Waste Treatment and Immobilization Plant (WTP) Conceptual Design and supporting 
information are provided to the Contractor.  Additional information developed for the WTP 
Conceptual Design will be transitioned from the Tank Farm Contractor to the Contractor 
subsequent to Contract award.  The Contractor is responsible for designing, constructing, and 
commissioning the WTP in a manner that meets all Contract specifications and requirements, and 
results in an operating facility that meets or exceeds all functional and performance specifications 
and requirements.  The U.S. Department of Energy (DOE) makes no warranties as to the 
accuracy, reliability, completeness or usefulness of the WTP Conceptual Design materials.  
The Contractor shall have no recourse against DOE, or the individuals, or contractors who 
prepared such information for DOE, for impacts resulting from the Contractor’s use or reliance 
upon WTP Conceptual Design or supporting information.  The Contractor shall perform such 
reviews and evaluations, as it deems necessary for the Contractor to satisfy itself as to the 
accuracy, reliability, usefulness and completeness of any WTP Conceptual Design or supporting 
information, which it may utilize in performing the Contract.  Any reference to the contractor(s) 
who prepared the WTP Conceptual Design and supporting information shall not be carried 
forward by the Contractor in any work products, permits, presentations or deliverables produced 
under this Contract except where necessary to comply with applicable laws or comply with 
proprietary data requirements.  A listing of the WTP Conceptual design and supporting 
information is provided in Section J, Attachment K, Listing of WTP Conceptual Design and 
Supporting Information. 

 
H.18 RESPONSIBLE CORPORATE OFFICIAL 
 

The Contractor shall guarantee performance as evidenced by the Guarantee of Performance 
Agreement (Clause H.15).  If a separate business entity is established for this Contract, the 
Contractor’s parent company shall guarantee performance as evidenced by the Guarantee of 
Performance Agreement (Clause H.15).  If the Contractor is a joint venture or other similar entity 
where more than one company is involved, the parent companies shall assume joint and several 
liability for the performance of the Contractor.  In the event any of the signatories to the 
Guarantee of Performance enters into proceedings relating to bankruptcy, whether voluntary or 
involuntary, the Contractor agrees to furnish written notification of the bankruptcy to the 
Contracting Officer.  Notwithstanding the provisions of this Clause, the Government may contact, 
as necessary, the single responsible corporate official identified below, who is at a level above 
the Project Manager for the Contractor and who is accountable for the performance of the 
Contractor, regarding Contractor performance issues.  Should the responsible corporate official 
change during the period of the Contract, the Contractor shall promptly notify the Contracting 
Officer in writing of the change in the individual to Contract. 

 
Name:    David M. Walker 
Position:   President 
Company/Organization:  Bechtel National, Inc. 
Address:   5275 Westview Dr.; Frederick, MD 21703 
Phone:    240-379-3660 
Facsimile:   301-620-9285 
E-mail:    dwalker@bechtel.com 

 
H.19 ASSIGNMENT OF SUBCONTRACTS 

 
The Government reserves the right to direct the Contractor to assign to the Government or 
another Contractor any subcontract awarded under this contract. 

 

mailto:dwalker@bechtel.com
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H.20 OTHER GOVERNMENT CONTRACTORS 
 

The Government may undertake or award other contracts for additional work or services.  
The Contractor agrees to fully cooperate with such other Contractors and Government employees 
and carefully fit its own work to such other work as may be directed by the Contracting Officer.  
The Contractor shall not commit or permit any act, which will interfere with the performance of 
work by any other Contractor or by Government employees.  If the U.S. Department of Energy 
(DOE) determines that the Contractor’s activities may interfere with another DOE Contractor, the 
Contracting Officer shall so notify the Contractor and the Contractor shall comply with any 
instructions the Contracting Officer may provide. 

 
H.21 ASSIGNMENT 

 
 Neither this Contract nor any interest therein nor claim thereunder shall be assigned or 

transferred by the Contractor except as expressly authorized in writing by the Contracting Officer. 
 
H.22 SUBCONTRACTOR ENVIRONMENT, SAFETY, QUALITY, AND HEALTH REQUIREMENTS 
 

The U.S. Department of Energy (DOE) and the Contractor are committed to zero accidents on the 
WTP.  To that end, unless expressly approved by the Contracting Officer, the Contractor is 
required to subcontract only with subcontractors that have an acceptable Environmental, Safety, 
Quality, and Health (ESQ&H) program and that satisfy the following minimum requirements: 
 
(a) An ESQ&H program that is compliant with applicable local, State, Federal and DOE 

regulatory requirements; 
 
(b) Employees are properly trained and equipped to perform their assigned work.  

The subcontractor has established an orientation program for new hires, which includes 
ESQ&H; 

 
(c) Policies and procedures are in place to eliminate accidents, injuries/illnesses, and 

damage to property and equipment; 
 
(d) ESQ&H records are adequately and properly maintained; 
 
(e) Accidents/incidents are investigated promptly and required reports are generated.  If the 

investigation discovers inadequacies in either the work process or the policies and 
procedures, the appropriate processes are put in place to avert the accident/incident in 
the future and personnel are provided proper training; 

 
(f) Hazards are identified and appropriate measures are taken to ensure that personnel and 

equipment are adequately protected as a result of identified hazards; 
 
(g) Employees have the right to report unsafe conditions and to interrupt or stop work without 

fear of reprisal; 
 
(h) The frequency of ESQ&H meetings with employees to discuss the work to be performed 

and the hazards associated with the work is based on the scope of work and 
commensurate with the work hazards; 

 
(i) ESQ&H inspections/audits are conducted to evaluate effectiveness of the program; 
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(j)  
(1) The subcontractor has provided its Experience Modification Rate (EMR), for the 

previous three (3) years, and Occupational Safety and Health Administration 
(OSHA) Total Recordable and Lost Workday case rates for the previous three (3) 
years. 

(2) The subcontractor has an EMR of 1.0 or better and an average not greater than 
the most currently published rates by the Bureau of Labor and Statistics for the 
Construction Industry for OSHA Total Recordable and Lost Workday case rates 
for the previous three (3) years. 

(3) The subcontractor has provided an explanation for the increase should the 
subcontractor’s rates exceed the above stated rates and a documented 
mitigation plan. All mitigation plans shall be submitted to the BNI Safety 
Assurance Manager or designee for review and concurrence (204). 

 
(k) The subcontractor has an established written Hazard Communication Program and a 

system within the program to maintain Material Safety Data Sheets (MSDS); 
 
(l) The subcontractor has had no significant willful citations from OSHA or other regulatory 

organizations during the previous three (3) years; 
 
(m) The subcontractor has received no citations, other than those determined to be minor 

violations, or fines for Price-Anderson Amendments Act (PAAA) non-compliances during 
the previous three (3) years; and 

 
(n) The subcontractor has received no fines for Nuclear Regulatory Commission 

non-compliances during the previous three (3) years. 
 

The Contractor shall flow down all applicable ESQ&H program criteria to the lowest tier 
subcontractor performing construction, equipment fabrication or commissioning. 

 
H.23 TRI-PARTY AGREEMENT 
 

The U.S. Department of Energy (DOE), the U.S. Environmental Protection Agency Region 10 
(EPA), and the Washington State Department of Ecology (Ecology) have entered into the Hanford 
Federal Facility Agreement and Consent Order; referred to as the Tri-Party Agreement (TPA) to 
ensure compliance with the Resource Conservation and Recovery Act (RCRA) and the 
Comprehensive Environmental Response, Compensation, and Liability Act, as amended 
(CERCLA).  The TPA sets forth certain requirements and milestones for cleanup activities at the 
Hanford Site. The Contractor agrees to plan and perform the work under this Contract in 
accordance with DOE direction concerning implementation of the TPA and achievement of 
current and future milestones in the TPA. 
 

H.24 EMERGENCY CLAUSE 
 
(a) The Manager, Office of River Protection (ORP), or designee shall have sole discretion to 

determine when an emergency situation exists as a result of facility operations within the 
physical boundaries defined by this Contract affecting personnel, public health, safety, 
the environment, or security. The Manager, Richland Operations Office (RL), or designee 
has the discretion to determine when an emergency condition exists elsewhere on the 
Hanford Site that may affect ORP employees. In the event that either the ORP or RL 
Manager or designee, determines that an emergency exists, the Manager, Office of River 
Protection, or designee will have the authority to direct any and all activities of the 
Contractor and subcontractors necessary to resolve the emergency situation. The 
Manager, Office of River Protection, or designee may direct the activities of the 
Contractor and subcontractors throughout the duration of the emergency. 
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(b) The Contractor shall include this clause in all subcontracts at any tier for work performed 
at the Hanford Site. 

 
(c) Deleted (256) 

 
 

 
H.25 STOP-WORK AND SHUTDOWN AUTHORIZATION (M162) 

 
(a) Definitions: 

 
Imminent Danger:  Any condition or practice such that a hazard exists that could 
reasonably be expected to cause death, serious physical harm, or other serious 
hazard to employees, unless immediate actions are taken to mitigate the effects 
of the hazard and/or remove employees from the hazard. 

 
Adversely Affects Safe Operation of Facility or Serious Facility Damage:  A 
condition, situation, or activity that if not terminated or mitigated could reasonably 
be expected to result in:  nuclear criticality; facility fire/explosion; major facility or 
equipment damage or loss; or, a facility evacuation response.   

 
Stop Work Criteria:  

 
1. Conditions exist that pose an imminent danger to the health and safety of 

workers or the public; or 
 

2. Conditions exist, that if allowed to continue, could adversely affect the safe 
operation of, or could cause serious damage to, the facility; or 

 
3. Conditions exist, that if allowed to continue, could result in the release from 

the facility to the environment of radiological or chemical effluents that exceed 
applicable regulatory requirements or approvals. 

 
(b) DOE Stop Work Order.  

 
In accordance with Section I, Contract Clauses, I.105, DEAR 952.223-71 Integration 
of Environment, Safety, and Health into Work Planning and Execution, the DOE 
Contracting Officer has the ability to issue a DOE Stop Work Order in whole or in 
part if: 

 
1. the contractor fails to provide resolution of any noncompliance with applicable 

requirements and Safety Management System or if, 
 

2. at any time the contractor's acts or failure to act causes substantial harm or 
an imminent danger to the environment or health and safety of employees or 
the public.  

 
In addition, a DOE Stop Work Order can be initiated if the Stop Work Criteria as 
defined in Section H.25 (a) is met dependent on the severity and extent of the 
condition.  
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(c) DOE Stop Work Action. 

 
DOE personnel provide safety oversight of contractor operations and have the 
authority to initiate a DOE Stop Work Action if the Stop Work Criteria as defined in 
Section H.25 (a) is met.  DOE personnel have the authority to shutdown an entire 
facility, activity, or job.  Following a DOE Stop Work Action the contractor shall: 

 
1. immediately stop the identified activity or activities (up to and including 

entire plant shutdown); 
 

2. place the area, activity, facility, etc. into a safe condition; 
 

3. determine actions necessary to address the unsafe condition;  
 

4. provide proposed corrective actions to the DOE initiator of the DOE Stop 
Work Action;  

 
5. prior to restarting work, inform the DOE initiator that the corrective actions 

allowing for restart have been completed;  
 

6. restart work only after the unsafe condition is mitigated and the DOE has 
given verbal direction to allow restart; and 

 
7. if requested, provide DOE a Corrective Action Plan subsequent to the 

resumption of work in accordance with contractual requirements. 
 

(d) Contractor Stop Work Action 
 

1. The contractor shall establish a stop work process/procedure that: 
 

a. Meets the requirement of 10 CFR 851.20, Management 
responsibilities and worker rights and responsibilities 

 
b. At a minimum uses the Stop Work Criteria defined in Section H.25 (a) 

for when a Contractor Stop Work Action is required; and  
 

c. Meets the tenets of the "Stop Work Policy." 
 

2. Upon initiating a Contractor Stop Work Action the contractor shall: 
 

a. Immediately stop the identified activity or activities (up to and 
including entire plant shutdown); 

 
b. Place the area, activity, facility, etc. into a safe condition;  

 
c. Notify the DOE Facility Representative if the Contractor's Stop Work 

Action meets the Stop Work Criteria defined in Section H.25 (a), or 
notification of facility management is required for the issue; 

 
d. Determine actions necessary to address the unsafe condition;  
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e. Restart work only after the unsafe condition is mitigated. 

 
(e) Stop Work Policy. 

 
The following represents the site's Stop Work Policy: 

 
Stop Work Responsibility:  Every Hanford site employee, regardless of employer, 
has the responsibility and authority to stop work IMMEDIATELY, without fear of 
reprisal, when the employee is convinced: 

 
1. Conditions exist that pose a danger to the health and safety of workers or the 

public; or 
 
2. Conditions exist, that if allowed to continue, could adversely affect the safe 

operation of, or could cause serious damage to, a facility; or 
 
3. Conditions exist, that if allowed to continue, could result in the release from the 

facility to the environment of radiological or chemical effluents that exceed 
applicable regulatory requirements or approvals. 

 
Reporting Unsafe Conditions:  Employees are expected to report any activity or 
condition which he/she believes is unsafe.  Notification should be made to the 
affected worker(s) and then to the supervisor or designee at the location where the 
activity or condition exists.  Following notification, resolution of the issue resides with 
the responsible supervisor. 

 
Right to a Safe Workplace:  Any employee who reasonably believes that an activity 
or condition is unsafe is expected to stop or refuse work without fear of reprisal by 
management or coworkers and is entitled to have the safety concern addressed prior 
to participating in the work. 

 
Stop Work Resolution:  If you have a "stop work" issue that has not been resolved 
through established channels, immediately contact your employer’s Safety 
Representative or your Union Safety Representative.  Alternatively, you may contact 
the employer’s Employee Concerns Program or the DOE Employee Concerns 
Program. 

 
H.26 ENVIRONMENTAL PERMITS 
 

The Contractor is required to comply with all environmental laws, regulations, and procedures 
applicable to the work being performed under this Contract.  This includes, but is not limited to, 
compliance with applicable Federal, State, and local laws and regulations, interagency 
agreements such as the Hanford Federal Facility Agreement and Consent Order, consent orders, 
consent decrees, and settlement agreements between DOE and Federal and State regulatory 
agencies. 
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(a) Environmental Permits:  The Contractor shall accept as co-operator assignment or 
transfer of permits currently held by the U.S. Department of Energy (DOE) and its 
existing contractor for the Waste Treatment and Immobilization Plant (WTP).  
The Contractor is responsible to DOE for operation of the treatment, storage, and/or 
disposal unit known as the WTP in compliance with the laws, regulations, etc., as stated 
in the paragraph above and in accordance with the terms of the environmental permits. 

 
(b) Contractor and DOE as Joint Permittees:  Where appropriate, required by law, or 

required by applicable regulatory agencies, DOE shall sign permits as owner or 
co-operator with the Contractor as the operator or co-operator.  DOE will co-sign 
Hazardous Waste and State Dangerous Waste Permit Applications as owner/co-operator 
where required by applicable law.  In this scenario, the Contractor must coordinate its 
actions with DOE.  The Contractor shall accept assignment as co-operator of the State 
Dangerous Waste Permit Application, which has been submitted to the Washington State 
Department of Ecology for the WTP.  DOE is responsible for timely notification to the 
Contractor of any issues or changes in the regulatory environment that impact or may 
impact Contractor implementation of any permit requirement.  The Contractor is 
responsible for timely notification to DOE of any issues or changes in the regulatory 
environment that impact or may impact Contractor implementation of any permit 
requirement.   

 
(c) Multiple Contractors as Permittees:  Where appropriate, in situations where multiple 

contractors are operators or co-operators of operations requiring environmental permits, 
DOE shall sign such permits as owner or co-operator and affected contractors shall sign 
as operators or co-operators.  In this scenario, the Contractor must coordinate as 
appropriate with DOE and other contractors affected by the permit. 

 
(d) Permit Applications:  The Contractor shall provide to DOE for review and comment in 

draft form any permit applications and other regulatory materials and permits necessary 
to be submitted to regulatory agencies for the purposes of obtaining a permit for 
construction or operation of the WTP.  In the event the permit application is required to be 
co-signed, submitted by DOE, or is related to a permit in which DOE is a permittee, the 
Contractor shall provide the application for review and comment.  Whenever reasonably 
possible, all such materials shall be provided to DOE initially not later than 150-days prior 
to the date they are to be submitted to the regulatory agency.  The Contractor shall 
normally provide final regulatory documents to DOE at least 30-days prior to the date of 
submittal to the regulatory agencies for DOE’s final review and signature or concurrence 
that shall be performed by DOE in a prompt manner.  Special circumstances may require 
permits to be submitted in a shorter time frame.  The Contractor may submit for DOE’s 
consideration, requests for alternate review, comment, or signature schedules for 
environmental permit applications or other regulatory materials covered by this Clause.  
Any such requests shall be submitted 180-days prior to the date the materials are to be 
submitted to the regulatory agencies.  Any such schedule revision shall be effective only 
upon approval from the Contracting Officer. (Table C.5-1.1, Deliverable H.1) (M152) 
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 In case of permit applications that are co-signed by DOE with the Contractor, DOE may 
sign the application through either the Manager of the Richland Operations Office or the 
Manager of the Office of River Protection, or the Manager’s authorized designees, as 
determined by DOE in its sole discretion. 

 
(e) Financial Responsibility:  DOE agrees that if bonds, insurance, or administrative fees are 

required as a condition for permits obtained by the Contractor under this Contract, such 
costs shall be allowable.  In the event such costs are determined by DOE to be excessive 
or unreasonable, DOE shall provide the regulatory agency with an acceptable form of 
financial responsibility.  Under no circumstances shall the Contractor or its parent be 
required to provide any corporate resources or corporate guarantees to satisfy such 
regulatory requirements. 

 
(f) Copies of Technical Information:  The Contractor shall provide DOE with copies of 

environmental permits, authorizations, and regulatory approvals issued to the Contractor 
by regulatory agencies.  DOE shall provide the Contractor access to copies of 
environmental permits, authorizations, and approvals issued by the regulatory agencies 
to DOE that the Contractor may need to comply with applicable law. 

 
 The Contractor and DOE shall provide to the each other, copies of documentation, such 

as letters, reports, or other such materials transmitted either to or from regulatory 
agencies relating to the Contract work. 

 
 The Contractor and DOE shall maintain all necessary technical information required to 

support applications for revision of DOE or other Hanford Site contractor environmental 
permits when such applications or revisions are related to the Contractor’s operations.   

 

(g) Certifications:  The Contractor shall provide a written certification statement 
attesting that information DOE is requested to sign was prepared in accordance 
with applicable requirements.  If required by law, regulation, DOE Order, or as 
directed by DOE, the Contractor shall include the following or otherwise 
applicable regulatory certification statement in the submittal of such materials to 
DOE: 

 
 “I certify under penalty of law that this document and all attachments were 

prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gather and evaluate 
the information submitted.  Based on my inquiry of the person or persons 
who manage the system, or those persons directly responsible for 
gathering the information, the information is, to the best of my knowledge 
and belief, true, accurate, and complete.  I am aware that there are 
significant penalties for submitting false information, including the 
possibility of fines and imprisonment for knowing violations.” 

 
 The certification statement shall be signed by the individual who is authorized, in 

writing, by the Contractor to sign such certification statements submitted to DOE 
or Federal or State regulatory agencies under the applicable regulatory program. 
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(h) Negotiations:  DOE may elect to be in charge of, and direct, all negotiations with 
regulatory agencies regarding permits, fines, penalties, and any other proposed notice, 
notice, administrative order, and similar type of notice.  As directed or required by DOE, 
the Contractor shall participate in negotiations with regulatory agencies; however, the 
Contractor shall not make any commitments or offers to regulators purporting to bind or 
binding the Government in any form or fashion, including monetary obligations, without 
receiving written authorization or concurrence from the Contracting Officer or his/her 
authorized representative prior to making such offers/commitments.  Failure to obtain 
such advance written approval may result in otherwise allowable costs being declared 
unallowable and/or the Contractor being liable for any excess costs to the Government 
associated with or resulting from such offers/commitments.  In the event DOE elects to 
allow the Contractor to conduct such negotiations without direct DOE participation, the 
Contractor shall keep DOE fully advised as to the progress of such negotiations. 

 
(i) Permit Transfer Upon Contract Termination or Expiration:  In the event of expiration or 

termination of this Contract, DOE may require the Contractor on an allowable cost basis 
to take all necessary steps to transfer to DOE some or all environmental permits held by 
the Contractor.  DOE will assume responsibility for such permits, with the approval of the 
regulating agency, and the Contractor shall be relieved of all liability and responsibility to 
the extent that such liability and responsibility results from the acts or omissions of a 
successor contractor, DOE, or their agents, representatives, or assigns.  The Contractor 
shall remain liable for all unresolved costs, claims, demands, fines, and penalties, 
including reasonable legal costs arising prior to the date such permits are transferred to 
another party in accordance with other provisions of the Contract.  The Contractor shall 
not be liable for any such claims occurring after formal transfer of this Contract unless 
said claims result from Contractor’s action or inaction. 

 
H.27 CONTRACTOR ACCEPTANCE OF NOTICES OF VIOLATION OR ALLEGED VIOLATIONS, 

FINES, AND PENALTIES 
 

(a) The Contractor shall accept, in its own name, service of notices of violation or alleged 
violations (NOVs/NOAVs) issued by Federal or State regulators to the Contractor 
resulting from the Contractor’s performance of work under this Contract, without regard to 
liability.  The allowability of the costs associated with fines and penalties shall be subject 
to the other provisions of this Contract. 

 
(b) The Contractor shall notify the U.S. Department of Energy (DOE) promptly when it 

receives service from the regulators of NOVs/NOAVs and fines and penalties. 
 
H.28 ALLOCATION OF RESPONSIBILITIES FOR CONTRACTOR ENVIRONMENTAL 

COMPLIANCE ACTIVITIES 

 
(a) This Clause allocates the responsibilities of the U.S. Department of Energy (DOE) and 

the Contractor, referred to collectively as the “parties” for implementing the environmental 
requirements at facilities within the scope of the Contract.  In this Clause, the term 
“environmental requirements” means requirements imposed by applicable Federal, State 
and local environmental laws and regulations, including, without limitation, statutes, 
ordinances, regulations, court orders, consent decrees, administrative orders or 
compliance agreements including the Hanford Federal Facility Agreement and Consent 
Order, consent orders, permits and licenses. 
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(b) Liability and responsibility for civil fines or penalties arising from or related to violations of 
environmental requirements shall be borne by the party that caused the violation 
irrespective of the fact that the cognizant regulatory authority may assess any such fine 
or penalty upon either party or both parties without regard to the allocation of 
responsibility or liability under this Contract.  This contractual allocation of liability for any 
such fine or penalty is effective regardless of which party signs permit applications, 
manifests, reports or other required documents, is a permittee, or is the named subject of 
an enforcement action or assessment of a fine or penalty. 

 
(c) Regardless of which party to this Contract is named subject of an enforcement action for 

noncompliance with environmental requirements by the cognizant regulatory authority, 
provisions of this Contract related to allowable costs will govern liability for payment of 
any fine or penalty.  If the named subject of an enforcement action or assessment of a 
fine or penalty is DOE and the fine or penalty would not otherwise be reimbursable under 
the allowable cost provisions of this Contract if the Contractor was the named subject of 
the enforcement action, the Contractor will either pay the fine or penalty or reimburse the 
DOE (if DOE pays the fine or penalty). 

 
H.29 HAZARDOUS MATERIALS 
 

In implementation of the Section I Clause entitled, Hazardous Material Identification and Material 
Safety Data, the Contractor shall obtain, review and maintain a Material Safety Data Sheet 
(MSDS) in a readily accessible manner for each hazardous material (or mixture containing a 
hazardous material) ordered, delivered, stored, or used; and maintain an accurate inventory and 
history of use of hazardous materials at each use and storage location.  After Contract award the 
Offeror shall submit the information required by paragraph (b) of the Section I Clause referenced 
above.  The MSDS shall conform to the requirements of 29 CFR 1910.1200 (g).  MSDS shall be 
readily accessible during each work shift to employees when they are in their work areas. 
 

H.30 PRESERVATION OF ANTIQUITIES AND LAND AREAS 

 
Federal law provides for the protection of antiquities located on land owned or controlled by the 
U.S. Department of Energy (DOE).  Antiquities include Indian graves or campsites, relics, and 
artifacts.  The Contractor shall control the movements of its personnel and its subcontractors’ 
personnel at the job site and provide appropriate training to ensure that any existing antiquities 
discovered thereon will not be disturbed or destroyed by such personnel.  It shall be the duty of 
the Contractor to report to the Contracting Officer the existence of any antiquities so discovered.  
The Contractor shall also preserve all vegetation except where such vegetation must be removed 
for survey or construction purposes.  Any removal of vegetation shall be in accordance with the 
terms of applicable habitat mitigation plans and permits. 

 
H.31 INFORMATION 
 

(a) Release of Information 
 
(1) The Contractor shall be responsible for developing, planning, and coordinating 

timely dissemination of information regarding performance of work under the 
Contract.   

 
(2) The Contractor shall be responsible for following the U.S. Department of Energy 

(DOE) guidelines and/or procedures for all oral, written and audio/visual 
information material prepared for public use, including technical information. 
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(b) Unclassified Controlled Nuclear Information (UCNI): Documents originated by the 
Contractor or furnished by the Government to the Contractor, in connection with this 
Contract, may contain unclassified controlled nuclear information as determined pursuant 
to Section 148 of the Atomic Energy Act of 1954, as amended. The Contractor shall be 
responsible for protecting such information from unauthorized dissemination in 
accordance with applicable DOE regulations, directives and orders. 

 
(c) Confidentiality of Information: To the extent that the work under this Contract requires 

that the Contractor be given access to confidential or proprietary business, technical, or 
financial information belonging to the Government or other companies, the Contractor 
shall, after receipt thereof, treat such information as confidential and agrees not to 
appropriate such information to its own use or to disclose such information to third parties 
unless specifically authorized by the Contracting Officer in writing. The foregoing 
obligations, however, shall not apply to:  

 
(1) Information, which, at the time of receipt by the Contractor, is in the public 

domain. 
 
(2) Information that is published after receipt thereof by the Contractor or otherwise 

becomes part of the public domain through no fault of the Contractor. 
 

(3) Information that the Contractor can demonstrate was in its possession at the time 
of receipt thereof and was not acquired directly or indirectly from the Government 
or other companies. 

 
(4) Information that the Contractor can demonstrate was received by it from a third 

party that did not require the Contractor to hold it in confidence. 
 

The Contractor shall obtain the written agreement, in a form satisfactory to the 
Contracting Officer, of each employee permitted access to such information, whereby the 
employee agrees that he will not discuss, divulge or disclose any such information or 
data to any person or entity except those persons within the Contractor's organization 
directly concerned with the performance of the Contract.  

 
The Contractor agrees, if requested by the Government, to sign an agreement identical, 
in all material respects, to the provisions of this subparagraph (c), with each company 
supplying information to the Contractor under this Contract, and to supply a copy of such 
agreement to the Contracting Officer. From time to time upon request of the Contracting 
Officer, the Contractor shall supply the Government with reports itemizing information 
received as confidential or proprietary and setting forth the company or companies from 
which the Contractor received such information.  

 
The Contractor agrees that upon request by DOE, it will execute a DOE-approved 
agreement with any party whose facilities or proprietary data it is given access to or is 
furnished, restricting use and disclosure of the data or the information obtained from the 
facilities. Upon request by DOE, Contractor personnel shall also sign such an agreement.  

 
(d) The Government reserves the right to require the Contractor to include this Clause or a 

modified version of this clause in any subcontract as directed in writing by the Contracting 
Officer. 
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H.32 COSTS ASSOCIATED WITH WHISTLEBLOWER ACTIONS 
 

(a) Definitions. 
 

Covered contractors and subcontractors for the purposes of this Section means those 
contractors and subcontractors with contracts for an excess of $500,000. 
 
Employee whistleblower action encompasses any action filed by an employee in Federal 
and State court for redress of a retaliatory act by a contractor and any administrative 
procedure brought by an employee under 29 Code of Federal Regulations (CFR) Part 24, 
48 CFR subpart 3.9, 10 CFR Part 708 or 42 United States Code (U.S.C.) 7239. 
 
Retaliatory acts means discharge, demotion, reduction in pay, coercion, restraint, threat, 
intimidation, or other similar negative action taken against an employee by a contractor 
as a result of an employee’s activity protected as a whistleblower activity by a Federal or 
State statute or regulation. 
 
Settlement and award costs means defense costs and costs arising from judicial orders, 
negotiated agreements, arbitration, or an order from a Federal agency or board and 
includes compensatory damages, underpayment for work performed, and reimbursement 
for a complainant employee’s legal counsel. 
 

(b) For costs associated with employee whistleblower actions where a retaliatory act is 
alleged against a covered contractor or subcontractor, the Contracting Officer: 

 
(1) May authorize reimbursement of costs on a provisional basis, in appropriate 

cases; 
 
(2) Must consult with the DOE Office of General Counsel whistleblower cost point of 

contact before making a final allowability determination; and 
 

(3) Must determine allowability of defense, settlement, and award costs on a case-
by-case basis after considering the terms of the contract, relevant cost 
regulations, and the relevant facts and circumstances, including Federal law and 
policy prohibiting reprisal against whistleblowers, available at the conclusion of 
the employee whistleblower action. 

 
(c) Covered contractors and subcontractors must segregate legal costs including costs of 

in-house counsel,  incurred in the defense of an employee whistleblower action so that 
the costs are separately identifiable. 

 
(d) If a Contracting Officer provisionally disallows costs associated with an employee 

whistleblower action for a covered contractor or subcontractor, funds advanced by the 
U.S. Department of Energy (DOE) may not be used to finance costs connected with the 
defense, settlement and award of an employee whistleblower action. 

 
(e) Contractor defense, settlement and award costs incurred in connection with the defense 

of suits brought by employees under Section 2 of the Major Fraud Act of 1988 are 
excluded from coverage of this Section. 
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H.33 LITIGATION MANAGEMENT PLAN 
 

The Contractor shall prepare a Litigation Management Plan that shall be submitted to the 
Contracting Officer for approval within ninety (90) days following Contract award.  The purpose of 
the Plan will be to control the cost of litigation and implement the DOE policy favoring the use of 
Alternative Dispute Resolution (ADR) techniques where appropriate and beneficial to the 
Government.  The Litigation Management Plan should, at a minimum, follow the procedures and 
cost guidelines in the policy statement published in the Federal Register on April 3, 1996, 
(61 FR 147.63).  The Plan should also cover legal costs not connected with litigation.  The Plan 
will be revised from time to time to conform to litigation management and ADR policies 
established by DOE. (Table C.5-1.1, Deliverable H.2) (M152) 

 
H.34 ALTERNATIVE DISPUTE RESOLUTION 

 
The U.S. Department of Energy (DOE) and the Contractor both recognize that methods for fair 
and efficient dispute resolution are essential to the successful and timely achievement of critical 
milestones and completion of all Contract requirements.  To facilitate the prevention and early 
resolution of disputes, the parties agree to the following Alternative Dispute Resolution (ADR) 
provisions: 
 
(a) Dispute Avoidance 

 
(1) DOE and the Contractor agree to participate in a partnering workshop to be 

conducted by an experienced professional jointly agreed upon by the parties, 
within 60 days after Contract award. 

 
(2) The parties agree to jointly select a “standing neutral” within 30 days of 

completion of the partnering workshop.  The “standing neutral” will be available to 
help resolve disputes, as they arise.  This can be an individual, a board 
comprised of three independent experts, or a company with specific expertise in 
the Contract area.  If a “standing neutral” cannot be agreed upon, the DOE Office 
of Dispute Resolution will make a selection.  The specific ADR processes and 
procedures, as well as the process for selecting the “standing neutral” will be 
determined at the partnering workshop. 

 
(b) Early Resolution of Disputes 

 
(1) DOE and the Contractor shall use their best efforts to informally resolve any 

dispute, claim, question, or disagreement by consulting and negotiating with each 
other in good faith, recognizing their mutual interests, and attempting to reach a 
just and equitable solution satisfactory to both parties.  If an agreement cannot 
be reached through informal negotiations after 30 days, then such agreement 
shall be referred to the “standing neutral,” pursuant to the procedures jointly 
developed in the partnering workshop. 

 
(2) The “standing neutral” will not render a decision, but will assist the parties in 

reaching a mutually satisfactory agreement.  In the event the parties are unable 
after 30 days to reach such an agreement either party may request, and the 
neutral will render a non-binding advisory opinion.  Such opinion shall not be 
admissible in evidence in any subsequent proceeding.  All costs incurred by the 
Contractor in connection with this mediation procedure, shall if reasonable, be an 
allowable cost under this Contract.  Section J, Attachment N – Alternative  
Dispute Resolution provides mutual agreement for Standing Neutral procedures. 
(M147) 
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(c) Formal Complaint 

 
If the dispute is not resolved through the “standing neutral” process, no later than 30 days 
after the completion of said process either party may proceed under the Section I Clause, 
Disputes. 
 

H.35 LOBBYING RESTRICTION (ENERGY AND WATER DEVELOPMENT APPROPRIATION ACT, 2000) 
 

The Contractor agrees that none of the funds obligated on this award shall be expended, directly 
or indirectly, to influence Congressional action on any legislation or appropriation matters pending 
before Congress, other than to communicate to Members of Congress as described in 18 United 
States Code (U.S.C.) 1913.  This restriction is in addition to those prescribed elsewhere in statute 
and regulation. 

 
H.36 COOPERATION DURING TRANSITION TO OPERATIONS 
 

The Contractor shall cooperate with U.S. Department of Energy (DOE) and other contractor(s) as 
the Contracting Officer directs in planning for and carrying out the transition from the Waste 
Treatment and Immobilization Plant (WTP) to a future operations contractor.  The Contractor shall 
take all necessary steps to effectuate a smooth transition of responsibility for operation of the 
WTP to such entity(s) and to transfer to such entity all permits, WTP operating documentation, 
other technical data, and government furnished property and equipment in the possession of the 
Contractor in accordance with direction of the Contracting Officer.  The Contractor shall prepare, 
as directed by the Contracting Officer, a plan for smooth transition of property, documentation, 
and WTP personnel necessary for operation of the WTP to such contractor as the Contracting 
Officer directs.  The transition will occur upon completion of commissioning activities as approved 
by the Contracting Officer. 

 
H.37 ADVANCE UNDERSTANDING ON COSTS 

 
The U.S. Department of Energy (DOE) and the Contractor will, within 60 days after Contract 
award, reach advance understandings regarding certain costs under this Contract.  Such 
advance understandings enable both DOE and the Contractor to determine the allocability, 
allowability, and reasonableness of such costs prior to their incurrence, thereby avoiding 
subsequent disallowances and disputes, and facilitating prudent expenditure of public funds.  It is 
expected that costs covered by such advance understandings will include employee travel and 
relocation, corporate home office, employee compensation and benefits, and facilities capital 
costs of money.  Generally, DOE expects the incurrence of costs to be consistent with the 
Contractor’s corporate-wide policies consistently and uniformly applied throughout its domestic 
operations subject to the specific limitations, conditions, and exclusions of subpart 31.2 of FAR as 
supplemented by Department of Energy Acquisition Regulation (DEAR) 931.2, and such 
understanding shall be consistent with DOE Order 350.1, Contractor Human Resource 
Management.  Such policies will be summarized and submitted to DOE for approval.  Advance 
understandings will be appended to the Contract in Section J, Attachment J, Advance 
Understanding on Costs. 

 
H.38 ADDITIONAL RIGHTS IN INVENTIONS AND TECHNICAL DATA 

 
In addition to rights specified elsewhere, the Contractor agrees that it will, upon request by the 
Government, grant to the Government, and others acting on behalf of the Government, an 
irrevocable, non-exclusive, paid-up license in and to any inventions or discoveries regardless of 
when conceived or actually reduced to practice or acquired by the Contractor and any other 
intellectual property, including technical data, which are owned or controlled by the Contractor, at 
any time through the completion of this Contract.  The right of the Government shall apply to 
inventions, discoveries, and intellectual property, including technical data that are incorporated or 
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embodied in the construction or design of the Waste Treatment and Immobilization Plant (WTP) 
or which are utilized in the operation of the WTP or which cover articles, materials, or products 
manufactured at the WTP.  The acceptance or exercise by the Government of the aforesaid rights 
and license shall not prevent the Government at any time from contesting the enforceability, 
validity, or scope of, or title to, any rights or patents or other intellectual property herein licensed.  
 
The Contractor shall take all necessary steps to assign permits, authorizations, leases, and any 
licenses in any third party intellectual property for design, construction, operation, and closure of 
the WTP to U.S. Department of Energy (DOE) or such other third party as DOE may designate. 

 
H.39 PATENT INDEMNITY - SUBCONTRACTS 
 

Except as otherwise authorized by the Contracting Officer, the Contractor must obtain 
indemnification of the Government and its officers, agents, and employees against liability, 
including costs, for infringement of any United States patent (except a patent issued upon an 
application that is now or may hereafter be withheld from issue pursuant to a secrecy order by the 
Government) from the Contractor’s subcontractors for any contract work subcontract in 
accordance with Federal Acquisition Regulation (FAR) 52.227-3. 
 

H.40 GOVERNMENT-FURNISHED PROPERTY AND GOVERNMENT-FURNISHED EQUIPMENT 
 

A list of government-furnished property and government-furnished-equipment is provided in 
Section J, Attachment C, Government-Furnished Property and Government-Furnished 
Equipment. 

 
H.41 THIRD PARTIES 
 

Nothing contained in this Contract or its amendments shall be construed to grant, vest, or create 
any rights in any person not a party to this Contract.  This provision is not intended to limit or 
impair the rights, which any person may have under applicable Federal Statutes. 

 
H.42 CONTRACT DUE DATES 
 

All due dates for deliverables, submittals, or any other requirement in this Contract that fall on a 
non-Federal workday and/or a Hanford Site closure day shall be deemed to be due on the next 
Federal/Hanford workday. 
 

H.43 DOE MENTOR-PROTÉGÉ PROGRAM 

 
The Contractor may participate in the Department of Energy Mentor-Protégé Program to 
encourage it to assist firms certified under Section 8(a) of the Small Business ACT by SBA, other 
small disadvantaged businesses, women-owned small businesses, Historically Black Colleges 
and Universities and Minority Institutions, other minority institutions of higher learning and small 
business concerns owned and controlled by service disabled veterans in enhancing their 
business abilities.  The applicable regulations governing the Contractor’s participation in this 
Program are provided at 48 CFR 919.70. 
 

H.44 USE OF THE U.S. DEPARTMENT OF ENERGY SECURITY BADGE AT CONTRACTOR WTP 
FACILITIES 
 
DOE security badges are required to be conspicuously worn above the waist by all personnel 
accessing the Contractor WTP Facilities located in the Tri-Cities, Washington area. 

 
H.45 RESERVED 
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H.46  DOE O 226.1A IMPLEMENTATION OF DEPARTMENT OF ENERGY OVERSIGHT POLICY 
(M069) (M108) (M128) 

 
The Contractor shall comply with the Contractor Requirements Document of DOE O 226.1A, and 
will implement the approved WTP Assurance Program Description 24590-WTP-CASP-MGT-06-
0001, Revision 0, dated 8 August 2006, which was transmitted to ORP under Contractor letter 
number 143142 dated 9 August 2006.  The Contractor shall comply with subsequent ORP 
approved revisions of the assurance program description. 
 

H.47 PROTECTION OF PERSONALLY IDENTIFIABLE INFORMATION (PII) (M073) 
 
(a) Definitions. 

 
(1) Personally Identifiable Information:  Any information about an individual 

maintained by DOE or its contractors, (e.g. medical, education, financial, criminal 
or other employment history and information, etc.), which can be used to 
distinguish or trace an individual's identity, (e.g. name, social security numbers, 
date and place of birth, mother's maiden name, biometric records, etc.), and any 
other personal information which is linked or linkable to an individual. 

(2) PII Incident:  Any suspected or confirmed cyber security or physical security 
incident involving PII. 

 
(b) Requirements. 

 
(1) All suspected or confirmed cyber security and physical security incidents 

involving PII are to be reported to the DOE Cyber Incident Advisory Capability 
(CIAC) within 45 minutes of discovering the incident.  Reports to the CIAC may 
be sent via email to ciac@ciac.org, by phone to (925) 422-8193, or by fax to 

(925) 423-8002.   The CAIC website is www.caic.org. 

(2) All CIAC Incident Reports must be immediately provided to the DOE Richland 
Operations Office Safeguards and Emergency Services Division and DOE Office 
of River Protection Manager or designee. 

(3) All suspected or confirmed cyber security and physical security incidents 
involving PII shall be reported telephonically within 45 minutes of discovering the 
incident to: (i) the EM-3 Chief Operating Officer; and (ii) the ORP Manager, 
Deputy Manager, or off-hours Duty Officer. 

(4) While an informal, telephonic notice may occur, all notices must be in writing and 
signed by a senior Contractor official.  Notices must at a minimum contain factual 
information describing both the circumstances surrounding the loss and the 
information that was compromised.  All notifications shall include the name and 
telephone number of a contact person. 

(5) Appropriate steps shall be taken to minimize identity theft risks to the affected 
individuals.  

(6) The Contractor shall notify all employees and others affected by the PII loss 
unless after consultation with law enforcement officials, the Assistant Secretary 
for Environmental Management determines that notification will significantly 
compromise the investigation. 

H.48 DELETED (M175) 

http://www.caic.org/


WTP Contract  Section H  
Contract No. DE-AC27-01RV14136  Conformed Thru Modification No. 256 

 

 
 

H - 23 

 
H.49 CORPORATE OPERATING EXPERIENCE DOE O 210.2 (M077) (M128) 
 

The Contractor is responsible for complying with the Contractor Requirements Document (CRD) 
of DOE Order 210.2 “Corporate Operating Experience Program.” 

 
 H.50 OFFICIAL USE ONLY INFORMATION (M087) (M091) 
 

(a) Official Use Only (OUO) information is certain unclassified information that may be 
exempt from public release under the Freedom of Information Act and has the potential to 
damage governmental, commercial, or private interests if disseminated to persons who 
do not need to know the information to perform their jobs or other DOE authorized 
activities. 

 
(b) The Contractor shall comply with the Contractor Requirements Documents (CRDs) of 

DOE O 471.3, Identifying and Protecting Official Use Only Information, and DOE M 
471.3-1, Manual for Identifying and Protecting Official Use Only Information, to determine 
whether unclassified documents created and/or handled in the performance of this 
contract are OUO information, and ensure that documents determined to contain OUO 
information are marked appropriately. 

 
H.51 PROPERTY MANAGEMENT SYSTEM (M120) 
 
 The contractor shall provide major changes/revisions to the approved Property Management 

System to the Office of River Protection (ORP) for review prior to implementation.  In addition, a 
copy of the Property Management System shall be provided to ORP annually.  (Table C.5-1.1, 
Deliverable H.4) (M152)   


