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H1  WORKFORCE TRANSITION

(@ Incumbent Employees Hiring Preferences

The Contractor shall use the Transition Period to make hiring decisions and to establish
the management structures necessary to conduct an employee relations program. In
establishing an initial workforce, and through the first six (6) months after Contract award,
the Contractor shall give a first preference in hiring for vacancies in non-managerial
positions under this Contract to Incumbent Employees (as defined in paragraph (b) of the
Section H Clause entitled, Employee Compensation: Pay and Benefits) who meet the
qualifications for a particular position. This hiring preference takes priority over the hiring
preference provided in the Section | Clause entitled, DEAR 952.226-74, Displaced
Employee Hiring Preference. The hiring preference does not apply to the Contractor’s
hiring of management staff (i.e., first line supervisors and above).

(b) Employee Pay

The Contractor shall provide equivalent pay to employees receiving a hiring preference
as compared to pay provided by the predecessor contractor for substantially equivalent
duties and responsibilities for at least the first year of the term of the Contract.

H.2 EMPLOYEE COMPENSATION: PAY AND BENEFITS

(@ Background on Benefit Plans

(1) The Hanford Site Pension Plan (HSPP) is a multi-employer pension plan which
includes three (3) separate benefit structures under the Plan: two (2) for
bargaining unit employees and one (1) for non-bargaining unit employees
(exempt and nonexempt). The HSPP covers eligible employees of certain U.S.
Department of Energy (DOE) Hanford prime contractors and subcontractors.
The HSPP is managed and administered by committees composed of
representatives from each of the sponsoring employers.

(2) The Hanford Site Savings Plans (HSSPs) cover eligible employees of certain
DOE Hanford prime contractors and subcontractors. The HSSPs includes three
(3) separate plans: two (2) plans for bargaining unit employees and one (1) plan
for non-bargaining unit employees (exempt and nonexempt). The HSSPs are
managed and administered by committees composed of representatives from
each of the sponsoring employers.

3) The Hanford Employee Welfare Trust (HEWT) is a multiple employer welfare
arrangement (MEWA). Health and welfare benefits are administered under the
HEWT which contains provisions for a wide range of medical and insurance
benefits for eligible Hanford workers of certain DOE Hanford prime contractors
and subcontractors and their beneficiaries. The HEWT is managed and
administered by the HEWT Committee, which is composed of representatives
from each sponsoring employer.

H-1
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(b)

(©)

(d)

(e)

®

(4) The Contractor is required in paragraph (m) to offer a market-based package of
retirement and medical benefits to Non-Incumbent Employees (as defined in
paragraph (c)). These benefit plans are referred to herein as "Market-Based
Plans.”

5) The HSPP, HSSP and HEWT are collectively referred to herein as the “Plans” for
purposes of the Section H Clauses entitled, Employee Compensation: Pay and
Benefits, Post-Contract Responsibilities for Pension and Other Benefit Plans, and
Incumbent Employees, Benefit Plans, and Approval for Subcontractors to
participate in the Plans.

Incumbent Employees for the purposes of this Contract

Based on prior employment and the terms of the HSPP, Incumbent Employees are
those employees eligible to participate, or to return to and participate, in the HSPP and
accrue Benefit Service as defined in the HSPP.

Non-Incumbent Employees

If an employee does not meet the definition of an Incumbent Employee with respect to
the HSPP, HSSP, or HEWT, as described in paragraph (b), the employee will be
considered a Non-Incumbent Employee as to that Plan(s) for the purposes of this
Contract.

Human Resources Compensation Plan

The Contractor shall submit within 30 days of the date of the contract Notice to Proceed
a Human Resources Compensation Plan demonstrating how the Contractor will comply
with the requirements of this Contract. The Human Resources Compensation Plan shall
describe the Contractor’s policies regarding compensation, pensions and other benefits,
and how these policies will support at reasonable cost the effective recruitment and
retention of a highly skilled, motivated, and experienced workforce.

Total Compensation System

The Contractor shall develop, implement and maintain formal policies, practices and
procedures to be used in the administration of its compensation system including a
compensation system Self-Assessment Plan consistent with FAR 31.205-6 and DEAR
970.3102-05-6, Compensation for Personal Services ("Total Compensation System").
DOE-approved standards (e.g., set forth in an advance understanding or appendix), if
any, shall be applied to the Total Compensation System. The Contractor’s Total
Compensation System shall meet the tests of allowability established by and in
accordance with FAR 31.205-6 and DEAR 970.3102-05-6, be fully documented,
consistently applied, and acceptable to the Contracting Officer. Costs incurred in
implementing the Total Compensation System shall be consistent with the Contractor's
documented Human Resources Compensation Plan as approved by the Contracting
Officer.

Appraisals of Contractor Performance

Formatted: Font: (Default) Arial, Italic,
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Compensation System implementation. Such appraisals will be conducted through
either DOE validation of the Contractor's performance self-assessment of its Total
Compensation System or third party expert review.

(9) Reports and Information

The Contractor shall provide the Contracting Officer with the following reports and
information with respect to pay and benefits provided under this Contract:

(D) An Annual Contractor Salary-Wage Increase Expenditure Report to include, at a
minimum, breakouts for merit, promotion, variable pay, special adjustments, and
structure movements for each pay structure showing actual against approved
amounts.

(2) A list of the top five (5) most highly compensated executives as defined in
FAR 31.205-6(p)(2)(ii) and their total cash compensation at the time of Contract
award, and at the time of any subsequent change to their total cash
compensation.

3) An Annual Report of Contractor Expenditures for Employee Supplemental
Compensation through the DOE Workforce Information System (WFIS),
compensation and benefits module no later than March 1 of each year.

4 A performance self-assessment of the Total Compensation System
implementation and results to include an evaluation of total benefits using the
Employee Benefits Value Study (Ben-Val) and the Employee Benefits Cost Study
as described in paragraph (i).

(h) Cash Compensation

(1) The Contractor shall establish pay programs for employees.

(2) The Contractor shall submit the following information to the Contracting Officer
for determination of cost allowability for reimbursement for cash compensation
under the Contract:

(i) Any additional compensation system self-assessment data requested by
the Contracting Officer that may be needed to validate and approve the
Total Compensation System.

(i) Any proposed major compensation program design changes prior to
implementation.

(iii) An Annual Compensation Increase Plan (CIP).
(iv) Individual compensation actions for the Key Personnel, including initial

and proposed changes to base salary and or payments under an
Executive Incentive Compensation Plan.
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pay plan/pay-at-risk).

Contracting Officer approval of individual compensation actions will be required
only for the top five (5) most highly compensated employees, or others as
identified by the Contracting Officer.

) Subject to the Hanford Site Severance Pay Plans, severance pay is not payable
to an employee under this Contract if the employee:

@) Voluntarily separates, resigns or retires from employment,

(i) Is offered comparable employment with a successor/replacement
contractor,

(iii) Is offered comparable employment with a parent or affiliated company, or

(iv) Is discharged for cause.

(4) Service credit for purposes of determining severance pay does not include any
period of prior service for which severance pay has been previously paid through
a DOE cost reimbursement contract.

0] Pension and Other Benefit Programs

(2) The Contractor shall become a sponsor of the pension and other benefit plans
identified in paragraph (a), and shall be responsible for the management and
administration of the Market-Based Plans identified in paragraphs (a)(4).

(2) Unless otherwise required by applicable law or approved by the Contracting
Officer, no implementation of a benefit program and no amendment to any of the
plans identified in paragraph (a) or underlying trust documents thereto shall result
in allowable costs under this Contract.

3) No presumption of allowability will exist when the Contractor implements a new
benefit plan or makes changes to existing benefit plans identified in paragraph
(a) until the Contracting Officer makes a determination of cost allowability for
reimbursement for new or changed benefit plans.

(4) Cost reimbursement for pension and other benefit plans identified in
paragraph (a) sponsored by the Contractor will be based on the Contracting
Officer's approval of Contractor actions pursuant to an approved Ben-Val and an
Employee Benefits Cost Study as described below.

(5) Unless otherwise stated, or as directed by the Contracting Officer, the Contractor
shall submit the studies required in (i) and (ii) below. The studies shall be used
by the Contractor as part of its performance self assessment described in
paragraph (g)(4) and in calculating the cost of benefits under existing benefit
plans. In addition, the Contractor shall submit updated studies to the Contracting
Officer for approval prior to the adoption of any change to a pension or other
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0] Separate Ben-Val studies are required every two years for all plans

identified in paragraph (a). A Ben-Val is an actuarial study of the relative
value (RV) of the benefits programs offered by the Contractor measured
against the RV of benefit programs offered by comparator companies
approved by the Contracting Officer. To the extent that the value studies
do not address post retirement benefits other than pensions, the
Contractor shall provide a separate cost and plan design data comparison
for the post retirement benefits other than pensions using external
benchmarks derived from nationally recognized and Contracting Officer
approved survey sources; and,

(i) Separate Employee Benefits Cost Study comparisons are annually
required for all plans identified in paragraph (a). An Employee Benefits
Cost Study is a study which analyzes the Contractor's employee benefits
cost on a per capita per full time equivalent employee basis and as a
percent of payroll and compares them with the costs reported by the U.S.
Chamber of Commerce Annual Employee Benefits Cost Survey or other
Contracting Officer approved, broad based, national survey.

(6) When net benefit value exceeds the comparator group by more than five
(5) percent (%), the Contractor shall submit a corrective action plan to the
Contracting Officer.

@) When the average total benefit per capita cost or total benefit cost as a percent
of payroll exceeds the comparator group by more than 5 %, and if required by the
Contracting Officer, the Contractor shall submit an analysis of the specific plan
costs that are above the per capita cost range or total benefit cost as a percent of
payroll and a corrective action plan to achieve conformance with a Contracting
Officer directed per capita cost range or total benefit cost as a percent of payroll.

(8) Within two (2) years of approval of the Contractor's corrective action plan by the
Contracting Officer, the Contractor shall implement corrective action plans to
align employee benefit programs with the benefit value and per capita cost range
as approved by the Contracting Officer.

9) The Contractor shall submit a separate Report of Contractor Expenditures for
Supplementary Compensation for the previous calendar year for each of the
plans identified in paragraph (a) via the DOE WFIS Compensation and Benefits
Module no later than March 1 of the current calendar year.

(10) The Contractor may not terminate any benefit plan during the term of the
Contract without prior approval of the Contracting Officer in writing.

(11) Cost reimbursement for Post Retirement Benefits (PRBS) is contingent on the
specific terms of the plans identified in paragraph (a), as amended. Unless
required by Federal or State law, advance funding of PRBs is not allowable.

(12)  All costs of administration shall be costs of each plan individually and allocated to
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plans and not charged by indirect allocation.

(13) The Contractor shall maintain a sufficient number of trained and qualified
personnel to perform all of the functions of the plans.

(14) The Contractor shall render all ordinary and normal administrative services and
functions which may be reasonably required. The Contractor shall annually
provide an itemization of costs incurred for plan administration for each plan to
the Contracting Officer within 60 days of the end of each plan year.

(15) The Contractor shall manage Plan assets in a prudent manner. The Contractor
shall develop and submit to the Contracting Officer an Investment Policy
Statement for each plan that clearly defines investment return objectives and risk
tolerances, and shall perform annual pension plan Investment Performance Self-
Assessments. The Contractor performance self-assessments shall address
investment objectives, development of the plans to achieve investment
objectives, execution of the plans, performance monitoring, and appropriate
corrective action planning and execution. The Contractor shall provide the
Contracting Officer with a copy of each plan’s Investment Performance Self-
Assessment.

(16) The Contractor shall comply with the Investment Policy Statements developed for
the plans. Should the Contractor incur higher costs because the Contractor fails
to comply with all or part of the established Investment Policy Statements
provided to DOE, the additional costs incurred are unallowable.

0] Establishment and Maintenance of Pension Plans for which DOE Reimburses Costs

(2) For cost allocability and reimbursement purposes, any defined benefit (DB) or
defined contribution (DC) pension plans established and/or implemented, shall
be maintained consistent with the requirements of the Internal Revenue Code
and Employee Retirement Income Security Act.

(2) Contractor policies, practices, and procedures used in the administration of
pension plans shall be consistent with law and regulation.

3) Employees working for the Contractor shall only accrue credit for service under
this Contract after the date of Contract award.

4) Any pension plan maintained by the Contractor, for which DOE reimburses costs,
shall be maintained as a separate pension plan distinct from any other pension
plan which provides credit for current service not previously paid through a DOE
cost reimbursement contract.

(5) For each pension plan or portion of a pension plan for which DOE reimburses
costs, the Contractor shall provide the Contracting Officer with the following
within nine (9) months of the last day of the current pension plan year:

(i) Copies of IRS 5500 forms, with schedules; and
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(ii) Copies of all forms in the 5300 series that document the establishment,
amendment, termination, spin-off, or merger of a plan.

(6) Prior to the adoption of any changes to a pension plan, the Contractor shall
submit the information required below, as applicable, to the Contracting Officer
for approval or disapproval and a determination as to whether the costs to be
incurred are consistent with the Contractor's documented Human Resources
Compensation Plan and are deemed allowable pursuant to FAR 31.205-6, as
supplemented by DEAR 970.3102-05-6.

0] For proposed changes to pension plans and pension plan funding, the
Contractor shall provide an analysis of the impact of any proposed
changes on actuarial accrued liabilities and an analysis of relative benefit
value; and,

(i) The Contractor shall obtain the advance written approval of the Contracting
Officer for any non-statutory pension plan changes that may increase costs
or liabilities, and any proposed special programs (including, but not limited
to, plan-loan features, employee contribution refunds, or ancillary benefits)
and shall provide the Contracting Officer with an analysis of the impact of
special programs on the actuarial accrued liabilities of the pension plan,
and on relative benefit value, if applicable.

@) The Contractor shall not terminate any pension plan without at least 60 days
notice to and the approval of the Contracting Officer prior to the scheduled date
of plan termination.

(k) Benefits for Incumbent Employees under the HSPP and HSSP

(1)  HSPP

0] The Contractor shall allow individuals who are Incumbent Employees to
accrue credit under the HSPP for service under this Contract. The
Contractor shall timely supply the Plan Administrator(s) with the
information required by the Administrator(s) necessary to effectively
administer the Plan(s). Contributions to the HSPP as determined by the
Plan Administrator shall be allowable costs under this Contract, subject to
compliance with other provisions of this Contract and terms of the Plans,
as amended. At Contract completion, the Contractor shall fully fund its
withdrawal liability under the HSPP; provided, however, that when or if
this Contract expires or terminates, the Contractor shall continue as a
plan sponsor of the HSPP pursuant to the Section H Clause entitled,
Post-Contract Responsibilities for Pension and Other Benefit Plans.

(i) The Contractor shall coordinate with the HSPP Administrator to ensure
DOE receives an annual reporting and accounting of the Contractor’s
pension obligations, pursuant to Financial Accounting Standard (FAS) 87,
for those employees participating in the HSPP and supply the
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tax qualifications of all Contractor and Hanford Site pension plans.
2 HSSP
Contributions to the HSSP shall be allowable costs under this Contract, subject
to compliance with other provisions of this Contract and terms of the Plans, as

amended.

0] Benefits for Incumbent Employees under the HEWT

1) The Contractor shall be a sponsor of the HEWT. Individuals who are Incumbent
Employees for purposes of the HEWT shall be eligible to participate in the HEWT
and receive medical and other benefits under the HEWT consistent with the
terms of that HEWT, as amended. The Contractor shall recognize service
credited under the HEWT toward the service period required for benefits relating
to vacation, sick leave, health insurance, severance, layoff, recall, and other
benefits.

(2) The Contractor shall in a timely manner supply the HEWT Administrator with the
information required by the Administrator necessary to effectively administer the
HEWT. The Contractor shall coordinate with the HEWT Administrator to ensure
that DOE receives copies of all annual reports, actuarial reports, and
submissions of FAS 106 data, and other reports as required by the Contracting
Officer, of the Contractor’s benefit obligations for those employees participating
in the HEWT under this Contract. Contributions to the HEWT as determined by
the HEWT Administrator shall be allowable costs under this Contract, subject to
compliance with other provisions of this Contract.

(m) Pension and Other Benefits for Non-Incumbent Employees

(1) The Contractor shall offer a market-based package of retirement and medical
benefits competitive for the industry to individuals who are not Incumbent
Employees. If the Contractor meets all applicable legal and tax requirements,
the Contractor may establish a separate line of business pursuant to Internal
Revenue Code (IRC) 410 and 414 for the purpose of maintaining the Federal tax
qualification of pension covering the Contractor’'s employees.

2 The Contractor shall ensure that DOE receives copies of all annual reports,
actuarial reports, applicable FAS data, and other reports as required by the
Contracting Officer for eligible employees with respect to this Contract.

Any benefit programs established and/or maintained by the Contractor, for which DOE
reimburses costs, shall meet the tests of allowability and reasonableness
established by FAR 31.205-6 and DEAR 970.3102-05-6.

H.3 POST-CONTRACT RESPONSIBILITIES FOR PENSION AND OTHER BENEFIT
PLANS
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awarded a contract under which the new contractor becomes a sponsor of the Hanford
Site Pension Plan (HSPP), Hanford Site Savings Plan (HSSP), Hanford Employee
Welfare Trust (HEWT), and Market-Based Plans as defined in paragraph (a) of the
Section H Clause entitled, Employee Compensation: Pay and Benefits, of this contract,
and becomes responsible for management, and administration of the Market-Based
Plans, the Contractor shall cooperate and transfer to the new contractor its responsibility
for sponsorship, management and administration of the plans as appropriate and
consistent with direction from the Contracting Officer.

(b) If this Contract expires or terminates without a contract with a new contractor under which
the new contractor becomes a sponsor of the HSPP, HSSP, HEWT, and Market-Based
Plans as defined in paragraph (a) of the Section H Clause entitled, Employee
Compensation: Pay and Benefits, of this Contract and becomes responsible for
management and administration of the Market-Based Plans, or if the Contracting Officer
determines that the scope of work under the Contract has been completed (any one such
event may be deemed by the Contracting Officer to be “Contract Completion” for purposes
of this clause), whichever is earlier, and notwithstanding any other obligations and
requirements concerning expiration or termination under any other clause of this Contract,
the following actions shall occur regarding the Contractor’s obligations regarding all of the
plans as defined in paragraph (a) of the Section H Clause entitled, Employee
Compensation: Pay and Benefits, of this Contract at the time of Contract Completion:

(2) Subject to subparagraph (2) below, and notwithstanding any legal obligations
independent of the Contract the Contractor may have regarding responsibilities
for sponsorship, management, and administration of the plans as defined in
paragraph (a) of the Section H Clause entitled, Employee Compensation: Pay
and Benefits, of this Contract, the Contractor shall remain the sponsor of the
plans as defined in paragraph (a) of the Section H Clause entitled, Employee
Compensation: Pay and Benefits, of this Contract, in accordance with applicable
legal requirements.

(2) The parties shall exercise their best efforts to reach agreement on the
Contractor's responsibilities for sponsorship, management and administration of
the plans as defined in paragraph (a) of the Section H Clause entitled, Employee
Compensation: Pay and Benefits, of this Contract prior to or at the time of
Contract Completion. However, if the parties have not reached agreement on
the Contractor's responsibilities for sponsorship, management and administration
of the plans as defined in paragraph (a) of the Section H Clause entitled,
Employee Compensation: Pay and Benefits, of this Contract prior to or at the
time of Contract Completion, unless and until such agreement is reached, the
Contractor shall comply with written direction from the Contracting Officer
regarding the Contractor's responsibilities for continued provision of pension and
other benefits under the plans as defined in paragraph (a) of the Section H
Clause entitled, Employee Compensation: Pay and Benefits, of this Contract,
including but not limited to continued sponsorship of the plans as defined in
paragraph (a) of the Section H Clause entitled, Employee Compensation: Pay
and Benefits, of this Contract, in accordance with applicable legal requirements.
To the extent that the Contractor incurs costs in implementing direction from the
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applicable Contract provisions.

H.4  NO THIRD PARTY BENEFICIARIES

This Contract is for the exclusive benefit and convenience of the parties hereto. Nothing
contained herein shall be construed as granting, vesting, creating or conferring any right of
action or any other right or benefit upon past, present or future employees of the Contractor, or
upon any other third party. This provision is not intended to limit or impair the rights which any
person may have under applicable Federal statutes.

H.5 OVERTIME CONTROL PLAN

Notwithstanding any other provision in this Contract, if the aggregate overtime premium pay as
a percent (%) of base salary exceeds 2 % for non-represented employees or 10% for
represented employees, the Contractor shall submit to the Contracting Officer separate annual
Overtime Control Plans in accordance with the Section | Clause entitled, FAR 52.222-2,
Payment for Overtime Premiums.

H.6 LABOR RELATIONS

(@ The Contractor shall respect the right of employees to organize and to form, join, or
assist labor organizations, to bargain collectively through their chosen labor
representatives, to engage in other concerted activities for the purpose of collective
bargaining or other mutual aid or protection, and to refrain from any or all of these
activities.

(b) The Contractor shall meet with the Contracting Officer or designee(s) for the purpose of
reviewing the Contractor’s bargaining objectives prior to negotiations of any collective
bargaining agreement or revision there to and shall consult with and obtain the approval
of the Contracting Officer regarding appropriate economic bargaining parameters,
including those for pension and medical benefit costs, prior to the Contractor entering
into the collective bargaining process. During the collective bargaining process, the
Contractor shall notify the Contracting Officer before submitting or agreeing to any
collective bargaining proposal which can be calculated to affect allowable costs under
this Contract or which could involve other items of special interest to the Government.
During the collective bargaining process, the Contractor shall obtain the approval of the
Contracting Officer before proposing or agreeing to changes in any pension or other
benefit plans.

(©) The Contractor will seek to maintain harmonious bargaining relationships that reflect a
judicious expenditure of public funds, equitable resolution of disputes and effective and
efficient bargaining relationships consistent with the requirements of FAR Subpart 22.1
and DEAR Subpart 970.2201 and all applicable Federal and state labor relations laws.

(d) The Contractor will notify the Contracting Officer or designee in a timely fashion of all
labor relations issues and matters of local interest including organizing initiatives, unfair
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Officer.

H.7  COLLECTIVE BARGAINING AGREEMENTS

The Contractor shall use its best efforts to ensure that collective bargaining agreements
negotiated under this Contract contain provisions designed to assure continuity of services. All
such agreements entered into during the Contract period of performance should provide that
grievances and disputes involving the interpretation or application of the agreement will be settled
without resorting to strike, lockout, or other interruption of normal operations. For this purpose,
each collective bargaining agreement should provide an effective grievance procedure with
arbitration as its final step, unless the parties mutually agree upon some other method of assuring
continuity of operations. As part of such agreements, management and labor should agree to
cooperate fully with the Federal Mediation and Conciliation Service. The Contractor shall include
the substance of this Clause in any subcontracts for protective services or other services
performed on the U.S. Department of Energy (DOE)-owned site which will affect the continuity of
operation of the facility.

H.8 INCUMBENT EMPLOYEES, BENEFIT PLANS, AND APPROVAL FOR
SUBCONTRACTORS TO PARTICIPATE IN THE PLANS

(@ DOE and the Contractor shall agree to those subcontractors that will be subject to the
requirements to provide pension and other benefits for Incumbent Employees as defined
in paragraph (b) of the Section H Clause entitled, Employee Compensation: Pay and
Benefits. The Contractor shall submit its proposed agreement to DOE no later than thirty
days prior to the close of the Transition Period, as defined in the Section F Clause
entitled, Period of Performance.

(@) The Contractor shall flow down to all subcontractors that are subject to the agreement in
paragraph (a) of this Clause the requirements of paragraphs (g)(3) and (4), (i), (i), (k),
and (I) of the Section H Clause entitled, Employee Compensation: Pay and Benefits, and
paragraphs (a) and (b) of the Section H clause entitled, Post-Contract Responsibilities
for Pension and Other Benefit Plans.

(b) For the purpose of determining allowability of costs, the Contractor shall not take any
action that would result in the change of status of an Incumbent Employee with respect
to Plans identified in paragraphs (a) and (b) of the Section H Clause entitled, Employee
Compensation: Pay and Benefits, without the prior written approval of the Contracting
Officer.

(c) Subject to other subcontract review and approval requirements in this Contract, this

Clause does not limit the Contractor's ability to utilize subcontractors as necessary to
perform Contract requirements.
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(@ The U.S. Department of Energy (DOE) will determine the appropriate labor standards
that apply to work activities in accordance with the Davis-Bacon Act or other applicable
labor law. When requested by DOE, the Contractor shall provide the Contracting Officer
the information in the form and timeframe required by DOE, as may be necessary for
DOE to render a determination on Contracts in excess of $2,000 for construction,
alteration, or repair, including painting and decorating, of public buildings and public
works that involve the employment of laborers and mechanics.

(b) Once a determination is made, the Contractor is responsible for compliance with the
determination and incorporation of applicable labor standard requirements into
subcontracts.

H.10 IMPLEMENTATION OF THE HANFORD SITE STABILIZATION AGREEMENT

@ The Hanford Site Stabilization Agreement (HSSA) for all construction work for the U. S.
Department of Energy (DOE) at the Hanford Site, which is referenced in this Clause,
consists of a Basic Agreement dated September 10, 1984, plus Appendix A, both of
which may be periodically amended. The HSSA is hereby incorporated into this
Contract by reference. The Contractor is responsible for obtaining the most current text
from DOE.

(b) This Clause applies to employees performing work under Contracts (or subcontracts)
administered by DOE which are subject to the Davis-Bacon Act, in the classifications set
forth in the HSSA for work performed at the Hanford Site.

(c) Contractors and subcontractors at all tiers who are parties to an agreement(s) for
construction work with a Local Union having jurisdiction over DOE construction work
performed at the Hanford Site, or who are parties to a national labor agreement for such
construction work, shall become signatory to the HSSA and shall abide by all of its
provisions, including its Appendix A. Subcontractors at all tiers who have subcontracts
with a signatory Contractor or subcontractor shall become signatory to the HSSA and
shall abide by all of its provisions, including its Appendix A.

(d) Contractors and subcontractors at all tiers who are not signatory to the HSSA and who
are not required under paragraph (c) above to become signatory to the HSSA, shall pay
not less and no more than the wages, fringe benefits, and other employee compensation
set forth in Appendix A thereto and shall adhere, except as otherwise directed by the
Contracting Officer, to the following provisions of the Agreement:

(1) Article VII Employment (Section 2 only);
(2) Article XII Non-Signatory Contractor Requirements;
3) Avrticle XIII Hours of Work, Shifts, and Overtime;

4 Article XIV Holidays;

(5) Article XV Wage Scales and Fringe Benefits (Sections 1 and 2 only);
(6) Article XVII  Payment of Wages-Checking In and Out (Section 3 only);
@) Article XX General Working Conditions; and

(8) Article XXI Safety and Health.

H-12



Plateau Remediation Contract Section H
Contract No. DE-AC06-08RL14788 Modification 156193
Attachment 1

Formatted: Font: (Default) Arial, Italic,
Portuguese (Brazil)

A

(e) The Contractor agrees to make no contributions in connection with this Contract to
Industry Promotion Funds, or similar funds, except with the prior approval of the
Contracting Officer.

) The obligation of the Contractor and its subcontractors to pay fringe benefits shall be
discharged by making payments required by this Contract in accordance with the
provisions of the amendments to the Davis-Bacon Act contained in the Act of July 2, 1964
(Public Law 88-349-78 Statutes 238-239), and U.S. Department of Labor regulations in
implementation thereof (Code of Federal Regulations Title 29 Parts 1 and 5).

(9) The Contracting Officer may direct the Contractor to pay amounts for wages, fringe
benefits, and other employee compensation if the HSSA, including its Appendix A, is
modified by the involved parties.

(h) In the event of failure to comply with paragraphs (c) (d) (e) (f) and (g), or failure to
perform any of the obligations imposed upon the Contractor and its subcontractors
hereunder, the Contracting Officer may withhold any payments due to the Contractor
and may terminate the Contract for default.

0] The rights and remedies of the Government provided in this Clause shall not be
exclusive and are in addition to any other rights and remedies of the Government
provided by law or under this Contract.

0] The requirements of this Clause are in addition to, and shall not relieve the Contractor
of, any obligation imposed by other Clauses of this Contract, including Section | Clauses
entitled, FAR 52.222-4, Contract Work Hours and Safety Standards Act—Overtime
Compensation, FAR 52.222-6, Davis-Bacon Act, FAR 52.222-7, Withholding of Funds,
FAR 52.222-8, Payrolls and Basic Records, FAR 52.222-10, Compliance with Copeland
Act Requirements, and FAR 52.222-12, Contract Termination — Debarment.

(k) The Contractor agrees to maintain its bid or proposal records showing rates and
amounts used for computing wages and other compensation, and its payroll and
personnel records during the course of work subject to this Clause, and to preserve such
records for a period of three (3) years thereafter, for all employees performing such
work. Such records will contain the name and address of each such employee, his/her
correct classification, rate of pay, daily and weekly number of hours worked, and dates
and hours of the day within which work was performed, deductions made, and amounts
for wages and other compensation covered by paragraphs (c) (d) (e) (f) and (g) hereof.
The Contractor agrees to make these records available for inspection by the Contracting
Officer and will permit him/her to interview employees during working hours on the job.

() The Contractor agrees to insert the provisions of this Clause including this paragraph (k)
in all subcontracts for the performance of work subject to the Davis-Bacon Act.

A copy of the Hanford Site Stabilization Agreement is located at:

http://www.hanford.gov
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The U.S. Department of Labor wage determinations for the Davis-Bacon Act and Service
Contract Act are located at:within Section J.10 of this Contract.

H.11 WORKFORCE RESTRUCTURING

Notwithstanding any other provision in this Contract, when the Contractor determines that a
reduction of force is necessary, the Contractor shall notify the Contracting Officer in writing and
seek U.S. Department of Energy (DOE) approval. The Contractor shall take no further action
until receiving approval and direction by the Contracting Officer. The Contractor shall

provide information as directed by the Contracting Officer related to workforce

restructuring activities and to enable compliance with Section 3161 of the National Defense
Authorization Act for Fiscal Year 1993 and any other DOE guidance pertaining to employees
who may be eligible for provisions of the Act. The Contractor shall comply with the Hanford Site
Workforce Restructuring Plan, as amended, and shall supply workforce restructuring related
information and reports as needed by DOE. The Contractor shall extend displaced employee
hiring preference in accordance with the Section | Clause entitled, DEAR 952.226-74, Displaced
Employee Hiring Preference.

H.12 WORKERS’ COMPENSATION

The Hanford Workers’ Compensation Program is an administrative function that provides for the
support of the Hanford Site Workers’ Compensation Program under U.S. Department of Energy
(DOE) State of Washington Self-Insurance. Pursuant to State of Washington Revised Code
(RCW) Title 51, DOE is a group self-insurer for purposes of workers’ compensation coverage.
Notwithstanding any other provision in this Contract, the coverage afforded by the workers’
compensation statutes shall, for performance of work under this Contract at the Hanford Site, be
subject to the following:

(@ Under the terms of a Memorandum of Understanding with the Washington State
Department of Labor and Industries (L&I), DOE has agreed to perform all functions
required by self-insurers in the State of Washington.

(b) The Contractor shall take such action, and only such action, as DOE requests in
connection with any accident reports, including assistance in the investigation and
disposition of any claims thereunder and, subject to the direction and control of DOE, the
conduct of litigation in the Contractor’'s own name in connection therewith.

(c) Under RCW Title 51.32.073, DOE is the self-insurer and is responsible for making
quarterly payments to the L&I. In support of this arrangement, the Contractor shall be
responsible for withholding appropriate employee contributions and forwarding these
contributions on a timely basis, plus the employer-matching amount to DOE.

(d) The workers’ compensation program shall operate in partnership with Contractor
employee benefits, risk management, and environmental, safety, and health
management programs. The Contractor shall cooperate with DOE for the management
and administration of the DOE-RL self-insurance program.
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(e) The Contractor shall be responsible for all predecessor Contractor claims that fall under
DOE'’s self-insurance. The Contractor shall maintain and retain all claim data for
information and reporting needs.

) The Contractor shall certify as to the accuracy of the payroll record used by DOE in
establishing the self-insurance claims reserves and cooperate with any state audit.

(9) The Contractor shall provide statutory workers' compensation coverage for staff
members performing work under this Contract outside of the State of Washington and
not otherwise covered by the State of Washington workers’ compensation laws.

(h) Time-loss compensation shall be paid to injured workers in accordance with the RCW §
51.08.178 and other applicable requirements. Compensation paid to workers in excess
of the amounts required by statute are unallowable costs under this contract.

0] Upon request, the Contractor shall submit to DOE, or other party as designated by DOE,
payroll records as required by Washington State Workers’ Compensation laws.

0] Upon request, the Contractor shall submit to DOE, or other party as designated by DOE,
the accident reports required by RCW Title 51, Section 51.28.010, or any other
documentation requested by DOE pursuant to the Washington State Workers’
Compensation laws.

(k) Upon request, the Contractor shall submit to the Contracting Officer an evaluation and
analysis of workers’ compensation cost as a percent of payroll compared with the
percentage of payroll cost reported by a nationally recognized Cost of Risk Survey that
has been pre-approved by DOE.

0] The Contractor shall ensure all employees receive training and have a clear
understanding of the workers’ compensation process.

(m)  The Contractor shall develop and maintain a web site with Workers Compensation
information and ensure that the web site is made available to employees within 45 days
of the close of Transition.

(n) The Contractor shall provide additional training to claimants on the workers’
compensation process when a claim is filed. This training shall include but is not limited
to information regarding company contacts, approvals needed for appointments, time off,
documentation requirements, etc.

(0) The Contractor shall submit ad hoc reports and other information as required by DOE.

(p) The Contractor shall provide briefings to DOE as requested.

()] For purposes of workers' compensation, all entities included in the Contractor team
arrangement, as defined below, shall be covered by DOE's self-insurance certification
under Washington State Department of Labor and Industries for workers' compensation:

(0 Contractor team arrangement means an arrangement in which —
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@) Two or more companies form a partnership or joint venture to act as a

potential prime Contractor; or

(ii) A potential prime Contractor agrees with one or more other companies to
have them act as its subcontractors under a specified Government
contract or acquisition program.

2) Any changes to the Contractor team arrangement for purposes of workers'
compensation coverage shall be subject to the prior approval of the Contracting
Officer.

(9] Subcontractors not meeting the Contractor teaming arrangement definition performing
work under this Contract on behalf of the Contractor are not covered by the provision of
the Memorandum of Understanding referenced above.

(s) The Contractor shall flow-down to its subcontractors the requirements to provide
statutory workers compensation coverage for the subcontractors’ employees. The
Contractor shall have no responsibility for subcontractor workers’ compensation when it
includes this requirement in the sub-contract(s).

H.13 ENERGY EMPLOYEES OCCUPATIONAL ILLNESS COMPENSATION PROGRAM
ACT (EEOICPA)

The Contractor shall provide support of the EEOICPA established under Title XXXVI of the
National Defense Authorization Act of 2001 (Public Law 106-398). The Contractor shall provide
records in accordance with the Section | Clause entitled, DEAR 970.5204-3, Access to and
Ownership of Records in support of EEOICPA claims and the claim process under the EEOICPA.

The Contractor shall:
(@ Verify employment and provide other records which contain pertinent information for
compensation under the EEOICPA. The Contractor shall provide this support for itself

and any named subcontractors’ employees.

(b) Provide reports as directed by the U.S. Department of Energy (DOE), such as costs
associated with EEOICPA.

(c) Provide an EEOICPA point-of-contact; this employee shall attend meetings, as
requested by the U.S. Department of Energy Richland Operations Office (DOE-RL).

(d) Locate, retrieve and provide a minimum of two (2) copies of any personnel and other
program records as requested.

(e) Perform records research needed to complete the Department of Labor (DOL) claims or
to locate records needed to complete the claims.

(4] Perform/coordinate records declassification activities required for the processing of
claims forms.
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(9) Keep Federal Compensation Program Act (FCPA) information current on EEOICPA
claims activities.

(h) Ensure costs information is input to the FCPA electronic reporting system by the 10th of
each month.

0] Ensure all EEOICPA claims received are completed and returned to DOE-RL within
45 calendar days of the date entered in the FCPA electronic reporting system.

The FCPA electronic reporting system will be provided to the Contractor.

H.14 ADVANCE UNDERSTANDING ON COSTS

The U.S. Department of Energy (DOE) and the Contractor will, within 60 days after Contract
award, reach advance understandings regarding certain costs under this Contract. Such
advance understandings enable both DOE and the Contractor to determine the allocability,
allowability, and reasonableness of such costs prior to their incurrence, thereby avoiding
subsequent disallowances and disputes, and facilitating prudent expenditure of public funds. It
is expected that costs covered by such advance understandings will include employee travel
and relocation, and employee compensation and benefits. Generally, DOE expects the
incurrence of costs to be consistent with the Contractor’s corporate-wide policies consistently
and uniformly applied throughout its domestic operations subject to the specific limitations,
conditions, and exclusions of FAR Subpart 31.2, Contracts with Commercial Organizations, as
supplemented by DEAR 931.2, Contracts with Commercial Organizations. Advance
understandings will be appended to the Contract in the Section J Attachment entitled, Advance
Understanding of Costs.

H.15 KEY PERSONNEL

@) Introduction.
Key Personnel are considered essential to the success of all work being performed
under this Contract. This Clause provides specific requirements for the Key Personnel
Team, requirements for changes to Key Personnel, reductions in Contract fee for

changes to Key Personnel, and identification of all Key Personnel for this Contract.

(b) Key Personnel Team Requirements.

All Key Persons under this Contract are collectively referred to as the Key Personnel
Team. The Contracting Officer and designated Contracting Officer's Representative(s)
shall have direct access to the Key Personnel. In addition to the definition contained in
the Section | Clause entitled, DEAR 952.231-71, Insurance — Litigation and Claims, Key
Person(s) are considered managerial personnel.
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(2) For the purposes of this Clause, Changes to Key Personnel is defined as: (i) any
change to the position assignment of a current Key Person under the Contract,
except for a person who acts for short periods of time, in the place of a Key
Person during his or her absence, the total time of which shall not exceed
30 working days during any given year; (i) utilizing the services of a new
substitute Key Person for assignment to the Contract; or (iii) assigning a current
Key Person for work outside the Contract.

(2) For the purposes of this Clause, Beyond the Contractor’s Control is defined as an
event for which the Contractor lacked legal authority or ability to prevent
Changes to Key Personnel.

(d) Requirements for Changes to Key Personnel

(2) The Contractor shall notify the Contracting Officer and request approval in writing
at least 60 days in advance of any changes to Key Personnel.

(2) The Contractor shall not make a change in Key Personnel without prior written
approval of the Contracting Officer.

3) No Key Person position shall remain vacant for a period more than 30 days
following Contracting Officer approval of a change in Key Personnel.

(4) Approval of changes to Key Personnel is at the unilateral discretion of the
Contracting Officer.

(e) Contract Fee Reductions for Changes to Key Personnel

(D) Notwithstanding approval by the Contracting Officer, any time the Project
Manager (the initial Project Manager or any substitution approved by the
Contracting Officer) is changed for any reason within two (2) years of being
placed in the position, Available Fee described in Section B, Supplies or Services
and Prices/Costs, will be permanently reduced by $500,000 for each and every
occurrence of a change to the Project Manager. A change to the Project
Manager beyond the Contractor’s control shall not result in a permanent
reduction of fee under this paragraph.

(2) Notwithstanding approval by the Contracting Officer, any time a Key Person
other than the Project Manager (any initial Key Person or any substitution
approved by the Contracting Officer) is changed for any reason within
two (2) years of being placed in the position, Available Fee described in
Section B, Supplies or Services and Prices/Costs, will be permanently reduced
by $100,000 for each and every occurrence of a change to the Key Person. A
change to a Key Person other than the Project Manager beyond the Contractor’s
control shall not result in a permanent reduction of fee under this subsection.
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3) The Contractor may request in writing that the Contracting Officer consider
waiving all or part of a reduction in Contract fee. Such written request shall
include the factual basis for the request. The Contracting Officer shall have
unilateral discretion to make the determination to waive or not waive all or part of
a reduction in Contract fee.

Key Personnel for this Contract

The list of Key Personnel for this Contract will be amended during the course of the
Contract to add or delete Key Personnel as approved by the Contracting Officer. The
following is the current list of Key Personnel for this Contract:

Formatted: Font: (Default) Arial, Italic,
Portuguese (Brazil)

Name Position
John Greenwood Lehew, llI PRC Project Manager
John A. Ciucci PRC Chief Operating Officer
Terry L. Vaughn Director of Safety, Health, Security and Quality
David Del Vecchio Project Manager of PFP Closure Project

Moses Jaraysi

Director of Environmental Program and Regulatory

Management
Dyan Foss Project Manager for Soil and Groundwater Remediation Project
Project Manager for Engineering, Procurement, and
Kent Dorr Construction Management
L. Ty Blackford Project Manager for Waste and Fuels Management Project
Project Manager for 100K Area Project and Balance of Site
Kurt Kehler B .
Decommissioning and Infrastructure Project
H.16 RADIOLOGICAL SITE SERVICES AND RECORDS, AND OCCUPATIONAL

@

MEDICINE SERVICES AND RECORDS

The Contractor shall obtain Radiological Site Services (RSS) and occupational medicine
services for all Contractor and subcontractor employees performing hazardous work that
may expose workers to chemical, physical (including radiological), biological, and/or
similar hazards. The Contractor shall identify required RSS and occupational medicine
services as required by Section C, Statement of Work, Government-Furnished Services
and Information (GFS/I).
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Services and Interface Requirements Matrix. RSS includes external dosimetry, internal
dosimetry services, radiological instrumentation program, and radiological records services.
The Section | Clauses entitled, DEAR 952.223-75, Preservation of Individual Occupational
Radiation Exposure Records and DEAR 970.5204-3, Access to and Ownership of Records
are implemented as follows with respect to radiological records: All radiological exposure
records generated during the performance of Hanford-related activities will be maintained by
the designated provider of this service listed in the Section J Attachment entitled, Hanford
Site Services and Interface Requirements Matrix and are the property of the U.S.
Department of Energy (DOE).

(c) Occupational medicine services are provided under this Contract by the Hanford Site
occupational medicine services contractor as specified in Contract Section J Attachment
entitled, Hanford Site Services and Interface Requirements Matrix. The Section | Clause
entitled, DEAR 970.5204-3, Access to and Ownership of Records is implemented as
follows with respect to occupational medicine records: All occupational medicine
records generated during the performance of Hanford-related activities will be
maintained by the Hanford Site occupational medicine services provider and are the
property of DOE.

H.17 STOP-WORK AND SHUTDOWN AUTHORIZATION
(@) Definitions:

Imminent Danger: Any condition or practice such that a hazard exists that could
reasonably be expected to cause death, serious physical harm, or other serious hazard
to employees, unless immediate actions are taken to mitigate the effects of the hazard
and/or remove employees from the hazard.

Adversely Affects Safe Operation of Facility or Serious Facility Damage: A condition,
situation, or activity that if not terminated or mitigated could reasonably be expected to
result in: nuclear criticality; facility fire/explosion; major facility or equipment damage or
loss; or, a facility evacuation response.

Stop Work Criteria:

(2) Conditions exist that pose an imminent danger to the health and safety of
workers or the public; or

(2) Conditions exist, that if allowed to continue, could adversely affect the safe
operation of, or could cause serious damage to, the facility; or

) Conditions exist, that if allowed to continue, could result in the release from the
facility to the environment of radiological or chemical effluents that exceed
applicable regulatory requirements or approvals.

(b) DOE Stop Work Order.

In accordance with Section I, Contract Clause, 1.143, DEAR 970.5223-1 Integration of
Environment, Safety, and Health into Work Planning and Execution the DOE Contracting
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(2) the contractor fails to provide resolution of any noncompliance with applicable
requirements and Safety Management System or if,

(2) at any time the contractor's acts or failure to act causes substantial harm or an
imminent danger to the environment or health and safety of employees or the
public.

In addition, a DOE Stop Work Order can be initiated if the Stop Work Criteria as defined
in Section H.17 (a) is met dependent on the severity and extent of the condition.

The DOE Stop Work Order shall be executed in accordance with Section F, Deliverables
or Performance, F.3 FAR 52.242-15, STOP-WORK ORDER

(c) DOE Stop Work Action.

DOE personnel provide safety oversight of contractor operations and have the authority
to initiate a DOE Stop Work Action if the Stop Work Criteria as defined in Section H.17
(a) is met. DOE personnel have the authority to shutdown an entire facility, activity, or
job. Following a DOE Stop Work Action the contractor shall:

(2) Immediately stop the identified activity or activities (up to and including entire
plant shutdown);

(2) Place the area, activity, facility, etc. into a safe condition;
3) Determine actions necessary to address the unsafe condition;

(4) Provide proposed corrective actions to the DOE initiator of the DOE Stop Work
Action;

(5) Prior to restarting work, inform the DOE initiator that the corrective actions
allowing for restart have been completed;

(6) Restart work only after the unsafe condition is mitigated and the DOE has given
verbal direction to allow restart; and

(7) If requested, provide DOE a Corrective Action Plan subsequent to the
resumption of work in accordance with contractual requirements.

(d) Contractor Stop Work Action

(2) The contractor shall establish a stop work process/procedure that:

0] Meets the requirement of 10 CFR 851.20, Management responsibilities
and worker rights and responsibilities
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when a Contractor Stop Work Action is required; and
(iii) Meets the tenets of the "Stop Work Policy."
(2) Upon initiating a Contractor Stop Work Action the contractor shall:

@) Immediately stop the identified activity or activities (up to and including
entire plant shutdown);

(ii) Place the area, activity, facility, etc. into a safe condition;

(iii) Notify the DOE Facility Representative if the Contractor's Stop Work
Action meets the Stop Work Criteria defined in Section H.17 (a), or
notification of facility management is required for the issue;

(iv) Determine actions necessary to address the unsafe condition;

(v) Restart work only after the unsafe condition is mitigated.

(e) Stop Work Policy.
The following represent the site's Stop Work Policy:

Stop Work Responsibility: Every Hanford site employee, regardless of employer, has
the responsibility and authority to stop work IMMEDIATELY, without fear of reprisal,
when the employee is convinced:

(1) Conditions exist that pose a danger to the health and safety of workers or the
public; or

(2) Conditions exist, that if allowed to continue, could adversely affect the safe
operation of, or could cause serious damage to, a facility; or

3) Conditions exist, that if allowed to continue, could result in the release from the
facility to the environment of radiological or chemical effluents that exceed
applicable regulatory requirements or approvals.

Reporting Unsafe Conditions: Employees are expected to report any activity or
condition which he/she believes is unsafe. Notification should be made to the affected
worker(s) and then to the supervisor or designee at the location where the activity or
condition exists. Following notification, resolution of the issue resides with the
responsible supervisor.

Right to a Safe Workplace: Any employee who reasonably believes that an activity or
condition is unsafe is expected to stop or refuse work without fear of reprisal by
management or coworkers and is entitled to have the safety concern addressed prior to
participating in the work.
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through established channels, immediately contact your employer’s Safety
Representative or your Union Safety Representative. Alternatively, you may contact the
employer's Employee Concerns Program or the DOE Employee Concerns Program.

H.18 ALLOCATION OF RESPONSIBILITY AND LIABILITY FOR CONTRACTOR AND U.S.
DEPARTMENT OF ENERGY (DOE) ENVIRONMENTAL COMPLIANCE ACTIVITIES

(@ In this Clause:

() “Environmental” requirements means requirements imposed by applicable
Federal, state, and local environmental laws and regulations, including, without
limitation, statutes, ordinances, regulations, court orders, consent decrees,
administrative orders, or compliance agreements including the Hanford Federal
Facility Agreement and Consent Order, consent orders, permits, and licenses;
and

2) “Party” means either the Contractor or DOE.

(b) Responsibility and liability for fines or penalties arising from or related to violations of
environmental requirements shall be borne by the party causing the violation regardless
of which party:

(1) The cognizant regulatory authority fines or penalizes;

(2) Signs permit applications (including situations where DOE signs defective or non-
conforming permit applications or other environmental submittals prepared by or
under the direction of the Contractor), manifests, reports, or other required
documents;

3) Is a permittee; or

4) Is the named subject of an enforcement action or assessment of a fine or
penalty.

() Consequently, if the Contractor causes a violation:

1) All fines and penalties arising from or related to violations of environmental
requirements are unallowable costs. If DOE pays a fine or penalty for a violation
that the Contractor caused, the amount of the fine or penalty shall be due from
the Contractor, and DOE may immediately offset that amount against payments
to which the Contractor is otherwise entitled for allowable costs and fee, or any
other funds otherwise owed by the Government to the Contractor; and

2) In accordance with subsection (e) of the Section | Clause entitled, DEAR
952.231-71, Insurance-Litigation and Claims, costs of challenging or defending
actions brought against the Contractor for violations of environmental
requirements are specifically disallowed. However, if the Contracting Officer
provides prior written authorization to challenge or defend against the action, the
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Litigation and Claims. If the Contractor proceeds with the action without the prior
written authorization of the Contracting Officer, the costs of the challenge or
defense may be allowable if there is no settlement, conviction, or finding of
liability.

H.19 ENVIRONMENTAL RESPONSIBILITY

(@ General. The Contractor is required to comply with all environmental laws, regulations,
and procedures applicable to the work being performed under this Contract. This
includes, but is not limited to, compliance with applicable Federal, State and local laws
and regulations, interagency agreements such as the Hanford Federal Facility
Agreement and Consent Decree [also known as the Tri-Party Agreement (TPA)],
consent orders, consent decrees, and settlement agreements between the
U. S. Department of Energy (DOE) and Federal and state regulatory agencies. For the
purposes of this Contract, the TPA constitutes a requirement pursuant to which the
Contractor agrees to plan and perform the Contract work.

(b) Environmental Permits. This Clause addresses three permit scenarios, where the
Contractor is the sole permittee; where the Contractor and DOE are joint permittees; and
where multiple Contractors are permittees.

(2) Contractor as Sole Permittee. To the extent permitted by law and subject to
other applicable provisions of the Contract that impose responsibilities on DOE,
and provisions of law that impose responsibilities on DOE or third parties, the
Contractor shall be responsible for obtaining in its own name, shall sign, and
shall be solely responsible for compliance with all permits, authorizations and
approvals from Federal, State, and local regulatory agencies which are
necessary for the performance of the work required of the Contractor under this
Contract. Under this permit scenario, that Contractor shall make no
commitments or set precedents that are detrimental to DOE or other contractors.
The Contractor shall coordinate its permitting activities with DOE, and with other
Hanford Site contractors which may be affected by the permit or precedent
established therein, prior to taking the permit action.

(2) DOE as Permittee, or Contractor and DOE as Joint Permittees. Where
appropriate, required by law, or required by applicable regulatory agencies, DOE
will sign permits as permittee, or as owner or as owner/operator with the
Contractor as operator or co-operator, respectively. DOE will co-sign hazardous
waste permit applications as owner/operator where required by applicable law.
In this scenario, the Contractor shall coordinate its actions with DOE. DOE is
responsible for timely notification to the Contractor of any issues or changes in
the regulatory environment that impact or may impact Contractor implementation
of any permit requirement. The Contractor shall be responsible for timely
notification to DOE of any issues or changes in the regulatory environment that
impact or may impact Contractor implementation of any permit requirement.
Notification need not be in writing.
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3) Multiple Contractors as Permittees. Where appropriate, in situations where
multiple contractors are operators or co-operators of operations requiring
environmental permits, DOE will sign such permits as owner or co-operator and
affected contractors shall sign as operators, or co-operators. In this scenario, the
Contractor shall coordinate as appropriate with DOE and other contractors
affected by the permit.

Permit Applications. The Contractor shall provide to DOE for review and comment in draft
form any permit applications and other regulatory materials necessary to be submitted to
regulatory agencies for the purposes of obtaining a permit. In the event that the permit

application is required to be co-signed, submitted by DOE, or is related to a permit in which

DOE is a permittee, the Contractor shall provide the application for review and comment.

Whenever reasonably possible all such materials shall be provided to DOE initially not later

than 90 days prior to the date they are to be submitted to the regulatory agency. The

Contractor shall normally provide final regulatory documents to DOE at least 30 days prior to

the date of submittal to the regulatory agencies for DOE’s final review and signature or

concurrence which shall be performed by DOE in a prompt manner. Special circumstances
may require permits to be submitted in a shorter time frame. The Contractor may submit for

DOE'’s consideration, requests for alternate review, comment, or signature, schedules for

environmental permit applications or other regulatory materials covered by this Clause. Any
such requests shall be submitted 30 days before such material would ordinarily be required

to be provided to DOE. Any such schedule revision shall be effective only upon approval
from the Contracting Officer.

Financial Responsibility. DOE agrees that if bonds, insurance, or administrative fees are
required as a condition for permits obtained by the Contractor under this Contract, such
costs shall be allowable. In the event such costs are determined by DOE to be
excessive or unreasonable, DOE will provide the regulatory agency with an acceptable
form of financial responsibility. Under no circumstances shall the Contractor or its parent
be required to provide any corporate resources or corporate guarantees to satisfy such
regulatory requirements.

Copies, Technical Information. The Contractor shall provide DOE copies of all
environmental permits, authorizations, and regulatory approvals issued to the Contractor
by the regulatory agencies. DOE will, upon request, make available to the Contractor
access to copies of all environmental permits, authorizations, and approvals issued by
the regulatory agencies to DOE that the Contractor may need to comply with applicable
law. The Contractor and DOE will provide to each other copies of all documentation,
such as, letters, reports, or other such materials transmitted either to or from regulatory
agencies relating to the Contract work. The Contractor and DOE shall maintain all
necessary technical information required to support applications for revision of DOE or
other Hanford Site Contractor environmental permits when such applications or revisions
are related to the Contractor’'s operations. Upon request, the Contractor or DOE shall
provide to the other access to all necessary and available technical information required
to support applications for or revisions to permits or permit applications. The Contractor
shall provide to DOE a certification statement relating to such technical information in the
form required by the following paragraph.
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Certifications. The Contractor shall provide a written certification statement attesting that
information DOE is requested to sign was prepared in accordance with applicable
requirements. The Contractor shall include the following certification statement in the
submittal of such materials to DOE:

| certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate
the information submitted. Based on my inquiry of the person or persons
who manage the system, or those persons directly responsible for
gathering the information, the information is, to the best of my knowledge
and belief, true, accurate, and complete. | am aware that there are
significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.

The certification statement shall be signed by the individual authorized to sign such
certification statements submitted to Federal or state regulatory agencies under the
applicable regulatory program.

Fines, Penalties, Allowable Costs. The Contractor shall accept, in its own name, service

of proposed notices, or notices of, correction, penalty, fine, violation, administrative orders,

citation, or notice of alleged violations, (e.g., Notice of Correction [NOC], Notice of Penalty
[NOP], Notice of Fine [NOF], Preliminary Notice of Violation [PNOV], Notice of Violation
[NOV], and Notice of Alleged Violation [NOAV]) and any similar type notices issued by
Federal or State regulators to the Contractor resulting from or relating to Contractor’s
performance of work under this Contract, without regard to liability. The Contractor shall
immediately notify DOE of such receipt and shall provide copies or originals of such
documents as soon as possible thereafter.

Negotiations. DOE may in its discretion choose to be in charge of, and direct, all
negotiations with regulatory agencies regarding permits, fines, penalties, and any other
proposed notice, notice, administrative order, and any similar type of notice as described
in paragraph (g) above. As directed or required by DOE, the Contractor shall participate
in negotiations with regulatory agencies; however, the Contractor shall not make any
commitments or offers to regulators purporting to bind or binding the Government in any
form or fashion, including monetary obligations, without receiving written authorization or
concurrence from the Contracting Officer or his/her authorized representative prior to
making such offers/commitments. Failure to obtain such advance written approval may
result in otherwise allowable costs being declared unallowable and/or the Contractor
being liable for any excess costs to the Government associated with or resulting from
such offers/commitments.

Termination, Expiration, Permit Transfer. In the event of expiration or termination of this
Contract, DOE may require the Contractor to take all necessary steps to transfer on an
allowable cost basis some or all environmental permits held by the Contractor. DOE will
assume responsibility for such permits, with the approval of the regulating agency, and
the Contractor shall be relieved of all liability and responsibility to the extent that such
liability and responsibility results from the acts or omissions of a successor Contractor,
DOE, or their agents, representatives, or assigns. The Contractor shall remain liable for
all unresolved costs, claims, demands, fines and penalties, including reasonable legal
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Contractor shall not be liable for any such claims occurring after formal transfer unless
said claims result from the Contractor’s action or inaction that occurred prior to transfer.

0] Miscellaneous. The Contractor shall accept assignment or transfer of permits pertaining
to matters under this Contract currently held by DOE and its existing Contractor. The
Contractor may submit for DOE’s consideration, requests for alternate review, comment,
or signature schedules for environmental permit applications or other regulatory
materials covered by this Clause. Any such schedule revision shall be effective only
upon written approval from the Contracting Officer.

H.20 SELF-PERFORMED WORK

@ Unless otherwise approved in advance by the Contracting Officer, the percentage of
work which may be self-performed by the large business(es) of the Contractor team
arrangement (as described in FAR 9.6, Contracting Team Arrangements), shall be
limited collectively to not more than 65 percent (%) of the Total Contract Price. This
limitation does not apply to any small business member of the Contractor team
arrangement. Unless otherwise approved in advance by the Contracting Officer, work to
subcontractors outside of the Contractor team arrangement shall be performed through
competitive procurements with an emphasis on fixed-price subcontracts.

(b) At least 17 % of the Total Contract Price shall be performed by small business. Small
business members of the Contractor team arrangement, and subcontractors selected
after Contract award, count toward fulfillment of this requirement and other small
business goals in this Contract.

(c) Reporting requirements to confirm compliance with these thresholds and limitations are
described in Section C, Statement of Work.

H.21 EMERGENCY CLAUSE

(@) The U.S. Department of Energy (DOE) Richland Operations Office (DOE-RL) Manager
and/or the DOE Office of River Protection (DOE-ORP) Manager or designee shall have
sole discretion to determine when an emergency situation exists at the Hanford Site. In
the event that either the DOE-RL or DOE-ORP Manager or designee determines such an
emergency exists, the applicable DOE Manager or designee will have the authority to
direct any and all activities of the Contractor and subcontractors necessary to resolve the
emergency situation. The applicable DOE Manager or designee may direct the activities
of the Contractor and subcontractors throughout the duration of the emergency.

(b) During declared security events, DOE-RL may assume direct command and control of the
Hanford Patrol. The Chief of the Hanford Patrol shall report directly to the DOE-RL
Director of Security and Emergency Services (SES) once DOE-RL has assumed
command.

(c) The Contractor shall include this Clause in all subcontracts at any tier for work performed
at the Hanford Site.
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H.22 FINANCIAL MANAGEMENT SYSTEM REQUIREMENTS
(@) The Contractor shall operate and maintain a financial management system that:

(2) Conforms with Generally Accepted Accounting Principles, Federal Financial
Accounting Standards, Cost Accounting Standards, and U.S. Department of
Energy (DOE) requirements;

2) Provides accurate, reliable, and auditable financial and statistical data on a timely
basis;

3) Ensures accountability for all assets;

(4) Supports financial planning and budget formulation, validation, execution, and
the recasting or changing of DOE funding or task codes such as budget and
reporting classification (BRC) numbers, program task numbers, and local
projects/tasks;

(5) Restricts the movement of funds between project baseline summaries (PBSs)
consistent with Congressional appropriation language;

(6) Notifies DOE as soon as possible when potential reprogramming actions are
required (e.g., movement of funds between PBSs);

(7 Integrates and reports the financial information for subcontractors; and

(8) Provides all other necessary financial reports, which shall include accumulating
and reporting indirect and support costs by function. The Contractor may be
requested, periodically, to provide detail cost element information at the
institutional level using standard definitions and applications.

(b) The Contractor shall provide monthly electronic files data supporting payments cleared
financing arrangement draw downs, and cost accrual and accrual reversal records to the
Contracting Officer. Within the electronic submission, the Contractor shall provide data
elements required to:

1) Determine that all costs drawn down by the Contractor were necessary and
reasonable per the terms and conditions of the Contract. This includes, but is not
limited to: invoice number, billing period, work breakdown structure number,
purchase order number and line item, quantity/hours, description of goods or
services provided, cost type, cost categories, unit price, amount, and adders.

(2) Properly record all Contract costs and property in the DOE accounting system
(Standard Accounting and Reporting System [STARS]). This includes, but is not
limited to: reporting entity, financial plan, local organization, fund-code, control
program number (i.e., budget and reporting numbers), program task number,
PBS numbers, the fiscal year the funds were provided, the project/task number,
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object class, sub-object classes, other party identifiers, and budget reference
numbers for plant and equipment line item number (if applicable).

Upon request, the Contractor shall also provide written documentation to support the
electronic invoices to the Contracting Officer or his/her designee.

The Contractor shall submit a plan for Contracting Officer approval of any substantive
change to the financial management system or subsystems at least 60 days in advance of
implementation. This plan must identify the cost and schedule for changing from the

existing financial systems, and provide a comparison of the capabilities of the new system(s)

to the existing system(s). Any new system modifications are subject to review and audit.

The Contractor shall provide reports at DOE direction. Some examples of such reports are:

() Annual Estimated Property Valuation Report;

(2) Monthly Contract Funds Status Report;

3) Monthly Depreciation Changes;

4) Quarterly Erroneous Payment Report;

(5) Monthly Standard Accounting and Reporting System;

(6) Year-End Requirements and FY20XX Planning Requirements;
(7 Semi-Annual Travel Target Report; or

(8) Quatrterly International Transactions Report.

PAYMENTS AND ADVANCES

Payment of Provisional and Incremental Fee. Provisional and Incremental Fee are
payable following the Government's determination of Available Fee in accordance with
the Section B Clause entitled, Fee Structure. Provisional Fee and earned Incremental
Fee shall be made by direct payment or withdrawn from funds advanced or available
under this Contract, as determined by the Contracting Officer, in accordance with the
Section B Clause entitled, Fee Determination and Payment. The Contracting Officer
may offset against any such fee payment the amounts owed to the Government by the
Contractor, including any amounts owed for disallowed costs under this Contract. No
Provisional or Incremental Fee may be withdrawn against the payments cleared
financing arrangement without the prior written approval of the Contracting Officer.

Payments on Account of Allowable Costs. The Contracting Officer and the Contractor
shall agree as to the extent to which payment for allowable costs or payments for other
items specifically approved in writing by the Contracting Officer (for example, negotiated
fixed amounts) shall be made from advances of Government funds. When pension
contributions are paid by the Contractor to the retirement fund less frequently than
quarterly, accrued costs therefore shall be excluded from costs for payment purposes

H-29

Formatted: Font: (Default) Arial, Italic,
Portuguese (Brazil)




Plateau Remediation Contract Section H

Contract No. DE-AC06-08RL14788 Modification 156193
Attachment 1
N Formatted: Font: (Default) Arial, Italic,
until such costs are paid. If pension contributions are paid on a quarterly or more Portuguese (Brazil)

frequent basis, accrual therefore may be included in costs for payment purposes,
provided that they are paid to the fund within 30 days after the close of the period
covered. If payments are not made to the fund within such 30-day period, pension
contribution costs shall be excluded from cost for payment purposes until payment has
been made.

(c) Special Financial Institution Account Use. All advances of Government funds shall be
withdrawn pursuant to a payments cleared financing arrangement prescribed by DOE in
favor of the financial institution or, at the option of the Government, shall be made by
direct payment or other payment mechanism to the contractor, and shall be deposited
only in the special financial institution account referred to in the Special Financial
Institution Account Agreement, which is incorporated into this Contract. No part of the
funds in the Special Financial Institution Account shall be commingled with any funds of
the Contractor or used for a purpose other than that of making payments for costs
allowable and, if applicable, fees earned under this Contract, negotiated fixed amounts,
or payments for other items specifically approved in writing by the Contracting Officer. If
the Contracting Officer determines that the balance of such Special Financial Institution
Account exceeds the Contractor's current needs, the Contractor shall promptly make
such disposition of the excess as the Contracting Officer may direct.

(d) Title to Funds Advanced. Title to the unexpended balance of any funds advanced and of
any Special Financial Institution Account established pursuant to this Clause shall
remain in the Government and be superior to any claim or lien of the financial institution
of deposit or others. It is understood that an advance to the Contractor hereunder is not
a loan to the Contractor, and will not require the payment of interest by the Contractor,
and that the Contractor acquires no right, title or interest in or to such advance other
than the right to make expenditures therefrom, as provided in this Clause.

(e) Financial Settlement. The Government shall promptly pay to the Contractor the unpaid
balance of allowable costs (or other items specifically approved in writing by the
Contracting Officer) and fee upon termination of the work, expiration of the term of the
Contract, or completion of the work and its acceptance by the Government after:

(1) Compliance by the Contractor with DOE patent clearance requirements, and
(2) The furnishing by the Contractor of:

0] An assignment of the Contractor's rights to any refunds, rebates,
allowances, accounts receivable, collections accruing to the Contractor in
connection with the work under this Contract, or other credits applicable
to allowable costs under the Contract;

(i) A closing financial statement;

(iii) The accounting for Government-owned property required by the Section |

Clause entitled, FAR 52.245-5, Government Property (Cost-
Reimbursement, Time-and-Material, or Labor-Hour Contracts); and
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employees from all liabilities, obligations, and claims arising out of or
under this contract subject only to the following exceptions:

(A) Specified claims in stated amounts or in estimated amounts where
the amounts are not susceptible to exact statement by the
Contractor;

(B) Claims, together with reasonable expenses incidental thereto,
based upon liabilities of the Contractor to third parties arising out
of the performance of this Contract; provided that such claims are
not known to the Contractor on the date of the execution of the
release; and provided further that the Contractor gives notice of
such claims in writing to the contracting officer promptly, but not
more than one (1) year after the Contractor's right of action first
accrues. In addition, the Contractor shall provide prompt notice to
the Contracting Officer of all potential claims under this Clause,
whether in litigation or not (see also Section | Clause entitled,
DEAR 952.231-71, Insurance — Litigation and Claims);

© Claims for reimbursement of costs (other than expenses of the
Contractor by reason of any indemnification of the Government
against patent liability), including reasonable expenses incidental
thereto, incurred by the Contractor under the provisions of this
contract relating to patents; and

(D) Claims recognizable under the Section | Clause entitled,
DEAR 952.250-70, Nuclear Hazards Indemnity Agreement.

3) In arriving at the amount due the Contractor under this Clause, there shall be
deducted,

0] Any claim which the Government may have against the Contractor in
connection with this Contract, and

(i) Deductions due under the terms of this Contract and not otherwise
recovered by or credited to the Government. The unliquidated balance of
the Special Financial Institution Account may be applied to the amount
due and any balance shall be returned to the Government forthwith.

) Claims. Claims for credit against funds advanced for payment shall be accompanied by
such supporting documents and justification as the Contracting Officer shall prescribe.

(9) Discounts. The Contractor shall take and afford the Government the advantage of all
known and available cash and trade discounts, rebates, allowances, credits, salvage,
and commissions unless the Contracting Officer finds that action is not in the best
interest of the Government.

(h) Collections. All collections accruing to the Contractor in connection with the work under
this Contract, except for the Contractor's fee and royalties or other income accruing to
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be Government property and shall be processed and accounted for in accordance with
applicable requirements imposed by the Contracting Officer pursuant to Section | Clause
entitled, DEAR 970.5204-2, Laws, Regulations, and DOE Directives and, to the extent
consistent with those requirements, shall be deposited in the Special Financial Institution
Account or otherwise made available for payment of allowable costs under this contract,
unless otherwise directed by the Contracting Officer.

0] Direct Payment of Charges. The Government reserves the right, upon ten (10) days of
written notice from the Contracting Officer to the Contractor, to pay directly to the
persons concerned, all amounts due which otherwise would be allowable under this
Contract. Any payment so made shall discharge the Government of all liability to the
Contractor.

) Determining Allowable Costs. The Contracting Officer shall determine allowable costs in
accordance with the Federal Acquisition Regulation Subpart 31.2 and the Department of
Energy Acquisition Regulation Part 931, Contract Cost Principles and Procedures in
effect on the date of this Contract and other provisions of this Contract.

(k) Certification and Penalties. The Contractor shall prepare and submit a "Final Indirect
Rate Proposal" in accordance with Section | Clause entitled, FAR 52.216-7, Allowable
Cost and Payment/DEAR 952.216-7, Allowable Cost and Payment; Alternate I, for the
total of net expenditures incurred for the period covered by the Cost Statement. It is
anticipated that this will be an annual submission unless otherwise agreed to by the
Contracting Officer. The Contractor shall certify the Cost Statement subject to the
penalty provisions for unallowable costs as stated in sections 306(b) and (i) of the
Federal Property and Administrative Services Act of 1949 (41 U.S.C. 256), as amended.

H.24 ALTERNATIVE DISPUTE RESOLUTION (ADR)

(@) The U. S. Department of Energy (DOE) and the Contractor both recognize that methods for
fair and efficient resolution of significant disputes are essential to the successful and timely
achievement of critical milestones and completion of all Contract requirements. Accordingly,
the parties agree to jointly select a “standing neutral.” The standing neutral will be available
to help resolve disputes as they arise. Such standing neutral can be an individual, a board
comprised of three independent experts, or a company with specific expertise in the
Contract area. If a standing neutral cannot be agreed upon, the DOE Office of Dispute
Resolution will make a selection. Specific joint ADR processes shall be developed.

(b) The parties agree the following provision may be invoked for significant disputes upon
mutual agreement of the DOE and the Contractor:

(0 DOE and the Contractor shall use their best efforts to informally resolve any
dispute, claim, question, or disagreement by consulting and negotiating with each
other in good faith, recognizing their mutual interests, and attempting to reach a
just and equitable solution satisfactory to both parties. If any agreement cannot
be reached through informal negotiations within 30 days after the start of
negotiations, then such disagreement shall be referred to the standing neutral,
pursuant to the jointly-developed ADR procedures.
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2) The standing neutral will not render a decision, but will assist the parties in
reaching a mutually satisfactory agreement. In the event the parties are unable
after 30 days to reach such an agreement, either party may request, and the
standing neutral will render, a non-binding advisory opinion. Such opinion shall
not be admissible in evidence in any subsequent proceedings.

) If one party to this Contract requests the use of the process set forth in
Paragraphs b(1) and b(2) of this Clause and the other party disagrees, the party
disagreeing must express its position in writing to the other party. On any such
occasion, if the party requesting the above process wishes to file a claim under
the Section | Clause entitled, FAR 52.233-1 Disputes, it must do so within
30 days of receipt of the written position from the other party.

H.25 LITIGATION SUPPORT

(@) The Contractor shall maintain a legal function to support litigation, arbitration,
environmental, procurement, employment, labor, and the Price-Anderson Amendments
Act areas of law. The Contractor shall provide sound litigation management practices.
Within 60 days of Contract award, the Contractor shall provide a Litigation Management
Plan compliant with Code of Federal Regulations Title 10 Subpart 719, Contractor Legal
Management Requirements.

(b) As required by the Contracting Officer, the Contractor shall provide support to the
Government on regulatory matters, third-party claims, and threatened or actual litigation.
Support includes, but is not necessarily limited to: case preparation, document retrieval,
review and reproduction, witness preparation, expert witness testimony, and assistance
with discovery or other information requests responsive to any legal proceeding.

H.26 ASSIGNMENT AND ADMINISTRATION OF SUBCONTRACTS

(a) Assignment of Subcontracts. The Government reserves the right to direct the Contractor
to assign to the Government or another Contractor any subcontract awarded under this
Contract, including lower-tier subcontracts. This Clause is required as a flow-down
Clause in all subcontracts.

(b) Assignment of DOE Prime Contracts. During the period of performance of this Contract
it may become necessary for the U.S. Department of Energy (DOE) to transfer and
assign (and Contractor agrees to accept) existing or future DOE prime contracts
supporting site work to this Contract. The transfer of these prime contracts will be for
administration purposes and in effect the transferred contracts will become subcontracts
to this Contract. Any recommendations and/or suggestions on individual transfers shall
be submitted in writing to the Contracting Officer prior to the transfer or assignment.

(©) Administration of Subcontracts. The administration of all subcontracts entered into
and/or managed by the Contractor, including responsibility for payment hereunder, shall
remain with the Contractor unless assigned at the direction of the DOE.
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subcontracts as determined necessary by DOE for continuity of operations. The
Contractor shall attempt to negotiate changes to the assigned subcontracts incorporating
mandatory flow-down provisions at no cost. If the subcontractor refuses to accept the
changes or requests price adjustments, the Contractor will notify the Contracting Officer
in writing.

H.27 DISPOSITION OF INTELLECTUAL PROPERTY - FAILURE TO COMPLETE
CONTRACT PERFORMANCE

The following provisions shall apply in the event the Contractor does not complete Contract
performance for any reason:

@ Regarding technical data and other intellectual property, the U.S. Department of Energy
(DOE) may take possession of all technical data, including limited rights data and data
obtained from subcontractors, licensors, and licensees, necessary to complete the
project, as well as the designs, operation manuals, flowcharts, software, information,
etc., necessary for performance of the work, in conformance with the purpose of this
Contract. Proprietary data will be protected in accordance with the limited rights data
provisions of the Section | Clause entitled DEAR 970.5227-1 Rights in Data-Facilities.
The Contractor shall ensure that its subcontractors and licensors make similar rights
available to DOE and its contractors.

(b) The Contractor agrees to and does hereby grant to the Government an irrevocable, non-
exclusive, paid-up license in and to any inventions or discoveries regardless of when
conceived or actually reduced to practice by the Contractor, and any other intellectual
property, including technical data, which are owned or controlled by the Contractor, at any
time through completion of this Contract and which are incorporated or embodied in the
construction of the facilities or which are utilized in the operation or remediation of the
facilities or which cover articles, materials or products manufactured at a facility: (1) to
practice or to have practiced by or for the Government at the facility; and (2) to transfer
such license with the transfer of that facility. The acceptance or exercise by the
Government of the aforesaid rights and license shall not prevent the Government at
anytime from contesting the enforceability, validity or scope of, or title to, any rights or
patents or other intellectual property herein licensed.

(c) In addition, the Contractor will take all necessary steps to assign permits, authorizations,
leases, and any licenses in any third party intellectual property for operations, remediation
and closure of the facilities to DOE or such other third party as DOE may designate.

H.28 PRIVACY ACT SYSTEMS OF RECORDS

(a) The Contractor shall design, develop, or adopt the following systems of records on
individuals to accomplish an agency function pursuant to the Section | Clause entitled,
FAR 52.224-2, Privacy Act.

System No. Title
DOE-5 Personnel Records of Former Contractor Employees
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DOE-13 Payroll & Locator Records
DOE-14 Report of Compensation
DOE-15 Payroll & Pay-Related Data for Employees of Terminated Contractors
DOE-23 Richland Property System
DOE-28 General Training Records
DOE-33 Personnel Medical Records
DOE-35 Personnel Radiation Exposure Records
DOE-40 Contractor Employees Insurance Claims
DOE-51 Employee and Visitor Access Control Records
DOE-53 Access Authorization for ADP Equipment
DOE-58 General Correspondence Files

(b) The above list shall be revised by mutual agreement between the Contractor and the
Contracting Officer as necessary to keep it current. A formal modification to the Contract
is not required to incorporate these revisions; but the revisions become effective upon
mutual agreement of the parties. The mutually agreed upon revisions shall have the same
effect as if actually listed above for the purpose of satisfying the listing requirement
contained in paragraph (a)(1) of the Section | Clause entitled, FAR 52.224-2, Privacy Act.
The revisions will be formally incorporated per the next annual Contract update
modification, unless added sooner by the Contracting Officer.

H.29 RESPONSIBLE CORPORATE OFFICIAL

The Contractor has provided a Guarantee of performance from its parent company in the form
set forth in Section J Attachment entitled, Performance Guarantee Agreement. If the Contractor
is a joint venture, newly-formed Limited Liability Company (LLC), or other similar entity where
more than one company is involved in a business relationship created for the purpose of this
procurement, the parent companies of all the entities forming the new entity shall all provide
Guarantees, which Guarantees shall provide for joint and severable liability for the performance
of the Contractor. DOE may contact, as necessary, the single responsible corporate official
identified below, who is at an organizational level above the Contractor and who is accountable
for the performance of the Contractor.

Name: Mark D. Fallon

Position: President, Nuclear Business Group
Company/Organization: CH2M Hill

Address: 9191 S. Jamaica Street, Englewood, CO 80112
Phone: 720-286-1252

Facsimile: 720-286-9590

Email: Mark.Fallon@ch2m.com

The Contractor shall notify the Contracting Officer in writing within 30 days of any change to the
Responsible Corporate Official.
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(@ Both the U.S. Department of Energy (DOE) and the Small Business Administration
(SBA) have established Mentor-Protégé Programs to encourage Federal prime
Contractors to assist small businesses, firms certified under Section 8(a) of the Small
Business Act by the SBA, other small disadvantaged businesses, women-owned small
businesses, historically black colleges and universities and minority Institutions, other
minority institutions of higher learning, and small business concerns owned and
controlled by service disabled veterans in enhancing its business abilities. Within
90 days of Contract award and continuing throughout the Contract period of
performance, the Contractor shall mentor at least one active Protégé company through
the DOE and/or SBA Mentor-Protégé Programs. Mentor and Protégé firms will develop
and submit “lessons learned” evaluations to DOE at the conclusion of the Contract.

(b) DOE Mentor-Protégé Agreements shall be in accordance with DEAR Subpart 919.70,
The Department of Energy Mentor-Protégé Program.

(c) SBA Mentor-Protégé Agreements shall be in accordance with applicable SBA regulations.

H.31 LOBBYING RESTRICTION (ENERGY AND WATER ACT 2006)

The Contractor agrees that none of the funds obligated on this award shall be expended,
directly or indirectly, to influence Congressional action on any legislation or appropriation
matters pending before Congress, other than communication to Members of Congress as
described in United States Code Title 18 Part 1913, Lobbying with Appropriated Moneys. This
restriction is in addition to those prescribed elsewhere in statute and regulation.

H.32 COUNTERINTELLIGENCE (Cl) SITE SPECIFIC REQUIREMENTS

Pursuant to Executive Order 12333, United States Intelligence Activities and DOE procedures
for intelligence activities, it is DOE policy to protect programs, resources, facilities, and
personnel from intelligence collection by or on behalf of international terrorists, foreign powers,
or entities and related threats through implementation of an effective, efficient
Counterintelligence (CI) Program. DOE Order 475.1, Counterintelligence Program, reflects the
current Cl Program scope and requirements. These requirements are set forth locally in the
Site Cl Support Plan (SCSP). The local Cl Program is managed and administered by the DOE
Office of Intelligence and Counterintelligence, Directorate of Counterintelligence, Richland
Regional Office (RLR-OCI) with the assistance of DOE organizations and contractors as
identified in the SCSP. The Contractor agrees to fulfill the requirements of the SCSP.

H.33 SEPARATE CORPORATE ENTITY

The prime contractor under this Contract shall be a separate corporate entity established solely
to perform Plateau Remediation Contract activities. The separate corporate entity may be a
partnership or joint venture as described in FAR Subpart 9.601(1), Contractor Team
Arrangements, Definition. Requirements for access to Key Personnel under this separate
corporate entity are described in the Section H Clause, entitled, Key Personnel.
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H.34 PERFORMANCE GUARANTEE AGREEMENT

The Contractor or the Contractor’'s parent organization(s) has (have) provided a Performance
Guarantee Agreement in a manner and form acceptable to the Contracting Officer assuring the
performance, duties, and responsibilities of the Contractor, including repayment of unearned
provisional fee, will be satisfactorily fulfilled. The Performance Guarantee Agreement, August
17, 2007, is incorporated herein by reference and included as Contract Section J Attachment,
entitled, Performance Guarantee Agreement.

H.35 WITHDRAWAL OF WORK

@ The Government may, at its option and during the performance of this Contract
unilaterally have any of the work contemplated by Section C, Statement of Work, of this
Contract performed by either another Contractor or to have the work performed by
Government employees.

(b) Work may be withdrawn:
(2) In order for the Government to conduct pilot programs;
(2) If the Contractor’s estimated cost of the work is considered unreasonable;
3) For less than satisfactory performance by the Contractor; or

4) For any other reason deemed by the Contracting Officer to be in the best
interests of the Government.

() If the withdrawn work has been authorized under the Performance Measurement
Baseline for the current year, the work shall be terminated in accordance with the
procedures in the Section | Clause entitled, FAR 52.249-6, Termination (Cost-
Reimbursement).

(d) If any work is withdrawn by the Contracting Officer, the Contractor agrees to fully
cooperate with the new performing entity and to provide whatever support is required.

H.36 USE OF DOE FACILITIES

The Contractor may conduct programs of local community assistance to mitigate adverse
impacts of closure or reconfiguration of U.S. Department of Energy (DOE) facilities. Such
programs may provide for the lease or transfer of DOE property at less than fair market value in
accordance with the Hall Amendment (Public Law 103-160, Sections 3154 and 3155). The
Contracting Officer must approve, in writing, prior to any lease or transfer of DOE property
under this program. Any lease or transfer of property under this program must also be
approved and executed (issued) by the DOE Realty or Personal Property Officer, as
appropriate.
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H.37 INFORMATION

(@ Management of Information Resources. The Contractor shall design and implement
Information Resources Management (IRM) capabilities as required to execute this
Contract in accordance with the Office of Management and Budget (OMB) Circular
A-130, Management of Federal Information Resources.

(b) Release of Information.

The Contractor shall provide timely, accurate, and complete responses to information
requested by DOE to comply with Freedom of Information Act and Privacy Act
requirements.

(c) Unclassified, Controlled, Nuclear Information (UCNI). Documents originated by the
Contractor or furnished by the Government to the Contractor, in connection with this
Contract, may contain Unclassified, Controlled, Nuclear Information as determined
pursuant to Section 148 of the Atomic Energy Act of 1954, as amended. The Contractor
shall be responsible for protecting such information from unauthorized dissemination in
accordance with DOE regulations and directives and Section | Clauses entitled, DEAR
952.204-2, Security Requirements and DEAR 952.204-70,
Classification/Declassification.

(d) Confidentiality of Information. To the extent that the work under this Contract requires
that the Contractor be given access to confidential or proprietary business, technical, or
financial information belonging to the Government or other companies, the Contractor
shall, after receipt thereof, treat such information as confidential and agrees not to
appropriate such information to its own use or to disclose such information to third
parties unless specifically authorized by the Contracting Officer in writing. The foregoing
obligations, however, shall not apply to:

(1) Information which, at the time of receipt by the Contractor, is in the public
domain;
(2) Information which is published after receipt thereof by the Contractor or

otherwise becomes part of the public domain through no fault of the Contractor;

3) Information which the Contractor can demonstrate was in its possession at the
time of receipt thereof and was not acquired directly or indirectly from the
Government or other companies;

4 Information which the Contractor can demonstrate was received by it from a third
party that did not require the Contractor to hold it in confidence.

The Contractor shall obtain the written agreement, in a form satisfactory to the
Contracting Officer, of each employee permitted access to such information, whereby
the employee agrees that he/she will not discuss, divulge or disclose any such
information or data to any person or entity except those persons within the Contractor’s
organization directly concerned with the performance of the Contract.
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H.38

@)

(b)

The Contractor agrees, if requested by the Government, to sign an agreement identical,
in all material respects, to the provisions of this subparagraph (d), with each company
supplying information to the Contractor under this Contract, and to supply a copy of such
agreement to the Contracting Officer. Upon request from the Contracting Officer, the
Contractor shall supply the Government with reports itemizing information received as
confidential or proprietary and setting forth the company or companies from which the
Contractor received such information.

The Contractor agrees that upon request by DOE, it will execute a DOE-approved
agreement with any party whose facilities or proprietary data it is given access to or is
furnished, restricting use and disclosure of the data or the information obtained from the
facilities. Upon request by DOE, such an agreement shall also be signed by Contractor
personnel.

The Government reserves the right to require the Contractor to include this Clause or a
modified version of this Clause in any subcontract as directed in writing by the
Contracting Officer.

PARENT ORGANIZATION SUPPORT

For on-site work, U.S. Department of Energy (DOE) fee generally provides adequate
compensation for parent organization expenses incurred in the general management of
this Contract. The general construct of this Contract results in minimal parent
organization investment (in terms of its own resources, such as labor, material,
overhead, etc.) in the Contract work. The Contract is largely financed by DOE advance
payments, and DOE provides government-owned facilities, property, and other needed
resources.

Accordingly, allocations of parent organization expenses are unallowable for the prime
contractor, major subcontractors, and/or teaming partners, unless authorized by the
Contracting Officer in accordance with this Clause.

The Contractor may propose, or DOE may require, parent organization support to:

1) Monitor safety and performance in the execution of Contract requirements;

(2) Ensure achievement of Contract environmental clean-up and closure
commitments;

3) Sustain excellence of Contract Key Personnel;

(4) Ensure effective internal processes and controls for disciplined Contract
execution;

(5) Assess Contract performance and apply parent organization problem-solving
resources on problem areas; and

(6) Provide other parent organization capabilities to facilitate Contract performance.
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support, and the corresponding indirect or direct costs, if a direct-benefiting relationship
to DOE is demonstrated. All parent organization support shall be authorized in advance
by the Contracting Officer.

(d) If parent organization support is proposed by the Contractor or required by DOE, the
Contractor shall submit for DOE review and approval, an annual Parent Organization
Support Plan (POSP). The Contractor shall submit its initial POSP 60 days prior to: (1) the
end of the Contract Transition Period; or (2) the commencement date of parent organization
support proposed by the Contractor or required by the Government. Any subsequent POSP
shall be submitted 90 days prior to the start of each year of Contract performance.

H.39 RESERVED

H.40 ELECTRONIC SUBCONTRACTING REPORTING SYSTEM (eSRS)

The requirement for the submittal of paper versions of the Standard Form (SF) 294,
Subcontracting Reports for Individual Contracts, and SF 295, Summary Subcontract Reports, as
provided in Section | Clause entitled, FAR 52.219-9, Small Business Subcontracting Plan --
Alternate Il is hereby deleted and is replaced with the electronic submittal of data under the
Electronic Subcontract Reporting System (eSRS).

The Offeror’s Subcontracting Plan shall include assurances that the Offeror will:

(@ Submit the Individual Subcontracting Reports and Summary Subcontracting Reports
under the eSRS, and

(b) Ensure that its subcontractors agree to submit Individual Subcontracting Reports and
Summary Subcontracting Reports at all tiers, in eSRS.

The Contractor or subcontractor shall provide such information that will allow applicable lower
tier subcontractors to fully comply with the statutory requirements of FAR 19.702, The Small
Business Subcontracting Program, Statutory Requirements.

H.41 HANFORD SITE RECREATION POLICY

The Contractor shall comply with the Hanford Site Recreation Policy. The Contractor shall flow-
down applicable requirements of this Clause to any subcontractors.
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(@ Definition

The Contractor may provide services to or receive services from other Hanford Site
U.S. Department of Energy (DOE) prime contractors in performance of the scope of this
Contract. The purpose of the Section J Attachment entitled, Hanford Site Services and
Interface Requirements Matrix (Matrix) is to identify the service provider and the
associated, general interface obligations. The Matrix is not an all-inclusive listing of
services that may be required or provided, however all services provided to another
contractor shall fall within the scope of the provider’s contract.

(b) Categories of Services

Services are identified in each Contract (see Section J Attachment entitled, Hanford Site
Services and Interface Requirements Matrix) as either "Mandatory,” or "Optional" for use by
Hanford Site customers, including DOE and/or Site contractors and their subcontractors.

(1) “Mandatory” services are provided by the identified service provider to all users
at the start of contract performance. If, for any reason, a service provider of a
mandatory service cannot provide the required service to meet the requesting
contractors’ needs, the requesting contractor must obtain Contracting Officer
approval, prior to obtaining the services from any other source.

2) “Optional” services are services that have been historically discretionary and are
considered non-compulsory at the time of Contract award.

(c) Interfaces

All “Information” interfaces (see Section J Attachment entitled, Hanford Site Services
and Interface Requirements Matrix) are Mandatory.

(d) Requirement to Establish Controls

As set forth in the Section C, Statement of Work section entitled, Interface Management, the
Plateau Remediation Contractor (PRC) shall provide input to the Mission Support Contractor
(MSC) to facilitate MSC’s development and maintenance of the Hanford Site Interface
Management Plan. As part of this Plan, the Contractors shall include controlling
agreements (e.g., Memoranda of Agreement) establishing effective control of interfaces and
terms for the provision of services. At a minimum, controlling agreements shall define:

1) The interface and/or the services work request elements, and service levels
(quantity and delivery rates);

2 If applicable, the method and timing for charging costs associated with the
service and the payment methods; and target performance measures for meeting
required service levels;

3) Decision process and a rigorous dispute resolution process; and
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(e) Controls

When services between prime contractors are offered and accepted, DOE does not
expect the requesting prime contractor to review or otherwise validate top-level cross-
cutting quality control, health, safety and/or environmental protection requirements
mandated by the performing contractor’'s contract. The requesting prime contractor may
assume that such contract requirements, e.g., Integrated Safety Management System,
Quality Program/Plan are acceptable to DOE. The performing contractor shall be
expected by DOE and the requesting Contractor to provide products or services in a
manner that is consistent with the requirements of the performing prime contractor’s
contract, including quality assurance, health and safety and environmental compliance
requirements, and the task instructions provided by the requesting contractor.

) Right of Access

Hanford Site Contractors shall, with coordination and adequate preparation, allow
service-providing Contractors access to facilities to perform the service.

(@)  Nuclear Safety

The Contractor shall coordinate with other contractors to establish a protocol for
performing work within a nuclear facility that the Contractor is responsible for, or to
perform work that affects the safety basis of a nuclear facility that the Contractor is
responsible for. The Contractor shall provide all facility safety authorization basis and
nuclear safety requirements that the other contractor will be responsible to comply with.
The Contractor retains full responsibility for all workscope within the facilities assigned to
the Contractor under this Contract.

(h) Updates to the Matrix

In cooperation with MSC and TOC, the PRC shall provide input to MSC for the annual
update of the Matrix through the annual Infrastructure and Services Alignment Plan
(ISAP) revision and Matrix update process as desribed in Section C Clause entitled,
Interface Management.

If any Hanford Site contractor believes it is in DOE’s best interest to change a
“Mandatory” service to “Optional” so that it may be self-performed by the requestor or
procured from a different source, the Contractor shall propose this change through the
annual ISAP revision and Matrix update process. A written justification shall be provided
showing how the change is in the best interest of the Government and include the
impacts to users and the provider. If, at the unilateral discretion of the Contracting
Officer, the decision is made to implement the proposed change, the change will not
take affect until the Contractor receives Contracting Officer direction to implement the
change. Contracting Officer rejection or delay of a proposed change shall not be the
basis for a Request for Equitable Adjustment (REA) or subject to the Section | Clause
entitled, FAR 52.233-1, Disputes.
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Fee-for-Service providers shall provide to DOE and make available to the user an
adequate basis for liquidation of the charge for usage-based, “Mandatory” services.
Service rates will be developed based upon customer-projected usage.

0] Responsibility for Delivery of Service

Contractors retain the responsibility to reach agreement on interfaces and for the
appropriate delivery of services. The Government makes no guarantees or warranties
regarding the delivery of services, and services between contractors shall not constitute
government-furnished services or government-furnished information in accordance with
Section C Clause entitled, Government-Furnished Services and Information (GFS/I).
The Government shall not be held responsible for the delivery or non-delivery of services
between Hanford Site contractors. Contractors shall attempt to resolve any disputes
regarding service interfaces and the provision of services among themselves. If
contractors are unable to achieve a timely resolution of issues between themselves
regarding interfaces or the appropriate delivery of services, contractors may seek
direction from the Contracting Officer. To the extent contractors attempt to litigate
disputes between themselves regarding interfaces or the appropriate delivery of
services, all costs associated with such litigation shall be unallowable under this
Contract.

H.43 RESERVED

H.44 TRANSFORMATIONAL ENERGY ACTION MANAGEMENT (TEAM) INITIATIVE

In support of the goals of the Department of Energy’s Transformational Energy Action
Management (TEAM) initiative, and the goals and objectives contained in Executive Order
13423, Strengthening Federal Environmental, Energy, and Transportation Management, the
Contractor shall provide full and open access to the maximum extent practicable to DOE
contracted Energy Service Companies (ESCOs) under Energy Savings Performance Contracts
(ESPCs), facilitate on-site assessments of opportunities to improve the Site’s energy efficiency,
water reduction and renewable energy improvements, and shall provide assistance in reviewing
ESCO recommendations. The Contractor shall define requirements necessary to be placed in
ESPCs and patrticipate in the creation of ESPCs. The Contractor shall ensure ESCO personnel
are granted access pursuant to contractual requirements; monitor ESCO activities to ensure
that site safety and security requirements are adhered to; promptly provide information
requested by ESCO personnel to assist them in developing viable recommendations; and,
assist in the monitoring and execution of ESPC projects. When an ESCO is working in facilities
under the control of the contractor, the ESCO shall work under the facility contractor’'s work
control and safety program.

H.45 SPECIAL PROVISIONS RELATING TO WORK FUNDED UNDER AMERICAN
RECOVERY AND REINVESTMENT ACT OF 2009 (FEB 2009)

Preamble:
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Work performed under this contract will be funded, in whole or in part, with funds appropriated
by the American Recovery and Reinvestment Act of 2009, Pub. L. 111-5, (Recovery Act or Act).
The Recovery Act’s purposes are to stimulate the economy and to create and retain jobs. The
Act gives preference to activities that can be started and completed expeditiously, including a
goal of using at least 50 percent of the funds made available by it for activities that can be
initiated not later than June 17, 2009.

Contractors should begin planning activities for their first tier subcontractors, including obtaining
a DUNS number (or updating the existing DUNS record), and registering with the Central
Contractor Registration (CCR).

Be advised that Recovery Act funds can be used in conjunction with other funding as necessary
to complete projects, but tracking and reporting must be separate to meet the reporting
requirements of the Recovery Act and related Guidance. For projects funded by sources other
than the Recovery Act, Contractors should plan to keep separate records for Recovery Act

funds and to ensure those records comply with the requirements of the Act.

The Government has not fully developed the implementing instructions of the Recovery Act,
particularly concerning the how and where for the new reporting requirements. The Contractor
will be provided these details as they become available. The Contractor must comply with all
requirements of the Act. If the contractor believes there is any inconsistency between Recovery
Act requirements and current contract requirements, the issues will be referred to the
Contracting Officer for reconciliation.

Be advised that special provisions may apply to projects funded by the Act relating to:

e Reporting on job creation and preservation;
e Publication of information on the Internet;
e Protecting whistleblowers; and
[ )
Definitions:

Reporting, tracking and segregation of incurred costs;

Requiring prompt referral of evidence of a false claim to the Inspector General.

For purposes of this clause, “Covered Funds” means funds expended or obligated from
appropriations under the American Recovery and Reinvestment Act of 2009, Pub. L. 111-5.
Covered Funds will have special accounting codes and will be identified as Recovery Act funds
in the contract and/or modification using Recovery Act funds. Covered Funds must be
reimbursed by September 30, 2015.

Non-Federal employer means any employer with respect to Covered Funds — the contractor or
subcontractor, as the case may be, if the contractor or subcontractor is an employer; and any
professional membership organization, certification of other professional body, any agent or
licensee of the Federal government, or any person acting directly or indirectly in the interest of
an employer receiving Covered Funds; or with respect to Covered Funds received by a State or
local government, the State or local government receiving the funds and any contractor or
subcontractor receiving the funds and any contractor or subcontractor of the State or local
government; and does not mean any department, agency, or other entity of the federal
government.

@)

Flow Down Provision
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(b)

(©)

(d)

(e)

®

This clause must be included in every first-tier subcontract.

Segregation and Payment of Costs

Contractor must segregate the obligations and expenditures related to funding under the
Recovery Act. Financial and accounting systems should be revised as necessary to
segregate, track and maintain these funds apart and separate from other revenue
streams. No part of the funds from the Recovery Act shall be commingled with any other
funds or used for a purpose other than that of making payments for costs allowable for
Recovery Act projects. Where Recovery Act funds are authorized to be used in
conjunction with other funding to complete projects, tracking and reporting must be
separate from the original funding source to meet the reporting requirements of the
Recovery Act and OMB Guidance. In accordance with clause G.1, Contract
Administration, paragraph (d), draw downs on the Special Financial Institution Account
shall clearly indicate work funded by the Recovery Act.

Prohibition on Use of Funds

None of the funds provided under this agreement derived from the American Recovery
and Reinvestment Act of 2009, Pub. L. 111-5, may be for any casino or other gambling
establishment, aquarium, zoo, golf course, or swimming pool.

Wage Rates

All laborers and mechanics employed by contractors and subcontractors on projects
funded directly by or assisted in whole or in part by and through the Federal Government
pursuant to the American Recovery and Reinvestment Act of 2009, Pub. L. 111-5, shall
be paid wages at rates not less than those prevailing on projects of a character similar in
the locality as determined by the Secretary of Labor in accordance with subchapter IV of
chapter 31 of title 40, United States Code. With respect to the labor standards specified
in this section, the Secretary of Labor shall have the authority and functions set forth in
Reorganization Plan numbered 14 of 1950 (64 Stat. 1267, 5 U.S.C. App.) and section
3145 of title 40 United States Code. See http://www.dol.gov/esa/whd/contracts/dbra.htm.

Publication

Information about this agreement will be published on the Internet and linked to the
website www.recovery.gov , maintained by the Accountability and Transparency Board
(the Board). The Board may exclude posting contractual or other information on the
website on a case-by-case basis when necessary to protect national security or to
protect information that is not subject to disclosure under sections 552 and 552a of title
5, United States Code.

Reqistration requirements

Contractor shall ensure that all first-tier subcontractors, as required in accordance with

the Section | clause entitled FAR 52.204-11, American Recovery and Reinvestment Act
— Reporting Requirements (MAR 2009), have a DUNS number and are registered in the
Central Contractor Registration (CCR) no later than the date the first report is due under
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(9) Utilization of Small Business

Contractor shall to the maximum extent practicable give a preference to small business
in the award of subcontracts for projects funded by Recovery Act dollars.

H.46 RESERVED

H.47 BASELINE AND REPORTING REQUIREMENTS FOR WORK PERFORMED UNDER THE
RECOVERY ACT

This clause defines the unique requirements for the contractor’s project management baseline
and associated reporting requirements to address the modified contract performance
requirements as implemented in Section B to be performed and funded under the provisions of
the American Recovery and Reinvestment Act of 2009 (Recovery Act).

Baseline Requirements

(@ For purposes of this clause the “pre-definitized period” is defined as that timeframe from
the date of execution of modification number A037 directing the contractor to begin the
Recovery Act work until the work is definitized in accordance with the clause in Section
H entitled “Modification Definitization.” All requirements for plans and deliverables
during the pre-definitized period shall be based on the definitization time period
estimated in the “Modification Definitization” clause.

(b) During the pre-definitized period, the contractor shall develop and deliver to the
Contracting Officer the following:

(1) Within 30 days after execution of modification no. A037, the contractor shall
provide a work plan for performance of that portion of the work specified in
Section B expected to be performed during the 180-day period after execution of
modification no. A037. This plan shall include the following:

(i) Product-oriented Work Breakdown Structure (WBS) and WBS dictionary
in alignment with the statement of work, as modified for the Recovery Act
work, to include performance of Recovery Act work totally within distinctly
defined, separately tracked and uniquely managed WBS elements;

(i) Monthly spend plan consistent with the statement of work, completely
segregating the non-Recovery Act work from the Recovery Act funded
portions of the statement of work;

(iii) Crosswalk of statement of work WBS elements and associated planned
milestones, metrics, and estimated costs (at least at a 50% confidence
level), at the Activity Building Block (ABB) level, between the current base
program/project Near-Term Baseline (NTB) and/or Out-year Planning
Estimate Range (OPER) and the Recovery Act work;
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(iv) Milestone list including, but not limited to, major hiring actions that create
newly “created” or “retained” jobs by the contractor or first tier
subcontractors in accordance with the clause in Section |, entitled
“American Recovery and Reinvestment Act — Reporting Requirements,”
key starts and completions, enforceable regulatory dates, approval of key
regulatory decisions, project critical decisions, delivery of critical
Government Furnished Services and Items; and

(v) Planned quarterly summary of jobs “created” or “retained” by the
contractor and first tier subcontractors as defined in the Section | clause
entitled “American Recovery and Reinvestment Act — Reporting
Requirements.”

2) The contractor shall propose a Performance Baseline for the complete work
specified in Section B in accordance with the requirements for submittal
Deliverable C.3.1.2.2-1, Initial PRC Baseline. This baseline shall use control
accounts that will be made up of work packages. The WBS elements at the
lowest level should roll up within the WBS structure and clearly identify the entire
work to be performed. The WBS shall clearly distinguish all non-Recovery Act
work from all Recovery Act work. The proposed Performance Baseline shall
include the following:

0] The contractor shall propose a performance baseline, that consists of the
sum of the Performance Measurement Baseline, Management Reserve,
and fee that represents a high confidence level (at least a 50%
confidence level), for the work to be performed, including the pre-
definitized period and the post-definitzed period. The Performance
Measurement Baseline shall be based upon the work and schedule
included in modification no. AO37 and the contractor’s cost proposal. A
month-by-month baseline or budgeted cost of work scheduled
(BCWS)/planned value (PV) must be developed for the complete
Recovery Act work. This will be the original baseline for Recovery Act
work and shall include all of the work by WBS, including both the pre- and
post- definitized periods. The sum of estimated cost for the pre-
definitized period, estimated cost for the post-definitized period shall
equal the contractor’s proposed estimated cost for the Recovery Act
work. This performance baseline is subject to independent project review
and certification before approval by the government.

(i) A network logic schedule utilizing Primavera will be developed at the
activity level for each control account which includes milestones. The
schedule must be resource loaded and coded to allow summarization of
lower level activities through the control account for the complete
Recovery Act work.

(iii) The Contractor’s proposed Performance Measurement Baseline shall

also include the planned quarterly summary of jobs “created” or “retained”
by the contractor and first tier subcontractors as defined in the Section |
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Requirements.”

Deliverables supporting the Recovery Act performance baseline shall
include all deliverables required under existing contract requirements,
those Recovery Act deliverable and reporting requirements specified in
the section | clause entitled “American Recovery and Reinvestment Act —
Reporting Requirements.” For all common deliverables, the data shall be
clearly segregated and distinguished between non-Recovery Act work
and Recovery Act work, as well as summing to complete contract totals.

These documents shall be submitted to the Contracting Officer to support
DOE review and baseline approval. The Contracting Officer may identify
other documents as needed to support project reviews and audits.

3) The contractor shall support resolution of IPR or External Independent Review
(EIR) corrective actions for the performance baseline submitted.

(c) During the pre-definitized period, the contractor shall determine the budgeted cost of
work scheduled (BCWS)/earned value (EV) for budgeted cost for work performed
(BCWP)/planned value (PV) on a monthly basis utilizing measurable units associated
with each activity in the schedule (e.g., square foot reduction, number of TRU
shipments, foot print reduction, etc.), as appropriate, that will allow the reporting of the
contractor’s progress in accordance with the reporting requirements specified in the
clause in Section H entitled “Special provisions relating to work funded under American
Recovery and Reinvestment Act.” The associated actual cost of work performed
(ACWP)/actual cost (AC), cost and schedule variances and performance indices, and
variance analyses shall be reported monthly. Performance against the Recovery Act
performance baseline shall be tracked separately from other work under the contract
funded by other appropriations.

(d) Upon negotiation of the definitive modification to the contract, the performance baseline
documentation submitted in accordance with paragraph b.2 above shall be revised by
the contractor to reconcile cost estimates and WBS elements, if necessary, consistent
with the definitive modification.

Reporting Requirements

(e) Within 30 days of definitization of the Recovery Act work or as specified within the
reporting requirement, the contractor shall begin reporting against the established
performance baseline in accordance with the reporting requirements specified under
existing contract requirements, those reporting requirements specified in the section |
Clause entitled “American Recovery and Reinvestment Act — Reporting Requirements,”
and those Recovery Act-unique deliverables listed below. Performance against the
Recovery Act work shall be tracked and reported separately from other work under the
contract funded by other appropriations.

0] These reports shall be provided to the Contracting Officer on a monthly basis.
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2734/1, MAR 05): Format 1 - Work Breakdown Structure, Format 3 - Baseline,
and Format 5 - Explanations and Problem Analyses.

2) A Milestone report from Primavera reflecting status of all milestones being
reported with columns for the scope, original planned date, current planned date,
and the actual date the milestone was completed.

) A funds management report by Budgeting & Reporting (B&R) codes that
identifies the amount of funds obligated to the contract and the amount of funds
obligated to the contractor, and committed and expended by the contractor.

(9) The Contractor will provide a weekly report for each Recovery Act subproject by close of
business each Tuesday, beginning on the first Tuesday following execution of
Modification M047. The Recovery Act Weekly Report will include the following items:

(2) Accomplishments: The first section of the report documents accomplishments
from the past week. This section will be organized by the five major project
areas and include 100-300 word narratives of significant accomplishments for
each project during the preceding week. Example topics of significant
accomplishments include, but are not limited to: job fairs, hiring actions,
training/mentoring actions, on-going field work, completed field work, contracting
actions, safety accomplishments, hazard reduction, and cost savings (e.g.,
building going to cold, dark and dry saves $X in S&M costs, etc.) When
introduced, topics should be updated as required over time, so that a reader is
not left with unresolved or uncompleted work /issue perceptions. The audience
of this narrative is a member of the public interested in ARRA activities who is
familiar with the Hanford Mission.

The Contractor shall submit approximately 3 photos of a particular activity in
each subproject, provided there is field activity, along with caption information for
each photo series. Significant field accomplishments should be noted. Photos
must meet the following requirements:

e Can be released to the public,

¢ Directly relates to the narratives described above,

e Shows activity, employees, and is composed in a professional manner,

e Are embedded in the weekly report below the associated narrative and are at
least 5” by 7” on the printed page, and

e Are also provided along with the weekly report as a separate file for each
photo with 300 dpi resolution and JPEG (at least 5x7 in.) file format

The photos, when assembled over time, should represent the breadth of the
subproject. Additionally, if “before” or “during” photos are submitted, “after”
photos should also be submitted in a timely manner upon work completion.

For a minimum of one of the subprojects, provided there is field activity, submit a
video that meets the following requirements:
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e Is provided with an associated narrative along with the weekly report,

e Can be released to the public,

e Shows activity, employees, and is composed in a professional manner,
¢ Is edited to show highlights of the activity and is 1-3 minutes in length,

e Includes a full-screen title graphic at the beginning and end of the video that
uses general terms for the title (e.g., Plutonium Finishing Plant D&D,
Installation of Groundwater Treatment System), and

e Is provided in two formats: DV-Cam tape and a DVD with two electronic files:
a MPEG-2 electronic file, 720x480, highest quality setting (for archiving and
further editing); and a WMV electronic file, 320x240, multi-bit rate (for posting
to the web)

2) Significant Upcoming Events: The second section of the weekly report will
consist of significant events expected in the next week. The description of the
upcoming significant event will normally be less than approximately 50 words,
with the audience be DOE-RL Assistant Managers and the DOE-RL Field Office
manager. It is anticipated that the “Significant Upcoming Events “section of the
weekly report will normally be approximately % - % page long.

The Contractor shall provide an estimated date on which it is projected to reach the
expenditure and/or obligation ceiling specified within the Section | Clause entitled, FAR
42.216-24, Limitation of Government Liability. The Contractor shall update its estimate
within 30 calendar days of any modification to the limitation.

The Contractor shall notify the Contracting Officer in writing whenever it has reason to
believe that Recovery Act expenditures and/or obligations it expects to incur under this
contract, when added to all costs previously incurred, will exceed:

(2) 75 percent in the next 60 days, and
(2) 90 percent in the next 30 days

of the total amount specified in the Section | Clause entitled, FAR 52.216-24, Limitation
of Government Liability.

H.48 EMERGENCY PROCEDURES

This Clause supplements the “DOE-RL Emergency Plan Implementing Procedure,” DOE-0223,
by clarifying the process for implementation of proposed changes listed in Section 3.20,
Subsection 5.0 of this document. DOE-0223 is managed by the RL Security and Emergency
Services organization. When updates to the Procedure need to be made, the Emergency
Preparedness points of contact from each represented company are provided drafts for review
and are required to consult with the appropriate contractor staff in their respective organization
to determine impacts to contractual requirements (e.g., work scope, cost, schedule). If there are
impacts, the Contractor will immediately contact the RL Contracting Officer for direction.
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(@ Project Control System
(1) Definition

The contractor shall support the establishment and maintenance of the
Department of Energy Environmental Management Project Management
Information System (EM PMIS) from which comprehensive, project-wide
performance reports are generated. In addition, the contractor shall provide all
necessary technical information and support to enable DOE to proceed with the
Critical Decision process and enable DOE to meet the data requirements of the
Integrated Planning, Accountability and Budgeting System.

(2) Acronyms

The following is a listing of acronyms and their meaning as used in this clause:

ACWP Actual Cost of Work Performed

ANSI American National Standards Institute

BCWS Budgeted Cost of Work Scheduled

BCWP Budgeted Cost of Work Performed

CPR Contractor Performance Report

EDI Electronic Data Interchange

EIA Electronic Industry Association

EM Environmental Management

ETC Estimate to Complete

EV Earned Value

IPABS Integrated Planning, Accountability and Budgeting System
MR Management Reserve

OBS Organizational Breakdown Structure

PMIS Project Management Information System
RDT&E Research, Development, Testing and Evaluation
WBS Work Breakdown Structure

(3) Data Requirements

In support of EM PMIS implementation and maintenance, the contractor shall
provide the following data elements on a monthly basis:

ANSI/EIA-748 Earned Value Metrics

Earned Value Time-Phased Incremental Cost and Quantity Data
Management Reserve Data

Schedule Data

Variance Analysis Data

Risk Data

The required data elements shall be reported as provided by and consistent with
the terms of the contract. In the absence of contractually specific reporting
requirements, the contractor shall report the required data by the 15" business
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business day of July). Specific reporting requirements and formats follow. The
contractor shall submit information for all data elements, as listed in the tables
below.

ANSI/EIA-748 Earned Value Metrics

The contractor shall report monthly cost and schedule metrics by Work
Breakdown Structure (WBS) and Organizational Breakdown Structure (OBS)
against the approved Project Management Baseline. The reporting data
elements are:

Monthly BCWS, BCWP, ACWP, Cost and Schedule Variance
Cumulative-to-Date BCWS, BCWP, ACWP, Cost and Schedule Variance
Cost Budget at Complete

Cost Estimate to Complete

Reprogramming Adjustment — Cost Variance

Reprogramming Adjustment — Budget

The reporting format is noted in Tables 3.6.1, 3.6.2, and 3.6.3, below.

Earned Value Time-Phased Incremental Cost and Quantity Data

The contractor shall report incremental cost and schedule performance data on a
monthly basis by the lowest level of the WBS and OBS. The reporting data
elements are:

BCWS for the project duration

BCWP from the project start through the current month
ACWP from the project start through the current month
ETC from the current month through the end of the project

The reporting format is noted in Table 3.1, below.

Management Reserve Data

The contractor shall report Management Reserve by WBS and OBS using the
data elements Transaction Date, Credit, Debit and Account Balance. The
reporting format is noted in Table 3.2, below.

Schedule Data

The contractor shall report Schedule data by WBS and OBS; the following data
elements shall be reported:

Type of Activity

Early/Late Start

Early/Late Finish

Start and Finish constraints
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e Durations

e Critical Path

e Total and Fee Float
e 9% Complete

[ )

The reporting format is noted in Tables 3.3.1 and 3.3.2, below.

Variance Analysis Data

The contractor shall report variances by WBS and OBS that exceed 10%. The
following data elements shall be reported:

e Monthly Cost and Schedule Variances and Performance Indices

e Cumulative-to-Date Cost and Schedule Variances and Performance
Indices

e Variance at Completion

e Estimate at Completion and the Method of Calculation

e Narrative

The reporting format is noted in Tables 3.4.1 and 3.4.2, below.
Risk Data

The contractor shall report risk information by WBS and OBS by a minimum set
of data elements that include, but not limited to the following:

e Type of Risk

¢ Probability of Occurrence
¢ Quantification of Risk

e Mitigation

e Status

The reporting format and current list of reportable fields is noted in Table 3.5
below.

EM PMIS REPORTING FORMAT TABLES

Table 3.1

Earned Value Time Phased Table

Earned Value Time-phased Incremental Data for Each Period by WBS and OBS
Field Name | Field Type | Length | Description Reqd.
ProjectName | VARCHAR | 50 Project Identification Code *
StatusDate DATETIME End Date of Current Reporting Period | *
WBSNUM VARCHAR | 35 WBS Element or ID

OBSNUM VARCHAR | 50 OBS Element or ID

ActNam VARCHAR |16 Activity Name

Resnam VARCHAR | 20 Resource Name
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Earned Value Time-phased Incremental Data for Each Period by WBS and OBS

Field Name | Field Type |Length | Description Reqd.

Period DATETIME End Date of Period where Each cost *
is Time Phased

WBSDesc VARCHAR | 255 WBS Description

OBSDesc VARCHAR | 255 OBS Description

CINCBCWS | NUMERIC 16 Cost Incremental Planned *
Value/BCWS

CINCBCWP | NUMERIC 16 Cost Incremental Planned *
Value/BCWP

CINCAWWP | NUMERIC 16 Cost Incremental Planned *
Value/ACWP

CINCETC NUMERIC 16 Cost Incremental ETC-Future from *
Status Date

QINCBCWS | NUMERIC 16 Quantity Incremental Planned
Value/BCWS

QINCBCWP | NUMERIC 16 Quantity Incremental Planned
Value/BCWP

QINCACWP | NUMERIC 16 Quantity Incremental Planned
Value/ACWP

QINCETC NUMERIC 16 Quantity Incremental ETC-Future from
Status Date

Table 3.2

Earned Value Management Reserve Log Table

Management Reserve Log

Field Name | Field Type | Length | Description Reqd.

ProjectName | VARCHAR |50 Project Identification Code *

StatusDate DATETIME End Date of Current Reporting Period | *

LogDate DATETIME Date of MR Change *

WBSNUM VARCHAR 35 WBS Element or ID

OBSNUM VARCHAR | 50 OBS Element or ID

ActNam VARCHAR |16 Activity MR was applied to

ResNam VARCHAR |20 Resource MR was applied to

CCREDIT NUMERIC 16 Amount of Credit to MR *

CBEBIT NUMERIC 16 Amount of Debit to MR *

CBALANCE | NUMERIC 16 Balance of MR after change *

Narrative TEXT Text Description of MR change

Document OBJECT Document Attachment
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Table 3.3.1

Schedule Activity Table
Activity Schedule Date

Field Name Field Type | Length Description Reqd.
ProjectName VARCHAR |50 Project Identification Code *
StatusDate DATETIME Status Date *
ActNam VARCHAR |16 Activity Name or Code or ID *
ActDesc VARCHAR | 255 Activity Description
WBSNUM VARCHAR |35 WBS Element
OBSNUM VARCHAR |50 OBS Element
ActType VARCHAR |1 Activity Type (A=Activity, *
S=Summary, M=Milestone,
H=Hammock
CURStrCon VARCHAR |3 Current Start Constraint
CURStrConDate | DATETIME Current Start Constraint Date
CURFiInCon VARCHAR |3 Current Finish Constraint
CURFinConDate | DATETIME Current Finish Constraint Date
CURESDate DATETIME Current Early Start Date
CUREFDate DATETIME Current Early Finish Date
CURLSDate DATETIME Current Late Start Date
CURLFDate DATETIME Current Late Finish Date
CUR FreeFit INT 4 Current Free Float (Days)
CURTtIFit INT 4 Current Total Float (Days)
CURCrit BOOLEAN 1 Current Critical Path
CUROrgDur INT 4 Current Original Duration (Days)
CURRemDur INT 4 Current Remaining Duration
(Days)
CURPctCmp NUMERIC 16 Current Percent Complet
BASStrCon VARCHAR |3 Baseline Start Constraint
BASStrConDate | DATETIME Baseline Start Constraint Date
BASFinCon VARCHAR |3 Baseline Finish Constraint
BASFinConDate | DATETIME Baseline Finish Constraint Date
BASESDate DATETIME Baseline Early Start Date
BASEFDate DATETIME Baseline Early Finish Date
BASLSDate DATETIME Baseline Late Start Date
BASLFDate DATETIME Baseline Late Finish Date
BASFreeFIt INT 4 Baseline Free Float (Days)
BASTtIFit INT 4 Baseline Total Float (Days)
BASCirit BOOLEAN 1 Baseline Critical Path
BASOrgDur INT 4 Baseline Original Duration
(Days)
BASRemDur INT 4 Baseline Remaining Duration
(Days)
BASPctCmp NUMERIC 16 Baseline Percent
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‘Table 3.3.2 Portuguese (Brazil)
Schedule Relationship Table
Activity Relationship Data
Field Name Field Type Length Description Reqd.
ProjectName VARCHAR 50 Project Identification Code *
StatusDate DATETIME Status Date *
ActNam VARCHAR 16 Predecessor Activity Name or *
Code
ActNamRel VARCHAR 16 Successor Activity Name or *
Code
CURRelType VARCHAR 2 Current Relationship Type: *
FS = Finish to Start
SS = Start to Start
FF = Finish to Finish
SF = Start to Finish
HS = Hammock to Start
HF = Hammock to Finish
CURLag INT 4 Current Lag *
BASRelType VARCHAR 2 Baseline Relationship Type: *
FS = Finish to Start
SS = Start to Start
FF = Finish to Finish
SF = Start to Finish
HS = Hammock to Start
HF = Hammock to Finish
BASLag INT 4 Baseline Lag (Pos.)/Lead (Neg.) | *
Table 3.4.1
Earned Value Variance WBS Table
Variance Analysis Data by WBS
Field Name Field Type Length Description Reqd.
ProjectName VARCHAR 50 Project Identification Code *
StatusDate DATETIME End Date of Current Reporting *
Period
WBSNUM VARCHAR 35 WBS Element or ID *
CINCSV NUMERIC 16 Incremental Schedule Variance
CINCCV NUMERIC 16 Incremental Cost Variance
CINCSPI NUMERIC 16 Incremental Schedule
Performance Index
CINCCPI NUMERIC 16 Incremental Cost Performance
Index
CCUMSV NUMERIC 16 Cumulative Schedule Variance
CCUMCV NUMERIC 16 Cumulative Cost Variance
CCUMSPI NUMERIC 16 Cumulative Schedule
Performance Index
CCUMCPI NUMERIC 16 Cumulative Cost Performance
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Earned Value Variance WBS Table
Variance Analysis Data by WBS
Field Name Field Type Length Description Reqd.
Index
CVAC NUMERIC 16 Variance at Complete
CEIAC1 NUMERIC 16 Independent Estimate at
Complete 1
IEACIMeth VARCHAR 50 Method of Calculation for IEAC 1
CEIAC2 NUMERIC 16 Independent Estimate at
Complete 2
IEAC2Meth VARCHAR 50 Method of Calculation for IEAC 2
CIEACS NUMERIC 16 Independent Estimate at
Complete 3
IEAC3Meth VARCHAR 50 Method of Calculation for IEAC 3
CIEAC4 NUMERIC 16 Independent Estimate at
Complete 4
IEAC4Meth VARCHAR 50 Method of Calculation for IEAC 4
CIEACS NUMERIC 16 Independent Estimate at
Complete 5
IEAC5Meth VARCHAR 50 Method of Calculation for IEAC 5
Narrative TEXT Text of Variance Analysis
Document OBJECT Document Attachment - Optional
Table 3.4.2
Earned Value Variance WBS Table
Variance Analysis Data by OBS
Field Name Field Type Length Description Reqd.
ProjectName VARCHAR 50 Project Identification Code *
StatusDate DATETIME End Date of Current Reporting *
Period
OBSNUM VARCHAR 50 OBS Element or ID *
CINCSV NUMERIC 16 Incremental Schedule Variance
CINCCV NUMERIC 16 Incremental Cost Variance
CINCSPI NUMERIC 16 Incremental Schedule
Performance Index
CINCCPI NUMERIC 16 Incremental Cost Performance
Index
CCUMSV NUMERIC 16 Cumulative Schedule Variance
CccumMcv NUMERIC 16 Cumulative Cost Variance
CCUMSPI NUMERIC 16 Cumulative Schedule
Performance Index
CCUMCPI NUMERIC 16 Cumulative Cost Performance
Index
CVAC NUMERIC 16 Variance at Complete
CEIAC1 NUMERIC 16 Independent Estimate at
Complete 1
IEACIMeth VARCHAR 50 Method of Calculation for IEAC 1
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Earned Value Variance WBS Table
Variance Analysis Data by OBS
Field Name Field Type Length Description Reqd.
CEIAC2 NUMERIC 16 Independent Estimate at
Complete 2
IEAC2Meth VARCHAR 50 Method of Calculation for IEAC 2
CIEACS NUMERIC 16 Independent Estimate at
Complete 3
IEAC3Meth VARCHAR 50 Method of Calculation for IEAC 3
CIEAC4 NUMERIC 16 Independent Estimate at
Complete 4
IEAC4Meth VARCHAR 50 Method of Calculation for IEAC 4
CIEACS NUMERIC 16 Independent Estimate at
Complete 5
IEAC5Meth VARCHAR 50 Method of Calculation for IEAC 5
Narrative TEXT Text of Variance Analysis
Document OBJECT Document Attachment - Optional
Table 3.5
Risk Log Table
Risk Log Data
Field Name Field Type Length Description Reqd.
ProjectName VARCHAR 50 Project Identification Code *
StatusDate DATETIME End Date of Current Reporting *
Period
WBSNUM VARCHAR 35 WBS Element or ID
OBSNUM VARCHAR 50 OBS Element or ID
RiskCode VARCHAR 50 Identifier Code for Risk Item *
RiskType VARCHAR 20 Type of Risk *
Title VARCHAR 255 Title of Risk Item *
RiskDate DATEIME The date the risk was identified | *
in the risk management system
RemainAmt VARCHAR 3 Will the remaining amount be
adequate for project closeout?
Mitigation TEXT Risk Mitigation Plan
Probability NUMERIC 16 Risk Probability
Consequence TEXT Risk Impact/Consequence
Quantity NUMERIC 16 Quantification of Risk
UnitofMeasure | VARCHAR 50 Unit of Measure for Quantity
Closed BOOLEAN 1 Risk Item Open (No) or Closed *
(Yes)
Status TEXT Risk Status
Narrative TEXT Text Description of Risk
Document OBJECT Document Attachment - Optional
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Table 3.6.1

Earned Value Contractor Performance Reporting Header Table

Contract and Project CPR Header Information

Field Name Field Type Length Description Req.

ProjectName | VARCHAR 50 Project Identification Code *

StatusDate DATETIME End Date of Current Reporting *
Period

ProjDsc VARCHAR 255 Project Description

ConNum VARCHAR 50 Contract Number

ConTyp VARCHAR 4 Contract Types:
CPAF - Cost Plus Award Fee
CPFF — Cost Plus Fixed Fee
CPIF — Cost Plus Incentive Fee
CPP — Cost Plus Percentage
CPE — Cost Plus Expenses
FPE — Fixed Price Escalation
FPI — Fixed Price Incentive
FFP — Firm Fixed Price
T&M — Time and Materials

ProgType VARCHAR 50 Program Type (RDT&E,
Production, RDT&E and
Production, Advanced Design,
Demonstration Validation, Full
Scale Development, etc)

Security VARCHAR 50 Security Classification
(Competition Sensitive,
Unclassified, Confidential,
Secret, Top Secret)

QCON INT 4 Quantity Contracted (For
Production Contracts)

ShrNum INT 4 Share Number

ShrQut INT 4 Share Quotient

TrgtPct NUMERIC 16 Target Fee/Percent

Factor INT 4 Factor for costs (100, 1000,
1000000, etc) - Applies to all
tables

CNEGCST NUMERIC 16 Negotiated Cost

CAUWCST NUMERIC 16 Authorized Un-priced Work

CTGTPRC NUMERIC 16 Target Price

CESTPRC NUMERIC 16 Estimated Price

CCONCEIL NUMERIC 16 Contract Ceiling

CESTCEIL NUMERIC 16 Estimated Contract Ceiling

CTGTCST NUMERIC 16 Original Target Cost

CNEGCHG NUMERIC 16 Negotiated Contract Changes

CCONBGT NUMERIC 16 Contract Budget Base

CTOTBGT NUMERIC 16 Total Allocated Budget

CESTEACBE | NUMERIC 16 EAC Best Case Estimate
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Earned Value Contractor Performance Reporting Header Table Portuguese (Brazil)
Contract and Project CPR Header Information
Field Name Field Type Length Description Req.
ST
CESTEACW | NUMERIC 16 EAC Worst Case Estimate
RST
CESTEACLIK | NUMERIC 16 EAC Most Likely Estimate
E
ConStrDate DATETIME Contract Start Date
EstCmpDate | DATETIME Estimated Completion Date
ConDefDate DATETIME Contract Definitization Date
LstDelDate DATETIME Last Item Delivery Date
ConCmpDate | DATETIME Contract Completion Date
MR NUMERIC 16 Original Management Reserve
MRLRE NUMERIC 16 Current Management Reserve
UB NUMERIC 16 Original Undistributed Budget
UBLRE NUMERIC 16 Current Undistributed Budget
Table 3.6.2

Earned Value Contractor Performance Reporting Format Table 1
Cumulative and Incremental Data By WBS

Field Name Field Type Length Description Req.
ProjectName | VARCHAR 50 Project Identification Code *
StatusDate DATETIME End Date of Current Reporting *
Period
WBSNUM VARCHAR 35 WBS Element or ID *
WBSDesc VARCHAR 255 WBS Description
WBSParent VARCHAR 35 Parent WBS Element - Leave
Blank for top level WBS (there
should be only one top level
WBS)
WBSLevel INT 4 Level in WBS Structure *
CINCBCWS NUMERIC 16 Cost Incremental Planned *
Value/BCWS (current period)
CINCBCWP NUMERIC 16 Cost Incremental Earned *
Value/BCWP (current period)
CINCACWP NUMERIC 16 Cost Incremental Actual *
Value/ACWP (current period)
CCUMBCWS | NUMERIC 16 Cost Cumulative Planned *
Value/BCWS (to date)
CCUMBCWP | NUMERIC 16 Cost Cumulative Earned *
Value/BCWP (to date)
CCUMACWP | NUMERIC 16 Cost Cumulative Actual *
Value/ACWP (to date)
CBAC NUMERIC 16 Cost Budget At Complete *
CEAC NUMERIC 16 Cost Estimate At Complete *
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Earned Value Contractor Performance Reporting Format Table 1
Cumulative and Incremental Data By WBS
Field Name Field Type Length Description Req.
CETC NUMERIC 16 Cost Estimate To Complete *
CRPGVAR NUMERIC 16 Cost Reprogramming
Adjustment To Variance
CRPGBCWS | NUMERIC 16 Cost Reprogramming
Adjustment To Budget
QINCBCWS NUMERIC 16 Quantity Incremental Planned
Value/BCWS (current period)
QINCBCWP NUMERIC 16 Quantity Incremental Earned
Value/BCWP (current period)
QINCACWP NUMERIC 16 Quantity Incremental Actual
Value/ACWP (current period)
QCUMBCWS | NUMERIC 16 Quantity Cumulative Planned
Value/BCWS (to date)
QCUMBCWP | NUMERIC 16 Quantity Cumulative Earned
Value/BCWP (to date)
QCUMACWP | NUMERIC 16 Quantity Cumulative Actual
Value/ACWP (to date)
QBAC NUMERIC 16 Quantity Budget At Complete
QEAC NUMERIC 16 Quantity Estimate At Complete
QETC NUMERIC 16 Quantity Estimate To Complete
QRPGVAR NUMERIC 16 Quantity Reprogramming
Adjustment To Variance
QRPGBCWS | NUMERIC 16 Quantity Reprogramming
Adjustment To Budget
Table 3.6.3
Earned Value Contractor Performance Reporting Format Table 2
Cumulative and Incremental Data By OBS
Field Name Field Type Length Description Req.
ProjectName | VARCHAR 50 Project Identification Code *
StatusDate DATETIME End Date of Current Reporting *
Period
OBSNUM VARCHAR 50 OBS Element or ID *
OBSDesc VARCHAR 255 OBS Description
OBSParent VARCHAR 50 Parent OBS Element - Leave
Blank for top level OBS (there
should be only one top level
OBS)
OBSLevel INT 4 Level in OBS Structure *
CINCBCWS NUMERIC 16 Cost Incremental Planned *
Value/BCWS (current period)
CINCBCWP NUMERIC 16 Cost Incremental Earned *

Value/BCWP (current period)
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Earned Value Contractor Performance Reporting Format Table 2
Cumulative and Incremental Data By OBS

Field Name Field Type Length Description Req.
CINCACWP NUMERIC 16 Cost Incremental Actual *
Value/ACWP (current period)
CCUMBCWS | NUMERIC 16 Cost Cumulative Planned *
Value/BCWS (to date)
CCUMBCWP | NUMERIC 16 Cost Cumulative Earned *
Value/BCWP (to date)
CCUMACWP | NUMERIC 16 Cost Cumulative Actual *
Value/ACWP (to date)
CBAC NUMERIC 16 Cost Budget At Complete *
CEAC NUMERIC 16 Cost Estimate At Complete *
CETC NUMERIC 16 Cost Estimate To Complete *
CRPGVAR NUMERIC 16 Cost Reprogramming
Adjustment To Variance
CRPGBCWS | NUMERIC 16 Cost Reprogramming
Adjustment To Budget
QINCBCWS NUMERIC 16 Quantity Incremental Planned
Value/BCWS (current period)
QINCBCWP NUMERIC 16 Quantity Incremental Earned
Value/BCWP (current period)
QINCACWP NUMERIC 16 Quantity Incremental Actual
Value/ACWP (current period)
QCUMBCWS | NUMERIC 16 Quantity Cumulative Planned
Value/BCWS (to date)
QCUMBCWP | NUMERIC 16 Quantity Cumulative Earned
Value/BCWP (to date)
QCUMACWP | NUMERIC 16 Quantity Cumulative Actual
Value/ACWP (to date)
QBAC NUMERIC 16 Quantity Budget At Complete
QEAC NUMERIC 16 Quantity Estimate At Complete
QETC NUMERIC 16 Quantity Estimate To Complete
QRPGVAR NUMERIC 16 Quantity Reprogramming
Adjustment To Variance
QRPGBCWS | NUMERIC 16 Quantity Reprogramming
Adjustment To Budget
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SERVICE CONTRACT ACT COLLECTIVE BARGAINING AGREEMENT WAGE
DETERMINATION

WD 05-2569 (Rev.-13) was first posted on www.wdol.gov on 06/17/2011

REGISTER OF WAGE DETERMINATIONS UNDER | U.S. DEPARTMENT OF LABOR
THE SERVICE CONTRACT ACT | EMPLOYMENT STANDARDS ADMINISTRATION
By direction of the Secretary of Labor | WAGE AND HOUR DIVISION

| WASHINGTON D.C. 20210
|
|
|

| Wage Determination No.: 2005-2569
Diane C. Koplewski Division of | Revision No.: 13
Director Wage Determinations| Date Of Revision: 06/13/2011
|
States: Oregon, Washington

Area: Oregon Counties of Baker, Grant, Harney, Malheur, Morrow, Umatilla,
Union, Wallowa, Wheeler
Washington Counties of Benton, Franklin, Walla Walla, Yakima

**Fringe Benefits Required Follow the Occupational Listing**

OCCUPATION CODE - TITLE FOOTNOTE RATE .«
01000 - Administrative Support And Clerical Occupations
01011 - Accounting Clerk | 13.61
01012 - Accounting Clerk I 15.27
01013 - Accounting Clerk 111 17.08
01020 - Administrative Assistant 22.41
01040 - Court Reporter 18.59
01051 - Data Entry Operator | 13.38
01052 - Data Entry Operator Il 14.60
01060 - Dispatcher, Motor Vehicle 18.77
01070 - Document Preparation Clerk 12.94
01090 - Duplicating Machine Operator 12.94
01111 - General Clerk | 13.10
01112 - General Clerk Il 14.30
01113 - General Clerk 111 16.05
01120 - Housing Referral Assistant 20.52
01141 - Messenger Courier 11.95
01191 - Order Clerk | 12.44
01192 - Order Clerk 11 13.57
01261 - Personnel Assistant (Employment) | 17.21
01262 - Personnel Assistant (Employment) 11 19.25
01263 - Personnel Assistant (Employment) IIl 21.47
01270 - Production Control Clerk 26.54
01280 - Receptionist 12.83
01290 - Rental Clerk 15.00
01300 - Scheduler, Maintenance 16.45
01311 - Secretary | 16.45
01312 - Secretary Il 18.40
01313 - Secretary 1l 20.52
01320 - Service Order Dispatcher 18.84
01410 - Supply Technician 22.80
01420 - Survey Worker 17.33
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01531 - Travel Clerk | 14.84
01532 - Travel Clerk I 15.95
01533 - Travel Clerk 111 17.09
01611 - Word Processor | 15.07
01612 - Word Processor Il 16.91
01613 - Word Processor llI 18.91
05000 - Automotive Service Occupations
05005 - Automobile Body Repairer, Fiberglass 18.71
05010 - Automotive Electrician 18.82
05040 - Automotive Glass Installer 17.82
05070 - Automotive Worker 17.82
05110 - Mobile Equipment Servicer 15.82
05130 - Motor Equipment Metal Mechanic 19.80
05160 - Motor Equipment Metal Worker 17.82
05190 - Motor Vehicle Mechanic 19.80
05220 - Motor Vehicle Mechanic Helper 14.82
05250 - Motor Vehicle Upholstery Worker 16.81
05280 - Motor Vehicle Wrecker 17.82
05310 - Painter, Automotive 18.82
05340 - Radiator Repair Specialist 17.82
05370 - Tire Repairer 14.44
05400 - Transmission Repair Specialist 19.80
07000 - Food Preparation And Service Occupations
07010 - Baker 17.23
07041 - Cook | 13.97
07042 - Cook Il 15.66
07070 - Dishwasher 9.89
07130 - Food Service Worker 10.88
07210 - Meat Cutter 17.51
07260 - Waiter/Waitress 12.54
09000 - Furniture Maintenance And Repair Occupations
09010 - Electrostatic Spray Painter 20.54
09040 - Furniture Handler 13.45
09080 - Furniture Refinisher 20.54
09090 - Furniture Refinisher Helper 16.17
09110 - Furniture Repairer, Minor 18.34
09130 - Upholsterer 20.54
11000 - General Services And Support Occupations
11030 - Cleaner, Vehicles 11.95
11060 - Elevator Operator 11.95
11090 - Gardener 16.89
11122 - Housekeeping Aide 13.41
11150 - Janitor 16.03
11210 - Laborer, Grounds Maintenance 12.77
11240 - Maid or Houseman 9.88
11260 - Pruner 11.97
11270 - Tractor Operator 15.28
11330 - Trail Maintenance Worker 12.77
11360 - Window Cleaner 18.02
12000 - Health Occupations
12010 - Ambulance Driver 16.83
12011 - Breath Alcohol Technician 17.22
12012 - Certified Occupational Therapist Assistant 23.78
12015 - Certified Physical Therapist Assistant 24.27
12020 - Dental Assistant 16.96
12025 - Dental Hygienist 43.92
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12030 - EKG Technician 26.27
12035 - Electroneurodiagnostic Technologist 26.27
12040 - Emergency Medical Technician 16.83
12071 - Licensed Practical Nurse | 15.49
12072 - Licensed Practical Nurse Il 17.33
12073 - Licensed Practical Nurse Ill 19.33
12100 - Medical Assistant 14.85
12130 - Medical Laboratory Technician 16.01
12160 - Medical Record Clerk 13.99
12190 - Medical Record Technician 15.65
12195 - Medical Transcriptionist 17.58
12210 - Nuclear Medicine Technologist 36.58
12221 - Nursing Assistant | 10.06
12222 - Nursing Assistant Il 11.31
12223 - Nursing Assistant Ill 12.34
12224 - Nursing Assistant IV 13.85
12235 - Optical Dispenser 17.33
12236 - Optical Technician 16.27
12250 - Pharmacy Technician 15.67
12280 - Phlebotomist 13.85
12305 - Radiologic Technologist 26.57
12311 - Registered Nurse | 29.51
12312 - Reqistered Nurse I 36.10
12313 - Reqistered Nurse 1l, Specialist 36.10
12314 - Registered Nurse Il 43.68
12315 - Registered Nurse lll, Anesthetist 43.68
12316 - Registered Nurse IV 52.36
12317 - Scheduler (Drug and Alcohol Testing) 21.34
13000 - Information And Arts Occupations
13011 - Exhibits Specialist | 20.38
13012 - Exhibits Specialist Il 25.26
13013 - Exhibits Specialist Il 30.90
13041 - lllustrator | 20.38
13042 - lllustrator 11 25.26
13043 - lllustrator 11 30.90
13047 - Librarian 27.96
13050 - Library Aide/Clerk 14.18
13054 - Library Information Technology Systems 25.26
Administrator
13058 - Library Technician 18.10
13061 - Media Specialist | 18.22
13062 - Media Specialist Il 20.40
13063 - Media Specialist Il 22.73
13071 - Photographer | 16.41
13072 - Photographer Il 18.36
13073 - Photographer 1l 22.74
13074 - Photographer IV 27.81
13075 - Photographer V 33.65
13110 - Video Teleconference Technician 17.69
14000 - Information Technology Occupations
14041 - Computer Operator | 19.45
14042 - Computer Operator Il 21.76
14043 - Computer Operator Il 24.28
14044 - Computer Operator IV 26.98
14045 - Computer Operator V 29.87
14071 - Computer Programmer | (see 1) 2 2.85
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14072 - Computer Programmer I (see 1)
14073 - Computer Programmer 11l (see 1)
14074 - Computer Programmer 1V (see 1)
14101 - Computer Systems Analyst | (see 1)
14102 - Computer Systems Analyst Il (see 1)
14103 - Computer Systems Analyst llI (see 1)

14150 - Peripheral Equipment Operator

Section J
Attachment J.10, Revision 01

19.45

14160 - Personal Computer Support Technician

26.98

15000 - Instructional Occupations
15010 - Aircrew Training Devices Instructor (Non-Rated)

30.62

15020 - Aircrew Training Devices Instructor (Rated)

37.04

15030 - Air Crew Training Devices Instructor (Pilot)

44.39

15050 - Computer Based Training Specialist / Instructor

30.62

15060 - Educational Technologist

37.11

15070 - Flight Instructor (Pilot)

44.39

15080 - Graphic Artist

21.49

15090 - Technical Instructor

28.36

15095 - Technical Instructor/Course Developer

32.54

15110 - Test Proctor

21.49

15120 - Tutor

21.49

16000 - Laundry, Dry-Cleaning, Pressing And Related Occupations

16010 - Assembler

10.90

16030 - Counter Attendant

10.90

16040 - Dry Cleaner

13.76

16070 - Finisher, Flatwork, Machine

10.90

16090 - Presser, Hand

10.90

16110 - Presser, Machine, Drycleaning

10.90

16130 - Presser, Machine, Shirts

10.90

16160 - Presser, Machine, Wearing Apparel, Laundry

10.90

16190 - Sewing Machine Operator

14.71

16220 - Tailor

15.67

16250 - Washer, Machine

11.84

19000 - Machine Tool Operation And Repair Occupations
19010 - Machine-Tool Operator (Tool Room)

23.95

19040 - Tool And Die Maker

29.01

21000 - Materials Handling And Packing Occupations
21020 - Forklift Operator

14.88

21030 - Material Coordinator

26.54

21040 - Material Expediter

26.54

21050 - Material Handling Laborer

13.19

21071 - Order Filler

13.22

21080 - Production Line Worker (Food Processing)

14.88

21110 - Shipping Packer

13.22

21130 - Shipping/Receiving Clerk

13.22

21140 - Store Worker |

11.35

21150 - Stock Clerk

16.17

21210 - Tools And Parts Attendant

14.88

21410 - Warehouse Specialist

14.88

23000 - Mechanics And Maintenance And Repair Occupations

23010 - Aerospace Structural Welder

25.78

23021 - Aircraft Mechanic |

24.50

23022 - Aircraft Mechanic Il

25.78

23023 - Aircraft Mechanic Il

27.31

23040 - Aircraft Mechanic Helper

17.80

23050 - Aircraft, Painter

22.96

23060 - Aircraft Servicer

20.21
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21.45

23110 - Appliance Mechanic

22.36

23120 - Bicycle Repairer

14.44

23125 - Cable Splicer

34.15

23130 - Carpenter, Maintenance

22.89

23140 - Carpet Layer

20.37

23160 - Electrician, Maintenance

30.09

23181 - Electronics Technician Maintenance |

26.22

23182 - Electronics Technician Maintenance Il

28.08

23183 - Electronics Technician Maintenance 1|

29.95

23260 - Fabric Worker

20.20

23290 - Fire Alarm System Mechanic

24.83

23310 - Fire Extinguisher Repairer

18.63

23311 - Fuel Distribution System Mechanic

25.43

23312 - Fuel Distribution System Operator

19.09

23370 - General Maintenance Worker

19.13

23380 - Ground Support Equipment Mechanic

24.50

23381 - Ground Support Equipment Servicer

20.21

23382 - Ground Support Equipment Worker

21.45

23391 - Gunsmith |

18.63

23392 - Gunsmith Il

21.74

23393 - Gunsmith IlI

24.83

23410 - Heating, Ventilation And Air-Conditioning

21.57

Mechanic
23411 - Heating, Ventilation And Air Contditioning

22.70

Mechanic (Research Facility)
23430 - Heavy Equipment Mechanic

25.42

23.61

23440 - Heavy Equipment Operator
23460 - Instrument Mechanic

26.61

23465 - Laboratory/Shelter Mechanic

23.29

23470 - Laborer

12.28

23510 - Locksmith

20.45

23530 - Machinery Maintenance Mechanic

25.56

23550 - Machinist, Maintenance

22.78

23580 - Maintenance Trades Helper

16.87

23591 - Metrology Technician |

26.61

23592 - Metrology Technician Il

28.00

23593 - Metrology Technician IlI

29.66

23640 - Millwright

30.04

23710 - Office Appliance Repairer

22.32

23760 - Painter, Maintenance

19.88

23790 - Pipefitter, Maintenance

29.30

23810 - Plumber, Maintenance

27.84

23820 - Pneudraulic Systems Mechanic

24.83

23850 - Rigger

24.83

23870 - Scale Mechanic

21.74

23890 - Sheet-Metal Worker, Maintenance

25.26

23910 - Small Engine Mechanic

19.59

23931 - Telecommunications Mechanic |

25.46

23932 - Telecommunications Mechanic Il

26.79

23950 - Telephone Lineman

23.94

23960 - Welder, Combination, Maintenance

21.15

23965 - Well Driller

24.83

23970 - Woodcraft Worker

24.83

23980 - Woodworker

18.63

24000 - Personal Needs Occupations

J.10-6



Plateau Remediation Contract

Contract No. DE-AC06-08RL14788

Modification 193 — Attachment 2
24570 - Child Care Attendant

Section J
Attachment J.10, Revision 01

10.04

24580 - Child Care Center Clerk

13.63

24610 - Chore Aide

11.35

24620 - Family Readiness And Support Services

13.44

Coordinator
24630 - Homemaker

14.44

25000 - Plant And System Operations Occupations
25010 - Boiler Tender

27.31

25040 - Sewage Plant Operator

23.29

25070 - Stationary Engineer

27.31

25190 - Ventilation Equipment Tender

20.58

25210 - Water Treatment Plant Operator

23.29

27000 - Protective Service Occupations
27004 - Alarm Monitor

22.01

27007 - Baggage Inspector

17.55

27008 - Corrections Officer

23.96

27010 - Court Security Officer

25.24

27030 - Detection Dog Handler

22.01

27040 - Detention Officer

23.96

27070 - Firefighter

25.75

27101 - Guard |

17.55

27102 - Guard Il

22.01

27131 - Police Officer |

28.67

27132 - Police Officer I

31.84

28000 - Recreation Occupations
28041 - Carnival Equipment Operator

15.64

28042 - Carnival Equipment Repairer

16.71

28043 - Carnival Equpment Worker

11.72

28210 - Gate Attendant/Gate Tender

14.01

28310 - Lifequard

11.90

28350 - Park Attendant (Aide)

15.66

28510 - Recreation Aide/Health Facility Attendant

11.35

28515 - Recreation Specialist

19.27

28630 - Sports Official

12.47

28690 - Swimming Pool Operator

22.22

29000 - Stevedoring/Longshoremen Occupational Services
29010 - Blocker And Bracer

27.81

29020 - Hatch Tender

27.81

29030 - Line Handler

27.81

29041 - Stevedore |

25.82

29042 - Stevedore I

29.78

30000 - Technical Occupations
30010 - Air Traffic Control Specialist, Center (HFO) (see 2)

35.77

30011 - Air Traffic Control Specialist, Station (HFO) (see 2)

24.66

30012 - Air Traffic Control Specialist, Terminal (HFO) (see 2)

27.16

30021 - Archeological Technician |

16.14

30022 - Archeological Technician Il

18.43

30023 - Archeological Technician Il

24.07

30030 - Cartographic Technician

25.48

30040 - Civil Engineering Technician

24.78

30061 - Drafter/CAD Operator |

16.14

30062 - Drafter/CAD Operator Il

18.43

30063 - Drafter/CAD Operator Il

20.55

30064 - Drafter/CAD Operator IV

24.77

30081 - Engineering Technician |

16.35

30082 - Engineering Technician I

18.35
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20.53

30084 - Engineering Technician IV

25.43

30085 - Engineering Technician V

31.11

30086 - Engineering Technician VI

38.46

30090 - Environmental Technician

22.34

30210 - Laboratory Technician

23.90

30240 - Mathematical Technician

22.36

30361 - Paralegal/Legal Assistant |

17.77

30362 - Paralegal/Legal Assistant I

22.02

30363 - Paralegal/Legal Assistant IlI

26.94

30364 - Paralegal/Legal Assistant IV

32.59

30390 - Photo-Optics Technician

22.36

30461 - Technical Writer |

22.20

30462 - Technical Writer |1

27.15

30463 - Technical Writer 1l

32.85

30491 - Unexploded Ordnance (UXO) Technician |

22.74

30492 - Unexploded Ordnance (UXO) Technician Il

27.51

30493 - Unexploded Ordnance (UXO) Technician Ill

32.97

30494 - Unexploded (UXO) Safety Escort

22.74

30495 - Unexploded (UXO) Sweep Personnel

22.74

30620 - Weather Observer, Combined Upper Air Or (see 2)

20.55

Surface Programs
30621 - Weather Observer, Senior (see 2)

20.75

31000 - Transportation/Mobile Equipment Operation Occupations

31020 - Bus Aide

11.43

31030 - Bus Driver

16.99

31043 - Driver Courier

12.52

31260 - Parking and Lot Attendant

10.69

31290 - Shuttle Bus Driver

13.65

31310 - Taxi Driver

11.88

31361 - Truckdriver, Light

13.65

31362 - Truckdriver, Medium

14.80

31363 - Truckdriver, Heavy

21.02

31364 - Truckdriver, Tractor-Trailer

21.02

99000 - Miscellaneous Occupations
99030 - Cashier

10.64

99050 - Desk Clerk

9.81

99095 - Embalmer

24.57

99251 - Laboratory Animal Caretaker |

12.19

99252 - Laboratory Animal Caretaker Il

13.28

99310 - Mortician

24.57

99410 - Pest Controller

21.01

99510 - Photofinishing Worker

11.95

99710 - Recycling Laborer

16.23

99711 - Recycling Specialist

19.82

99730 - Refuse Collector

14.49

99810 - Sales Clerk

12.30

99820 - School Crossing Guard

14.43

99830 - Survey Party Chief

23.63

99831 - Surveying Aide

14.85

99832 - Surveying Technician

20.32

99840 - Vending Machine Attendant

16.41

99841 - Vending Machine Repairer

20.45

99842 - Vending Machine Repairer Helper

16.41
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ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS:

HEALTH & WELFARE: $3.59 per hour or $143.60 per week or $622.27 per month

VACATION: 2 weeks paid vacation after 1 year of service with a contractor or
successor; 3 weeks after 5 years, 4 weeks after 10 years, and 5 weeks after 20 years.
Length of service includes the whole span of continuous service with the present
contractor or successor, wherever employed, and with the predecessor contractors in
the performance of similar work at the same Federal facility. (Req. 29 CFR 4.173)

HOLIDAYS: A minimum of ten paid holidays per year, New Year's Day, Martin Luther
King Jr's Birthday, Washington's Birthday, Memorial Day, Independence Day, Labor
Day, Columbus Day, Veterans' Day, Thanksgiving Day, and Christmas Day. (A
contractor may substitute for any of the named holidays another day off with pay in
accordance with a plan communicated to the employees involved.) (See 29 CFR 4174)

THE OCCUPATIONS WHICH HAVE NUMBERED FOOTNOTES IN PARENTHESES RECEIVE THE
FOLLOWING:

1) Does not apply to employees employed in a bona fide executive, administrative,
or professional capacity as defined and delineated in 29 CFR 541. (See CFR 4.156)

2) AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY: If you
work at night as part of a reqular tour of duty, you will earn a night differential

and receive an additional 10% of basic pay for any hours worked between 6pm and 6am.

If you are a full-time employed (40 hours a week) and Sunday is part of your

reqularly scheduled workweek, you are paid at your rate of basic pay plus a Sunday

premium of 25% of your basic rate for each hour of Sunday work which is not overtime

(i.e. occasional work on Sunday outside the normal tour of duty is considered

overtime work).

HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees

employed in a position that represents a high degree of hazard when working with or

in close proximity to ordinance, explosives, and incendiary materials. This

includes work such as screening, blending, dying, mixing, and pressing of sensitive

ordance, explosives, and pyrotechnic compositions such as lead azide, black powder

and photoflash powder. All dry-house activities involving propellants or explosives.
Demilitarization, modification, renovation, demolition, and maintenance operations

on sensitive ordnance, explosives and incendiary materials. All operations

involving regrading and cleaning of artillery ranges.

A 4 percent differential is applicable to employees employed in a position that
represents a low degree of hazard when working with, or in close proximity to
ordance, (or employees possibly adjacent to) explosives and incendiary materials
which involves potential injury such as laceration of hands, face, or arms of the
employee engaged in the operation, irritation of the skin, minor burns and the

like; minimal damage to immediate or adjacent work area or equipment being used.
All operations involving, unloading, storage, and hauling of ordance, explosive, and
incendiary ordnance material other than small arms ammunition. These differentials
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are only applicable to work that has been specifically designated by the agency for

ordance, explosives, and incendiary material differential pay.

** UNIFORM ALLOWANCE **

If employees are required to wear uniforms in the performance of this contract
(either by the terms of the Government contract, by the employer, by the state or
local law, etc.), the cost of furnishing such uniforms and maintaining (by

laundering or dry cleaning) such uniforms is an expense that may not be borne by an
employee where such cost reduces the hourly rate below that required by the wage
determination. The Department of Labor will accept payment in accordance with the
following standards as compliance:

The contractor or subcontractor is required to furnish all employees with an

adequate number of uniforms without cost or to reimburse employees for the actual
cost of the uniforms. In addition, where uniform cleaning and maintenance is made
the responsibility of the employee, all contractors and subcontractors subject to

this wage determination shall (in the absence of a bona fide collective bargaining
agreement providing for a different amount, or the furnishing of contrary

affirmative proof as to the actual cost), reimburse all employees for such cleaning
and maintenance at a rate of $3.35 per week (or $.67 cents per day). However, in
those instances where the uniforms furnished are made of "wash and wear"
materials, may be routinely washed and dried with other personal garments, and do
not require any special treatment such as dry cleaning, daily washing, or commercial
laundering in order to meet the cleanliness or appearance standards set by the terms
of the Government contract, by the contractor, by law, or by the nature of the work,
there is no requirement that employees be reimbursed for uniform maintenance costs.

The duties of employees under job titles listed are those described in the

"Service Contract Act Directory of Occupations”, Fifth Edition, April 2006,

unless otherwise indicated. Copies of the Directory are available on the Internet. A
links to the Directory may be found on the WHD home page at http://www.dol.
gov/esa/whd/ or through the Wage Determinations On-Line (WDOL) Web site at

http://wdol.gov/.

REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard
Form

1444 (SE 1444)}

Conformance Process:

The contracting officer shall require that any class of service employee which is
not listed herein and which is to be employed under the contract (i.e., the work to
be performed is not performed by any classification listed in the wage
determination), be classified by the contractor so as to provide a reasonable
relationship (i.e., appropriate level of skill comparison) between such unlisted
classifications and the classifications listed in the wage determination. Such
conformed classes of employees shall be paid the monetary wages and furnished the
fringe benefits as are determined. Such conforming process shall be initiated by
the contractor prior to the performance of contract work by such unlisted class(es)
of employees. The conformed classification, wage rate, and/or fringe benefits shall
be retroactive to the commencement date of the contract. {See Section 4.6 (C)(vi)}
When multiple wage determinations are included in a contract, a separate SF 1444
should be prepared for each wage determination to which a class(es) is to be
conformed.
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The process for preparing a conformance request is as follows:

1) When preparing the bid, the contractor identifies the need for a conformed
occupation(s) and computes a proposed rate(s).

2) After contract award, the contractor prepares a written report listing in order
proposed classification title(s), a Federal grade equivalency (FGE) for each
proposed classification(s), job description(s), and rationale for proposed wage
rate(s), including information regarding the agreement or disagreement of the
authorized representative of the employees involved, or where there is no authorized
representative, the employees themselves. This report should be submitted to the
contracting officer no later than 30 days after such unlisted class(es) of employees
performs any contract work.

3) The contracting officer reviews the proposed action and promptly submits a report
of the action, together with the agency's recommendations and pertinent

information including the position of the contractor and the employees, to the Wage
and Hour Division, Employment Standards Administration, U.S. Department of Labor,
for review. (See section 4.6(b)(2) of Requlations 29 CFR Part 4).

4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or
disapproves the action via transmittal to the agency contracting officer, or
notifies the contracting officer that additional time will be required to process

the request.

5) The contracting officer transmits the Wage and Hour decision to the contractor.

6) The contractor informs the affected employees.

Information required by the Regulations must be submitted on SF 1444 or bond paper.

When preparing a conformance request, the "Service Contract Act Directory of
Occupations" (the Directory) should be used to compare job definitions to insure
that duties requested are not performed by a classification already listed in the
wage determination. Remember, it is not the job title, but the required tasks that
determine whether a class is included in an established wage determination.
Conformances may not be used to artificially split, combine, or subdivide
classifications listed in the wage determination.

REGISTER OF WAGE DETERMINATION UNDER | U.S. DEPARTMENT OF LABOR
THE SERVICE CONTRACT ACT | EMPLOYMENT STANDARDS ADMINISTRATION
By direction of the Secretary of Labor | WAGE AND HOUR DIVISION
WASHINGTON D.C. 20210

William W.Gross Division of Revision No.: 9
Director Wage Determinations ate Of Last Revision: 09/15/2006

I

I

|

| Wage Determination No.: 1998-0109
I

| D

[

State: Washington

Area: Washington County of Benton

Employed on US Department of Energy contract for Operations, Management and Intergration at the
Department of Energy Hanford Site Services in Benton, WA.
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Collective Bargaining Agreement between Fluor Hanford, Inc. and Office and Professional Employees
International Union (OPEIU), Local 11, AFL-CIO effective April 1, 2003 through March 31, 2007.

Collective Bargaining Agreement between Fluor Hanford, Inc. (FH) and Hanford Atomic Metal Trades
Council (HAMTC), AFL-CIO and effective April 1, 2002 through March 31, 2007.

Collective Bargaining Agreement between Fluor Hanford, Inc. and Hanford Guards Union effective
October 29, 2005 through October 31, 2010.

In accordance with Sections 2(a) and 4(c) of the Service Contract Act, as amended, employees employed
by the contractor(s) in performing services covered by the Collective Bargaining Agreement(s) are to be
paid wage rates and fringe benefits set forth in the current collective bargaining agreement and modified
extension agreement(s).
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FHESERVACE CONTRACTACT EMPLOYMENT STANDARDS ADMINISTRATION
rection of :

Shirley-F-Ebbesen Divisien-af-Wage Revisi .

Director Determinations 4

*k e
OCCUPATION-COBDE-TITLE NMINIMUM-WAGE-RATE
01011 - Accounting-Clerk-+ 1261
01012 - Accounting-Clerk-H 14 16
01013—Aceounting-Clerk-Ht 16 -65
e e Looto
01051~ Data Entry Operator+ 12 .21
04052—Data-Entry-Operator-H 1323
e e 1294
01111 - General Clerk-1 1216
01112 - General Clerk-1 1326
Clo ool 14 .89
01141 - Messenger-Courier 10 .59
01191 - OrderClerk 1221
C00 Crpenp Cloplc L 1332
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1506
16 -86
18 -80
21 52
12 56
14 55
14 95
14 95
16 73
19 :50
16 93
21 86
16 #
1296
13 .94
14 .91
13 42
1507
16 -86

18 7%
18 82
17 82
17 -82
1582
19 -80
1782
19 80
14 -82
16 -8%
17 82
18 -82
17 -82
14 .44
19 80
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Section J
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1723
1397
15 66
989
989
17 48
1104

7 78
7
748
14 00
15 .88
17 78

10 39
10 -88
1535
10 39
12 -80
1213
939
11 97
14 51
1213
14 .28

1574
15 74
21 59
2% 59
16 .53
36 58
23 84
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23 -84
15 :46
14 07
15 74
17 55
1325
1552
1372
1535
14 8%
36 :58
920
10 34
1128
12 67
15 .47
1382
1549
1301
23 748
2508
30 67
30 67
341k
37 AL
44 -49
19 50

18 36
22 44
27 32
18 36
22 .74
27 32
2518
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1305
22 44
18 10
14 73
18 10
20 16
16 4%
18 36
22 .74
2781
33 .65
16 41

15 07
16 -86
20 .58
23 79
2552
20 #
25 173
27 .62
27 62
27 62
27 62
27+ 62
1507
23 49

27 62
3283
36 76
27 62
27-93
36 76
19 :54
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|  15090—Technicaktnstructor 2493
| 15095 Technical-Instructor/Course-Developer 25 .52
| 15120 TestProctor 16 .85
| 15120 TFutor 16 -85

| 16010—Assembler 9.53
|  16030—Counter Attendant 9.53
|  16040-DryCleaner 12 .03
| 16070 Finisher Flatwork, Machine 9.53
|  16090—PresserHand 9.53
| 6015 - Prssar Macaine Deyeleaning 953
| 16130 PresserMachine, Shirts 9.53
| 16160 —PresserMachine Wearing-ApparelLaundry 9.53
| 16190 Sewing-Machine-Operator 12 87
| 16220-Taiter 137
| 16250 Washer Machine 1036
| 19010—Machine-Tool-Operator{Tool-Room) 2218
| 19040 Tool-And Die-Maker 2688
| al . : :

| 21020 Forklift Operator 12.59
| 21050—Material- Handling-L-aborer 173
| 21071 —OrderFiller 12.83
| 21080—Production-Line Worker{Food-Processing) 12 .59
| 21120 ShippingPacker 1258
| 21130 Shipping/Receiving Clerk 12 .58
| 21140—Store Worker | 1026
| 21150-Steck Clerk 14 .62
|  21210-ToeolsAnd ParisAttendant 12 59
| 21410 Warehouse Speciatist 12 .76
| 23010—Aerospace Structural- Welder 24 .34
| 23021 —Aireraft- Mechanict 23 .12
| 28022 Aircraft- MechanicH 24 .49
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2580
17 34
2181
19 68
20 -86
21 30
14 -44
27 39
20 56
18 52
27 22
20 24
21 68
2342
18 .80
2342
17 35
2342
1735
16 .84
23 2
18 80
20 37
1735
20 24
23 42
18 71

19 :02

2% 45
2342
2342
21 68
10 .66
17 78
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J.10-20

Section J
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23 24
2% 72
14 00
2342
24 34
25 64
23 42
20 29
7 48
25 -40
24 14
23 42
2342
20 24
24 .48
17 8%
24 69
2599
21 69
18 7%
23 2
23 2
735

943
12 -40
10 5%
10 25
1343

23 42
21 39
23 12
18 7%
2% 33
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27000 Protective Service Occupations

J.10-21

Section J
Attachment J.10, Revision 01

18 49
14 50
21 78
24 10
18 49
21 78
21 -85
14 50
18 49
26 34
29 26

13 74
14 .68
10 29
1236
10 82
13.83
10 -09
7 A3
1101
20 -45

20 .89
20 -89
20 -89
19 :40
22 37

3297
22 43
2503
15 :80
17 66
21 88
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J.10-22

Section J
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23 16
2253
14 29
16 75
18 68
21 -88
14 28
16 -03
7 97
2222
27 A
35 .66
20 31
1975
20 .14
16 -69
19 -89
22 70
2748
20 .14
16 87
20 64
24 97
20 95
2535
30 -39
20 95
20 95

18 68

20 75

131
16 32
1228
10 48
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Section J
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12 63
11 -88
1235
1403
17 49
7 49

931
943
20 95
1249
1328
2095
1900
1101
1280
15 .62
1197
1230
11 71
23 .63
14 -85
20 32
16 41
20 -45
16 41
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FHESERVICE CONTRACT-ACT EMPLOYMENT STANDARDS ADMINISTRATION
rection.of :
. A RevisionNo-: 6

*%x

J.10-26

Eaxad

12 61
14 16
16 65
21 -85
16 -86
1221
1323
16 -86
1294
12 .94
1216
1326
14 -89
19 :50
10 59
1221
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J.10-27

Section J
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1332
1506
16 -86
18 -80
21 52
12 56
14 55
14 95
14 95
16 143
19 :50
16 93
21 86
16 #
1296
13 .94
14 91
13 42
1507
16 .86

18 7%
18 82
17 -82
17-82
1582
19 -80
17 -82
19 80
14 82
16 -8%
17 -82
18 -82
17 82
14 <44
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05400~ Transmission-Repair-Specialist

J.10-28

Section J
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19 -80

7 23
1397
15 66
989
989
17 48
11 -04

748
117
17 78
14 :00
1588
748

10 .39
10 -88
1535
10 39
1280
1243
939
1197
14 51
1243
14 28

15 74
15 74
2% 59
21 59
16 53
36 58
2384
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J.10-29

Section J
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23 -84
15 :46
14 07
15 74
17 55
1325
1552
1372
1535
14 8%
36 :58
920
10 34
1128
12 67
15 47
1382
15 :49
1301
23 48
2508
30 67
30 67
37 AL
37 AL
44 49
19 50

18 .36
22 74
27 32
18 36
22 4
27.32
2518
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J.10-30

Section J
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1305
22 44
18 10
14 73
18 10
20 16
16 4%
18 36
22 .74
2781
33 .65
16 41

15 07
16 -86
20 .58
23 79
2552
20 #
25 173
27 .62
27 62
27 62
27 62
27+ 62
1507
23 49

27 62
3283
36 76
27 62
27-93
36 76
19 :54
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|  15090—Technicaktnstructor 2493
| 15095 Technical-Instructor/Course-Developer 25 .52
| 15120 TestProctor 16 .85
| 15120 TFutor 16 -85

| 16010—Assembler 9.53
|  16030—Counter Attendant 9.53
| 16040-DryCleaner 12 .03
| 16070 Finisher Flatwork, Machine 9.53
|  16090—PresserHand 9.53
| 6015 - Prssar Macaine Deyeleaning 953
| 16130 PresserMachine, Shirts 9.53
| 16160 —PresserMachine Wearing-ApparelLaundsy 9.53
| 16190 Sewing-Machine-Operator 12 87
| 16220-Taiter 137
| 16250 Washer Machine 1036
| 19010—Machine-Tool-Operator{Tool-Room) 2218
| 19040 Teol-And Die-Maker 2688
| al . : :

| 21020 Forklift Operator 12.59
| 21050—Material- Handling-L-aborer 173
| 21071 —OrderFiller 12.83
| 21080—Production-Line Worker{Food-Processing) 12 .59
| 21120 ShippingPacker 1258
| 21130 Shipping/Receiving Clerk 12 .58
| 21140—Store Worker | 1026
| 21150-Steck Clerk 14 .62
|  21210-Toeols And ParisAttendant 12 59
| 21410 Warehouse Speciatist 12 .76
| 23010—Aerospace Structural- Welder 24 .34
| 23021 —Aireraft- Mechanict 23 .12
| 28022 Aircraft- Mechanic 1 24 .49
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2580
17 34
2181
19 68
20 -86
21 30
14 -44
27 39
20 56
18 52
27 22
20 24
21 68
2342
18 .80
2342
17 35
2342
1735
16 .84
23 2
18 80
20 37
1735
20 24
23 42
18 71

19 :02

2% 45
2342
2342
21 68
10 .66
17 78
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23 24
2% 72
14 00
2342
24 34
25 64
23 42
20 29
7 48
25 -40
24 14
23 42
2342
20 24
24 .48
17 8%
24 69
2599
21 69
18 7%
23 2
23 2
735

943
12 -40
10 5%
10 25
1343

23 42
21 39
23 12
18 7%
2% 33
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J.10-34

Section J
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18 49
14 50
21 78
24 10
18 49
21 78
21 -85
14 50
18 49
26 34
29 26

13 74
14 .68
10 29
1236
10 82
13.83
10 -09
7 A3
1101
20 -45

20 .89
20 -89
20 -89
19 :40
22 37

3297
22 43
2503
15 :80
17 66
21 88
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23 16
2253
14 29
16 75
18 68
21 -88
14 28
16 -03
7 97
2222
27 A
35 .66
20 31
1975
20 .14
16 -69
19 -89
22 70
2748
20 .14
16 87
20 64
24 97
20 95
2535
30 -39
20 95
20 95

18 68

20 75

131
16 32
1228
10 48
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12 63
11 -88
1235
1403
17 49
7 49

931
943
20 95
1249
1328
2095
1900
1101
1280
15 .62
1197
1230
11 71
23 .63
14 -85
20 32
16 41
20 -45
16 41
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YAl o Aderinistrati : ! are final

—END OFGENERALDECISION

General Decision Number: WA100009 10/28/2011 WA9

Superseded General Decision Number: WA20080009

State: Washington

Construction Types: Building, Heavy and Highway

Counties: Benton and Franklin Counties in Washington.
(D.O.E. HANFORD SITE ONLY)

BENTON AND FRANKLIN COUNTIES (D.O.E. HANFORD SITE ONLY)
BUILDING (does not include residential construction consisting

of single family homes and apartments up to and including 4

stories), HEAVY and HIGHWAY CONSTRUCTION

Modification Number  Publication Date
0 03/12/2010
1 03/11/2011
2 04/01/2011
3 04/22/2011
4 06/24/2011
5 07/01/2011
6
7
8
9
1

07/08/2011
07/22/2011
07/29/2011
09/16/2011
0 10/28/2011

* SUWAZ2001-001 09/03/2001
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(D.O.E. HANFORD SITE ONLY)

Rates Fringes <~ [ Formatted: Indent: Left: 3.5", First line: 0.5" ]
[Formatted: Underline ]

Asbestos Worker/Insulator $31.42 $15.62
Boilermaker $35.13 $24.86
Bricklayer $26.81 $12.86
Carpenters:

Carpenters $30.00 $11.84

Divers $31.75 $10.56

Millwright & Machine Erector $32.00 $11.84

Piledriver $27.00 $11.84

Tenders.....ccoeune.... $30.75 10.56
Cement Masons:

Group 1 $25.08 $11.32

Group 2 $25.70 $11.32

Group 3 $26.21 $11.32
Electricians:

Cable Splicers $37.75 $14.63+3%

Electricians $35.95 $14.63+3%
Ironworker $31.09 $19.85
Laborers:

Group 1 $23.41 $10.00

Group 2 $23.68 $10.00

Group 3 $23.95 $10.00

Group 4 $24.23 $10.00

Group 5 $24.79 $10.00
Painter $24.10 $8.38

(includes tape finishers, soft floor covers, glaziers, spray painters, steel painters, steam clean
and acid etching, sign writers)

Plumber/Pipefitter $37.85 $22.39
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Rates Fringes
Power Equipment Operators:
Group 1 $24.76 $12.05
Group 2 $25.08 $12.05
Group 3 $25.69 $12.05
Group 4 $26.01 $12.05
Group 5 $26.29 $12.05
Group 6 $26.56 $12.05
Group 7 $27.66 $12.05
Group 8 $29.00 $12.05
Roofer (Including Waterproofer and Kettleman) $23.69 $10.02
Sheet Metal Worker $32.16 $16.20
Sprinkler Fitter $29.25 $18.15
Truck Driver
Group 1 $20.83 $13.50
Group 2 $22.10 $13.50
Group 3 $23.14 $13.50
Group 4 $23.43 $13.50
Group 5 $23.54 $13.50
Group 6 $23.71 $13.50
Group 7 $24.24 $13.50
Group 8 $24.57 $13.50

Cement Mason Classifications

Group 1: Rodding, tamping, floating, troweling, patching, stoning, rubbing, sack rubbing; All

exposed aggregate finishing; Setting of screeds, screeds forms, curb and gutter and sidewalk

forms; Preparation of all concrete for caulking of the joints and the caulking of expansion

joints; Preparation of concrete for the application of hardners, sealers and curing compounds and

their application; Grouting and dry packing of machine base; Removal of snap ties and she bolts

prior to patching of concrete

Group 2: Power troweling machine operator; Troweling of magnesite, torganal or material with

epoxy bases of oxichloride base; All power grinders, bushing hammer, chipping gun; All

sandblasting for architectural finishes and exposing of aggreqgate for finish; Concrete sawing and

cutting for expansion joints and scoring for decorative patterns; Operating of Clary-type floats,

Longitudinal Floats, Rodding Machines and Belting Machines; Scarifiers; Working on scaffolds

Group 3: Grinding, bushing or chipping of toxic materials or high density concrete; Operating of

power tools on a scaffold
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LABORER CLASSIFICATIONS

Group 1: Brush Hog Feeder; Carpenter Tender; Cement Handler; Concrete Signalman; Concrete
Crewman (to include Stripping of forms, hand operating jacks on slip form construction,

application of concrete curing compounds, pumpcrete machine, signaling, handling the nozzle
of squeezcrete or similar machine- 6 inches and smaller); Crusher Feeder; Demolition (to include
clean-up, burning, loading, wrecking and salvage of all material); Dumpman; Fence Erector (to

include Guard Rail, guide and reference posts, sign posts, and right-of-way markers); Flagman;
Form cleaning machine feeder; Stacker; General Laborer; Group Machine Header Tender;
Miner, Class "A" (to include bull gang, concrete crewman, dumpman and pumpcrete crewman,
including distributing pipe, assembly and dismantle, and nipper); Nipper; Riprap Man; Sandblast
Tailhoseman, wood or steel; Scaleman; Stake Jumper; Structural Mover (to include separating
foundation, preparation, cribbing, shoring, jacking and unloading of structures); Tailhoseman
(water nozzle); Timber Bucker and Faller (by hand); Truck Loader; Wellpoint Man; Window
Cleaner

Group 2: Asphalt Raker; Asphalt Roller, walking; Cement Finisher Tender; Concrete Saw,
walking; Demolition Torch; Dope Pot Fireman, non-mechanical; Driller Tender (when

required to move and position machine); Form Setter, paving; Grade Checker using level
optional; Jackhammer Operator; Miner, Class "B" (to include brakeman, finisher, vibrator, and
form setter); Nozzleman (to include squeeze and flow-crete nozzle); Nozzleman, water, air or
steam; Pavement Breaker (under 90 Ibs); Pipelayer, corrugated metal culvert; Pipelayer, multi-
section; Pot Tender; Power Buggy Operator; Power Tool Operator, gas, electrical, pneumatic;
Rodder and Spreader; Tamper (to include operation of Barco, Essex and similar Tampers);
Trencher, Shawnee; Tugger Operator; Wagon Drills; Wheelbarrow, power driven; Water Pipe
Liner

Group 3: Air Track Drill; Bit Grinder; Brush Machine (to include Horizontal construction joint
clean-up brush machine, power propelled); Caisson Worker, free air; Chain Saw Operator and
Faller; Concrete Stack (to include Laborers when working on free standing concrete stacks for

smoke or fume control above 40 ft high); Gunnite (to include operation of machine and nozzle);
High Scaler; Hod Carrier; Miner, Class "C" (to include miner, nozzleman for concrete, and laser
beam oeprator on tunnels); Monitor Operator (air track or similar mounting); Mortar Mixer;

Nozzleman (to include jet blasting nozzleman, over 1200 Ibs., jet blast machine, power
propelled, sandblast nozzle); Pavement Breaker, 90 Ibs. & over; Pipelayer (to include working
topman, caulker, collarman, jointer, mortarman, rigger, jacker, shorer, valve or meter installer,
tamper); Pipewrapper; Vibrators (all); Laser Beam Operator (Grade Checker and Elevation
Control

Group 4: Drills with dual masts; Miner Class "D" (to include raise and shaft miner, laser beam
operator on raises and shafts)

Group 5: Powderman
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Power Equipment Operator Classifications

Group 1: Bit Grinders; Bolt Threading Machine; Compressors (under 2000 CFM, gas, diesel or
electric power); Crusher Feeder (mechanical); Deck Hand; Drillers Tender; Fireman and Heater
Tender; Grade Checker; Tender Mechanic, Welder H.D.; Hydro- seeder, Mulcher, Nozzleman;
Oiler; Qiler and Cable Tender, Mucking Machine; Pumpman; Rollers, all types on subgrade
(farm type, Case, John Deere and similar, or Compacting Vibrator), except when pulled by
Dozer with operable blade; Steam Cleaner; Welding Machine

Group 2: A-Frame Truck (single drum); Assistant Refrigeration Plant (under 1000 ton); Assistant
Plant Operator, Fireman or Pugmixer (asphalt); Bagley or Stationary Scraper; Belt Finishing
Machine; Blower Operator (cement); Cement Hog; Compresor (2000 CFM or over, 2 or more,
gas, diesel or electric power); Concrete Saw (multiple cut); Distributor Leverman; Ditch Witch
or similar; Elevator, hoisting materials; Dope Pots (power agitated); Fork Lift or Lumber

Stacker, Hydra-lift and similar; Gin Trucks (pipeline); Hoist, single drum; Loaders (bucket,
elevators and conveyors); Longitudinal Float; Mixer (portable - concrete); Pavement Breaker,
Hydra-hammer and similar; Power Broom; Spray Curing Machine (concrete); Spreader Box

(self-propelled); Straddle Buggy (Ross and similar on construction job only); Tractor (Farm
type R/T with attachments, except Backhoe); Tugger Operator

Group 3: A-Frame Truck (2 or more drums); Assistant Refrigeration Plant and Chiller Operator
(over 1000 ton); Backfillers (Cleveland and similar); Batch Plant and Wet Mix Operator single
unit (concrete); Belt-crete Conveyors with power pack or similar; Belt Laoder (Kocal or similar);

Bend Machine; Bob Cat; Boring Machine (earth); Boring Machine (rock under 8 inch bit)
(Quarry Master, Joy or similar); Bump Cutter (Wayne, Saginau or similar); Canal Lining
Machine (concrete) Chipper (without crane), Cleaning and Doping Machine (pipeline); Curb
Extruder (Asphalt and Concrete); Deck Engineer; Elevating Belt-type Loader (Euclid, Barber
Green and similar); Elevating Grader-type Loader (Dumor, Adams or similar); Generator Plant
Engineers (diesel, electric); Gunite Combination Mixer and Compressor; Locomotive Engineer;
Mixermobile; Posthole Auger or Punch; Pump (grout or jet); Soil Stabilizer (P & H or similar);
Spreader Machine; Surface Heater and Planer Machine; Tractor (to D-6 or equivalent) and
Traxacavator; Traverse Finish Machine; Turnhead Operator

Group 4: Blade Operator (motor patrol and attachments); Concrete Pumps (squeeze-crete, flow-
crete, pump-crete, Whitman and similar); Drilling Equipment (8 inch bit and over) (Robbins,
reverse circulation and similar); Drills (Churn, Core, Calyx, or Diamond); Equipment
Serviceman, Greaser and Qiler; Hoe Ram; Hoist (2 or more drums or Tower Hoist); Loaders
(overhead and front-end, under 4 yards R/T);Paving (Dual Drum) Rubber Tire; Refrigeration
Plant Engineers (under 1000 ton); Signalman (Whileys, Highline, Hammerheads or similar);
Skidders (R/T with or without attachments); Screed Operator; Trenching Machines (under 7
ft depth capacity); Vacuum Drill (reverse circulation drill under 8 inch bit)
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Group 5: Automatic Subgrader (Ditches and Trimmers) (Autograde, ABC, R.A. Hansen and
similar on grade wire); Backhoe (under 1 yd); Batch Plant (over 4 units); Batch and Wet Mix
Operator (mutiple units, 2 and including 4); Boat Operator; Cableway Controller (dispatcher);
Concrete Pump Boom Truck; Conveyor Aggregate Placement Equipment; Cranes (25 tons and
under); Derricks and Stifflegs (under 65 tons); Drill Doctor; Multiple Dozer Units with single
blade; Paving Machine (asphalt and concrete); Piledriving Engineers; Rollerman (finishing
pavement); Trenching Machines (7 ft depth and over)

Group 6: Asphalt Plant Operator (Backhoes (1 yd to 3 yds); Blade (finish and bluetop)
Automatic, CMI, ABC and similar when used as automatic; Boom Cats (side); Cableway

Operators; Clamshell Operators (under 3 yds); Concrete Slip Form Paver; Cranes (over 25 tons,
including 45 tons); Crusher, Grizzle and Screening Plant Operator; Draglines (under 3 yds);
Elevating Belt (holland type); Gradall (1 yd to 3 yds); Loader Operator (front-end and overhead,
4 vyards, including 8 yds); Mucking Machine; Quadtrack or similar equipment; Rubber-tired
Scrapers; Shovels (under 3 yds); Tractors (D-6 and equivalent and over); Vactor Guzzler, Super
Sucker; Concrete Cleaning/Decontamination Machine; Ultra High Pressure Waterjet Cutting
Tool System (30,000 psi)

Group 7: Backhoes (3 yds and over); Cranes (All Cranesover 45 tons, including 100 tons)
Climbing, Rail and Tower Cranes up to including 45 tons; Clamshell Operator (3 yds. and

over); Derricks and Stifflegs (65 tons and over); Draglines (3 yds and over); Lead Water Well
Driller; Loader (360 degrees revolving Koehring Scooper or similar); Loaders (overhead and
front-end, over 8 yds); Shovels (3 yds and over); Whirleys and Hammerheads, all; Vacuum
Blasting Machine Operator; HD Mechanic/welder

Group 8: Cranes(all cranes over 100 tons); Climbing, Rail and Tower Cranes over 45 tons

All Crane Booms, including Tower Cranes: Measure from center of rotation to center of shaft
(radius): 130 ft TO 200 ft .50 hr. additional to classification Over 200 ft .80 hr. additional to
classification

Truck Drivers Classifications

Group 1: Escort Driver or Pilot Car tender and swamper, Pickup Hauling Employees or
Materials

Group 2: Flat Bed Truck, single rear axle; Fork Lift, 3000 Ibs and under; Leverperson Loading

Trucks at Bunkers; Seeder and Mulcher; Stationary Fuel Operator; Team Driver; Tractor (small
rubber tired, pulling trailer or similar equipment); Trailer Mounted hydro Seeder and Mulcher;

Water Tank Truck, up to 1800 gallons

Group 3: Bus Driver or Employee Haul Driver; Flat Bed Truck, dual rear axle; Power Boat
hauling employees or material

Group 4: Buggy Mobile and similar; Bulk Cement Tanks and Spreader; Power Operated
Sweeper; Straddle Carrier (Ross, Hyster and similar); Water Tank Truck, 1801-4000 gallons
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Group 5: Auto Crane, 2000 Ibs capacity; Dumptor (6 yds and under); Flat Bed Truck (with
hydraulic system); Fork Lift (3001-16,000 Ibs); Fuel Truck Driver, steam cleaner and

washer; Rubber-tired Tunnel Jumbo; Scissors Truck; Slurry Truck Driver; Transite Mixers &
mixers hauling concrete 3 yd to and including 6 yd.; Wrecker and Tow Trucks

Group 6: A-Frame; Service Greaser; Tireperson; Truck, side, end, and bottom & articulated end
dump (up to and including 12 yds); Water Tank Truck, 4001 to 8000 gallons

Group 7: Dumps, semi-end; Flagerty Spreader Box Driver; Flowboys; Fork lift, 16,000 Ibs and
over; Lowboy, 50 tons and under; Mechanic, Field; Oil Distributors Driver (road, bootperson,
leverperson); and Oil Tank Driver; Self-Loading Roll Off and Dumpster over 6 yds; Stringer
Truck (cable operated trailer); Tractor with Steer Trailer; Transfer Truck & Trailer; Transit
Mixers & Truck Hauling Concrete: over 6 yards to and including 20 yards; Truck & Pup;

Trucks, side, end, bottom, & articulated end dump: over 12 vards to and including 100 yards;
Truck Mounted Crane (with load-bearing surface, either mounted or pulled) up to 14 tons;
Turnarocker, DWs & similar, with 2 or or more 4 wheel-power tractor with trailer, gallonage or
yardage scale, whichever is greater; Vacuum truck (super sucker, guzzler, etc.); Water Tank
Truck, 8,001 to 14,000; Semi-truck and Trailer, 50 tons and under Lowboy

Group 8: Lowboy, over 50 tons; Prime movers & stinger truck; Transit Mixers and truck hauling
concrete, over 20 yards; Trucks, side, end bottom and articulated end dump, over 100 yards.

Welders - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be

prevailing.
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WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* asurvey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the Davis-Bacon survey program. If the
response from this initial contact is not satisfactory, then the process described in 2.)

and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
reguestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to
the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210
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4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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