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 Department of Defense Chemical and Biological Defense Program Overview

 Fiscal Year (FY) 2008/2009 Budget Estimates

 The DoD Chemical and Biological Defense Program (CBDP) is a key part of a comprehensive national strategy to counter the threat
 of chemical and biological weapons as outlined in the National Military Strategy to Combat Weapons of Mass Destruction, February
 2006.  The military mission is to dissuade, deter, defend, and defeat those who seek to harm the United States, its allies, and its
 partners thru WMD use or threat of use and, if attacked, mitigate the effects and restore deterrence. This mission is in direct support
 of the three pillars (non-proliferation, counterproliferation, and consequence management) of the National Strategy for Combating
 WMD.  The DoD CBDP provides research, development, and acquisition (RDA) programs primarily to support the
 counterproliferation and consequence management pillars.  In support of counterproliferation, the DoD CBDP provides passive
 defenses tailored to the unique characteristics of the various chemical and biological weapons, including emerging threats.  These
 capabilities provide U.S. forces the ability to rapidly and effectively mitigate the effects of a CB attack against our deployed forces.  In
 support of consequence management, the DoD CBDP provides capabilities to respond to the effects of WMD use against our forces
 deployed abroad, and the homeland. 

 The CBDP funds research to exploit leading edge technologies to ensure that U.S. forces are equipped with world class capabilities to
 defend against CB threats thru the far term.  This budget includes support of a comprehensive science and technology base program
 to ensure continued advances in CB defense capabilities.  CBDP Science & Technology (S&T) research provides core capabilities to
 ensure U.S. technological advantages thru the far term, including research into advanced chemical and biological detection systems,
 advanced materials for improved filtration systems and protection systems, advanced decontaminants, investigations into the
 environmental fate of chemical warfare agents, advanced information technologies, medical biological defense research (including
 novel biodefense initiatives that focus on interrupting the disease cycle before and after exposure, as well as addressing the
 bioengineered threat), diagnostics, therapeutics, and vaccines for viral, bacterial, toxin, and novel threat agents), and medical
 chemical defense (including investigations of low level chemical warfare agent exposures, diagnostics, therapeutics, pretreatments for
 classical chemical warfare threats and novel threat agents).



 

 The CBDP also supports numerous Defense Technology Objectives (DTOs), which represent the key science and technology base
 programs for demonstrating advanced capabilities in the near and mid-term.  During FY08, DTOs support operational capabilities to
 Sense (Reconnaissance, Detection and Identification), Shape (Battle Management), Shield (Individual & Collective Protection), and
 Sustain (Decontamination & Restoration) U.S. forces for passive defense, force protection, and consequence management missions.
 During FY08, the CBDP supports DTOs including capabilities for Environmental Fate of Nontraditional Agents, Chemical Warfare
 Agent Operational Exposure Hazard Assessment Research, Hazard Prediction with Nowcasting, Rapid Detection, Threat Assessment
 and Attribution of Genetically Engineered Biothreat Organisms Using Microarray-Based Resequencing Technologies, Western and
 Eastern Equine Encephalitis Vaccine Constructs for a Combined Equine Encephalitis Vaccine, Therapeutics for Ebola and Marburg
 Virus Infections, Multiagent (Molecular) Vaccines for Biowarfare Agents, and Chemical and Biological Hazard Environment
 Prediction. 

 Technologies currently in Budget Activity 4 (Advanced Component Development and Prototypes) and Budget Activity 5 (System
 Development and Demonstration) provide leading edge tools that will enhance CB defense capabilities for U.S. forces in all CB
 defense missions in the near-term.  The response to chemical and biological threats requires tailored approaches that recognize the
 fundamental differences between chemical and biological weapons (and even the different types of these threats).  This budget details
 the comprehensive array of systems under development essential to support principles of contamination avoidance, protection, and
 decontamination. 

 Key systems in Budget Activity 4 and Budget Activity 5 in FY08 include: the Joint Chemical Agent Detector (JCAD) for portable
 point chemical agent detection, Joint Effects Model (JEM) and Joint Operational Effects Federation (JOEF) to provide risk
 management tools to the warfighter, Counterproliferation Advanced Concept Technology Demonstrations (ACTDs), Joint Service
 Sensitive Equipment Decontamination (JSSED), Joint Portable Decontamination System (JPDS), Joint Platform Interior
 Decontamination (JPID), Joint NBC Reconnaissance System (JNBCRS) Increments II and III, Advanced Anticonvulsant System
 (AAS), Bioscavenger, Improved Nerve Agent Treatment System (INATS), biological defense vaccines (including botulinum vaccine
 and plague vaccine) as part of the Joint Vaccine Acquisition Program (JVAP), Critical Reagents Program (CRP)   to support
 development of reagents for biological detection and diagnostic systems, Joint Service Chemical/Biological/Radiological Agent Water
 Monitor (JCBRAWM), Joint Bio Tactical Detection System (JBTDS), Joint Warning and Reporting Network (JWARN), Joint
 Expeditionary Collective Protection (JECP), Joint Service Aircrew Mask (JSAM) and Medical Radiological Countermeasures.



 

 In FY08, the CBDP will start or continue procurement on a variety of CB defense systems intended to provide U.S. forces with the
 best available equipment to survive, fight, and win in CB contaminated environments.  Systems beginning procurement in FY08
 include JCBRAWM, JNBCRS Increment II, and JOEF.  Systems continuing procurement in FY08 include JSAM, Multi-Service
 Radiacs (MSR), Joint Service Transportable Decontamination System - Small Scale (JSTDS-SS), the Joint Effects Model (JEM),
 Joint Service General Purpose Mask (JSGPM), JWARN, Joint Biological Agent Identification and Diagnostic System (JBAIDS),
 Joint Service Mask Leakage Tester (JSMLT), Joint Service Lightweight Integrated Suit Technology (JSLIST), the NBC
 Reconnaissance Vehicle (NBCRV), JNBCRS Increment I, Joint Service Lightweight Standoff Chemical Agent Detector (JSLSCAD),
 Joint Bio Point Detection System (JBPDS), biological defense vaccines, CB Protective Shelters (CBPS), Collective Protective Field
 Hospitals (CPFH), Collective Protection System Backfit (CPSBKFT), Joint Service Personnel/Skin Decontamination System (JSPDS),
 JCAD, CRP, Joint Service Chemical Environment Survivability Mask (JSCESM), and chemical and biological defense equipment for
 installation force protection. 

 Overall, the FY 2008 President's Budget achieves a structured, executable, and integrated medical and non-medical joint CB Defense
 Program that balances urgent short-term procurement needs that include securing the homeland from terrorist attack, and long-term 
 S&T efforts to mitigate future CB attacks.  A key element of the program is the Transformational Medical Technologies Initiative
 (TMTI).  This program is a major FY06 Quadrennial Defense Review initiative for the development of new technologies to reduce
 risk from the likely emergence of genetically engineered or manipulated biological agents.

 The program supports our commitment to ensure full dimensional protection for all our fighting men and women operating at home
 and abroad under the threat of chemical and biological weapons.  All of these capabilities are integrated as a family-of-systems
 essential to avoid contamination and to sustain operational tempo on an asymmetric battlefield, as well as satisfy emerging
 requirements for force protection and consequence management.  In summary, the DoD CBDP remains committed to establishing the
 optimal balance between the near term requirement to field modernized equipment to the field, and the need to protect and replenish
 our long term investment in technology.
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 Chemical/Biological Defense Procurement Program Summary
 ($ in Millions)
 FY 2006 Actual 713,351
 FY 2007 Estimate 516,909
 FY 2008 Estimate 548,753
 FY 2009 Estimate 540,685

 Purpose and Scope of Work 

 The DoD Chemical and Biological Defense Program (CBDP) is a key part of a comprehensive national strategy to counter 
 the threat of chemical and biological weapons as outlined in the National Military Strategy to Combat Weapons of Mass
 Destruction, February 2006.  The military mission is to dissuade, deter, defend, and defeat those who seek to harm the
 United States, its allies, and its partners thru WMD use or threat of use and, if attacked, mitigate the effects and restore
 deterrence.  This mission is in direct support of the three pillars (non-proliferation, counterproliferation, and
 consequence management) of the National Strategy for Combating WMD.  The DoD CBDP provides research,
 development, and acquisition (RDA) programs primarily to support the counterproliferation and consequence
 management pillars.  In support of counterproliferation, the DoD CBDP provides passive defenses tailored to the unique
 characteristics of the various chemical and biological weapons, including emerging threats.  These capabilities provide
 U.S. forces the ability to rapidly and effectively mitigate the effects of a CB attack against our deployed forces.  In
 support of consequence management, the DoD CBDP provides capabilities to respond to the effects of WMD use against
 our forces deployed abroad, and the homeland.

 Justification of Funds 

 Funding for this program was transferred from individual Service NBC defense procurement programs pursuant to
 Public Law 103-160, Title XVII.



 

 NBC Contamination Avoidance/CB Battle Management - Procurement of equipment to enhance U.S. capability to
 detect, collect samples, identify and provide warning of imminent (WMD) threats on the battlefield.

 o FY06/07/08/09:  Continues procurement of the Joint Biological Point Detection System (JBPDS); the Joint NBC
 Reconnaissance System (JNBCRS) (formerly Joint Service Lightweight NBC Reconnaissance System
 (JSLNBCRS)), a NBC detection and identification system; the Joint Warning & Reporting Network (JWARN)
 which integrates NBC legacy and future detector systems, NBC Warning and Reporting Software Modules, and
 NBC Battlefield Management Modules in the Joint Services Command, Control, Communications, Computers,
 Intelligence, Surveillance, and Reconnaissance general-purpose, accredited model for predicting NBC hazards
 associated with the release of contaminants into the (C4ISR) systems; the Joint Effects Model (JEM), a
 general-purpose, accredited model for predicting NBC hazards; and the Multi-Service Radiacs (MSR), a family of 
 nuclear radiation detectors that are used by the Army, Marines and Navy to detect and measure various forms of
 nuclear radiation in the battle space and in Operations Other Than War.  The systems allow them to avoid
 contamination and to reduce their exposure when avoidance is not possible.

 o FY06/07/08:  Continues procurement of the Critical Reagents Program (CRP) to ensure the quality and
 availability of reagents critical to the successful development, test, and operation of biological warfare detection
 systems; JS LTWT Standoff CW AGT Detector (JSLSCAD) a chemical vapor detection system that will furnish
 360-degree on-the-move coverage from ground, air, and sea-based platforms at distances of up to five kilometers;
 and NBC Recon Vehicle (NBCRV) a dedicated system of nuclear and chemical detection and warning equipment,
 and biological sampling equipment.

 o FY06:  Continues procurement of the Joint Bio Standoff Detector System (JBSDS), a system capable of providing
 near real-time detection of biological attacks/incidents and standoff early warning detection/warning of biological
 warfare (BW) agents at fixed sites or when mounted on multiple platforms.

 o FY07/08/09:  Continues procurement of Joint Chemical Agent Detector (JCAD) is an automatic, lightweight,
 man-portable, point-sampling, chemical warfare agent vapor detection/warning system.



 

 o FY08/09:  Initiates procurement of the Joint Operational Effects Federation (JOEF) a modeling and simulation
 tool required to determine the effects and assess the impact and risks associated with CBRN hazards, as well as
 Toxic Industrial Materials (TIM), on military operations.

 Force Protection - Procurement of Individual/Collective protection equipment and Vaccines (troop equivalent doses) to
 protect the soldier, sailor, airman or marine allowing personnel to operate in a contaminated CB environment.

 o FY06/07/08/09:  Continues procurement of the Joint Service General Purpose Mask (JSGPM) a lightweight,
 protective Nuclear Biological Chemical mask system and Joint Service Chemical Environment Survivability Mask 
 (JSCESM) a one size fits all, lightweight, and disposable mask that provides 2-8 hours of respiratory and face CB
 protection; the Joint Service Aircrew Mask (JSAM) system is a lightweight, CB protective mask for all aircrew;
 protective clothing to include the Joint Service Lightweight Integrated Suit Technology (JSLIST) protective
 ensembles; a lightweight protective mask that will provide above-the-neck, head, eye/respiratory protection
 against CB agents, radioactive particles, and Toxic Industrial Materials (TIMs); the CB Installation/Force
 Protection Program, a suite of tiered sampling/collection, detection, identification and warning response designed
 to provide early, indoor/outdoor collection, detection, presumptive identification and warning capabilities; the
 Collective Protection System back fit installation on three Navy amphibious ship classes (LHA, LHD, and LSD;
 the CB Protective Shelter (CBPS) a highly mobile, self-contained collective protection system which provides a
 contamination free working area; CP Field Hospitals (CPFH) which provides Joint Service medical personnel
 NBC collectively protected medical treatment facilities; the Biological Vaccine Program that protects U.S. forces
 with FDA approved vaccines to protect against current and emerging WMD threats, which could be deployed
 against maneuver units or stationary facilities in the theater of operations; and Joint Bio Agent Identification and
 Diagnostic System (JBAIDS) a common medical test equipment platform for all the Military Services which will
 identify both BW agents and pathogens of operational concern, and will be used as a diagnostic tool by medical
 professionals to treat patients.

 o FY06/08:  Continues procurement of the Joint Protective Aircrew Ensemble (JPACE) garment.  JPACE will
 provide aviators with improvements in protection from CB warfare agents, radiological particles, and TIMs.



 

 o FY08/09:  Initiates procurement of the Joint Chemical, Biological, and Radiological Agent Water Monitor
 (JCBRAWM) an automated, man-portable water sampling device designed to provide early warning and
 monitoring of chemical and biological warfare threats in source and potable water supplies.

 NBC Decontamination Systems - Procurement of a more transportable, less labor intensive, and more effective system for 
 applying decontaminating solutions, removing gross contamination from vehicle and equipment surfaces, and
 maximizing the ability of units to remove contamination both on the move and during dedicated decontamination
 operations. 

 o FY06/07/08/09:  Continues procurement of the Joint Service Transportable DECON System - Small Scale
 (JSTDS-SS) which will be transportable by a platform capable of being operated in close proximity to combat
 operations. 

 o FY07/08:  Continues procurement of the Joint Service Personnel/Skin Decontamination System (JSPDS) which
 will be used by the war fighter to perform immediate decontamination of skin, field protective masks, mask
 hoods, chemical protective gloves, chemical protective boots and small scale weapons (under .50 caliber).

 o FY09:  Initiates the procurement of the Joint Service Sensitive Equipment Decon (JSSED) which provides
 decontamination capability for sensitive equipment that is used by the warfighter in high threat areas, such as
 night vision goggles and communication equipment.



 

 DEFENSE-WIDE
 FY 2008 PROCUREMENT PROGRAM 

 APPROPRIATION: 0300D PROCUREMENT, DEFENSE-WIDE EXHIBIT P-1 
 BUDGET ACTIVITY 03: CHEMICAL/BIOLOGICAL DEFENSE DATE: FEBRUARY 2007 

 MILLIONS OF DOLLARS

 NO. ITEM NOMENCLATURE CODE QUANTITY COST QUANTITY COST QUANTITY COST QUANTITY COST 

 LINE IDENT
 FY 2006 FY 2007 FY 2008 FY 2009

 CBDP 

 076 INSTALLATION FORCE PROTECTION - JS1000 208.3 89.8 86.4 88.7

 077 INDIVIDUAL PROTECTION - GP1000 103.8 76.4 127.5 119.0

 078 DECONTAMINATION - PA1500 2.9 18.7 28.6 27.9

 079 JOINT BIO DEFENSE PROGRAM (MEDICAL) -
 MA0800 
 60.5 46.9 56.0 47.6

 080 COLLECTIVE PROTECTION - PA1600 31.4 43.3 38.9 40.5

 081 CONTAMINATION AVOIDANCE - GP2000 306.4 241.7 211.3 217.0

 TOTAL CHEMICAL/BIOLOGICAL DEFENSE 713.4 516.9 548.8 540.7

 0
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 Budget Line Item #76
 INSTALLATION FORCE PROTECTION
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JS1000) INSTALLATION FORCE PROTECTION

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Installation Force Protection Program provides Chemical, Biological, Radiological, and Nuclear (CBRN) protection for CONUS/OCONUS DoD installation physical structures as well military personnel and others within the
 perimeter of the military reservation.  Also, this program supports the acquisition of CBRN defense equipment requirements for the National Guard Bureau's Weapons of Mass Destruction Civil Support Teams (WMD-CST) and the United States Army
 Reserve (USAR) Reconnaissance and Decontamination Platoons. 

 The Chemical, Biological, Radiological, and Nuclear (CBRN) Installation Protection Program (IPP) provides military installations with a highly effective and integrated CBRN installation protection and response capability.  This capability consists of a 
 Family of Systems (FoS) that includes detection, identification, warning, information management, individual and collective protection, restoration, medical surveillance, protection and response.  The FoS sensor and communications network will leverage 
 existing installation capabilities and will be integrated into the base operational command and control infrastructure.  The program will procure a common suite of equipment that will be tailored for each installation utilizing both commercial sources and 
 readily available Government Furnished Equipment (GFE).  The final delivery of protection suite equipment and capability will vary for each site based upon individual installation requirements, threats and equipment already on-hand.  The program will 
 procure the CBRN systems, Emergency Responder Equipment Sets, New Equipment Training (NET), Contractor Logistics Support, spares, and associated initial consumable items required to field an integrated installation protection capability.

 The WMD-CST program supports the acquisition and delivery of an integrated chemical, biological, and nuclear analytical detection and rapid response capability for the National Guard Bureau's Weapons of Mass Destruction CSTs and the United States 
 Army Reserve (USAR) Chemical Reconnaissance and Decontamination Platoons.  Capabilities include a state-of-the-art Command, Control, Communications, Computer, and Intelligence (C4I) system that enables secure communications with federal,
 state, and local authorities from a WMD incident site. 

 Military Mail Screening Program Equipment (MMSP) will procure an initial fielding of screening equipment that will detect the presence of biological, chemical, radiological weapons, agents, pathogens or explosive devices within the military mail
 system before it is delivered to its intended recipients. 

 JUSTIFICATION: Installation Force Protections primary objective is to strengthen efforts for improving DoD installations against Chemical and Biological (CB) threats.  WMD-CST allows for the equipping of Reserve Component units to provide 
 enhanced response capabilities and to provide for additional support against the threat of terrorist CB attacks to American cities and communities in emergency and disaster situations.  Also, this effort allows selected National Guard and other reserve
 component units to respond to and contain the effects of CB incidents in this country.  Advanced chemical defensive equipment is required to enhance US capability to detect and identify threat agents in the battle space and the homeland.

 208.3

 208.3

 208.3

 89.8

 89.8

 89.8

 86.4

 86.4

 86.4

 88.7

 88.7

 88.7

 62.3

 62.3

 62.3

 60.1

 60.1

 60.1

 104.5 

 104.5 

 104.5 
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 Continuing 
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JS1000) INSTALLATION FORCE
 PROTECTION  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 WMD - CIVIL SUPPORT TEAM EQUIPMENT 56404 13146

 CB INSTALLATION FORCE PROTECTION 
 PROGRAM 
 144708 76619 86418 88748

 MILITARY MAIL SCREENING PROGRAM 
 EQUIPMENT 
 7200

 TOTAL 208312 89765 86418 88748

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JS0004) WMD - CIVIL SUPPORT TEAM EQUIPMENT

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: This program supports the acquisition and delivery of an integrated chemical, biological, and nuclear analytical detection and rapid response capability for
 the National Guard Bureau's Weapons of Mass Destruction Civil Support Teams (WMD-CST) and the United States Army Reserve (USAR) Chemical Recon and Decon
 Platoons.  Capabilities include a state-of-the-art Command, Control, Communications, Computer, and Intelligence (C4I) system that enables secure communications with
 federal, state, and local authorities from a WMD incident site.

 Major end items for this commercial off-the-shelf (COTS) based acquisition program include the Analytical Laboratory System (ALS), and the Unified Command Suite
 (UCS) for the WMD-CST.  The ALS provides a mobile laboratory platform that incorporates advanced analytical detection technology for the identification of Chemical
 Warfare (CW) agents, Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Biological Warfare (BW) agents.  The UCS provides secure
 communications interoperability with the ALS and reach back capability to federal, state, and local authorities from the incident site.  The Commercial off-the-shelf
 System Program Analysis (C-SPA) effort provides a systemized methodology for selecting, verifying and validating Commercial off-the-shelf (COTS)  equipment under
 consideration for fulfilling unmet requirements documented in the WMD-CST and USAR Tables of Distribution and Allowances.  C-SPA ensures equipment purchases
 meet established standards of performance before purchase and distribution to units.

 56.4

 56.4

 56.4

 13.1

 13.1

 13.1

 13.3 

 13.3 

 13.3 

 82.8

 82.8

 82.8
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JS0004) WMD - CIVIL SUPPORT TEAM EQUIPMENT
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0603884BP/Proj CM4; 0604384BP/Proj CM5 

 This Commercial off-the-shelf (COTS) based acquisition program supports the development of an upgraded analytical detection capability designed to improve the
 selectivity and sensitivity of the Analytical Laboratory System (ALS Increment 1), enhanced command, control, communications, computers, and intelligence (C4I) systems
 capability for the Unified Command Suite (UCS Increment 1), and training devices for the Weapons of Mass Destruction Civil Support Teams (WMD CSTs).  In addition,
 this program tests and evaluates COTS protection, detection and decontamination component equipment against established criteria in order to determine there ability to
 meet, WMD CST and United States Army Reserve (USAR) Recon and Decon Platoon, requirements.  The ALS provides a mobile laboratory platform that incorporates
 advanced analytical detection technology for the identification of Chemical Warfare (CW) agents, Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs),
 Biological Warfare (BW) agents.  The UCS provides secure communications interoperability with the ALS and reach back capability to Federal, State, and Local authorities
 from the incident site. 

 RDT&E FY05 and Prior - 24.2M; FY06 - 2.9M; FY07 - 4.0M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 ALS INCREMENT 1 PROGRAM 1Q FY03 4Q FY08
 Incr 1 - System Verification Test 3Q FY07 4Q FY07
 Incr 1 - Fielding 1Q FY08 4Q FY08
 UCS INCREMENT 1 PROGRAM 1Q FY04 3Q FY08
 Incr 1 - Fielding 2Q FY07 3Q FY08
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JS0004) WMD - CIVIL SUPPORT TEAM
 EQUIPMENT  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 ALS Shelter Enhancement Program 
 1.  ALS SEP Shelter Enhancement Efforts 1638
 2.  Engineering Support 177

 UCS Increment 1 
 1.  UCS Increment 1 Upgrade 23437 51 460 4132 9 459
 2.  Advanced Encryption Standard 1600
 3.  Engineering Support 924 370

 ALS Increment 1 
 1.  System Verification Test 3011
 2.  ALS Increment 1 Upgrade 19528 52 376 3240 9 360
 3.  Engineering Support 534 464
 4.  System Fielding Support 2130 970

 C-SPA 
 1.  AreaRae Sensors 2484 57 43.579
 2.  SME Support 211
 3.  Market Survey / Working Group Facilitation 205
 4.  Engineering Support 525

 Florida CST #2 Stand Up 
 1.  ALS Block 0 470 1 470
 2.  UCS Baseline 1300 1 1300
 3.  Chem Bio PPE, Detection, Decon Equipment Set 230 1 230
 4.  Engineering Support 200

 New York CST #2 Stand Up 
 1.  ALS Block 0 470 1 470
 2.  UCS Baseline 1300 1 1300

 TOTAL 56404 13146

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JS0004) WMD - CIVIL SUPPORT TEAM EQUIPMENT

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 UCS Increment 1 Upgrade 

 FY 06 Naval Air Warfare Center
 Aircraft Div, St. Inigoes,
 MD 

 MIPR Naval Air Station 
 Patuxent River, MD 

 Oct-06 Jul-07 51 459549 Yes

 FY 07 Naval Air Warfare Center
 Aircraft Div, St. Inigoes,
 MD 

 MIPR Naval Air Station 
 Patuxent River, MD 

 Dec-06 May-07 9 459111 Yes

 ALS Increment 1 Upgrade 

 FY 06 EAI Corporation,
 Abingdon, MD
 C/CPIF RDECOM, Edgewood, 
 MD

 Aug-06 Feb-08 52 375538 Yes Jun-06 

 FY 07 EAI Corporation,
 Abingdon, MD
 C/CPIF Opt #1 RDECOM, Edgewood, 
 MD

 Dec-06 Jul-08 9 360000 Yes Jun-06 

 AreaRae Sensors 

 FY 06 Rae Systems, Inc., San Jose,
 CA 
 SS/FFP RDECOM, Edgewood, 
 MD

 Aug-06 Nov-06 57 43579 Yes Jul-06 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JS0004) WMD - CIVIL SUPPORT TEAM EQUIPMENT

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 ALS Block 0 

 FY 07 Unknown C/FFP RDECOM, Edgewood, 
 MD

 Apr-07 Oct-08 1 470000 Yes Feb-07 

 UCS Baseline 

 FY 07 Naval Air Warfare Center
 Aircraft Div, St. Inigoes,
 MD 

 MIPR Naval Air Station 
 Patuxent River, MD 

 Apr-07 Oct-08 1 1300000 Yes

 ALS Block 0 

 FY 07 Unknown C/FFP RDECOM, Edgewood, 
 MD

 Apr-07 Oct-08 1 470000 Yes Feb-07 

 UCS Baseline 

 FY 07 Naval Air Warfare Center
 Aircraft Div, St. Inigoes,
 MD 

 MIPR Naval Air Station 
 Patuxent River, MD 

 Apr-07 Oct-08 1 1300000 Yes
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 P-1 Item Nomenclature: Date:
 (JS0004) WMD - CIVIL SUPPORT TEAM EQUIPMENT February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 UCS Increment 1 Upgrade 2 FY 06 NG 51 51 A 4 4 4 39

 ALS Increment 1 Upgrade 4 FY 06 NG 52 52 A 52

 AreaRae Sensors 1 FY 06 NG 57 57 A 57

 UCS Increment 1 Upgrade 2 FY 07 NG 9 9 A 4 4 1

 ALS Increment 1 Upgrade 4 FY 07 NG 9 9 A 9 

 ALS Block 0 5 FY 07 NG 1 1 A 1 

 UCS Baseline 2 FY 07 NG 1 1 A 1 

 ALS Block 0 5 FY 07 NG 1 1 A 1 

 1 Rae Systems, Inc., San Jose, CA 1 3 60 E Initial / Reorder 0 / 0 10 / 2 13 / 13 23 / 15

 2 Naval Air Warfare Center Aircraft Div, St. Inigoes, MD 1 4 8 E Initial / Reorder 1 / 1 6 / 5 2 / 11 8 / 16

 3 Wolfcoach, Auburn, MA 1 4 8 E Initial / Reorder 1 / 1 2 / 2 7 / 7 9 / 9

 4 EAI Corporation, Abingdon, MD 1 5 12 E Initial / Reorder 0 / 0 10 / 10 4 / 4 14 / 14

 5 Unknown 1 4 8 Initial / Reorder 1 / 1 1 / 1 2 / 2 3 / 3
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 P-1 Item Nomenclature: Date:
 (JS0004) WMD - CIVIL SUPPORT TEAM EQUIPMENT February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 UCS Increment 1 Upgrade 2 FY 06 NG 51 12 39 5 4 4 4 5 4 4 4 5

 ALS Increment 1 Upgrade 4 FY 06 NG 52 52 10 10 10 10 10 2

 ALS Increment 1 Upgrade 4 FY 07 NG 9 9 7 2

 ALS Block 0 5 FY 07 NG 1 1 1

 UCS Baseline 2 FY 07 NG 1 1 1

 ALS Block 0 5 FY 07 NG 1 1 1

 1 Rae Systems, Inc., San Jose, CA 1 3 60 E Initial / Reorder 0 / 0 10 / 2 13 / 13 23 / 15

 2 Naval Air Warfare Center Aircraft Div, St. Inigoes, MD 1 4 8 E Initial / Reorder 1 / 1 6 / 5 2 / 11 8 / 16

 3 Wolfcoach, Auburn, MA 1 4 8 E Initial / Reorder 1 / 1 2 / 2 7 / 7 9 / 9

 4 EAI Corporation, Abingdon, MD 1 5 12 E Initial / Reorder 0 / 0 10 / 10 4 / 4 14 / 14

 5 Unknown 1 4 8 Initial / Reorder 1 / 1 1 / 1 2 / 2 3 / 3
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JS0500) CB INSTALLATION FORCE PROTECTION PROGRAM

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Chemical, Biological, Radiological, and Nuclear (CBRN) Installation Protection Program (IPP) provides military installations with a highly effective
 and integrated CBRN installation protection and response capability.  This capability consists of a tiered Family of Systems (FoS) that includes detection, identification,
 warning, incident management, individual and collective protection, medical surveillance, protection, response and initial recovery.  The Baseline Tier consists of
 non-material solutions to include training materials, military and civilian CONOPS and Memorandum of Agreement (MOA) templates, and exercise plans and
 scenarios.  Tier 1 adds to the BaselineTier by providing material solutions to include CBRN portable and handheld detection, mass casualty response capability,
 individual protective equipment, incident management systems, and first responder pharmaceuticals.  Tier 2 consists of the Baseline and Tier 1 capabilities and adds
 collective protection, decision support systems, and fixed chemical and biological sensors.  This approach is flexible enough to accommodate the needs of specific
 installations, while standardizing major system elements to provide cost effective solutions.  The program will procure a common suite of equipment that will be tailored
 for each installation utilizing both commercial sources and readily available Government Furnished Equipment (GFE).  The final delivery of protection suite equipment
 and capability will vary for each site based upon individual installation requirements, threats and equipment already on-hand.  The contractor is responsible for the
 preparation and conduct of New Equipment Training (NET), table top and fielding exercises.  The Joint Project Manager provides one year of Contractor Logistics
 Support (CLS) to the installation following fielding.   The program will procure and field capability tiered systems to approximately 139 high priority CONUS, OCONUS
 DOD installations thru FY 11. 

 JUSTIFICATION: FY 08 funds will procure, install and field 15 installation equipment sets.

 144.7

 144.7

 144.7

 76.6

 76.6

 76.6

 86.4

 86.4

 86.4

 88.7

 88.7

 88.7

 62.3

 62.3

 62.3

 60.1

 60.1

 60.1

 91.2 

 91.2 

 91.2 

 610.0 

 610.0 

 610.0 
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JS0500) CB INSTALLATION FORCE PROTECTION PROGRAM
 Program Elements for Code B Items: Code: Other Related Program Elements:
 0604384BP/Proj CM5 

 The Chemical, Biological, Radiological, and Nuclear (CBRN) Installation Protection Program (IPP) provides military installations with a highly effective and integrated
 CBRN installation protection and response capability.  This capability consists of a  tiered Family of Systems (FoS) that includes detection, identification, warning,
 information management, individual and collective protection, restoration, medical surveillance, protection and response.  The  tiered FoS sensor and communications
 network will leverage existing installation capabilities and will be integrated into the base operational command and control infrastructure.  The program will procure a
 common suite of equipment that will be tailored for each installation utilizing both commercial sources and readily available Government Furnished Equipment (GFE).  The
 final delivery of protection suite equipment and capability will vary for each site based upon individual installation requirements, threats and equipment already on-hand.
 The program utilizes a Lead Systems Integrator (LSI) to procure the commercial off-the-shelf (COTS) CBRN systems and sensors and Emergency Responder Equipment
 Sets.  The LSI is responsible for the preparation and conduct of New Equipment Training (NET) and fielding exercises.  The LSI will assemble, deliver and install the
 specific items of equipment needed to optimize CBRN protection and response capability at each targeted installation and provides one year of Contractor Logistics Support
 (CLS) to the installation following fielding.  The Government Joint Project Manager (JPM) procures government off-the-shelf systems from existing Program Managers or
 Item Mangers and delivers these systems/items to the LSI for integration with required COTS equipment and fielding to the installation.

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 Site Design 4Q FY04 1Q FY11
 Site Installation and Fielding 1Q FY05 4Q FY11
 Site Contractor Logistics Support 4Q FY05 4Q FY12
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JS0500) CB INSTALLATION FORCE
 PROTECTION PROGRAM WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

  1.  Site Assessment & Design 
 LSI Site Assessment & Design 20771 50 415 8135 17 479 8277 15 552 8169 14 584 

 2. Prime Mission Product 

 LSI Prime Mission Equipment 
 Individual Protection Ensembles (Various) 27107 23700 1.144 13471 11724 1.149 14895 12798 1.164 13991 11850 1.181 
 Bio Sample Collection Kit 131 50 2.620 70 26 2.692 74 27 2.741 70 25 2.800 
 Toxic Industrial Chemical Detector Kits 1124 200 5.620 384 68 5.647 346 60 5.767 329 56 5.875 
 Handheld Chemical Monitor 1167 150 7.780 401 51 7.863 355 45 7.889 338 42 8.048 
 Mass Casualty Decon System 4329 150 28.860 1251 43 29.093 1333 45 29.622 1271 42 30.262
 Equipment Decon System 892 50 17.840 305 17 17.941 276 15 18.400 263 14 18.786
 Incident Management System (IMS)/Decision 
 Support System (DSS) 
 1482 150 9.880 505 51 9.902 767 39 19.667 1073 30 35.767

 Mass Notification System (MNS) Equipment 8000 50 160 2730 17 161 2490 15 166 2400 14 171 
 Reference Materials Set 76 50 1.520 27 17 1.588 24 15 1.600 23 14 1.643 
 Site Support Equipment 1036 646 608

 GFE 
 Biological Agent Detection (DFU 2000) 488 72 6.778 1191 116 10.267 1529 104 14.702
 ICAM 747 150 4.980 257 51 5.039 232 45 5.156 221 42 5.262 
 Portable Chemical Detector (M22 ACADA) & 
 associated equipment 
 2261 150 15.073 643 42 15.310 500 30 16.667 477 28 17.036

 AN/PDR-77 (Radiological Detector) & Subassembly 1672 200 8.360 656 78 8.410 773 90 8.589 737 84 8.774 
 AN/PDQ-1 w/ Radiac Probe Kit Portable Radiation 
 Detector 
 180 100 1.800 15 8 1.875 14 7 2 13 6 2.167 

 AN/UDR-14 Radiation Dosimeter 1144 1550 0.738 89 120 0.742 62 80 0.775 59 75 0.787 
 EPD Mark II Radiation Dosimeter & Accessories 581 1500 0.387 249 638 0.390 131 330 0.397 125 308 0.406 
 EPD N2 Radiation Dosimeter & Accessories 465 600 0.775 81 99 0.818 37 45 0.822 36 42 0.857 
 Individual DECON Kits (Various) 99 150 0.660 24 35 0.686 21 30 0.700 20 28 0.714 
 ADM 300 C Kit Portable Radiation Detector 615 100 6.150 50 8 6.250 45 7 6.429 39 6 6.500 

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 

 Item No. 76 Page 12 of 25 Exhibit P-5, Weapon System Cost Analysis 



 

 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JS0500) CB INSTALLATION FORCE
 PROTECTION PROGRAM WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 ADM-300 Verification E-Kit 73 100 0.730 2 3 0.667 2 3 0.667 2 3 0.667 
 Radiological Identification (GR-135) 1629 200 8.145 557 68 8.191 502 60 8.367 479 60 7.983 
 Irda Dosimeter Reader 43 50 0.860 22 25 0.880 13 15 0.867 13 14 0.929 
 M256 Chemical Agent Detector Kits 24 200 0.120 12 96 0.125 14 108 0.130 14 100 0.140 
 M256 Training Kits 87 368 0.236 23 96 0.240 30 120 0.250 29 112 0.259 
 Hand Held Assays 91 2000 0.046 49 1040 0.047 52 1080 0.048 49 1000 0.049 
 Medical Response Pharmaceuticals 234 161 153
 OCONUS Shipping and Transportation of Equipment 1920 2507 5039 4614

 3.  Program Management Support 
 LSI Systems Engineering & Program Management 7734 513 654 697
 Government Program Management 4803 4884 5616 6181
 Contract Source Selection 2800
 Acquisition Documentation & Analysis 384

 4.  Integration & Fielding 
 LSI Mass Notification and Telephonic Alert System 
 Deployment (CONUS/OCONUS) 
 21151 50 423 7228 17 425 7105 15 474 6885 14 492 

 Tier 1 Deployment 428 9 47.556 632 13 48.615 496 10 49.600
 Tier 2 Deployment 574 2 287 1205 4 301 
 Tier 0 Baseline Products 2535 2021 2057
 LSI Installation Evaluation Support 3233 3149 4573 5123

 5.  Logistics Support 
 LSI Contractor Logistics Support 3050 1275 2688 2688
 Government Logistics Support 3081 2035 4255 4590
 Initial Spares 150 306

 6.  Training & Exercises 
 CBRN Training Package 2951 1591 1582 1431

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JS0500) CB INSTALLATION FORCE
 PROTECTION PROGRAM WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 NET Training Package 1585 415 403 383
 Incident Management System Training 781 266 259 245
 CoBRA Training 758 258 251 238
 CBRN Plans Training 1062 379 342 326
 Tabletop, Functional, and Full-Scale Exercises 7572 4720 5408 5336
 CBRN Plans Update 1262 361 351 350

 7.  Confirmatory Lab Equipment 
 Bio Analysis Facility Operations 1771 1801 1950 2001

 8.  Building Collective Protection 
 LSI Collective Protection 810 2 405 1654 4 414 
 Government Collective Protection 69 2 34.500 141 4 35.250
 Government Systems Engineering 7204 7324 8423 9271

 TOTAL 144708 76619 86418 88748

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JS0500) CB INSTALLATION FORCE PROTECTION PROGRAM 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 LSI Site Assessment & Design 

 FY 06 SAIC, Abingdon, MD C/FFP SMDC, Huntsville, AL Apr-06 Jun-06 50 415420 Yes

 FY 07 Unknown C/FFP Unknown Apr-07 Jun-07 17 478529 Yes

 FY 08 Unknown C/FFP Unknown Apr-08 Jun-08 15 551800 Yes

 FY 09 Unknown C/FFP Unknown Apr-09 Jun-09 14 583500 Yes

 EPD N2 Radiation Dosimeter & Accessories 

 FY 07 Government Scientific
 Sources, Reston, VA
 C/FFP SMDC, Huntsville, AL Mar-07 Apr-07 99 818 Yes

 FY 08 Government Scientific
 Sources, Reston, VA
 C/FFP SMDC, Huntsville, AL Mar-08 Apr-08 45 822 Yes

 FY 09 Government Scientific
 Sources, Reston, VA
 C/FFP SMDC, Huntsville, AL Mar-09 Apr-09 42 857 Yes

 ADM 300 C Kit Portable Radiation Detector 

 FY 07 Canberra Dover Inc, Dover,
 NJ
 C/FFP SMDC, Huntsville, AL Mar-07 Apr-07 8 6875 Yes

 The Installation Protection Program is focused on providing permanent collective protection capability to support the sustainment and continued operations of mission critical functions at a select number of bases.  This collective
 protection consists of the following major components: CBRN Filtration System (Filters and Hardware); HVAC System Modifications; Entry / Exit Vestibules; Limited Building Modifications.  The actual number of required systems 
 will vary depending on individual installation requirements.  Costs for each system will vary based on the size and physical state of the existing HVAC system and building. Funding for this capability is available for a small number of 
 bases in FY 05 and FY 07. 

 Lead System Integrator (LSI) contract includes all funding provided to procure LSI provided items, site preparation, prime mission equipment, engineering support, integration and fielding, and logistics support.

 IPP Recompete Contract is expected to be awarded 3QFY07.
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JS0500) CB INSTALLATION FORCE PROTECTION PROGRAM 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 ADM 300 C Kit Portable Radiation Detector (cont) 

 FY 08 Canberra Dover Inc, Dover,
 NJ
 C/FFP SMDC, Huntsville, AL Mar-08 Apr-08 7 6429 Yes

 FY 09 Canberra Dover Inc, Dover,
 NJ
 C/FFP SMDC, Huntsville, AL Mar-09 Apr-09 6 6500 Yes

 Radiological Identification (GR-135) 

 FY 07 SAIC, Abingdon, MD C/FFP SMDC, Huntsville, AL Mar-07 Apr-07 68 7794 Yes

 FY 08 SAIC, Abingdon, MD C/FFP SMDC, Huntsville, AL Mar-08 Apr-08 60 7800 Yes

 FY 09 SAIC, Abingdon, MD C/FFP SMDC, Huntsville, AL Mar-09 Apr-09 60 7983 Yes

 LSI Mass Notification and Telephonic Alert 
 System Deployment (CONUS/OCONUS) 

 FY 07 SAIC, Abingdon, MD C/FFP SMDC, Huntsville, AL Feb-07 Apr-07 17 210000 Yes

 Tier 1 Deployment 

 FY 07 Unknown C/FFP Unknown May-07 Sep-07 9 47556 Yes

 FY 08 Unknown C/FFP Unknown Jun-08 Oct-08 13 48615 Yes

 FY 09 Unknown C/FFP Unknown Jun-09 Oct-09 10 49600 Yes

 Tier 2 Deployment 
 FY 08 Unknown C/FFP Unknown Jun-08 Nov-08 2 287000 Yes

 The Installation Protection Program is focused on providing permanent collective protection capability to support the sustainment and continued operations of mission critical functions at a select number of bases.  This collective
 protection consists of the following major components: CBRN Filtration System (Filters and Hardware); HVAC System Modifications; Entry / Exit Vestibules; Limited Building Modifications.  The actual number of required systems 
 will vary depending on individual installation requirements.  Costs for each system will vary based on the size and physical state of the existing HVAC system and building. Funding for this capability is available for a small number of 
 bases in FY 05 and FY 07. 

 Lead System Integrator (LSI) contract includes all funding provided to procure LSI provided items, site preparation, prime mission equipment, engineering support, integration and fielding, and logistics support.

 IPP Recompete Contract is expected to be awarded 3QFY07.
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JS0500) CB INSTALLATION FORCE PROTECTION PROGRAM 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 Tier 2 Deployment (cont) 

 FY 09 Unknown C/FFP Unknown Jun-09 Nov-09 4 301250 Yes

 LSI Collective Protection 

 FY 08 Unknown C/FFP Unknown Feb-08 Jun-08 2 405000 Yes

 FY 09 Unknown C/FFP Unknown Dec-08 Apr-09 4 413500 Yes

 Government Collective Protection 

 FY 08 JPM Collective Protection MIPR Dahlgren, VA Feb-08 Jun-08 2 34500 Yes

 FY 09 JPM Collective Protection MIPR Dahlgren, VA Dec-08 Apr-09 4 35250 Yes

 The Installation Protection Program is focused on providing permanent collective protection capability to support the sustainment and continued operations of mission critical functions at a select number of bases.  This collective
 protection consists of the following major components: CBRN Filtration System (Filters and Hardware); HVAC System Modifications; Entry / Exit Vestibules; Limited Building Modifications.  The actual number of required systems 
 will vary depending on individual installation requirements.  Costs for each system will vary based on the size and physical state of the existing HVAC system and building. Funding for this capability is available for a small number of 
 bases in FY 05 and FY 07. 

 Lead System Integrator (LSI) contract includes all funding provided to procure LSI provided items, site preparation, prime mission equipment, engineering support, integration and fielding, and logistics support.

 IPP Recompete Contract is expected to be awarded 3QFY07.
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 P-1 Item Nomenclature: Date:
 (JS0500) CB INSTALLATION FORCE PROTECTION PROGRAM February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 EPD N2 Radiation Dosimeter & Accessories 4 FY 05 A 198 35 163 40 40 40 40 3

 ADM 300 C Kit Portable Radiation Detector 3 FY 05 A 32 4 28 4 4 4 4 6 6

 Radiological Identification (GR-135) 5 FY 05 A 100 14 86 14 14 14 14 15 15

 LSI Site Assessment & Design 1 FY 06 A 50 50 A 5 5 4 4 4 4 4 4 4 4 4 4

 EPD N2 Radiation Dosimeter & Accessories 4 FY 06 A 600 600 A 50 50 50 50 50 50 50 50 50 50 50 50

 ADM 300 C Kit Portable Radiation Detector 3 FY 06 A 100 100 A 9 9 9 9 9 9 9 8 8 7 7 7

 Radiological Identification (GR-135) 5 FY 06 A 200 200 A 17 17 17 17 17 17 17 17 17 16 16 15

 LSI Mass Notification and Telephonic Alert System 1 FY 06 A 50 50 A 5 5 5 5 4 4 4 4 4 4 3 3

 LSI Site Assessment & Design 7 FY 07 A 17 17 A 2 2 2 2 9 

 EPD N2 Radiation Dosimeter & Accessories 4 FY 07 A 99 99 A 9 9 9 8 8 8 48

 ADM 300 C Kit Portable Radiation Detector 3 FY 07 A 8 8 A 3 3 2

 Radiological Identification (GR-135) 5 FY 07 A 68 68 A 12 12 11 11 11 11

 LSI Mass Notification and Telephonic Alert System 1 FY 07 A 17 17 A 2 2 2 2 2 1 6 

 Tier 1 Deployment 7 FY 07 A 9 9 A 3 6 

 1 SAIC, Abingdon, MD 1 3 10 E Initial / Reorder 0 / 0 3 / 4 4 / 3 7 / 7

 2 SAIC, Abingdon, MD 1 1 2 E Initial / Reorder 0 / 0 5 / 5 8 / 8 13 / 13

 3 Canberra Dover Inc, Dover, NJ 1 20 100 E Initial / Reorder 0 / 0 2 / 5 5 / 2 7 / 7

 4 Government Scientific Sources, Reston, VA 1 20 50 E Initial / Reorder 0 / 0 2 / 5 5 / 2 7 / 7

 5 SAIC, Abingdon, MD 10 25 100 E Initial / Reorder 0 / 0 2 / 5 5 / 2 7 / 7

 6 SAIC, Abingdon, MD 1 9 15 Initial / Reorder 0 / 0 10 / 4 2 / 2 12 / 6

 7 Unknown 1 20 100 Initial / Reorder 0 / 0 4 / 4 3 / 3 7 / 7

 8 Unknown 1 20 100 Initial / Reorder 0 / 0 4 / 4 3 / 3 7 / 7

 9 JPM Collective Protection 1 3 10 Initial / Reorder 0 / 0 0 / 0 0 / 0 0 / 0

 The Joint Program Office is procuring the
 Radiological Identification equipment, ADM 300 
 and EPD N2 (dosimeters) separately on a
 competitive basis for delivery to the LSI for
 integration and fielding to installation sites.
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 P-1 Item Nomenclature: Date:
 (JS0500) CB INSTALLATION FORCE PROTECTION PROGRAM February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 LSI Site Assessment & Design 7 FY 07 A 17 8 9 2 2 2 2 1

 EPD N2 Radiation Dosimeter & Accessories 4 FY 07 A 99 51 48 8 8 8 8 8 8

 LSI Mass Notification and Telephonic Alert System 1 FY 07 A 17 11 6 1 1 1 1 1 1

 Tier 1 Deployment 7 FY 07 A 9 3 6 2 2 2

 LSI Site Assessment & Design 7 FY 08 A 15 15 A 2 2 2 2 2 2 2 1

 EPD N2 Radiation Dosimeter & Accessories 4 FY 08 A 45 45 A 4 4 4 4 4 4 4 4 4 3 3 3

 ADM 300 C Kit Portable Radiation Detector 3 FY 08 A 7 7 A 1 1 1 1 1 1 1

 Radiological Identification (GR-135) 5 FY 08 A 60 60 A 5 5 5 5 5 5 5 5 5 5 5 5

 Tier 1 Deployment 7 FY 08 A 13 13 A 2 2 2 3 2 2

 Tier 2 Deployment 7 FY 08 A 2 2 A 1 1

 LSI Collective Protection 7 FY 08 A 2 2 A 1 1

 Government Collective Protection 9 FY 08 A 2 2 A 1 1

 LSI Site Assessment & Design 7 FY 09 A 14 14 A 2 2 2 2 6 

 EPD N2 Radiation Dosimeter & Accessories 4 FY 09 A 42 42 A 15 15 12

 ADM 300 C Kit Portable Radiation Detector 3 FY 09 A 6 6 A 2 2 2

 Radiological Identification (GR-135) 5 FY 09 A 60 60 A 5 5 5 5 5 5 30

 Tier 1 Deployment 7 FY 09 A 10 10 A 10

 Tier 2 Deployment 7 FY 09 A 4 4 A 4 

 1 SAIC, Abingdon, MD 1 3 10 E Initial / Reorder 0 / 0 3 / 4 4 / 3 7 / 7

 2 SAIC, Abingdon, MD 1 1 2 E Initial / Reorder 0 / 0 5 / 5 8 / 8 13 / 13

 3 Canberra Dover Inc, Dover, NJ 1 20 100 E Initial / Reorder 0 / 0 2 / 5 5 / 2 7 / 7

 4 Government Scientific Sources, Reston, VA 1 20 50 E Initial / Reorder 0 / 0 2 / 5 5 / 2 7 / 7

 5 SAIC, Abingdon, MD 10 25 100 E Initial / Reorder 0 / 0 2 / 5 5 / 2 7 / 7

 6 SAIC, Abingdon, MD 1 9 15 Initial / Reorder 0 / 0 10 / 4 2 / 2 12 / 6

 7 Unknown 1 20 100 Initial / Reorder 0 / 0 4 / 4 3 / 3 7 / 7

 8 Unknown 1 20 100 Initial / Reorder 0 / 0 4 / 4 3 / 3 7 / 7

 9 JPM Collective Protection 1 3 10 Initial / Reorder 0 / 0 0 / 0 0 / 0 0 / 0

 The Joint Program Office is procuring the
 Radiological Identification equipment, ADM 300 
 and EPD N2 (dosimeters) separately on a
 competitive basis for delivery to the LSI for
 integration and fielding to installation sites.
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 P-1 Item Nomenclature: Date:
 (JS0500) CB INSTALLATION FORCE PROTECTION PROGRAM February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 LSI Collective Protection 7 FY 09 A 4 4 A 1 1 1 1

 Government Collective Protection 9 FY 09 A 4 4 A 1 1 1 1

 1 SAIC, Abingdon, MD 1 3 10 E Initial / Reorder 0 / 0 3 / 4 4 / 3 7 / 7

 2 SAIC, Abingdon, MD 1 1 2 E Initial / Reorder 0 / 0 5 / 5 8 / 8 13 / 13

 3 Canberra Dover Inc, Dover, NJ 1 20 100 E Initial / Reorder 0 / 0 2 / 5 5 / 2 7 / 7

 4 Government Scientific Sources, Reston, VA 1 20 50 E Initial / Reorder 0 / 0 2 / 5 5 / 2 7 / 7

 5 SAIC, Abingdon, MD 10 25 100 E Initial / Reorder 0 / 0 2 / 5 5 / 2 7 / 7

 6 SAIC, Abingdon, MD 1 9 15 Initial / Reorder 0 / 0 10 / 4 2 / 2 12 / 6

 7 Unknown 1 20 100 Initial / Reorder 0 / 0 4 / 4 3 / 3 7 / 7

 8 Unknown 1 20 100 Initial / Reorder 0 / 0 4 / 4 3 / 3 7 / 7

 9 JPM Collective Protection 1 3 10 Initial / Reorder 0 / 0 0 / 0 0 / 0 0 / 0

 The Joint Program Office is procuring the
 Radiological Identification equipment, ADM 300 
 and EPD N2 (dosimeters) separately on a
 competitive basis for delivery to the LSI for
 integration and fielding to installation sites.
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 P-1 Item Nomenclature: Date:
 (JS0500) CB INSTALLATION FORCE PROTECTION PROGRAM February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 LSI Site Assessment & Design 7 FY 09 A 14 8 6 2 2 2

 Radiological Identification (GR-135) 5 FY 09 A 60 30 30 5 5 5 5 5 5

 Tier 1 Deployment 7 FY 09 A 10 10 1 1 1 1 1 1 1 1 1 1

 Tier 2 Deployment 7 FY 09 A 4 4 1 1 1 1

 1 SAIC, Abingdon, MD 1 3 10 E Initial / Reorder 0 / 0 3 / 4 4 / 3 7 / 7

 2 SAIC, Abingdon, MD 1 1 2 E Initial / Reorder 0 / 0 5 / 5 8 / 8 13 / 13

 3 Canberra Dover Inc, Dover, NJ 1 20 100 E Initial / Reorder 0 / 0 2 / 5 5 / 2 7 / 7

 4 Government Scientific Sources, Reston, VA 1 20 50 E Initial / Reorder 0 / 0 2 / 5 5 / 2 7 / 7

 5 SAIC, Abingdon, MD 10 25 100 E Initial / Reorder 0 / 0 2 / 5 5 / 2 7 / 7

 6 SAIC, Abingdon, MD 1 9 15 Initial / Reorder 0 / 0 10 / 4 2 / 2 12 / 6

 7 Unknown 1 20 100 Initial / Reorder 0 / 0 4 / 4 3 / 3 7 / 7

 8 Unknown 1 20 100 Initial / Reorder 0 / 0 4 / 4 3 / 3 7 / 7

 9 JPM Collective Protection 1 3 10 Initial / Reorder 0 / 0 0 / 0 0 / 0 0 / 0

 The Joint Program Office is procuring the
 Radiological Identification equipment, ADM 300 
 and EPD N2 (dosimeters) separately on a
 competitive basis for delivery to the LSI for
 integration and fielding to installation sites.
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JS9525) MILITARY MAIL SCREENING PROGRAM EQUIPMENT

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Military Mail Screening Program is a Congressionally mandated program that created a plan to document solutions for the screening of all mail
 within the military mail system.  The intent was to detect the presence of biological, chemical, radiological weapons, agents, pathogens, and explosive devices before mail
 is delivered to its intended recipients.  The initial program concentrated on an engineering analysis of the most likely COTS/GOTS systems/equipment capable of
 detecting and responding to threats to mail products entering the Military Mail system.  As mandated, a study was completed and submitted to Congress in 2006.  FY 06
 funds provided for the Non-Recurring Engineering necessary to document future implementation of a full-up Military Mail Screening Program.  There are no FY 07
 funds to procure, equip, and field solutions to Military Mail Centers. Congress has not authorized any additional funds to implement this program.

 7.2

 7.2

 7.2

 7.2

 7.2

 7.2
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JS9525) MILITARY MAIL SCREENING
 PROGRAM EQUIPMENT WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 COTS Verification / Validation 2720 1 2720
 Toxin Analysis and Verification / Validation 409
 Bio-Sampling and Laboratory Operations 355
 Site Analysis / Site Survey Support 1273
 CONOPS Documentation 750
 Toxic Industrial Chemicals (TIC's) / Toxic Industrial 
 Material (TIM's) Analysis 
 158

 Non-Recurring Engineering (Government) 657
 Non-Recurring Engineering (SETA) 665
 Program Management (Government) 213

 TOTAL 7200

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JS9525) MILITARY MAIL SCREENING PROGRAM EQUIPMENT 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 COTS Verification / Validation 

 FY 06 Institute for Defense
 Analysis 
 C/FFP Alexandria, VA Oct-05 Mar-06 1 2720000 Yes Sep-05 
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 P-1 Item Nomenclature: Date:
 (JS9525) MILITARY MAIL SCREENING PROGRAM EQUIPMENT February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 COTS Verification / Validation 1 FY 06 A 1 1 A 1

 1 Institute for Defense Analysis 1 1 2 E Initial / Reorder 3 / 0 0 / 0 6 / 0 6 / 0

 Deliverable was a study which is a one-time event. 
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 Budget Line Item #77
 INDIVIDUAL PROTECTION
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (GP1000) INDIVIDUAL PROTECTION

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: Program provides for protective masks, respiratory systems, and protective clothing.  The Joint Service General Purpose Mask (JSGPM) is a lightweight, protective Nuclear Biological Chemical (NBC) 
 mask system.  It incorporates state-of-the-art technology to protect the Joint Forces from anticipated threats.  The JSGPM will provide above-the-neck, head, eye/respiratory protection against Chemical and Biological (CB) 
 agents, radioactive particles, and Toxic Industrial Materials (TIMs).  The JSGPM mask system will replace the M40/M42 series (Army and Marine Corps), the MCU-2/P series (Air Force and Navy), and the M45 mask in 
 the Land Warrior program.  The Improved Protective Mask M53 (IPM) provides greater range of view, low profile, and interoperability with special SOCOM CB suits and will be used for counterproliferation missions for 
 SOCOM.  The Joint Service Chemical Environment Survivability Mask (JSCESM) is a one size fits all, lightweight, and disposable mask that provides 2-8 hours of respiratory and face protection against vapor and aerosol 
 CB agents in low levels of contamination for U.S. Air Force missions.  The Joint Service Aircrew Mask (JSAM) system is a lightweight, CB protective mask which can be worn as CB protection for all aircrew.  The
 warfighter's capability will be enhanced with the addition of anti-G features, the system with provide simultaneous CB and anti-G protection in high performance aircraft.  The Joint Service Mask Leakage Tester (JSMLT) 
 is a portable, unit-level device to determine proper fit and identify defective components of current and future protective masks.  In the area of protective clothing:  The Joint Service Lightweight Integrated Suit Technology 
 (JSLIST) program will procure and field a common chemical protective ensemble (suits, boots, socks, and gloves) to US Forces.  JSLIST promotes commonality and standardization to maximize resources and eliminate
 redundancy among the Services.  The Joint Protective Aircrew Ensemble (JPACE) garment will provide protection from Chemical and Biological (CB) warfare agents, radiological particles, and toxic industrial materials to 
 aircrew of all military services and special forces.  JPACE provides aviators with improvements in protection, reduced heat stress in CB environments, and extended wear and service life.

 JUSTIFICATION: Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high risk missions have an immediate need to survive and sustain 
 operations in a CB threat environment.  Individual protection is provided by means of masks, protective clothing, and aircrew respiratory systems and ensembles.  The Joint NBC Defense program includes individual
 protection equipment that both improves current protection levels and reduces the physiological and logistical burden on the individual soldier, sailor, airman or marine.  The goal is to procure equipment that will allow for
 the individual to operate in a contaminated CB environment with minimal degradation in his/her performance.

 NOTE: The FY 2006 Individual Protection Commodity Area BLIN contains $5.1M of Emergency Supplemental Funding.
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (GP1000) INDIVIDUAL PROTECTION
 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JT SVC AIRCREW MASK (JSAM) 700 7970 21736 39175

 JOINT SERVICE GENERAL PURPOSE MASK 
 (JSGPM/JSCESM) 
 27779 32243 45842 42963

 JOINT PROTECTIVE AIRCREW ENSEMBLE 
 (JPACE) 
 23808 11027

 JOINT SERVICE MASK LEAKAGE TESTER 
 (JSMLT) 
 9258 4934 9921

 INDIVIDUAL PROTECTION (IP) ITEMS LESS 
 THAN $5M 
 5100

 PROTECTIVE CLOTHING 37135 31277 39011 36838

 TOTAL 103780 76424 127537 118976

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JI0002) JT SVC AIRCREW MASK (JSAM)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Service Aircrew Mask (JSAM) system is a lightweight, Chemical and Biological (CB) protective mask which can be worn as CB protection for
 all aircrew.  The warfighter's capability will be enhanced with the addition of anti-G features, the system will provide simultaneous CB and anti-G protection in high
 performance aircraft.  Commonality between and within services is currently non-existent.  The Army needed to re-design the M-48 mask to provide CB protection to
 AH-64 Apache aircrews.  The current Air Force and Navy CB protective masks are not capable of providing anti-G protection.  JSAM will be compatible with existing
 CB ensembles and life support equipment.  JSAM is targeted to provide combined capability to enable the warfighter of the 21st century to fulfill full mission
 requirements.  The JSAM program includes two major variants (Type I - Rotary Wing, and Type II - Fixed Wing), as well as the Integrated Helmet & Display Sighting
 System (IHADSS Type 1A) variant. 

 JUSTIFICATION: FY08 funding supports procurement of 6,536 JSAM Type 1 and 586 JSAM Type 1A IHADDS systems variant.
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JI0002) JT SVC AIRCREW MASK (JSAM)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0604384BP/Proj IP5 

 The Joint Service Aircrew Mask (JSAM) system is a lightweight, Chemical and Biological (CB) protective mask which can be worn as CB protection for all aircrew.  The
 warfighter's capability will be enhanced with the addition of anti-G features, the system will provide simultaneous CB and anti-G protection in high performance aircraft.
 Commonality between and within services is currently non-existent.  The Army needed to re-design the M-48 mask to provide CB protection to AH-64 Apache aircrews.
 The current Air Force and Navy CB protective masks are not capable of providing anti-G protection.  JSAM will be compatible with existing CB ensembles and life support
 equipment.  JSAM is targeted to provide combined capability to enable the warfighter of the 21st century to fulfill full mission requirements.  The JSAM program includes
 two major variants (Type I - Rotary Wing, and Type II - Fixed Wing), as well as the Integrated Helmet & Display Sighting System (IHADSS Type 1A) variant.

 RDT&E FY05 and Prior - 46.4M; FY06 - 14.5M; FY07 - 16.1M; FY08 - 12.9M; FY09 - 2.5M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 SDD 1Q FY03 4Q FY09
 Types I/IA Development Test Readiness Review (DTRR) 4Q FY05 2Q FY06
 MS C/FRP Decision Type 1A 3Q FY07 3Q FY07
 MS C/FRP Decision Type 1 1Q FY08 1Q FY08
 Fixed Wing (FW, Type II) DTRR 4Q FY07 2Q FY08
 FW, Type II Milestone C 4Q FY08 4Q FY08
 FW, Type II FRP Decision 3Q FY09 3Q FY09
 Top Owl (TO, Type IB) DTRR 3Q FY08 3Q FY08
 Top Owl FRP Decision 4Q FY09 4Q FY09
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JI0002) JT SVC AIRCREW MASK (JSAM)
 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JSAM IHADSS Type 1A Variant B 7970 2200 3.623 2212 586 3.775

 JSAM Rotary Wing Type I Variant B 19324 6536 2.957 23884 7920 3.016 
 JSAM Fixed Wing Type II Variant B 15091 4445 3.395 
 Engineering Support 700 200 200

 TOTAL 700 7970 21736 39175

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JI0002) JT SVC AIRCREW MASK (JSAM)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JSAM IHADSS Type 1A Variant 

 FY 07 AVOX, Lancaster, NY C/FPI Brooks, City-Base, TX Dec-07 Apr-08 2200 3623 Yes

 FY 08 AVOX, Lancaster, NY C/FPI Opt/1 Brooks, City-Base, TX Dec-08 Feb-09 586 3775 Yes

 JSAM Rotary Wing Type I Variant 

 FY 08 AVOX, Lancaster, NY C/FPI Brooks, City-Base, TX Dec-07 Jan-08 6536 2957 Yes

 FY 09 AVOX, Lancaster, NY C/FPI Opt/1 Brooks, City-Base, TX Dec-08 Jan-09 7920 3016 Yes

 JSAM Fixed Wing Type II Variant 

 FY 09 Gentex, Rancho
 Cucamonga, CA
 C/FPI Brooks, City Base, TX Jun-09 Jan-10 4445 3395 Yes
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 P-1 Item Nomenclature: Date:
 (JI0002) JT SVC AIRCREW MASK (JSAM) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSAM IHADSS Type 1A Variant 1 FY 07 A 2200 2200 A 497 660 660 383

 JSAM IHADSS Type 1A Variant 1 FY 08 A 586 586 A 586

 JSAM Rotary Wing Type I Variant 1 FY 08 A 1634 1634 A 660 660 314

 JSAM Rotary Wing Type I Variant 1 FY 08 AF 1634 1634 A 346 660 628 

 JSAM Rotary Wing Type I Variant 1 FY 08 MC 1634 1634 A 232 660 660 82

 JSAM Rotary Wing Type I Variant 1 FY 08 N 1634 1634 A 378 660 596

 JSAM Rotary Wing Type I Variant 1 FY 09 A 7221 7221 A 660 660 660 660 660 660 660 660 1941

 JSAM Rotary Wing Type I Variant 1 FY 09 AF 233 233 A 233

 JSAM Rotary Wing Type I Variant 1 FY 09 MC 137 137 A 137

 JSAM Rotary Wing Type I Variant 1 FY 09 N 329 329 A 329

 JSAM Fixed Wing Type II Variant 2 FY 09 AF 2631 2631 A 2631

 JSAM Fixed Wing Type II Variant 2 FY 09 MC 1814 1814 A 1814

 1 AVOX, Lancaster, NY 300 900 1080 E Initial / Reorder 0 / 0 2 / 2 5 / 2 7 / 4

 2 Gentex, Rancho Cucamonga, CA 90 800 1000 Initial / Reorder 0 / 0 8 / 8 5 / 2 13 / 10

 JSAM Type I (Rotary Wing) / Type IA (AH-64 
 Apache) variant are produced by AVOX.
 JSAM Type II (Fixed Wing) variants are produced 
 by Gentex.
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 P-1 Item Nomenclature: Date:
 (JI0002) JT SVC AIRCREW MASK (JSAM) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSAM Rotary Wing Type I Variant 1 FY 09 A 7221 5280 1941 660 660 621

 JSAM Fixed Wing Type II Variant 2 FY 09 AF 2631 2631 615 821 821 374

 JSAM Fixed Wing Type II Variant 2 FY 09 MC 1814 1814 447 821 546

 1 AVOX, Lancaster, NY 300 900 1080 E Initial / Reorder 0 / 0 2 / 2 5 / 2 7 / 4

 2 Gentex, Rancho Cucamonga, CA 90 800 1000 Initial / Reorder 0 / 0 8 / 8 5 / 2 13 / 10

 JSAM Type I (Rotary Wing) / Type IA (AH-64 
 Apache) variant are produced by AVOX.
 JSAM Type II (Fixed Wing) variants are produced 
 by Gentex.
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JI0003) JOINT SERVICE GENERAL PURPOSE MASK (JSGPM/JSCESM)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The JSGPM is a lightweight, protective Nuclear Biological Chemical mask system.  It incorporates state-of-the-art technology to protect US Joint Forces
 from anticipated threats.  The JSGPM will provide above-the-neck, head, eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles,
 and Toxic Industrial Materials (TIMs) as specified in the Joint Service Operational Requirements Document (JSORD), dated September 1998 and Capabilities
 Production Document (CPD) approved December 2005.  The mask design will be optimized to minimize impact on the wearer's performance, and to maximize its ability
 to interface with fielded and future Joint Service equipment and protective clothing.  The JSGPM mask system will replace the M40/M42 series of masks for Army and
 Marine ground and combat vehicle operations, and the MCU-2/P series for Air Force and Navy ground and shipboard applications.  In addition, the JSGPM will replace
 the M45 mask in the Land Warrior program.  This will significantly reduce the number of masks that will have to be logistically supported by the Department of
 Defense.  The Improved Protective Mask M53 (IPM) will be used for counterproliferation missions for SOCOM and provides greater range of view, low profile, and
 interoperability with special SOCOM CB suits.  The Joint Service Chemical Environment Survivability Mask (JSCESM) is a one size fits all, lightweight, and disposable
 mask that provides 2-8 hours of respiratory and face protection against vapor and aerosol CB agents in low levels of contamination for U.S. Air Force missions.

 JUSTIFICATION: FY08 funds support procurement of the 6,638 Combat Vehicle Crewman (CVC) JSGPM, 169,369 JSGPM Ground /Ship and 18,248 JSCESM.
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JI0003) JOINT SERVICE GENERAL PURPOSE MASK (JSGPM/JSCESM)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0603884BP/Proj IP4; 0604384BP/Proj IP5 

 The JSGPM is a lightweight, protective Nuclear Biological Chemical mask system.  It incorporates state-of-the-art technology to protect US Joint Forces from anticipated
 threats.  The JSGPM will provide above-the-neck, head, eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, Toxic Industrial
 Materials (TIMs) and Toxic Industrial Chemicals (TIC)s.  The Joint Service Chemical Environment Survivability Mask (JSCESM) is a one size fits all, lightweight, and
 disposable mask that provides 2-8 hours of respiratory and face protection against vapor and aerosol CB agents in low levels of contamination.

 RDT&E FY05 and Prior - 65.9M 

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 Milestone C LRIP 2Q FY06 2Q FY06
 Production Contract Award 2Q FY06 2Q FY06
 Conduct System Demonstration 3Q FY02 2Q FY05
 Developmental Testing (DT) Production Qualification Testing (PQT) 3Q FY04 2Q FY05
 Initial Evaluation Report 1Q FY05 2Q FY05
 Limited User Test (LUT) 4Q FY04 1Q FY05
 Milestone C Low Rate Initial Production (LRIP) JSGPM 1Q FY05 2Q FY05
 Production Contract Award 3Q FY05 4Q FY05
 Material Release 2Q FY05 4Q FY05
 Full Rate Production (FRP) Review 2Q FY06 1Q FY07
 Multi-Service Operational Test and Evaluation (MOT&E) with Production Representative Articles 3Q FY06 4Q FY06
 First Unit Equipped (FUE)/Initial Operational Capability (IOC) 1Q FY07 1Q FY07
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JI0003) JOINT SERVICE GENERAL
 PURPOSE MASK (JSGPM/JSCESM) WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

     JSGPM (Ground/Ship) Hardware B 3668 16750 0.219 15548 94304 0.165 28399 169369 0.168 30327 177556 0.171 
     JSGPM (Combat Vehicle) Hardware B 585 2250 0.260 1028 3696 0.278 1878 6638 0.283 1881 6524 0.288 
     Engineering Support 3880 3867 5042 5053
     First Article Test (FAT)/Production Test 10 20 20
     IOT&E 1640
     System Fielding Support (Total Package 
 Fielding(TPF), First Destination Transportation 
 (FDT) & New Equipment Training NET)) 

 2287 662 1558 2100

     Initial Spares (System Fielding Support) 1120 3154 5691 3582

     M53 Individual Protective Mask B 9000 17000 0.529
     JSCESM Hardware B 2356 19000 0.124 7141 66782 0.107 2365 18248 0.130
     Engineering Support 1275 453 409
     System Fielding Support (TPF, FDT & NET) 351 50 50

 Production Acceptance Test 1325 330 330
    Surveillance Test 92
    Lot Acceptance Test 200 100

 TOTAL 27779 32243 45842 42963

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JI0003) JOINT SERVICE GENERAL PURPOSE MASK
 (JSGPM/JSCESM)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JSGPM (Ground/Ship) Hardware 

 FY 07 AVON Protection Systems,
 Cadillac, MI
 C/FFP Opt/3 RDECOM, APG, MD Jan-07 Mar-07 94304 165 Yes

 FY 08 AVON Protection Systems,
 Cadillac, MI
 C/FFP Opt/3 RDECOM, APG, MD Nov-07 Jan-08 169369 168 Yes

 FY 09 AVON Protection Systems,
 Cadillac, MI
 C/FFP Opt/3 RDECOM, APG, MD Nov-08 Jan-09 177556 171 Yes

 JSGPM (Combat Vehicle) Hardware 

 FY 07 AVON Protection Systems,
 Cadillac, MI
 C/FFP Opt/3 RDECOM, APG, MD Jan-07 Sep-07 3696 278 Yes

 FY 08 AVON Protection Systems,
 Cadillac, MI
 C/FFP Opt/3 RDECOM, APG, MD Nov-07 Sep-08 6638 283 Yes

 FY 09 AVON Protection Systems,
 Cadillac, MI
 C/FFP Opt/3 RDECOM, APG, MD Nov-08 Sep-09 6524 288 Yes

 Option three of the base year contract is a five year production option for 100,000+ mask per year for FY07-11.
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JI0003) JOINT SERVICE GENERAL PURPOSE MASK
 (JSGPM/JSCESM)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 M53 Individual Protective Mask 

 FY 06 AVON Protection Systems,
 Cadillac, MI
 C/FFP RDECOM, APG, MD Aug-06 Oct-06 17000 529 Yes

 JSCESM Hardware 

 FY 06 AVON Protection Systems,
 Cadillac, MI
 C/FFP RDECOM, APG, MD Aug-06 Oct-06 19000 124 Yes

 FY 07 AVON Protection Systems,
 Cadillac, MI
 C/FFP Opt/1 RDECOM, APG, MD Feb-07 Apr-07 66782 107 Yes

 FY 08 AVON Protection Systems,
 Cadillac, MI
 C/FFP Opt/2 RDECOM, APG, MD Jan-08 Apr-08 18248 130 Yes

 Option three of the base year contract is a five year production option for 100,000+ mask per year for FY07-11.
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 P-1 Item Nomenclature: Date:
 (JI0003) JOINT SERVICE GENERAL PURPOSE MASK (JSGPM/JSCESM) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSGPM (Ground/Ship) Hardware 1 FY 06 A 16750 16750 A 8375 8375

 JSGPM (Combat Vehicle) Hardware 1 FY 06 A 2250 2250 A 2250

 M53 Individual Protective Mask 1 FY 06 A 17000 17000 A 4200 4200 4200 4200 200

 JSCESM Hardware 2 FY 06 AF 19000 19000 A 5879 7521 5600

 JSGPM (Ground/Ship) Hardware 1 FY 07 A 33250 33250 A 3694 3694 3694 3694 3694 3694 11086 

 JSGPM (Ground/Ship) Hardware 1 FY 07 AF 30375 30375 A 3375 3375 3375 3375 3375 3375 10125 

 JSGPM (Ground/Ship) Hardware 1 FY 07 MC 14849 14849 A 1633 1633 1633 1633 1633 1633 5051

 JSGPM (Ground/Ship) Hardware 1 FY 07 N 15830 15830 A 1742 1742 1742 1742 1742 1742 5378

 JSGPM (Combat Vehicle) Hardware 1 FY 07 A 3696 3696 A 3696

 JSCESM Hardware 2 FY 07 AF 66782 66782 A 5954 5954 5954 5954 5954 5954 31058 

 1 AVON Protection Systems, Cadillac, MI 3000 20000 30000 E Initial / Reorder 0 / 0 3 / 1 11 / 3 14 / 4

 2 AVON Protection Systems, Cadillac, MI 3000 10000 25000 E Initial / Reorder 0 / 0 10 / 4 3 / 3 13 / 7
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 P-1 Item Nomenclature: Date:
 (JI0003) JOINT SERVICE GENERAL PURPOSE MASK (JSGPM/JSCESM) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSGPM (Ground/Ship) Hardware 1 FY 07 A 33250 22164 11086 3694 3694 3698

 JSGPM (Ground/Ship) Hardware 1 FY 07 AF 30375 20250 10125 3375 3375 3375

 JSGPM (Ground/Ship) Hardware 1 FY 07 MC 14849 9798 5051 1633 1633 1785

 JSGPM (Ground/Ship) Hardware 1 FY 07 N 15830 10452 5378 1742 1742 1894

 JSCESM Hardware 2 FY 07 AF 66782 35724 31058 5954 5104 5000 5000 5000 5000

 JSGPM (Ground/Ship) Hardware 1 FY 08 A 57717 57717 A 5247 5247 5247 5247 5247 5247 5247 5247 5247 5247 5247

 JSGPM (Ground/Ship) Hardware 1 FY 08 AF 54560 54560 A 4960 4960 4960 4960 4960 4960 4960 4960 4960 4960 4960

 JSGPM (Ground/Ship) Hardware 1 FY 08 MC 27666 27666 A 2400 2400 2400 2400 2400 2400 2400 2400 2822 2822 2822

 JSGPM (Ground/Ship) Hardware 1 FY 08 N 29426 29426 A 2560 2560 2560 2560 2560 2560 2560 2560 2982 2982 2982

 JSGPM (Combat Vehicle) Hardware 1 FY 08 A 6638 6638 A 6638

 JSCESM Hardware 2 FY 08 AF 18248 18248 A 6000 6248 6000

 JSGPM (Ground/Ship) Hardware 1 FY 09 A 63426 63426 A 5766 5766 5766 5766 5766 5766 5766 5766 17298 

 JSGPM (Ground/Ship) Hardware 1 FY 09 AF 57057 57057 A 5187 5187 5187 5187 5187 5187 5187 5187 15561 

 JSGPM (Ground/Ship) Hardware 1 FY 09 MC 27626 27626 A 2510 2510 2510 2510 2510 2510 2510 2510 7546

 JSGPM (Ground/Ship) Hardware 1 FY 09 N 29447 29447 A 2677 2677 2677 2677 2677 2677 2677 2677 8031

 1 AVON Protection Systems, Cadillac, MI 3000 20000 30000 E Initial / Reorder 0 / 0 3 / 1 11 / 3 14 / 4

 2 AVON Protection Systems, Cadillac, MI 3000 10000 25000 E Initial / Reorder 0 / 0 10 / 4 3 / 3 13 / 7
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 P-1 Item Nomenclature: Date:
 (JI0003) JOINT SERVICE GENERAL PURPOSE MASK (JSGPM/JSCESM) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSGPM (Ground/Ship) Hardware 1 FY 09 A 63426 46128 17298 5766 5766 5766

 JSGPM (Ground/Ship) Hardware 1 FY 09 AF 57057 41496 15561 5187 5187 5187

 JSGPM (Ground/Ship) Hardware 1 FY 09 MC 27626 20080 7546 2510 2510 2526

 JSGPM (Ground/Ship) Hardware 1 FY 09 N 29447 21416 8031 2677 2677 2677

 1 AVON Protection Systems, Cadillac, MI 3000 20000 30000 E Initial / Reorder 0 / 0 3 / 1 11 / 3 14 / 4

 2 AVON Protection Systems, Cadillac, MI 3000 10000 25000 E Initial / Reorder 0 / 0 10 / 4 3 / 3 13 / 7
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JI0015) JOINT PROTECTIVE AIRCREW ENSEMBLE (JPACE)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Protective Aircrew Ensemble (JPACE) garment will provide protection from Chemical and Biological (CB) warfare agents, radiological
 particles, and toxic industrial materials to aircrew of all military services and special forces.  The JPACE garment ensemble will be used in conjunction with
 above-the-neck, individual head-eye-respiratory protection by rotary wing, fixed wing aircraft and combat vehicle personnel.  JPACE will allow aircrew and combat crew
 to fly throughout their operating envelope in an actual or perceived CB warfare environment.  The ensemble will be able to perform all normal and emergency
 procedures, both in-flight and on the ground.  It will provide the ability to fully exploit combat capabilities in a CB environment while reducing heat stress induced by
 existing aircrew CB garments.  JPACE replaces the Navy MK-1 undergarment, the Army Aviator Battle Dress Uniform - Battle Dress Overgarment (ABDU-BDO)
 system, and the Air Force CWU-66/P overgarment.  JPACE will provide aviators with improvements in protection, reduced heat stress in CB environments, and extended
 wear and service life.  This operational capability will support all Services.

 JUSTIFICATION: FY08 funds support procurement of 17,775 JPACE suits.

 24020

 23.8

 23.8

 23.8

 17775

 11.0

 11.0

 11.0

 660

 12.6 

 12.6 

 12.6 

 47.5

 47.5

 47.5

 42455 
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JI0015) JOINT PROTECTIVE AIRCREW ENSEMBLE (JPACE)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0604384BP/Proj IP5 

 The Joint Protective Aircrew Ensemble (JPACE) garment will provide protection from Chemical and Biological (CB) warfare agents, radiological particles, and toxic
 industrial materials to aircrew of all military services and special forces.  JPACE replaces the Navy MK-1 undergarment, the Army Aviator Battle Dress Uniform - Battle
 Dress Overgarment (ABDU-BDO) system, and the Air Force CWU-66/P overgarment.  JPACE will provide aviators with improvements in protection, reduced heat stress in
 CB environments, and extended wear and service life.  This operational capability will support all Services. 

 RDT&E FY05 and Prior - 30.0M 

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 System Verification Review 1Q FY05 1Q FY05
 Milestone C - Low Rate Initial Production (LRIP) 2Q FY05 2Q FY05
 Independent Operational Testing 4Q FY05 2Q FY06
 MS C Full Rate Production (FRP) Decision 2Q FY06 2Q FY06
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JI0015) JOINT PROTECTIVE AIRCREW
 ENSEMBLE (JPACE)  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JPACE - Navy/Marine Corps Aviation A 6872 14788 0.465
 JPACE - Marine Corps Ground A 3946 8485 0.465
 JPACE - U.S. Army A 4893 9232 0.530 4924 9290 0.530
 Engineering Support (Gov't)/Technical Support 5690 874
 Quality Assurance (Gov't) 3675 926
 Total Fielding Support 2678 357

 TOTAL 23808 11027

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JI0015) JOINT PROTECTIVE AIRCREW ENSEMBLE (JPACE) 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JPACE - Navy/Marine Corps Aviation 

 FY 06 Creative Apparel, Belfast,
 ME 
 C/FFP Opt/1 NAWCAD, Patuxent 
 River, MD

 Sep-06 Jun-07 14788 465 Yes

 JPACE - Marine Corps Ground 

 FY 08 Creative Apparel, Belfast,
 ME 
 C/FFP Opt/3 NAWCAD, Patuxent 
 River, MD

 Dec-07 Feb-08 8485 465 Yes

 JPACE - U.S. Army 

 FY 06 Creative Apparel, Belfast,
 ME 
 C/FFP NAWCAD, Patuxent 
 River, MD

 Dec-06 Sep-07 9232 530 Yes

 FY 08 Creative Apparel, Belfast,
 ME 
 C/FFP NAWCAD, Patuxent 
 River, MD

 Dec-07 Feb-08 9290 530 Yes
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 P-1 Item Nomenclature: Date:
 (JI0015) JOINT PROTECTIVE AIRCREW ENSEMBLE (JPACE) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JPACE - Navy/Marine Corps Aviation 1 FY 06 MC 6532 6532 A 816 816 816 816 3268

 JPACE - Navy/Marine Corps Aviation 1 FY 06 N 8116 8116 A 1014 1014 1014 1014 4060

 JPACE - Navy/Marine Corps Aviation 1 FY 06 U 140 140 A 140

 JPACE - U.S. Army 1 FY 06 A 9232 9232 A 1864 7368

 1 Creative Apparel, Belfast, ME 300 4500 6000 E Initial / Reorder 0 / 0 11 / 2 10 / 3 21 / 5
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 P-1 Item Nomenclature: Date:
 (JI0015) JOINT PROTECTIVE AIRCREW ENSEMBLE (JPACE) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JPACE - Navy/Marine Corps Aviation 1 FY 06 MC 6532 3264 3268 816 816 816 820

 JPACE - Navy/Marine Corps Aviation 1 FY 06 N 8116 4056 4060 1014 1014 1014 1018

 JPACE - U.S. Army 1 FY 06 A 9232 1864 7368 1864 1864 1864 1776

 JPACE - Marine Corps Ground 1 FY 08 MC 8485 8485 A 2000 2000 2000 2000 485

 JPACE - U.S. Army 1 FY 08 A 9290 9290 A 1864 1864 1864 1864 1834

 1 Creative Apparel, Belfast, ME 300 4500 6000 E Initial / Reorder 0 / 0 11 / 2 10 / 3 21 / 5
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JSM001) JOINT SERVICE MASK LEAKAGE TESTER (JSMLT)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Service Mask Leakage Tester (JSMLT) is a joint program among the Air Force, Navy, and Marine Corps.  The JSMLT is a Commercial
 off-the-shelf (COTS) item.  JSMLT will be a portable, unit level device, capable of determining proper fit and identifying defective and/or unserviceable components of
 current and future negative pressure NBC protective masks.  The JSMLT alleviates the need for five different test devices (M14 Mask Leakage Tester, M4A1 Outlet
 Valve Leakage Tester, Q204 Drink Train Leakage Tester, Q179 Drink Train/Quick Disconnect Leakage Tester, and Q79A1 Air Flow Leakage Tester).  Operating forces
 currently lack the capability to verify their Preventative Maintenance and Checks and Services (PMCS) on negative pressure NBC protective masks at the unit level.
 Currently, only the Joint NBC Defense Equipment Assessment Units possess the equipment necessary to verify PMCS.  As a result, unacceptable numbers of masks do
 not receive correct PMCS and the readiness of operating forces is severely hampered.  JSMLT will give the operating forces the ability to check whether masks are
 receiving the proper PMCS and will greatly increase the confidence of commanders in their masks.  The ability to verify PMCS will also ensure that the lives of
 warfighters are not unnecessarily compromised.  It will also promote greater awareness of proper PMCS, and therefore, have a positive impact on operating force
 readiness.  The TDA-99M, which meets the JSMLT requirements is currently available as a COTS item, has contractor logistics support, and is on the GSA schedule.

 JUSTIFICATION: FY08 funding will procure 296 JSMLT.

 148

 9.3

 9.3

 9.3

 85

 4.9

 4.9

 4.9

 296

 9.9

 9.9

 9.9

 2481

 36.8 

 36.8 

 36.8 

 60.9

 60.9

 60.9

 3010
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JSM001) JOINT SERVICE MASK
 LEAKAGE TESTER (JSMLT) WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JSMLT Systems A 3672 148 24.811 3239 131 24.725 7313 296 24.706
 Engineering Support (Gov't) 2914 1051 1090
 First Article Test (FAT) 375
 Quality Assurance (Gov't) 538 218 218
 System Fielding Support (Total Package Fielding, 
 First Destination Transportation & New Equipment 
 Training) 

 1759 426 1300

 TOTAL 9258 4934 9921

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JSM001) JOINT SERVICE MASK LEAKAGE TESTER (JSMLT) 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JSMLT Systems 

 FY 07 Air Techniques
 International, Owing, Mills,
 MD 

 C/FFP Opt/2 MCSC, Quantico, VA Dec-06 Feb-07 131 24725 Yes

 FY 08 Air Techniques
 International, Owing, Mills,
 MD 

 C/FFP Opt/3 MCSC, Quantico, VA Dec-07 Feb-08 296 24706 Yes
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 P-1 Item Nomenclature: Date:
 (JSM001) JOINT SERVICE MASK LEAKAGE TESTER (JSMLT) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSMLT Systems 1 FY 05 AF 64 64 6 6 6 6 6 6 10 10 8

 JSMLT Systems 1 FY 05 MC 61 61 6 6 6 6 6 6 8 8 9

 JSMLT Systems 1 FY 05 N 57 57 6 6 6 6 6 6 7 7 7

 JSMLT Systems 1 FY 06 AF 51 51 A 8 9 9 9 8 8

 JSMLT Systems 1 FY 06 MC 49 49 A 8 8 8 9 8 8

 JSMLT Systems 1 FY 06 N 48 48 A 8 8 8 8 8 8

 JSMLT Systems 1 FY 07 AF 65 65 A 10 10 10 10 10 10 5

 JSMLT Systems 1 FY 07 MC 28 28 A 4 4 4 4 4 4 4

 JSMLT Systems 1 FY 07 N 36 36 A 5 5 5 5 5 5 6

 JSMLT Systems 1 FY 07 U 2 2 A 2

 1 Air Techniques International, Owing, Mills, MD 10 50 75 E Initial / Reorder 0 / 0 0 / 2 4 / 3 4 / 5
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 P-1 Item Nomenclature: Date:
 (JSM001) JOINT SERVICE MASK LEAKAGE TESTER (JSMLT) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSMLT Systems 1 FY 08 AF 108 108 A 15 15 15 15 15 15 18

 JSMLT Systems 1 FY 08 MC 80 80 A 11 11 11 11 11 11 14

 JSMLT Systems 1 FY 08 N 108 108 A 15 15 15 15 15 15 18

 1 Air Techniques International, Owing, Mills, MD 10 50 75 E Initial / Reorder 0 / 0 0 / 2 4 / 3 4 / 5
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JX0055) INDIVIDUAL PROTECTION (IP) ITEMS LESS THAN $5M

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: This is a roll-up line containing individual protective equipment for which the annual procurement is less than $5 million each.  This line provides for the
 acquisition of the following items: 

 (1) SOCOM M53 Chemical Biological Protective Mask will be used for counterproliferation missions.

 (2) M40A1/M42 Chemical Biological Protective Mask.  The M40/M42 provides respiratory, eye, and face protection against chemical and biological agents

 NOTE: The FY 2006 M40A1/M42 Chemical Biological Protective Mask cited above is funded with $5.1M of Emergency Supplemental Funding.

 5.1

 5.1

 5.1

 31.7 

 31.7 

 31.7 

 36.8

 36.8

 36.8
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JX0055) INDIVIDUAL PROTECTION (IP)
 ITEMS LESS THAN $5M WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 M40A1/M42 Chemical Biological Protective Mask A 4760 19833 0.240
 Engineering Support 340

 TOTAL 5100

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 P-1 Item Nomenclature: Date:
 (JX0055) INDIVIDUAL PROTECTION (IP) ITEMS LESS THAN $5M February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 SOCOM M53 Chemical Biological Protective Mask 3 FY 05 A 4311 4311 538 538 538 538 538 538 538 545

 M40A1/M42 Chemical Biological Protective Mask 1 FY 05 A 56967 56967 7120 7120 7120 7120 7120 7120 7120 7127

 M40A1/M42 Chemical Biological Protective Mask 1 FY 06 A 19833 19833 A 4000 4000 4000 4000 3833

 1 Avon Protective Systems, Inc., Cadillac, MI 600 7100 10000 E Initial / Reorder 0 / 0 10 / 2 5 / 3 15 / 5

 2 Trident Technologies Corp., Fort Worth, TX 1 500 1000 E Initial / Reorder 0 / 0 7 / 0 8 / 3 15 / 3

 3 Avon Protective Systems, Inc., Cadillac, MI 300 550 1100 E Initial / Reorder 0 / 0 9 / 2 5 / 2 14 / 4
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (MA0400) PROTECTIVE CLOTHING

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Service Protective Clothing program is a Joint Service chemical protective ensemble development, testing, and production program.  The Protective Clothing program integrates technological 
 improvements in protective military garments.  These improvements provide Service members Chemical and Biological (CB) protection in all combat theaters.  In addition, the program provides commonality,
 standardization, and full compatibility of all interfacing equipment.  The Protective Clothing program provides production of the following protective clothing ensembles:

 (1) The Joint Service Lightweight Integrated Suit Technology (JSLIST) program currently in production, field a common chemical protective ensemble (suits, boots, socks, and gloves) to US Forces.  The program provides 
 state-of-the-art chemical protection, reduced heat stress, full compatibility with all interfacing equipment, longer wear (45 days) and launderability, a single technical data package and technical data manual, a standard
 tariff, split issue to improve fit and reduce inventory, and flame retardancy.  JSLIST promotes commonality and standardization to maximize resources and eliminate redundancy among the Services.

 (2) There are two glove programs.  The JSLIST Block I Glove Upgrade (JB1GU) is geared toward satisfying the urgent Special Operations Command (SOCOM) CB protective glove requirement.  The JB2GU Flame
 Resistant (FR) and JB2GU Non-Flame Resistant (NFR) will meet the Services CB glove requirements for a 30 day glove.

 (3) There is also the Alternative Footwear Solutions (AFS) and Integrated Footwear (IFS) programs that will satisfy the need for a CB protective overboot and a sock/liner.

 JUSTIFICATION: FY08 will procure 310,096 JB2GU FR, 143,312 JB2GU NFR, 315,096 AFS and 33,660 IFS to meet joint service CBRN equipment requirements.

 NOTE: Proc Qty Prior Years and FY06-07 reflects only quantities of JSLIST Overgarment.

 122644

 37.1

 37.1

 37.1

 93995

 31.3

 31.3

 31.3

 39.0

 39.0

 39.0

 36.8

 36.8

 36.8

 27.5

 27.5

 27.5

 18.1

 18.1

 18.1

 18.5

 18.5

 18.5

 9.6

 9.6

 9.6

 3589991 

 986.5 

 986.5 

 986.5 

 1204.4

 1204.4

 1204.4

 3806630 
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (MA0400) PROTECTIVE CLOTHING
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0604384BP/Proj IP5 

 JSLIST Block II Glove Upgrade:  Conduct research, development, and operational assessment of Chemical and Biological (CB) protective glove materials, concentrating on
 selectively permeable technology solution to satisfy the current 30 day requirement in JSLIST and JPACE ORDs. 

 AFS: Conduct research, development, and operational assessment of CB protective overboots and materials 

 IFS (formerly MPS):   Conduct research, development, and operational assessment of CB protective sock/liner solutions

 RDT&E FY05 and Prior - 38.9M; FY06 - 5.1M; FY07 - 1.3M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 JSLIST - Overgarment Milestone C 3Q FY97 3Q FY97
 JSLIST - Overgarment Production 2Q FY97 4Q FY07
 JSLIST - Block II Glove Conduct Developmental Test (DT)/Operational Test (OT) 1Q FY05 4Q FY06
 JSLIST - Block II Glove MS C 1Q FY07 1Q FY07
 JSLIST - Developmental Test (DT)/Operational Test (OT) IFS 1Q FY05 4Q FY06
 JSLIST - Initial Operational Test and Evaluation (IOT&E) and DT (AFS) 1Q FY05 4Q FY06
 JSLIST - Milestone C AFS 2Q FY07 2Q FY07
 JSLIST - Performance Enhancement Initiation - Overgarment 2Q FY06 4Q FY06
 JSLIST - Performance Enhancement DT - Overgarment 1Q FY07 3Q FY07
 JSLIST - Performance Enhancement FUE - Overgarment 4Q FY07 4Q FY07
 JSLIST - Performance Enhancement ECP - Overgarment 4Q FY08 4Q FY08
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (MA0400) PROTECTIVE CLOTHING
 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 PROTECTIVE CLOTHING 

       JSLIST Overgarment A 30102 122644 0.245 24294 93995 0.258

       JB2GU2 NFR B 3869 143312 0.027 3847 142497 0.027 

       JB2GU FR B 17055 310096 0.055 16607 301946 0.055 

       Alternative Footwear System (AFS) A 11974 315096 0.038 11626 305946 0.038 

       Interim Footwear Solution (IFS) B 1649 33660 0.049

       JSLIST Contract Support 3392 3373 1943 2060

       Engineering Support (Gov't) 500 500 1091 1480

       Quality Control (Gov't) 2000 2000 1065 823

       System Fielding Support (NET/FDT/TDY) 1141 1110 365 395

 TOTAL 37135 31277 39011 36838

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (MA0400) PROTECTIVE CLOTHING

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JSLIST Overgarment 

 FY 07 NISH, (El Paso,
 TX/KY/MI/Belfast, ME)
 Reqn Def Supply Ctr, Phila., 
 PA

 Nov-06 Jan-07 93995 232 Yes

 JB2GU2 NFR 

 FY 08 AirBoss-ACTON, Acton
 Vale, Quebec, Canada
 C/FFP MCSC, Quantico, VA Jan-08 Mar-08 143312 27 Yes

 FY 09 AirBoss-ACTON, Acton
 Vale, Quebec, Canada
 C/FFP Opt/1 MCSC, Quantico, VA Jan-09 Mar-09 142497 27 Yes

 JB2GU FR 

 FY 08 Hawkeye Glove, Fort
 Dodge, IA
 C/FFP MCSC, Quantico, VA Jan-08 Jun-08 310096 55 Yes

 FY 09 NISH, (El Paso,
 TX/KY/MI/Belfast, ME)
 C/FFP Opt/2 Def Supply Ctr, Phila., 
 PA

 Mar-09 May-09 301946 55 Yes

 Alternative Footwear System (AFS) 

 FY 08 AirBoss- ACTON, Acton
 Vale, Quebec, Canada
 C/FFP MCSC, Quantico, VA Jan-08 Mar-08 315096 38 Yes
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (MA0400) PROTECTIVE CLOTHING

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 Alternative Footwear System (AFS) (cont) 

 FY 09 AirBoss- ACTON, Acton
 Vale, Quebec, Canada
 C/FFP Opt/1 MCSC, Quantico, VA Jan-09 Mar-09 305946 38 Yes

 Interim Footwear Solution (IFS) 

 FY 08 Tennessee Apparel,
 Tullahoma, TN
 C/FFP MCSC, Quantico, VA Jan-08 Jun-08 33660 49 Yes
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 P-1 Item Nomenclature: Date:
 (MA0400) PROTECTIVE CLOTHING February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Alternative Footwear System (AFS) 2 FY 05 MC 160000 160000 16000 16000 16000 16000 16000 16000 16000 16000 16000 16000

 JSLIST Overgarment 1 FY 06 AF 34420 34420 A 10000 10000 10000 4420 

 JSLIST Overgarment 1 FY 06 MC 88224 88224 A 19000 19000 19342 30882 

 JSLIST Overgarment 1 FY 07 MC 93995 93995 A 18000 19000 19000 18956 19039

 1 NISH, (El Paso, TX/KY/MI/Belfast, ME) 18000 125000 175000 E Initial / Reorder 0 / 0 3 / 1 3 / 3 6 / 4

 2 AirBoss-ACTON, Acton Vale, Quebec, Canada 9600 24000 68000 E Initial / Reorder 0 / 0 3 / 3 3 / 3 6 / 6

 3 Hawkeye Glove, Fort Dodge, IA 13000 20800 28000 E Initial / Reorder 0 / 0 3 / 2 6 / 2 9 / 4

 4 AirBoss- ACTON, Acton Vale, Quebec, Canada 14400 50400 120000 E Initial / Reorder 0 / 0 3 / 3 3 / 3 6 / 6

 5 Tennessee Apparel, Tullahoma, TN 3000 5000 9000 E Initial / Reorder 0 / 0 3 / 3 6 / 9 9 / 12
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 P-1 Item Nomenclature: Date:
 (MA0400) PROTECTIVE CLOTHING February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JB2GU2 NFR 2 FY 08 A 33191 33191 A 2769 2766 2766 2766 2766 2766 2766 2766 2766 2766 2766 2762

 JB2GU2 NFR 2 FY 08 AF 72192 72192 A 6016 6016 6016 6016 6016 6016 6016 6016 6016 6016 6016 6016

 JB2GU2 NFR 2 FY 08 MC 16325 16325 A 1359 1359 1359 1359 1359 1359 1359 1359 1359 1359 1359 1376

 JB2GU2 NFR 2 FY 08 N 13308 13308 A 1109 1109 1109 1109 1109 1109 1109 1109 1109 1109 1109 1109

 JB2GU2 NFR 2 FY 08 U 8296 8296 A 2074 2074 2074 2074

 JB2GU FR 3 FY 08 A 97900 97900 A 8900 8900 8900 8900 8900 8900 8900 8900 8900 8900 8900

 JB2GU FR 3 FY 08 AF 116655 116655 A 10605 10605 10605 10605 10605 10605 10605 10605 10605 10605 10605

 JB2GU FR 3 FY 08 MC 48120 48120 A 4372 4372 4372 4372 4372 4372 4372 4372 4372 4372 4400

 JB2GU FR 3 FY 08 N 39281 39281 A 3571 3571 3571 3571 3571 3571 3571 3571 3571 3571 3571

 JB2GU FR 3 FY 08 U 8140 8140 A 740 740 740 740 740 740 740 740 740 740 740

 Alternative Footwear System (AFS) 4 FY 08 A 97904 97904 A 7200 7200 7200 7200 8638 8638 8638 8638 8638 8638 8638 8638

 Alternative Footwear System (AFS) 4 FY 08 AF 116656 116656 A 7200 7200 7200 7200 10982 10982 10982 10982 10982 10982 10982 10982

 Alternative Footwear System (AFS) 4 FY 08 MC 48120 48120 A 6010 6010 6010 6010 6010 6010 6010 6050

 Alternative Footwear System (AFS) 4 FY 08 N 39272 39272 A 4909 4909 4909 4909 4909 4909 4909 4909

 Alternative Footwear System (AFS) 4 FY 08 U 13144 13144 A 1643 1643 1643 1643 1643 1643 1643 1643

 Interim Footwear Solution (IFS) 5 FY 08 N 33660 33660 A 5000 5000 5000 5000 5000 5000 3660

 JB2GU2 NFR 2 FY 09 A 33228 33228 A 2769 2769 2769 2769 2769 2769 2769 13845 

 JB2GU2 NFR 2 FY 09 AF 72192 72192 A 6016 6016 6016 6016 6016 6016 6016 30080 

 JB2GU2 NFR 2 FY 09 MC 16308 16308 A 1359 1359 1359 1359 1359 1359 1359 6795

 1 NISH, (El Paso, TX/KY/MI/Belfast, ME) 18000 125000 175000 E Initial / Reorder 0 / 0 3 / 1 3 / 3 6 / 4

 2 AirBoss-ACTON, Acton Vale, Quebec, Canada 9600 24000 68000 E Initial / Reorder 0 / 0 3 / 3 3 / 3 6 / 6

 3 Hawkeye Glove, Fort Dodge, IA 13000 20800 28000 E Initial / Reorder 0 / 0 3 / 2 6 / 2 9 / 4

 4 AirBoss- ACTON, Acton Vale, Quebec, Canada 14400 50400 120000 E Initial / Reorder 0 / 0 3 / 3 3 / 3 6 / 6

 5 Tennessee Apparel, Tullahoma, TN 3000 5000 9000 E Initial / Reorder 0 / 0 3 / 3 6 / 9 9 / 12
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 P-1 Item Nomenclature: Date:
 (MA0400) PROTECTIVE CLOTHING February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JB2GU2 NFR 2 FY 09 N 13308 13308 A 1109 1109 1109 1109 1109 1109 1109 5545

 JB2GU2 NFR 2 FY 09 U 7461 7461 A 1870 1870 1870 1851

 JB2GU FR 1 FY 09 A 95870 95870 A 8900 8900 8900 8900 8900 51370 

 JB2GU FR 1 FY 09 AF 114625 114625 A 10605 10605 10605 10605 10605 61600 

 JB2GU FR 1 FY 09 MC 46062 46062 A 4372 4372 4372 4372 4372 24202 

 JB2GU FR 1 FY 09 N 37251 37251 A 3571 3571 3571 3571 3571 19396 

 JB2GU FR 1 FY 09 U 8138 8138 A 740 740 740 740 740 4438

 Alternative Footwear System (AFS) 4 FY 09 A 97908 97908 A 8159 8159 8159 8159 8159 8159 8159 40795 

 Alternative Footwear System (AFS) 4 FY 09 AF 116652 116652 A 9721 9721 9721 9721 9721 9721 9721 48605 

 Alternative Footwear System (AFS) 4 FY 09 MC 48784 48784 A 4007 4007 4077 4077 4077 4077 4077 20385 

 Alternative Footwear System (AFS) 4 FY 09 N 38602 38602 A 3273 3273 3273 3273 3273 3273 3273 15691 

 Alternative Footwear System (AFS) 4 FY 09 U 4000 4000 A 500 500 500 500 500 500 500 500 

 1 NISH, (El Paso, TX/KY/MI/Belfast, ME) 18000 125000 175000 E Initial / Reorder 0 / 0 3 / 1 3 / 3 6 / 4

 2 AirBoss-ACTON, Acton Vale, Quebec, Canada 9600 24000 68000 E Initial / Reorder 0 / 0 3 / 3 3 / 3 6 / 6

 3 Hawkeye Glove, Fort Dodge, IA 13000 20800 28000 E Initial / Reorder 0 / 0 3 / 2 6 / 2 9 / 4

 4 AirBoss- ACTON, Acton Vale, Quebec, Canada 14400 50400 120000 E Initial / Reorder 0 / 0 3 / 3 3 / 3 6 / 6

 5 Tennessee Apparel, Tullahoma, TN 3000 5000 9000 E Initial / Reorder 0 / 0 3 / 3 6 / 9 9 / 12
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 P-1 Item Nomenclature: Date:
 (MA0400) PROTECTIVE CLOTHING February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JB2GU2 NFR 2 FY 09 A 33228 19383 13845 2769 2769 2769 2769 2769

 JB2GU2 NFR 2 FY 09 AF 72192 42112 30080 6016 6016 6016 6016 6016

 JB2GU2 NFR 2 FY 09 MC 16308 9513 6795 1359 1359 1359 1359 1359

 JB2GU2 NFR 2 FY 09 N 13308 7763 5545 1109 1109 1109 1109 1109

 JB2GU FR 1 FY 09 A 95870 44500 51370 8900 8900 8900 8900 8900 6870

 JB2GU FR 1 FY 09 AF 114625 53025 61600 10605 10605 10605 10605 10605 8575

 JB2GU FR 1 FY 09 MC 46062 21860 24202 4372 4372 4372 4372 4372 2342

 JB2GU FR 1 FY 09 N 37251 17855 19396 3571 3571 3571 3571 3571 1541

 JB2GU FR 1 FY 09 U 8138 3700 4438 740 740 740 740 740 738

 Alternative Footwear System (AFS) 4 FY 09 A 97908 57113 40795 8159 8159 8159 8159 8159

 Alternative Footwear System (AFS) 4 FY 09 AF 116652 68047 48605 9721 9721 9721 9721 9721

 Alternative Footwear System (AFS) 4 FY 09 MC 48784 28399 20385 4077 4077 4077 4077 4077

 Alternative Footwear System (AFS) 4 FY 09 N 38602 22911 15691 3273 3273 3273 3273 2599

 Alternative Footwear System (AFS) 4 FY 09 U 4000 3500 500 500

 1 NISH, (El Paso, TX/KY/MI/Belfast, ME) 18000 125000 175000 E Initial / Reorder 0 / 0 3 / 1 3 / 3 6 / 4

 2 AirBoss-ACTON, Acton Vale, Quebec, Canada 9600 24000 68000 E Initial / Reorder 0 / 0 3 / 3 3 / 3 6 / 6

 3 Hawkeye Glove, Fort Dodge, IA 13000 20800 28000 E Initial / Reorder 0 / 0 3 / 2 6 / 2 9 / 4

 4 AirBoss- ACTON, Acton Vale, Quebec, Canada 14400 50400 120000 E Initial / Reorder 0 / 0 3 / 3 3 / 3 6 / 6

 5 Tennessee Apparel, Tullahoma, TN 3000 5000 9000 E Initial / Reorder 0 / 0 3 / 3 6 / 9 9 / 12
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 Budget Line Item #78
 DECONTAMINATION
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (PA1500) DECONTAMINATION

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The decontamination program provides equipment to facilitate the removal and detoxification of contaminants from materials without inflicting injury to personnel or damage to equipment or
 environment.  This Joint Service program facilitates the procurement of a more transportable, less labor intensive, and more effective system for applying decontaminating solutions and removing gross contamination from 
 vehicle and equipment surfaces.  Contamination control techniques have been developed which minimize the extent of contamination pickup and transfer and maximize the ability of units to remove contamination both
 on-the-move and during dedicated decontamination operations.  The Joint Service Family of Decontamination Systems (JSFDS) programs will provide this capability.  The JSFDS consists of the (1) The Joint Service
 Personnel/Skin Decontamination System (JSPDS) will be a United States Food and Drug Administration (FDA) approved individually carried skin decontamination kit.  JSPDS will provide the same or greater capabilities 
 (number of decontamination operations and area of coverage) as the currently fielded M291 Skin Decontamination Kit (SDK).  (2) The Joint Service Transportable Decontamination System Small-Scale (JSTDS-SS) will
 be transportable by a platform capable of being operated in close proximity to combat operations [i.e., High Mobility Multi-purpose Wheeled Vehicle/Trailer, Family of Medium Tactical Vehicles/Trailer] off-road over any 
 terrain. 

 The Joint Service Sensitive Equipment Decontamination (JSSED) is part of the Joint Material Decontamination System, a scalable family of systems based on a single vapor technology that neutralizes chemical and
 biological threat agents on sensitive materials.  The JSSED provides decontamination capability for sensitive equipment that is used by the warfighter in high threat areas, such as night vision goggles and communication
 equipment. 

 JUSTIFICATION: Operational forces, facilities, and equipment must be decontaminated to safely operate, survive, and sustain operations in a nuclear, biological and chemical agent threat environment.  Key factors are
 reduced weight, increased transportability, decreased labor intensity, reduced water usage, and a more effective system for applying decontaminating solutions to vehicle and equipment surfaces.  Decontamination of
 facilities frequently requires a large area to be covered, but weight, water usage, and labor intensity factors may not be as important as mobility and the ability to decontaminate large areas rapidly.

 2.9

 2.9

 2.9

 18.7

 18.7

 18.7

 28.6

 28.6

 28.6

 27.9

 27.9

 27.9

 40.3

 40.3

 40.3

 50.7

 50.7

 50.7

 83.5

 83.5
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 81.8
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (PA1500) DECONTAMINATION
 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JOINT SERVICE PERSONNEL/SKIN 
 DECONTAMINATION SYSTEM (JSPDS) 
 11542 13011

 JS TRANS DECON SYSTEM - SMALL SCALE 
 (JSTDS-SS) 
 2911 7176 15628 22161

 JOINT SERVICE SENSITIVE EQUIPMENT 
 DECON (JSSED) 
 5720

 TOTAL 2911 18718 28639 27881

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JD0055) JOINT SERVICE PERSONNEL/SKIN DECONTAMINATION SYSTEM (JSPDS) 

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Service Personnel/Skin Decontamination System (JSPDS) will be a United States Food and Drug Administration (FDA) approved individually
 carried skin decontamination kit.  It will provide the same or greater capabilities (number of decontamination operations and area of coverage) as the currently fielded
 M291 Skin Decontaminating Kit (SDK).  The JSPDS will be used by the warfighter to perform immediate decontamination of skin, field protective masks, mask hoods,
 chemical protective gloves, and small scale weapons (under .50 caliber).

 The M291 SDK provides immediate decontamination capability for skin, field protective masks, mask hoods, chemical protective gloves, and small scale weapons (under
 .50 caliber). 

 JUSTIFICATION: FY08 funding will be used to procure 245,000 combat kits and 125,000 training kits for fielding to high threat areas.

 174628

 11.5

 11.5

 11.5

 245000

 13.0

 13.0

 13.0

 Continuing

 Continuing

 Continuing

 Continuing 

 Continuing 

 Continuing 

 419628 

 Item No. 78 Page 3 of 21 Exhibit P-40, Budget Item Justification Sheet 



 

 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JD0055) JOINT SERVICE PERSONNEL/SKIN DECONTAMINATION SYSTEM (JSPDS) 
 Program Elements for Code B Items: Code: Other Related Program Elements:
 0603884BP/Proj DE4; 0604384BP/Proj DE5 

 The Joint Service Personnel/Skin Decontamination System (JSPDS) will be a United States Food and Drug Administration (FDA) approved individually carried skin
 decontamination kit.  It will provide the same or greater capabilities (number of decontamination operations and area of coverage) as the currently fielded M291 Skin
 Decontaminating Kit (SDK).  The JSPDS will be used by the warfighter to perform immediate decontamination of skin, field protective masks, mask hoods, chemical
 protective gloves, and small scale weapons (under .50 caliber).

 The M291 SDK provides immediate decontamination capability for skin, field protective masks, mask hoods, chemical protective gloves, and small scale weapons (under
 .50 caliber). 

 RDT&E FY06 - 3.6M; FY07 - 2.0M 

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 DT II Testing 1Q FY04 4Q FY05
 Pouch Packaging Retest 3Q FY06 4Q FY06
 IOT&E 2Q FY06 3Q FY06
 MS C (Full Rate Production) 1Q FY07 2Q FY07
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JD0055) JOINT SERVICE
 PERSONNEL/SKIN DECONTAMINATION
 SYSTEM (JSPDS)  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JSPDS Combat Kits B 7683 174628 0.044 10780 245000 0.044
 JSPDS Training Kits B 1400 123779 0.011 1425 125000 0.011
 System Fielding Support 501 806
 M291 Kits FY07 Congressional Plus Up B 1958 70000 0.028

 TOTAL 11542 13011

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JD0055) JOINT SERVICE PERSONNEL/SKIN
 DECONTAMINATION SYSTEM (JSPDS)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JSPDS Combat Kits 

 FY 07 Canadian Commercial
 Corporation, Montreal,
 Canada 

 C/FFP/Opt 1 USASMDC, Frederick, 
 MD

 Nov-06 Jan-07 174628 44 Yes Feb-02 

 FY 08 Canadian Commercial
 Corporation, Montreal,
 Canada 

 C/FFP/Opt 2 USASMDC, Frederick, 
 MD

 Nov-07 Jan-08 245000 44 Yes Aug-02 

 JSPDS Training Kits 

 FY 07 Canadian Commercial
 Corporation, Montreal,
 Canada 

 C/FFP/Opt 1 USASMDC, Frederick, 
 MD

 Nov-06 Jan-07 123779 11 Yes Feb-02 

 Basic Contract for JSPDS was awarded with RDT&E funding.
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JD0055) JOINT SERVICE PERSONNEL/SKIN
 DECONTAMINATION SYSTEM (JSPDS)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JSPDS Training Kits (cont) 

 FY 08 Canadian Commercial
 Corporation, Montreal,
 Canada 

 C/FFP/Opt 2 USASMDC, Frederick, 
 MD

 Nov-07 Jan-08 125000 11 Yes Aug-02 

 M291 Kits FY07 Congressional Plus Up 

 FY 07 Truetech Inc, Riverhead,
 NY 
 MIPR TACOM, Rock Island, IL Mar-07 Jan-08 70000 28 Yes

 Basic Contract for JSPDS was awarded with RDT&E funding.
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 P-1 Item Nomenclature: Date:
 (JD0055) JOINT SERVICE PERSONNEL/SKIN DECONTAMINATION SYSTEM (JSPDS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSPDS Combat Kits 1 FY 07 A 117732 117732 A 9811 9811 9811 9811 9811 9811 9811 9811 9811 29433 

 JSPDS Combat Kits 1 FY 07 AF 25174 25174 A 2097 2097 2098 2098 2098 2098 2098 2098 2098 6294

 JSPDS Combat Kits 1 FY 07 MC 22641 22641 A 1887 1887 1887 1887 1887 1886 1886 1886 1887 5661

 JSPDS Combat Kits 1 FY 07 N 9081 9081 A 757 757 756 756 756 757 757 757 757 2271

 JSPDS Training Kits 1 FY 07 A 109224 109224 A 9102 9102 9102 9102 9102 9102 9102 9102 9102 27306 

 JSPDS Training Kits 1 FY 07 AF 7255 7255 A 604 604 604 604 604 605 605 605 605 1815

 JSPDS Training Kits 1 FY 07 MC 4949 4949 A 413 413 413 413 413 412 412 412 412 1236

 JSPDS Training Kits 1 FY 07 N 2351 2351 A 196 196 196 195 196 196 196 196 196 588 

 M291 Kits FY07 Congressional Plus Up 2 FY 07 J 70000 70000 A 70000 

 1 Canadian Commercial Corporation, Montreal, Canada 500 25000 50000 E Initial / Reorder 0 / 0 1 / 1 3 / 3 4 / 4

 2 Truetech Inc, Riverhead, NY 38000 38000 140000 E Initial / Reorder 0 / 0 5 / 0 11 / 0 16 / 0
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 P-1 Item Nomenclature: Date:
 (JD0055) JOINT SERVICE PERSONNEL/SKIN DECONTAMINATION SYSTEM (JSPDS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSPDS Combat Kits 1 FY 07 A 117732 88299 29433 9811 9811 9811

 JSPDS Combat Kits 1 FY 07 AF 25174 18880 6294 2098 2098 2098

 JSPDS Combat Kits 1 FY 07 MC 22641 16980 5661 1887 1887 1887

 JSPDS Combat Kits 1 FY 07 N 9081 6810 2271 757 757 757

 JSPDS Training Kits 1 FY 07 A 109224 81918 27306 9102 9102 9102

 JSPDS Training Kits 1 FY 07 AF 7255 5440 1815 605 605 605

 JSPDS Training Kits 1 FY 07 MC 4949 3713 1236 412 412 412

 JSPDS Training Kits 1 FY 07 N 2351 1763 588 196 196 196

 M291 Kits FY07 Congressional Plus Up 2 FY 07 J 70000 70000 70000

 JSPDS Combat Kits 1 FY 08 A 165178 165178 A 13763 13765 13765 13765 13765 13765 13765 13765 13765 13765 13765 13765

 JSPDS Combat Kits 1 FY 08 AF 35316 35316 A 2943 2943 2943 2943 2943 2943 2943 2943 2943 2943 2943 2943

 JSPDS Combat Kits 1 FY 08 MC 31764 31764 A 2647 2647 2647 2647 2647 2647 2647 2647 2647 2647 2647 2647

 JSPDS Combat Kits 1 FY 08 N 12742 12742 A 1060 1062 1062 1062 1062 1062 1062 1062 1062 1062 1062 1062

 JSPDS Training Kits 1 FY 08 A 110302 110302 A 9192 9192 9192 9192 9192 9192 9192 9192 9192 9192 9192 9190

 JSPDS Training Kits 1 FY 08 AF 7320 7320 A 610 610 610 610 610 610 610 610 610 610 610 610

 JSPDS Training Kits 1 FY 08 MC 5003 5003 A 417 417 417 417 417 417 417 417 417 417 417 416

 JSPDS Training Kits 1 FY 08 N 2375 2375 A 198 198 198 198 198 198 198 198 198 198 198 197

 1 Canadian Commercial Corporation, Montreal, Canada 500 25000 50000 E Initial / Reorder 0 / 0 1 / 1 3 / 3 4 / 4

 2 Truetech Inc, Riverhead, NY 38000 38000 140000 E Initial / Reorder 0 / 0 5 / 0 11 / 0 16 / 0
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JD0056) JS TRANS DECON SYSTEM - SMALL SCALE (JSTDS-SS)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Service Transportable Decontamination System, Small Scale (JSTDS-SS) will be transportable by a platform capable of being operated in close
 proximity to combat operations [i.e., High Mobility Multi-purpose Wheeled Vehicle/Trailer, Family of Medium Tactical Vehicles/Trailer] off-road over any terrain.

 The JSTDS-SS will consist of an applicator and accessories that apply JSTDS-SS decontaminant to conduct operational and thorough decontamination of non-sensitive
 military materiel, limited facility decontamination at logistics bases, airfields (and critical airfield assets), naval ships, ports, key command and control centers, and other
 fixed facilities that have been exposed to CBRN warfare agents/contamination and toxic industrial materials (TIMs).

 JUSTIFICATION: FY08 funding will be used to procure 338 JSTDS-SS systems and 140,000 gallons of decontaminant to be fielded to high threat areas.

 58

 2.9

 2.9

 2.9

 200

 7.2

 7.2

 7.2

 338

 15.6

 15.6

 15.6

 515

 22.2

 22.2

 22.2

 923 

 30.5

 30.5

 30.5

 929

 34.8

 34.8

 34.8

 937

 40.3

 40.3

 40.3

 200

 18.0

 18.0

 18.0

 171.5 

 171.5 

 171.5 

 4100
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JD0056) JS TRANS DECON SYSTEM - SMALL SCALE (JSTDS-SS)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0604384BP/Proj DE5 

 The Joint Service Transportable Decontamination System, Small Scale  (JSTDS-SS) will be transportable by a platform capable of being operated in close proximity to
 combat operations [i.e., High Mobility Multi-purpose Wheeled Vehicle/Trailer, Family of Medium Tactical Vehicles/Trailer] off-road over any terrain.

 The JSTDS-SS will consist of an applicator and accessories that apply JSTDS-SS decontaminant to conduct operational and thorough decontamination of non-sensitive
 military materiel, limited facility decontamination at logistics bases, airfields (and critical airfield assets), naval ships, ports, key command and control centers, and other
 fixed facilities that have been exposed to CBRN warfare agents/contamination and toxic industrial materials (TIMs).

 RDT&E FY06 - 10.3M; FY07 - 7.6M 

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 MS B 2Q FY05 2Q FY05
 Down-selection Testing (DT I) 3Q FY05 4Q FY05
 Operational Assessment (OA) 2Q FY05 2Q FY05
 MS C (LRIP) 3Q FY06 3Q FY06
 DT II 1Q FY06 4Q FY06
 IOT&E 1Q FY07 1Q FY07
 Full Rate Production 2Q FY07 Continuing
 Live Agent Testing 1Q FY07 4Q FY07
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JD0056) JS TRANS DECON SYSTEM -
 SMALL SCALE (JSTDS-SS) WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JSTDS-SS Hardware B 1445 58 24.914 4492 200 22.460 8018 338 23.722 12218 515 23.724

 Accessories (various components) 998 258 3.868 1347 338 3.985 2114 515 4.105 

 Decontaminant B 3235 140000 0.023 3680 154500 0.024 

 First Article Testing 1000

 Total Package Fielding 466 1686 3028 4149

 TOTAL 2911 7176 15628 22161

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JD0056) JS TRANS DECON SYSTEM - SMALL SCALE (JSTDS-SS) 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JSTDS-SS Hardware 

 FY 06 Engineered Air Systems
 Inc, St Louis, MO
 C/FFP USMC Logistics Base, 
 Albany, GA

 Aug-06 Jan-07 58 24914 Yes Aug-04 

 FY 07 Engineered Air Systems
 Inc, St Louis, MO
 C/FFP/Opt 1 USMC Logistics Base, 
 Albany, GA

 Feb-07 Jun-07 200 22460 Yes Aug-04 

 FY 08 Engineered Air Systems
 Inc, St Louis, MO
 C/FFP/Opt 2 USMC Logistics Base, 
 Albany, GA

 Dec-07 Mar-08 338 23722 Yes Aug-04 

 FY 09 Engineered Air Systems
 Inc, St Louis, MO
 C/FFP/Opt 3 USMC Logistics Base, 
 Albany, GA

 Dec-08 Mar-09 515 23724 Yes Aug-04 

 Decontaminant 
 FY 08 Engineered Air Systems
 Inc, St Louis, MO
 C/FFP/Opt 2 USMC Logistics Base, 
 Albany,  GA

 Nov-07 Jan-08 140000 23 Yes Aug-04 

 FY 09 Engineered Air Systems
 Inc, St Louis, MO
 C/FFP/Opt 3 USMC Logistics Base, 
 Albany,  GA

 Nov-08 Jan-09 154500 24 Yes Aug-04 

 Decontaminant is an option on the JSTDS-SS Hardware contract.
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 P-1 Item Nomenclature: Date:
 (JD0056) JS TRANS DECON SYSTEM - SMALL SCALE (JSTDS-SS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSTDS-SS Hardware 1 FY 06 A 42 42 A 8 8 8 8 10

 JSTDS-SS Hardware 1 FY 06 AF 5 5 A 1 1 1 1 1

 JSTDS-SS Hardware 1 FY 06 MC 7 7 A 1 1 1 2 2

 JSTDS-SS Hardware 1 FY 06 N 4 4 A 1 1 1 1

 JSTDS-SS Hardware 1 FY 07 A 144 144 A 15 15 15 15 84

 JSTDS-SS Hardware 1 FY 07 AF 17 17 A 1 2 1 2 11

 JSTDS-SS Hardware 1 FY 07 MC 24 24 A 2 3 2 2 15

 JSTDS-SS Hardware 1 FY 07 N 15 15 A 2 1 2 1 9 

 1 Engineered Air Systems Inc, St Louis, MO 5 100 200 E Initial / Reorder 0 / 0 10 / 4 6 / 5 16 / 9

 2 Engineered Air Systems Inc, St Louis, MO 5000 30000 48000 E Initial / Reorder 0 / 0 1 / 1 3 / 3 4 / 4

 Item No. 78 Page 14 of 21 Exhibit P-21, Production Schedule 



 

 P-1 Item Nomenclature: Date:
 (JD0056) JS TRANS DECON SYSTEM - SMALL SCALE (JSTDS-SS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSTDS-SS Hardware 1 FY 07 A 144 60 84 15 15 18 18 18

 JSTDS-SS Hardware 1 FY 07 AF 17 6 11 2 3 2 2 2

 JSTDS-SS Hardware 1 FY 07 MC 24 9 15 2 1 4 4 4

 JSTDS-SS Hardware 1 FY 07 N 15 6 9 2 1 2 2 2

 JSTDS-SS Hardware 1 FY 08 A 243 243 A 20 20 20 20 20 20 20 20 20 21 21 21

 JSTDS-SS Hardware 1 FY 08 AF 28 28 A 2 2 2 2 2 3 3 3 3 2 2 2

 JSTDS-SS Hardware 1 FY 08 MC 42 42 A 4 4 4 4 4 3 3 3 3 3 3 4

 JSTDS-SS Hardware 1 FY 08 N 25 25 A 2 2 2 2 2 2 2 2 2 2 2 3

 Decontaminant 2 FY 08 A 117700 117700 A 9800 9800 9800 9800 9800 9800 9800 9800 9800 9800 9800 9900

 Decontaminant 2 FY 08 MC 9900 9900 A 800 800 800 800 800 800 800 800 800 800 800 1100

 Decontaminant 2 FY 08 N 12400 12400 A 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1400

 JSTDS-SS Hardware 1 FY 09 A 370 370 A 31 31 31 31 31 31 31 153 

 JSTDS-SS Hardware 1 FY 09 AF 43 43 A 4 3 4 3 4 3 4 18

 JSTDS-SS Hardware 1 FY 09 MC 63 63 A 5 5 5 5 5 6 5 27

 JSTDS-SS Hardware 1 FY 09 N 39 39 A 3 4 3 4 3 3 3 16

 Decontaminant 2 FY 09 A 130000 130000 A 10900 10900 10900 10900 10800 10800 10800 10800 10800 32400 

 Decontaminant 2 FY 09 MC 11000 11000 A 900 900 900 900 1000 1000 900 900 900 2700

 Decontaminant 2 FY 09 N 13500 13500 A 1100 1100 1100 1100 1100 1100 1200 1200 1200 3300

 1 Engineered Air Systems Inc, St Louis, MO 5 100 200 E Initial / Reorder 0 / 0 10 / 4 6 / 5 16 / 9

 2 Engineered Air Systems Inc, St Louis, MO 5000 30000 48000 E Initial / Reorder 0 / 0 1 / 1 3 / 3 4 / 4
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 P-1 Item Nomenclature: Date:
 (JD0056) JS TRANS DECON SYSTEM - SMALL SCALE (JSTDS-SS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSTDS-SS Hardware 1 FY 09 A 370 217 153 31 31 31 30 30

 JSTDS-SS Hardware 1 FY 09 AF 43 25 18 3 4 3 4 4

 JSTDS-SS Hardware 1 FY 09 MC 63 36 27 6 5 6 5 5

 JSTDS-SS Hardware 1 FY 09 N 39 23 16 3 3 3 4 3

 Decontaminant 2 FY 09 A 130000 97600 32400 10800 10800 10800

 Decontaminant 2 FY 09 MC 11000 8300 2700 900 900 900

 Decontaminant 2 FY 09 N 13500 10200 3300 1100 1100 1100

 1 Engineered Air Systems Inc, St Louis, MO 5 100 200 E Initial / Reorder 0 / 0 10 / 4 6 / 5 16 / 9

 2 Engineered Air Systems Inc, St Louis, MO 5000 30000 48000 E Initial / Reorder 0 / 0 1 / 1 3 / 3 4 / 4
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JD0061) JOINT SERVICE SENSITIVE EQUIPMENT DECON (JSSED)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The JSSED provides decontamination capability for sensitive equipment that is used by the warfighter in high threat areas, such as night vision goggles
 and communication equipment.  The JSSED is part of the Joint Material Decontamination System, a scalable family of systems based on a single vapor technology that
 neutralizes chemical and biological threat agents on sensitive materials.

 52

 5.7

 5.7

 5.7

 81

 8.8 

 8.8 

 8.8 

 78

 8.5

 8.5

 8.5

 164

 19.9

 19.9

 19.9

 280

 23.0

 23.0

 23.0

 Continuing

 Continuing

 Continuing

 Continuing 

 Continuing 

 Continuing 

 655
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JD0061) JOINT SERVICE SENSITIVE EQUIPMENT DECON (JSSED)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0603884BP/Proj DE4; 0604384BP/Proj DE5 

 The JSSED provides decontamination capability for sensitive equipment that is used by the warfighter in high threat areas, such as night vision goggles and communication
 equipment.  The JSSED is part of the Joint Material Decontamination System, a scalable family of systems based on a single vapor technology that neutralizes chemical and
 biological threat agents on sensitive materials. 

 RDT&E FY05 and Prior - 31.5M; FY06 - 1.5M; FY07 - 1.2M; FY08 - 4.7M; FY09 - 4.5M; FY10 - 2.9M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 JMDS-SED SDD contract award 4Q FY07 4Q FY07
 JMDS-SED design and development 1Q FY08 2Q FY08
 JMDS-SED prototype fabrication and delivery 2Q FY08 4Q FY08
 JMDS-SED DT 1Q FY09 4Q FY09
 JMDS-SED MS C for LRIP 3Q FY09 3Q FY10
 JMDS-SED OT 3Q FY10 1Q FY11
 JMDS-SED FRP Decision 1Q FY11 1Q FY11
 JMDS-SED production 2Q FY11 2Q FY13
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JD0061) JOINT SERVICE SENSITIVE
 EQUIPMENT DECON (JSSED) WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JSSED LRIP B 4140 52 79.615

 Engineering Support (Government) 850

 Quality Assurance 450

 Total Fielding Spt (NETT) 280

 TOTAL 5720

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 P-1 Item Nomenclature: Date:
 (JD0061) JOINT SERVICE SENSITIVE EQUIPMENT DECON (JSSED) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSSED LRIP 1 FY 09 J 52 52 A 2 2 2 5 5 5 5 26

 1 Unknown 1 5 24 E Initial / Reorder 0 / 0 3 / 3 3 / 3 6 / 6
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 P-1 Item Nomenclature: Date:
 (JD0061) JOINT SERVICE SENSITIVE EQUIPMENT DECON (JSSED) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSSED LRIP 1 FY 09 J 52 26 26 5 5 5 5 6

 1 Unknown 1 5 24 E Initial / Reorder 0 / 0 3 / 3 3 / 3 6 / 6
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (MA0800) JOINT BIO DEFENSE PROGRAM (MEDICAL)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Biological Defense Program (Medical) effort consists of the following:   (1) the Critical Reagents Program (CRP); (2) the Joint Biological Agent
 Identification and Diagnostic System (JBAIDS); and (3) the DoD Biological Vaccines Procurement.  CRP integrates and consolidates all Department of Defense (DoD)
 reagents/antibodies/DNA biological detection requirements.  JBAIDS is a medical test equipment platform which:  identifies Biological Warfare (BW) agents and
 pathogens (Increment 1); may be used as a diagnostic tool by medical professionals to treat patients; comprised of platform test equipment hardware (including computer
 and case); assay test kits specific to BW agents; and protocols for sample preparation and system operation.  The vaccine acquisition components of the Joint Biological
 Defense Program are focused on a prime (systems) contract approach in which the prime contractor will manage biological defense medical products.

 JUSTIFICATION: Continues support of the current national military strategy, specifically, a worldwide force projection capability that requires BW detection in order to
 protect the Force against potential threats.  Operational forces, contingency, special operations/low intensity conflict, counter narcotics and other high-risk missions, have
 the immediate need to survive and sustain operations in a biological agent threat environment.  Operating forces have a critical need for defense from worldwide
 proliferation of BW capabilities and medical treatment of BW related casualties.  The Joint Biological Defense Program will provide a tiered strategy for detection and
 warning comprised of complementary detection/identification systems to provide theater protection against a large area and point attacks.  The other biological defense
 mission requirement is to provide US Forces with enhanced survivability and force protection thru the introduction of Food and Drug Administration (FDA) approved
 vaccines to protect against current and emerging threats, which could be deployed against maneuver units, or stationary facilities in the theater of operations.
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 60.5
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (MA0800) JOINT BIO DEFENSE PROGRAM
 (MEDICAL)  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JOINT BIO AGENT IDENTIFICATION AND 
 DIAGNOSTIC SYS (JBAIDS) 
 12504 5710 4934 483

 DOD BIOLOGICAL VACCINE PROCUREMENT 45809 38917 48627 47134

 CRITICAL REAGENTS PROGRAM (CRP) 2192 2297 2430

 TOTAL 60505 46924 55991 47617

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JM0001) JOINT BIO AGENT IDENTIFICATION AND DIAGNOSTIC SYS (JBAIDS) 

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Biological Agent Identification and Diagnostic System (JBAIDS) program is the first effort by the Department of Defense (DoD) to develop and
 field a common medical test equipment platform among all the Military Services.  JBAIDS (Increment 1) will identify both Biological Warfare (BW) agents and
 pathogens of operational concern, and will be used as a diagnostic tool by medical professionals to treat patients.  A multi-increment configuration, evolutionary
 development and fielding approach is proposed.  JBAIDS Increment 1 is comprised of platform test equipment hardware (includes computer and case), assay test kits
 specific to BW agents, and protocols for sample preparation and system operation.  A modified commercial off-the-shelf (COTS) system is being procured to meet this
 requirement.  The COTS system will be configured to support forward medical operations for force health protection.

 JUSTIFICATION: In FY08, the JBAIDS program supports quality assurance efforts, Food and Drug Administration (FDA) current Good Manufacturing Practices (cGMP)
 engineering integration, and FDA clearance for diagnostics.

 87
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JM0001) JOINT BIO AGENT IDENTIFICATION AND DIAGNOSTIC SYS (JBAIDS) 
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0603884BP/Proj MB4; 0604384BP/Proj MB5 

 The Joint Biological Agent Identification and Diagnostic System (JBAIDS) program is the first effort by the Department of Defense (DoD) to develop and field a common
 medical test equipment platform among all the Military Services.  JBAIDS (Increment 1) will identify both Biological Warfare (BW) agents and pathogens of operational
 concern, and will be used as a diagnostic tool by medical professionals to treat patients.  A multi-increment configuration, evolutionary development and fielding approach
 is proposed.  JBAIDS Increment 1 is comprised of platform test equipment hardware (includes computer and case), assay test kits specific to BW agents, and protocols for
 sample preparation and system operation.  A modified commercial off-the-shelf (COTS) system is being procured to meet this requirement.  The COTS system will be
 configured to support forward medical operations for force health protection.

 RDT&E FY05 and Prior - 32.7M; FY06 - 7.0M; FY07 - 4.3M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 JBAIDS Inc 1 - DT, Limited User Testing & Follow-On Test and Evaluation of Qiagen Flow Kit and process controls 2Q FY06 4Q FY07
 JBAIDS Inc 1 - Production Decision (Shipboard) 4Q FY07 4Q FY07
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JM0001) JOINT BIO AGENT
 IDENTIFICATION AND DIAGNOSTIC SYS
 (JBAIDS) WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JBAIDS Increment I 

 Hardware/Software (FRP) A 4056 87 46.621

 Assay (Reagent Kits) (FRP) A 1531 139200 0.011

 DNA/RNA Extraction Kits (FRP) A 418 69600 0.006

 Laboratory Support Equipment 2810

 Initial Fielding and Training (includes consumables, 
 assays and extraction kits)(Contractor) 
 1443

 Initial Fielding and Training (includes travel for 172 
 trainees)(Government) 
 70 115

 Initial Fielding and Training (JBAIDS Training 
 Facility)(includes instructors and consumables) 
 634 650

 Technical Data Packages (TDPs), Drawings, 
 Technical Manuals 
 50

 FDA Submittal Activities 
 Includes Quality Assurance, FDA Current Good 
 Manufacturing Practices (cGMP), Clearance for 
 Diagnostics 510(k) submittals (Contractor) 

 1967 2331 3950 300

 Includes Current Good Manufacturing Practices 
 (cGMP), Clearance for Diagnostics 510(k) 
 submittals, pre-clinical/clinical trials, and site 
 support activities (Government) 

 300 327 350

 Engineering, Integration, Assay Validation, and 
 Program Management Support 
 268 658 634 183

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JM0001) JOINT BIO AGENT
 IDENTIFICATION AND DIAGNOSTIC SYS
 (JBAIDS) WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 Assay Patent/Licensing Royalty/Performance 
 Incentive Fees 
 400 186

 TOTAL 12504 5710 4934 483

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JM0001) JOINT BIO AGENT IDENTIFICATION AND DIAGNOSTIC 
 SYS (JBAIDS)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 Hardware/Software (FRP) 

 FY 06 Idaho Technology, Inc., Salt
 Lake City, UT
 C/FFP - Opt 3 US Army Missile and 
 Space Command, 
 Frederick, MD

 May-06 Dec-06 87 46621 Yes

 Assay (Reagent Kits) (FRP) 

 FY 06 Idaho Technology, Inc., Salt
 Lake City, UT
 C/FFP - Opt 3 US Army Missile and 
 Space Command, 
 Frederick, MD

 May-06 Mar-07 139200 11 Yes

 DNA/RNA Extraction Kits (FRP) 

 FY 06 Idaho Technology, Inc., Salt
 Lake City, UT
 C/FFP - Opt 3 US Army Missile and 
 Space Command, 
 Frederick, MD

 May-06 Mar-07 69600 6.01 Yes
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 P-1 Item Nomenclature: Date:
 (JM0001) JOINT BIO AGENT IDENTIFICATION AND DIAGNOSTIC SYS (JBAIDS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Hardware/Software (LRIP 2) 1 FY 05 AF 50 50 15 15 14 6 

 Assay (Reagent Kits) (LRIP 2) 2 FY 05 AF 80000 80000 A 24000 24000 22400 9600

 DNA/RNA Extraction Kits (LRIP 2) 3 FY 05 AF 40000 40000 A 12000 12000 11200 4800

 Hardware/Software (FRP) 4 FY 05 A 18 18 A 10 8

 Hardware/Software (FRP) 4 FY 05 AF 48 48 A 15 15 15 3

 Hardware/Software (FRP) 4 FY 05 J 24 24 A 10 10 4

 Assay (Reagent Kits) (FRP) 5 FY 05 A 28800 28800 A 16000 12800

 Assay (Reagent Kits) (FRP) 5 FY 05 AF 76800 76800 A 24000 24000 24000 4800

 Assay (Reagent Kits) (FRP) 5 FY 05 J 38400 38400 A 16000 16000 6400

 DNA/RNA Extraction Kits (FRP) 6 FY 05 A 14400 14400 A 14400 

 DNA/RNA Extraction Kits (FRP) 6 FY 05 AF 38400 38400 A 12000 12000 12000 2400

 DNA/RNA Extraction Kits (FRP) 6 FY 05 J 19200 19200 A 8000 8000 3200

 Hardware/Software (FRP) 4 FY 06 A 68 68 A 25 25 18

 Hardware/Software (FRP) 4 FY 06 J 2 2 A 2

 Hardware/Software (FRP) 4 FY 06 MC 11 11 A 6 5

 Hardware/Software (FRP) 4 FY 06 N 6 6 A 6

 Assay (Reagent Kits) (FRP) 5 FY 06 A 108800 108800 A 40000 40000 28800

 Assay (Reagent Kits) (FRP) 5 FY 06 J 3200 3200 A 3200

 Assay (Reagent Kits) (FRP) 5 FY 06 MC 17600 17600 A 9600 8000

 1 Idaho Technology, Inc., Salt Lake City, UT 5 25 50 E Initial / Reorder 0 / 0 3 / 3 4 / 4 7 / 7

 2 Idaho Technology, Inc., Salt Lake City, UT 9600 40000 80000 E Initial / Reorder 0 / 0 16 / 4 3 / 3 19 / 7

 3 Idaho Technology, Inc., Salt Lake City, UT 4800 20000 40000 E Initial / Reorder 0 / 0 16 / 4 3 / 3 19 / 7

 4 Idaho Technology, Inc., Salt Lake City, UT 5 25 50 E Initial / Reorder 0 / 0 6 / 4 4 / 2 10 / 6

 5 Idaho Technology, Inc., Salt Lake City, UT 3200 40000 80000 E Initial / Reorder 0 / 0 2 / 4 16 / 2 18 / 6

 6 Idaho Technology, Inc., Salt Lake City, UT 1600 20000 40000 E Initial / Reorder 0 / 0 8 / 4 3 / 2 11 / 6

 Two month delay in delivery schedule (Dec-06 thru 
 Jan-07) due to US Army decision to delay fielding 
 until Mar-07.
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 P-1 Item Nomenclature: Date:
 (JM0001) JOINT BIO AGENT IDENTIFICATION AND DIAGNOSTIC SYS (JBAIDS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Assay (Reagent Kits) (FRP) 5 FY 06 N 9600 9600 A 9600

 DNA/RNA Extraction Kits (FRP) 6 FY 06 A 54400 54400 A 20000 20000 14400

 DNA/RNA Extraction Kits (FRP) 6 FY 06 J 1600 1600 A 1600

 DNA/RNA Extraction Kits (FRP) 6 FY 06 MC 8800 8800 A 4800 4000

 DNA/RNA Extraction Kits (FRP) 6 FY 06 N 4800 4800 A 4800

 1 Idaho Technology, Inc., Salt Lake City, UT 5 25 50 E Initial / Reorder 0 / 0 3 / 3 4 / 4 7 / 7

 2 Idaho Technology, Inc., Salt Lake City, UT 9600 40000 80000 E Initial / Reorder 0 / 0 16 / 4 3 / 3 19 / 7

 3 Idaho Technology, Inc., Salt Lake City, UT 4800 20000 40000 E Initial / Reorder 0 / 0 16 / 4 3 / 3 19 / 7

 4 Idaho Technology, Inc., Salt Lake City, UT 5 25 50 E Initial / Reorder 0 / 0 6 / 4 4 / 2 10 / 6

 5 Idaho Technology, Inc., Salt Lake City, UT 3200 40000 80000 E Initial / Reorder 0 / 0 2 / 4 16 / 2 18 / 6

 6 Idaho Technology, Inc., Salt Lake City, UT 1600 20000 40000 E Initial / Reorder 0 / 0 8 / 4 3 / 2 11 / 6

 Two month delay in delivery schedule (Dec-06 thru 
 Jan-07) due to US Army decision to delay fielding 
 until Mar-07.

 Item No. 79 Page 9 of 24 Exhibit P-21, Production Schedule 



 

 P-1 Item Nomenclature: Date:
 (JM0001) JOINT BIO AGENT IDENTIFICATION AND DIAGNOSTIC SYS (JBAIDS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 DNA/RNA Extraction Kits (FRP) 6 FY 05 A 14400 14400 8000 6400

 1 Idaho Technology, Inc., Salt Lake City, UT 5 25 50 E Initial / Reorder 0 / 0 3 / 3 4 / 4 7 / 7

 2 Idaho Technology, Inc., Salt Lake City, UT 9600 40000 80000 E Initial / Reorder 0 / 0 16 / 4 3 / 3 19 / 7

 3 Idaho Technology, Inc., Salt Lake City, UT 4800 20000 40000 E Initial / Reorder 0 / 0 16 / 4 3 / 3 19 / 7

 4 Idaho Technology, Inc., Salt Lake City, UT 5 25 50 E Initial / Reorder 0 / 0 6 / 4 4 / 2 10 / 6

 5 Idaho Technology, Inc., Salt Lake City, UT 3200 40000 80000 E Initial / Reorder 0 / 0 2 / 4 16 / 2 18 / 6

 6 Idaho Technology, Inc., Salt Lake City, UT 1600 20000 40000 E Initial / Reorder 0 / 0 8 / 4 3 / 2 11 / 6

 Two month delay in delivery schedule (Dec-06 thru 
 Jan-07) due to US Army decision to delay fielding 
 until Mar-07.
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JX0005) DOD BIOLOGICAL VACCINE PROCUREMENT

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The biological vaccine procurement program is critical for national defense.  These products directly support the Secretary of Defense program for the
 immunization of U.S. forces against biological warfare (BW) agents.  Items to be procured are the FDA licensed Anthrax Vaccine Adsorbed (AVA), smallpox vaccine
 and Vaccinia Immune Globulin Intravenous (VIGIV).  Funding supports vaccine and licensed biologic production, quality assurance and control, process, equipment
 validation, process change management, documentation control and all FDA license maintenance and post-approval commitments.

 The Joint Chemical Biological Defense program uses the prime systems contract (PSC) approach for the Joint Vaccine Acquisition Program (JVAP) in which the prime
 contractor manages biological medical defense products to include:  full-scale licensed vaccine production, stockpiling, testing and distribution.  Products to be procured
 and stockpiled in the future under the JVAP PSC include Recombinant Botulinum and Plague.

 JUSTIFICATION: FY08 funding procures FDA licensed doses of AVA, smallpox vaccine and VIGIV to support the Secretary of Defense's immunization program.
 Funding also supports quality assurance efforts for the Investigational New Drug (IND) vaccines to ensure their availability for contingency use.
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JX0005) DOD BIOLOGICAL VACCINE PROCUREMENT
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0603884BP/Proj MB4; 0604384BP/Proj MB5 

 The biological vaccine procurement program is critical for national defense.  These products directly support the Secretary of Defense program for the immunization of U.S.
 forces against biological warfare (BW) agents.  Items to be procured are the FDA licensed Anthrax Vaccine Adsorbed (AVA), smallpox vaccine and Vaccinia Immune
 Globulin Intravenous (VIGIV).  Funding supports vaccine and licensed biologic production, quality assurance and control, process, equipment validation, process change
 management, documentation control and all FDA license maintenance and post-approval commitments.

 The Joint Chemical Biological Defense program uses the prime systems contract (PSC) approach for the Joint Vaccine Acquisition Program (JVAP) in which the prime
 contractor manages biological medical defense products to include:  full-scale licensed vaccine production, stockpiling, testing and distribution.  Products to be procured and
 stockpiled in the future under the JVAP PSC include Recombinant Botulinum and Plague.

 RDT&E FY05 and Prior - 295.6M; FY06 - 49.3M; FY07 - 61.8M; FY08 - 58.8M; FY09 - 57.8M; FY10 - 53.0M; FY11 - 38.5M; FY12 - 17.3M; FY13 - 12.7M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 Milestone B 3Q FY08 3Q FY08
 Manufacturing Scale Up/Process Validation (UK Candidate) 2Q FY06 4Q FY07
 Milestone B (US Candidate) 3Q FY06 3Q FY06
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JX0005) DOD BIOLOGICAL VACCINE
 PROCUREMENT  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 Anthrax Vaccine Production (Doses) A 37541 1514972 0.025 29614 1172832 0.025 37398 1422518 0.026 35896 1325554 0.027 

 Anthrax Vaccine - Achieve/Maintain FDA Product 
 License. 
 500 500

 Anthrax Vaccine - Testing, Labeling, Shipping and 
 Security 
 2870 3833 3000 3000

 Smallpox Vaccine A 4469 1251821 0.004 4399 1195380 0.004 

 Other Bio Defense Medical Product Storage and 
 Testing 
 958 970 3760 3839

 Vaccinia Immune Globulin (VIG) B 3940 394 10 4000 400 10

 TOTAL 45809 38917 48627 47134

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JX0005) DOD BIOLOGICAL VACCINE PROCUREMENT

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 Anthrax Vaccine Production (Doses) 

 FY 07 BioPort, Lansing, MI SS/FFP - New
 Contract
 USASMDC, Fort 
 Detrick, MD

 Sep-07 Mar-08 1172832 25 Yes

 FY 08 BioPort, Lansing, MI SS/FFP - Option 1 USASMDC, Fort 
 Detrick, MD

 Oct-07 Mar-08 1422518 26 Yes

 FY 09 BioPort, Lansing, MI SS/FFP - Option 2 USASMDC, Fort 
 Detrick, MD

 Oct-08 Mar-09 1325554 27 Yes

 Smallpox Vaccine 

 FY 08 Unknown Unknown Unknown Jun-08 Jul-08 1251821 3.57 Yes

 FY 09 Unknown Unknown Unknown Jun-09 Jul-09 1195380 3.68 Yes

 Vaccinia Immune Globulin (VIG) 

 FY 06 Cangene Corporation,
 Winnipeg, Canada
 SS/FFP USASMDC, Fort 
 Detrick, MD

 Mar-07 Dec-07 394 10000 Yes

 FY 07 Cangene Corporation,
 Winnipeg, Canada
 SS/FFP USASMDC, Fort 
 Detrick, MD

 Jun-07 Jun-08 400 10000 Yes

 VIG Unit Cost = Cost per VIG treatment. 
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 P-1 Item Nomenclature: Date:
 (JX0005) DOD BIOLOGICAL VACCINE PROCUREMENT February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Anthrax Vaccine Production (Doses) 1 FY 05 J 3066 1792 1274 256 255 255 254 254

 Anthrax Vaccine Production (Doses) 1 FY 06 J 1515 1515 A 138 138 138 138 138 138 138 138 137 137 137

 Vaccinia Immune Globulin (VIG) 2 FY 06 J 394 394 A 394 

 Anthrax Vaccine Production (Doses) 1 FY 07 J 1173 1173 A 1173

 Vaccinia Immune Globulin (VIG) 2 FY 07 J 400 400 A 400 

 1 BioPort, Lansing, MI 100 356 534 K Initial / Reorder 0 / 0 7 / 2 2 / 7 9 / 9

 2 Cangene Corporation, Winnipeg, Canada 700 700 700 E Initial / Reorder 0 / 0 10 / 11 17 / 10 27 / 21

 3 Unknown 100 1000 1000 K Initial / Reorder 0 / 0 8 / 0 2 / 2 10 / 2
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 P-1 Item Nomenclature: Date:
 (JX0005) DOD BIOLOGICAL VACCINE PROCUREMENT February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Vaccinia Immune Globulin (VIG) 2 FY 06 J 394 394 394

 Anthrax Vaccine Production (Doses) 1 FY 07 J 1173 1173 147 147 147 147 147 146 146 146

 Vaccinia Immune Globulin (VIG) 2 FY 07 J 400 400 400

 Anthrax Vaccine Production (Doses) 1 FY 08 J 1423 1423 A 178 178 178 178 178 178 178 177

 Smallpox Vaccine 3 FY 08 J 1252 1252 A 1252

 Anthrax Vaccine Production (Doses) 1 FY 09 J 1326 1326 A 166 166 166 166 166 166 165 165 

 Smallpox Vaccine 3 FY 09 J 1195 1195 A 1195

 1 BioPort, Lansing, MI 100 356 534 K Initial / Reorder 0 / 0 7 / 2 2 / 7 9 / 9

 2 Cangene Corporation, Winnipeg, Canada 700 700 700 E Initial / Reorder 0 / 0 10 / 11 17 / 10 27 / 21

 3 Unknown 100 1000 1000 K Initial / Reorder 0 / 0 8 / 0 2 / 2 10 / 2
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 P-1 Item Nomenclature: Date:
 (JX0005) DOD BIOLOGICAL VACCINE PROCUREMENT February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Anthrax Vaccine Production (Doses) 1 FY 09 J 1326 1161 165 165

 1 BioPort, Lansing, MI 100 356 534 K Initial / Reorder 0 / 0 7 / 2 2 / 7 9 / 9

 2 Cangene Corporation, Winnipeg, Canada 700 700 700 E Initial / Reorder 0 / 0 10 / 11 17 / 10 27 / 21

 3 Unknown 100 1000 1000 K Initial / Reorder 0 / 0 8 / 0 2 / 2 10 / 2
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JX0210) CRITICAL REAGENTS PROGRAM (CRP)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: In order to detect anthrax spores (antigen), a critical reagent (antibody) may be needed for use in a detection Joint Biological Agent and Identification
 System (JBAIDS) platform.  Multiple medical and non-medical platforms require a continuous, quality supply of critical reagents for effective warning to significantly
 enhance force survivability.  They are also required for rapid medical diagnosis to ensure appropriate treatment of exposed personnel.  A common set of reagents for all
 platforms are required.  The Critical Reagents Program (CRP) will ensure the standardization, quality and availability of reagents that are critical to the successful
 development, test, and operation of BW detection systems and medical biological products.  The CRP integrates and consolidates all Department of Defense (DoD)
 reagents/antibodies detection requirements from System Development and Demonstration (SDD) thru production.  The CRP will ensure the availability of high quality
 reagents and Handheld Immunochromatographic Assays (HHA) throughout the life cycle of all systems managed to include:  Biological Integrated Detection System
 (BIDS), Interim Biological Agent Detection System (IBADS), Joint Biological Point Detection System (JBPDS),  JBAIDS, and the Airbase/Port Biological Detection
 (Joint Portal Shield).  The CRP also supports the Navy Forward Deployed Lab, the Area Medical Lab (AML), the Army Technical Escort Unit (TEU), the Marine Corps
 Chemical-Biological Incident Response Force (CBIRF), other counter-terrorist and special reconnaissance teams, and foreign countries.  The CRP is responsible for
 managing the production, storage and validation of HHAs, polymerase chain reaction (PCR) genomic assays, electrochemiluminescence (ECL) immunoassays,
 antibodies, and select biological threat agent and genomic reference materials.

 JUSTIFICATION: In FY08, CRP procures 70 grams of antibody and five grams of select biological threat agents in order to support JBPDS efforts and sustainment
 requirements for fielded biological detection systems.

 2.2

 2.2

 2.2

 2.3

 2.3

 2.3

 2.4

 2.4

 2.4

 19.0 

 19.0 

 19.0 

 Continuing

 Continuing

 Continuing

 Continuing 

 Continuing 

 Continuing 
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JX0210) CRITICAL REAGENTS PROGRAM (CRP)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0604384BP/Proj BJ5 and Proj MB5 

 Multiple medical and non-medical platforms require a continuous, quality supply of critical reagents for effective warning to significantly enhance force survivability.  They
 are also required for rapid medical diagnosis to ensure appropriate treatment of exposed personnel.  A common set of reagents for all platforms are required.  The Critical
 Reagents Program (CRP) will ensure the standardization, quality and availability of reagents that are critical to the successful development, test, and operation of BW
 detection systems and medical biological products.  The CRP integrates and consolidates all Department of Defense (DoD) reagents/antibodies detection requirements from
 System Development and Demonstration (SDD) through production.  The CRP will ensure the availability of high quality reagents and Handheld Immunochromatographic
 Assays (HHA) throughout the life cycle of all systems managed to include:  Joint Biological Point Detection System (JBPDS) and Joint Biological Agent and Identification
 System (JBAIDS).  The CRP also supports the Navy Forward Deployed Lab, the Area Medical Lab (AML), the Army Technical Escort Unit (TEU), the Marine Corps
 Chemical-Biological Incident Response Force (CBIRF), other counter-terrorist and special reconnaissance teams, and foreign countries.  The CRP is responsible for
 managing the production, storage and validation of HHAs, polymerase chain reaction (PCR) genomic assays, electrochemiluminescence (ECL) immunoassays, antibodies,
 and select biological threat agent and genomic reference materials.

 RDT&E FY05 and Prior - 20.2M; FY06 - 10.5M; FY07 - 3.2M; FY08 - 10.2M; FY09 - 7.6M; FY10 - 4.6M; FY11 - 4.9M; FY12 - 5.5M; FY13 - 6.5M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 CRP - Expand Select Biological Threat Agent Reference Materials 4Q FY03 2Q FY13
 CRP - Development of ECL Immunoassays & PCR Genomic Assays 1Q FY03 2Q FY13
 CRP - Development and Implementation of ISO Guidelines, Validation Program, and Systems Engineering/Lean Six Sigma 4Q FY06 2Q FY13
 CRP - ISO 17025 Guidelines into Select Biological Threat Agent Reference Materials 2Q FY07 3Q FY09
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JX0210) CRITICAL REAGENTS PROGRAM
 (CRP) WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 Antibodies (Grams) A 890 70 12.714 890 70 12.714 890 70 12.714

 Select Biological Threat Agent Reference Materials 
 (Grams) 
 A 147 5 29.400 150 5 30 175 5 35

 Biological Genomic Reference Materials (Agents) B 80 7 11.429 80 7 11.429 80 7 11.429

 Repository Costs 317 340 365

 Quality Assurance/Quality Control Support 530 566 630

 Technical Program Support 228 271 290

 DoD Sampling Kits A 

 TOTAL 2192 2297 2430

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JX0210) CRITICAL REAGENTS PROGRAM (CRP)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 Antibodies (Grams) 

 FY 07 OEM Concepts, Cherry
 Hill, NJ 
 C/FFP USASMDC, Frederick, 
 MD

 Dec-06 Apr-07 70 12714 Yes

 FY 08 OEM Concepts, Cherry
 Hill, NJ 
 C/FFP USASMDC, Frederick, 
 MD

 Dec-07 Apr-08 70 12714 Yes

 Select Biological Threat Agent Reference Materials 
 (Grams) 
 FY 07 Dugway Proving Ground
 (DPG), Dugway, UT
 MIPR DPG, Dugway, UT Dec-06 Apr-07 5 28400 Yes

 FY 08 Dugway Proving Ground
 (DPG), Dugway, UT
 MIPR DPG, Dugway, UT Dec-07 Apr-08 5 35000 Yes

 Biological Genomic Reference Materials (Agents) 

 FY 07 Armed Forces Institute of
 Pathology (AFIP),
 Washington, DC

 MIPR AFIP, Washington, DC Dec-06 Feb-07 7 11429 Yes
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JX0210) CRITICAL REAGENTS PROGRAM (CRP)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 Biological Genomic Reference Materials (Agents) 
 (cont) 

 FY 08 Armed Forces Institute of
 Pathology (AFIP),
 Washington, DC

 MIPR AFIP, Washington, DC Dec-07 Feb-08 7 11429 Yes
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 P-1 Item Nomenclature: Date:
 (JX0210) CRITICAL REAGENTS PROGRAM (CRP) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Antibodies (Grams) 3 FY 06 J 70 70 A 16 16 16 16 6

 Select Biological Threat Agent Reference Materials ( 1 FY 06 J 5 5 A 1 1 1 1 1

 Biological Genomic Reference Materials (Agents) 2 FY 06 J 7 7 A 1 1 1 1 1 1 1

 Antibodies (Grams) 3 FY 07 J 70 70 A 16 16 16 16 6

 Select Biological Threat Agent Reference Materials ( 1 FY 07 J 5 5 A 1 1 1 1 1

 Biological Genomic Reference Materials (Agents) 2 FY 07 J 7 7 A 1 1 1 1 1 1 1

 1 Dugway Proving Ground (DPG), Dugway, UT 1 2 4 E Initial / Reorder 0 / 0 3 / 2 5 / 5 8 / 7

 2 Armed Forces Institute of Pathology (AFIP), Washington, DC 1 1 2 E Initial / Reorder 0 / 0 3 / 2 3 / 3 6 / 5

 3 OEM Concepts, Cherry Hill, NJ 4 16 35 E Initial / Reorder 0 / 0 8 / 2 5 / 5 13 / 7
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 P-1 Item Nomenclature: Date:
 (JX0210) CRITICAL REAGENTS PROGRAM (CRP) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Antibodies (Grams) 3 FY 08 J 70 70 A 16 16 16 16 6

 Select Biological Threat Agent Reference Materials ( 1 FY 08 J 5 5 A 1 1 1 1 1

 Biological Genomic Reference Materials (Agents) 2 FY 08 J 7 7 A 1 1 1 1 1 1 1

 1 Dugway Proving Ground (DPG), Dugway, UT 1 2 4 E Initial / Reorder 0 / 0 3 / 2 5 / 5 8 / 7

 2 Armed Forces Institute of Pathology (AFIP), Washington, DC 1 1 2 E Initial / Reorder 0 / 0 3 / 2 3 / 3 6 / 5

 3 OEM Concepts, Cherry Hill, NJ 4 16 35 E Initial / Reorder 0 / 0 8 / 2 5 / 5 13 / 7
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 COLLECTIVE PROTECTION
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (PA1600) COLLECTIVE PROTECTION

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The objective of the Chemical and Biological (CB) Collective Protection program is to provide CB Collective Protection systems.  The CB Collective
 Protection systems will be smaller, lighter, less costly, and more easily supported logistically at the crew, unit, ship, and aircraft level.  Collective protection platforms
 include shelters, vehicles, ships, aircraft, buildings, and hospitals.  The Collective Protected Field Hospitals (CPFH) provides Joint Service medical personnel CBRN
 collective protection to their medical treatment facilities.  The Army's Collectively Protected Deployable Medical System (CP DEPMEDS); the Air Force's Collectively
 Protected Expeditionary Medical Support (CP EMEDS); and the Navy's Chemically Hardened Expeditionary Medical Facility (CH EMF) converts the service's field
 hospitals into a fully operational, environmentally controlled, and collectively protected medical treatment facility.  The requirement is to sustain medical operations in a
 CB contaminated environment for 72 hours.  The Collective Protection System (CPS) Backfit Program installs CPS in mission critical medical and command and control
 spaces on two Navy amphibious ship classes:  Landing Helicopter Assault (LHA) and Landing Helicopter Dock (LHD).  The Chemical Biological Protective Shelter
 (CBPS) provides a contamination free, environmentally controlled working area for medical, combat service, and combat service support personnel to obtain relief from
 the continuous need to wear CB protective clothing for greater than 72 hours of operation.

 JUSTIFICATION: Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions
 have immediate needs to safely operate, survive and sustain operations in a nuclear, biological and chemical (NBC) agent threat environment.  Operating forces have a
 critical need for defense against worldwide proliferation of NBC warfare capabilities and for medical treatment facilities.

 31.4

 31.4

 31.4

 43.3

 43.3

 43.3

 38.9

 38.9

 38.9

 40.5

 40.5

 40.5

 42.1

 42.1

 42.1

 44.3

 44.3

 44.3

 46.9

 46.9

 46.9

 46.9

 46.9

 46.9

 331.9 

 331.9 

 331.9 

 Continuing

 Continuing

 Continuing

 Continuing 

 Continuing 

 Continuing 
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 Date:
 Exhibit P-40M, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (PA1600) COLLECTIVE PROTECTION
 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Description Fiscal Years

 OSIP NO. Classification PRIOR FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 TC Total 

 (JN0014) Collective Protection System Amphibious Backfit 

 193.6 10.4 8.8 10.6 5.1 0.0 0.0 0.0 0.0 0.0 228.5 

 Totals 193.6 10.4 8.8 10.6 5.1 0.0 0.0 0.0 0.0 0.0 228.5 

 Item No. 80 Page 2 of 22 Exhibit P-40M, Budget Item Justification Sheet 



 

 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (PA1600) COLLECTIVE PROTECTION
 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 COLLECTIVE PROT SYS AMPHIB BACKFIT 
 (CPS BACKFIT) 
 10377 8798 10564 5124

 CP FIELD HOSPITALS (CPFH) 2900 4073 3519 3369

 CB PROTECTIVE SHELTER (CBPS) 18137 30462 24774 32001

 TOTAL 31414 43333 38857 40494

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JN0014) COLLECTIVE PROT SYS AMPHIB BACKFIT (CPS BACKFIT)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The increased threat of Weapons of Mass Destruction (WMD) has reinforced the need to provide better defensive measures to protect personnel and vital
 ship interior spaces from toxic chemical, biological agents, and radioactive fallout.  The Collective Protection System (CPS) Backfit Program was established as a result
 of the 1997 Quadrennial Defense Review (QDR). The QDR documented a requirement for installation of CPS in mission critical medical and command and control
 spaces on three Navy amphibious ship classes:  Landing Helicopter Assault (LHA), Landing Helicopter Dock (LHD), and Landing Ship Dock (LSD).  CPS is integrated
 with the ship's heating, ventilation, and air-conditioning (HVAC) systems and provides filtered supply air for over-pressurization of specified shipboard zones to keep
 toxic contamination from entering protected interior spaces.  CPS eliminates the need for the ship's crew to wear protective gear (i.e., suits, masks).  CPS will be installed
 on high priority ships and is adaptable to any ship airflow requirements.  Procurement objective is to install CPS on 12 amphibious ships totaling 47 zones of protection.
 This objective is accomplished by conducting advance planning, completing Shipboard Installation Drawings (SIDs), procuring long lead items, procuring installation
 material, completing CPS installations, providing engineering/technical support, performing system start-ups, completing operational training, and system certification.

 JUSTIFICATION: FY08 provides funding for the design and installation of CPS equipment for three zones on LHD-8 (USS MAKIN ISLAND) creating interior areas that
 will be safe from the effects of WMD.  CPS Backfit enables amphibious ships to sustain operations while under threat of WMD contamination.

 4

 10.4

 10.4

 10.4

 3

 8.8

 8.8

 8.8

 4

 10.6

 10.6

 10.6

 2

 5.1

 5.1

 5.1

 34

 90.3 

 90.3 

 90.3 

 125.1 

 125.1 

 125.1 
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 INDIVIDUAL MODIFICATION Date: February 2007

 MODIFICATION TITLE: 

 MODELS OF SYSTEM AFFECTED: 

 DESCRIPTION/JUSTIFICATION: 

 DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

 Installation Schedule: 

 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

 Pr Yr 
 Totals 

 To Totals 
 Complete

 Inputs
 Outputs

 Inputs
 Outputs

 METHOD OF IMPLEMENTATION: ADMINISTRATIVE LEADTIME: PRODUCTION LEADTIME:

 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

 FY 2011 FY 2012 FY 2013 FY 2014

 Contract Dates: FY 2007 FY 2008 FY 2009

 Delivery Date: FY 2007 FY 2008 FY 2009

 (JN0014) Collective Protection System Amphibious Backfit

 LHD class ships 

 The CPS will be installed on LHD class ships in the Combat Information Center (CIC), two medical spaces, and a casualty decontamination area.  CPS Backfit efforts will
 include ship surveys, engineering design analysis, detail design SIDs, development of modular installation packages, procurement of hardware, logistic warehousing and
 staging, and installation via Alteration Installation Teams (AITs).  Procurement of government furnished equipment (GFE) is required.  The CPS Backfit installation
 process is designed to maximize flexibility in procuring, receiving, warehousing, and assembling the necessary material and equipment to meet the challenges associated
 with changing ship availabilities.  Each quantity denotes a protected zone.

 LHD-1 (USS WASP) 2001
 LHD-2 (USS ESSEX) 2001
 LHD-3 (USS KEARSARGE) 2002
 LHD-4 (USS BOXER) 2002
 LHD-5 (USS BATAAN) 2003
 LHD-6 (USS BONHOMME RICHARD) 2006
 LHD-7 (USS IWO JIMA) 2007
 LHD-8 (USS MAKIN ISLAND) 2009

 Milestone Planned Accomplished

 24 
 24 
 2 
 2
 2
 2
 3
 3
 1
 1

 32 
 32 

 12/06 12/07 12/08

 09/07 09/08 09/09

 AIT 3 10
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 INDIVIDUAL MODIFICATION Date: February 2007

 MODIFICATION TITLE (Cont): 

 FINANCIAL PLAN: ($ in Millions) 

 Qty $ Qty $ Qty $ Qty $ Qty $ Qty $ Qty $ Qty $ Qty $ Qty $ Qty $ 
 and Prior FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 TC TOTAL 
 FY 2005 

 RDT&E 
 PROCUREMENT 
   Kit Quantity 
   Installation Kits 
   Installation Kits, Nonrecurring 
   Equipment 
   Equipment, Nonrecurring 
   Engineering Change Orders 
   Data 
   Training Equipment 
   Support Equipment 
   Other 
   Interim Contractor Support 

 Installation of Hardware 
   FY 2005 & Prior Eqpt -- Kits 
   FY 2006 Eqpt -- Kits 
   FY 2007 Eqpt -- Kits 
   FY 2008 Eqpt -- Kits 
   FY 2009 Eqpt -- Kits 
   FY 2010 Eqpt -- Kits 
   FY 2011 Eqpt -- Kits 
   FY 2012 Eqpt -- Kits 
   FY 2013 Eqpt -- Kits 
   TC Equip-Kits 
   Total Equip-Kits 
   Total Procurement Cost 

 (JN0014) Collective Protection System Amphibious Backfit

 24 17.8 2 1.8 2 3.5 3 4.1 1 2.0 32 29.2 

 2.6 0.4 0.8 0.8 0.8 5.4 

 2.6 0.4 0.8 0.7 0.8 5.3 

 24 21.0 24 21.0 
 2 2.0 2 2.0 
 2 3.7 2 3.7 
 3 5.0 3 5.0 
 1 1.5 1 1.5 

 24 21.0 2 2.0 2 3.7 3 5.0 1 1.5 32 33.2 
 44.0 4.6 8.8 10.6 5.1 73.1 
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 INDIVIDUAL MODIFICATION Date: February 2007

 MODIFICATION TITLE: 

 MODELS OF SYSTEM AFFECTED: 

 DESCRIPTION/JUSTIFICATION: 

 DEVELOPMENT STATUS/MAJOR DEVELOPMENT MILESTONES:

 Installation Schedule: 

 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

 Pr Yr 
 Totals 

 To Totals 
 Complete

 Inputs
 Outputs

 Inputs
 Outputs

 METHOD OF IMPLEMENTATION: ADMINISTRATIVE LEADTIME: PRODUCTION LEADTIME:

 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

 FY 2011 FY 2012 FY 2013 FY 2014

 Contract Dates: FY 2007 FY 2008 FY 2009

 Delivery Date: FY 2007 FY 2008 FY 2009

 (JN0014) Collective Protection System Amphibious Backfit

 LHA class ships 

 CPS will be installed on ships LHA 1-5 in two medical spaces, and a casualty decontamination space.  CPS Backfit efforts will include ship surveys, engineering design
 analysis, detail design SIDs, procurement of hardware, modular installation packages, logistical warehousing and staging, and installation via AITs.  Procurement of GFE
 is required.  The CPS Backfit installation process is designed to maximize flexibility in procuring, receiving, warehousing, and assembling the necessary equipment and
 material to meet the challenges associated with changing ship availabilities.  Each quantity in this budget denotes a zone of protection.

 LHA-5 (USS PELELIU) (ONE ZONE) 2000
 LHA-3 (USS BELLEAU WOOD) 2003
 LHA-1 (USS TARAWA) 2004
 LHA-5 (USS PELELIU) (THREE ZONES) 2004
 LHA-4 (USS NASSAU) 2006

 Milestone Planned Accomplished

 12 
 12 
 3 
 3

 15 
 15 

 AIT 
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 INDIVIDUAL MODIFICATION Date: February 2007

 MODIFICATION TITLE (Cont): 

 FINANCIAL PLAN: ($ in Millions) 

 Qty $ Qty $ Qty $ Qty $ Qty $ Qty $ Qty $ Qty $ Qty $ Qty $ Qty $ 
 and Prior FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 TC TOTAL 
 FY 2005 

 RDT&E 
 PROCUREMENT 
   Kit Quantity 
   Installation Kits 
   Installation Kits, Nonrecurring 
   Equipment 
   Equipment, Nonrecurring 
   Engineering Change Orders 
   Data 
   Training Equipment 
   Support Equipment 
   Other 
   Interim Contractor Support 

 Installation of Hardware 
   FY 2005 & Prior Eqpt -- Kits 
   FY 2006 Eqpt -- Kits 
   FY 2007 Eqpt -- Kits 
   FY 2008 Eqpt -- Kits 
   FY 2009 Eqpt -- Kits 
   FY 2010 Eqpt -- Kits 
   FY 2011 Eqpt -- Kits 
   FY 2012 Eqpt -- Kits 
   FY 2013 Eqpt -- Kits 
   TC Equip-Kits 
   Total Equip-Kits 
   Total Procurement Cost 

 (JN0014) Collective Protection System Amphibious Backfit

 12 131.4 3 1.9 15 133.3

 2.6 0.4 3.0 

 3.3 0.6 3.9 

 12 12.3 12 12.3 
 3 2.9 3 2.9 

 12 12.3 3 2.9 15 15.2 
 149.6 5.8 155.4
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JP0911) CP FIELD HOSPITALS (CPFH)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Collectively Protected Field Hospitals (CPFH) program provides each Service's medical personnel a Chemical, Biological, and Radiological (CBR)
 collective protection capability to their medical treatment facilities.  The Collective Protection Joint Project Office will ensure that each service's validated CPFH
 requirements are met in the most timely and cost efficient way possible.  The Army's Chemically Protected Deployable Medical System (CP DEPMEDS); the Air Force's
 Collectively Protected Expeditionary Medical Support (CP EMEDS); and the Navy's Chemically Hardened Expeditionary Medical Facility (CH EMF) converts the
 service's field hospitals into a fully operational, environmentally controlled, and collectively protected medical treatment facility.  Major components complexed together
 include barrier materials, Environmental Control Units (ECU), and air purification equipment.  The requirement is to sustain medical operations in a Chemical and
 Biological (CB) contaminated environment for 72 hours.

 JUSTIFICATION: FY08 will harden one CH EMF and one CP DEPMEDS.  These shelters enable field hospitals to conduct critical life saving medical operations without
 the need for individual protective gear in high threat areas and during a CB attack.
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JP0911) CP FIELD HOSPITALS (CPFH)
 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 CP EMEDS 
 BARRIER PROTECTION A 869 65 13.369
 ENVIRONMENTAL CONTROL UNIT 
 AIR PURIFICATION 362 70 5.171
 MISC COMPONENTS 

 CH EMF 
 BARRIER PROTECTION A 922 1 922 922 1 922 922 1 922 
 EVIRONMENTAL CONTROL UNIT 
 AIR PURIFICATION 434 1 434 434 1 434 434 1 434 
 MISC COMPONENTS 39 72 72

 CP DEPMEDS 
 BARRIER PROTECTION A 922 2 461 461 1 461 461 1 461 
 AIR PURIFICATION 418 2 209 216 1 216 216 1 216 
 ENVIRONMENTAL CONTROL UNIT 338 2 169 169 1 169 169 1 169 
 MISC COMPONENTS 72 36 36

 ASSEMBLY 564 227 227 227
 INTEGRATED LOGISTICS SUPPORT 311 111 150 111
 ENGINEERING SUPPORT 266 107 150 107
 SYSTEM MANAGEMENT 125 75 100 89
 EQUIPMENT SPECIALISTS 75 76 130 100
 ACQUISITION SUPPORT 80 81 127 100
 QUALITY ASSURANCE 85 86 100 100
 TECHNICAL PUBLICATION 68 69 100 100
 SYSTEM FIELDING SUPPORT/ PROVISIONING 95 96 125 125

 FY06 quantities are CP EMEDS Small Portable 
 Expeditionary Aerospace Rapid Response
 (SPEARR) 25 bed system components. 

 TOTAL 2900 4073 3519 3369

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JP0911) CP FIELD HOSPITALS (CPFH)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 BARRIER PROTECTION 

 FY 07 International Star Corp,
 New Baltimore, MI
 C/FFP TACOM, Rock Island, IL Mar-07 Jun-07 1 922000 No

 FY 08 International Star Corp,
 New Baltimore, MI
 C/FFP TACOM, Rock Island, IL Jan-08 Apr-08 1 922000 No

 FY 09 International Star Corp,
 New Baltimore, MI
 C/FFP TACOM, Rock Island, IL Jan-09 Apr-09 1 922000 No

 AIR PURIFICATION 

 FY 07 Hunter Mfg Co, Solon, OH C/FFP TACOM, Rock Island, IL Mar-07 Jun-07 1 434000 Yes

 FY 08 Hunter Mfg Co, Solon, OH C/FFP TACOM, Rock Island, IL Jan-08 Apr-08 1 434000 Yes

 FY 09 Hunter Mfg Co, Solon, OH C/FFP TACOM, Rock Island, IL Jan-09 Apr-09 1 434000 Yes

 BARRIER PROTECTION 

 FY 07 International Star Corp,
 New Baltimore, MI
 C/FFP TACOM, Rock Island, IL Mar-07 Jun-07 2 461000 Yes
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JP0911) CP FIELD HOSPITALS (CPFH)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 BARRIER PROTECTION (cont) 

 FY 08 International Star Corp,
 New Baltimore, MI
 C/FFP TACOM, Rock Island, IL Mar-08 Jun-08 1 461000 Yes

 FY 09 International Star Corp,
 New Baltimore, MI
 C/FFP TACOM, Rock Island, IL Mar-09 Jun-09 1 461000 Yes

 AIR PURIFICATION 

 FY 07 Hunter Mfg Co, Solon, OH C/FFP TACOM, Rock Island, IL Mar-07 Jun-07 2 217000 Yes

 FY 08 Hunter Mfg Co, Solon, OH C/FFP TACOM, Rock Island, IL Mar-08 Jun-08 1 216000 Yes

 FY 09 Hunter Mfg Co, Solon, OH C/FFP TACOM, Rock Island, IL Mar-09 Jun-09 1 216000 Yes

 ENVIRONMENTAL CONTROL UNIT 

 FY 07 DRS Sustainment Systems,
 St Louis, MO
 C/FFP TACOM, Rock Island, IL Mar-07 Jun-07 2 169000 Yes

 FY 08 DRS Sustainment Systems,
 St Louis, MO
 C/FFP TACOM, Rock Island, IL Mar-08 Jun-08 1 169000 Yes
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JP0911) CP FIELD HOSPITALS (CPFH)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 ENVIRONMENTAL CONTROL UNIT (cont) 

 FY 09 DRS Sustainment Systems,
 St Louis, MO
 C/FFP TACOM, Rock Island, IL Mar-09 Jun-09 1 169000 Yes
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 P-1 Item Nomenclature: Date:
 (JP0911) CP FIELD HOSPITALS (CPFH) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 BARRIER PROTECTION 1 FY 06 AF 65 65 A 20 20 20 5

 AIR PURIFICATION 2 FY 06 AF 70 70 A 30 30 10

 BARRIER PROTECTION 3 FY 07 N 1 1 A 1

 AIR PURIFICATION 2 FY 07 N 1 1 A 1

 BARRIER PROTECTION 3 FY 07 A 2 2 A 1 1

 AIR PURIFICATION 2 FY 07 A 2 2 A 1 1

 ENVIRONMENTAL CONTROL UNIT 4 FY 07 A 2 2 A 1 1

 1 Alaska Structures Inc, Anchorage, AK 1 20 40 E Initial / Reorder 0 / 0 9 / 2 3 / 4 12 / 6

 2 Hunter Mfg Co, Solon, OH 1 30 90 E Initial / Reorder 0 / 0 8 / 5 3 / 4 11 / 9

 3 International Star Corp, New Baltimore, MI 1 12 24 E Initial / Reorder 0 / 0 5 / 3 4 / 4 9 / 7

 4 DRS Sustainment Systems, St Louis, MO 1 20 50 E Initial / Reorder 0 / 0 5 / 5 4 / 4 9 / 9
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 P-1 Item Nomenclature: Date:
 (JP0911) CP FIELD HOSPITALS (CPFH) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 BARRIER PROTECTION 3 FY 08 N 1 1 A 1 

 AIR PURIFICATION 2 FY 08 N 1 1 A 1 

 BARRIER PROTECTION 3 FY 08 A 1 1 A 1

 AIR PURIFICATION 2 FY 08 A 1 1 A 1

 ENVIRONMENTAL CONTROL UNIT 4 FY 08 A 1 1 A 1

 BARRIER PROTECTION 3 FY 09 N 1 1 A 1

 AIR PURIFICATION 2 FY 09 N 1 1 A 1

 BARRIER PROTECTION 3 FY 09 A 1 1 A 1

 AIR PURIFICATION 2 FY 09 A 1 1 A 1

 ENVIRONMENTAL CONTROL UNIT 4 FY 09 A 1 1 A 1

 1 Alaska Structures Inc, Anchorage, AK 1 20 40 E Initial / Reorder 0 / 0 9 / 2 3 / 4 12 / 6

 2 Hunter Mfg Co, Solon, OH 1 30 90 E Initial / Reorder 0 / 0 8 / 5 3 / 4 11 / 9

 3 International Star Corp, New Baltimore, MI 1 12 24 E Initial / Reorder 0 / 0 5 / 3 4 / 4 9 / 7

 4 DRS Sustainment Systems, St Louis, MO 1 20 50 E Initial / Reorder 0 / 0 5 / 5 4 / 4 9 / 9
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (R12301) CB PROTECTIVE SHELTER (CBPS)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Services need a highly mobile, self-contained collective protection system which can provide a contamination free working area for Echelon I and II
 medical treatment facilities and other selected units.  The Chemical and Biological Protective Shelter (CBPS) satisfies this need.  The CBPS replaces the M51 Chemical
 Protective Shelter.  The system consists of a Collectively Protected (CP) shelter modularized and integrated into a service selected prime-mover.  The system is
 completely self contained, self powered, mobile, and adaptable to a variety of missions.  CBPS relieves medical, combat service, and combat service support personnel
 from wearing chemical-biological protective clothing.  The system is capable of operating continuously for 72 hours providing a contamination free environmentally
 controlled working area. 

 JUSTIFICATION: In FY08 this program will procure 21 CBPS systems.
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (R12301) CB PROTECTIVE SHELTER
 (CBPS) WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 CB Protective Shelters A 7563 21 360 14245 28 509 10290 21 490 13980 30 466 
 Prime Mover 4095 21 195 8645 28 309 5460 21 260 7800 30 260 
 Integration and Installation 2623 3225 4389
 Filters 64 63 1.016 97 84 1.155 73 64 1.141 105 90 1.167 

 Engineering Support 2184 2432 2556 2556

 First Article Testing 2871 525 1275 1275

 New Equipment Training 650 656 775

 Integrated Logistic Support 565 354 426 212

 Total Package Fielding (includes spares) 795 891 813 909

 TOTAL 18137 30462 24774 32001

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (R12301) CB PROTECTIVE SHELTER (CBPS)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 CB Protective Shelters 

 FY 06 Smiths Detection,
 Edgewood, MD
 C/FFP TACOM, Rock Island, IL Mar-06 Sep-09 21 360143 Yes

 FY 07 Smiths Detection,
 Edgewood, MD
 C/FFP - Option 1 TACOM, Rock Island, IL Feb-07 Feb-10 28 508750 Yes

 FY 08 Smiths Detection,
 Edgewood, MD
 C/FFP - Option 2 TACOM, Rock Island, IL Jan-08 Sep-10 21 490000 Yes

 FY 09 Smiths Detection,
 Edgewood, MD
 C/FFP - Option 3 TACOM, Rock Island, IL Jan-09 Mar-11 30 466000 Yes
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 P-1 Item Nomenclature: Date:
 (R12301) CB PROTECTIVE SHELTER (CBPS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 CB Protective Shelters 1 FY 04 A 26 26 1 3 4 7 7 4

 CBPS Retrofit Kits 3 FY 04 A 34 34 7 25 2

 CBPS Retrofit Kits 3 FY 05 A 161 161 23 25 25 25 63

 CB Protective Shelters 2 FY 06 A 21 21 A 21

 CB Protective Shelters 2 FY 07 A 28 28 A 28

 1 DRS Sustainment Systems, St. Louis, MO 1 8 12 E Initial / Reorder 0 / 0 7 / 0 24 / 0 31 / 0

 2 Smiths Detection, Edgewood, MD 1 4 12 E Initial / Reorder 0 / 0 5 / 4 43 / 43 48 / 47

 3 DRS Sustainment Systems, St. Louis, MO 1 25 50 E Initial / Reorder 0 / 0 12 / 0 18 / 0 30 / 0

 Production Lead times increased because new U.S. 
 Army up-armor requirements have forced contract 
 modifications and system design changes.
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 P-1 Item Nomenclature: Date:
 (R12301) CB PROTECTIVE SHELTER (CBPS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 CBPS Retrofit Kits 3 FY 05 A 161 98 63 25 25 13

 CB Protective Shelters 2 FY 06 A 21 21 2 19

 CB Protective Shelters 2 FY 08 A 21 21 A 21

 CB Protective Shelters 2 FY 09 A 30 30 A 30

 1 DRS Sustainment Systems, St. Louis, MO 1 8 12 E Initial / Reorder 0 / 0 7 / 0 24 / 0 31 / 0

 2 Smiths Detection, Edgewood, MD 1 4 12 E Initial / Reorder 0 / 0 5 / 4 43 / 43 48 / 47

 3 DRS Sustainment Systems, St. Louis, MO 1 25 50 E Initial / Reorder 0 / 0 12 / 0 18 / 0 30 / 0

 Production Lead times increased because new U.S. 
 Army up-armor requirements have forced contract 
 modifications and system design changes.
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 P-1 Item Nomenclature: Date:
 (R12301) CB PROTECTIVE SHELTER (CBPS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 CB Protective Shelters 2 FY 06 A 21 2 19 4 4 4 4 3

 CB Protective Shelters 2 FY 07 A 28 28 1 4 4 4 4 4 4 3

 CB Protective Shelters 2 FY 08 A 21 21 1 4 4 4 4 4

 CB Protective Shelters 2 FY 09 A 30 30 4 4 4 4 4 4 4 2 

 1 DRS Sustainment Systems, St. Louis, MO 1 8 12 E Initial / Reorder 0 / 0 7 / 0 24 / 0 31 / 0

 2 Smiths Detection, Edgewood, MD 1 4 12 E Initial / Reorder 0 / 0 5 / 4 43 / 43 48 / 47

 3 DRS Sustainment Systems, St. Louis, MO 1 25 50 E Initial / Reorder 0 / 0 12 / 0 18 / 0 30 / 0

 Production Lead times increased because new U.S. 
 Army up-armor requirements have forced contract 
 modifications and system design changes.
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 P-1 Item Nomenclature: Date:
 (R12301) CB PROTECTIVE SHELTER (CBPS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 12 Fiscal Year 13

 Calendar Year 12 Calendar Year 13

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 CB Protective Shelters 2 FY 09 A 30 28 2 2

 1 DRS Sustainment Systems, St. Louis, MO 1 8 12 E Initial / Reorder 0 / 0 7 / 0 24 / 0 31 / 0

 2 Smiths Detection, Edgewood, MD 1 4 12 E Initial / Reorder 0 / 0 5 / 4 43 / 43 48 / 47

 3 DRS Sustainment Systems, St. Louis, MO 1 25 50 E Initial / Reorder 0 / 0 12 / 0 18 / 0 30 / 0

 Production Lead times increased because new U.S. 
 Army up-armor requirements have forced contract 
 modifications and system design changes.
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 CONTAMINATION AVOIDANCE
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (GP2000) CONTAMINATION AVOIDANCE

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: Contamination Avoidance encompasses detection, warning and reporting, and reconnaissance systems.  In the area of chemical, biological and radiological detection, the program procures point and remote (stand-off) detection
 systems:  M22 Automatic Chemical Agent Detector and Alarm (ACADA) is a man-portable automatic alarm system capable of concurrent nerve and blister agent detection; The Improved Chemical Agent Monitor (ICAM) is a hand-held, service member 
 operated device for monitoring chemical agent contamination on personnel and equipment; Multi-Service Radiacs (MSR) are a family of nuclear radiation detectors that are used by the Army, Marines and Navy to detect and measure various forms of
 nuclear radiation in the battle space and in Operations Other Than War.  The systems are the AN/PDR-75, the AN/VDR-2, the AN/PDR-77 and the AN/UDR-13; Joint Biological Point Detection System (JBPDS) a point detection suite consisting of
 complementary trigger, sampler, detector, and identification technologies to detect and identify the full range of biological agents in real-time; Joint Chemical Agent Detector (JCAD) an automatic, lightweight man-portable, point-sampling, chemical
 warfare agent vapor detection/warning system which includes simultaneous and automatic detection by class (nerve, blister, and blood), identification and quantification of hazard levels, and data communication interface; Joint Bio Stand-off Detector
 System (JBSDS) a stand-off, early warning, biological detection system which is capable of providing near real time detection of biological attacks/incidents, and stand-off early warning/detection of biological warfare (BW) agents at fixed sites or when 
 mounted on multiple platforms, including Nuclear Biological Chemical (NBC) reconnaissance platforms; and Joint Service (JS) Lightweight Stand-off Chemical Agent Detector (JSLSCAD) a ruggedized, passive, infrared detection system that
 automatically searches the surrounding atmosphere for chemical agent vapor clouds, with a 360 degree on-the-move stand-off detection at distances of up to two kilometers.  In the warning and reporting and reconnaissance area:  Joint Warning and
 Reporting Network (JWARN) provides a fully automated NBC detection and warning process throughout the battle space; JS Chemical /Biological/Radiological Agent Water Monitor (JCBRAWM) will be an automated, man-portable water sampling
 device designed to provide early warning and monitoring of chemical and biological warfare threats in source and potable water supplies; NBC Reconnaissance Vehicle (NBCRV) a dedicated system of nuclear and chemical detection and warning
 equipment, and biological sampling equipment integrated into a high speed, high mobility, armored carrier capable of performing NBC reconnaissance on primary, secondary, or cross country routes throughout the battle space; and Joint Nuclear Biological 
 and Chemical Reconnaissance Systems (JNBCRS) provide field commanders with point and stand-off intelligence for real time field assessment of NBC hazards.  The Joint Effects Model (JEM) an accredited model for predicting hazards associated with 
 the release of contaminants into a variety of scenarios including:  counterforce, passive defense, accident and/or incidents (Increment 1), high altitude releases, urban NBC environments (Increment 2) and building interiors, and human performance
 degradation (Increment 3).  Joint Operational Effects Federation (JOEF) is a modeling and simulation tool required to determine the effects and assess the impact and risks associated with CBRN hazards, as well as Toxic Industrial Materials (TIM), on
 military operations. 

 JUSTIFICATION: Contamination Avoidance is the primary objective of the Joint NBC Defense program.  Operational forces have an immediate need to safely operate, survive, and sustain operations in an NBC agent threat environment.
 Contamination Avoidance is necessary to maintain operational efficiency and minimize the need to decontaminate vehicles, equipment, and areas.  Advanced chemical defensive equipment is required to enhance US capability to detect and identify threat 
 agents in the battle space.

 NOTE: The FY 2006 Contamination Avoidance Commodity Area BLIN contains $53.178M of Emergency Supplemental Funding.
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (GP2000) CONTAMINATION AVOIDANCE
 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JOINT WARNING & REPORTING NETWORK 
 (JWARN) 
 6112 6517 6744 6944

 JOINT BIO POINT DETECTION SYSTEM 
 (JBPDS) 
 112766 105333 77784 76397

 JS CHEMICAL/BIOLOGICAL/RADIOLOGICAL 
 AGENT WATER MONITOR 
 5047 6067

 JOINT EFFECTS MODEL (JEM) 1996 2050 3534 4394

 JOINT OPERATIONAL EFFECTS FEDERATION 
 (JOEF) 
 3611 3328

 JOINT BIO STANDOFF DETECTOR SYSTEM 
 (JBSDS) 
 16483

 NBC RECON VEHICLE (NBCRV) 58460 10225 7814

 JOINT CHEM AGENT DETECTOR (JCAD) 22588 33855 38393

 MULTI-SERVICE RADIACS (MSR) 11794 8512 6097 6185

 CONTAMINATION AVOIDANCE (CA) LESS 
 THAN $5M 
 395

 AUTO CHEMICAL AGENT ALARM (ACADA), 
 M22 
 34511 14437

 JOINT NBC RECONNAISSANCE SYSTEM 
 (JNBCRS) 
 31151 52586 50385 75261

 IMPROVED CHEMICAL AGENT MONITOR 
 (ICAM) 
 18146

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (GP2000) CONTAMINATION AVOIDANCE
 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JS LTWT STANDOFF CW AGT DETECTOR 
 (JSLSCAD) 
 14615 19497 16440

 TOTAL 306429 241745 211311 216969

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (G47101) JOINT WARNING & REPORTING NETWORK (JWARN)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: JWARN will provide Joint Forces with a comprehensive analysis and response capability to minimize the effects of hostile Nuclear, Biological and
 Chemical (NBC) attacks and accidents/incidents.  It will provide the operational capability to employ NBC warning technology which will collect, analyze, identify,
 locate, report and disseminate NBC warnings.  JWARN will be compatible and integrated with Joint Services Command, Control, Communication, Computers,
 Intelligence, Surveillance and Reconnaissance (C4ISR) Systems.  JWARN will be located in Command and Control Centers at the appropriate level and employed by
 NBC defense specialists and other designated personnel.  JWARN will transfer data automatically from and to the actual detectors/sensors and provide commanders with
 analyzed data for decisions for disseminating warnings down to the lowest level on the battlefield.  JWARN will provide additional data processing, production of plans
 and reports, and access to specific NBC information to improve the efficiency of limited NBC personnel assets. 

 JWARN One Delta (JWARN 1D) is a legacy version of JWARN fielded to warfighters to support operational requirements which evolved into JWARN Initial Capability
 (JIC), an enhanced capability that supports insight for the JWARN Inc 1 software development process.  The JIC will evolve from a Block I-based capability to a Block II
 -based capability as the software matures.  The JIC will provide direct feedback on existing JWARN system requirements to ensure that warfighter needs will be met by
 the JWARN Acquisition Program.  JWARN Component Interface Device (JCID) is the hardware component of the JWARN system.  In addition to providing the physical
 interface to the sensors and the structure of the network, these devices will perform certain software functions to support system operation.

 JUSTIFICATION:  FY08 funds to procure 2000 JWARN JCID Sets at LRIP.
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 6.1

 6.1

 6.1

 300

 6.5
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 6.7
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (G47101) JOINT WARNING & REPORTING NETWORK (JWARN)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0603884BP/Proj CA4; 0604384BP/Proj CA5 and Proj IS5

 JWARN will provide Joint Forces with a comprehensive analysis and response capability to minimize the effects of hostile NBC attacks and accidents/incidents.  It will
 provide the operational capability to employ NBC warning technology which will collect, analyze, identify, locate, report and disseminate NBC warnings.  JWARN will be
 compatible and integrated with Joint Services Command, Control, Communication, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) Systems.  JWARN
 One Delta (JWARN 1D) is a limited capability version of JWARN fielded to warfighters to support operational requirements.  JWARN Initial Capability (JIC) is an
 enhanced JWARN 1D based capability that supports the goal of providing insight to the JWARN software development process.  JWARN Component Interface Device
 (JCID) is the hardware component of the JWARN system.  In addition to providing the physical interface to the sensors and the structure of the network, these devices will
 perform certain software functions to support system operation.

 RDT&E FY05 and Prior - 101.3M; FY06 - 33.1M; FY07 - 14.9M; FY08 - 23.9M; FY09 - 16.7M; FY10 - 7.6M; FY11 - 6.9M; FY12 - 3.9M; FY13 - 13.6M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 JWARN Inc 1 - SDD Performance 4Q FY03 2Q FY06
 JWARN Inc 1 - JIC Deployment 4Q FY03 2Q FY06
 JWARN Inc 1 - JCID Design and Development 4Q FY03 2Q FY06
 JWARN Inc 1 - Development Test 3Q FY06 4Q FY06
 JWARN Inc 1 - Operational Assessment 4Q FY06 2Q FY07
 JWARN Inc 1 - Milestone C 2Q FY07 3Q FY07
 JWARN Inc 1 - JCID Low Rate Initial Production (LRIP) Contract Award 3Q FY07 1Q FY08
 JWARN Inc 1 - First Article Test 3Q FY07 4Q FY07
 JWARN Inc 1 - Initial Operational Test and Evaluation (IOT&E) 1Q FY08 2Q FY08
 JWARN Inc 1 - Multiservice Operational Test & Evaluation 1Q FY08 2Q FY08
 JWARN Inc 1 - Full Rate Production Milestone Decision 4Q FY08 4Q FY08
 JWARN Inc 1 - Full Rate Production 4Q FY08 4Q FY11
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (G47101) JOINT WARNING & REPORTING
 NETWORK (JWARN)  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JWARN - JIC Sets A 1413 25 56.520 1733 30 57.767

 JWARN - JIC Component Integration Support 2500 1684

 JWARN - Procurement Planning Support 2199

 JWARN - JCID LRIP B 1750 300 5.833 4744 2000 2.372 4944 2500 1.978 

 JWARN - Procurement Planning Support 1350 2000 2000

 TOTAL 6112 6517 6744 6944

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (G47101) JOINT WARNING & REPORTING NETWORK (JWARN) 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JWARN - JIC Sets 

 FY 06 Northrop Grumman
 Corporation
 C/CPIF Winter Park, FL Oct-05 Feb-06 25 0 Yes

 FY 07 Northrop Grumman
 Corporation
 C/CPIF Winter Park, FL Oct-06 Feb-07 30 52000 Yes

 JWARN - JCID LRIP 

 FY 07 Northrop Grumman
 Corporation
 C/CPIF Winter Park, FL Aug-07 Nov-07 300 5833 Yes

 FY 08 Northrop Grumman
 Corporation
 C/CPIF (Option) Winter Park, FL Oct-07 Jan-08 2000 2372 Yes

 FY 09 Northrop Grumman
 Corporation
 C/CPIF (Option) Winter Park, FL Oct-08 Jan-09 2500 1978 Yes
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 P-1 Item Nomenclature: Date:
 (G47101) JOINT WARNING & REPORTING NETWORK (JWARN) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JWARN - JIC Sets 1 FY 06 A 10 10 A 4 3 3

 JWARN - JIC Sets 1 FY 06 AF 10 10 A 4 3 3

 JWARN - JIC Sets 1 FY 06 J 3 3 A 3

 JWARN - JIC Sets 1 FY 06 MC 2 2 A 2

 JWARN - JIC Sets 1 FY 07 A 13 13 A 5 3 5

 JWARN - JIC Sets 1 FY 07 AF 13 13 A 5 3 5

 JWARN - JIC Sets 1 FY 07 J 2 2 A 2

 JWARN - JIC Sets 1 FY 07 MC 2 2 A 2

 JWARN - JCID LRIP 1 FY 07 A 150 150 A 150 

 JWARN - JCID LRIP 1 FY 07 AF 150 150 A 150 

 1 Northrop Grumman Corporation 1 8 20 E Initial / Reorder 0 / 0 0 / 0 5 / 4 5 / 4
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 P-1 Item Nomenclature: Date:
 (G47101) JOINT WARNING & REPORTING NETWORK (JWARN) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JWARN - JCID LRIP 1 FY 07 A 150 150 50 100

 JWARN - JCID LRIP 1 FY 07 AF 150 150 50 100

 JWARN - JCID LRIP 1 FY 08 A 1000 1000 A 100 100 100 100 100 100 100 100 100 100

 JWARN - JCID LRIP 1 FY 08 AF 1000 1000 A 100 100 100 100 100 100 100 100 100 100

 JWARN - JCID LRIP 1 FY 09 A 1250 1250 A 125 125 125 125 125 125 125 125 125 125 

 JWARN - JCID LRIP 1 FY 09 AF 1250 1250 A 125 125 125 125 125 125 125 125 125 125 

 1 Northrop Grumman Corporation 1 8 20 E Initial / Reorder 0 / 0 0 / 0 5 / 4 5 / 4
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 P-1 Item Nomenclature: Date:
 (G47101) JOINT WARNING & REPORTING NETWORK (JWARN) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JWARN - JCID LRIP 1 FY 09 A 1250 1125 125 125

 JWARN - JCID LRIP 1 FY 09 AF 1250 1125 125 125

 1 Northrop Grumman Corporation 1 8 20 E Initial / Reorder 0 / 0 0 / 0 5 / 4 5 / 4
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC0100) JOINT BIO POINT DETECTION SYSTEM (JBPDS)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Biological Point Detection System (JBPDS) provides continuous, rapid, and fully automated collection detection and identification of biological
 warfare agents.  The JBPDS fully integrates a cyclone collector, fluid transfer system, biological agent detection system, and automated hand held assay reader into a
 biological sensor suite.  The sensor suite, operated by two onboard controllers and a touchpad screen display, also includes commercial telemetry.  The system can be
 controlled and monitored locally and remotely, and automatically interfaces with global positioning, meteorological, and communication systems.  It is fully hardened
 and configured for a variety of service designated mobile platforms and battle spaces, including surface ships, wheeled vehicles, air base, and man portable applications.
 The JBPDS's four configuration specific nomenclatures are XM 96 Man Portable, XM 97 Shelter Vehicle, XM 98 Ship, and XM 102 trailer mounted configuration.
 JBPDS provides both:  (1) a means to limit the effects of Biological Warfare Agent attacks and the potential for catastrophic effects to U.S. forces; and, (2) assistance to
 medical personnel in determining effective preventive measures, prophylaxis, and the appropriate treatment if exposure occurs.  While, it is a first time defense capability
 for the US Marine Corps (LNBCRS) and US Air Force, the JBPDS replaces interim capabilities provided to the US Navy (Interim Biological Agent Detection System
 (IBADS)), and the Army (BIDS NDI and BIDS P3I). 

 JUSTIFICATION: FY08 continues procurement of  49 XM 97 Sheltered Vehicle configured JBPDS and 11 XM 98 Ship configured JBPDS for a total of 60 systems.

 NOTE: The FY 2006 JBPDS program contains $1M of Emergency Supplemental Funding.
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC0100) JOINT BIO POINT DETECTION SYSTEM (JBPDS)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0603884BP/Proj BJ4 and Proj CA4; 0604384BP/Proj BJ5 and Proj CA5

 The Joint Biological Point Detection System (JBPDS) provides continuous, rapid, and fully automated collection detection and identification of biological warfare agents.
 The JBPDS fully integrates a cyclone collector, fluid transfer system, generic detection system, and automated hand held assay reader into a biological sensor suite.  The
 sensor suite, operated by two onboard controllers and a touchpad screen display, also includes commercial telemetry, global positioning, meteorological, and network
 modem devices.  The system can be controlled and monitored locally and remotely, and automatically interfaces with global positioning, meteorological, and communication
 systems.  It is fully hardened and configured for a variety of service designated mobile platforms and battlespaces, including surface ships, wheeled vehicles, air base, and
 man portable applications.  The JBPDS's four configuration specific nomenclatures are XM 96 Man Portable, XM 97 Shelter Vehicle, XM 98 Ship, and XM 102 trailer
 mounted configuration.  JBPDS provides both:  (1) a means to limit the effects of Biological Warfare Agent attacks and the potential for catastrophic effects to U.S. forces;
 and, (2) assistance to medical personnel in determining effective preventive measures, prophylaxis, and the appropriate treatment if exposure occurs.  It is a first time
 defense capability for the US Marine Corps and US Air Force and replaces interim capabilities provided to the US Navy (Interim Biological Agent Detection System
 (IBADS)) and the Army (BIDS NDI and BIDS P3I). 

 RDT&E FY05 and Prior - 122.1M; FY06 - 2.0M; FY07 - 1.2M; FY10 - 7.6M; FY11 - 7.0M; FY12 - 10.1M 

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 Interim System Production - LRIP 4Q FY04 2Q FY09
 Follow-On Operational Test and Evaluation (FOT&E) 4Q FY07 2Q FY08
 MS C Full Rate Production Decision 3Q FY08 4Q FY08
 Full Rate Production 4Q FY08 4Q FY13
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JC0100) JOINT BIO POINT DETECTION
 SYSTEM (JBPDS)  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 1. Sensor Hardware 

   XM 96 Manportable B 6876 18 382 

 XM 97 Shelter Vehicle B 26956 92 293 23560 76 310 16709 49 341 9660 28 345 
   NATO Slave Cable 206 92 2.239 192 76 2.526 134 49 2.735 81 28 2.893 
   Mechanical/Electrical & Data Hook-up 859 92 9.337 762 76 10.026 532 49 10.857 324 28 11.571

 XM 98 Ship B 7182 19 378 3652 11 332 4169 11 379 4213 11 383 
   Ship Installation 

 XM 102 Trailer B 7021 17 413 
   M42 Alarm 
   3KW Gen 191 17 11.235
   NATO Slave 66 17 3.882 
   M103 Trailer 295 17 17.353

 M31E2 Platform Hardware 
    HMMWV 5960 63 94.603 5600 56 100 2835 28 101 2855 28 102 
    Shelters 1990 63 31.587 1557 56 27.804 793 28 28.321 811 28 28.964
    Radios 5038 63 79.968 4195 56 74.911 2106 28 75.214 2128 28 76 
  Auxiliary Equipment 13620 63 216 11112 56 198 5694 28 203 5765 28 206 
   Shelter Modification Lead 7037 5537 4268 4957

 2.  In-House Assembly 4157 4220 4580 5220
      Suite 

 3.  Follow-On Test 2404 15466 9306

 4.  Quality Assurance 
      Suite 630 450 450 450
      Shelter 70 50 50 50

 5.  Engineering Support 5122 6320 6794 5789

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JC0100) JOINT BIO POINT DETECTION
 SYSTEM (JBPDS)  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 6.  Tooling and Test Equipment 1000

 7.  Retrofit of Fielded JBPDS Systems 250

 8.  Technical Manuals 48

 9.  Interim Contractor Support 2674 2763 2916

 10. Initial Spares 13719 10741 9853 11877

 11. System Fielding Support 11844 9156 6595 6626

 12.  Engineering Change Orders 2000 1142

 TOTAL 112766 105333 77784 76397

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JC0100) JOINT BIO POINT DETECTION SYSTEM (JBPDS) 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 XM 96 Manportable 

 FY 09 General Dynamics ATP,
 Charlotte, NC
 C/FFP RDECOM, Edgewood, 
 MD

 Feb-09 Jan-10 18 382000 Yes

 XM 97 Shelter Vehicle Total 

 FY 06 General Dynamics ATP,
 Charlotte, NC
 C/FFP/OPT 2 RDECOM, Edgewood, 
 MD

 Mar-06 Feb-07 92 304576 Yes

 FY 07 General Dynamics ATP,
 Charlotte, NC
 C/FFP/OPT 3 RDECOM, Edgewood, 
 MD

 Dec-06 Feb-08 76 322539 Yes

 FY 08 General Dynamics ATP,
 Charlotte, NC
 C/FFP RDECOM, Edgewood, 
 MD

 Feb-08 Jan-09 49 340939 Yes

 FY 09 General Dynamics ATP,
 Charlotte, NC
 C/FFP RDECOM, Edgewood, 
 MD

 Feb-09 Jan-10 28 359500 Yes

 XM 98 Ship Total 

 FY 07 General Dynamics ATP,
 Charlotte, NC
 C/FFP/OPT 3 RDECOM, Edgewood, 
 MD

 Dec-06 Feb-08 11 332000 Yes

 LRIP thru FY08.  $3.9M in FY06 procurement dollars shown on the P5 as "Auxiliary Equipment" will procure MEP-903A 10kw APUs as follows:  64 for FY06, 56 for FY07, 28 for FY08 and 28 for
 FY09.  The advanced procurement of the MEP-903A 10kw APUs in the out years is a "life-of-type" buy for an item that PM MEP will no longer manage and has not identified a future replacement.
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JC0100) JOINT BIO POINT DETECTION SYSTEM (JBPDS) 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 XM 98 Ship Total (cont) 

 FY 08 General Dynamics ATP,
 Charlotte, NC
 C/FFP RDECOM, Edgewood, 
 MD

 Feb-08 Jan-09 11 379000 Yes

 FY 09 General Dynamics ATP,
 Charlotte, NC
 C/FFP RDECOM, Edgewood, 
 MD

 Feb-09 Jan-10 11 383000 Yes

 XM 102 Trailer Total 

 FY 09 General Dynamics ATP,
 Charlotte, NC
 C/FFP RDECOM, Edgewood, 
 MD

 Feb-09 May-10 17 428118 Yes

 LRIP thru FY08.  $3.9M in FY06 procurement dollars shown on the P5 as "Auxiliary Equipment" will procure MEP-903A 10kw APUs as follows:  64 for FY06, 56 for FY07, 28 for FY08 and 28 for
 FY09.  The advanced procurement of the MEP-903A 10kw APUs in the out years is a "life-of-type" buy for an item that PM MEP will no longer manage and has not identified a future replacement.
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 P-1 Item Nomenclature: Date:
 (JC0100) JOINT BIO POINT DETECTION SYSTEM (JBPDS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 XM 96 Manportable 2 FY 04 AF 6 6 6

 XM 97 Shelter Vehicle Total 1 FY 04 A 77 73 4 4

 XM 97 Shelter Vehicle Total 2 FY 04 A 14 14 3 7 4

 XM 97 Shelter Vehicle Total 2 FY 04 AF 7 7 7

 XM 98 Ship Total 2 FY 04 N 2 2 2

 XM 102 Trailer Total 2 FY 04 AF 5 5 1 2 2 

 XM 96 Manportable 3 FY 05 AF 3 3 3

 XM 97 Shelter Vehicle Total 3 FY 05 A 102 102 4 12 10 10 9 9 9 7 7 9 9 7

 XM 97 Shelter Vehicle Total 3 FY 05 AF 18 18 3 3 3 3 3 3

 XM 98 Ship Total 3 FY 05 N 11 11 2 1 1 2 1 1 1 1 1

 XM 102 Trailer Total 3 FY 05 AF 3 3 3

 XM 97 Shelter Vehicle Total 3 FY 06 A 63 63 A 7 7 7 7 7 7 21

 XM 97 Shelter Vehicle Total 3 FY 06 AF 13 13 A 13

 XM 97 Shelter Vehicle Total 3 FY 06 MC 16 16 A 4 4 2 2 2 2

 XM 98 Ship Total 3 FY 06 N 19 19 A 4 3 4 2 2 2 2

 XM 97 Shelter Vehicle Total 4 FY 07 A 60 60 A 60

 XM 97 Shelter Vehicle Total 4 FY 07 AF 16 16 A 16

 1 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 0 / 0 4 / 4 13 / 13 17 / 17

 2 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 7 / 0 10 / 0 15 / 0 25 / 0

 3 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 0 / 0 5 / 4 12 / 12 17 / 16

 4 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 0 / 0 2 / 0 15 / 0 17 / 0

 PM BCT will provide Army OPA funds to procure 
 16 additional  XM97 Shelters in FY08 and 10 
 additional XM97 Shelters in FY09.
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 P-1 Item Nomenclature: Date:
 (JC0100) JOINT BIO POINT DETECTION SYSTEM (JBPDS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 XM 98 Ship Total 4 FY 07 N 11 11 A 11

 1 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 0 / 0 4 / 4 13 / 13 17 / 17

 2 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 7 / 0 10 / 0 15 / 0 25 / 0

 3 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 0 / 0 5 / 4 12 / 12 17 / 16

 4 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 0 / 0 2 / 0 15 / 0 17 / 0

 PM BCT will provide Army OPA funds to procure 
 16 additional  XM97 Shelters in FY08 and 10 
 additional XM97 Shelters in FY09.
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 P-1 Item Nomenclature: Date:
 (JC0100) JOINT BIO POINT DETECTION SYSTEM (JBPDS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 XM 97 Shelter Vehicle Total 3 FY 06 A 63 42 21 7 7 7

 XM 97 Shelter Vehicle Total 3 FY 06 AF 13 13 2 3 4 4

 XM 97 Shelter Vehicle Total 4 FY 07 A 60 60 7 7 7 7 7 7 7 7 4

 XM 97 Shelter Vehicle Total 4 FY 07 AF 16 16 1 1 1 2 3 4 4

 XM 98 Ship Total 4 FY 07 N 11 11 2 2 2 2 2 1

 XM 97 Shelter Vehicle Total 1 FY 08 A 49 49 A 7 7 7 7 4 3 3 3 8 

 XM 98 Ship Total 1 FY 08 N 11 11 A 2 2 7 

 XM 96 Manportable 1 FY 09 AF 18 18 A 18

 XM 97 Shelter Vehicle Total 1 FY 09 A 28 28 A 28

 XM 98 Ship Total 1 FY 09 N 11 11 A 11

 XM 102 Trailer Total 1 FY 09 AF 17 17 A 17

 1 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 0 / 0 4 / 4 13 / 13 17 / 17

 2 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 7 / 0 10 / 0 15 / 0 25 / 0

 3 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 0 / 0 5 / 4 12 / 12 17 / 16

 4 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 0 / 0 2 / 0 15 / 0 17 / 0

 PM BCT will provide Army OPA funds to procure 
 16 additional  XM97 Shelters in FY08 and 10 
 additional XM97 Shelters in FY09.
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 P-1 Item Nomenclature: Date:
 (JC0100) JOINT BIO POINT DETECTION SYSTEM (JBPDS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 XM 97 Shelter Vehicle Total 1 FY 08 A 49 41 8 3 2 2 1

 XM 98 Ship Total 1 FY 08 N 11 4 7 2 2 2 1

 XM 96 Manportable 1 FY 09 AF 18 18 2 2 2 2 2 2 2 2 1 1

 XM 97 Shelter Vehicle Total 1 FY 09 A 28 28 7 7 7 7 

 XM 98 Ship Total 1 FY 09 N 11 11 2 2 2 2 2 1

 XM 102 Trailer Total 1 FY 09 AF 17 17 2 1 2 3 3 3 3

 1 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 0 / 0 4 / 4 13 / 13 17 / 17

 2 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 7 / 0 10 / 0 15 / 0 25 / 0

 3 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 0 / 0 5 / 4 12 / 12 17 / 16

 4 General Dynamics ATP, Charlotte, NC 4 10 24 E Initial / Reorder 0 / 0 2 / 0 15 / 0 17 / 0

 PM BCT will provide Army OPA funds to procure 
 16 additional  XM97 Shelters in FY08 and 10 
 additional XM97 Shelters in FY09.
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC0101) JS CHEMICAL/BIOLOGICAL/RADIOLOGICAL AGENT WATER MONITOR 

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: Joint Chemical, Biological, and Radiological Agent Water Monitor (JCBRAWM) will be an automated, man-portable water sampling device designed to
 provide early warning and monitoring of chemical and biological warfare threats in source and potable water supplies.  The system provides visual and audible alarms in
 the detection of harmful chemical, biological and radiological agents.  Increment 1 - Biological hand-held assay tickets and Rad Monitors will be fielded; Increment 2
 identifies a technology for enhancing chemical and biological agents in water; Increment 3 will replace the M272 Water Test Kit; and Increment 4 develops technology
 to replace all increments with continuous line chemical, biological and radiological (CBR) detection.  The system will be capable of detecting CBR agents and
 contaminants in source water, water purification sites, and water distribution sites.

 JUSTIFICATION: The FY08 JCBRAWM procurement funding will procure Increment 1 JCBRAWM Low Rate Initial Production (LRIP) items; 25,000 bio assays and 200
 rad monitor components. 

 25200

 5.0

 5.0

 5.0

 85900

 6.1

 6.1

 6.1

 25050

 3.2 

 3.2 

 3.2 

 Continuing

 Continuing

 Continuing

 Continuing 

 Continuing 

 Continuing 

 136150 
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC0101) JS CHEMICAL/BIOLOGICAL/RADIOLOGICAL AGENT WATER MONITOR 
 Program Elements for Code B Items: Code: Other Related Program Elements:
 0603884BP/Proj CA4; 0604384BP/Proj CA5 

 Joint Chemical, Biological, and Radiological Agent Water Monitor (JCBRAWM) will be an automated, man-portable water sampling device designed to provide early
 warning and monitoring of chemical and biological warfare threats in source and potable water supplies.  The system provides visual and audible alarms in the detection of
 harmful chemical, biological and radiological agents.  Increment 1 - Biological hand-held assay tickets and Rad Monitors will be fielded; Increment 2 identifies a
 technology for enhancing chemical and biological agents in water; Increment 3 will replace the M272 Water Test Kit; and Increment 4 develops technology to replace all
 increments with continuous line chemical, biological and radiological (CBR) detection.  The system will be capable of detecting CBR agents and contaminants in source
 water, water purification sites, and water distribution sites.

 RDT&E FY05 and Prior - 4.0M; FY06 - 3.4M; FY07 - 7.5M; FY08 - 2.3M; FY09 - 4.1M; FY10 - 1.7M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 Operational/Development Test Increment 1 2Q FY07 4Q FY07
 MS C Increment 1 Low Rate Initial Production 1Q FY08 1Q FY08
 MS C Increment 1 Full Rate Production (FRP) Decision 4Q FY08 4Q FY08
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JC0101) JS
 CHEMICAL/BIOLOGICAL/RADIOLOGICAL
 AGENT WATER MONITOR WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JCBRAWM Increment 1 Low Rate Initial 
 Production (LRIP) 

 Bio Assay Tickets B 1250 25000 0.050 4250 85000 0.050 

 Rad Monitor Components B 200 200 1 900 900 1 

 Production Qualification Test (PQT) 2147

 Engineering Spt (Gov't) 600 767
 Technical Manuals 700
 System Fielding Support (Total Package Fielding, 
 First Destination Transportation and New 
 Equipment Training) 

 150 150

 TOTAL 5047 6067

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JC0101) JS CHEMICAL/BIOLOGICAL/RADIOLOGICAL AGENT 
 WATER MONITOR

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 Bio Assay Tickets 

 FY 08 Unknown C/FFP RDECOM, APG, MD Jan-08 Jun-08 25000 50 Yes

 FY 09 Unknown C/FFP (Opt 1) RDECOM, APG, MD Jan-09 Jun-09 85000 50 Yes

 Rad Monitor Components

 FY 08 Canberra Dover, Dover, NJ C/CPFF CECOM, Ft Monmouth,
 NJ

 Jan-08 Jun-08 200 1000 Yes

 FY 09 Canberra Dover, Dover, NJ C/CPFF (Option 1) CECOM, Ft Monmouth,
 NJ

 Jan-09 Jun-09 900 1000 Yes
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 P-1 Item Nomenclature: Date:
 (JC0101) JS CHEMICAL/BIOLOGICAL/RADIOLOGICAL AGENT WATER MONITOR February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Bio Assay Tickets 1 FY 08 A 15000 15000 A 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 2000 3000

 Bio Assay Tickets 1 FY 08 AF 5000 5000 A 500 500 500 500 500 500 500 500 500 500

 Bio Assay Tickets 1 FY 08 N 5000 5000 A 500 500 500 500 500 500 500 500 500 500

 Rad Monitor Components 2 FY 08 A 200 200 A 5 5 10 20 20 20 20 20 20 20 20 20

 Bio Assay Tickets 1 FY 09 A 65000 65000 A 5100 5100 5100 5100 44600 

 Bio Assay Tickets 1 FY 09 AF 10000 10000 A 1000 1000 1000 1000 6000

 Bio Assay Tickets 1 FY 09 N 10000 10000 A 1000 1000 1000 1000 6000

 Rad Monitor Components 2 FY 09 A 900 900 A 50 50 50 70 680 

 1 Unknown 100 7500 20000 E Initial / Reorder 0 / 0 3 / 3 6 / 6 9 / 9

 2 Canberra Dover, Dover, NJ 5 600 2000 E Initial / Reorder 0 / 0 3 / 3 6 / 6 9 / 9
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 P-1 Item Nomenclature: Date:
 (JC0101) JS CHEMICAL/BIOLOGICAL/RADIOLOGICAL AGENT WATER MONITOR February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Bio Assay Tickets 1 FY 09 A 65000 20400 44600 5100 5100 5100 5100 5100 5100 7100 6900 

 Bio Assay Tickets 1 FY 09 AF 10000 4000 6000 1000 1000 1000 1000 1000 1000

 Bio Assay Tickets 1 FY 09 N 10000 4000 6000 1000 1000 1000 1000 1000 1000

 Rad Monitor Components 2 FY 09 A 900 220 680 80 100 100 100 100 100 100

 1 Unknown 100 7500 20000 E Initial / Reorder 0 / 0 3 / 3 6 / 6 9 / 9

 2 Canberra Dover, Dover, NJ 5 600 2000 E Initial / Reorder 0 / 0 3 / 3 6 / 6 9 / 9
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC0208) JOINT EFFECTS MODEL (JEM)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: Joint Effects Model (JEM) are in separate increments and is capable of modeling hazards in a variety of scenarios including:  counterforce, passive
 defense, accident and/or incidents (Increment 1), high altitude releases, urban Nuclear, Biological, and Chemical (NBC) environments (Increment 2), building interiors,
 and human performance degradation (Increment 3).  Battle space commanders and first responders must have a CBRN hazard prediction capability in order to make
 decisions that will minimize risks of Chemical, Biological, Radiological, and Nuclear (CBRN) contamination and enable them to continue mission operations.  The JEM
 is DoD's only accredited model for predicting hazards associated with the release of contaminants into the environment.  JEM will operate in an integrated fashion with
 operational and tactical C4ISR systems, and in a standalone mode.  JEM will interface and communicate with the other programs such as JPEO-CBD Joint Warning and
 Reporting Network (JWARN), the Joint Operational Effects Federation (JOEF), weather systems, intelligence systems, and various databases.

 JUSTIFICATION: FY08 procures 4541 Increment 1 software copies at 14 separate Command and Control systems.  Procurement of software will also include software
 fixes, updates and maintenance to the JEM baseline software to ensure JEM continues to evolve along with required host Service C4I systems upgrades.

 2.0

 2.0

 2.0

 2452

 2.1

 2.1

 2.1

 4541

 3.5

 3.5

 3.5

 5340

 4.4

 4.4

 4.4

 1.0 

 1.0 

 1.0 

 13.0

 13.0

 13.0

 12333 
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC0208) JOINT EFFECTS MODEL (JEM)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0604384BP/Proj IS5 PE 0604384BP, Project CA5

 JEM is in separate increments and is capable of modeling hazards in a variety of scenarios including:  counterforce, passive defense, accident and/or incidents (Increment
 1), high altitude releases, urban Nuclear, Biological, and Chemical (NBC) environments (Increment 2), building interiors, and human performance degradation (Increment
 3).  JEM will operate in an integrated fashion with operational and tactical C4ISR systems, and in a standalone mode.  JEM will interface and communicate with the other
 programs such as JPEO-CBD Joint Warning and Reporting Network (JWARN), the Joint Operational Effects Federation (JOEF), weather systems, intelligence systems, and
 various databases. 

 RDT&E FY05 and Prior - 8.0M; FY06 - 21.0M; FY07 - 1.7M; FY08 - 14.7M; FY09 - 14.9M; FY10 - 14.6M; FY11 - 6.6M; FY12 - 7.0M; FY13 - 7.4M
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC0208) JOINT EFFECTS MODEL (JEM)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0604384BP/Proj IS5 PE 0604384BP, Project CA5

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 Increment 1 - Software Development 3Q FY03 4Q FY06
 Increment 1 - Developmental Test (DT) (Contr) 1Q FY05 4Q FY06
 Increment 1 - DT (Government) 2Q FY05 4Q FY09
 Increment 1 - Software Maintenance 3Q FY05 4Q FY09
 Increment 1 - Establish, Train, Stand Up Software Support Capability 3Q FY05 3Q FY06
 Increment 1 - M/S C 4Q FY07 4Q FY07
 Increment 1 - Production and Deployment 4Q FY07 3Q FY09
 Increment 1 - Limited Deployment Phase 4Q FY07 4Q FY08
 Increment 1 - Operational Testing (OT) 4Q FY07 4Q FY07
 Increment 1 - Initial Operational Capability (IOC) 2Q FY08 4Q FY08
 Increment 1 - Full Rate Production 2Q FY08 4Q FY08
 Increment 1 - Follow-on Test and Evaluation 3Q FY08 2Q FY09
 Increment 2 - Software Development 1Q FY08 2Q FY10
 Increment 2 - DT (Cont) 3Q FY08 2Q FY10
 Increment 2 - DT (Government) 3Q FY08 2Q FY10
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JC0208) JOINT EFFECTS MODEL (JEM)
 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JEM Software 

 Software & Installation (Contractor) A 567 2452 0.231 881 4541 0.194 1308 5340 0.245 

 Technical Engineering Support 496 489 465 737

 System Fielding Support (Total Package Fielding, 
 First Destination Transportation & New Equipment 
 Training) (NET)). 

 1316 994 1192 2349

 Service Deployment Lead Coordination 184
 Software Pre-Planned Product Improvement 996

 TOTAL 1996 2050 3534 4394

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JC0208) JOINT EFFECTS MODEL (JEM)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 Software & Installation (Contractor) 

 FY 07 Unknown C/CPAF SPAWARSYSCOM, San
 Diego, CA

 Feb-07 Mar-07 2452 231 Yes

 FY 08 Unknown C/CPAF SPAWARSYSCOM, San
 Diego, CA

 Feb-08 Mar-08 4541 238 Yes

 FY 09 Unknown C/CPAF SPAWARSYSCOM, San
 Diego, CA

 Feb-09 Mar-09 5340 245 Yes
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 P-1 Item Nomenclature: Date:
 (JC0208) JOINT EFFECTS MODEL (JEM) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Software & Installation (Contractor) 1 FY 07 A 1600 1600 A 200 200 200 200 200 200 200 200 

 Software & Installation (Contractor) 1 FY 07 AF 852 852 A 107 107 107 107 107 107 107 103 

 1 Unknown 260 400 3000 E Initial / Reorder 0 / 0 4 / 4 2 / 2 6 / 6
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 P-1 Item Nomenclature: Date:
 (JC0208) JOINT EFFECTS MODEL (JEM) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Software & Installation (Contractor) 1 FY 07 A 1600 1400 200 200

 Software & Installation (Contractor) 1 FY 07 AF 852 749 103 103

 Software & Installation (Contractor) 1 FY 08 A 2277 2277 A 284 284 284 284 284 284 284 289

 Software & Installation (Contractor) 1 FY 08 AF 2000 2000 A 250 250 250 250 250 250 250 250

 Software & Installation (Contractor) 1 FY 08 MC 48 48 A 48

 Software & Installation (Contractor) 1 FY 08 N 216 216 A 216

 Software & Installation (Contractor) 1 FY 09 A 2525 2525 A 312 312 312 312 312 312 312 341 

 Software & Installation (Contractor) 1 FY 09 AF 2520 2520 A 315 315 315 315 315 315 315 315 

 Software & Installation (Contractor) 1 FY 09 MC 65 65 A 65

 Software & Installation (Contractor) 1 FY 09 N 230 230 A 230

 1 Unknown 260 400 3000 E Initial / Reorder 0 / 0 4 / 4 2 / 2 6 / 6
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 P-1 Item Nomenclature: Date:
 (JC0208) JOINT EFFECTS MODEL (JEM) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Software & Installation (Contractor) 1 FY 09 A 2525 2184 341 341

 Software & Installation (Contractor) 1 FY 09 AF 2520 2205 315 315

 1 Unknown 260 400 3000 E Initial / Reorder 0 / 0 4 / 4 2 / 2 6 / 6
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC0209) JOINT OPERATIONAL EFFECTS FEDERATION (JOEF)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Operational Effects Federation (JOEF) is a modeling and simulation tool required to determine the effects and assess the impact and risks
 associated with CBRN hazards, as well as Toxic Industrial Materials (TIM), on military operations.  This system supports a non-real time, advance planning and analysis
 capability, as well as a near real time dynamic staff action support tool capability.  JOEF is required to accurately depict the CBRN warfare environment including
 sensor/system deployment and the effects on personnel, equipment, and operations.  JOEF is a CBRND tool to meet the Capability Development Document (CDD)
 requirements for fixed sites, mobile forces, medical capabilities, automation of tactics, techniques and procedures (TTPs), and to provide for Consequence Management.
 JOEF will provide a computer-based federated software system capable of providing deliberate planning support for the development of CBRND operational plans and
 near real time decision aids in a combat environment.

 JUSTIFICATION: FY08 Funding procures 121 Increment 1 software systems.  Funds also provide site-specific ancillary information technology equipment, training
 curricula and initial training, installation planning and installations, and site acceptance testing.

 NOTE: JOEF will be fielded as a multi-variant software system which will interact with existing C41 systems. Each version will be tailorable to meet supported site
 requirements and therefore will generate a range of unit costs.

 121

 3.6

 3.6

 3.6

 1085

 3.3

 3.3

 3.3

 1288 

 3.5 

 3.5 

 3.5 

 10.5

 10.5

 10.5

 2494
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC0209) JOINT OPERATIONAL EFFECTS FEDERATION (JOEF)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0603884BP/Proj IS4; 0604384BP/Proj IS5 PE 0604384BP/Proj CA5

 The Joint Operational Effects Federation (JOEF) is a modeling and simulation tool required to determine the effects and assess the impact and risks associated with CBRN
 hazards, as well as Toxic Industrial Materials (TIM), on military operations.  This system supports a non-real time, advance planning and analysis capability, as well as a
 near real time dynamic staff action support tool capability.  JOEF is required to accurately depict the CBRN warfare environment including sensor/system deployment and
 the effects on personnel, equipment, and operations.  JOEF is a CBRND tool to meet the Capability Development Document (CDD) requirements for fixed sites, mobile
 forces, medical capabilities, automation of tactics, techniques and procedures (TTPs), and to provide for Consequence Management.  JOEF will provide a computer-based
 federated software system capable of providing deliberate planning support for the development of CBRND operational plans and near real time decision aids in a combat
 environment. 

 RDT&E FY05 and Prior - 5.8M; FY06 - 16.2M; FY07 - 8.1M; FY08 - 4.8M; FY09 - 4.7M; FY10 - 2.0M; FY11 - 2.7M; FY12 - 5.9M; FY13 - 7.2M
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC0209) JOINT OPERATIONAL EFFECTS FEDERATION (JOEF)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0603884BP/Proj IS4; 0604384BP/Proj IS5 PE 0604384BP/Proj CA5

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 Prototype Development 2Q FY04 1Q FY06
 Focused Technology Assessment II (Mobile Forces) 2Q FY05 3Q FY05
 Focused Technology Assessment III (Mobile Forces & Bus. Process Mgt. Models) 3Q FY05 1Q FY06
 Increment 1 - Milestone B 1Q FY06 1Q FY06
 Increment 1 - Award Systems Development and Demonstration (SDD) Contract 2Q FY06 2Q FY06
 Increment 1 - Software Development 2Q FY06 3Q FY07
 Increment 1 - Tech Reviews 2Q FY06 1Q FY08
 Increment 1 - DT Build 1 1Q FY07 1Q FY07
 Increment 1 - Operational Assessment 4Q FY07 4Q FY07
 Increment 1 - DT Build 2 3Q FY07 3Q FY07
 Increment 1 - Multi Operational Test & Evaluation (MOTE) 2Q FY08 2Q FY08
 Increment 1 - Milestone C (Limited Deployment) 4Q FY08 4Q FY08
 Increment 1 - Initial Operational Capability (IOC) 4Q FY08 4Q FY08
 Increment 1 - Full Operational Capability (FOC) 4Q FY09 4Q FY09
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JC0209) JOINT OPERATIONAL EFFECTS
 FEDERATION (JOEF) WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JOEF 

 JOEF Software Systems A 451 121 3.727 827 1085 0.762 

 ILS Planning 1211 598

 Installation Planning 992 224

 Installations 552 697

 Training 405 982

 TOTAL 3611 3328

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JC0209) JOINT OPERATIONAL EFFECTS FEDERATION (JOEF)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JOEF Software Systems 

 FY 08 Unknown MIPR Unknown Sep-08 Oct-08 121 3727 Yes

 FY 09 Unknown MIPR Unknown Jan-09 Apr-09 1085 762 Yes
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 P-1 Item Nomenclature: Date:
 (JC0209) JOINT OPERATIONAL EFFECTS FEDERATION (JOEF) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JOEF Software Systems 1 FY 08 A 87 87 A 7 20 25 35

 JOEF Software Systems 1 FY 08 AF 17 17 A 5 8 4

 JOEF Software Systems 1 FY 08 MC 3 3 A 3

 JOEF Software Systems 1 FY 08 N 14 14 A 3 8 3

 JOEF Software Systems 1 FY 09 A 780 780 A 85 150 155 155 155 80

 JOEF Software Systems 1 FY 09 AF 150 150 A 35 45 55 15

 JOEF Software Systems 1 FY 09 MC 26 26 A 5 10 11

 JOEF Software Systems 1 FY 09 N 129 129 A 10 15 25 25 25 29

 1 Unknown 1 30 5000 E Initial / Reorder 0 / 0 11 / 3 2 / 4 13 / 7
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC0250) JOINT BIO STANDOFF DETECTOR SYSTEM (JBSDS)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Biological Stand-off Detector System (JBSDS) is the first joint biological stand-off early warning, biological detection (BD) system.  The system
 will be capable of providing near real time detection of biological attacks/incidents, and stand-off early detection/warning (Detect to Warn) of biological warfare (BW)
 agents at fixed sites or when mounted on multiple platforms, including NBC reconnaissance platforms.  It will be capable of providing stand-off detection, ranging,
 tracking, discrimination (manmade vs. natural occurring aerosols), and generic detection (biological vs. non-biological) of large area BW aerosol clouds for advanced
 warning, reporting, and protection.

 16.5

 16.5

 16.5

 20.2

 20.2

 20.2

 8.0 

 8.0 

 8.0 

 Continuing

 Continuing

 Continuing

 Continuing 

 Continuing 

 Continuing 
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC0250) JOINT BIO STANDOFF DETECTOR SYSTEM (JBSDS)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0604384BP/Proj BJ5 and Proj CA5 

 The Joint Biological Stand-off Detector System (JBSDS) is the first joint biological stand-off early warning, biological detection (BD) system.  The system will be capable of
 providing near real time detection of biological attacks/incidents, and stand-off early detection/warning (Detect to Warn) of biological warfare (BW) agents at fixed sites or
 when mounted on multiple platforms, including NBC reconnaissance platforms.  It will be capable of providing stand-off detection, ranging, tracking, discrimination
 (manmade vs. natural occurring aerosols), and generic detection (biological vs. non-biological) of large area BW aerosol clouds for advanced warning, reporting, and
 protection. 

 RDT&E FY05 and Prior - 47.2M; FY06 - 19.2M; FY07 - 14.5M; FY10 - 3.1M; FY11 - 7.4M; FY12 - 26.3M; FY13 - 11.5M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 Increment 1 JBSDS LRIP (2 Systems) 3Q FY04 2Q FY05
 Increment 1 JBSDS LRIP (4 Systems) 2Q FY05 2Q FY05
 Increment 1 JBSDS Multi-Service Operational Test & Evaluation (MOT&E) 4Q FY06 1Q FY07
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JC0250) JOINT BIO STANDOFF
 DETECTOR SYSTEM (JBSDS) WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 1.   JBSDS FRP Hardware A 9333 12 778

 2.  Engineering Support 1505

 3.  Quality Assurance 230

 4.  System Fielding Support 715

 5.  Interim Contractor Support 4700

 TOTAL 16483

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JC0250) JOINT BIO STANDOFF DETECTOR SYSTEM (JBSDS) 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JBSDS FRP Hardware 

 FY 06 Science & Engineering
 Services, Inc, (SESI),
 Columbia, MD

 C/FPI/OPT RDECOM, APG, MD Apr-07 Oct-07 12 777750 Yes
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 P-1 Item Nomenclature: Date:
 (JC0250) JOINT BIO STANDOFF DETECTOR SYSTEM (JBSDS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JBSDS LRIP Refurbishment 1 FY 05 A 6 6 1 1 2 2

 JBSDS LRIP Refurbishment 2 FY 05 A 6 6 1 1 2 2

 JBSDS FRP Hardware 2 FY 06 A 12 12 A 12

 1 Science & Engineering Services, Inc, (SESI), Columbia, MD 1 1 5 E Initial / Reorder 5 / 0 17 / 0 3 / 0 20 / 0

 2 Science & Engineering Services, Inc, (SESI), Columbia, MD 1 1 5 E Initial / Reorder 0 / 0 11 / 0 7 / 0 18 / 0
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 P-1 Item Nomenclature: Date:
 (JC0250) JOINT BIO STANDOFF DETECTOR SYSTEM (JBSDS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JBSDS FRP Hardware 2 FY 06 A 12 12 2 3 3 3 1

 1 Science & Engineering Services, Inc, (SESI), Columbia, MD 1 1 5 E Initial / Reorder 5 / 0 17 / 0 3 / 0 20 / 0

 2 Science & Engineering Services, Inc, (SESI), Columbia, MD 1 1 5 E Initial / Reorder 0 / 0 11 / 0 7 / 0 18 / 0
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JC1500) NBC RECON VEHICLE (NBCRV)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Nuclear Biological Chemical Reconnaissance Vehicle (NBCRV) sensor suite is a dedicated system of nuclear and chemical detection and warning
 equipment, and biological sampling equipment.  The sensor suite is integrated into a high speed, high mobility, armored carrier capable of performing NBC
 reconnaissance on primary, secondary, or cross country routes throughout the battlefield.  The NBCRV will have the capability to detect and collect chemical and
 biological contamination in its immediate environment, on the move, thru point detection Chemical Biological Mass Spectrometer (CBMS) and Joint Biological Point
 Detection System (JBPDS), and at a distance thru the use of a stand-off detector, the Joint Service Lightweight Stand-off Chemical Agent Detector (JSLSCAD).  It
 automatically integrates contamination information from detectors with input from on-board navigation and meteorological systems and automatically transmits digital
 NBC warning messages thru the vehicle's command and control equipment to warn follow-on forces.

 JUSTIFICATION: FY08 funds retrofit sensor suite test articles and training devices for the Stryker Brigade Combat Teams receiving the NBCRV.

 NOTE: The FY 2006 NBCRV program contains $36.678M of Emergency Supplemental Funding.

 58.5

 58.5

 58.5

 13

 10.2

 10.2

 10.2

 7.8

 7.8

 7.8

 21

 29.6 

 29.6 

 29.6 

 106.1 

 106.1 

 106.1 

 34
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JC1500) NBC RECON VEHICLE (NBCRV)
 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 NBCRV 

 1.  Hardware Sensor Suite 
       CBMS II B 
       Sampling System 2288 13 176
       UDR-13 Radiac and Mount A 27 13 2.077
       Sensor Processing Group (SPG) 1339 13 103
       Chem Vapor Sampling System (CVSS) 944 13 72.615
       Bio Cooler 13 13 1
 2.  Engineering Change Orders 896 525
 3.  Acceptance/First Article Testing 425 400
 4.  Quality Assurance (Gov't) 300 300
 5.  Engineering Support (Gov't) 1802 1712 1712
 6.  Non-Recurring Engineering (Contractor) 388
 7.  Retrofit of sensor suite test articles 1500 3862 4 966
 8.  Human Factors Engineering/Sensor Improvement 
 Engineering 
 7000

 9.  Training Aids, Devices, Simulation, and 
 Simulators (TADSS) 
 3600 600

 10.  Test Support and Support Packages 400
 11.  Technical Manuals 420 240 240
 12.  Software Support 2300 1400 1400
 13.  Initial Spares 1500 1037
 14.  CBMS Integration 1000
 15.  System Fielding Support (Total Package 
 Fielding, First Destination Transportation and New 
 Equipment Training) 

 250

 FOX RECONSTITUTION 

 1.  Hardware Kits (Fox Reconstitution)) 11700 9 1300
 2.  Integration, Design & Assembly 6375
 3.  Software Development 2357

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JC1500) NBC RECON VEHICLE (NBCRV)
 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 4.  Quality Assurance 1045
 5.  Engineering & Technical Support (Gov't) 3216
 6.  Specifications & Drawings 1235
 7.  Training Materials 2843
 8.  Technical Manuals 2691
 9.  System Fielding Support (Total Package Fielding, 
 First Destination Transportation and New 
 Equipment Training) 

 2237

 10.  Training Aids, Devices, Simulation, and 
 Simulators (TADSS) 
 1675

 12.   Spares and Repairs Kit 1305

 TOTAL 58460 10225 7814

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JC1500) NBC RECON VEHICLE (NBCRV)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 Sampling System 

 FY 07 General Dynamics Land
 Systems, Detroit, MI
 SS/FFP TACOM, Detroit, MI Aug-07 Mar-08 13 176000 Yes

 UDR-13 Radiac and Mount 

 FY 07 Canberra Industries, Dover,
 NJ
 SS/FFP CECOM, FT Monmouth,
 NJ

 Aug-07 Feb-08 13 2077 Yes

 Sensor Processing Group (SPG) 

 FY 07 CACI, Manassas, VA C/FFP CECOM, Ft Monmouth,
 NJ

 Aug-07 Feb-08 13 99000 Yes

 Chem Vapor Sampling System (CVSS) 

 FY 07 Battelle, Aberdeen, MD SS/FFP RDECOM, APG, MD Aug-07 Mar-08 13 70000 Yes

 Bio Cooler 

 FY 07 Koolatron Inc., Batavia, NY SS/FFP RDECOM, APG, MD Aug-07 Dec-07 13 1000 Yes

 Purchases for FY04-07 are made thru modifications to base year contracts.  There are no contract options.  NBCRS Fox hardware refurbishment funded with Army Title IX Supplemental funds.
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JC1500) NBC RECON VEHICLE (NBCRV)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 Retrofit of sensor suite test articles 

 FY 08 General Dynamics Land
 Systems, Detroit, MI
 SS/FFP TACOM, Detroit, MI Dec-07 Jul-08 4 965500 Yes

 Hardware Kits (Fox Reconstitution)) 

 FY 06 General Dynamics Land
 Systems, Detroit, MI
 SS/FFP TACOM, Detroit, MI Feb-07 Mar-08 9 1300000 Yes

 NBCRS Fox Hardware Army Title IX Bridge 

 FY 07 General Dynamics Land
 Systems, Detroit, MI
 SS/FFP TACOM, Detroit, MI Feb-07 Jul-08 14 919000 Yes

 Purchases for FY04-07 are made thru modifications to base year contracts.  There are no contract options.  NBCRS Fox hardware refurbishment funded with Army Title IX Supplemental funds.
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 P-1 Item Nomenclature: Date:
 (JC1500) NBC RECON VEHICLE (NBCRV) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Chem Vapor Sampling System (CVSS) 4 FY 05 A 12 8 4 4

 Hardware Kits (Fox Reconstitution)) 7 FY 06 A 9 9 A 9 

 Sampling System 1 FY 07 A 13 13 A 13

 UDR-13 Radiac and Mount 2 FY 07 A 13 13 A 13

 Sensor Processing Group (SPG) 3 FY 07 A 13 13 A 13

 Chem Vapor Sampling System (CVSS) 4 FY 07 A 13 13 A 13

 Bio Cooler 5 FY 07 A 13 13 A 13

 NBCRS Fox Hardware Army Title IX Bridge 1 FY 07 A 14 14 A 14

 1 General Dynamics Land Systems, Detroit, MI 1 3 3 E Initial / Reorder 0 / 0 8 / 9 9 / 8 17 / 17

 2 Canberra Industries, Dover, NJ 5 10 20 E Initial / Reorder 0 / 0 7 / 9 9 / 7 16 / 16

 3 CACI, Manassas, VA 3 10 20 E Initial / Reorder 0 / 0 7 / 9 9 / 7 16 / 16

 4 Battelle, Aberdeen, MD 3 10 20 E Initial / Reorder 0 / 0 14 / 9 8 / 8 22 / 17

 5 Koolatron Inc., Batavia, NY 5 10 20 E Initial / Reorder 0 / 0 1 / 9 5 / 5 6 / 14

 6 General Dynamics Land Systems, Detroit, MI 1 2 4 E Initial / Reorder 3 / 0 2 / 2 8 / 8 10 / 10

 7 General Dynamics Land Systems, Detroit, MI 1 2 4 E Initial / Reorder 0 / 0 15 / 15 14 / 14 29 / 29

 Funding for sensor suite components (JSLSCAD 
 and JBPDS) are included in their respective
 program lines.  PM BCT is funding vehicle and 
 integration cost

 FY07 award of contracts follow Milestone C
 decision Jul 07.
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 P-1 Item Nomenclature: Date:
 (JC1500) NBC RECON VEHICLE (NBCRV) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 Hardware Kits (Fox Reconstitution)) 7 FY 06 A 9 9 1 2 2 2 2

 Sampling System 1 FY 07 A 13 13 3 4 3 3

 UDR-13 Radiac and Mount 2 FY 07 A 13 13 13

 Sensor Processing Group (SPG) 3 FY 07 A 13 13 3 4 3 3 

 Chem Vapor Sampling System (CVSS) 4 FY 07 A 13 13 3 4 3 3

 Bio Cooler 5 FY 07 A 13 13 5 8

 NBCRS Fox Hardware Army Title IX Bridge 1 FY 07 A 14 14 2 2 2 2 2 2 2

 Retrofit of sensor suite test articles 6 FY 08 A 4 4 A 1 1 1 1

 1 General Dynamics Land Systems, Detroit, MI 1 3 3 E Initial / Reorder 0 / 0 8 / 9 9 / 8 17 / 17

 2 Canberra Industries, Dover, NJ 5 10 20 E Initial / Reorder 0 / 0 7 / 9 9 / 7 16 / 16

 3 CACI, Manassas, VA 3 10 20 E Initial / Reorder 0 / 0 7 / 9 9 / 7 16 / 16

 4 Battelle, Aberdeen, MD 3 10 20 E Initial / Reorder 0 / 0 14 / 9 8 / 8 22 / 17

 5 Koolatron Inc., Batavia, NY 5 10 20 E Initial / Reorder 0 / 0 1 / 9 5 / 5 6 / 14

 6 General Dynamics Land Systems, Detroit, MI 1 2 4 E Initial / Reorder 3 / 0 2 / 2 8 / 8 10 / 10

 7 General Dynamics Land Systems, Detroit, MI 1 2 4 E Initial / Reorder 0 / 0 15 / 15 14 / 14 29 / 29

 Funding for sensor suite components (JSLSCAD 
 and JBPDS) are included in their respective
 program lines.  PM BCT is funding vehicle and 
 integration cost

 FY07 award of contracts follow Milestone C
 decision Jul 07.
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JF0100) JOINT CHEM AGENT DETECTOR (JCAD)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Chemical Agent Detector (JCAD) is an automatic, lightweight, man-portable, point-sampling, chemical warfare agent vapor detection/warning
 system.  The system includes simultaneous and automatic detection by class (nerve, blister, and blood), identification and quantification of hazard levels, and a data
 communication interface.  JCAD will be operational in rotary wing and fixed wing cargo aircraft, in tracked vehicles, for personal detection, and aboard ships.  The
 detector will have the capability to interface with the Joint Warning and Reporting Network (JWARN).  The Increment 1 JCAD systems are being procured to replace the
 Chemical Agent Monitor (CAM), Improved CAM (ICAMs), Automatic Chemical Agent Detector and Alarm (ACADA or M22), M90, and M8A1.  The Increment 2
 JCAD will expand upon the Increment 1 capability by providing ability to detect low-level cumulative exposure, provide increased utility aboard ship and rotary wing
 aircraft, and expand the number and types of chemicals that can be detected.

 JUSTIFICATION: The FY08 funding will procure 6,945 Joint Chemical Agent Detectors (JCAD).

 4652

 22.6

 22.6

 22.6

 6945

 33.9

 33.9

 33.9

 8200

 38.4

 38.4

 38.4

 6776 

 38.1

 38.1

 38.1

 6686

 35.4

 35.4

 35.4

 9495

 47.0

 47.0

 47.0

 13965

 63.3

 63.3

 63.3

 100

 1.0 

 1.0 

 1.0 

 Continuing

 Continuing

 Continuing

 Continuing 

 Continuing 

 Continuing 

 56819 
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JF0100) JOINT CHEM AGENT DETECTOR (JCAD)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0604384BP/Proj CA5 

 The Joint Chemical Agent Detector (JCAD) is an automatic, lightweight, man-portable, point-sampling, chemical warfare agent vapor detection/warning system.  The
 system includes simultaneous and automatic detection by class (nerve, blister, and blood), identification and quantification of hazard levels, and a data communication
 interface.  JCAD will be operational in rotary wing and fixed wing cargo aircraft, in tracked vehicles, for personal detection, and aboard ships.  The detector will have the
 capability to interface with the Joint Warning and Reporting Network (JWARN).  The Increment 1 JCAD systems are being procured to replace the Chemical Agent
 Monitor (CAM), Improved CAM (ICAMs), Automatic Chemical Agent Detector and Alarm (ACADA or M22), M90, and M8A1.  The Increment 2 JCAD will expand upon
 the Increment 1 capability by providing ability to detect low-level cumulative exposure, provide increased utility aboard ship and rotary wing aircraft, and expand the
 number and types of chemicals that can be detected. 

 RDT&E FY05 and Prior - 101.3M; FY06 - 14.3M; FY07 - 2.5M; FY08 - 11.8M; FY09 - 13.9M; FY10 - 4.3M; FY11 - 1.9M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 Inc 1 - Production Qualification Test (PQT) 4Q FY04 1Q FY07
 Inc 1 - Milestone C Low Rate Initial Production (LRIP) Decision 2Q FY07 2Q FY07
 Inc 1 - Multi-service Operational Test and Evaluation (MOT&E) 4Q FY07 4Q FY07
 Inc 1 - Milestone C Full Rate Production (FRP) Decision 1Q FY08 1Q FY08
 Inc 2 - Production Qualification Test (PQT) 3Q FY07 2Q FY09
 Inc 2 - Milestone C Low Rate Initial Production (LRIP) Decision 3Q FY09 3Q FY09
 Inc 2 - LRIP Contract Award 3Q FY09 3Q FY09
 Inc 2 - Production Verification Test (PVT) 4Q FY09 4Q FY09
 Inc 2 - Multi-service Operational Test and Evaluation (MOT&E) 4Q FY09 4Q FY09
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JF0100) JOINT CHEM AGENT DETECTOR
 (JCAD) WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JCAD Inc 1 LRIP B 18143 4652 3.900

 Contractor Maintenance 1035

 Engineering Support (Gov't) 2910

 System Fielding Support (Gov't) (Total Package 
 Fielding, First Destination Transportation and New 
 Equipment Training) 

 500

 JCAD Inc 1 Hardware (FRP) B 27085 6945 3.900 33375 8200 4.070 
 Contractor Maintenance 3250
 Engineering Support (Gov't) 3000 2968
 Systems Fielding Support (Gov't) (Total Package 
 Fielding, First Destination Transportation and New 
 Equipment Training) 

 520 650

 JCAD Inc 2 LRIP B 1350 300 4.500 

 Engineering Support (Gov't) 50

 TOTAL 22588 33855 38393

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JF0100) JOINT CHEM AGENT DETECTOR (JCAD)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JCAD Inc 1 LRIP 

 FY 07 Smiths Detection,
 Edgewood, MD
 SS/FFP RDECOM, APG, MD Mar-07 May-07 4652 3900 Yes

 JCAD Inc 1 Hardware (FRP) 

 FY 08 Smiths Detection,
 Edgewood, MD
 SS/FFP (Opt 2) RDECOM, APG, MD Feb-08 May-08 6945 3900 Yes

 FY 09 Smiths Detection,
 Edgewood, MD
 SS/FFP (Opt 3) RDECOM, APG, MD Feb-09 May-09 8200 4070 Yes

 JCAD Inc 2 LRIP 

 FY 09 Unknown C/FFP Unknown Apr-09 Jun-09 300 4500 Yes
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 P-1 Item Nomenclature: Date:
 (JF0100) JOINT CHEM AGENT DETECTOR (JCAD) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JCAD Inc 1 LRIP 1 FY 07 A 3828 3828 A 50 100 200 200 3278

 JCAD Inc 1 LRIP 1 FY 07 MC 710 710 A 100 296 314 

 JCAD Inc 1 LRIP 1 FY 07 N 114 114 A 114

 1 Smiths Detection,  Edgewood, MD 40 1800 2200 E Initial / Reorder 5 / 0 5 / 4 3 / 3 8 / 7

 2 Smiths Detection, Edgewood, MD 40 1800 2200 E Initial / Reorder 0 / 0 4 / 4 4 / 4 8 / 8

 3 Unknown 40 1800 2200 Initial / Reorder 0 / 0 6 / 6 3 / 3 9 / 9
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 P-1 Item Nomenclature: Date:
 (JF0100) JOINT CHEM AGENT DETECTOR (JCAD) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JCAD Inc 1 LRIP 1 FY 07 A 3828 550 3278 196 500 500 500 500 550 532

 JCAD Inc 1 LRIP 1 FY 07 MC 710 396 314 314

 JCAD Inc 1 Hardware (FRP) 2 FY 08 A 4361 4361 A 575 62 229 575 575 575 575 595 600

 JCAD Inc 1 Hardware (FRP) 2 FY 08 AF 1006 1006 A 575 431

 JCAD Inc 1 Hardware (FRP) 2 FY 08 MC 657 657 A 575 82

 JCAD Inc 1 Hardware (FRP) 2 FY 08 N 921 921 A 575 346

 JCAD Inc 1 Hardware (FRP) 1 FY 09 A 5745 5745 A 711 389 4645

 JCAD Inc 1 Hardware (FRP) 1 FY 09 AF 1395 1395 A 711 684

 JCAD Inc 1 Hardware (FRP) 1 FY 09 MC 1060 1060 A 711 27 322

 JCAD Inc 2 LRIP 3 FY 09 A 300 300 A 150 150

 1 Smiths Detection,  Edgewood, MD 40 1800 2200 E Initial / Reorder 5 / 0 5 / 4 3 / 3 8 / 7

 2 Smiths Detection, Edgewood, MD 40 1800 2200 E Initial / Reorder 0 / 0 4 / 4 4 / 4 8 / 8

 3 Unknown 40 1800 2200 Initial / Reorder 0 / 0 6 / 6 3 / 3 9 / 9

 Item No. 81 Page 59 of 101 Exhibit P-21, Production Schedule 



 

 P-1 Item Nomenclature: Date:
 (JF0100) JOINT CHEM AGENT DETECTOR (JCAD) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JCAD Inc 1 Hardware (FRP) 1 FY 09 A 5745 1100 4645 711 711 711 711 711 711 379

 1 Smiths Detection,  Edgewood, MD 40 1800 2200 E Initial / Reorder 5 / 0 5 / 4 3 / 3 8 / 7

 2 Smiths Detection, Edgewood, MD 40 1800 2200 E Initial / Reorder 0 / 0 4 / 4 4 / 4 8 / 8

 3 Unknown 40 1800 2200 Initial / Reorder 0 / 0 6 / 6 3 / 3 9 / 9
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JN0789) MULTI-SERVICE RADIACS (MSR)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Multi-Service Radiacs are a family of nuclear radiation detectors that are used by the Army, Marines, and Navy to detect and measure various forms
 of nuclear radiation in the battle space and in Operations Other Than War.  The systems allow users to avoid contamination and to reduce their exposure when avoidance
 is not possible.  The four systems are the AN/PDR-75, the AN/VDR-2, the AN/PDR-77 and the AN/UDR-13.  The AN/PDR-75 consists of the CP-696 Reader and the
 DT-236 Individual Dosimeter.  The dosimeter is worn by individuals and measures the neutron and gamma dose the individual has received.  The AN/VDR-2 is a
 tactical beta/gamma rate meter that is used for Health and Safety detection as well as in the battle space.  It is also integrated into armored and wheeled vehicles with
 available mounts and installation kits.  The AN/PDR-77 is used for nuclear weapons accident response, environmental level measurement of radiological materials, and
 in monitoring work areas where chemical detectors are repaired.  It measures alpha, beta, gamma, and X-ray radiation with multiple probes.  The AN/UDR-13 is a
 tactical dosimeter that is used in the field to monitor the radiation dose of a platoon or equivalent sized unit to make tactical decisions on stay time and route.  It also has
 a rate meter function.

 JUSTIFICATION: FY08 funding procures 2,260 AN/UDR-13 Radiacmeters and 475 AN/PDR-77 Radiac Sets. 

 NOTE: The FY 2006 MSR program contains $3.5M of Emergency Supplemental Funding.

 9682

 11.8

 11.8

 11.8

 5139

 8.5

 8.5

 8.5

 2735

 6.1

 6.1

 6.1

 2861

 6.2

 6.2

 6.2

 2600 

 2.7 

 2.7 

 2.7 

 3345

 5.8 

 5.8 

 5.8 

 41.1

 41.1

 41.1

 26362 
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JN0789) MULTI-SERVICE RADIACS (MSR)
 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

         AN/UDR-13 Hardware A 5253 7558 0.695 3182 4579 0.695 1571 2260 0.695 1651 2375 0.695 
         Engineering Support (Gov't) 377 418 350 350
         Quality Assurance 359 350 349 350
         Total Package Fielding 70 50 50
         Initial Spares 431 327 200 154
         Update Technical Manuals 10 10 10

         AN/PDR-77 Hardware A 1874 316 5.930 3324 560 5.936 2850 475 6 2916 486 6 
         Engineering Support (Gov't) 200 200 200
         Quality Assurance 197 157 162
         Total Package Fielding 50 50 50
         Initial Spares 374 300 282
         Update Technical Manuals 10 10 10

         VDR-2 Hardware (Supplemental) A 3300 1808 1.825
         Engineering Support (Gov't) 200
         Quality Assurance 

 TOTAL 11794 8512 6097 6185

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JN0789) MULTI-SERVICE RADIACS (MSR)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 AN/UDR-13 Hardware 

 FY 06 Canberra Dover, Dover, NJ C/FFP CECOM, FT Monmouth,
 NJ

 Nov-05 Jan-06 7558 695 Yes Oct-05 

 FY 07 Canberra Dover, Dover, NJ C/FFP (OPT1) CECOM, FT Monmouth,
 NJ

 Nov-06 May-07 4579 695 Yes

 FY 08 Canberra Dover, Dover, NJ C/FFP (OPT2) CECOM, FT Monmouth,
 NJ

 Nov-07 Mar-08 2260 695 Yes

 FY 09 Canberra Dover, Dover, NJ C/FFP (OPT3) CECOM, FT Monmouth,
 NJ

 Nov-08 Mar-09 2375 695 Yes

 AN/PDR-77 Hardware 
 FY 07 Canberra Dover, Dover, NJ C/FFP (OPT1) CECOM, FT Monmouth,
 NJ

 Nov-06 Mar-07 560 5936 Yes

 FY 08 Canberra Dover, Dover, NJ C/FFP (OPT2) CECOM, FT Monmouth,
 NJ

 Nov-07 Mar-08 475 6000 Yes
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JN0789) MULTI-SERVICE RADIACS (MSR)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 AN/PDR-77 Hardware (cont) 

 FY 09 Canberra Dover, Dover, NJ C/FFP (OPT3) CECOM, FT Monmouth,
 NJ

 Nov-08 Mar-09 486 6000 Yes

 VDR-2 Hardware (Supplemental) 

 FY 06 Canberra Dover, Dover, NJ C/FFP CECOM FT Monmouth,
 NJ

 Aug-06 Dec-06 1808 1825 Yes

 AN/UDR-13 Hardware (Army Supplemental) 
 FY 06 Canberra Dover, Dover, NJ C/FFP CECOM, FT Monmouth,
 NJ

 Dec-06 May-07 4782 695 Yes

 AN/UDR-13 Hardware (Army Baseline) 

 FY 07 Canberra Dover, Dover, NJ C/FFP CECOM, FT Monmouth,
 NJ

 Jan-07 May-07 3485 695 Yes

 AN/UDR-13 Hardware (Army Bridge) 
 FY 07 Canberra Dover, Dover, NJ C/FFP CECOM, FT Monmouth,
 NJ

 Jan-07 Apr-07 506 696 Yes
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JN0789) MULTI-SERVICE RADIACS (MSR)

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 AN/VDR-2 Hardware (Baseline) 

 FY 07 Canberra Dover, Dover, NJ SS/FFP CECOM, FT Monmouth,
 NJ

 Jan-07 Apr-07 1557 1929 Yes

 AN/VDR-2 Hardware (Army Bridge) 

 FY 07 Canberra Dover, Dover, NJ SS/FFP CECOM, FT Monmouth,
 NJ

 Jan-07 Nov-07 358 1927 Yes

 AN/PDR-75 Hardware (Army Baseline) 

 FY 07 Canberra Dover, Dover, NJ C/FFP CECOM, FT Monmouth,
 NJ

 Jan-07 Jun-07 128 6633 Yes

 AN/PDR-75 Hardware (Army Bridge) 

 FY 07 Canberra Dover, Dover, NJ C/FFP CECOM, FT Monmouth,
 NJ

 Jan-07 Dec-07 52 6635 Yes

 AN/PDR-77 Hardware (Army Bridge) 

 FY 07 Canberra Dover, Dover, NJ C/FFP CECOM, FT Monmouth,
 NJ

 Jan-07 Feb-07 2 7500 Yes
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 P-1 Item Nomenclature: Date:
 (JN0789) MULTI-SERVICE RADIACS (MSR) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 AN/UDR-13 Hardware 1 FY 05 A 830 830 400 430

 VDR-2 Hardware (Supplemental) 1 FY 05 A 2515 2515 400 400 400 400 400 400 115 

 AN/UDR-13 Hardware 2 FY 06 A 6038 6038 A 219 706 880 649 940 1378 1266

 AN/UDR-13 Hardware 2 FY 06 MC 1520 1520 A 445 165 600 310

 AN/PDR-77 Hardware 3 FY 06 A 316 316 A 83 93 85 55

 VDR-2 Hardware (Supplemental) 4 FY 06 A 1808 1808 A 200 200 200 200 200 200 200 200 208

 AN/UDR-13 Hardware (Army Supplemental) 1 FY 06 A 4782 4782 A 400 400 400 400 400 2782

 AN/UDR-13 Hardware 2 FY 07 A 3059 3059 A 180 500 2379

 AN/UDR-13 Hardware 2 FY 07 MC 1520 1520 A 200 500 500 320

 AN/PDR-77 Hardware 3 FY 07 MC 560 560 A 50 100 100 100 100 110

 AN/UDR-13 Hardware (Army Baseline) 5 FY 07 A 3485 3485 A 400 400 400 400 400 1485

 AN/UDR-13 Hardware (Army Bridge) 6 FY 07 A 506 506 A 506

 AN/VDR-2 Hardware (Baseline) 7 FY 07 A 1557 1557 A 50 100 150 200 300 300 457 

 AN/VDR-2 Hardware (Army Bridge) 7 FY 07 A 358 358 A 358 

 AN/PDR-75 Hardware (Army Baseline) 8 FY 07 A 128 128 A 10 20 20 20 58

 AN/PDR-75 Hardware (Army Bridge) 8 FY 07 A 52 52 A 52

 AN/PDR-77 Hardware (Army Bridge) 9 FY 07 A 2 2 A 2

 1 Canberra Dover, Dover, NJ 100 600 2000 E Initial / Reorder 0 / 0 9 / 14 13 / 6 22 / 20

 2 Canberra Dover, Dover, NJ 100 600 2000 E Initial / Reorder 0 / 0 1 / 1 3 / 7 4 / 8

 3 Canberra Dover, Dover, NJ 2 50 200 E Initial / Reorder 0 / 0 5 / 1 5 / 5 10 / 6

 4 Canberra Dover, Dover, NJ 100 600 2000 E Initial / Reorder 0 / 0 10 / 0 5 / 0 15 / 0

 5 Canberra Dover, Dover, NJ 100 600 2000 E Initial / Reorder 0 / 0 3 / 3 5 / 5 8 / 8

 6 Canberra Dover, Dover, NJ 100 600 2000 Initial / Reorder 0 / 0 3 / 3 4 / 9 7 / 12

 7 Canberra Dover, Dover, NJ 100 600 2000 Initial / Reorder 0 / 0 3 / 3 4 / 8 7 / 11

 8 Canberra Dover, Dover, NJ 5 20 60 Initial / Reorder 0 / 0 3 / 3 6 / 6 9 / 9

 9 Canberra Dover, Dover, NJ 20 50 200 Initial / Reorder 0 / 0 3 / 1 2 / 5 5 / 6

 10 Canberra Dover, Dover, NJ 100 600 2000 Initial / Reorder 0 / 0 1 / 1 5 / 5 6 / 6
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 P-1 Item Nomenclature: Date:
 (JN0789) MULTI-SERVICE RADIACS (MSR) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 AN/UDR-13 Hardware (Army Supplemental) 1 FY 06 A 4782 2000 2782 400 400 400 515 921 146

 AN/UDR-13 Hardware 2 FY 07 A 3059 680 2379 500 500 500 500 379

 AN/UDR-13 Hardware (Army Baseline) 5 FY 07 A 3485 2000 1485 400 400 400 285

 AN/VDR-2 Hardware (Baseline) 7 FY 07 A 1557 1100 457 300 157

 AN/VDR-2 Hardware (Army Bridge) 7 FY 07 A 358 358 143 215

 AN/PDR-75 Hardware (Army Baseline) 8 FY 07 A 128 70 58 20 20 18

 AN/PDR-75 Hardware (Army Bridge) 8 FY 07 A 52 52 2 20 30

 AN/UDR-13 Hardware 10 FY 08 MC 2260 2260 A 188 188 188 188 188 188 188 188 188 188 188 192

 AN/PDR-77 Hardware 9 FY 08 MC 475 475 A 39 39 39 39 39 39 39 39 39 39 39 46

 AN/UDR-13 Hardware 10 FY 09 MC 2375 2375 A 197 197 197 197 197 197 197 996 

 AN/PDR-77 Hardware 9 FY 09 MC 486 486 A 40 40 40 40 40 40 40 206 

 1 Canberra Dover, Dover, NJ 100 600 2000 E Initial / Reorder 0 / 0 9 / 14 13 / 6 22 / 20

 2 Canberra Dover, Dover, NJ 100 600 2000 E Initial / Reorder 0 / 0 1 / 1 3 / 7 4 / 8

 3 Canberra Dover, Dover, NJ 2 50 200 E Initial / Reorder 0 / 0 5 / 1 5 / 5 10 / 6

 4 Canberra Dover, Dover, NJ 100 600 2000 E Initial / Reorder 0 / 0 10 / 0 5 / 0 15 / 0

 5 Canberra Dover, Dover, NJ 100 600 2000 E Initial / Reorder 0 / 0 3 / 3 5 / 5 8 / 8

 6 Canberra Dover, Dover, NJ 100 600 2000 Initial / Reorder 0 / 0 3 / 3 4 / 9 7 / 12

 7 Canberra Dover, Dover, NJ 100 600 2000 Initial / Reorder 0 / 0 3 / 3 4 / 8 7 / 11

 8 Canberra Dover, Dover, NJ 5 20 60 Initial / Reorder 0 / 0 3 / 3 6 / 6 9 / 9

 9 Canberra Dover, Dover, NJ 20 50 200 Initial / Reorder 0 / 0 3 / 1 2 / 5 5 / 6

 10 Canberra Dover, Dover, NJ 100 600 2000 Initial / Reorder 0 / 0 1 / 1 5 / 5 6 / 6
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 P-1 Item Nomenclature: Date:
 (JN0789) MULTI-SERVICE RADIACS (MSR) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 AN/UDR-13 Hardware 10 FY 09 MC 2375 1379 996 197 197 197 197 208

 AN/PDR-77 Hardware 9 FY 09 MC 486 280 206 40 40 40 40 46

 1 Canberra Dover, Dover, NJ 100 600 2000 E Initial / Reorder 0 / 0 9 / 14 13 / 6 22 / 20

 2 Canberra Dover, Dover, NJ 100 600 2000 E Initial / Reorder 0 / 0 1 / 1 3 / 7 4 / 8

 3 Canberra Dover, Dover, NJ 2 50 200 E Initial / Reorder 0 / 0 5 / 1 5 / 5 10 / 6

 4 Canberra Dover, Dover, NJ 100 600 2000 E Initial / Reorder 0 / 0 10 / 0 5 / 0 15 / 0

 5 Canberra Dover, Dover, NJ 100 600 2000 E Initial / Reorder 0 / 0 3 / 3 5 / 5 8 / 8

 6 Canberra Dover, Dover, NJ 100 600 2000 Initial / Reorder 0 / 0 3 / 3 4 / 9 7 / 12

 7 Canberra Dover, Dover, NJ 100 600 2000 Initial / Reorder 0 / 0 3 / 3 4 / 8 7 / 11

 8 Canberra Dover, Dover, NJ 5 20 60 Initial / Reorder 0 / 0 3 / 3 6 / 6 9 / 9

 9 Canberra Dover, Dover, NJ 20 50 200 Initial / Reorder 0 / 0 3 / 1 2 / 5 5 / 6

 10 Canberra Dover, Dover, NJ 100 600 2000 Initial / Reorder 0 / 0 1 / 1 5 / 5 6 / 6
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (JX0056) CONTAMINATION AVOIDANCE (CA) LESS THAN $5M

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The NBC Fox Reconnaissance System (NBCRS) Modification provides nuclear and chemical sampling, detection, and warning equipment and biological sampling equipment integrated into a high
 speed, high mobility, armored carrier capable of performing reconnaissance on primary, secondary, and cross-country routes wherever combat forces are deployed.  The system contains a vehicle-mounted surface sampler, 
 chemical mass spectrometer, chemical agent monitor, chemical agent detector alarm, radiation detection device, navigation system, secure communications, area marking, and collective protection.  In addition to the already 
 fielded capabilities, the NBCRS Increment 1 modification is capable of remote chemical vapor detection at a distance up to five kilometers; adds a communications link to the digitized battle space, giving battlefield
 commanders more response time and improved soldier survivability; and reduces crew size from four to three.

 The Chemical Agent Monitor Diagnostic Test Set (DTS) is used by direct support maintenance personnel to test and fault isolate the Improved Chemical Agent Monitor (ICAM) down to replacement module level.  Tests
 are performed with the ICAM intact and/or when a monitor module assembly is in a chassis assembly.  The DTS checks ICAM electric/electronic circuits and pneumatic circuits.  It can detect minute pressure leaks in the
 ICAM.  The DTS is lightweight and operated from either 115V or 230V ac power (60/50 Hz).

 The Improved (Chemical Agent) Point Detection System (IPDS) provides an upgraded chemical detection capability relative to the Navy's Chemical Agent Point Detection System (CAPDS), which detects only nerve
 agents.  IPDS is able to automatically detect and alarm to nerve and blister agents at lower concentration levels and reduce false alarms due to common shipboard interferents.  The IPDS consists of port and starboard
 external air sampling and detections units, a Control Display Unit (located in Damage Control Central) and a Remote Display Unit (located on the Bridge).  IPDS will be deployed as part of the Chemical and Biological
 (CB) detection suite aboard ships. 

 0.4

 0.4

 0.4

 9.5 

 9.5 

 9.5 

 9.9

 9.9

 9.9
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (JX0056) CONTAMINATION AVOIDANCE
 (CA) LESS THAN $5M WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

      IPDS Systems Engineering 320
      IPDS Verification Testing 75

 TOTAL 395

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (JX0056) CONTAMINATION AVOIDANCE (CA) LESS THAN $5M 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 CAM DTS Hardware (Army Baseline) 

 FY 07 NSWC, Crane, IN SS/FFP TACOM, Rock Island, IL Feb-07 Dec-07 14 40571 Yes
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 P-1 Item Nomenclature: Date:
 (JX0056) CONTAMINATION AVOIDANCE (CA) LESS THAN $5M February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 CAM DTS Hardware (Army Baseline) 3 FY 05 A 24 24 A 4 4 4 4 8 

 NBCRS #1 (Bumper D31) 2 FY 05 A 1 1 A 1

 NBCRS #2  (Bumper CML55) 2 FY 05 A 1 1 A 1

 CAM DTS Hardware (Army Baseline) 3 FY 07 A 14 14 A 14

 1 Draeger Safety Inc, Pittsburgh, PA 50 120 200 E Initial / Reorder 0 / 0 2 / 2 2 / 2 4 / 4

 2 General Dynamics Land Systems, Detroit, MI 1 2 5 Initial / Reorder 0 / 0 11 / 9 17 / 15 28 / 24

 3 NSWC, Crane, IN 4 6 16 E Initial / Reorder 0 / 0 6 / 4 15 / 11 21 / 15
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 P-1 Item Nomenclature: Date:
 (JX0056) CONTAMINATION AVOIDANCE (CA) LESS THAN $5M February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 CAM DTS Hardware (Army Baseline) 3 FY 05 A 24 16 8 4 4

 CAM DTS Hardware (Army Baseline) 3 FY 07 A 14 14 4 4 4 2

 1 Draeger Safety Inc, Pittsburgh, PA 50 120 200 E Initial / Reorder 0 / 0 2 / 2 2 / 2 4 / 4

 2 General Dynamics Land Systems, Detroit, MI 1 2 5 Initial / Reorder 0 / 0 11 / 9 17 / 15 28 / 24

 3 NSWC, Crane, IN 4 6 16 E Initial / Reorder 0 / 0 6 / 4 15 / 11 21 / 15
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (M98801) AUTO CHEMICAL AGENT ALARM (ACADA), M22

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Automatic Chemical Agent Detector and Alarm (ACADA) is a man-portable automatic alarm system capable of detecting blister and nerve
 agents/vapors.  The ACADA has improved agent sensitivity, response time, and interference rejection.  The ACADA operates independently after system start-up, detects
 automatically for a minimum of 24 hours, provides audio and visual alarms, and has a communication interface to support battle space automation systems.  The
 ACADA provides a first time, point detection capability to automatically detect blister agents.  The ACADA allows battle space commanders to use information obtained
 to make rapid and effective decisions concerning the adjustment of protective posture of their soldiers.  The ACADA meets the critical needs of the US Forces for an
 automatic point sampling chemical agent alarm.  A shipboard ACADA variant was developed to operate under shipboard specific environments.

 NOTE: The FY 2006 ACADA program contains $7.6M of Emergency Supplemental Funding.

 3050

 34.5

 34.5

 34.5

 471

 14.4

 14.4

 14.4

 28199

 260.4 

 260.4 

 260.4 

 309.3 

 309.3 

 309.3 

 31720 
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (M98801) AUTO CHEMICAL AGENT
 ALARM (ACADA), M22 WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

      M22 ACADA Hardware A 26629 2536 10.500 6435 550 11.700

      Engineering Support (Gov't) 1569 953

      System Fielding Support (Total Package Fielding, 
 First Destination Transportation and New 
 Equipment Training) 

 916 450

     M22 ACADA Hardware (Supplemental) A 5397 514 10.500 6599 564 11.700

 TOTAL 34511 14437

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (M98801) AUTO CHEMICAL AGENT ALARM (ACADA), M22 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 M22 ACADA Hardware 

 FY 07 Smiths Detection,
 Edgewood, MD
 SS/FFP RDECOM, APG, MD Dec-06 Mar-07 550 11700 Yes

 M22 ACADA Hardware (Supplemental) 

 FY 06 Smiths Detection,
 Edgewood, MD
 SS/FFP RDECOM, APG, MD Aug-06 Feb-07 514 10500 Yes

 FY 07 Smiths Detection,
 Edgewood, MD
 SS/FFP RDECOM, APG, MD Jun-07 Jul-07 564 11700 Yes

 M22 ACADA Hardware (Army Baseline) 

 FY 07 Smiths Detection,
 Edgewood, MD
 SS/FFP RDECOM, APG, MD Jan-07 May-07 678 10701 Yes

 M22 ACADA Hardware (Army Bridge) 

 FY 07 Smiths Detection,
 Edgewood, MD
 SS/FFP RDECOM, APG, MD Jan-07 May-07 216 11722 Yes

 The ACADA contract type for all fiscal years is indefinite delivery/indefinite quantity (basic contract with no
 options). 

 FY07 Army Baseline and Bridge/Reset funds awarded on same contract but listed on separately on P5A for tracking and reporting purposes.
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (M98801) AUTO CHEMICAL AGENT ALARM (ACADA), M22 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 M22 ACADA Hardware (Main Army 
 Supplemental) 

 FY 07 Smiths Detection,
 Edgewood, MD
 SS/FFP RDECOM, APG, MD Apr-07 Aug-07 3364 11702 Yes

 The ACADA contract type for all fiscal years is indefinite delivery/indefinite quantity (basic contract with no
 options). 

 FY07 Army Baseline and Bridge/Reset funds awarded on same contract but listed on separately on P5A for tracking and reporting purposes.

 Item No. 81 Page 77 of 101 Exhibit P-5A, Procurement History and Planning 



 

 P-1 Item Nomenclature: Date:
 (M98801) AUTO CHEMICAL AGENT ALARM (ACADA), M22 February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 M22 ACADA Hardware 2 FY 05 A 4234 2213 2021 500 500 500 521

 M22 ACADA Hardware 4 FY 06 A 1400 1400 A 100 300 400 300 300

 M22 ACADA Hardware 4 FY 06 NG 1136 1136 A 292 300 300 244

 M22 ACADA Hardware (Supplemental) 4 FY 06 A 514 514 A 514

 M22 ACADA Hardware 4 FY 07 A 550 550 A 300 250

 M22 ACADA Hardware (Supplemental) 4 FY 07 A 564 564 A 243 321

 M22 ACADA Hardware (Army Baseline) 5 FY 07 A 678 678 A 78 300 300

 M22 ACADA Hardware (Army Bridge) 4 FY 07 A 216 216 A 216

 M22 ACADA Hardware (Main Army Supplemental) 6 FY 07 A 1531 1531 A 1531

 M22 ACADA Hardware (Main Army Supplemental) 6 FY 07 NG 1833 1833 A 114 300 1419

 1 Smiths Detection, Watford, UK 20 500 1500 E Initial / Reorder 2 / 2 5 / 5 5 / 5 10 / 10

 2 Smiths Detection, Watford, UK 20 500 1500 E Initial / Reorder 2 / 2 9 / 4 7 / 5 16 / 9

 3 Smiths Detection, Watford, UK 20 500 1500 E Initial / Reorder 2 / 2 9 / 4 7 / 5 16 / 9

 4 Smiths Detection, Edgewood, MD 20 500 1500 Initial / Reorder 0 / 0 5 / 2 4 / 4 9 / 6

 5 Smiths Detection, Edgewood, MD 20 500 1500 Initial / Reorder 0 / 0 3 / 3 5 / 5 8 / 8

 6 Smiths Detection, Edgewood, MD 20 500 1500 Initial / Reorder 0 / 0 6 / 6 5 / 5 11 / 11
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 P-1 Item Nomenclature: Date:
 (M98801) AUTO CHEMICAL AGENT ALARM (ACADA), M22 February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 M22 ACADA Hardware (Main Army Supplemental) 6 FY 07 A 1531 1531 81 300 300 300 300 250

 M22 ACADA Hardware (Main Army Supplemental) 6 FY 07 NG 1833 414 1419 300 300 300 300 219

 1 Smiths Detection, Watford, UK 20 500 1500 E Initial / Reorder 2 / 2 5 / 5 5 / 5 10 / 10

 2 Smiths Detection, Watford, UK 20 500 1500 E Initial / Reorder 2 / 2 9 / 4 7 / 5 16 / 9

 3 Smiths Detection, Watford, UK 20 500 1500 E Initial / Reorder 2 / 2 9 / 4 7 / 5 16 / 9

 4 Smiths Detection, Edgewood, MD 20 500 1500 Initial / Reorder 0 / 0 5 / 2 4 / 4 9 / 6

 5 Smiths Detection, Edgewood, MD 20 500 1500 Initial / Reorder 0 / 0 3 / 3 5 / 5 8 / 8

 6 Smiths Detection, Edgewood, MD 20 500 1500 Initial / Reorder 0 / 0 6 / 6 5 / 5 11 / 11
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (MC0100) JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS) High Mobility Multi-purpose Wheeled Vehicles M1113, Light Armored Vehicles 2, and the Stryker provide field
 commanders with point and stand-off intelligence for real time field assessment of NBC hazards.

 The Joint Nuclear Biological and Chemical Reconnaissance System I (JNBCRS 1), formerly the JSLNBCRS,  is a NBC detection and identification system. The major segments are the Base Vehicle (BV), Command and
 Control, and NBC Equipment Suite.  The base vehicle segment consists of the vehicle, life support subsystem, and power supply subsystems.  The NBC equipment suite performs the vital functions of detecting, identifying, 
 collecting, and marking NBC hazards and toxic industrial chemicals.

 The JNBCRS II fills a mission critical need to enhance Chemical, Biological, Nuclear (CBRN) reconnaissance platoon capabilities.  The JNBCRS II consists of both commercial and government off-the-shelf equipment to 
 provide detection, presumptive identification, sample collection, marking, and immediate reporting of standard NBC hazards, to include hazardous industrial materials. The sensor suites are housed on a M1151 HMMWV. 
 The trailer towed by the HMMWV contains various sensor decontamination and individual protection equipment.

 The JNBCRS III integrates improved sensors into the JNBCRS, while optimizing design to improve human factor aspects of the configurations.  The sensor suites consist of the following:  Joint Contaminated Surface
 Detector (JCSD), Chemical Biological Mass Spectrometer II,  Biological Agent Warning Sensor IV, and Dry Filter Unit in lieu of the Joint Biological Point Detection System

 JUSTIFICATION: FY08 JNBCRS I funds integrate six LAVs and seven HMMWVs.

 FY08 JNBCRS II funds procure one trailer, training devices, and initial spares for commercial and government off-the-shelf (COTS & GOTS) equipment.

 NOTE: The name of the Joint Service Light-Weight Nuclear, Biological, Chemical Reconnaissance System (JSLNBCRS) program is changed to JNBCRS Increment 1 effective FY08, to reflect the expanding mission and 
 capabilities of the program. 
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (MC0100) JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0603884BP/Proj CA4; 0604384BP/Proj CA5 

 The Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS) High Mobility Multi-purpose Wheeled Vehicles M1113, Light Armored Vehicles 2,  and the
 Stryker provide field commanders with point and stand-off intelligence for real time field assessment of NBC hazards.   The Joint Nuclear Biological and Chemical
 Reconnaissance System I (JNBCRS 1), formerly the JSLNBCRS,  is a NBC detection and identification system. The major segments are the Base Vehicle (BV), Command
 and Control, and NBC Equipment Suite.  The base vehicle segment consists of the vehicle, life support subsystem, and power supply subsystems.  The NBC equipment suite
 performs the vital functions of detecting, identifying, collecting, and marking NBC hazards and toxic industrial chemicals.  The JNBCRS II fills a mission critical need to
 enhance Chemical, Biological, Nuclear (CBRN) reconnaissance platoon capabilities.  The JNBCRS II consists of both commercial and government off-the-shelf equipment
 to provide detection, presumptive identification, sample collection, marking, and immediate reporting of standard NBC hazards, to include hazardous industrial materials.
 The sensor suites are housed on a M1151 HMMWV.  The trailer towed by the HMMWV contains various sensor decontamination and individual protection equipment.  The
 JNBCRS III integrates improved sensors into the JNBCRS, while optimizing design to improve human factor aspects of the configurations.  The sensor suites consist of the
 following:  Joint Contaminated Surface Detector (JCSD), Chemical Biological Mass Spectrometer II,  Biological Agent Warning Sensor IV, and Dry Filter Unit in lieu of
 the Joint Biological Point Detection System 

 RDT&E FY05 and Prior - 110.8M; FY06 - 13.2M; FY07 - 1.7M; FY08 - 11.5M; FY09 - 9.6M; FY10 - 9.1M; FY11 - 5.3M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 JNBCRS I HMMWV (LRIP) First Article Test (FAT) 4Q FY05 4Q FY05
 JNBCRS I Multi-service Operational Test and Evaluation (MOT&E) for HMMWV and the LAV 3Q FY06 4Q FY06
 JNBCRS I Milestone C Full Rate Production (FRP) Decision 2Q FY07 2Q FY07
 JNBCRS II Prod Verification Test - Commercial off-the-shelf Equip 4Q FY08 2Q FY09
 JNBCRS III Sensor Improvement & Human Factors Eng Improvement 1Q FY08 4Q FY09
 JNBCRS III Conduct Operational Test & Evaluation 2Q FY09 3Q FY09
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (MC0100) JOINT NBC RECONNAISSANCE
 SYSTEM (JNBCRS)  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JNBCRS I 

   HMMWV M1113 
 1.   HMMWV Base Vehicle A 1144 13 88 637 7 91 465 5 93 
        CBMS II B 2191 7 313 1600 5 320
        ACADA (Depot Purchase) A 143 13 11 77 7 11 55 5 11 
        ICAM (Depot Purchase) A 78 13 6 42 7 6 30 5 6 
       RADIAC AN /VDR-2 (Depot Purchase) A 78 13 6 42 7 6 30 5 6 
       Comm/Nav Equipment 864 12 72 518 7 74 750 10 75 
       Components for FRP Assembly Contract 
 (HMMWV) 
 7605 13 585 3885 7 555 2640 5 528 

 FRP Assembly Contract (HMMWV) 10829 13 833 5656 7 808 3920 5 784 
 2.   Test Support/Acceptance/First Article Test 652 670 770 785
 3.   ECOs 1160 1050 950 760
 4.   Engineering and Technical  Support (Gov't) 2250 3328 3150 2710
 5.   Quality Control (Gov't) 550 600 420 340
 6.   Specifications & Drawings 150
 7.   System Fielding Support (Total Package Fielding, 
 First Destination Transportation, New Equipment 
 Training). 

 2030 1750 1220

 8.   Initial Spares 5474 3192 4075
 9.   Interim Contractor Support 1570 2690 5140
 10.  TADSS 570 588 405 524

   LAV II Variant 
 1.   LAV II Variant - Base Vehicle 14000 8 1750 7568 4 1892
       CBMS II B 626 2 313 4382 14 313
       ACADA (Depot Purchase) 66 6 11 154 14 11 
       ICAM (Depot Purchase) 36 6 6 84 14 6 
       RADIAC ADM 300 6 6 1 14 14 1 
       Comm/Nav Equipment B 880 10 88 66 6 11 154 14 11 
       Associated Support Items of Equipment 
 (ASIOE) 
 235 10 23.500

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 

 Item No. 81 Page 82 of 101 Exhibit P-5, Weapon System Cost Analysis 



 

 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (MC0100) JOINT NBC RECONNAISSANCE
 SYSTEM (JNBCRS)  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

        Components for LRIP Assembly Contract (LAV 
 II) 
 5292 6 882 11578 14 827 

      FRP Assembly Contract (LAV II) 2718 6 453 5446 14 389 
 2.  Test Support/Acceptance/First Article Test 1718 750 825 850
 3.   Software Development 1613 1350 1475 1380
 4.   ECOs 1100 300 925 865
 5.   Engineering and Technical  Support (Gov't) 1400 1100 2000 1950
 6.   Quality Control (Gov't) 537 280 300 300
 7.  TADSS 713 500 550
 8.  Specifications and Drawings 537 530 600 530
 9.  Training Materials 700 100 131 100
 10.  Technical Manuals 2386 1670 1200 1150
 11.  Interim Contractor Support 3520
 12.   System Fielding Support (Total Package 
 Fielding, First Destination Transportation, New 
 Equipment Training) 

 70 600 1470

 13.   Initial Spares 800 3500

 JNBCRS II 
 1.   Trailer (JNBCRS II) 760 1 760 3040 4 760 
 2.   Initial Spares 310 1241
 3.   First Article Test (FAT) 250
 4.  Production Verification Test (PVT) 750
 5.   Training Devices 309 1000
 6.   Specifications & Drawings 950
 7.   Technical Manuals 350 1500
 8.   Engineering Support (Govt) 700 1000

 JNBCRS III 
 1.   Performance, RAM & Electro Magnetic 
 Interference Test 
 5541

 2.   Engineering & Field Service Test Support (Contr) 1700

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (MC0100) JOINT NBC RECONNAISSANCE
 SYSTEM (JNBCRS)  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 3.    Quality Assurance 1500

 TOTAL 31151 52586 50385 75261

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (MC0100) JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS) 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 HMMWV Base Vehicle 

 FY 07 Unknown C/FFP Unknown Jun-07 Jul-08 13 88000 Yes

 FY 08 Unknown C/FFP (OPT I) Unknown Jan-08 Feb-09 7 91000 Yes

 FY 09 Unknown C/FFP (OPT 2) Unknown Jan-09 Sep-09 5 93000 Yes

 FRP Assembly Contract (HMMWV) 
 FY 07 Unknown C/FFP Unknown Jun-07 Jul-08 13 833000 Yes

 FY 08 Unknown C/FFP (OPT 1) Unknown Jan-08 Feb-09 7 808000 Yes

 FY 09 Unknown C/FFP (OPT 2) Unknown Jan-09 Feb-10 5 784000 Yes

 LAV II Variant - Base Vehicle 

 FY 07 General Dynamics, Ontario,
 Canada 
 C/FFP (OPT 1) TACOM, RI, IL Mar-07 Oct-08 4 1892000 Yes

 FRP Assembly Contract (LAV II) 

 FY 08 Unknown C/FFP (OPT 1) Unknown Jan-08 Feb-09 6 453000 Yes

 FY 09 Unknown C/FFP (OPT 2) Unknown Jan-09 Feb-10 14 389000 Yes

 Trailer (JNBCRS II) 

 FY 08 Unknown C/FFP Unknown Jan-08 Sep-08 1 760000 Yes
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (MC0100) JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS) 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 Trailer (JNBCRS II) (cont) 

 FY 09 Unknown C/FFP (OPT I) Unknown Jan-09 Sep-09 4 760000 Yes
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 P-1 Item Nomenclature: Date:
 (MC0100) JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 LRIP Assembly Contract (HMMWV) 2 FY 05 AF 8 8 2 3 3

 LAV II Variant - Base Vehicle 3 FY 05 MC 8 8 A 8 

 LAV II Variant - Base Vehicle 3 FY 06 MC 8 8 A 8 

 HMMWV Base Vehicle 4 FY 07 AF 13 13 A 13

 FRP Assembly Contract (HMMWV) 4 FY 07 AF 13 13 A 13

 LAV II Variant - Base Vehicle 3 FY 07 MC 4 4 A 4 

 1 Northrop Grumman, Sierra Vista, AZ 2 3 10 E Initial / Reorder 3 / 0 4 / 5 2 / 10 6 / 15

 2 Northrop Grumman, Sierra Vista, AZ 2 6 10 E Initial / Reorder 0 / 0 7 / 11 16 / 8 23 / 19

 3 General Dynamics, Ontario, Canada 2 2 4 E Initial / Reorder 6 / 0 7 / 5 26 / 20 33 / 25

 4 Unknown 2 6 10 E Initial / Reorder 0 / 0 8 / 3 14 / 14 22 / 17

 5 Unknown 2 2 4 E Initial / Reorder 0 / 0 3 / 3 9 / 9 12 / 12

 The base contract for LAV II Variant Base
 Vehicles was awarded in May 06 using FY05 and 
 FY06 funds.  Manufacturer #3's initial
 administrative lead time is calculated using FY06 
 funds as the count basis.
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 P-1 Item Nomenclature: Date:
 (MC0100) JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 LAV II Variant - Base Vehicle 3 FY 05 MC 8 8 2 2 2 2

 LAV II Variant - Base Vehicle 3 FY 06 MC 8 8 2 2 2 2

 HMMWV Base Vehicle 4 FY 07 AF 13 13 1 4 4 4

 FRP Assembly Contract (HMMWV) 4 FY 07 AF 13 13 2 2 2 2 2 2 1

 LAV II Variant - Base Vehicle 3 FY 07 MC 4 4 2 2

 HMMWV Base Vehicle 4 FY 08 AF 7 7 A 2 2 2 1

 FRP Assembly Contract (HMMWV) 4 FY 08 AF 7 7 A 2 2 2 1

 FRP Assembly Contract (LAV II) 4 FY 08 MC 6 6 A 2 2 2

 Trailer (JNBCRS II) 5 FY 08 A 1 1 A 1

 HMMWV Base Vehicle 4 FY 09 AF 5 5 A 5 

 FRP Assembly Contract (HMMWV) 4 FY 09 AF 5 5 A 5 

 FRP Assembly Contract (LAV II) 4 FY 09 MC 14 14 A 14

 Trailer (JNBCRS II) 5 FY 09 A 4 4 A 2 2 

 1 Northrop Grumman, Sierra Vista, AZ 2 3 10 E Initial / Reorder 3 / 0 4 / 5 2 / 10 6 / 15

 2 Northrop Grumman, Sierra Vista, AZ 2 6 10 E Initial / Reorder 0 / 0 7 / 11 16 / 8 23 / 19

 3 General Dynamics, Ontario, Canada 2 2 4 E Initial / Reorder 6 / 0 7 / 5 26 / 20 33 / 25

 4 Unknown 2 6 10 E Initial / Reorder 0 / 0 8 / 3 14 / 14 22 / 17

 5 Unknown 2 2 4 E Initial / Reorder 0 / 0 3 / 3 9 / 9 12 / 12

 The base contract for LAV II Variant Base
 Vehicles was awarded in May 06 using FY05 and 
 FY06 funds.  Manufacturer #3's initial
 administrative lead time is calculated using FY06 
 funds as the count basis.
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 P-1 Item Nomenclature: Date:
 (MC0100) JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 10 Fiscal Year 11

 Calendar Year 10 Calendar Year 11

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 HMMWV Base Vehicle 4 FY 09 AF 5 5 2 2 1 

 FRP Assembly Contract (HMMWV) 4 FY 09 AF 5 5 2 2 1 

 FRP Assembly Contract (LAV II) 4 FY 09 MC 14 14 2 2 2 2 2 2 2

 Trailer (JNBCRS II) 5 FY 09 A 4 2 2 2

 1 Northrop Grumman, Sierra Vista, AZ 2 3 10 E Initial / Reorder 3 / 0 4 / 5 2 / 10 6 / 15

 2 Northrop Grumman, Sierra Vista, AZ 2 6 10 E Initial / Reorder 0 / 0 7 / 11 16 / 8 23 / 19

 3 General Dynamics, Ontario, Canada 2 2 4 E Initial / Reorder 6 / 0 7 / 5 26 / 20 33 / 25

 4 Unknown 2 6 10 E Initial / Reorder 0 / 0 8 / 3 14 / 14 22 / 17

 5 Unknown 2 2 4 E Initial / Reorder 0 / 0 3 / 3 9 / 9 12 / 12

 The base contract for LAV II Variant Base
 Vehicles was awarded in May 06 using FY05 and 
 FY06 funds.  Manufacturer #3's initial
 administrative lead time is calculated using FY06 
 funds as the count basis.
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (S02201) IMPROVED CHEMICAL AGENT MONITOR (ICAM)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Improved Chemical Agent Monitor (ICAM) is a hand-held, service member operated device for monitoring chemical agent contamination on
 personnel and equipment.  The ICAM detects vapors from chemical agents on the surface by sensing the molecular ions of specific mobilities (time-of-flight).  It uses
 special timing and microprocessor techniques to reject interference and false alarms.  The ICAM detects and discriminates between vapors of nerve and mustard agents.
 It identifies and provides a positive indication of specific areas and relative levels of contamination hazard.  The ICAM consists of a drift tube, electronics board,
 molecular sieve, vacuum pump, and buzzer.  It includes expendables such as batteries, a battery pack, test simulant, and dust filters.  The ICAM is a smaller, lighter
 upgrade of the CAM which significantly improves reliability and maintainability.

 NOTE: The FY 2006 ICAM program contains $4.4M of Emergency Supplemental Funding.

 2342

 18.1

 18.1

 18.1

 17717

 85.1 

 85.1 

 85.1 

 103.3 

 103.3 

 103.3 

 20059 
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (S02201) IMPROVED CHEMICAL AGENT
 MONITOR (ICAM)  WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 1.  ICAM Hardware A 7680 1506 5.100

 First Article Testing 1000

 Engineering Support (Gov't) 866

 System Fielding Support (Total Package Fielding, 
 First Destination Transportation, & New 
 Equipment Training) (Gov't) 

 1400

 2.  ICAM Hardware - Supplemental A 4102 836 4.907

 System Fielding Support (Total Package Fielding, 
 First Destination Transportation & New Equipment 
 Training) (Gov't) 

 278

 Engineering Support (Gov't) 20

 3.  System modification and fielding for Navy 
 shipboard applications 
 2800

 TOTAL 18146

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (S02201) IMPROVED CHEMICAL AGENT MONITOR (ICAM) 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 ICAM Hardware 

 FY 06 Smiths Detection,
 Edgewood, MD
 C/FFP TACOM, Rock Island, IL Mar-06 Sep-07 1506 5100 Yes

 ICAM Hardware - Supplemental 

 FY 06 Smiths Detection,
 Edgewood, MD
 C/FFP TACOM, Rock Island, IL Sep-06 Mar-08 836 4907 Yes

 ICAM Hardware (Army Baseline) 

 FY 07 Smiths Detection,
 Edgewood, MD
 C/FFP TACOM, Rock Island, IL Dec-06 Jun-08 700 5000 Yes

 Smiths Detection,
 Edgewood, MD
 C/FFP TACOM, Rock Island, IL Jan-07 Feb-09 927 5000 Yes

 ICAM Hardware (Army Bridge) 

 FY 07 Smiths Detection,
 Edgewood, MD
 C/FFP TACOM, Rock Island, IL Dec-06 Jun-08 139 5000 Yes
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (S02201) IMPROVED CHEMICAL AGENT MONITOR (ICAM) 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 ICAM Hardware (Army Bridge) (cont) 

 Smiths Detection,
 Edgewood, MD
 C/FFP TACOM, Rock Island, IL Jan-07 Aug-08 1583 5000 Yes
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 P-1 Item Nomenclature: Date:
 (S02201) IMPROVED CHEMICAL AGENT MONITOR (ICAM) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 ICAM Hardware 3 FY 02 A 685 406 279 279

 ICAM Hardware 3 FY 03 A 1071 1071 521 350 200

 ICAM Hardware 6 FY 03 A 1071 871 200 200

 ICAM Hardware 1 FY 05 AF 700 700 100 300 300

 ICAM Hardware USAF 4 FY 05 A 219 219 A 82 137

 ICAM Hardware 4 FY 06 A 652 652 A 94 558 

 ICAM Hardware 4 FY 06 N 854 854 A 854 

 ICAM Hardware - Supplemental 5 FY 06 A 836 836 A 836 

 ICAM Misc Customers 6 FY 06 A 82 82 A 18 64

 ICAM JPM Guardian 6 FY 06 J 225 225 A 3 180 42

 ICAM Hardware (Army Baseline) 7 FY 07 A 700 700 A 700 

 ICAM Hardware (Army Baseline) 7 FY 07 NG 927 927 A 927 

 ICAM Hardware (Army Bridge) 7 FY 07 A 139 139 A 139 

 ICAM Hardware (Army Bridge) 7 FY 07 NG 1583 1583 A 1583

 1 General Dynamics-ATP, Charlotte, NC 50 300 600 E Initial / Reorder 0 / 0 20 / 4 3 / 13 23 / 17

 2 General Dynamics-ATP, Charlotte, NC 50 300 600 E Initial / Reorder 0 / 0 8 / 1 11 / 0 19 / 1

 3 General Dynamics-ATP, Charlotte, NC 50 300 600 E Initial / Reorder 0 / 0 8 / 1 8 / 16 16 / 17

 4 Smiths Detection, Edgewood, MD 50 175 400 E Initial / Reorder 0 / 0 5 / 5 16 / 19 21 / 24

 5 Smiths Detection, Edgewood, MD 50 175 400 E Initial / Reorder 0 / 0 11 / 0 19 / 0 30 / 0

 6 Smiths Detection, Edgewood, MD 50 175 400 Initial / Reorder 0 / 0 5 / 5 16 / 17 21 / 22

 7 Smiths Detection, Edgewood, MD 50 175 400 E Initial / Reorder 0 / 0 2 / 3 19 / 20 21 / 23

 8 Smiths Detection, Edgewood, MD 50 175 400 Initial / Reorder 0 / 0 8 / 3 24 / 16 32 / 19

 JPM Guardian funding is shown separately on 
 FP0500/JS0400.  Most of misc customer deliveries 
 are payback to Army units.
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 P-1 Item Nomenclature: Date:
 (S02201) IMPROVED CHEMICAL AGENT MONITOR (ICAM) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 ICAM Hardware 4 FY 06 A 652 94 558 265 293

 ICAM Hardware 4 FY 06 N 854 854 230 300 7 300 17

 ICAM Hardware - Supplemental 5 FY 06 A 836 836 233 300 300 3

 ICAM Hardware (Army Baseline) 7 FY 07 A 700 700 158 300 242

 ICAM Hardware (Army Baseline) 7 FY 07 NG 927 927 275 300 300 52

 ICAM Hardware (Army Bridge) 7 FY 07 A 139 139 139

 ICAM Hardware (Army Bridge) 7 FY 07 NG 1583 1583 58 300 300 300 300 300 25

 1 General Dynamics-ATP, Charlotte, NC 50 300 600 E Initial / Reorder 0 / 0 20 / 4 3 / 13 23 / 17

 2 General Dynamics-ATP, Charlotte, NC 50 300 600 E Initial / Reorder 0 / 0 8 / 1 11 / 0 19 / 1

 3 General Dynamics-ATP, Charlotte, NC 50 300 600 E Initial / Reorder 0 / 0 8 / 1 8 / 16 16 / 17

 4 Smiths Detection, Edgewood, MD 50 175 400 E Initial / Reorder 0 / 0 5 / 5 16 / 19 21 / 24

 5 Smiths Detection, Edgewood, MD 50 175 400 E Initial / Reorder 0 / 0 11 / 0 19 / 0 30 / 0

 6 Smiths Detection, Edgewood, MD 50 175 400 Initial / Reorder 0 / 0 5 / 5 16 / 17 21 / 22

 7 Smiths Detection, Edgewood, MD 50 175 400 E Initial / Reorder 0 / 0 2 / 3 19 / 20 21 / 23

 8 Smiths Detection, Edgewood, MD 50 175 400 Initial / Reorder 0 / 0 8 / 3 24 / 16 32 / 19

 JPM Guardian funding is shown separately on 
 FP0500/JS0400.  Most of misc customer deliveries 
 are payback to Army units.
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 Date:
 Exhibit P-40, Budget Item Justification Sheet February 2007

 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (S10801) JS LTWT STANDOFF CW AGT DETECTOR (JSLSCAD)

 Program Elements for Code B Items: Code: Other Related Program Elements: 

 Prior Years FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Prog 

 Proc Qty 

 Gross Cost 

 Less PY Adv Proc 

 Plus CY Adv Proc 

 Net Proc (P-1) 

 Initial Spares 

 Total Proc Cost 

 Flyaway U/C 

 Wpn Sys Proc U/C 

 DESCRIPTION: The Joint Service Lightweight Stand-off Chemical Agent Detector (JSLSCAD) is the first chemical vapor detection system to give 360 degree,
 on-the-move, stand-off vapor detection at distances of up to two kilometers.  JSLSCAD will provide warfighters an early warning capability to avoid contaminated battle
 spaces or, if avoidance is not possible, time to don protective masks and clothing.  JSLSCAD is a ruggedized, passive, infrared (IR) detection system that automatically
 searches the surrounding atmosphere for chemical agent vapor clouds.  Once a detection is made, JSLSCAD identifies the agent cloud and alerts the warfighter with
 audible and/or visual alarms.  It also indicates the direction and extent of the agent cloud on a graphical computer display and forwards the Nuclear, Biological,
 Chemical (NBC) report details thru the Joint Warning and Reporting Network (JWARN).  JSLSCAD applications include the following platforms:  Joint Service NBC
 Reconnaissance System (JSNBCRS); and NBCRV.  Increment 1 and follow-on Pre-planned Product Improvement efforts (formerly called Increment 2) will provide an
 initial capability and be used for ground mobile reconnaissance applications.

 JUSTIFICATION: FY08 funding procures 38 JSLSCAD systems.

 14.6

 14.6

 14.6

 37

 19.5

 19.5

 19.5

 38

 16.4

 16.4

 16.4
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 10.0

 10.0
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 11.7 
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 Continuing

 Continuing

 Continuing 
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 Date:
 Exhibit P-40C, Budget Item Justification Sheet February 2007
 Appropriation/Budget Activity/Serial No:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Item Nomenclature 
 (S10801) JS LTWT STANDOFF CW AGT DETECTOR (JSLSCAD)
 Program Elements for Code B Items: Code:

 B
 Other Related Program Elements:

 RDT&E Code B Item 

 0603884BP/Proj CA4; 0604384BP/Proj CA5 

 The Joint Service Lightweight Stand-off Chemical Agent Detector (JSLSCAD) is the first chemical vapor detection system to give 360 degree, on-the-move, stand-off vapor
 detection at distances of up to two kilometers.  JSLSCAD will provide warfighters an early warning capability to avoid contaminated battlespaces or, if avoidance is not
 possible, time to don protective masks and clothing.  JSLSCAD is a ruggedized, passive, infrared (IR) detection system that automatically searches the surrounding
 atmosphere for chemical agent vapor clouds.  Once a detection is made, JSLSCAD identifies the agent cloud and alerts the warfighter with audible and/or visual alarms.  It
 also indicates the direction and extent of the agent cloud on a graphical computer display and forwards the Nuclear, Biological, Chemical (NBC) report details through the
 Joint Warning and Reporting Network (JWARN).  JSLSCAD applications include the following platforms:  Joint Service NBC Reconnaissance System (JSNBCRS); and
 NBCRV.  Increment 1 will provide an initial ground mobile reconnaissance capability, while the Pre-planned Product Improvement effort (formerly called Increment 2) will
 provide additional follow on capability. 

 RDT&E FY05 and Prior - 127.3M; FY06 - 18.2M; FY07 - 18.5M; FY10 - 11.2M; FY11 - 10.1M; FY12 - 7.2M; FY13 - 6.4M

 DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES START COMPLETE

 Milestone C Full Rate Production (FRP) Decision 2Q FY07 2Q FY07
 Pre-Planned Product Improvement (P3I) 1Q FY07 4Q FY08
 P3I Engineering Development Test (EDT) 3Q FY07 4Q FY07
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 Exhibit P-5, Weapon Appropriation/Budget Activity/Serial No. P-1 Line Item Nomenclature: Weapon System Type: Date:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO February 2007 
 DEFENSE
 (S10801) JS LTWT STANDOFF CW AGT
 DETECTOR (JSLSCAD) WPN SYST Cost Analysis 

 Weapon System ID 

 Cost Elements CD 

 JSLSCAD - Prod Units A 14060 37 380 14440 38 380

 First Article Test 3500

 Engineering Support 117 719 700

 Contractor Logistics Support 300 350

 Technical Data, Engineering Change Proposals 
 (ECPs) 
 318 300

 System Fielding Support (Total Package Fielding, 
 First Destination Transportation and NET) 
 600 650

 Production Readiness Review 2498

 Pre-Planned Product Improvement (P3I) Design 2000

 Incorporate Inc 2 Platform Engineering Change 
 Orders 
 5000

 Technical Manual Development 2000

 Incorporate Inc 2 Sensor and Integration Design 
 Changes 
 3000

 Note: $12.0M in FY06 funds support NBCRV hull 
 modifications to allow vehicle acceptance of the 
 JSLSCAD sensor suite. 

 TOTAL 14615 19497 16440

 FY 06 FY 07 FY 08 FY 09

 Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost Total Cost Qty Unit Cost 

 $000 Each $000 $000 Each $000 $000 Each $000 $000 Each $000 
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 Date:
 Exhibit P-5a, Budget Procurement History and Planning  February 2007

 Appropriation/Budget Activity/Serial No: Weapon System Type:
 PROCUREMENT DEFENSE-WIDE/3/CHEM-BIO DEFENSE
 P-1 Line Item Nomenclature:
 (S10801) JS LTWT STANDOFF CW AGT DETECTOR (JSLSCAD) 

 WBS Cost Elements: Contractor and Location Contract Location of PCO Award Date 1st QTY Unit Cost Spec/TDP Date RFP Issue 
 Method Avail Revsn
 and Type Date Delivery Each $ Now? Avail Date 

 REMARKS: 

 JSLSCAD - Prod Units 

 FY 07 General Dynamics,
 Charlotte, NC
 SS/FFP RDECOM, APG, MD May-07 May-08 37 380000 Yes

 FY 08 General Dynamics,
 Charlotte, NC
 SS/FFP (OPT 1) RDECOM, APG, MD Jan-08 Dec-08 38 380000 Yes
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 P-1 Item Nomenclature: Date:
 (S10801) JS LTWT STANDOFF CW AGT DETECTOR (JSLSCAD) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 06 Fiscal Year 07

 Calendar Year 06 Calendar Year 07

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSLSCAD - Prod Units Retrofit - Increment 1 1 FY 05 A 4 4 4

 JSLSCAD - Prod Units 2 FY 07 A 37 37 A 37

 1 General Dynamics, Charlotte, NC 3 40 75 E Initial / Reorder 0 / 0 8 / 2 13 / 11 21 / 13

 2 General Dynamics, Charlotte, NC 3 6 17 E Initial / Reorder 0 / 0 7 / 3 13 / 12 20 / 15
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 P-1 Item Nomenclature: Date:
 (S10801) JS LTWT STANDOFF CW AGT DETECTOR (JSLSCAD) February 2007 Exhibit P21, Production Schedule 
 Fiscal Year 08 Fiscal Year 09

 Calendar Year 08 Calendar Year 09

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P R 
 E 
 T 
 A 
 L 

 R V 1 OCT 1 OCT
 F R Each TO AS OF
 M FY E QTY PRIOR DUE
 S PROC ACCEP BAL

 COST ELEMENTS 

 O N D J F M A M J J A S O N D J F M A M J J A S
 C O E A E A P A U U U E C O E A E A P A U U U E
 T V C N B R R Y N L G P T V C N B R R Y N L G P

 MFR PRODUCTION RATES LEAD TIMES TOTAL REMARKS

 Administrative Production

 Number NAME/LOCATION MIN. 1-8-5 MAX. UOM Prior 1 Oct After 1 Oct After 1 Oct After 1 Oct

 JSLSCAD - Prod Units 2 FY 07 A 37 37 3 3 4 5 6 6 6 4

 JSLSCAD - Prod Units 2 FY 08 A 5 5 A 5

 JSLSCAD - Prod Units 2 FY 08 MC 33 33 A 2 6 6 6 6 6 1

 1 General Dynamics, Charlotte, NC 3 40 75 E Initial / Reorder 0 / 0 8 / 2 13 / 11 21 / 13

 2 General Dynamics, Charlotte, NC 3 6 17 E Initial / Reorder 0 / 0 7 / 3 13 / 12 20 / 15
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