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1 INTRODUCTION

This Certification Test Plan outlines the test approach SLI Global Solutions will
follow when performing Certification Testing on the Dominion Assure 1.3 EAC
Modification project against the 2005 Voluntary Voting System Guidelines (VVSG).
Per section 4.4.2.3 of the EAC Testing and Certification Program Manual, all
testing on the modifications to the system will be tested to the 2005 VVSG;
however, pending successful completion of this test campaign, the system will only
be granted a 2002 VSS certification since the system, as a whole, will not be tested
to the 2005 VVSG. The purpose of this document is to provide a clear
understanding of the work SLI will conduct and a detailed plan outlining the test
effort.

This campaign will test an upgrade by Dominion Voting Systems to their Assure
1.2 voting system, including:

e GEMS software application

e OSX firmware

e Ballot Station firmware

e AV-0S PC firmware

¢ ABasic script for the State of Vermont
e Accompanying documentation updates

When the testing is complete, SLI will submit a Modification Certification Test
Report that details all test results and findings from the test effort, as well as a
recommendation to the EAC.

1.1 Certification Test Plan Attachments

The following attachments apply to this Certification Test Plan:

1. Attachment A — Documentation and Functional Discrepancy Report —
PROPRIETARY (future submission)

1.2 References

The following is a listing of all documents that contain material used in preparation
of this test plan.

1. Election Assistance Commission VVSG, 2005 Version 1.0. Volumes | and Il
2. NIST NVLAP Handbook 150: 2006.
3. NIST NVLAP Handbook and 150-22: 2008.
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4. EAC Testing and Certification Program Manual, United States Election
Assistance Commission, 2007

5. SLI Quality System Manual, Revision v1.14, prepared by SLI, dated November

28" 2011

6. EAC Notice of Clarification 09-001 Clarification of the Requirements for Voting
System Test Laboratories (VSTLs) Development and Submission of Test Plans

1.3 Terms and Abbreviations
The following terms and abbreviations will be used throughout this document:

Table 1 — Terms and Abbreviations

Voting System Test
Lab

AV-0S Optical scanner utilized by the Assure 1.3 voting
system
AccuVote®-OSX AV-OSX Optical scanner utilized by the Assure 1.3 voting
system
AccuVote®-TS R6 AV-TS R6 DRE device utilized by the Assure 1.3 voting system
AccuVote®-TSX AV-TSX DRE device utilized by the Assure 1.3 voting system
Direct Recording DRE Touch screen device used by a voting system that
Electronic allows voters to cast a ballot electronically
Equipment Change ECO This signifies a minor update to the voting systems
Order hardware inventory.
Precinct Count PCS A precinct-count optical scanner is a mark sense-
Scanner based ballot and vote counting device located at a
precinct and is typically operated by scanning one
ballot at a time.
Protective System PSC Counts the total number of ballots ever cast on
Counter the machine, as opposed to the ballots cast for
a specific election.
Standard Lab SLP A SLI formally documented methodology for
Procedure performing a given procedure in a test campaign
Visually Impaired VIBS A system of headphones and ergonomically
BallotStation designed keypad that allows those with limited or no
vision to listen as a recorded ballot is narrated, then
make choice selections on the keypad rather than
the touch screen itself.
VSTL Test laboratory accredited by the National Voluntary

Laboratory Accreditation Program (NVLAP) and the
US Election Assistance Commission to test voting
systems.
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An SLI employee within the Compliance division
that has been qualified to perform EAC voting
system certification testing.

Voting Test Specialist

1.4 Project Overview

This test plan outlines the approach SLI will implement in certification testing of the
Dominion Assure 1.3 EAC Modification voting system project against the pertinent
requirements of the federal 2005 VVSG, Volumes 1 and 2. This Test Plan is for a
Modification certification effort that Dominion has initiated in order to apply updates
to the GEMS software application, OSX firmware, Ballot Station firmware, AV-OS
PC firmware, and an ABasic report script for the State of Vermont, as well as
accompanying documentation updates. Functional testing will be implemented in
order to determine the modified system’s fitness.

1.5 Purpose

The purpose of this EAC Test Plan is to create clear and precise documentation of
the processes that SLI, as an EAC accredited VSTL, will use throughout the course
of modification conformance testing.

This Test Plan:
¢ Summarizes the modifications and scope of the changes
¢ Analyzes the modifications’ impact

e Defines the overall test approach

o Identifies required voting system hardware and software to be tested,
and in what configurations

e Defines the types of tests to be performed
e Defines the process for recording and reporting test results

1.6 Scope of Testing

SLI will provide testing on the Dominion Assure 1.3 EAC Modification project based
on the guidelines established for Modification verification testing as defined by the
EAC’s Voting System Testing and Certification Program Manual v 1.0. This effort
will include all required levels of software, firmware, and system testing required to
demonstrate that the Dominion Assure 1.3 modifications are adequately validated
against the requirements of the 2005 VVSG and Voting System Testing and
Certification Program Manual v 1.0.

Assure 1.3 Modification Certification Test Plan v1.2 Page 7 of 28
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SLI's major task categories for Modification verification testing, as defined by SLI's
National Voluntary Lab Accreditation Program (NVLAP) audited and approved
Quality System Manual, the Voting System Testing and Certification Program
Manual v 1.0, and the 2005 VVSG, include:

e Physical Configuration Audit (PCA)

o Documentation review and assessment.

o Software and Hardware Configuration Audit. Verification of hardware
physical and functional configurations.

e Functional Configuration Audit (FCA)

o Functional testing of the associated voting system components will
be performed to validate functionality and system level integration.
This testing includes formal test execution, utilizing each component
associated to the modifications, as outlined in this test plan.

e Management of Dominion Assure 1.3 supplied deliverables, SLI's test
artifacts, and software, firmware, hardware and system test configurations.

e Generation of detailed and repeatable test modules based on SLI's formal
Test Methods, to ensure the voting system is tested against all applicable
requirements of the 2005 VVSG and associated Dominion Assure 1.3
modification specific requirements in a manner consistent with SLI's Test
Methods.

e Reporting of all test results.

SLI will develop and submit to the EAC a final test report for the Dominion
Assure 1.3 modifications.

1.7 Testing Responsibilities

The following schedule describes the high level tasks and assigned personnel titles
that will be involved in the Certification Test effort of the Dominion Assure 1.3 EAC
Modification project.

1.7.1 Project Schedule

The project schedule consists of the components listed in the following
subsections.

1.7.1.1 Owner Assignments

e Test Module Development and Validation will be conducted by Voting
Test Specialists (VTS), with oversight provided by the Test Manager.

Assure 1.3 Modification Certification Test Plan v1.2 Page 8 of 28
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e Test Suite Development and Validation will be conducted by Voting Test
Specialists, with oversight provided by the Test Manager.

e Formal Test Execution will be conducted by Voting Test Specialists, with
oversight provided by the Test Manager.

1.7.1.2 Test Module Development and Validation

Test Modules will be developed to provide repeatable detailed test steps. The
modules are defined at a basic level in SLI's formal Test Methods and each
module is designed to be usable in any suite that employs its functionality. This re-
usability reduces the development time associated with creating test suites. The
modules will be validated prior to Formal Test Execution to ensure accurate testing
of the modifications. Under the VVSG, this portion of the certification is considered
to be within the Functional Configuration Audit (FCA).

1.7.1.3 Test Suite Development

A test suite will be developed to test the key areas of the voting system that are
impacted by the included modifications. The test suite will contain multiple test
modules providing clear and traceable information. Under the VVSG, this portion of
the certification is considered to be within the FCA.

1.7.1.4 Formal Test Execution

Official Test Execution of the validated test suites and modules will be conducted
against the modified voting system components to verify the updated component’s
compliance with the VWSG requirements. Under the VVSG, this portion of the
certification is considered to be within the FCA.

1.7.2 EAC & Manufacturer Dependencies
The Test Plan will require EAC approval prior to finalization.

Dominion will be required to provide all documentation, equipment and supporting
materials identified as part of the modification.

In addition, Dominion is required to provide training on the voting system and
support throughout the life of the project.

Dominion will be required to provide the test election definition for use in the
modification test. The election definition requirements only pertain to the need for
any type of election that supports use of the AV-OS, AV-OSX, AV-TSX and AV-TS
R6. The election definition will consist of any size election that has at least one split
precinct, as well as a precinct with more than one AV-OS device assigned to it.

Assure 1.3 Modification Certification Test Plan v1.2 Page 9 of 28
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1.8 Target of Evaluation Description

This Modification Certification pertains to updates made by Dominion Voting
Systems to their Assure 1.3 voting system, specifically updates to the GEMS
software application, OSX firmware, AV-TS (X and R6) Ballot Station firmware, AV-
OS PC firmware, and an ABasic script for the State of Vermont.

1.8.1 GEMS

GEMS was updated to account for the following:

e The Cards Cast report was updated to resolve an issue where the total
number of registered voters was not accurately reported for split precincts.

e An occasional poster sharing violation was leaving the application in a state
that did not accurately reflect the status of the memory card information
being uploaded. The system accumulates the data in a two step process
where the data is uploaded from the memory card and then posted to the
database. If the upload was successful then the green arrow was displayed,
even if the posting failed.

e An installation program was updated with a new splash screen and
agreements page to reflect Dominion Voting Systems instead of Premier
Election Solutions.

e A runtime error is addressed by a documentation update implemented to
prevent the runtime error from occurring. The error was caused by
permissions for a folder not having inheritable right propagated to its sub-
folders.

1.8.2 AV-OSX

AV-0OSX was updated to account for the following:

e The Protective System Counter (PSC), which counts the total number of
ballots ever cast on the machine, as opposed to the ballots cast for a
specific election, was archiving the PSC only during graceful shutdowns. A
hardware reset was reverting the PSC to its previously saved count without
the current count being archived.

o Date presented on results tape can be incorrect, as it was using the system
date (UTC) instead of the local date

1.8.3 AV-TSX BallotStation
AV-TSX BallotStation was updated to account for the following:

Assure 1.3 Modification Certification Test Plan v1.2 Page 10 of 28
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o A voter, or poll worker, is unable to cancel an in process ballot when in VIBS
mode, where the device is set up for a visually impaired voter and the
screen is hidden. (This issue does not occur when not in VIBS mode)

1.8.4 AV-0S PC

AV-0S PC was updated to account for the following:

e Incorrect “machine id” and “copy number” are printed on reports for multiple
tabulators in a single precinct

1.8.5 ABasic Script for Vermont

e An ABasic reporting script customized for the state of Vermont was added to
the GEMS install

1.8.6 Documentation Updates

The following documents were modified for Assure 1.3:

e ASSURE 1.3 Product Overview Guide
To include the new software and documentation version numbers in
the system
ASSURE 1.3 Matrix
To include the new software and documentation version numbers in
the system
e GEMS Reference Guide 1.21.6 or later
To include the description of the new operation of the AVServer
Console
¢ GEMS System Administrator's Guide 1.21.3 or later
To include the description of the of the permissions settings to
prevent the GEMS Runtime Error

e ABasic 2.2.5 Reports Guide
To include the Vermont ABasic report script

e DRS PhotoScribe PS900 iM2/PS960 Hardware Guide
To include the new PS960 Model B information — this configuration
has already received a de minimis approval by the EAC through
Dominion’s ECO PS960-001

The following documentation is also modified:
e ASSURE 1.3 System ID Guide
o Once the hash values are known for the trusted build files, they will
be entered into this document and the software version numbers will
be updated

Assure 1.3 Modification Certification Test Plan v1.2 Page 11 of 28
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o Also to be included in this document is the new PS960 Model B unit
identification information — this configuration has already received a
de minimis approval by the EAC through Dominion’s ECO PS960-
001

1.9  Change Control and Configuration Management

The SLI project team follows a standard change control and Configuration
Management (CM) process. This specifies the methods used by SLI to ensure
changes are managed and controlled effectively and efficiently and defines the
process for receipt, check-in, storage and disposition of hardware, TDP and non-
TDP Documents.

The CM process specifies the procedures used by SLI to identify, monitor, and
control versions of all of the stated EAC project deliverables, ensuring that the
items are constantly and reliably managed throughout the engagement to assure
changes are managed and will not result in invalidated or wasted testing efforts.

A summary of these tasks includes:

e Receive and review TDP documents:

o Delivery department will perform a check-in of the documents
received.

o Documents are placed on the controlled server in the specific
project’'s TDP folder identified by the delivery date.

o Delivery department notifies Test Manager (TM) of delivery via email.
o TM assigns VTS personnel to perform the documentation review.

o VTS personnel perform a Physical Configuration Audit (PCA) review
of any pertinent documentation.

e Receive Hardware

o The HW Specialist or designee checks in equipment that is delivered
by Dominion.

o Operational Status Checks are performed on all delivered hardware.
o The equipment is stored in a secure room with controlled access.

Assure 1.3 Modification Certification Test Plan v1.2 Page 12 of 28
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2 Physical Configuration Audit

2.1 TDP Documentation Analysis & Review

SLI will complete an assessment of the deliveries of the Technical Data Package of
the Dominion Assure 1.3 voting system, as detailed in section 1.8.

Each document included in the delivery of the voting system TDP will be reviewed
for compliance to the 2005 VVSG, Volume 2, Sections 2.2 through 2.13 and
Volume 2, Section 6.6, relative to any newly implemented updates. The documents
and the intended review criteria are listed below:

e ASSURE 1.3 Product Overview Guide
o Volume 2, requirement 2.1.1.2

e ASSURE 1.3 Matrix
o Volume 2, requirement 2.1.1.2

e GEMS Reference Guide 1.21.6 or later
o Volume 2, requirement 2.8.5.b&d and 2.5.6.2.a,b,c&f

e GEMS System Administrator's Guide 1.21.3 or later
o Volume 2, requirement 2.8.5.a

e ABasic 2.2.5 Reports Guide
o Volume 2, requirement 2.1.1.a&b

e DRS PhotoScribe PS900 iM2/PS960 Hardware Guide
o Volume 2, requirement 2.1.1.2

e ASSURE 1.3 System ID Guide
o Volume 2, requirement 2.4.2

e System Change Notes
o Volume 2, requirement 2.1.1.2 and 2.13

Assure 1.3 Modification Certification Test Plan v1.2 Page 13 of 28
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2.2 Source Code Review & Analysis

SLI conducted a source code review of all modified source code submitted in the
delivery of the voting system TDP for compliance to the VVSG, version 2005, v1
sections 5.0-5.27 and v2, Section 6.6. The files listed were compared to the
original files in the 1.2 code base, to see what had been changed and those
changes were reviewed. The modules listed below were reviewed with no
discrepancies noted.

Source code for GEMS 1.21.6
e Files modified:

» PosterDlg.h
PosterDlg.cpp
GEMSDoc.cpp
DownloadTCPConn.cpp
DownloadDlg.cpp
DownloadAVSPort.cpp
CBDetail.h
CardCastReport.cpp
CardCastReport.h

® ® ® @ ® @ ® @

Installation resources for GEMS
e Files modified:
« Splash Screen (GEMS).bmp
e premier_sla.rtf
* premier_sla_2.rtf

Source code for ABasic
e List of the files associated
o 195usvt.abs
* vt_prnraces.abs

Source code for AV- OSX 1.2.7
e Files modified:
o settings.cpp
* abasicreport.cpp

Source code for AV-OS PC 1.96.14
e Files modified:
e abinterp.c
¢ ac2000.h

Source code for BallotStation 4.7.10

Assure 1.3 Modification Certification Test Plan v1.2 Page 14 of 28
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e Files modified:
* BallotDlg.cpp
¢ VoteController.cpp

2.3 Trusted Build

As a Modification version of the Assure 1.2 only the applications listed in section
2.2 — Source code Review and Analysis were included in the Trusted Build
procedure. Within that selection, GEMS, the ABasic script for Vermont and AV-
0OSX were included in the SLI Trusted Build, which leveraged an iBeta Trusted
Build image to create the environment. BallotStation and AV-OS PC were built
previously by iBeta, and are included in the Assure 1.3 voting system
implementation. For the Trusted Build, the modified 1.3 files were moved into a 1.2
code base, replacing the original files. This way it is verified that all files are from
1.2, except those that are explicitly replaced.
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3 MATERIALS REQUIRED FOR TESTING

This section outlines the materials required in the testing of the Assure 1.3 voting
system, as outlined in the Test Plan.

3.1 Software/Firmware

The following software/firmware is required for the execution Dominion Assure 1.3
EAC Modification project tests. This includes all supporting software such as
operating systems, compilers, assemblers, application software, firmware, any
applications used for burning of media, transmission of data or
creation/management of databases.

3.1.1 Manufacturer Software/Firmware

The following table details the portions of the Assure 1.3 system that will be
exercised in the testing of the modifications.

Table 1 — Manufacturer Software/Firmware

GEMS software version 1.21.6
AV-0OS PC firmware version 1.96.14
AV-0OSX firmware version 1.2.7
AV-TSX DRE firmware version 4.7.10
AV-TS R6 DRE firmware version 4.7.10
ABasic script for state of Vermont in GEMS 1.21.6

3.1.2 Additional Supporting Test Software

No additional supporting test software will be utilized in this certification test
campaign.

3.2 Equipment

The following equipment is required for the execution of testing. This includes
system hardware, general purpose data processing and communications
equipment.

3.2.1 Manufacturer Equipment
The following manufacturer equipment will be used in testing:
e AV-0S optical scanner, any certified model
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e AV-OSX optical scanner, any certified model
e AV-TSX DRE, any certified model
e AV-TS R6 DRE, any certified model

3.2.2 COTS Equipment

The following Commercial Off-the-Shelf equipment will be used in testing:

e One COTS server (Windows Server 2003 SP2), used for implementing
VCProgrammer, Key Card Tool, GEMS applications

o Media reader/writers for writing/reading from and to GEMS
e Printer for printing reports

3.2.3 Additional Supporting Test Equipment
No additional support equipment will be used in testing.

3.3 Test Materials

The following test materials are required for the execution of testing including, as
applicable, test ballot layout and generation materials, test ballot sheets, test ballot
cards and control cards, standard and optional output data report formats, and any
other materials used in testing.

e Election definition

e Ballots

e Memory cards

e Printer paper rolls

e Poll worker access smart card
e Administrator smart card

e Polling place voter smart card
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4 TEST SPECIFICATIONS

The following are the specifications for testing to be conducted on the Dominion
Assure 1.3 voting system. The specifications contain details on the focus of testing,
configuration(s), and the functions to be tested.

4.1 Requirements

The Dominion Assure 1.3 voting system modifications will be tested to 2005 VVSG
requirements, as indicated in section 4.4 below.

4.2 Hardware Configuration and Design
The Dominion Assure 1.3 voting system will be configured to implement each
relevant modified software/firmware item and any associated hardware.

Each piece of hardware will be validated to have only the specified firmware and
data files for execution of duties.

All PCs used in testing will be returned to a pristine condition including reformatting
of the hard disk, re-installation of applicable operating systems as well as re-
installation of all manufacturer identified supporting software and updates.

4.2.1 Description of Configuration

The system will be set up for Modification and Integration Testing utilizing the
components listed below:

e An EMS workstation with the GEMS software installed & configured
e One AV-OS optical scanner

e One AV-OSX optical scanner

o One AV-TSX DRE

e One AV-TS R6 DRE

4.2.2 System Review

This section describes the workings of the Assure 1.3 voting system modifications
and will assist the reader with understanding the flow of data and system
processes.

The Assure voting system is a full featured voting system capable of handling a
variety of election types. The election management system software GEMS is used
for election definition and database and ballot definition creation for General, Open
Primary and Closed Primary elections. Once election data is created through the
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GEMS software, it is installed on the AV-TSX and AV-TS R6 DREs, as well as the
AV-0S and AV-OSX precinct count voting devices. Ballots created from the GEMS
election definition are scanned on the supported devices, accumulating vote data.
The DRE devices can be used to tabulate and transmit vote data to the GEMS
consolidation, tabulation and reporting software installed and configured on a
workstation.

4.3 Analysis of the Modifications for Testing

An analysis was performed on the modifications incorporated into the Assure 1.3
voting system, which include updates to the GEMS software application, OSX
firmware, Ballot Station firmware, AV-OS PC firmware, as well as an ABasic script
for the State of Vermont.

4.3.1 GEMS

GEMS was updated to account for the following:

e The Cards Cast report was updated to resolve an issue where the total
number of registered voters was not accurately reported for split precincts.
The system was updated to recognize when a split precinct is being
reported and to accumulate the total number of registered voters from each
split. This is an isolated fix that is adequately tested by reporting on both
split precincts and non-split precincts.

e Interruptions in memory card uploads were leaving the application in a state
that did not accurately reflect the status of the memory card information
being uploaded. The system, though recognizing that the upload/post
process had been interrupted, had only one visible status once the process
was begun: a green up arrow. The system has been modified to now have
an intermediate status of a white up arrow once the upload of data is
completed, and then the green up arrow once the posting of the data is
completed.

e The Install program was updated with a new splash screen and agreements
page to reflect Dominion Voting Systems instead of Premier Election
Solutions. The updates here are solely cosmetic changes that should have
no impact on the operation of the installation.

e A runtime error during application startup is addressed by a documentation
update. The documentation in “DVS M.51 GEMS System Admin Guide” has
been updated with a modified configuration of the permissions for an
application folder that prevents the runtime error during system startup. This
fix has been applied in the field and is now being formally introduced into
system documentation.
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4.3.2 AV-0OSX

AV-0OSX was updated to account for the following:

e Issue where system counter will reset to zero: A hardware reset was
affecting the Protective System Counter (PSC), which was archiving the
counter only during graceful shutdowns. The hardware reset was zeroing
the counter without the current count being archived. The fix for this issue is
to now archive the counter after each ballot cast. The modifications made to
the PSC affect what the system looks for to trigger an archive of the count.
Now, instead of waiting for a signal that the system is gracefully shutting
down, the system looks for each event of a ballot being cast.

e The date presented on results tape could be incorrect, as it was using the
system date (UTC) instead of the local date. If generated in a time zone that
was still in the current day, while the UTC time zone had transitioned into
the next day, the results tape would have an incorrect date stamp. The fix
for this issue was to reference the local date instead of the UTC date, so
that when run in the same scenario that illustrates the issue, the results tape
now reflects the correct date.

4.3.3 AV-TSX BallotStation

AV-TSX BallotStation was updated to account for the following:

¢ Unable to cancel ballot when in VIBS (ballot hidden) mode: When a ballot is
in a hidden—audio only—mode, the ballot was not able to be cancelled. The
“Cancel Ballot” button is designed to enable a poll worker to cancel the
ballot; however, in the hidden-audio only- mode the button was not
functioning such that the cancel process was not occurring, and the system
would seem to freeze. The modification for this issue enables the Cancel
Ballot button to effectively close an in-process ballot.

4.3.4 AV-0S PC

AV-0S PC was updated to account for the following:

e When multiple devices were assigned to a single precinct, the label printed
out for each device showed the precinct ID, but incorrect values for the
machine specific identifying codes. The modifications incorporated for this
issue provide a unique identifying code for each device assigned to a

precinct.

4.3.5 ABasic Script for Vermont

An ABasic reporting script customized for the state of Vermont was added to
Assure 1.3 to provide functionality to a current customer. An ABasic report script,
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compatible with the Assure ABasic format, was added for the State of Vermont and
that state’s reporting requirements on undervote/overvotes /blank-votes.

Vermont requires that, for each race, the script reports overvotes separately and
reports only blank votes/undervotes as undervotes,

4.3.6 Documentation

The documents listed in section 1.8.6 will be reviewed to verify that all changes
made correspond to the specified changes, also listed in section 1.8.6. All changes
will also be validated to conform to applicable VVSG requirements.

4.4 Testing Strategies

Testing will implement two suites: one validating the modifications implemented
within Assure 1.3, and the other executing an integration test to verify that the
overall system integrity remains intact.

4.4.1 Modification Validation Testing

4.4.1.1 GEMS
GEMS was updated to account for the following:

e For the Cards Cast report updated to resolve an issue where the total
number of registered voters was not accurately reported for split precincts:
This testing will validate that the Cards Cast report now accurately reports
the total number of registered voters in split precincts, as well as verifying
that the totals for a non-split precinct continue to be reported correctly.
VVSG 2005 requirement 2.2.4.b is the referenced requirement for
verification of this modification.

e For the issue of interruptions in memory card uploads leaving the application
in a state that did not accurately reflect the status of the memory card
information being uploaded: This testing will validate that the status for each
phase is correctly reflected to the user such that when a data upload is
successfully completed, the white up arrow is displayed, and when, and only
when, the posting of the data is successfully completed, the green up arrow
is displayed. VVSG 2005 requirement 2.2.4.a is the referenced requirement
for verification of this modification.

e For the install program being updated with a new splash screen and
agreements page to reflect Dominion Voting Systems instead of Premier
Election Solutions: This testing will validate that the install runs correctly,
with the new splash screen displaying and the new software licensing
agreement presented without impact on the installation itself. VVSG 2005
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requirement 2.2.3.a is the referenced requirement for verification of this
modification.

e For the runtime error during application startup addressed by a
documentation update: The configuration of the application will be
implemented as per the updated documentation. VVSG 2005 requirement
2.2 4.a is the referenced requirement for verification of this modification.

4.4.1.2 AV-OSX
AV-0OSX was updated to account for the following:

e For the issue where system counter will reset to zero: The testing for this
modification will verify that the archive occurs after each ballot cast, and that
an unexpected power down does not cause the PSC to reset to zero. VVSG
2005 requirement 2.1.8.b is the referenced requirement for verification of
this modification.

e For the date presented on the results tape potentially being incorrect due to
the system date (UTC) being used instead of the local date: This testing will
verify that the results tape utilizes the local time/date information instead of
the UTC time/date. VVSG 2005 requirements 2.2.4.b and 2.2.5.g are the
referenced requirements for verification of this modification.

4.4.1.3 AV-TSX BallotStation
AV-TSX BallotStation was updated to account for the following:

e For the issue of being unable to cancel ballot when in VIBS (ballot hidden)
mode: The testing for this fix will verify that the Cancel option works at all
key points in the ballot casting process, both in VIBS mode and in non-VIBS
mode. VVSG 2005 requirements 2.3.3.3.j and 4.1.4.3.c.i are the referenced
requirements for verification of this modification.

4.4.1.4 AV-0OS PC
AV-0S PC was updated to account for the following:

¢ For the issue of when multiple devices are assigned to a single precinct, the
label printed out for each device showed the precinct ID, but incorrect
values for the machine specific identifying codes: This testing will verify that
when multiple devices are assigned to a single precinct that they are each
provided with a unique identifier. VVSG 2005 requirement 2.2.5.b is the
referenced requirement for verification of this modification.

4.4.1.5 ABasic Script for Vermont

¢ For the ABasic reporting script customized for the state of Vermont added to
Assure 1.3: This testing will include downloading the report script to a
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precinct count voting device and printing test totals reports on that voting
device.. VVSG 2005 requirement 2.4.3.a is the referenced requirement for
verification of this modification.

4.4.2 Integration Testing

e An Integration test will be implemented to validate that the system’s basic
integrity remains intact for Assure 1.3. VVSG 2005 requirement Vol. 2, 6.3 is
the referenced requirement for verification of this activity. An election
definition will be imported, with election information disseminated to AV-0S,
AV-0SX, AV-TSX and AV-TSR®6 precinct devices. Ballots will be cast on
each device, then vote data will be transmitted back to GEMS, where it will
be accumulated and tallied, with a final results report generated. Areas not
exercised as part of the integration test include the Assure Security
Manager, PCS, ExpressPoll, AV-OS central count, KeyCardTool,
VCProgrammer, Voter Card Encoder, OSAA, AIMS, Voter Assist Terminal
BMD, and AccuView Printer Module, as these areas are considered to be
removed enough from the implemented modifications that they are not
impacted at any level.

Assure 1.3 Modification Certification Test Plan v1.2 Page 23 of 28
Document No. DVS-CPST11DOMINIO05-CTP-01 Template Rev 05-04




Manaaging technoloqy risk

Dominion Voting
Assure 1.3 Modification
Certification Test Plan

OBAL SOLUTIGN

5 TEST DATA

5.1 Data Recording

SLI will cast votes in a pre-selected manner and verify that the expected data is
accumulated, tallied and reported accurately.

Testing information is recorded in the test suites, as well as in test notebooks,
which are utilized according to SLI’s standard lab procedure SLP-VC-30 - Test
Notebooks.

5.2 Test Data Reduction

SLI processes the test data by manually recording input data into each pertinent
module within the Test Suites as well as the exact output that is generated, e.g.,
the vote counts when the data is consolidated.

5.3 Test Validation

Upon completion of the test suite development, SLI will conduct validation by
walking through the test steps using the equipment to ensure the steps are
complete and accurate. The validation run will help eliminate any human error or
potential issues due to inconsistency between documentation and actual
application. Any discrepancies found during the validation process will be recorded
following the SLI approved discrepancy process.
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6 TEST PROCEDURE AND CONDITIONS

This section describes the test conditions and procedures for execution of test
suites. If a particular sequence is mandatory for the execution of suites, a rationale
will be given. Additionally, this section is used to describe procedures for setting up
equipment that will be utilized in the execution of the test suites.

6.1 Facility Requirements
Testing will be performed on site at SLI in Denver, Colorado.

All TDP and test documentation is stored on site at SLI's facility in a secure project
directory on SLI's secure Voting server.

6.2 Test Setup

The following process will be utilized in the setup of the Assure 1.3 system in
preparation for the testing of the implemented modifications, as well as
performance of the integration test.

One GEMS environment will be set up and launched to validate that the application
comes up. A zero report will also be generated to validate that the database does
not contain any data that would potentially compromise the test.

One AV-0OS will be set up and activated. A zero report will be generated to validate
that no votes are contained within the memory of the device, which would
potentially compromise the test.

One AV-OSX will be set up and activated. A zero report will be generated to
validate that no votes are contained within the memory of the device, which would
potentially compromise the test.

One TSX DRE will be set up and activated. A zero report will be generated to
validate that no votes are contained within the memory of the device, which would
potentially compromise the test.

One TS R6 DRE will be set up and activated. A zero report will be generated to
validate that no votes are contained within the memory of the device, which would
potentially compromise the test.

Successful completion of operational status checks on each device will indicate
whether the system is ready for test execution.
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6.3 Test Sequence

First, one test suite will be formally executed to validate the modifications
implemented within the Assure 1.3 voting system. Second, one test suite will be
formally executed to verify the integrity of the Assure 1.3 voting system as an
integrated system.

6.4 Error Recovery

In the event that an error is encountered during testing, SLI will follow the SLP for
Anomalies. An error will be treated as an anomaly until properly researched in an
effort to determine the cause. The Test Specialist will record all information
gathered during analysis of an anomaly in the Test Notebook per the SLP for Test
Notebooks.

Once researched, if an anomaly is determined to be an issue of non-conformance
with the voting system under test to the applicable VVSG requirements, a
discrepancy will be opened per SLI's discrepancy process. If the cause of the
anomaly cannot be determined, it will be categorized as a discrepancy with the
applicable information being properly documented per the Discrepancy SLP.
Discrepancies will be uploaded to the EAC’s VRT.

If an anomaly occurs during testing and is not reproducible or found to be caused
by human error (i.e., incorrect test steps or sequence), the system or components
under test will be analyzed by the Test Specialist with support from the Test
Manager and manufacturer if required. (Note: all testing is halted during analysis.)
The Test Specialist will restore the environment to operating condition and
determine what steps must be taken to validate the environment is in the same
state as when testing was halted. This may require an additional Operational
Status Check or retesting if the integrity of the test results is found to be impacted.
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7 TEST OPERATIONS PROCEDURES

An inventory will be performed to verify the voting equipment received contains
hardware and software elements as defined in the TDP prior to commencement of
testing.

Throughout the testing effort, test suites and modules will be marked as follows:

e Accept - Test is accepted as successful.
¢ Reject — Test is rejected as unsuccessful.

e NT — Not Testable is used for test modules that cannot be executed. For
example, if failure of one test module precludes attempting subsequent test
modules, the latter will be marked as NT.

Test results with either Reject or NT will include comments by the VTS explaining
the reason for the result.

Issues encountered during review and testing will be documented on the
Discrepancy Report. Issues that do not conform to the requirements of the VVSG,
version 2005 will be marked as Documentation Discrepancies or Functional
Discrepancies. (A discrepancy occurs when any application or component does not
meet defined requirements or specifications.)

Issues that are encountered during testing or documentation review, but are not
addressed by an applicable standard, will be added to the Discrepancy report and
noted as Informational. The vendor has the option whether to address
Informational issues. All responses provided by the vendor are noted in the
Discrepancy Report attachment to the Certification Test Report.
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