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PREFACE 

(U) Attached is the after action report on the attempted 

rescue mission of the American hostages in Iran on 24 April 

1980, 

(U) The purpose of the report is to describe all 

planning and training conducted by the Joint Task Force 

(JTF) in preparation for the mission, review all aspects of 

mission execution ~nd termination, and evaluate the adequacy 

of planning and training to support the JTF in execution of 

the mission. The report is provided in three sections 

preceded by an Ex~cu~ive Summary. Section I describes 

planning and training1 Section II reviews mission execution1 

and Section III.contains an evaluation and an assessment of 

planning, training, and where appropriate, execution. 

(U) The mission was critiqued thoroughly by a group of. 

Joint Task Fore~ representatives, chaired by the Deputy 

Commander of the JTF and with the assistance of indepen­

dent analysts. The group utilized a technique whereby a 
+·-- :r~u_. . 

list of questi~-ns :was developed which pertained to .t.lle 

conduct of the mission. The group employed the questions to 

evaluate and ass~ss adequacy of training and planning for 

the mission. 

(U) The rasult is an evaluation of all known events and 

planning factors which may have had a bearing on the conduct 

of the mission. Some of the events are of little or no 

significance to the outcome of the mission1 others are 

significant. The evaluation section does not attempt to 

describe the long list of JTF achievements nor does it 

provide a detailed account of the many events that were 
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accomplished with professionalism and dedication. The 

intent of this report is to enable the reader to draw upon a 

document written in retrospect with far more knowledge and 

experience tha·n was available prior to the mission. 

\._ W \V v') The evaluation should be considered in the context 

of the magnitude of the challenges faced by the JTF. The 

mission required the force to travel undetected half way 

around the worl~ in order to penetrate deep into Iran. 

The Mission was well planned and the force was competent. 

The force had proceeded for a considerable distance into 
• Iran before it encountered unforecast and unpredict-

able circumstances in the form of helicopter mechanical 

failures and suspended dust. The unforecast weather phenome-

non had less that a ~' probability of occurrence. There 

is only a ~tatJ§tical probability of less than 4t that more 

than two of the-·eight helicopters launched would have 

material failures which would render them non-mission 

capable. Had ... ~!_tp_~~ .. _event occurred and not the other, the ---· 
mission could have proceeded. The force worked hard to 

overcome the circumstances that developed but only five of 

the six helicopters to arrive at Desert One were mission 

capable 

~ uJ I'·' r/) The JTF had accomplished a great deal of worst case 

planning. It would be speculative to judge whether the 

outcome of the mission would have been different had the JTF 

adopted additional worst case planning options, conducted 

appropriate training to support those options and modified 

command and control procedures to respond to the unpredict­

able events as they unfolded on 24 Apr 

,iii 31821 
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(U) .(.S·J This rescue mission was the most ditficult and 

challenging recorded in the annals of military operations. 

Few will fully appreciate the internatio~Jal, geophysical, 

astronomical, security and operational complexities associa­

ted with this operation. (Th .••.. l&l'.":of·~p"nn!ng~:ami~~~·~Ji 

1 Mu.:l~n~~~~~~a't--~ 
';.:::~ab'led ]fi"e.:'i.JTF' to···.tl.ifliiiifj,'b~~'he' c i.rcuml! ~~ncee 

fiehBSHRtered. The complexities associated with developing all 

planning criteria,left little room for flexibility once the 

force was deep into Iran. Planners charged with the respon­

sibility to develop capabilities and systems to combat 

terrorism, while remafning undete.cted and while traveling 

great distances can draw on the experience and knowledge 

gained by the JTF to enable a task force to accomplish the 

mission under duplicate or similarly difficult conditions 

experienced on 24 Apr in Iran. 

--. • -o"a 
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GLOSSARY OF TERMS 

AND DRAr, 
ACRONYMS 

AAF 
,t1 

Army Airfield 

/\ a.c ... · _.~ .... ~i··.'".-.• -.-Ai.rborne_ s~~fietield .command~a.!ld'c~i··c~~~;r-
' 

p. 

AFB 

AFCS 

AGI 

AGL 

ALCE 

AMEMB 

APP 

ART' 
~-~ ..... 

AWS 

BIM 

C&C 

CAP 

CI\R•15 

"'eta _...._ .. __.____-

CEOI 

Air Force Base 

Automatic Fliqht Control System 

Intelliqence collection ship 

Above qround level 

Afrlift Control Element 

American Embassy 

Auxiliary Power Plant 
• 

~--~eflifnlibl1i•IE~, .... iij]i!fiiiRP l\f;,,KC-135 ta9, 

·' 

r~h ish. .c:an,l?!!·raf.ll!!.~l!~~:~#l'mt .. f"l 
·Air Weather Service 

Blade Inspection Method. System for in-fliqht 

warninq of helicopter blade failure 

·~oif"'qaUon.iair-clroliiiab'fe' fuel ceu,·· pro{idea Qo 
{lllliii~f-'~Aa~l~ fuel 

-· .. .COIIIJIIIInd' and Control 
--~~ .. :: 

Combat~. !f!t""-."~"'""_o:B:':.,-:;;: , § 
·submachine qun version .of M.7,16.,rifle 

in air trafftc:::control iri:- forward i,Mii ..... W;·thi~ .... ... .... 
-J;be: 0p~r~_sio~C"~~d·inq4 ·~on1f 
Communications Electronics Operatinq Instructions 

•llltUt!J.:.~'·'·• ~ •.. ce;.tl:li~~··~·~··>;.~ -~-- .~'-./ · • k ~~ll~P~'!I!~ 

CINCEUR / Commander in Chief, US Forces Europe 

CINCPAC Commander in Chief, Pacific 

CJCS Chairman, Joint Chiefs of Staff 

COMBAT TALON The unclassified code name for 11 qroup of _apeci.ll.flf 

poHfied c-.1.30 aircraft, 
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'<-1 

COMJTF 

CONUS 

··cse 

CTF-70 
~-

Q_Cl 

DCM 

DCOMJTF 

!!i&"TA .. 

DIA 

..P.!!.A ---DMSP 

DOD 

~oE~ 
·-··.--· 
D$.?1h ·.:.. 

DR 

DZ 

E&E 

EAF 

ECM 

EEl 

EUCOM 

EWO 

FARE 

FARSI 

FLIR 

FULTON RECOVERY 

SYS\-EM 

----~:. 

wloaloll \ t: I 
Commander, Joint Task Foree 

Continental United States 

~ptol,O<J ielfYpap;~ Element 

Commander Task Foree - 70~ 

·DRAFT 

. ·f?i(ll1:tor .'olfc~i1tiiii"Wi'Ug,eee · 

Deputy Chief of Mission 

Deputy Commander, Joint Task Foree 

(See SFOD~DI'" 

Defense Intelligence Agency 
. •' .. 'J,--~-~-·-- :···· 

Defense 'Mappiri_!tt"genil~ 

·oefense-Meteorologieai SateliYE"~Program 

Department of'Defense 

-D~p-~r~At;:ij"f?§i!iiiW 
• Department of' State . ... 

Dead reckoning navigation by time and distance 

computations 

Drop Zone 

__ £seape and Evasion 

·· Expeditionary Airfield 

Electronic Countermeasures 

.. -~EsUa!J.Hal Elements of Information. Key questions 
~--- j 

of ·a-·mission critical nature which must 'be answered 

US European Command 

Electronic Warfare Officer 

Forward Area Refueling Equipment, kit for fuel 

transfer 

Iranian language (Persian) 

Forward Looking Infrared, aircraft mounted night 

vision equipment• 
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GENDARMERIE 

GPM 

HAWK 

HF 

HLZ 

HM-16 

HUMiNT 

IAF 

IFR 

IMC 

INS 

fR-;r;· 

l!ftiG 

J-1 

J-2 

J-3 

J-4 

J-6 

JCS 

JCSE .. -.., ·-·-
JOG 

JP-4 

JTF 

KEVW. 

~~ES!.OR 
:i:Allis' 

T 

~·· 
.• u u .•. 

Iranian paramilitary field pollee force charged 

with preserving domestic order o~tside the cities; 

in being since before the revolution 

Gallons per minute 

Homing-all-the-way Killer. US made surface-to-air 

missile 
~ . ~' ...... 

• 'li'lgh Frequency - 3-38-.MH:&/ 
/ 

Helicopter landing zone 

Helicopter Mine Countermeasure Squadron 16 

'"'Hu!_il!'·~"o,ttrc,~i~Wl!i98W 
Iranian Air Foree, also IIAF for Imperial or Islamic 

Iranian Air Force 

Instrument Flight Rules 

Instrument Meteorological Conditions 
.\ 

Inertial· Navlgation system 

· Ilifrared 
..... ·~:· 

Ir''PII~,W.orking' Group, Dt!~ •of: !ltat_,·;.wodti.ng Group.;. 

JTF Personnel Administration 

JTF Intelligence 

JTF operations 
.... .,.._;...,::::;.·-

· ;nry_ogistics 

JTF Communications and Electronics 

Joint Chiefs of Staff 
' 

i!Jo int C9•!!!"uni~tio~, sul!po~!OO~n~ 

Joint Operations Graphic (1:25B,BBB scale map) 

Jet petroleum fuel 

Joint Task Force 

Ballistic nylon· used to make~bullet-proof .vests 

· ~~~encrypti~~~ilioUfl~&d ,,in·· aircraft -

f.Lo•(A.ltitude Parachute Extraction System 
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.LAW 

LZ 

M-72 LAW 

M-203 .._...___ 

.. 
MAAG i 

I'. ~ 

.MAG 
~ 

\iiAliTS-1 
. :·---·· 
MCAS 

MCB 

MEDEVAC 

MFA 

NVG 

NWS 

OMEGA 

r-~ 

\0;1-VI ,._ 1,. 

Light' Antitank We~pon DRAFT : .. : .. 
Landing zone 

66mm singleshot antitank rocket • 

;(tliui,-!\lo~!l!l~~!!~·"wbi~}i'!j~~~'C:'Ji!if'ibjirrel.:,. 
·tit· an M-16 rifle 

Milita~_Assistance,Advi~ry-Group, 

·Military-Airlift Command 
r. 

Marine Air·Group ... , 

'•'· 

. •ll·· 

': j 

Marine Air Weapons and Tactics· Squadron - JC'/ .~ 
.~n .. · i . 

Marina Corps Air Stat~~'!;~~~ji.;f ' :-~~·!'."': ,;.;~''\f' ;:., :. • 
MKfne Corps Base "~~, :; f~~~ ·t·: .··. ... . ·" . ·, ..... · '.: .r! 

Medical Evacuation 

Ministry of Foreign Affairs - Iranian Foreign 
. , 

Ministry 

Mean Sea Level 

Small, light (1 man) air droppable cargo vehicle! 

designated M-274 

Naval Air Station 

National Command Authorities 

Non-Commissioned Officer 

Non.-Commissioned Officer In Charge ....... __ .,._._ ---·· Nose- gear box 

Nautical miles 

Night Vision Goggles 

.!!ational Weather Service 

··A· radio navigation system used in some mission 
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OPSEC 

OR 

OSD 

PACAF 

'i.&.RiarLt. ··':~ .. 
PASDARAN 

PHOTINT 

PI 

PINS 

POL 

(JEUI\~ 1 Ul\ftt I 
Operations Security. The sum total of all measures 

taken (Physical Security, Personnel Security, 

Communications Security, etc.}- to prevent enemy 

foreknowledge of an operation 

Operational Readiness 

Office of the Secretary of Defense 

Pacific Air Forces Command 

-t"r.and' KY::."75 l{O,~!IldlnCryl't:J.!'Iii,.:~v-~tl< 
Also "Revolutionary Guards" or "IRG", Armed Iraniar 

vigilantes under the control of revolutionary commit 

'tees, charged with maintaining domestic order and 

carrying out Islamic justice1 formed since the 

revolution. 

Photo Intelligence 

Pnoto Interpreters 

Pelletized Inertial Navigation System 

Petroleum', oils, and lubricants 

~~~· ---~-·· --Portable sateliite- communications tez:m,j.llal. (manpack 

t:"PT-25 A portabi~-~VBB~H'W!~ll.d'io';; ad-;pted for satellite us 

i!i_r.his- mission 

RDF 

REDCOM 

REDEYE 
:r. . . 
RESCAP 

RMI 

RWR 

S-2 

SAC 

SAM/AAA 

SAR 

:'-Rapid Deployment Force 

--· Readiness Cornman&· 

US made man portable surface to air missile system' 

. aell·~~e:, Cdllltbat:il\i.'.:;:Iietrol. - ·s,;,; ~aiscif·CAP 
. --

Radio Magnetic Indicator, an aircraft navigation 

instrument 

Radar Warning.. Receiver·· ... ···-
Unit Intelligence Officer (Army and Marine Corps) 

• Strategic Ai·,:::command ': 
. ·~ .. ' 

Surface-to-Air Missile/Antiaircraft Artillery 

Search and Rescue 
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-j)M!ii:IIK~ai~t~LI:"'t£~~------;;==·-. -~ 
~ Search and Rescue 

...... ' 
a 

SATCOM 

'!'!liAPE 

SFOD-D .: ~,.: .. 

f ·;:z;=:..;·;.:.·'"";_"'·."' _.:..,L,--~~ · Freq~_'!!!_ClN."' ~-30 GH~- · ~ 

SOD Special Operations Division of J3/JCS 

i SPECTRE 

TACAIR 

-:TACAN 

[\ ~CSAT 

TF-70 

,lJHF 

us 

Y'- I I 

C-130 gunship 

Surface to Air_Recovery. Also known as "Fulton Recov-' 
. !,.. •• .....,..: ........ ...... 

rrery"system"J method for pickup of personnel or equip--·-· . 
~~~fro~ound·b~an·air~e MC-130. 

"" 
Tactical Air 

_!'actical .. Air Navigation, a.UHF· air. navigation aid 

Tactical Satellite, a satellite communications 

---·· .~ystem 

Task Force-70. US Naval un"i-~s_'·i~·-Ar'!bian Sea 

Jl"elld "Indian Ocean·· in· suppo.ii;oC'Middle East cant in­

RJ!i.etJpi.es 

".1!!-&i!.'Jt.t.g~~equency 'L;... :, 30 o-joo n ' oiU:o;.. 
. . . ·-If.· -~-

United States 



USA 

USAF 

USCllj~ 

USMC 

USN 

1' VHF -
VFR 

VMC 

VOR 

VSI 

f.!_P,i?_C4W4 ._ -·. --

Y-\2-

\,)........., ..... -:­

' Ur{f\1'"1 
United Statea.Army 

United States Air Force r 

' US Coiqtandet;..;..j,{l::eh'fe~"'"ftroQi.J 

United States Marine Corps 

United States Navy 

Very High F_reQ" _[, .: .. ,.3.0:-300.;_11{1,,;7 

Visual Plight Rules 

Visual Meteorological Conditions 
:. ' 

Very High Frequency Omnidirectional Range 

Vertical Speed Indicator, an aircraft flight ,, 

' instrument 

-lt:uma "Pt;ovin!illitwC*Jihon~~::,· / -

·· .. 

. ,.-~,·· 
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EXECUTIVE Nlt1"Y.1L---

~ \.,!}) This summary provides 
1 
a synopsis of .~vents .that , .. ,.,., 

.;:,o~-.. 

includes plan~ing and training operations. that culminated ·· · · 
. . . ~·. ~~·· 

in the 24 April 1980 attempt to rescue ,,53 j,,berican: cit hens.: ·.; 
• ' ·C: ~'\1!•/·l~ 1

"" ·i···· .. •···· ··~' ·rf''""" 

held hostage in Tehran, Iran. The miaaion1l.wal!,;;veri:·complex-li ~.: .. ;:'~ ;: 
·1····"""~'r:!l!f'ttt,.,...~·l~!·"'rf' ··· • · '· · · · !' .·r~..i',· 

because of the great distances involv.4W::.d; th~~ lll~ll; of US:,;~;;; • · r, 
•· ., ·.: • t:·: 'I;" I. . •... . I 'j,, •fto!!l· · .... : ;··.· .. ·~,.~ .• ,· .•. :: ~~ . . . . . .. . ... ~ ... . 

military bases in the area from which:~;.launch.:.the opera- • ·,. ' . . . .. 

tion. Several plans were considered but were discarded for 

many reasons. The plan that was selected was the most 

reasonable and was dudged to be militarily feasible. 

~}1 Throughout the planning and training process the 

Joint Chiefs of Staff (JCS) received progress reports and 

on several occasions met as a corporate body. to review 

plans, progress and equipment and to provide guidance and 

direction. The JCS provided the JTF with all resources 

requested for the actual rescue attempt. However, it 

should be noted that the scope of planning, training and 
+.--<.;,.:a~.; 

final force ·siii!iiii!"composition was constrained from the .. - .. 
outset by a lack of trained forces and special operations 

~~~~~~~ie•~·~~~e··~rou~d 
iiii~~--~~~~~ and~ 

"-llillilil. llij1 rill iil• · .ltci..:U o s , .; 

.sn ae.-'\i~i?.~c.:.h)jj~;f.o,;d .. three c~~: supported • 

.... Kc-; 35· AiiRiu:.-,;.Qiavy~arr"r;;r' i!Ji.e~',fig 
!.-~1icit .. "8'Pimett..for Combat A~tre}; (CAP); a~t.~iii~1' 
. - . ""- ......... , .. _....... ··--··"-- ....... . 
. o;l!"''eopi'e P!'<!lV 1i:l ing. a:h;~~tlllU\IVP?r.t ·wor1'd ·"W~ 

.,.,. )'! An overriding consideration throughout development of 

this plan was operations security (OPSEC). In any opera­

tion of this type, the advantage essential to the offensive 

force is the urprise. If surprise was lost any 

J-3 
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t"laie during the operation the· host~ge takers in the Embassy 

could have been alerted and reinforced which would have 

terminated any rescue attempt. The ultimate concern vas 

that if the mi.ssion had been compromised this fact could '· 

.possibly not be known until the rescue force arrived at tbe. 

Embassy. . ' 
(U) The report is provided in three. aecU~n'!':.;, Bec:Uon 1'/·llt: · ·; •· 

mission pr;eparation, aelecUon' of .forc:es·:and ·equip-<'·!~;'.'' t( ,:; reviews 

ment and training. Section II reviews miesion execution on 

24 and 25 April 198B. Section III provides an evaluation 

of decisions in the· planning, training and execution phases 

that received the most critical attention and vera moat 

germane to the mission. Each of the three sections is 

presented in a manner that will enable it to stand alone. 

Therefore, there is, by design, a certain amount of redun­

dancy in the comp~ete report. 

TQIJ s• :r iT 
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i!CRlfAFl • 
SECTION I 

• 
MISSION PREPARATION 

~ on· 4 November 1979 a group of Iranian demonstrators 

entered the u.s. Embassy in Tehran and took 63 ~e~ican 

citizens hostage. Of immediate concern was the possibility 

that the hostages ~ay be tried and imprisoned .or killed. An 

In! tlal planning cell was developed in the Special Opera­

tions Division (500) of the Joint Chiefs of Staff J-3 Direc­

torate and assigned the responsibility to develop an Imme­

diate capability to free the hostages. Time was critical 

and the complexities of the operation staggering due to the 

geog raphlcal location of Tehran in relation to any us or 

friendly base of operation. On 12 November 1979 by verbal 

orders passed by. the Chairman of the Joint Chiefs of Staff 

(CJCS), MGEN James Vaught was directed to organize and 

command a Joint Task Force (JTF) with the mission of 
·· .... ;.....;.~~ 

rescuing the hosta~U::> · 

~l9i~f:zation~9&i:,J;'tf;;:jwere '' iuino..~' '.~nd~~alllling · 
;~~n. In the months to follow the JTF 1 a responsibility was 

to develop a militarily feasible capability to perform the 

mission. 

r.. Jill' Although the DELTA··• force~Jwas'"t-ra.1ned to handle I 

-~!~-1!~ons )i'f thi.a..il;ype, most scenarloe-ll'f'hlioned situa-f' 

W&.n~'~hostA~><IIA.I:r1efL.v~PJ!I'rtive or at.~r' 
~· In this instance, the rescue force would have to­

travel up to lBBB miles over Iranian territory before 

reaching the objective, locate and then release the hostages, 

then extract the entire group from Iran. m~r~~h· m;;stbAsic 
·i.\iii!'•• ln. considetiH~n of .~!If j'IIIDS!l'!ltie~ ._ln~~l.'!!!.'!.}::- the 

DRAFT 3 
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• 

...... ,, ............ ' DRAf .a 
" ....... . ... 

·Wablllty to. aqcompU.ah __ thla.:;fea 

~ii'Tv'ember 197!1;i Subsequent organization and trslnlng was 

dedlc~ to developing this capability. _ 
1 

• 

~ sever~l plana fof"9~tttln1[iisl.'.~'t,to.A(l:l~~ft~.!.c~!'e 
- r. ... ~. 

iii!!gwu;w!'sP~.~~~-uon · "W. :;_ 
1'ff(\ll~J!c,lf,B_ICB ~~·~~n~~ ' .. ':. 

discarded due to the high rl 'aaaoclatad tilth tbe··~·"' 

operations. It ~came .very obvlo~.·· t~~~~~~~~~.~r.~~·· ~ptl~·nq:t~;-,t :::;~~:) 
't ·-~·'.!t'Jr'';·:r'"'''··"·. I··'~' 

· could be developed that employed hellc·o~t~r~'' for ''tba:;·a.tuc~,t: '· 

"tlon, the mission woul.d:•hllVA llttle chance of succe88~ To 
't' ' 

further compound thla '•requlreaient It was necessary '·that the 

helicopters· have a heavy 11ft capability and a long range 

ferry capability. 

~ )!'> The only helicopter model available that met the 

criteria was the Navy RH-530, for several pertinent reasons. 

With extra lnter~al auxiliary fuel tanks plus normal external 

tanks It was capable of traveling long ranges and 1 t had 

foldable.rotor blades and tall boom which would allow It to 
. -.;:..... ...... --;;;:'".! 

operate from an Bmraft carrier, thereby enhancing operaa· .. ~ .. 
tlonsl security considerations. RH-S3Ds were designed for s 

mine-sweeping mission and their crews trslned ln the mine 

countermeasure mission. The crews were not trained In any 

respect for a mission of the type envisioned. In fact there 

were no mission trained pilots In any service that had 

experience ln this type of operation within the execute 

criteria envisioned. 

~A unit had to be formed and was. It was Initially 

composed of seven ... r:L,;.4;;r-Aw~/-~"i.ad,-iJii!;iiJ!IiiiJi(l:~ 
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pllo,t_s and e.nti--'CI!' crews. The Navy RH-53D crews were 

selected for their familiarity with the aircraft and Marine 

crews for their knowledge of extended range overland flights, 

operations from unprepared helicopter landing zones and 

tactical weapons experience. 

(v) tsi The general plan that developed . required total 

,.:· , .. 

. ..,______ 

launch from an aircraft carrier in the northern Arabian Sea 

11i th.~t..be rliscue'~.fO·r~#i ••· .'oarci't' refueling on the ground .. ... .• ... --- . . . 

'•· 

enroute, then proceeding to a hide_site .to remain overnight. 

The_ next night_-~~;r~f·~would proceed to th~ embassy, 

--~·escue the hostages, be extracte~iie hellcopter81' then 

·~:roceed Wtuiarby. airt.ror- extraction-j>ji93 r,a;.~,:t 

·-'liiiX wing· .. aircraft. 'l'his .plan called for two nights of 
-- .. --· 

operations with __ l!._
7

l_ayover inside Iran during the intervening 

daylight hours. 

Jilfffrl On 20 _N_:ve_m~=.!" '. CJCS- conveyed instructions that six 

RH-53s be posltfone~~board the aircraft carrier USS KITTY 

HAWK en route to the area. Helicopter Mine Countermeasure 

Squadron 16 (HM-16) with six RH-53D helicopters were flown-

[ ·; c-5s · ·and :ci;i'(MITu"r~~~!'ilfOII and 

on 28 November were . flown :aboard USS KITTY HAWK enroute to 

the Northern Arabian Sea. 

(vJj.Bf Meanwhile, the planning group selected the other 

elements of the Joint Task Force that would participate in 

the rescue attempt. C-l30s were selected to carry equipment 
,.. ' . 

and fuel to rendezvous with the helicopter force and··pers 

to secure _the ing'I'_.!I,-,J-0<1--e,gress rl!n_dezv.oul!i..,s_.ltes. The 

RH-53 crews began training in the southwest United States 

DRAFT 
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in an environment aimiliar to the Iranian deaeit and DELTA 

·~L~i.!'_'\'d on a scale .model and ·mockupa.·\of ·, th&:::.embaasy:::area:{ 

..{l"!f!J!f 1 Approximately 25 November, 'Ai"Ja¢fjiuii'iih11i&J'were 

~rotect ·the:rt~eecii<B~f'orP.i'and' sec.u~~~!!~.ase~of. ·~~''-""' · 

'}.Wst!'geeV 

I.:-. (u) JJit1' The first joint exercise in early December with all 

elements participating' was disappointing. t)P.otl"'oniy':did the 

-ll~i?ped .fue~'/:bii.vets. :~11.!!\YJ"..!!E .. ill!l'~u4iieli~. 
pilots had difficulty navigating enroute without moonlight 

and had additional problems landing. ::-S.n'::-entirely new 

,~«;rjiiciile of 'operating h&J.icoptera. CliJIIPletely blacked out, 

I· 
' 

I $il¥!!fii~1a-n·~Gogg~e:-:U!""" lou,.·~·e•rii \t; &I F..t.M.;Aeve-' 

-~,1!~.1~~,~ 

\ L\j j.C') · Severa~"cp~s were diverted from the helicopter 

program at this tfme and more experienced H-53 pilots 
) 

brought in. Use of night vision goggles in all operations 

'was stressed. 

~) .J..fYf Refueling of the RH-53s en route in country posed a 

significant problem. Several concepts were considered. The 

first solution wasta airdrop fuel bladders (~livetil), which 

·-:could hold 5'!0 gallons each, with hose_s andapumps that would. 

be used for transfer of .fuel to the helicopters. Although 
- '•1 

the concept was promising, confidence in the airdrop metliod::'T 

·~. had been reduced on the first exercise when seven of ten 

6 AAR-4-6 
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~og, an alternate means of fuel delivery was needed. The 

result was the bulk delivery system that entailed putting 

•Jooo j,l!llon bladders aboard the C-lJOa for eventual ground 

transfer to the RB-5Js. Originally designed for transfer 

• from aircraft to bladders or the ~~~-=~~."~;'the ,system was ' .. ~ 
developed as an aircraft to ·,aircra,ti:itransfer •. system •. :l:; .. 

(OJ 11Jillf':i. search~ f~.r.: an: abandoned 'Iran~;~: airf.~!ll'o<:l'ith~JI • ' . 

~!1!. d_e!;l~riiCI~ • .s.apge .. of .. ~ehran. where ... tb!b,hal,l:9.0.1!\:".r,. fuel'ing 

.,~ld be conducted _did, not produce a usjtable ,.field. ; ifJ'i1 
l&.~~y ,j.l\i rf ieJ.d.~:wiiicti• !vas in ·a car~~aker statUJ!: ~as · 

C Selected because of its locat~,._and the fact that it was' 

!9timated to .nave only ·2o· ·to 40 Iranian Air•'rcirce personnel 

. ' .. -·on site 

{jt; The·· pl'an at· this stage was to launch the~liBLTA 
~';; ,P..~'-IFJ.-~-~dG' with fuel '";,board 

~~for the ~~licopterli;- from ~- . _ HliQ' 'eirf!1t~/ 
I 'ilhi!i::e theJ~'d. ... l!l_ecure the aiJ::f:i'!.l.~i,J- the 

~ould refilel the h~i-icoptersrand~_]transfer to 't'he 

helicopterS! the C-lJOs return to'tbe launch base and RH-53s 

,.; 

) ;: . 

proceed to- a hide site close. to Tehran. The -second nights ..- ':; 

'mltraction ~ re;;;a ~ned. essentially unchanged with MC.:.lJOs 
-· ··-

/\, !,~t-rac-ting the force iTrom Manzai,;{y1Jlf!taif'£1'eld, about 50 

111'ti!."es~-'13ou.tn of Tehrlfl:~ .. ' 

(U) A rehearsal in mid December exercised this scenario. 

The exercise validated the plan as a viable concept and 

training continued. 

(u);s') Additional rehearsals on, the same basic scenario 

were conducted, one in January, two in February and one in 

IJ!IiB»'4CCREI 7 AAR-4-7 
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''' ,· ,!· 

March. 
.. I llj i 

Barl ier problema were ref.! ned end •there were 

improvements ~the ,a1:Bil~~~ 

·:.\8~'!-J!!a~li.Jtl.~.J.D.Jii ... lights 

•:.9~c;.i~'uae of\e-Hl~tOJ>auiJ..II.IriHUl .. IJQ, fat'"' 
exttlllltion"purpaseA, inerti•J'·:~viga1d.ii~";';;;;loii£Gifusya_t~ma 
ins(aQil!tici'llfi'"f<)ii"'RH:..!f3s,/et·i,: In addition, lift require­

ments increased to accommodate a·._~argeri •. il;~t~).forcie and to 

compensate for increased air temperatures associated with ..... 

the approaching Spring and Summer. In January two ad­

ditional helicopters were positioned aboard USS NIMITZ, the 

relief aircraft carrier for USS KI'l'TY HAWK. When NIMITZ 
. . 

relieved KITTY HAWK in late Jaunary, HM-16 and the six 

helicopters were transferred to NIMITZ. There were now 

eight RH-53Ds on NIMITZ, 

V '1'f While rehearsals were being conducted ~~ .• ;~upporf:' 
2 . _w~rk had continued to locate a remote 

site in the des~t-that could be used for helicopter refuel­

ing lijjjjfoi~ · thfupjfl'fe.ment~~· •take Nain' :aiJ:fiel4i~-'force;· 1 

A possible loc~tj~._~been identified by early January......, 
. . . -SoL·.;. 

8. AAR-4-8 
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. { \..1) J..ll1"' As the number of helicopters increased, fuel 

requirements exceeded _the ·MC-130 ca~ability to transport 

the fuel. J:ecause of their increased. cargo space an~._!!nce 

. : ~ !" 

!ithey were· also air refuelable, three BC.~.l3ile.: were,::aelectd 

.c.lto carry two ~000 gall~l ~·bladdeljL-. . Thf!WoUld J?e,.Uown I 

by the experienced MC-1~ crews.· 

(u) j..lr1 For five and a half months the force had trained 

~ . individually and in joint training evolutiona. Numerous 

!"'_ 

A 

\'-2..) 

small training exerciaea and five major rehearsals had been 

completed. Helicopter 

bTii.cked out cond:ftTons; 

crews flew ~42 hours. at night'fn 

. ---·· The C-130s tA.C/MC/~ flew approxi-

~ately 940 hours of di~ect•support time not counting admin-

istrative and positioning flights. Almost 2000 hours of 

flight time had been accumulated with over half flown at 

night and without accidents. Tb; C-130 crews had ··adapted to 

-;;sing the nig~t· _!ialon 909gles,, ~•cUng pn rtJ:a G!i'\1 ~th wittr 

JiiriiiU'df 1 i.gh.tii~ and·, vi th : .• r.\> _1 ~gl) te:iiiil FolliPletel~lacked 
!" 'ftftD 

0 
' ,,. •OU_t•t. o~,_unw~y land.,..,.ha~ .• alao __ been.,.prac.tice~.,. Bell-

copter crews .h'!,~_'!!'Jl!.~d hundreds of hours. of experience 

il'i!ing NVGs in ~rosa=country navigation ··un~fr»- complete""· 

spectrum ·!>f ·-rii~~iniW~·; from .fuil ..Oon':t.,...rio light ;Cbn'-,. . ·-
Refueling procedures between the C-130s and 

helicopters had become a smooth opera.tion. D,~LTA and the 

.ali~gers had rehearsed to the point that each man was inti-
' 

mately familia~.with his responsibility on the mission. 

~W.icatio~iitlf'a'f9~Ill~~J1t+x±4.F_p~ro~!:l~:";wi.tll;iiti9q~r· 
~~ The capability that did not exist on 12 

November had now been developed and was a reality. 

Rfs;:ar On 16 Apr the Joint Chiefs of Staff received a 

9 AAR-4-9 

··.· '!iii>• ' •.. .. ;.~:;.• 



\, 

J 
I 

<li:IP S 271i!!I 

briefing on the plan, determined that it waa. militarily 

feasible and approved it. Shortly thereafter for reasons of 

security, COMJTF ordered all units to be prepared to move to 

a new unspecified training location. 'Deployment,· in fact't~·• · 
--~ . 

was to the actual deployment base. In rapid succession, the 

·.ina inteh.nG~p~gpftn~I1~'-bY.nefp~J..:crev~g~~-eea ·. 

~ were ... eei:mbled''and deployed'' wli:hin 'i•lt'!iji..PJilih'oa, .,..Air' 
cforces were in .:plllee-end··:reedy to;·.;.,auiMincf~'!IO"'rati'4ona ··~3 

April.· •o;;r' 41 aircraft and eoo'(.e~;aonnel"bad~aoved ,to· 

10 

DRAFT 
~ 

AAR-4-10 

.,. 

I ' . 

. · Jt·" ; . 
~;. t,. I .. • - . 

-~ .. - .• 



., ... 
~ a :11ars· 

llO.'• '"(· 
'· -~~-
.; . ": i· 
I • ~~ • 

. ·~· ). : . · • . SEO'I'ION II •• .. ;,~"!·· 
., :-·~ 

• 

MISSION EXECUTION 

~) All was_ In read~nesa. The plan called for ~n•-1 
Hc .. l3S to depa·r~and seven RH-S3s to depart the 

carrier NIMITZ about one hour later, Since ei9ht helicop­

ters were operational th~ plan was modified to launch 

eight. Both the lead MC-r3S and the helicopters would cross 

the Iranian coas't about the same time alon9 9enerally 

parallel routes that crossed several times enroute to the 

refueling site, Desert One. The helicopters would remain 
I 

low, for visual ground navigation and the C-138 1 after 

A- passing would climb and 

proceed en route at 2-3888 feet above ground level'· Two 

.iUf.:.l3Sa transporting personnel and equipment and three 

]'J:-138& conflg.uud .. to_ refuel the helicopters would depart 

(1· -about oi\e'· hour after the lead IC,i}.8 and arrive at 

Oeser~ about fifteen minutes before the helicopters. 

;'•E ~ The __ CQIIJtf~ad the capability for 

direct communications· with two of the airborne c-13es, -and 

the lead helicopter ~i.a .secur_e satellit!l and also with the 

£ , •· CJCS In Washington. DCOMJTF also monitor 

both circuits and provide voice relay if required. The 

Helicopter Flight Leader would fly the 11 helicopter and 

the DCOMJTF for Helicopters operations would be aboard the 

IS helicopter. The Desert one .commander ,.._.,..y Commander 

and C-138 Commander would all be aboard the first C-138. 

The Desert One Commander wo~ld assume command of the entire 

ground operation at Desert One from arrival until completion 

of refueling operations. 

~ The :.tiELT~ force and a ~anger road blockin~~:· secur­

Ity element with two 'motorcycl&il"'ahd a jeep were flown to 

IMt SIMIRI!T DRA MR-4-11. 

.:, 

;·· 



Terz s El 

illlllllton the afterneon of 24 April., The forcA waa trans­

loaded -er· the_ MC-1308~ and The lead MC-~ departed o~ the .. ,.· 

., ... 
,_,. 

.missiQn at 1405Z. The remaining@.-ic",.J:lo"s"" andfi§:i'eY·• 

.1._30s departed in two flights approximately one h(!ur 

later. All crews had spent the morning reviewing procedures 

and flight routes. Last minute intelligence and weather 

updates were provided at the final crew briefing approxi­

mately two hours prior to takeoff, There was no change in · 

intelligence data' and ·the weather was forecast to be good 

.for the entire period with visibility of five miles or 

better along the entire route. 

;;~("Aboard the carrier NIMITZ, the helicopter pilots 

were undergoing the same. briefings preparing for their 
• 

scheduled lSOSZ launch. As a result of an earlier incident 

aboard the carrier, where several of the helicopters had 

been wetted wi.th-fire _fighting foam and immediately washed 

with fresh water·,-·'the helicopters were brought to the flight 

deck 20 minutes earlier than initially planned. This 

allowed the cret~ILexJ:ra time for engine start, run-up and ..... 
systems check out to--assure no mission critical elements ·'Hld 

been affected and all components were thoroughly dried out. 

With run up complete and all in order, all eight RH-53s 

departed NIMITZ on schedule, fully mission capable. 

1}-1 f ~C-l35s launched n support 

\ of. the mission with the intent of the 

"c-l30s and one configured to s'upport the <Ciiiivy Combat Air 

The other~C-l35s were . -Ta'hoi' if it. was launched. • 
-:-. 

assigned to refuel the air 

ex~ra time on station. 

refuelable '.'KC-l35s to provide~ 
. ,.._,_ .. ~--.-~--

12 

DRAFT 

~ 

AAR-4-12 

. ".:rAt! ,, . 

.• MOJ.ilvJ 



(u)~ Approximately two and a half hours aHer takeoff, 

the first MC-130 entered an area of deteriorating visibility, 

later determined to be suspended dust in the atmosphere. 

The dust phenomenom did not effect the C-130 aircraft, crew 

or FLIR performance and only,affected flight visibility for 

10 to 15 minutes on two different occasions. The Desert one· 
.. 

~ .. !~· Commander, , onboard the first did not consider the 

visibility problem of such significance to report to the 

' COMJTF. He assumed the helicopter pilots could make it 

through the area of reduced visibility. 

,y .J,M'1 Approximately, two hour~ into the flight, 16 heli­

copter had an indication of an impending main rotor blade 

failure and immediately landed. Number 8 helicopter, in 

his planned role as enroute mission BAR landed with 16. 

With blade failure indication confirmed by a secondary 

method, the crew-of helicopter 16 transferred all equipment 

to f8 helicopter and ·both crews were airborne and continuing 

within ten minutes. 

arrived in'the vicinity of Desert 

pass to clear the area. They observed one vehicle on the 

road and orbited until the vehicle passed cl·ear before 

landing the C-130 on the desert. The landing was harder 

than normal and although the aircraft was not damaged, the 

l~•~_c.:l,.~secutiiJ rad·H> vas rendered inoperative. The road 

security force exited the aircraft as soon as the aircraft 

stopped and established positions ,on the road. They were 

13 AAR-4-13 
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immediately confronted with a large vehicle ~pproaching, 

which they signaled to stop. When it was evident the vehi­

cle, a passenger bus, was not going to stop, Mt~MII grenade 7 

round and several CAR-l,l rounds were fired over the bus. 

Although no rounds struck the bus, they were sufficient to 

cause the bus driver, with his 43 passengers, to stop. 

llt) !/l A few minutes later, a second. road security force, 

which had moved away from the aircraft to the west, encoun­

tered a fuel truck coming toward them. Again attempts to 

flag this vehicle down were unsuccessful. The team leader 

fired several rifle rounds into the air but the truck con-

tinued. At that point the team leader shot out one of the 

trucks headlights and the other team member fired •~.':'.72" 
~~~ at the right front of the truck. f.\:ie' M-72" projectile 

impacted directly in front of the ~ruck setting it afire. 

The driver of the burning truck jumped out and ran to a 

smaller truck that had been followng behind. The small 

truck executed an immediate •u• turn and departed the area 

at high speed. -T~·~' the road team members gave chase!~. 

~·motorcycles but were unable to overtake the truck. No otlier 

vehicles approached the landing zone area for the next four 
' 

hours while the force was at Desert One. 

\.~~Two hours and forty minutes after takeoff the heli­

copters entered ari area of reduced visibility that the C-130 

had previously encountered. Soon after encountering the 

reduced visibility, the flight leader and his wingman rever­

sed course to return to ·a dust free area and landed to assess 

the situation. The flight leader also advised the COMJTF that 
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• 
the visibility had reduced to zero and that he had lost 

sight of the other helicopters. He expected the remainder 

of the flight to remain with him but due to the reduced 

visibility the other aircraft in the flight did not eae him 

turn. The flight of four (13,4,5, and 7) proceeded, but at 

a reduced speed (18 being approximately 41 NM behind). 

Helicopters fl and f2 landed in a clear area, After beinq 

on the ground for approximately twenty minutes, and not 

having heard to the contrary, the flight leader concluded 

the other four were continuing to Desert One. The flight 

leader then took off to continue to Desert One and so • 
advised COMJTF. 

~ The pilot of one of the helicopters (15) in the 

flight of four began experiencing instrument problems. He 

had lost his TACAN1 shortly after la_unch from the NIMITZ 
...... 

which posed iio' riid'' problem unless the-..wather: turned-.bad 

at Desert One, Approximately four hours after takeoff 

and after having been in the area of dust for one and a half 

hours, number :s:':iii~06nced a failed heading indicator and 

one of two attitude indicators •. He regained use of the 

attitude indicator by aelectinq the copilots source, 

However, as a result of these failures, ·coupled with his 

co-pilot having persist~nt episodes of vertiqo and loss of 

visual contact with his flight leader, the aircraft command­

er did not feel he could continue into the mountainous 

terrain ahead in the visibility conditions he was experienc­

ing. He reversed course in radio silence and returned to 

NIMITZ. Approximately one hour later he advised on HF voice 

that he was inbound to NIMITZ. At Desert one, the remainder 

of the C-13Bs landed, established their refueling positions 

and waited for the helicopters. 

'PeP es:au DRAFT 15 AAR-4-15 
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~~ The first ~hree helicopters to_ arrive at Desert One 

were 45 minutes later than scheduled. The .helicopters. \' 
I .,,,. 

set up for landing behind their assigned :tankers and .taxied .. ,, . 
. ... -·~-

forward. However, due to axtreme}_~-ih~~~~;;,~~-~~;~-~~~J.eand_._.t11;,-:'~;~~ ;~ ·: iV. ;; 
.. • •• -•t!P<" . ~jot+" I'• ~. 

one aide of the. road~ which was grea,t~f,j;~~~~l;.•p~c~~~(bo~~·J!t~~:· ?~ ~ 
nose gear tires of helicopter,. 13l,~.dl!.~lal:edi'~ailiii)!mlcroae railt!:m.Z ... q~:; 1. 

- . ._ .. ! ·.·' ...... f~,~~~t•"·r~· ~t ..... , ...... ''~·-"'~~;~. ;~~ 
rut in the sand left by a c-130. · Bsli~pte~. t8 landed·~~e~.r.e,~~"'i· ·-,. •: 

30 minutes later and the flight leader ~ith: hia .wlngm~n, ·l:a~-~~t:: ::. · 
. ···;-.,·:;'!··' l •..•• , ''·;.·!··~t~;l, !·.·: 

minutes after tha\:... In attempting to.:' teal,· :helicopter II ••·•' ,.,. i-i 
~ . : 

also deflated one of his nose tires in the deep sand. The 

required six helicopters were now on the ground at Desert 

One, either refueled o~ in the process of refueling. 

(li) j.l'\ The operation at this point was approximately 

ninety minutes behind schedule, however, it was estimated 
···~· .. 

that the helicopters 'l!h4• DELTA, could still transit ·to their 
. ' ~•· •. ••' I 

hide sites before dayli~ht. The C-130a would have been 

critically ahort .. of,_ fuel at this point, however, the 

Desert One Commander had authorized use of some of the fuel 

planned for the _t"? __ h!'licopters that did not arrive.· Be 
-~ ...... F_.._., •• , .. t o 

also requested the· KC-135a · over the Arabian Sea remain _ _pn 

station as long as possible. 

~QJ ~Immediately after landing, the 12 helicopter, which 

had experienced a loss of second stage hydraulic pressure 

two hours prior to landing, discovered that a fluid leak in 

the system had caused the engine driven hydraulic pump to 

r-~t 

fail. This reduced the helicopter force to five mission 
' 

capable helicopters 1 one leas than the established minimum 

required to continue the mission. 

(u) ~ The Desert One Commander advised COMJTF of the 

a.tia"" 8BeittT 16 AAR-4-16 
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si tuatlon and r guidance, COMJTF reque~ed that the 

Desert One Commander consult with the other commanders on 

the possibility of continuing the mission with only five 

A $helicopters. There W..uld be contingency fuel'...!'~'}~l~ariy~'ii!::fJ 
I 

and possibly by reducing weight, the helicopters would be 

able to lift ~'TA. :out of Desert One, 

1·,sacond night, 
1 

some helicopters c.ould 

If required ClftAhe 

.·refuel' .. J&i~-~~iilh:. 
and shuttle to the embassy. The Desert One Commander replied 

that it was not 'feasbible and recommended mlaaion abort •. · 

COMJTF consulted with higher headquarters and than directed 

the Desert One Commander to abort the mlasion, Helicopter 
I 

12 would be destroyed ,and the others returned to NIMITZ. 

The bus was to be disabled and the 43 passengers and driver 

released, 

,.,·~l!lf¥r .,J;jC-138 V. was becoming critically short .of fuel. 

and had to depar.t .immediately in order to Pf,.J{c;,-.US 

f:- J. iii! refuel enro Therefore it became neceaary 

to reposition two of the helicopters (13 and 14) which 

were parked .be~j!f.!.i!38·~·u 'so that they would not be 

damaged by the propellor blast as the C'§ pilot appl'ted 

the power necessary for taxi in the sand, Ae helicopter 13 

was being repositioned, it collided with the EC•138 and both 

were immediately engulfed in flames. As the fire reached 

munitions aboard the C-138, explosions sent shrapnel 

throughout the area, The. helicopters, were abut down and 

evacuated. The helicopter craws, the remaining crewmembers 

from the burning C-138 and helicopter and the ground forces 

that had been aboard the burning C-138 ware assembled and 

directed to board the remaining three C-131s, 

~ SBRHT 17 AAR-4-17 
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l u-) ~~ COMJTF was advised of the accident. The Desert one .. . 
.• Commander directed t~Je Combat Control Teami '(CCT) to insure 

that no one was left behind. He also decided that the 

remaining helicopters would be left intact due to their 

proximity to the evacuation aircraft and •Inca there were no 

time delay explosives available to destroy them. 

,1· 

(t\~. After all personnel . were·. aboard, the threa c-131a ,,. 

took off approximately 28 minutes aftar .the accident. The "· 
• 

Initial casualty count was an unknown number killed In the 

fire, six Injured and two with major burna. 

~ps1' COMJTF ordered 'f!l . MEDEVAC' C-14ls 
' 

~h had been 

preposl,tloned ~~r ._the aeco,nd nights -mlseion to 

In addition, li':c-9 specially configured 

with a burn package on a normal standby status was directed 

·' f to launch from 

(u)~ The Desert One Commander requested tactical air 

support to destroy the helicopters left behind. COMJTF 

relayed the request to higher authorities in Washington with .. :- .. ;:~·,; 
the recommendatloillllll.t It not be approved, It was decided 

in Washington not to approve the request, to avoid endanger­

ing Iranian lives, which in turn might jeopardize the 

hostages. The helicopters were not destroyed, It was not 

known by the Desert One Cqmmander at the time, but several 

helicopter crews had left classified material aboard their 

helicopters during the emergency evacuation following the 

col~ fire, and explosions. 

~ Within approximately 28 minutes of the arrival of e. the c-lJes the •.C-14ls with medical assistance 

landed. All helicopter crews, DELTA .and the Injured person­

nel were transferred. Less than an hour after landing, the 

'I'M' SSG DRAFT 18 AAR-4-18 
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first C-141 was enroute 

twenty minutes later • 

the second departed 

. ~) Approximately twenty minutes afte.r the ~ll~s ,'took 

off from Desert One, helicopter 15 landed aboard NIMITz;. 

All aircraft and crews were now accounted for. Upon arriv.al . ' 
were loaded aboard the !fi:.~g and . _., .,. 

treatment. Additional _s..-Ullil soon .. 
arrived and ~bELT A, -the· ·aangl!rB ~and bel !copter crews were 

all airlifted to CONUS, 

... __ ;..;.;.t,X" __ 
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SECTION III 

' ' 

MISSION EVALUATION 

(U) The evaluation of the hostage rescue mission, as ·., 

it was executed is presented in chronological phases. In · ·~ 
·. , r· 

each section, those events, decisions and actions ··taken ''f'~' 
.. ' ' ' . . ,· ·. •' ':: ,:.f~. 

relevant to that specific phase of th.e operation are add•:• 1!! . 

reseed. Bach section is divided into ·~o~r: ~~ta; ;:;;~ire~;~~f~f: ·,· , 
- ' ... ,~ .. ~;;t'·, .. · .. · . t.; ''i·~.; ,., .:.-;: 

chronology of th~ events of that· phase>'h, provided for ' ., .. 
I · '• • ! . ' ' . : ' i1 :· ·~ ' .• 

background purpose& I Second, questions relative to· events 

that occurred, actions that were taken, and deciaiona/judge-
• 

menta made are posed I Third, a ·discussion of the . factors 

bearing on those questions is provided! and, Fourth, eval­

uations of the actions taken and deciaion/judgementa are 

made. 

(U) The-phaaes_eyaluated include: 

1. Ttie·'Liuinch Decision~ 

2. Premission Briefings, 

3. lie.coth~~ 
u· .. 

4. Communieations1 

s. Enroute to Desert One1 

6. Operations at Desert One1 

7. The Abort Decision! 

8. Departure from Desert One1 and, 

9. Recovery Operations 

( u) In the examination of the above phases, many 

questions were posed, discussed and evaluated. Some of_ 

the questions, though cogent, addressed factors which had 

little or no impact on the conduct of the mission. The 

evaluations of those questions considered to be of signi­

ficance are provided below: 

RET 20 AAR-4-B-12 
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1. (U) Based on the information available, the decision 

by COMJTF to execute the hostage rescue mission was appr­

prlate. 

2. (U) Brlsflngs vsre structured to support the aission, 

The briefings provided the same inforaetlon to ell parti­

cipants. There is no evidence that the context ·of informa­

tion provided to one part of the force. wee different 

or lacking from that provided others. 

' 3. (U) It was, and remains, beyond the state of the art 

in meteorology to predict, with any degree of accuracy, a 

localized suspended .. dutjt phenomenon such as that encountered 

on the mlsslon. 

4 .u}IJ!f A weather reconnaissance aircraft preceding the 

mission in daylight could have compromised the mission. 

Also, since late afternoon, weather satellite photography 

showed crisp-sharp terrain features along the route where 

the dust was later reported, It is questionable that the 

dust P.henomenon would have been detected. 

s. ~}t) The -ieli¢'\iill:l's could have been tasked to conduct 

reconnaissance and report significant unforecest conditions. 

Such a report may have better prepared the Helicopter Flight 

Leader for penetration into the area end would moat likely 

have provided a warning to COMJTF prior to receiving the 

Helicopter Flight Leader's call that he had encountered zero 

visibility. 

6. (U) Minimum observed inflight visibility criteria for 

the mission could have been. established. However, at night, 

• using night vision goggles, it would be difficult to deter­

mine when the minimum conditions existed. This could ceuae 

. a premature mission abort based on a subjective judgement, 

or lead to a situation where pilots might feel compelled to 

continue beyond their 'individual capablli ties. 

Tet csclft:T DRAFT 21 AAR-4-B-13 
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7. (U) The fiec~re communications capability and support •.. ,. 

. I 

were adequate for the planned mission, However, the degra-
' . 

dations in voice quall ty, which were caused by. aever•l >;l.t ... 
' ' ' ~I . . : 

factors, inhibl.ted the ability of COMJTP to exer~ise ·real- : {: 

time command and control when mission demands overtaxed the 

system. 

8. (U) Strict adherence to radio silence procedure• •fter 

encountering unforecast conditions may have impeded the .. 
' 

flow of information between command elements and interjected 

an element of uncertainty into the conduct of the operation, 

The unknown is whether transmission would have compromised 

the mission. 

9. (U) There was a valid basis for the judgment that 

eight helicopters launching for the mission would provide a 

high expectation that the required number would complete the 

mission. 

10. (U) The helicopter pilots were adequately trained to 

perform the mission as planned and demonstrated the ability 
. -·-·-·~:a"':; 

to contend with· the"~';'forecast conditions encountered. Six 

helicopters successfully negotiated the route, attesting to 

the high caliber of the crew's skill, discipline and train-

ing. 

11. (U) Positive command and control was exercised at 

Desert One at all times. 

12. (U) The items selected to 1be in the helicopter cross­

country kits were adequate to support the anticipated 

requirements of this mission. Additional parts in the 

kits would not have enabled maintenance personnel to remedy 
I;, 

the malfunctions which occurred and parmi t the mission to 1·: 

continue as planned. 

1'09 SF?fET 
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13. (U) The decision to abort the mission when a predetermined 

mission abort criterion was reached was prudent. 

14. ~0with the exception of one map, the classified materials 
' left at the scene were in the helicopters that were in the 

immediate vicinity of the fire and explosions. After the emer­

gency evacuation of those aircraft, it would have been extremely 

hazardous to attempt to retrieve this material. This could have 

resulted in additional casualties. 

15. (U) The actions taken by the JTF subsequent to the accident 

were timely, and responsive to the situation. 

16. (U) The abnormal, unprecedented and unexplained mechanical 

failure of three out of eight helicopters during less than thirty 

seven total hours of flight (an average of 4.5 hours per helicop-

ter) was the primary cause of the mission abort. All other 

contentious issues including the unforecasted suspended dust had 

been successfully overcome. This unprecedented failure rate was 

several times greater than the normal expectations with no 

favorable weight given for the special care provided to these 

eight helicopters for several weeks prior to launch. 

a. _vr5(v) If available pre-mission operating experience 

data or training results had suggested the remote likeli­

hood of such a high failure rate, the JTF would have 

insisted that ten or more RH-53D's be launched on the 

mission. The data base must now be adjusted by the fact 

that three out of eight failed in approximately thirty 

seven hours of collective flight or an average of 4.5 

hours per aircraft. Such an unprecedented failure rate 

brings into question the future usefulness of the RH-530 

helicopter for any mission involvinq several helicopters 

flying for several hours on an imperative mission. 
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17. ( u) 

The decision that eiqht helicoptes was a prudent 

and sufficient number, based upon available data, was on 

the conservative side of the general level of manageable 

risk inherent in other components of the total balanced 

but high risk mission profile (i.e., three MC ann three 

EC-llO's to land at Desert One, three AC-130 to provide 

on-call fire support on night two, four MC-130's and two 

14l's for night two 'at Manzariyeh). All efforts to add 

equipment to provide redundency beyond 95 + % prediction 

of adequacy had to be carefully weiqhed aqainst the 

potential loss of security, surprise, speed, simplicity, 

and economy of force. Each person added to the rescue 

force increased the total loqistical effort, exposure and 

protection requirement at a ratio of approximately one for 

one. 

proposed 

The following is a list of planning consideratiRns 

by COMJTF for future 1 counter-terrorist, operations: 

aJu~pr! , A central ~in~· within the .DOD should monitor 

~world events to d'e.terrRine ·"'here and when terrorists 

actions could materialize. This will require astute 

observation on political matters from all source 

intelligence. 

b. (~~ There would be. a sinqle element within DOD 

to monitor plans and c"aPahilities DOD-wide for counter-

terrorist .. operations. 

cJV~ •A dedicated .aqency should develop a ranqe of 

concepts, planninq factors and equipment requirement for 

counter-terrorist operations. 
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d. jlllff'f"' Mission: Organize, ~rain, equip and command 

special operational forces which can conduct operations 

anywhere as directed by National Command Authority 

(NCA). 

e. ~ Oroanization: 

(~ 1) <JHfi A joint Task Force should be in being 

/!1 as a permanent element within the DOD. This 

task force if located outside of Washington 

27§' 

should have a This 

would serve to gather and 

coordinate intelligence, monitor political 

events, maintain a file of plans and capabili­

ties and be prepared for immediate response to 

JCS and NCA when a crisis develops. 

(2)~ The JTF should be arranged on conven-

tiona! as well as unconventional lines. The 

conventional aspects pertain to designated 

commanders. and staff and the unconventional 

nd others as appropriate. 

Personnel selected should have 

credible experience and demonstrated abilities, 

where possible, in the area of unconventional 

and counter-terrorists operations. They should 

be given the opportunity, however, to frequently 

serve in other staff positions, attend service 

:s 01A03 
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.·li!iR[f: 
schools in order to enable professional growth 

and provide for equitable promotional opportu-

nities. 
. (41) 
(2)~ The JTF should be charged to develop 

concepts of operations, recommend development 

of equipment and intelligence integration and 

communications requirements for world-wide 

use. (u) 

( 3) IA>S1 Maintain direct liaison with the 

1 ~INCs. staffs. 

g. ~ Egu1pment: Latest state of the art with 

proven reliabilities should be made available to the 

JTF, extensive studies followed by modifications to 

improve the reliability of the equipment, frequent 

tests of mobility and rapid reassembly. Equipment, 

where feasible, should be placed on __ j 
lllllllilllllifor specified proqrams to insure reliabilty 

and modernization and to provide alllllllllllllllllllllll 
performed. Accurate and highly reliable navigational 

systems which are self contained anti not reliant on 

external stations. 
(u'-

h.·~ Training: There should he sufficient operations 

for the JTF and components to train aqainst a ranqe of 

scenat:'ios. This can be done functionally within the 

components. Training should be accomplished frequently 

as a joint endeavor. The JTF working throuqh the JCS 

should develop 

can be made available. -· . . . ; ..... --.............. - .., 

75 26 
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L Forces in additOn to 

those assigned or earmarked to support the ~lTF should 

A 
MAC, S~C tankers, naval vessels and forces. 

~ \c' l 't Communications: . The JTF will be required to 

deploy over great distances and perhaps'.J.Iiili••• J 
This requires 

tie into national 

sys terns. These communications should be reliable, 

secure and liqht weight and operable on land, sea and a 

The JTF should conduct a 

the environment of various 

countries where operations are likely to be conducted. 

Details of terrain and weather are particular phenomena 

I\ ;_ which should be thoroughly understood. A system of 

I 

nation of latest weather information for current and 

planned operations. 

1~~ Operational Security (OPSEC): A detailed 

analysis is required for soviet and potential areas of 

interest where counter-terrorist operations may occur 

B 
security plan should be developed with the objective of 

27 01A05 
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enabling the United States public, and potential 

terrorist, to superficially know that a counter-

terrorist capability exists, Beyond that there should 

be no publicity whatsoever, before, during or after 

operations whether they are judged succesful or not. 

Where possible, units participating in counter-terror-

ist training and operations should be~J~II~1111.~ .. ~ .. ~ .. 1. __ 1_1 __ 1.1J 

The units should not wear 
'·-- .. . . . .... 

distinctive badges, and their equipment should appear 

to be normal service equipment. An example is MC and 

AC-130s paint schemes modified where possihle to 

resemble HAC-ClJOs. 

m. i,.rS, JTF Coordination: JTF should provide the 

authority, with appropriate OJCS, coordination to 

visit CINCs and non-US allied counter-terrorist 

organizations with the objective to do appropriate 

liaison ann exchange lessons learned. 
t~· 

n. (.!I!S) Command and Control Communications: Wheras 

counter-terrorist forces may be required to operate in 

various regions of the world ann also penetrate neeply 

into a particular country's territory, there is a need 

for the COMJTF to have ability to monitor progress of 

the forces and to provide direction when required. 

This will require df!velopment of new techniques ann 

possibly equipment to enable COMJTF to exercise 

command and control without compromise. The force 

must have the facilities to train over extended ranqes 

and under varying qeographical conrlitions to enable the 

exercise of C3. 
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SECTION I 

MISSION PREPARATIONS (U) 

This sec,tion of the report describes the evolu-

tion of the rescue·mission plan and training from 4 Nov 79 

through mission executiof! on 24 Apr 80. The plan was 

changed, modified, and refined throughout this period as 

additional intelligence became available, concepts were 

validated or rejected, training progressed, operational 

capabilities evolved, equipment was selected, communication 

procedures evolved, deployment and employment bases became 

available, environmental factors changed, and political 

factors varied. 

~A single overi:'id ing cons !deration that permeated 

all aspects of mission planning was operations security 

(OPSEC). This consideration was included in every aspect of 

mission planning, training, deployment, and execution. 

Because of the absolute requirement for the ground rescue 

force to reach the embassy compound undetected, operations 

security was always given full weight among all other 

considerations in making judgements and decisions. 

The planning process for the mission was dynamic. 

Numerous planning considerations were addressed as opera-

tional concepts developed. In some cases, operational 

capabilities required for the rescue mission existed within 

the Armed Forces. However, because of the complexities of 

the mission, the task force developed many new operational 

capabilities which evolved during the preparation for the 

miss ion. As will be discussed later in this report, the 
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capability was developed to employ and integrate helicop­

ters, fixed wing aircraft, ground servicing and refueling 

operations, and ground combat troops in a complex long-

range mission· scenario conducted under cover Of total darkness 

without lightsi<" This capability did .. not exist on 4 Nov 79;.,... 

Some units involved operated within the environment of their 

normal mission capability while others were formed to carry out 

specific require~ents of the mission. In many cases, operation­

al security did not permit units to operate within their 

established service systems • 
• (Ul Throughout the planning and training process the 

Chairman of the Joint Chiefs of Staff (CJCS) was kept informed 

of progress. and frequently provided guidance. Members of the 

Joint Chiefs of Staff (JCS) also received individual progress 

reports and, on several occasions, the JCS met as a corporate 

body to review the plans, training progress, and status of 

equipment. The JCS provided the Joint Task Force (JTF) all 

resources reques_t~.~ .. ~hroughout the planning and preparation 
··-·~·· 

period. However, it should be noted that the scope of pranning, 

training and final force size and composition was constrained 

from the outset by a lack of trained forces and special 

operations equipment. 

(U) There was a series of rehearsals and changes in the 

concept of operations. This report is keyed to these concepts 

and rehearsals since they served either to drive changes in the 

plan and requirements or to validate pr<egress and identify 

needs in training, intelligence, equip:;ment, etc. These 

changes and rehearsals are listed in chronological order and 

each is discussed separately. 

wp 5-PN"'T I-2 AAR-1-3 



4 - 19 November 1979 

Developing the Air Land Option (U) 

~~) On 4 Nov 79, during a demonstration in the streets 

in front of the American Embassy, Tehran, a group of Iran-

tans scaled the walls, entered the compound, took over the 

27 acre compound, ,and held 63 Americans hostage, During the 

next several days, a Joint Task Force was formed by the 

Joint Chiefs of Staff in Washington to plan and develop a 

capability to conduct a rescue mission .... The SpeCial Opera-

tiona Divi!JJon of tb.o .. ~.:rC_S....J::3 Operations Directorate was 

&elected as 

reported to the Pentagon and an 

A advance team' ftom 'DELTA ~liveled t~ for 

isolation purposes and to establish a training camp. 

(T!:f DELTA was selected because of the unit's mission· -· . 

~f DELTA's~emonstrated performance, the evaluators conclud~ 

ll!a that DELTA was the most capablli ~orce,;, 
--· ·.1 ii!Jhuable to ·the iiii't~on'iiQAuand :1Jiithorit1ea:,.cwc_v.'P.I"! 

~ ,, ·' 

~.liiiii""'Major General James Vaught, USA, reported to the 
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CJCS on 12 Nov 79. By v 11 orders, he waa directed to 

organize and command a JoJ L Task Force with the assigned 

mission of rescuing the hostages. General Vaught, in his 

capacity as Commande< of the JTF (COMJTF), began to form 

a small, select planning team. On 14 Nov, Major General 

Gast reported as special consultant to General Vaught. 

General Gast had recently returned from Iran as Chief of the 

Military Assistance Advisory Group (HAAG) and was very famil-

iar with the country and its people. 

~~ At this point there .was great concern that the 

hostages might soon be tried and jailed or killed. There 

was an urgent need to 'rapidly develop a capability to rescue 

the hostages, in the event it became necessary to do so. 

' J)ll!'f The planners faced many challenges, not the least 

of which was the geographical location and size of Iran. 

There were no _sizeable US ground combat forces in the prox­

imity of Iran. The country itself is as large as the United 

States east of the Mississippi River and is five times as 

·~ large as France~.- ... !.~~·"· is also surrounded by countries which 
• ·are not likely to support us. staging bases or troop coocen-

tOt ions •.. 'Although several of these nations expressed objec­

~ns to the .·embassy take ov<>r. and the hostage situation, it 

·:.was. felt·· that· -they would. not.,..support a rescue mission· into; 

.. _'.!l+,itrr·staged-fl:'am thiHr soil. In any event, the need for total 

operational security precluded any early contact with other 

countries. 

(U) The mission objective in Tehran was located approxi­

mately 350 nautical miles from the northern portion of the 

Persian Gulf and well over one thousand miles from the 

Arabian Sea. Anti-American sentiment prevailed throughout 
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the country and was particularly strong in the capital city 

of Tehran. The highways and streets of Tehran are poorly 

laid out and traffic congestion inhibits normal movement 

within the city. 

/~By 15 Nov, intelligence had determined that 63 

hostages were in the American Embassy compound. Intelli-

gence planning and assessment had been in progress since 7 

Nov, initially relying heavily on the Defense .Intelligence 

Agency (DIA) 

ed 5 

which had been establish-

( Through":: D:iA, 

'-.. i~~J;, establiphed with. other agencies and organizations lnclud·:. 

illg_., the Defenat .... .!lw;.Atii-I::Y·.:.t·IIMA-), Depattlloent of Btatll)f 

v"'_ 46 

· (DI'lB), other -pc.Ftions · 

These relationsh'ip'S evolveil'-'irito ·a 
. .,.:._ f' 

liiJII.t,e_fn-r of contacts who were "READ IN" on the operation. 

There .... "'.as considerable reporting to indicate that a signifi­

cant number of hostages were being held outside the compound. 

Despite conflicting reports, the weight of the evidence 

indicated that all, or almost all, of the hostages were 

insi?,e the compound. 

\~s·) The first of several operational rescue concepts 

called for landin9 .. the DELTA forciJon an isolated airstrip 

near Tehran using 'i!C-130 COMBAT TA~ON aircraft. DELTA would. 

•'" 
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.. . 
then to" the American 

·--~----~ 
. 4:, .... -. 
~JIIbassy, free the hostages_. and return to the waiting aircraft. ----.... __ -
While this plan had the advantage of being completed in a-
single night, _:time and intelligence were not favorable. !bere 

. ' . 
\ill~. a very high risk\ that DELTA would be. severely hindered by 

the crowds which would probably :gather and roadb(ocks..;.)i!lich. 

coulct· block-; escap""r~·.". Also, a suitable airq~ld couici not 

be identified that !"would adequately support this. concept ·o'fl 
operations. Planning and some training continued while other 

alte~ives were 

Dqj;jng 

being examined. 

this period,···.PYans and .drawings obtained 

' .:..from the State Department along with existing photographs 

··-· . ~ Efforts 

were 

: enter 

!!d. 

.. ~ 

concentrated ... on·. weapons training while the ·--·-- .... . - ---.. . the COfiiP~nd arid rescue the hostages _was···being 

plan to 

de171!lop-. 

(u\.et ~''-ilc.:13o aircrews that would""ca~ry the DELTA force 

Iran Were selected 
,. 

by the1_First "·Special "'p1!rations .. \ into 

Wtng. This selection was based on aircrew past performance 

and experience level. The selected aircrews immediately 

began to train for the rescue mission. 

~~) The ~tlc-i3o was specifi~ally selected for the hostage 

rescue mission because of its unique operational capabilities. 

Stelfl. 
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.'J:!\e. "I!C:-l3~nin followlng rada·r-:- (TFai . APQ-1~ "7"provides 

fly .at low 

'aile! i.!!:_.lalirginal weather,. The aircraft/ 

~:;also equtpped w~~:_an b•e~i~tl __ navigation system (INS) 

.;.wil"l:c:h. ~d~ eicen:iin~~-n~~ior)t..capabilitie&;;~.without 
• • 
r~V.ance_o·n external navigational aids. Because of the 

~iiJlitances involved, an aerial refueling capability was an 

iii>,~E.!J!.!:e necess i ty:;"liNeii;,-;;l~iei'ilt@ll!'o'T.;,:ttie MC-,130:'" fleet .. 1\W 

: e§~ip.il'i!l;.w.k~b~U.nt!fl.g.ht · refiieH\i?'equ'fpment and four are 

· equipped'''wit!l. forward looking infrared (FLIR). The MC-130 

.1\as .!l!lectronic countermeasure (ECM) capabilit 
., '"~ _.... 

. - .. ...-.......~-~· ·- . 
~he. C-130 aircraft· iii; also well suited ·forLahort/' 

.~~c.i.!!.:JIID& operations and, most importantly the MC-130 ·-·-
CQMBAT TALON crews train .. for this type of operation on 11' 

'continuing basis. The only portion of th~~,o 111rifl§hed mi_ss ion; 

:r~'ilat' .reqiii.'~ed -eit.ehdve training on the· pa~~.:: ... .c~Lthe crews 

was the night landing and· take off phase utilizing -~he night 

qoJhl.on goggleS:;,(~Vii)~.· Two·· of -the· inflight refuela~ie' 
2aircraft were._,also equipped with the surface-to-air recovery 

-~:J•(STAR) system. :This syste~llowB ·for the· airborne· extrac-......_..,_ 

,.f,t,i,_on or ex,f u_~ration of a combinatjg'.' of one or bWa ... persons ., 

or equipment weighing up to 500 pounds, The combination of 

its aerial refueling capability plus ability to navigate 

~:isely at low altitude, 
.. 

. . - . - _ ... ~ . "· 

_.,arry a substantial load into and out of short/ 

rough fields antt' .. the· ability of the crews made the MC-130 

the best aircraft for the rescue operation. 

(';Qs·) An extensive list of alternative operations to 

airlanding~f DELTA]was explored. Paradr~_of DELTA on the 
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first night of a two night operation was considered along 

with the option to land the MC-T'30s at an airstrip outside 

Tehran to extract the force and the hostages. Disadvantages 

of these options included risk of injury to DELTA personnel 

during the paradrqe_which would add liabilities to the force 

and an inability to find.a.location for the drop __ which was 

terrain suitable and operationally secure. Trucks were 

still required for. transportation along the entry and escape 

routes to the waiting C-lJOs. 

\'-'hs> Another option examined included the infiltration 

of DELTA into Iran via boats in the Persian Gulf. The force 

would then be moved by vehicles to Tehran.. The excessive 

risk of exposure that would occur on the overland route 

ruled against this option. 

~Consideration was 

across This 

option had a high risk factor because of the inspection 

p~oaedures used at the border. The probability of getting 

to Tehran wi thiioi£-;;; (;~,;,promise was considerably reduced 

because of thi> lengthy period required for the trip,.and the 

E: ongoing unrest in Kurdistan. Infiltration fro~as 

also studied with the same conclusion. 

· .. iii[_ ~OMJTF and planners m~de vi_sits 

~~~en l'l and 19 Nov to review I DELTA planning. After a 

Y-'1, 

review of the risks and difficulties associated with the 

various scenarios, COMJTF reported to CJCS that the opera­

tional problems associated with these concepts could not be 

resolved to make the plans militarily feasible. He recom­

mended that a helicopter option be developed which would 

have greater potential, especially for the extraction phase. 
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CJCS subsequently approved_ the development of a 

concept utilizing helicopters and directed that the initial 

plan be refined in the event a near term rescue attempt was 

required. 

(u) .1-5) A select. weather team from Air Weather Service 

CAWS), a component of the Military Airlift Command (MAC), 

began supporting the JTF staff on 16 Nov with climatologi-

cal, solar/lunar, and forecasting information for planning. 

J 
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19 - 39 November 1979 

Developing a Helicopter Capability (U) 

c7tl Mission planners evaluated various models of helicop­

ters to identify those aircraft that could travel the distan­

ces required, provide the required lift capability, and 

operate from a clandestine staging area. Staging bases 

were considere 

._.-:-If approval to· operate• 

countries, however, numerous problems would still have to be 

overcome.. The aircraft would have to be brought in early, 

reassembled, flight tested, and flown regularly to assure 

reliability. Considering the time the helicopters would 

have to be in place prior to the mission, operational security 

would be extremely difficult to maintain. Also the countries 

involved would not likely give prior permission for the 

mission: to launch from wi thln.~tliefr borders •. cr'!~"~ng mou~ 

tainous t~rrain varying from 9,B99 to 11,999 feet presented 1 

serious operatlonaij\.~a·.-rds • .i Density altitude would adversely 

affect lift capability and engine Icing problems In weather 

and turbulence in mountainous terrain wopld also be a major 

threat to helicopter operations. The use of smaller helicop-

ters was considered, however, larger numbers would have been 

required and the smaller helicopters did not have the range 

required for the mission. 

I,,) (jl) The newly modified Air Force'tl\l-53 :ti!IIVE iiii'! search 

-:'·and res~~~t he~t,COpE.~r was comfri9· ·off "the production line,.., ·-· . . , . 
i but was not available ··In sufficient numbers ... for training and 

employment. '0!11Y, thre~.HH-53s were available at the time 
I 
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and for OPSEC reasons it was not con~idered practical to 

attempt to accelerate production. 

(i.l) J._'PS')" To overcome basing and overflight problems, plan­

ners examined an option utilizing helicopters launched from 

a ship in the Arabian Sea. The Army CH-47 and the Navy 

RH-530 were available and both had a long £ange, heavy lift 

capability. The RH-53 was selected for two reasons. First, 

it was designed to operate from a ship. Foldable rotor 

blades and tail enabled a sizeable force to be embarked on 

an aircraft carrier without significantly degrading its 

capability to conduct near normal operations and respond to 

air wing contingency mission tasking. Second, it could be 

deployed under the cover 6f an ~irborne mine countermeasure 

mis.ion since there had been public discussion of mining 
• IIIII•· 

Iranian ports on the Persian Gulf. The CH-47 and HH-53 did 

not have these essential capabilities and were not selected. 

, · • (C) The RH-53Ds selected were the most operationally 

capable in the US Navy inventory and were assigned to 

Helicopter Mine Countermeasure Squadron 16 (HM-16). HM-16 

had recently returned from a deployment and was considered 

to be the most operationally ready squadron. 

(S) Unfortunately there was no int;egral unit available 

with the operational expertise required for this mission 

that could have been assigned responsibility to execute the 

mission. Therefore a unit had to be formed. On 20 Nov, 

a helicopter detachment was formed t~ 
was initially decided that seven volunteer crews would be 

formed. One Navy pilot from HM-16 was selected for each 

crew because of his knowledge of the RH-53 and to aid in 

providing operational cover should the helicopters be de-

played. A Marine CH-53 qualified pilot was also selected 

a .. DRAFT I-ll AAR-1-12 
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for each crew because of his familiarity with desert condit-

ions, extended range operations, and tactical experience in 

the type of helicopter landing zone (HLZ) operations envisi-

oned during the rescue mission. A Navy-Marine three-man 

enlisted aircrew was formed to provide for maintenance 

expertise on the RH-53 and crew personnel qualified in use 

of the 58 calibre m..achlne gun. A combination of three Navy 

RH-53s and three Marine CH-53s deployed 

21 Nov and the detachment began to train under the command 

of a Navy Commander (0-5). It is emphasized that at this 

point all crews were operating outside the mission areas for 

which they were trained and were in fact attempting to 

develop an entirely new operational capa~illty. From 21 Nov 

until 8 Dec the helicopter detachment flew ..!95.8 hours of 

,,which 138.7 hours were .flown at night. _:Army night vision 

.goggles were provided and the air crews flew rel-atively 

'sh_ort navt'9ation ari'd~formation flights concentrating on 

' -dJng· 'iii·' unli~d- landing zqnes (LZ) in the dark. The 

crews developed:_.!:.·:..moderate capability working separately. 

Later, joint training with the DE~TA fo~e was conducted·and . ·-
pickup Of:. _p~and ~si:maalJtted hostages was practiced. 

~ Other plans and capabilities to support the helicop-

ter option began with the formation of the helicopter detach-

ment. An intelligence officer was assigned and special 

procedures were initiated for courier service to provide him 

with photograph~9 and other data. The plan envisioned launch­

ing from an aircraft carrier near the Iranian coast, :fi)st ... west 

Thc.,.PEhTA force/ composed o-

me'fbers at that time~ would be aboard the RH-53s and would 

1-12 AAR-1-13 
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A launch at dusk. The DELTA rescue force would qe composed of 

and a-"'command and control 

element~ This force was later increased as additional mission 

requirements were assigned iC DELTA. The helicopters would 

proceed north as far as fuel would permit, land to refuel, and 

then proceed toward Tehran. This concept required a whole new 

series of planning actions, intelligence requirements, and 

equipment. 

/~elutions to t~e problem of enroute refueling were 

examined intensively. On 20 Nov, a search began for an 

·•abandoned airstrip or unimproved landing zone that could be --·-

also were conducted with 

. personnel who had served in Iran ·geologists, 

Iran-:! The search and other people who were knowledgeable' 
• was by process of elimination, starting with the entire area 

within the range/time envelope and applying successively 

more stringent critiu:ia to those subareas located withi,p it 

that might serve as suitable airstrips or unimproved LZs. 

~The search focused on the eastern portion of Iran 

where the population is relatively sparse 

T~e western portion of Iran did not offer 

these advantages. 

~~) There were other factors which limited the ·geogra­

phic area within which refueling could be conducted. The 
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unrefueled from an aircraft 

carrier to the Tehran area was computed to be about eight 

hours. With thfk .• requirement to· avoid Iranian an!: Soviet 

-detection at .. l!'unch tim{} the helicopters would have to 

depart no earlier than n·lghtfaii'. This would place the 

rl!scue force near Tehran in the early morning .. ·houre:: :This 

would not allow sufficient time .. f'6r DEL~II.;­
- rescue th~ hostages, fly to an isolated airfield-;· 

and depart Iran in C-130s while still under the cover of 

darkness. 

\~l ~An intensive pl:anning effort was begun to search for 

ways to conduct a one night operation. However, the number 

of hours of darkness available posed a high risk, and forced 

a schedule with no room for error or reconsolidation along 

the way. The risks were unacceptably highr and although a 

one night operation had the advantage of a relatively short 

exposure time for the force in Iran, it was not feasible. 

lU\iJZ1 As a result, an operation evolved, spread over two 

nights and one ··craY'.' Planners developed a three phased 

concept. 

A )t_ ~hase I would include the flight ~f DELTA aboard 

the helicopters to a refueling site, helicopter refueling, 

and then transit to a hideout 

·~lty• of Tehran. ';~t this po 

-ij~i.'l'il~ehicles to be used- for transportation to;l 

the embassy. !Siiiing' Phase II, ·fit. 
<.; -

. ___ ,...,_.,..,,_, .. .,..., 
-

~ ' --- ..•. ·-- . . -- . --- ... - -. -
Shortly after., midnight, Tehran .. 1!ime, \iit'rM would enter the 

•· _'compound, .rescue the hostages, and call for pick up by the 

he li coptm ll!lftlliF aRW!thl e.t.i c .. field r::. the:.. COIIIPoiiAII!Y' All 
·~ ~·-· 

1 i personnel ..Ould then Uy':.t;J?,.i· nearby air strip;. Phase III 

was the exfiltration phase. ~s would be in place at".'a 

inea.rby aQ!JidOn~d·_ ai#.JeJ,!l,.i (having flown in d~r ing darkness) 

... 1195?' 
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and, once the h"~licop~ers ·arrived, load the hostages and the 

rescue force and fly out of Iran under cover of darkness. 

\ U\ t!l'lfJ The three phase, two night approach to planning and 

·execution offered several advantages. The mission could 

proceed in a more measured and controlled fashion, which 

would provide time for enroute assessments of force capabi-

lity and Iranian reactions. Additional contingencies could 

be examined and planned where prudent and command and control 

problem.s would be more manageable. This approach also offered 

opportunities to withdraw should the force be discovered prior 

to reaching the compound, or if the force was unable to proceed 

due to mechanical problems. Delays between Phase I and Phase 

II caused by adverse weather, new intelligence, mechanical ... 
failures, or other problems could be accommodated. The two day, 

·~hree phased pl,_n, began to take shape and, because of it, new 
~· 

demands evolved for training, intelligence, equipment, communi-

tcations, logistics, and a two day period of suitable weather. 

{U~ Refueling _of the helicopters in Iran posed. the most 

serious problem.: ·~e area for a refueling site was primarily 

defined by helicopter range capability. An area about 100-150 

miles in diameter was identified approximately 500 NM inland. 

At this point, the helicopters could land with sufficient fuel 

reserve, obtain fuel to complete the mission, and then.proceed 

to a hide out area, arriving before first light. An exhaustive 

search failed to produce a suitable abandoned airstrip for the 

C-130s to land. Ai~o at that point in the ?lanning, there were 

'l!'!:.kp_own occupied airfields that co~ld,.be taken by force with-
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out a major risk of compro~ise. 

I '• (Sl On 22 Nov, planners began to develop a concept for 

·the airdrop of fuel Into the desert for the helicopters. 

The concept oi I 2 Buii'.us~!!9 Low Al tl tude Parachute Extrac­

!!t!!J...!yg•t:em ~PES) techniq~!!_ was considered and d~scarded 

due to lack of an extraction zon'L with a suitable hard and 

flat surface (had such an area been Identified, an alrland 

operation would ~ave been feasible). It was decided to 

develop a capability to airdrop a fuel system that was 

currently available In the US Army Inventory. This system 

Included 580-i;!alloRf.::f .. l' bladders ( bllvs~!ll:' !ffl.lch _:'pould~·-6e• 

rolled on a sui.'taii.le·~desert ... floor•/•a.·•lerles·'Of·. hoses, and a 

fuel pump t<>"~ra!!_sfer fuel .~nto the helicopters. 

(TS) Our lng the per lod 22 - 29 Nov, a aer les of tests 

and training ~i'tii_',:tiii:'!'fue~l,ilfets; hoseii~·A::anotf.~~ 

conducted by US Army speclali 

system proved to be promising. DELTA 

for checkout and training since WA._,force would gather up 

the b~ l_n ·ti;~ drop zone (DZ) and also perform the 

refueling oper~t:on, assisted by the helicopter crews: ~At 

~~~_f~·select US Army.team'of riggers and fuel experts 
'- _ .. 

working with M{:-130 crews began· a series of airdrops. -.·.-· 
Several problems were ,Identified, Including .the difficulty 

of loading f():~l\!Jt~ri;!JJ.vetir.;::fh.()ses, pumps,. and. """Army 
•.•• -~ • • __ ,.. ~ _.. .... • • • j' . 

tractor (Mule) qnboa~d. The Mule would also be air dropped, 

1'l!·;.lt was ne~to :belp>r'iii!o~er 

'$.ia-':ztln~iit~m•,t:oJ!Me h'!licoptprs. Other equip-

ment to be airdropped ·wae...,dded to 

camouflage nets. These lt~niB .. were too heavy-to car.ry in the 

already heavily laden helicopters which ·..Ould ·depart from 

~ 5 
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A the carrier with DELTA onboard. The drop tests·-were moder­

ately successful. 

A,C 

~Intelligence was heavily tasked to respond to a 

growing list of essential elements of information (EEI). A 

flat, firm, and isolated drop zone had not yet been identi-

A more detailed enemy order of battle was needed, along 

A helicopter drop -

off point ltoi''."DELTA and a hideout site for the helicopters 

were al~o planning considerations • that required extensive --
study and resolution. 

DELTA'into the ci 

Route analysis· was requh-ed to get· 

\,Road blocks and a host of other threats required 

analysis and-much more informatto"n was needed on the embassy 

"compound itself.- ~!!_fil trat_ion and extracti-;,n airfields that. 
_ ... _ ~ i 

could be secured and accommodate c-130s still had to be 

selected. 

~ 25 Nov, the JTF had portions of the EEI satis-

fied. Intelligence indicated that even if DELTA could reach 

'lthe embassycompound walls undetected, enter the compound, 

• and release the hostages, there was a high probability that 

·~ranian elements would react with force and fire at the 
.... 

~--

- - -
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helicopters as they entered and lifted from the compound. 

COMJTF recommended to that AC-131 SPECTRE gunships be 

employed In the 

Firepower would be used only to the extent required to 

release the hostages and protect the rescue force. The 

mission was to be a surgical operation with the single 

purpose of extracting the hostages. Collateral damage and 

casualties were to be kept to the minimum necessary to 

protect the rescue force. : __ -~JCS approved the concept for 

planning and AC-131 personnel 'were brought Into the plan-

(v)~ Concurrently, during the week of 21 Nov, the J-2 

recommended to COMJTF that~Manzarlyeh airfield be considered 

for use as the MC-130 extraction airfield. It is located 

about 60 miles southwest of Tehran and was used formerly by 

the Iranian Air Force-(.IAF) as a support strip for a bombing -
and gunnery Yitnge:. • .The runway Is over'le,liee~-h!et long: with 

a parallel taXi*y-.:th-;-~~·an ·readily.,..accCnDmodate seVeral 

parked aircraft. Ij: was··exP.ected that only~:a_.mtnimum· number . . 
of caretakers would be- present and, although there were some 

' 
armed forces nearby, it was felt that a ground security 

force could land aboard the· MC.;.bes,~-secure, and hold the 

a! r flliJJr'J:~-r·i~~ the ··exi:ractio~ ph;se. 

~MJTF obtained approval (!;r--jto plan for the 

use of :~anzariyeh __ and seleCte~s Army Ranger 

/ 
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-- -· --· Battalion to 

provide the security fofcii·, The Rapger .commander" and a 

small staff joined the JTF planning cell and participated in 

several meetings held 

\ 1.1) Jill#/' On 19 Nov, at the same time that the decision was 

made to form the helicopter detachment, CJCS requested 

COMJTF to recommend the number of RH-53s required to carry 

out the helicopter. mission. At that point in planning, four 

to five helicopters were judged to be sufficient and it was 

recommended that six be deployed to provide for spares and 

redundancy. The US Na~y tasked HM-16 to provide the helicop-

ters. The squadron had just redeployed to Norfolk after a 

training exercise in Canada. During that exercise, the 

crews and aircraft had flown considerably, and as a result, 

were considered to be the most operationally ready heavy 

lift helicopter squadron available. 

J/;l!"f<-r/l On 20 Nov, CJCS conveyed instructions for HM-16 

with six RH-53Ds to deploy to thrlndian.Ocean under the 

A cover of an airborne minesweeping mission. The squadron was 

not aware of the planning and training that was ongoing for 

the rescue mission and felt they were being depl'!yed tor a 

minesweeping mission. The RH-53s were transport~ 

e -along with supporting personnel and equipment. This 

~quipment included USMC range extension auxiliary fuel tanks 

for the helicopters. Four c-ss and five C-14ls were used 

for the lift. The time required to dismantle the first two 

~ aircraft, load them into a c-S.and get airborne was approxi-

,,. - b -o 

~tely 12 hours and 15 minutes. The first c-s arrived at 
' after departure from No"rfolk. All 

helicopters were test flown and declared mission ready eight 
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.'-) ;days and five hours after the JCS ordered the deployment. 

' 

Although there was speculation by the press on the departure 

from Norfolk, the real purpose of the deployment was not 

revealed. 

Meanwhile, the aircraft carrier USS KITTY HAWK was 

directed by JCS to onload the helicopters as she sailed 

within 199 nautical mil enroute to station 

in the Arabian Sea. The helicopters and equipment were 

flown aboard the KITTY HAWK 'under cover of darknesa on· the 

evenii"'g of"··2a Nov. 

): ~ JCS considerQd deploying DELTA and the helicopter 

crews that would actually fly the rescue mission_. 

t. _.to board the KITTY HAWK along with the helicopters. 

However, planning, intelligence, and training were judged 

insufficient and it was determined that the force should 

continue training in the United States and deploy at a later 

date. 

~) On 24 Nov, the JTF staff began to develop a list of 

contingencies. :cThW list was modified throughout Nov and 

A during a COMJTF meeting -.,n 29 Nov the list was 

reviewed extensively and further modified. Each of the 

commanders began to gain confidence that an operational 

capability was developing. 

~ . As. a result of considerations which were evident 

prior to the 29 Nov meeting, COMJTF recommended to CJCS that 

the helicopters be moved to a desert reg ion in the western 

US. This recommendation was based on two major consider-

ations. First, the JTF felt that training should be conduct­

ed in a realistic environment similar to that found in 

DRAFT 
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Iran. Second, Operational security was of primary concern. 

l!fotveys . "e'"e conducted ·at the .us A~my Yumo .. P'"oving' ·G'"oundlf 

(YPG), AZ1 Marine Station, Twenty Nine Palmi!!, and Indian 

YPG was selected 

because of its isolation, facilities, terrain, climate, 

range availability and size. CJCS concurred with the selec-

t ion of YPG and the helicopter detachment personnel moved to 

A . YPG in a 30 Nov. The helicopters that 

had been used on' the east coast were returned "to parent 

.A organizations 

moved undetected. 

. . - .. ---····--
and the force was 

' (U) At the time of the move to YPG the following progress 

had been mad~ 

1.. 

t_. a. ~planning cell was composed of the following 

expertise: 

- Intelligence (two officers) 

- Weather (one officer) 

-Communications (four officers) 

- Logi~;jgs_jthree officers) 

-Operations (15 officers) 

- Administration (one enlisted and one civilian) 

had flown 195. B 

hours. Aircrew capability was judged to be fair, with 

considerable work remaining. 

c.(v)K.l The C-130s had flown ~.8·.'6' hours and i!'eve_n_, 

sorties of direct mission training (positioning 

time/sorties not included). Aircrew status was 

- ---- ----......' ----- .· ~ .... 
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judged to be mission capable, but with o1110re training 

required '{n black out landings. Mission aircraft had 

:.Been modified by. installing additional center rails · 

~~~c~omga.,..]'fii.tWll·;blitveti:4~ 
"• ·~ 

d [v}t..wy !~eHU11.ihad rehearsed for two weeks and had 

procured and modified additional equipment. 

e. ~~unications activities to ''this "P.Oint had 

ci·~ered on. o;-mmfj;j;jj;j" ~lo.iib'U i · · t..~l.oits 
·'t;",;'ti_wesn thl! JTF in"tile Pentagonl_.inil.,D&L._TA­

t,..:t;q;,Pii'nt _'secure ·voice and tel-etype 

permitted the rapid exchange of sensitive informa\lbn 
- . 
~l!r:ougtr;;,J<.~O.BII~Y ,:con.trolled facilities. Communica-

.. r .. 
0 ~ions.:·~nnfncl::,.<;_c'mUnued';:•with emphasis .• on the use..;.by 

DELTA of portable manpibJt· satellite terminals backed 

, up by portable HF radios. The'l;BbcJTtage o·f satellite 

· ':;T'erminals and . reliance on HF was a major concern at .· . -· ... 
this stage. It was envisioned that the Joint Communi~ 

cations Sup.po\-t Element (JCSE) from MacDil~. ,AFB, FL, 

;.would pro_yi!l!' __ ;he deployed JTF Headquarters with the -- ....... 
facilities needed to maintain reliable secure communi-

cations with the NCA/CJCS ~nd from COMJTF to deployed 

rsubordinate forces~ 

ftiJitf)llij Logistics status - No log is tics constraints 

existed based on stated requirements from the units. 

_1l_ Miscellaneous 
Tl 1 /-'. 

equipment 

were obtained and stored with expected user units. 

This material included such_ items as· 18 AN/PVS-5 

' night vi~_\on goggles and 35 Kevlar vests for helicop-

ter crews. The Rangers received four dirt bikes 

(motorcycles), 

'36 camouflage 

'l'Of 88?PFT 
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qulih""E"ItT.,.....·!ind types -of munitions) ·_DELTA received· 

three:M-274 Mules, 

•, variqJ.I.k::llllant i ties and types 

~llftillitoilolho.and. weapons.· Fifty-:ei!l!lt. 50_~ gallon 

-~l::l'apilib~iie1:;~e -e(bl.!_vets), seven M-274 Mules, 

:;eight forward area refueling equipment (FARE) units 

~i.,\~"'""100 GPM:pump•(aystema,: ·and numerous 'PW!'!Iutes 

a~'!--~9gin9 equipment' ,;er€"·proirided to th,-{!irbo_rne' 

Test Board at Fort Braggffor preparation of an air drop 

of JP-4 for iu!ilciop~r4fueling !9\l~pment:o;,',;HI. test 

d~o~ on 25 Nov of one blivet load was conducted 

~~t Fort Bragg ana was totally satisfactory, 

g {u)~'- .The weather support to the JTF staff increas­

ed significantly during this period. The mission 

weather officer prepared daily weather products that 

included satellite photos, low level helicopter route 

for<;casts, and long range forecasts for Middle East 

and US southwest desert regions. 

h. The status of intelligence was gener-~~ 
~- ;....:....:..:; .. 
ally improving. Better evaluation and interpretation of 

incoming reports was possible. As intelligence hold­

ings increased, the puzzle became eaili'er to assemble as 

.... fhe edges and corners were sketched in. Also, as time 

progressed new cO'rltacts were developed within the 

intelligenc~ community, procedures were streamlined, 

and standing requirements were established. 'i<litteriis 
-· r-

indigenous activity were outlined. 

I-23 
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•rrs;;-in confidence in the intellig"_nce_pictur~ 

i~U)~ The overall assessment was that a capability 

to conduct the rescue mission was beginning to emerge, 

but there still remained serious difficulties in 

planning, intelligence, communications, and training. 

I-24 
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30 November to 24 December 1979 

INITIAL TRAINING IN THE DESERT (U) 

(u) ~! Preceeding the helicopter detachment move to,;~.~lf;· · 

a Marine Colonel and a staff of two coordinated preparations 

with the Army support base. Adequate, though austere, 

facilities were p~ovided for administration, quarters, and 

messing. An inactive runway was provided for helicopter 

parking and a Lockheed facility, which became known as "The 

Barn", was made available for the follow-on JTF staff ~nd 

DELTA force. The YPG commander and his staff provided 

excellent support throughout the training period ahead. 

(u)J,e1" Three CH-53 helicopters were provided by(e'r8i>·~'ci>ast · 

- r ."'1 l.l'JIG 2~Jand four [!rom MAG 16 O':[·the west coast. On 1 DEC the 

first sortie was flown with five helicopters available. The 

JTF Weather Officer provided basic weather data for local 

training conditions. 

(Cj ,·,:·, DurinJ'I:fl:i~. period, navigation and formation 

flying were stressed along with night landings. The pilots 

experienced difficulties landing in the desert because the 

downwash from their main rotors generated dust and sand 

clouds which obscured visibility. Some landings were made 

in instrument meteorological conditions (IHC). Techniques 

for making no-hover landings were practiced. Still, there 

were difficulties. Host of the night flights were conducted 

during medium to high moon illumination periods. Later, 

some flights were conducted during total darkness. The 
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pilots were becoming comfortable with navigation at 500 feet 

above ground level (AGL) in mountainous terrain at night. 

They were far from comfortable, however, during the periods 

when there was no moon illumination. 

(V\(1)) Concurrent with this training, JTF began to plan 

an e~erciseiitLYPGi which would rehearse an integrated mission 

effort. The exercise would involve MC-130s, helicopters, 

DELTA personnel, Rangers, a Combat Control Team (CCT) element, 

and a single AC-130 gunship:: The concept for the first 

exercise was for DELTA to be inserted into c~untry by hel Icop.:. · 

ters, MC-130s tc;>. paradrop blive.i:s 'to refuel the helicopters, 

DELTA to attack the compound .iith an AC-130.providing fire 

support, extraction Of DELTA and·. "hostages• from the compound 

by helicopter, and final extraction out of country bY MC-,130s. 

The.DELTA force!arrived aboard a C-141 during darkness 
' 

two days before the exercise. They used tapes and stones to lay 

out a simulated embassy compound ~It __ 35,_!"iles,,north~f,_.the 

':run.iay ·a;;a~S' iililes 'north. of·. the Barn.: .. 
~- ..... 

targets for the :gunship., A small, relatively level area .tllout 

V-bl 

• 
ten:!J;.}C to the southwest __ of the simulated compound was 

~elected for the ~~ d~op zone. An area to the north of the 

drop zone was selected for the helicopter hideout area. 

'. 'y{., On the first night of the exercise, helicopters 

~ith DELTA aboard would launch from the~G airfield after 

dark, fly a 1.5 hour navigation flight, and land at the 

refueling site where D~LTA would set up the landing zone ·an<l 

guide the ~Jfij~ in for the drop. Following refueling, 
I ... 

the helicopters would fly .bhe DELTA force on a one hour 

navic;~ation flight to the drop off point/hide-out area where 

The next night, DELTA would 
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.! make the assault, call the helicop-

ters in for extraction, and then return to the Barn. 

The exercise went poorly. The first helicopter 

t navigation flight to the fuel drop zone was attempted without 

any moon illumination. The flight leader had difficulty in 

navigating and had to circle several times. Landings were 

attempted, but it was determined that it was too dangerous to 

land in the total darkness. 

The following evening 'another exercise was attempt-

ed. Lights were prepositioned on the LZ to assist the pilots 

in landing. Although the lights would not be available on 
• 

the LZ during the actual mission, it was felt that this 

assistance should be provided to enable the refueling and 

subsequent e~ents to be exercised. The flight leader had 

similar problems with navigation and after several attempts, 

the helicopters landed. The c-130s madefS low identification 

pass over the ground party before ~pping tile fuel· btivets. 

·On the second pass tQ~ blivets, hoses, a pump, .. and a tractor 

were parachuted.:::.::.ll,esults were poor. Only three of the ten 

blivets remained intact while the remainder ruptured on· 

lmpact. The tractor experienced a broken front axle which 

rendered it useless. The MC-130 's. blive_tl load had _!>een 

packed totr:'"IT9htly- and. when the restraining line--viis cut-to 

·~w the load to roll back (this -~~-gtayity a~op) excess 

weight broke the anchor cable arm which resulted in slow or 

ry~n-deployment·of:aeveral parachutes. The tractor's parachUte 

opened, bu't-.: the unit had not been rigged properly- for the 

1 dr·Op~ ~: ... 

The exercise was a disappointment. Confidence was 
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lost in the paradrop o'( the fuel. blivets, It was becoming 

clear that it would .take longer than desired to refuel· the 

helicopters using this mode even if techniques and proce­

dures could be refined. Later in the program the procedures 

were refined and numerous successful drops were acomplished. 
/ 

(v)y\' Helicopter aircrew progress was also of major 

concern. Entirely new techniques of flying and landing with 

··night vision goggles in total darkness, • .odl.etl! only a two 

dimensional picture is presented, required considerable 

expertise •. Throughout the training, proficiency in the use­

of the.NVGs increased to a level never befbre achieved: 

~Ji!r:j:ng early traihing . evoluti·ons it wa~ obvious that the 

Servic<!s did not possess the expertise required for the. use .. 

of NVGs envisioned fo; this missioii,"~use of 'the a!VGs had . ~- .. 

P.teviously 'be'!.iJ!.';llmited to basic famlliar.lzation. The 

~tical use.....,....O~ese devices had-"7been limited to such a 

degree that·.cll"r'Y a few pilots, Army and Marine Cor.ps, could '<. 

'eiiom address the_subjectn. COMJTF and the planners recogniz-
1 ,. 

ed that more experienced helicopter pilots with more mission 

parallel qualifications would be required. The most exper­

ienced H-53 pilots available were recruited and a major 

change in personnel took place. 

J.C?f(u) The task at this time was to "institutionalize• 

the helicopter detachment and gain competence and confidence 

as soon as practicable. During the succeeding weeks, the 

detachment stressed fundamentals and functional training, to 

include navigation, flight formation, desert landings ~tle ' .. 
us'ing· night vision.q<>g.gles,'t< and Vt)3B refuellngJ (a new 

procedure to be addressed later). In the search for train-

ing guidelines on the use_pf NVGs, the helicopter detachment 
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found there were no guidelines available beyond a three 

flight introductory syllabus -Triim MAWTS-1 at MCAS Yuma. Even 

in this training environment pilots only acquired about one 

hour of NVG time during a three flight syllabus. The helicop-

ter detachment realized it had a long way to , go when it was 

app<!rent that a pilot would have to wear tfl'itli~~--fo-r ·u~'~'W 

~five or six h~urs at a time·. 

I• 1i</> .._ Tra~!l.!.Pg-- i'!., the_l!•a~of __ NVQs., became -ve~·ddiberiite:"· 
' .. .. . ... 

: "ff~,b_q11ind ai;>prcnrtftiit~ teli·:,;bu·;a-~•\:ir\!i actu~l' goggl~ time 

~a pilot to beCctme ,profi.cfe'nt' iind com!Ci'ttatitt".:ii.~.:tti~if 

-~~~ · Pilots had. to pecome accustomed to having ~_he. ext_rp 

,~tgh11:;Ul'~~e4-.~their>-Ma_ds wWUe functioning w~thin a 

fliib:':~g~~.:Ji.eld iif., view, prest!l._t,.ed . ill-1 two dimensions and 

'\I'd bli~ 

I'il~~- the NVGs ampl i.f~. available ambient -

'!!nJllt . and are-most effectiVe when . .J;he}'e is moon illuminaelon. 

•_•IJ!r,;,;:~o provide best result,~. wpen.used at~oo ft AGL or 

·1'!!,~er. · The· ~ircrews · also ;~tound '1:hat for lona.,~U:Ui~.':' .. o£;* 

"1;1:m!!~\i:'h'<ire'' ~as':·altl>tii~\t'!i'ii"i~ll~'ff between wha:riias:,' . 

~equired to navigate_·precis~ly and goggle effectiveness~,.thC!_t_ 

.,P,.IIrd' •ar19~~!i· il'Y'~~i:,i?],\t_C;~-~1:'¥!'6\~weii~t:lD!!JIJ,ft • 
ilb6v-e "~f<'.':'_nd leveJ.'';:QV"'~' extendt!!l perioas_; 

~ a degrading effect on 

~-ggles .and,...-depending on source ii•-IMit~!l'ould- wash 

--~~;;,;;-~,\!IC~~ ·'the':¢ggles . eiit.l.~ely, rendering them useless. 

Therefore, the pilot wearing the goggles had tp· have his side\ , 

of the cockpit and the center console totally blacked out:·· The 
, ~ .. ,. 

pilot not wearing the goggles had to have his instrument lighls 
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at a very low intensity so as to limit the ·intensity of·"a 

direct light source. 

'·m---Flying with the goggles entails a coordinated team 

·"effort by ·both pilots. /_The pilot ustng the goggles can not 

read the aircraft instruments and his entire scan is outside 

the cockpit. Information such as altitude, heading,_.PQ!f!lr ... 
. _.....--··-· 

and airspeed, must be grovided .. verbally by .-1lbe pilot not on . . . -~' 

~'··'·the gbllglas.:_·1 This transmitting of vital information is very 

important during-~andings .J•~. take offs. 

\("\ .., , 

(C) This team effort becomes more important during any 

navigati~l1 __ problem. The aircrews found that with .. fhorough 

map study,.,_. coupled_ with the use of photography, precise 

navigation was managable at low level in a totally blacked 

out mode to the ·point where pilot dead reckoning (DR) was .. . . .. . . 

more accur11te than navigat_ing using either the Palletized 
-; 

Inertial Navigation System (PINS) or OMEGA •. In fact, DR was 

exact to an exceptionally high degree. This degree of compe­

"tency .was achieved t!rToU'3_h L:>ng hours • ·o·f :.practice and the 

esJ:-ebiishnienJ::;SC!~_......,Pr.ec) ;o;,,. ·c-ontinual dialog betwe~n. the 

'-.oi··!)ilots.· .· 

~u) (C) The maps used were JOG (AIR) 1:250,000. The pilot 

navigating would .tell the other pilot using the NVGs what he 

s~~uld,see on the ground and the surrounding territory and 

what to expect in the next few miles. He would indicate 

type tqp:l!',i.n, .types of trails/roads, foliage, etc., in a 

manner tha..: was clear and concise. The pilot on NVGs would 

likewise describe. what he was seeinif ·a&.'accur'ate~y aJL.possible 

to }Ul. _~:,elated" to the charts. The verbal dialogue became 

t~ilored .to~ea .. t>..:.orew as ·they trained and would continue fro1i 

takeoff unti'r· landing. With this constant update of· in forma-
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tion, the pilots knew exactly what was happening all the time 

and became very confident in their ability to navigate pre­

cisely. This operational capability had to be developed because 

the RH-53 did not have· forward looking infrared (FLIR), terrain 

clearance radar, or an automated map display showing present 

position •.• 

. 
... J.Io. ' 

___ w....,.~ ..,_,. ' • - • ·~··~·- ~ -· 
--

-- -- ---•w-•·•~ -- -..-·---- --. . •r I!T..r.':~ •.• :,_. • 

--------
Faced with the disappointing results of the ·air' 

~drop fuel exercise, the JTF began to explore alternatives 

for refueling. ·One- alternative was to :drop the fuel on the 

first night of a multi-night operation ..... A small team would 

paradrop ::.~n with the fuel, secure it ;With tractors, and 

cover the equipment with camouflage nets. A portable TACAN 

would also be set up for use by the helicopters on a subse-

quent night. The team would have communications, and if 

:compromised or if the mission could- not continue, they would 

be picked u~,&t~~ Fulton recove'ry-method. 

tion was to drop equipment only and det~rmine 

Another varia­

throu~h~ 
ther··Ehe' t)fiiiets remained intact and undis-
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covered. Although these options remained open until final 

deployment in mid-April, the JTF did not have high confidence 

in the concept. The risks of compromise were high because of 

:he~ti-night requirement. 

~~ The JTF continued to search for an abandoned air 

field in the previously mentioned refueling area of interest 

in Iran. The J-2 was tasked to locate an operational airfield 

that would be suitable for MC-130s. Indigenous forces at 

the airfield would have to pose minimal threat to the force 

as it captured the field. One airfield<:;~o.:Nain (Na-en) Mili-

tary was found to meet ~hese criteria:- It is located northeast 

ol;.: :Nain •etty;: on •. the highway to _A~arak.· This field previously 

supported an IAF electronic warfare training rang&<l·. After the 

'revolution, :training had ceased at the range and .. onlY a 20-40 

....... :man security and.,~.maintenance force rema 
~·,~-....,..'I 

-~ntimat~ly famili~~dwith th~.range were consulted 

aond:..provided important. info_;maTion.- A USAF officer who pre vi-

ously served as .. Iran until Feb 79 

,:and was very· tam•~•'-'''- was also consul-

ted. As a result of these consultations and analysis of 

determineci"·"that it would be feasible to 
·-

·secure the airfield and •!conduct refueling operations. Many 

refinements were made to this plan in subsequent weeks and 

details will be presented later in the report. The Rangers 

were assigned responsibility for securing and holding the 

airfield. 1 

,\Cl (JIIff To support the operation, an existing USAF refuel-

ing system was adapted ~the MC-130. The system is a 
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3,000 gallon capacity collapsible fuel bladder with a gasolin~ 

engine d~iven fuel pump and pressure hoses which are extended 

to the receiver aircraft. Host C-130s can carry two bladders 

·interconnected with hoses to provide 5,500 gallons of fuel for 

transfer (about 250 gallons remain in each tank at the comple­

tion of refueling). The MC-130 has less space due to in-

stalled ·electronic systems and only one bladder can be car­

ried. One of the refueling systems was installed and checked 

out at Davis Honthan AFB, AZ, where the C-130s were temporar-

ily located during training. Training and briefing sessions 

were conducted with helicopter representatives. The first 

refueling test was conducted -at HCAS Twenty-Nine Palms. Expedi-

tionary Airfield (EAF) on the night of 7 Dec. A single HC-130 
/ 

and three hel !copters were used for the test. Coordination 

problems were encountered, but the mechanical refueling 

procedures were.validated. The successful completion of this 

event was encouraging to the JTF and the so called •Nain 

option" was pursued vigorously. The airdrop procedure was also 

refined as a sec.~":~!ry option in the event the Nain !operation 

became infeasible or a suitable drop zone became availible. 

~ During December, the mission weather officer contin­

ued providing daily weather briefs to the JTF staff increasing 

the Middle East interest areas from Iran 

C \AI) :·~ELTA continued training After the 

first rehearsal, DELTA assault plans were refined. Still 

lacking, however, was verification of a suitable _DELTA drop, 

off point, a helicopter hiding area, a verified route 
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to Tehran,: vehicles to transport the force to Tehran and 

options;?·~ 
• 

spC,r'ts: stad iuni.:·&Rbas. ·~oosevel}:•i!f.t:re·et ::froiD. the n!!thelllt 1 
·r-·,..... . Y. . 

corner of the:. c:Ompound "wiiit~aelected .as•iithe ·primary LZ. This 

required new planning, coordination, and training on the 

part df DELTA, the gun'ships, and the helicopters. Unsure 

COMJTF, on 14 Dec, 

received CJCS permission to develop a concept which called 

{t for An airfield .. called 

4-
It-
A 

Semnan New-~ 1 located...;_1JS miles 1 east of Tehran, was examined. 
··---:a~. 

It was a' support field for the IAF HAWK missile training 

range. Like the electronic warfare range at Nain, training 

had terminated at Semnan New and only a small security and 

caretaker force remained. It was estimated that 'a.:.141s 

could land at' this 

offload 1&ith\ ~ELT~ 
t 

field under the cover of darkness and 
. . 

were 
·-.--- ~ • --··--- .... .n 

abundant in the Iranian Armed Forces and so it was determined 

--••that if this •option materialize . 
- ~ . ~ ~ -----· 

•. 

would be transported. On 16 Dec, members,of DELTA began 

training the Aberdeen Proving Grounds, 

MD. On 

'lQ!l;P G ?2 t RP I-34 AAR-1-35 

DRAFT : Silt[l 4 

\('- '1 (, 



river training continued until 27 Dec. 

' The identification of Nain as a potential refueling 

site caused a series of interrelated changes in the concept 

of operations. Foremost was the decision for DELTA to fly 

into Iran aboard the MC-130s and transfer to the helicopters 

at Nain. This concept had several advantages. First, it 

reduced substantially the gross weight requirement for the 

helicopters at launch from the carrier. This would enable 

the helicopters to carry more fuel in additional internal 

auxiliary fuel tanks. Second, it would permit DELTA to 

remain longer in the CONUS for training and, in the event 

new intelligence became available, changes to :DELTA planning 

and training could be accommodated. DELTA forces could be 

II & . 
~I -. moved 1nto the area using C-141 

I 

A 

to the carrier task force in five days~ Although it was 

considered feasible to move 

n 24 hours and then fly 

them to the aircraft carrier, it was not feasible to provide 

cover to DELTA and _th.eir equipment by using this procedure. 

ytfl(u) There w·~·; ~ need to develop new communicat-ions 

arrangements and procedures and by 18 Dec some progress had 

been made to support the following command, control, and 

communications concept. COMJTF would probably be located at 

a base in the Mediterranian region. This required communi-

cations with the aircraft carrier, the MC-130 base, the~ 

MC-1'30s, gunship aircraft, the Ranger force at Nain, DELTA; I 

helicopters, and the extraction r -
force at Manzariyeh Airfield. 

~[u)ey 15 Dec communications facilities had been estab-

lished with the Ranger element. This greatly improved 
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their coordination and planning capabilities. •Field training 

had reconfirmed the suitability of tactical equipment support-

ing the JTF headquarters. However, communications with 

airborne and ground forces had not yet been perfected. 

Confidence in high frequency (HF) voice for communications 
.. 

with aircraft and helicopters was extremely low, prompting 

additional efforts to Improve HF reliability and a search 

for additional portable satellite communications equipment. 

(U) Representatives from CINCPAC and USCINCEUR arrived 

in Washington in December and participated in planning and 

coordination. 

~~lanning and training progressed rapidly through 

mid-December. There was an urgent need to validate most 

portions of the plan and to determine the status of training 

and equipment. Plans for another rehearsal at YPG were formu­

lated based on the mission plan. The mission plan at that time 

called for the following resources: First night - six MC-130s, 

-KC-135s for air refueling MC-130s; to and from Nain, six 

4 t!Jelicopters, .,.f~l\,,-.an~·Rangers at· Ndn'. , .. liecond night -

five MC and (l_hree AC-130s .. with • KC-135 support sorties for­

refueling in and out , of { Manzariyeh Airfield and .Rangers to 

\o!Jecure the airfield~·-, 

\ . 
'·) I ! . 

__ , 

_(,.;;·~ (u) It was determined that representative forces would 

be used for the rehearsal. Operational security was a prime 

consideration. Consequently the following resources played 

in the rehearsal" three MC-130s, six helicopters,, 19 DELTA, 
, . - ~. 

two CCTs •\ three Rangers and oii"Ei"'i\C-130. t 

~;llfl{u) The rehearsal scenario call-ed for the helicopters 

to fly a two hour navigation flight to the Twenty Nine Palms 

EAF 1(~ed to_~,_simulate Nain); where three MC-130s would be 

waiting. wit.lifPE;~.TA and.,three Rangers· to control the airfield. 
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Once refueling was completed, the helicopters would fly a 

1.5 hour navigation flight _to the Barn..!'_~.._YPG then to a hide 

out area \20 miles north.·' 1There the helicopters would wait 

until the next d~·y for the call/'(r,om. ,itLTA ·advising that 

they were ··ab~ut t'i ·go "over the wall" at a simulated compound. 

DELTA 'would proceed a simulated· compound 

which was a small set of lighted bui_ldings ffii'"1'the· _YPG 

airfield. Following extraction, the helicopters would fly 

for about 40 minutes to an abandoned airfield ·near Hoitsville, 

(I ~ CA, (used·· to simulate Manzariyeh) where MC-1308' would be 

waiting. 

VtJ_;p!!' ~u) The rescue plan called for abandoning the helicop-

' f-: ters ·at Manzariyeh, but in this case the helicopters would be 
' ;.· 

flown back to the YPG airfield. Command and control was 

supported by a 20 man Joint Communications Support Element 

which had deployed 'frbm MacDill AFB for the first rehearsal 

and remained in place at YPG. 

(u) !oll"l On 14 Dec, several DELTA personnel arrived ahead of 

the rehearsal date. to conduct~ another test of the a-irdrop ····---, -· 
method of refueling. This was accomplished on 17 Dec··with 

two helicopters and one Mc-13o dropping Tour"blivets, one 

:pump, and one tractor. The drop was successful and all 

blivets and otllet equipment remained intact and were useable. 

The force refueled the helicopters and experienced no pro-

blems. 

, ·' efT' Lu.JThe rehearsal which began on 18 Dec went according 

to schedule. There were rough edges to be worked out and 

more coordination to be accomplished. Areas requiring 

f\t additional emphasis were blacked out airfield landings for 

the C-130s, airfield marshalling and control at both air-

fields, communications, and refueling procedures. The overall 
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assessment, however, was that the plan was viable and JTF 

confidence grew substantially. A capability existed but the 

risks remained high. During this rehearsal a 'prototype of a 

new portable··sftellite terminal waii .. _f~rit. test~;'.; This new 

'.'\,",j.(Ho·;. the.·PT-25'F''held.'pi'oiiifse fbr greater availability of 

sa.tellite terminals to all ground· elements and reduced reliance· 

on HF •. 

With the exception·of the helicopter detachment, 
' 

all units redeployed back to their training sites. The 

~licopters continued 

C, A 'DELTA resumed traini 

functional training as did the HC-130s. 

weapons training and plans for the trating 

assault on the compound. !'he Rangei'S.jconcentrated on training 

' ' and plans for the. Nain and Manzariyeh options. 
' .. 

Operational security remained a major concern. It 

was decided, with CJCS concurrence, that the task force 

should take a Christmas break to protect OPSEC. Families 

would not understand the need to conduct training during 

Christmas and might- elevate concerns to members of Congress 

or the press after being told that a joint training exercise 

to validate Army-Marine doctrine• would continue through the 

holidays. Personnel returned home (the helicopter detachment 

stopped flying), OPSEC was maintained, and an extensive 

recall plan was developed. The plan provided transpor-

tation to recall everyone within 24 hours. 

(U) Between 9 Dec and 23 Dec the helicopters had flown 

~0 hours of which 140.7 were flown at night. Between 3 

and 21 Dec the· c-130s had flown 159.4 hours (144.0 at night);.. 

Modifications required to prepare the RH-53s for 
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the rescue mission were minimal With the most significant 

b~ing the removal of mine sweeping equipment and engine 

'sand separators ana installation of armor plate and the! 

·;err-contained navigatio~ systems. To provide an onboard 

navigation capability to augment the pdmary method of naviga-, 

rron (visual_ .. terrain following). inertial navigation syste~s-

'that could· be jnstalled ·were reviewed: Two basic navigation 

systems were selected that could be installed temporarily, 

would provide the accuracy desired, and could insure redundancy 

since they employed different operating principles. The 

systems selected were OMEGA and a Palletized Inertial Naviga-

tion System. The OMEGA is an accurate positioning system which 

employs a triangulation method of evaluating radio signals over 

great distances. The PINS system is entirely self contained 

and operates from the electric power supply of the aircraft. 

'fhe PINS requires that it be initiated and zeroized for error 

at a fixed, non-moving location. Since the mission launch was 

scheduled from an aircraft carrier at sea, procedures were 

employed to initialize the system at a land base prior to 

mission launch. PINS sets would be mounted in specially 

constructed racks in a C-2 COD aircraft, flown ashore, initial-

ized while the C-2 was motionless at the land base_, then flown 

back to NIMITZ. The C-2 would rema(n plugged in to ships 

electrical power until just prior to mission launch. Transfer 

~ •• 1t;he. PINS sets from the C-2 to. the mission aircraft would be 

accomplished by activation of an internal''battery that .suppl led 

power during the transfer. External ships power would then be 

'maintained on the RH-53Ds until they were started and opera-
/ 

ting. 
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·~ During this- period plans were made .to equip all 

mission RH-53Ds with both OMEGA and PINS systems • 

.Jtlllll" OMEGA. ':A"",!o!)_tal qf sev-;;;; Northrop ,Cardinal systems~ 

wer._e_ availabl..O<ifi:'bai_,.the contractor. The systems had been 

used in an earlier test and evaluation program. Since a 

successful trial installation had been previously tested, it 

was decided to deploy a Northrop/Naval Air Test Center team 

o install the system on the six HM-16 

aircraft. The s~x systems were installed 

before the aircraft were flown aboard KITTY HAWK. The 

seventh system was used as a spare. A contractor technical 

representative embarked on KITTY HAWK and remained with 

HM-16 for training and maintenance support. 

A' Subsequent mission planning. identified the require-

ment for two additional mission RH-53Ds. Three Litton 211 

systems were obtained. These systems were scheduled for 

installation in mission aircraft and one for installation in 

a training aircraft at Yuma. The Litton 211 was selected 

because additional -Northrop systems were not available. 
> 

Also, the Litt.oii- --211 had been previously installed and 

successfully tested on an RH-53D. Two RH-53Ds were airlifted 

' by c- 22 Dec and embarked aboard NIMITZ 

for transit to the Indian Ocean. A special modification 
I 

team configured both aircraft with the Litton 211 OMEGA 

system during the transit. 

After NIMITZ relieved KITTY HAWK on station in the 

Indian Ocean, HM-16 transferred to NIMITZ with six RH-53Ds 

equipped with Northrop Cardinal 1 OMEGA. After taking 

custody of the two RH-53Ds eq~ipped with Litton 211 OMEGAs 
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aboard NIMITZ, HM-16 had eight OMEGA equipped RB-530 helicop­

ters~ 
The JTF arranged to borrow nine PINS from the USAF. 

Six systems were delivered to HM-16 for installation. A 

navigation systems expert was provided to install the PINS 

and train the aircrews. He developed and tested the plan 

for initializing the PINS and personally supervised the 

mission set-up of this equipment in all aircraft. 
~) 
(;.et Three PINS systems and an INS technician were 

provided to the mission aircraft for 

These systems were eventually delivered 

training at . Yuma. 
~ .,-

to the NIMITZ prior 

to the mission to proVide a PINS in each mission aircraft. 

(U))J2'1 As of 24 Dec, the intelligence data base continued 

to grow. Authority was obtained to decompartment certain 

highly classified intelligence ·materials upon receipt of an 

execute order so these could be passed to operational ele-

menta, and other procedures for intelligence support im­

proved. More details on remote locations, such as Na in, 

were compiled as t~me went on. 
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4 January - 1 February 1980 

The Nain Plan - A Rehearsal .f.'1'S1 (c l 

-'-s, 
(;t) COMJTF conducted a planning and review conference, 

to incl 4 - 5 Jan. 

Progress was reviewed and agreement was reached on where 

more emphasis was required. An extensive contingency review 

' of alternatives was conducted. Areas to receive special 

emphasis were planning and training for Nain and Manzariyeh, 

selection of a helicopter drop off point and hide out area, 
. . 

the JCS/J-3, and the Army Operations Deputy attended the 

'i'r n meeting on 5 Jan, monitored DELTA training, and received an .•. 
update. They made several suggestions and reassured the JTF 

that all needed :resources would be made available. The CJCS 

and the J-3 were constantly involved in the planning. 

(u) j.Kl The helicopters began flying at YPG' on 5 Jan and 

continued to refine navigation procedures and techniques. 

Three RH-53s were delivered ffom No;folk by 7 Jan and the 

total complement now numbered ten helicopters. More training 

was conducted using the OMEGA and PINS navigation systems as 

aids to navigation. The primary method of navigation, 

however, was dead reckoning h~n9 .... n ight: ··v..!l' ioo:fgagglell i 
-··-·· . . --. 

to identify navigation check points and to avoid mountains 

while navigating at altitudes from SOO. to '1000 feef:'AGL.! It -·· 
had been established that prior to takeoff a forecast for 
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visual meteorological conditions (VMC) on the mission track 

was required to execute the mission. As they progressed in 

training during January, the helicopter pilots perfected 

techniques which enabled them to navigate accurately below 

an overcast with very little illumination. Confidence of 

the aircrews increased rapidly. 

~ Weather was highlighted as a crucial factor 

during the 4-5 Jan conference. Shortly thereafter, COMJTF 

initiated a program where the assigned mission forecaster 

would brief him on forecast conditions for the next 2-4 

days in Iran as if the mission might be launched the next 

day. This procedure was designed to gain experience and 

knowledge about weather in Iran, to evaluate weather fore­

casting limitations due.to lack of reporting stations, and 

to determine forecast effectiveness. fonc~rrently ... 
~rovld'fii'g" iranian we•~ther obserilatiO!' reports 

from various locations within the country as a fUrther means 

A 

~~ evaluating the effectiveness of weather forecasting. 

That service continued_ through 25 Apr. The Commander of AWS 

was in-briefed by the COMJTF on 24 Jan 80 in preparation for 

the allocation of additional resources from AWS for the 

mission. 

~ Mission deployment and employment planning contin-

ued. By this tim&.-.-,ad been selected as the ..... _.. .. 
probable staging base should the mission be directed. Exten-

analyzed to determine 

which base was more suitable for the first night when the 

I-43 

AAR-1-44 

DRAFT 
SIC lEt 



il'" S SGRE' 5EIIEIRA.FT •-- .4 .I II 

1..Mc--130s~ would la~d Gt Nai~Giffered OPSEC 

advantages but required .t~nkers 'to· 'include ai~ refu.,lable; 

t,fl tankers (ART) for pre and post Nain refueling. ,The MC-130a· 

~I 
would also have to 

-drcrews would have been too fatigued to fly the demand.I..Da. 

• mission the next nigllt. 

c 
A -

was added as more was learned 

from intelligence and the actual exercises •.. .J.t was determin­

. th'!l" four vehicles wer.e. in~Juffic 

.procie~s' a'l'S2;.;begllllc· to identify. Pari!J ( I,rania!L langua'ije) 

SPII_ilking.~_PQ.Jl/and Per11ian~and to begin a concentrated 

The training program was accomplJ..:. 

by selected ·oELTA personn"l. 

it was the nearest metropolitan . 
--··--... ---- in a large city (Tehran). 

Jlllf" The number of helicopters required for the miss ion 

was a matter of considerable discussion and analysis through­

out the planning process. Early in the planning process 

when ~PELil __ .lhad been s-cheduled to launch in the helicopters 

from the aircra_ft carrier, three events were key ~o this 

computation. The total number of operational helicopters 
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required ,.to. extr.act.jPEliTA and ··the hostages from the compound 

was first computed based on operational data and expected 

loss from enemy action. Then an abort factor was applied 

from the refueling point to the helicopter hide out to 

include the extraction at the compound. Finally, the number 

required for launch, with spares for redundancy, was compu= 

ted to provide the number required at the refueling point. 
' 

The number of' DELTA personnel required for the mission was 

c•and each··.m~n .111-th· equipment .. computed. for an individual 

..t;a .. ~k.we.ig.b,!lf~270.'.Pol!nds. At this point in Dec, four 

helicopters were required to be operational at the hide out 

!r,B 

area, five at the refueling point and six on board the 

ship . 

. /~ ~~·~, In Jan 80, DELTA requirements increased. Several 

new factors drove the number of personnel and amount of 

equipment upwards. 

• ELTA - - - - ---

. .a.new plan to extract the hostages and 

rescue force from the sports stadium across Roosevelt Street 

was developed. Ad~onal personnel and .equipment were 

requ·h:e<r .. to provlae for 

. - ··-- ---
- ....- -------

~!l.ditional ammunition was required [to secure 

the. stadium; 
. - p 

_ . . 1~~ . "" 

hostages to 

the securi~~­

force and a few additional . people"· required in the compound 

inc~_ased the December requirements ,.to a total of-
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personnel with a grand total of 7BBB additional pounds of 

gross weight. 

~) This new DELTA requirement! was not a direct 

additive requirement. The revised employment plan now 

called for DELTA to board. the helicopters at Nain. Gross 

weight formerly had been a major factor at launch from the 

carrier. Now the helicopters, though they would carry 

additional fuel,, would be lighter at takeoff from the 

carrier and the total number required did not increase in a 

direct proportion • 

.. · ...-f(u)A recomputation was made in mid January ,nd the 

required number of helicopters at the hide out area was 

determined to be five, six at the refueling site, and seven 

for lauhch, for a total of eight aboard the carrier. 

/II J7 To cover this requirement and to allow for any 

needed future additives, COMJTF requested that CJCS obtain 

authorization to deploy two additional helicopters. Two 

additional RH-53Ds were put aboard the NIMITZ -· (U)--"" · operational Readiness (OR) of the helicopters 

aboard the KITTY HAWK came under closer scrutiny in January. 

Earlier COMJTF had dispatched to the KITTY HAWK a list of 

special items to be worked to include the need for opera-

tional communications, engine topping procedures, additional 

maintenance inspections, etc. The OR rate was not what 

COMJTF felt was needed and several discussions with the Navy 

Staff resulted in initiation of special supply support 

procedures. The OR rate began to improve significantly and 

the Navy Staff and COMJTF closely monitored the daily 

reports. When spare parts or technical assistance was 

required, it was made available immediately. 
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(u) ~ The initial guidance passed to the'KITTY HAWK was 

that two helicopters should be flown each day, to ensure 

that all were flown in a three day period. The primary 

rationale for this sortie rate was to exercise the hell-

copters but not overfly them as the mission execution was 

considered imminent. At this time COMJTF reviewed the sche-

duled sortie rate flown from KITTY HAWK. It was acknowledged 

that the rate needed to be lower than normal because of OPSEC 

considerations and flight/hangar deck aircraft management 

problems on the carrier. The two were interrelated. The KITTY 

HAWK .was required to fly a wide range of aircraft to maintain a 

normal signature, to provide for aircrew proficiency, and 

conduct normal operations. 'It was ag'~eed tl!llt a grad\i~l 

increase in sorties would be accomplished. 

The Nain plan required six MC-130s for the first 

the second. The ·usAF Tactical Air·Com~ 
' 

mand (TAC), po.ssessed only three a if" refuelable MC-130s 
' 

and four were ·.assigned in· the Pacific Air Force (PACAF) 

The only refuelable, for­

ward looking infrared MC-130&. were in PACAF. since PACAF 

resources would be needed for the mission, representatives 

ived in early December to conduct joint planning 

and tia in ing. For OPSEC · reasonS, were not 

flown to the CONUS during the early training.l However, rea­

listic exercises demanded additional aircraft and on 12 Jan one 

MC~ was flown to'"the CONUS. The available MC-130 fleet for 

trs1bing now totaled four. 

(.ip):' _AC'-'130 · gu;,sh'ips had· been deployed earlier. to the 

Pacific for unrelated high .-.. priorlty·-·c,perations exercises. 
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other - crews of the gllnsh ips were 

the best-qualifiea for. the mission. To protect OPSEC, the 

nd a crew returned without aircraft to 

participate in planning and to direct CONUS gunships during. 

training and exercises. 

(u~ On 16 Jan, COMJTF, in coordination with the Navy 

Staff sent his Deputy Commander for Helicopter Operations who 

served as his principal staff officer for helicopter matters to 

visit C_f_NCPAC and USS KITTY HAWK. Three other personnel who 

were specialists in communications, intelligence, and mainten­

ance accompanied him. Their purpose was to brief select CINCPAC 

staff members on the plan and to coordinate fleet deception and 

air support planning. They then proceeded to USS KITTY HAWK to 

get a first hand look at the status of equipment and aircraft. 

The USS NIMITZ had departed Naples on 2 Jan to relieve KITTY 

HAWK. On 23 Jan, -the six helicopters aboard KITTY HAWK were 

cross-decked to NIMITZ. The JTF Deputy Commander for helicop­

ter operations and his staff went aboard, briefed the Task 

Force Commander, the __ .f~_ief of Staff, and the carrier Commanding 

Officer on the mission. He solicited and received assurances 

of support and departed the following day. Several equipment 

discrepancies were found and corrective action was accomp-

lished. On their return, COMJTF was briefed that the status of 

aircraft was improving and that the new supply system was 

working well. 

('l"SJ(U) The JTF planned another rehearsal for mid-January 

based on the Nain plan. At the 4-5 Jan conference, the 

helicopter commander had recommended that future exercises 

be held at a new location. OPSEC was of concern, but the 
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principal reason was that the helicopter crews needed to be 

tested in another area where they were hot familiar with the 

terrain, airfields, and overall environment. They also 

needed to fly long range navigation flights similar to the 

ones planned for the mission. 

(u) ~ The MC:'l30' aircrews and DELTA forces agreed with 

this plan. The aircrews needed to fly long missions requir­

ing air refueling. to practice precise navigation and timing 

over extended routes. It was also felt that DELTA should be· 

exposed to the long hours required in t, .• MC-130s for their 

mission. Rest for th& DELTA force was a major concern as 

they, would .. be required to fly throughout the first night, 

first on board MC-130s and then aboard the helicopters to 

the hide out area. The MC-130s were equipped with mattress­

es so that ',f!_E.LTA personnel. could travel in a prone position 

if desired: 'l'l'rt•· Rangers had simi liar aircraft configuration 

requirement~. 

( u) st·r a teg lc AIr Command (SAC) planners had been 

Involved minimally at this point but sufficiently to plan 

and schedule KC-135 air refueling training missions • 

..jllllll"'~ .. surv .. ey--team was .~.t!\l!!blll'.Pif.fto the Las Vegas area 

to-.nego.tl•te d•th the ···uSAF·· 
'•:,;.:.;.;_-.. ~·­

. "" . ~ -~ . 
__._.,....... ..... -· . -· -. 

'for new tralning.Jiites. OPSEC remained a major consider-

ation; however, the team was able to make arrangements and 

obtain support by briefing only one Individual on a small 

amount of the real purpose for the exercise. As was always' 

the case, the individual was required to sign a statement 

that he would not divulge Information to anyone in accord­

ance with the espionage statutes and other laws. 
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(u) UJWr -A relatively little,,usec;J --conc-rete" strip with a 

building complex called Desert Rock· was used t9., .. simulate 

Nain. Indian Spri2gs AFB -was selected to simulate Hanzar-

iyeh. It was arranged that no personnel would be near either 

airfield ramp 'during night operations (approximately mid­

-night) and that all airfield lights would be turned off to 

simulate expected conditions in Iran. The airfields were 

more than adequate for the· exercise. 

(~ (/) The survey team also identified good locations to 

be used for the helicopters to drop off DELTA and hide out 

the next day. 

/+ !,81Jilf{nother compl was made 

A-

available. --I-ta--similarity to the embassy compound was ada­

quat~. Lights were left on to simulate the lighting in Tehran. 

An area adjacent to the complex was marked off with engineer 

tape to simulate-the stadium for hostage extraction. 

~(;) Total pe-rsonnel and aircraft planned for the rehearsal 

were six helicopters with a spare, four HC-130s, two KC-135 

"tankers, .DELT~.-~I!.d.angers. 
~t.Bi -Rehearsal plans called for .Rangeri"· to ''cJepart 

Hurlburt Field on one HC-1 :io-' and .DELTA to 

'On two HC-13os:,' Q_~:·:H«;:::-hl!i- departed from Hurlburt to carry 

fuel. These aircraft were ·to '8.ir refuel enroute with an 

average flight- time of eight hours to Desert Rock. Because 

of OPSEC, the number of MC-130s was less than planned for 

L- the mission (no additional aircraft were flown in 
'. 

Refueling trucks-' were brought f_r'?m Nellis AFB to simulate the 

r:: other HC-130s. ircrews participated in the rehear-

sal. 
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It was planned that a "FLIR equipped MC-138 with 

DELTA personnel aboard would make a _low pass down the Desert 

·'!()C~. runway to verify that there were no objects on it. 

Thi!!_tlE:&raft:. :coiilil "not land .. on this approach because the· 

iand ing gear can not be lciwel'ed-hen the -FLIR turret Tii" 

extended. Therefore, a second MC-138, with Rangers aboard 

was to be in close trail and, if the lead made no calls, 

'Vduld land assuming the runway was clear • ..,The Rangers, with 

j·eePs and motorcycles, and be 

prepared to accept the remaining MC-138s with DELTA' and· the 

on board fuel. The heUcopters were scheduled to land twenty. 

minutes after the laat·M~~ landed. 

(U) A developing weather system threatened the exer-

cise. However, COMJTF decided to proceed because the 

exercise was needed to verify the new plan as soon as 

practicable. Poor weather was expected off and on during 

the next week. 

(u)yfl The rehearsal began on schedule. The first MC-139s 
. . .. ·--~ .. . 

got airborne but ·a-:-problem developed with the KC-135 tank-

ers. One went down for maintenance prOblems and there was no 

' spare. Accordingly, ·tl\e first night 1 s operations were can-

celled with the second night's operations to be conducted 

as scheduled. DELTA returned to base and their portion of 

-the second nigfit operation was simulated by a six man 

advance party. which-had arrived previously~! An early lesson 

had been 1 earned. :;!:!!'i\11 rl!mentii.J fuel and timh161· for,' tanker ' 

·aircraft must be established early to .allow proper coordin-­

ation and assure spare_alrcraft ·are avaUabl~; 

(v) ~ It was decided to continue the helicopter portion 

of the exercise. Seven helicopters were scheduled and 
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manned with six scheduled to takeoff. Six helicopters 

launched. About an hour after takeoff, one aborted due to 

an unsafe nose gear indication and returned ta.AYPG• The 

other five proceeded on their scheduled four hour plus 

navigation flight to Desert Rock, After about three hours, 

the flight leader in an RH-53 experienced cockpit indica­

tions of an impending main rotor blade failure. He landed 

in Death Valley_and a wingman accompanied him. The mechan­

Ical blade failure Indicator was checked and It also indica-

ted Impending failure, a condition which rendered the 

aircraft unsafe to fly. The aircrew remained with the 

aircraft to secure it and the other four helicopters 

proceeded to Desert Rock. The next morning 12 maintenance 

men and a rotor blade were flown in on another helicopter 

and the blade was changed in less than an hour. 

(U) weather had developed in the mountain valley 

hideout and to the north and it was decided that it would be 

unsafe under training conditions to send the helicopters ---forward from"'De~i;~t?liock. They would fly to the hide sit!' 

at first light. 

(U) One of the four that arrived at Desert Rock had a 

major main gearbox oil leak. While the system could have 

been serviced and the helicopter could have continued on 

•the actual mission•, it could not have been repaired 

without expanded maintenance. The decision was made to take 

It out of the exercise and repair it ;Lt, YPG. Another 

aircraft had a cockpit chip light indication which Indicated 

the possibill ty of main gearbox problems. However, it was 

checked and determined to be a faulty indicator and the 

aircraft remained in the rehearsal. 

'tOP 6 S Btft.it. DRAFT 
I-52 AAR-1-53 



1\ 

i \ 

~SFQPSAJ DRAFT 

(v)jll't' The next morning the lead helicopter, after being 

repaired in Death Valle:.t. rejoined ·the reh~r .. al lit the 

hideout site. The aircraft that had aborted for the nose 

gear problem also had been repaired and rejoined the rehearsal 

at the hideout site. These helicopters were brought in to 

enable the rehearsal to continue. 

~)The second night, the weather was favorable. All 

MC-130s and KC-13Ss got airborne and completed the m·;ssion as 

scheduled. Pre and post Indian Springs refueling was conducted 

over Oklahoma and Texas. The MC-130s landed ai:' Indian Springs 
. . • J 

and prepared for refuelingO.a ... ~angl!rB .&e'euftd•.the aiK.l.!_~d, 
lu) ~ ~ix, DELTA personnel proceeded to the compound by 

way of trucks an!!\\_ simulated assaulting the compound. The 

compound extraction went according to schedule. All five 

helicopters took off on call ~om DELTA. Two helicopters 

landed in the HLZ and then departed one at a time as they 

were released by· the. DELTA controller. Others landed one at 

a time as space became available in the HLz.· and DELTA called 

them in. 1 

l\)) ~ The helicopters,. as planned, proceeded single ship 

to Indian Springs where ·~he,.liC-i!lOs land Ranger~1 were waiting. 

'The ~1;fii~·luia landed ,in.- total black out· conditions with 

"the aid of'.new IR lens!'s dll':~thei,.landing lights and night 

vision goggles. There was no visible light. 

This portion of the rehearsal had been satisfactory 

except for mll)or ai:r co01.'<liruotion problems. The Rangers 

were tasked to provide control of aircraft and had practiced 

earlier with the helicopters at YPG. However, they did not 

have the institutional knowledge and experience to perform 
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that part of the mission well and more work would be required. 

(U) The MC-130s returned to their departure bases using 

air refueling and the five helicopters returned to YPG. 

(U) The rehearsal was productive. It had validated the 

concept but it also identified many problems which required 

more planning and training. 

JJI1f' COMJTF called a post rehearsal conference at Fort 

Bragg, on 22 Jan. The JTF staff and component commanders 

attended. Foremost on the minds of the participants were 

OPSEC, weather, helicopter reliability, communications, 

refueling pr.ocedures, airfield control, and intelligence. 

Each of these items is ~iscu~ed below: 

These studies had been very useful during planning and were 

crucial to the decision to 

I-54 

AAR-1-55 



were not , plans or mtssion~ 
,. 

.. . ..-- ...,.._._ . ' 

--~-

- - ,, 

Iranians and Soviets could deter~ 

mine that unusual.activity was occurring. COMJTF requested 

that the feasibility· ·of incorporating secure UHF into 

the helicopters be re-examined. This was di~2ussed at 

length. The UHF secure voice system on the RH-53 left much 

ta .. be_ des ir·ed, although identical to the system on board 

MC-130 aircra.ft. Transmissions were lengthy due to the 

keying_ period and considered by the helicopter crews diffa 

· 'icult to understaqd~~~elicopter· crewlf-:.tlid iibE'.'consider , 
the capability useful for urgent tactical transmissions in 

case of emergencie_~·;,:_: It was decided tha~lie helicopters 

would continue with_ ~!!.!!ecure radios··and 'make calls only when .. ~ .. , __ ..... 
necessary for e~er98 ... lcies or "'hgn. vital information had _to 

be transmitted. 

( u )J,8'l Weather: The rehearsal had serveCI to emphasize 

weather as a critical factor· in planning and mission execution. 

First, it reconfirmed COMJTF's conviction that the rescue 

mission should not be executed unless favorable weather was 

forecast. The experience:.:~:-Deaac.t Rock, where it was deter­

mined that weather in the hideout area was unsafe for training 

flights, had highlighted the need for such assurances. It also 

demonstrated the need for alternate landing sites as the 

mission progressed. Once the mission began and forces were in 
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simulated or actual enemy territory, unforecast weather was 

to be judged on a case by case basis ·and the decision to 

continue would be a judgement call on the part of the flight 

leader. Force recall would jeopardize OPSEC and any subse-

quent rescue attempt. It was agreed that the helicopter 

commander should be prepared to land short of the hideout 

area if impenetrable unforecast weather occurred or if he 

could not arrive prior to daylight. 

,~(()\Helicopter Reliabi.li ty: Analysis conducted by the 

helicopter commander concluded that of the six helicopters 

that launched during the exercise, only the one that landed 

with the bad rotor blade would not have been able to com-

plete the flight if it had been on the actual mission. 

COMJTF directed that the aircrews continue to use training 

abort criteria with a realistic emphasis on safety. The 

detachment was to analyze each training abort to determine 

whether the aircraft could have safely continued the rescue 

mission. It was determined that well understood criteria 

for go/no-go shotira~~ developed and utilized for the actual 

mission. The number of aircraft required for the actual 

mission was discussed. It was felt that the two additional 

helicopters enroute to the Indian Ocean would satisfy the 

requirements. However, the experience during the rehearsal 

spurred the need for close monitoring of the helicopters 

afloat and periodic assessment of the number of helicopters 

required on the NIMITZ. 

(ul If> Communications: The rehearsal validated planning 

factors and the need to further develop communications. 

There was a growing number of subscribers and redundancy was 

required. A~that time the commurrll:'l!Ucin equipment included 

two types of portable'·satellite .. terminals,•· HF, VHF, and I!HF 

TBf 53 1&£1 I-56 AAR-1-57 



~ 5 ITB'l' DRAFT 
portable radios, the larger mobile equipment of the JCSE, 

~and the organic equipment of the various elements used for 

~~unit needs. 

(v~(.5') Development of additional communications require-
', 

ments was laid out to refine the configuration of the PT-25 

satellite terminal which by now had been extensively modified 

by DELTA to increase _its power output and receiver sensiti­

vity. This radio, used with the PARKHILL secure voice device, 

significantly reduced the intercept problem. Of major signifi-

cance was the successful use of this system and the PSC-1 from 

an airborne MC-130 apd RH-53, proving. the feasibility of 

positive secure communications with airborne resources. This 

accelerated efforts to find a more suitable antenna and radio 

for use on mission aircraft. Concurrently, HF testing was 

expanded to include the use of radio relay stations in an 

effort to increase the probability of HF reception. More work 

~in the satellite and HF areas was to follow. 

(u) ~ Refueling procedures: Refueling had progressed 

rather well, bU~O~dination between the MC-130s and the 

helicopters required refinement. Fuel requirements for the 

actual mission had to be verified. It was agreed that the 

helicopter detachment would fly more long range missions to 

verif¥ fuel requirements for 
(UJ -

/~~Airfield Control: 

the RH-53. 

The air traffic control at Indian 

Springs was unsatisfactory. Consideration was given to adding 

an·"Tir· FotCe Combat Control Te-am to the JTF, thereby relieving 

the Rangers of the respqnsibility for air traffic control~ 

However, the need to hold the number of people involved in the 

mission to only those absolutely required, both for OPSEC and 
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weight/exposure for the actual' mission, were factors in the 

decision to continue with the Ranger~. A Ranger team was sent 

t~_.Yuma Proving Grounds to train with the helicopters. 

It remained, ·however to obtain additional details on security 

in the Ministry, since this vital area of information was still 

not complete. On 29 Jan, six Americans, with Canadian assis-

tance, exfiltrated from Iran. They provided one more source of 

information on the curren-ituation in Tehran and -the status 
.... _ ... _,o: ... 

of the embassy jawr~efore it was overrun. As time passed, the 

intelligence available· continued to· improve.·· 

.t.i1(V) The conference ended on a note of growing confide nee 

because of the successful portions of the rehearsal and a 

feeling that the deficiencies could be corrected. Also, a 

late breaking event had offered the potential for a new 

approach to the helicopter refueling portion of the mission. 

~ For months the JTF had been searching for an isolated 

area for the MC-130s to land and the helicopters to rendezvous 

for refueling and loading r:_f DELTA. As mentioned earlier, the 

JTF and JCS were concerned about.the Nain operation in that it 
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could be compromised on the day following refueling. 

~ By mid-Jan, the J-2 had conducted detailed 

and found only one area which had any potentialr now 

studies 

called 

Desert One. COMJTP reviewed the data with CJCS and JCS/J-3. 

The area had potential but the JTF required more information 

before it could be accepted. .. . 
~_ .. ____ _ 

conducted 

This was 

accomplished and a's9ite8 ·of requirements was developediiiiP 

the requirements for additional personnel increas­

ed to conduct the mission during night two of the operation, 

the JTF began to look for additional airlift capability to be 

\used at.Manzariyeh. j The MC-130s were fully tasked and there 
' 

was not much margin for an abort or a damaged aircraft. At 

that period in planning, one of the MC-130s was tasked to 
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return tp· Nain during the second night to pick up Rangers _. 
who would remain behind with Farsi speakers to maintain 

A security ~IUiirl' after the helicopters and MC-130s departed 

the previous night. 

~In discussions with HQ USAF and MAC it was decided 

to begin a training program to qualify C-141 aircrews in low 

level navigatio!b' (1,000 AGL) through mountainous terrain and 

"to land '.triciir 7~~~uced runvai:,:LliU)ti~li.,at Manzariyeh. -~ This 
. ·-· ~ • I 

concept called for the C-13Bs to land without any visible 

lights. , _ _Jft~ ~hey lan<l!<l, ..,!!!~ll!ll!tll·•"'ould place dim lights 

.ray'· the approach end of thi~y5"'a'rid two further down to 
. . ;w. ~ 

m~rk the depar.ture end; on 21 Jan, twb hand picked c-141 

aircrews went to Hurlburt Field and began to train .,~,~_he 

M~l3B crews. During the following two weeks they de~eloped 

the capabll ity by flying ~!:iJ..4j,_s in black out conditions and 

became mission capable. 

~ During the last week of January, specialized 

'Ranger training was conducted ~crr;~t.fie Naln airft:;{j'f,~:·; This 
'+"--- :....: ·:... • , .. • . 

· t;.!:aining was cdnl!Ulited at 'liu'rlllur.'t,'whitre a coaip.Nond. was. 
·l ' 

. ~J· 
eteeted tllat resembled the s11pport~ 1area at Nairi~ , At the ... 
completion of training, ,the _ _-Rangpr:!Jtfelt confltSent,_,they 

~ld take and hold N'ii1n., By now more intelligence was 
• =-. 

judged ·n;ar''ii.iin had no more than one 

more than"'--1~0'-4·5 ·g;.ardlrr.' 

-·· ---
·-- ..--- -

~Road watch teams would be established in 

case o_~ discovery to stop vehichs. Should anyone approach 
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the compound, Farsi speaking individuals would turn them 

· \il~r .... ~~t.• they bgc;pe. susgici~. 
.,. ,..._ ~ 

I ' 
- -

,\ another refueling option to replace .Nain and its associated 

risk of compromise. 

/0-::L 

(S) The AC_.l'38 .gunship port'ion of the plan was proceed­

ing well but It w~s determined that more joint training was 

needed by -DELTA and the gunship aircrews, ! Selected DELTA.·· I 

personnel went to Hurlburt !during the last week of January 

and worked out coorditlation procedures. The AC-130 crews 

also had to further validate the capability to safely fire 

their weapons with external fuel tanks installed on the 

~ai rcraflf·.•· This was a~complished the last few days of 

January. 
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February - 16 February 1980 

The Third Rehearsal 

Nain Plan (.18! 

~ Considerable individual component and joint training 

had been accomplished during the last two weeks of January 

and refinements had been made in the plans. It was time to 

conduct another rehearsal in o~der to measure progress since 

the last and to valida~e planning. JTF judged that OPSEC could 

be maintained by returning to the Las Vegas area and using the 

same facilities. The C-141 crews were not yet ready to par-

ticipate. OPSEC considerations precluded bringing all the 

-~ into play and some artificialities had to be 

used for refueling (fuel trucks were used to refuel some of the 

hel icopte;;,J . 

. ~he resources planned for _this mission were five 

~-::.nos, s iic. -KC.:.l-359; · S!!!_!.!k.IJel;icopters, .DELTA to include 

'.drivers, .Rangers and one AC;f:JQ·gunship~-/ 
(C) On the first night of the scheduled exercise, severe 

icing cond it 

The rehearsal was postponed 24 hours. 

(v) J8'f The following evening the rehearsal began with all 

aircraft arriving on time. The MC-130& flew eight hours and 

landed on schedule at Desert Rock. The helicopters after 

having flown three hours and forty-five minutes were only 

30 seconds late. The refueling went reasonably well and the 

helicopters arrived on schedule at the drop off point. During 
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the next day, driver training was conducted. That evening the· 

scenario at the compound went much better than p~eviously, but 

"one helicopter missed a ciheak.1'0int and was late • 
. .. ·.. - ··- -

( v) .l-8") Sky conditions ~'~:.the•,compound to Indian Springs '( s.~ 4 

oli-iles) were 1, 500 overcast and rain, but the helicopters 

made their way through the mountains safely. 4t.{.~~!!lau 

Springs •lfP~'-'the air traffic control was· marginal. The rehear­

sal was concluded and the MC-130s and AC-130s 1returned to their 

departure base using air refueling. The six helicopters 

refueled .ii'ji!(:~nd.ian Springs ·and returned to Yuma Proving 

Gi:'c~u~ds. 

~ COMJTF called for a post rehearsal conference at Fort 

Bragg on 8 Feb. The successful rehearsal had given the JTF 

considerable confidence, but more work was required • 

. wsc-3 secure satellite radio would be tested.and adapted to the 

·lead MC and:· AC~rlG:..!firnships.!"'The .Pr.oblem of aircraft and 

··;,:a.irfield-cont..-roT at ilndi~<'Bprlngs ;rem!.in'tl~.lJC-.was -~ecid~d ··i:~ 
bring a USAF seven man. c.ombat ,c~nt-rol.-·Team. lm~ the P~OIIIIJIIo'· 

Despite the disadvantages to OPSEC of adding personnel, it was 

judged necessary to accept the trade-off to gain experienced 

and highly qualified controllers. The CCT was sent to YPG to 

conduct joint training. 

~·PJe1'(o) On the positive side, the helicopter pilots had 

demonstrated exceptional navigation capabilities in demanding 

weather conditions. However, they needed more work since 
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one had the rehearsal. 

By this time the detachment had flown a total of 412.4 hours 

at night between 9 Dec 79 and 3 Feb 80. 

(y .. )LIJ~ The refueling operation was judged to be more than 

aaequa te. .O!fS_EC was repo rtecf'!i·by NSA as the most Improved­

they had seen--ni a series o"f.>llillitary·· ex~r~·iaes.~"ciliW:.·bit~; 

c6pt~rs .made 'no radio "transmission dud:ng::-tii~·::,~_e .ra~ 

~P~i.d~· 

t..~ 

c.. 

~~)A series .of contingencies vas reviewed and the 

commanders gained confidence In the plan because of them. 

The contingencies provided for alternate ways to proceed 

once the mission was underway. They also provided for 

recovery of the force at any time if the mission was compro-

mised. The pla'ri"ii~iiiain strength was that 1 t provided the 

needed resources, redundancy, and flexibility to continue 

the mission once it got underway. The planners and the 

commanders collectively had confidence that a capability 

existed for the rescue.· Needed now was more intelligence, 

additional training, and a plan to refuel the helicopters at 

Desert One. With these factors in hand the risks could be 

reduced significantly. Considerable dlscusssion was given to 

helicopter reliability. It was the judgement of the JTF 

that the eight helicopters aboard the NIMITZ were sufficient 

for ~ion. 

~ Following the 8 Feb conference, the staff 

concentrated even more on 

AAR-2-5 
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TOP SECRET· 

\ - -~...... -
' 

~Thi~c:tio~~-~_ld prec:lude Tehran radar from vec:tor-

fng-cany 'flghte·r the nearest base~ 

.t -· -
-. : """- ·''l.,.. --~ • . . ,. . ~... . ' • 
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IJl\tlf I 

Iranian revolutioq. I 2 Feb) t~_ere was an intentional break 

down of almost all civilian and military structure:"~ 

·· ... ' -------------
This analysis 

the mission could not be compromised. It did verify plann= 

ing concepts which took advantage of the situation. It also 

verified the overall operational game plan which called for 

flexible and bold~ responses to encounters once the mission 

was initiated. The judg!ment was that most events enroute 

to Tehran would go undetected. If they were detected, 

but they were considered to be manageable. 

An effective system had been developed by 

J-2 in coordination 

Several tests were conducted and the system was improved to 

the point tha be reported 

lo the COMJTF withirr one to five minutes. 
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DESERT ONE AND MPA·PLANS V9J(u) 

the JTF had undertaken, with JCS .. 
concurrence, to plan for the.extraction of the three US 

diplomats held hostage in the Ministry of Foreign ~ffairs 

(MFA). Since ...... 
-I 

DELTA.Iforce was already committed to 

. the rescue of the hostages in the American Embassy (AMEMB), 

i6ther forces,had,_to be identified. 

identified and immediately commenced planning and training for 

in the planning phase: 

-._- ·. 
February; two individuals reported 

~r,-'Jurthe~rain'i;:;g·.;, After the training, they went to--

------- - - - -- - .. 

some of 

Prior to this, 

DELTA's plan was to search for the hostages in the following 

new intel- · 

ligence_,JfELTA_. was required to modify ~heir plan to include a 

as well. This increase in the number 

of buildings to clear and secure would further add to the 

AAR-2-9 



amount of time required for the rescue force to remain in 

the compound. 
(u) 
~The fourth JTF exercise was conducted 26 and 27 

February 1980 in -the YPG and Twenty-Nine Palms area. The 

purpose of this exercise was to sustain mission capabilities, 

(ncw.orate ·ccT expertise,., and refine JTF communications. 

For this exercise, the M~~AC-l30s operated from Hurlburt, 

conducting ~-~_r'.r~uel!nij• to and from the objective area. 

The forces consisted of four helicopters, four MC-139s, :. one 

·iic:.:l30,· 22 DELTA. personnel, 18 Rangers-land two CCT personnel. 

Due to the CCT exP.,rtiae, this exercise resulted In better 

control of the aircraft during refueling. In addition, 

communications between all forces were refined. The JTF' s 

confidence was further increased. 

~-,~-~ <s"ll,u)There were two uncontrollable and pressing environ­

mental factors which could cause major revision of 'the rescue 

plan: available hours of darkness and ambient temperatures. 

By 1 May, the number of hours between evening nautical 

twilight and moriiliig nautical twilight would drop to nine 

hours and 16 minutes. Eight hours were required for the 

helicopter mission plus a contingency factor of one hour was 

desired. By 10 May the average ambient temperature at the 

time of refueling was anticipated to be 30 degrees Centi­

grade. This temperature would increase the density altitude 

and limit helicopter performance, increasing helicopter and 

refueling C-130 requirements. 

A C ~~-~at.-- 6 Mar, the JTF had proposed . I ~~ . 

:9ttiU 
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_, 
of the MFA .rescue mission. This proposal was not approved at 

that time as there was the possibility of the hostages being 

placed under Iranian government control and hopefully, of 

their subsequent release. The plan, however, was approved on 

24 Mar. 

(u)(,e"> On 18 Mar a JTF conference was held at Fort Bragg. 

One of the major subjects discussed at this conference was 

the addition of··.c-141s to be used during the extraction phase 

of the operation. Plans were finalized to· include two C-141s. 

Also, it was agreed that not less than six flyable helicop­

ters had to reach Des~rt One. 

~ ...pps-r- Throughout the planning period, operations­

illlllcontinued to be expanded. On 19 Mar JCS directed the 

movement of weather and communications support whicli consist~d· 

of one Defense Meteorological Satellite. Prag.r8JD;JDIISP)·· Mark III 

tyJIIi'l'lal';··· oiie:· Tact!lffiirlfeath'!~. Analysis Center "Cllmmunicatiolls· 

Terminal, .. one AN/TYC-8A AUTODIN terminal, and one· AN(T_TC-22 

switch board. The JTF Weather Officer deployed to 

set up the welitlier facility. Other communications equipment 

, 

that was moved consisted of JC~~unicationlt' 
f1r<!ilities. This was the first movement of equipment and 

personnel directly related to the JTF mission and would bring 

the hostage rescue option to a seven-day response status. Six 

C-141 loads consisting of ALCE, ammunition, fuel bladders, fuel 

·blivets, and MC/AC-130 !maintenance. 
. ·-

~ 21• and 28 Mar. Further deployment was stopped at this time and 

\(_\\, 

not resumed until 16 Apr, !!IJ!'n additional ALCE and MC/AC-130 

·~ntenance 1Qads".commence4<:'111\>iltng­

~(,YJ i:br The last major rehearsal was conducted 
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utilized 29 PALMS EAF to simulate Nain and Indian Springs t'!_ 

simulate Manzariyeh. On this exercise a C-141A was used for 

the first time. The c-.141A experienced some problems .in 

conducting the blacked out landing but this problem was later 

resolved with more training. Exercise particiPatiOn. consist­

C~f;;;si;.-:·M]f";')os, orit;;"~'i 30, ·'one C-'141 , six helicopters­

DBLT~~E!.rs~r:nnel· lin¢,,Rangern· The rehearsal was a success and 

confidence increased significantly. 

(v) J-'!1 In late March, in anticipation of possible deploy­

ment, three JTF personnel representing communications, opera-

t ions and rna intenanpe were sent to NIMITZ. The purpose 

of this visit was to check on the status of the helicopters on 

board and to prepare for deployment. The helicopter mission 

maintenance officer inspected the helicopters and judged them 

to be in good condition. Based on inputs from the mission 

maintenance officer, the HM-16 maintenance officer developed 

a thorough inspection check list. This was a special, de­

tailed, and thorough effort to insure the aircraft would be 

in the best possible·condition. 

~ The JTF continued to refine the air-drop option fo.zt:. 

helicopter refueling. I_f'i.;~~fuelable stretch C-141 s could 

[ operate~fuel could be cached at a site i~ 
::the 100 mii"r.'dl'l!.!ft"t_er ·re(11rling are!'· On 31 Mar with JCS 

approval, COMJTF worked w~.th . .l!AC to beg in a test. For the 

first drop C-141A-(standard) aircraft were·:...Ut:.il.iz!!d"'and, .. then 

The capability was validated by successful air 

~rops~ing the period 1-14 April 80. 

~) The search had continued to find a desert landing 

area for the MC-130s to fuel the helicopters. On 31 Mar, the 

--·--- AAR-2-12 
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He recommended to JCS that the plan be revised to 

include Desert One and CJCS concurred. 

(u).(..BI As summer approached and surface temperatures and 

density altitude increased, the number of helicopters requir­

ed beyond the refueling site increased to six. It was further 

decided that sufficient fuel should be taken in for all heli-

copters that might be mission capable at the refueling site, 

Desert One. This could be as high as eight. A change in the 

number of helicopters needing fuel necessitated the use of a 

c-130 aircraft which has a full capacity cargo compartment 

(41') to. allow a dual bladder system to be used. An MC-130E 

cargo compartment would not accommodate a dual bladder system 

b-ecause of its reduced ( 27' ) cargo compartment. The EC-130 was 
~ . . ·-·-: . 
·selected because it is airborne refuelable and the Airbqrne 

Battle Command and Control Center (ABCCC) module in it was 

easily removable. ·Two 3,000 gallon bladders (5,500 gallons 

usable fetal) were to be 'loaded on each of three EC-130 air­

craft each fitted with twO pumps, four hoses, and f"tlter 

assemblies. This new capability substantially increased the 

redundancy and flexibility. ~C-130_pilots would fly the EC-130. 

'6'ecause of their experience in night operations. -
I-72 AAR-2-13 
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A S?GEST 

12 April - 24 April 1980 

The Count Down (U) 

~ On 12 Apr CJCS received clearance to instruct 

COMJTF to begin planning for deployment, and to designate 

mission. 

for C-130 operations on the first night of the 

Initial plannin..-had been accomplished 

just three days earlier. CJCS also requested that COMJTF 

recommend a planning date for mission execution. This date 

was not intended to pe a firm date for execution but only a 

date on which to base deployment planning. COMJTF recommended 

Thursday, 24 Apr, based on time needed for some additional 

training, time required to deploy the force without jeopardizing 

OPSEC and the desire to conduct the mission during the Iranian 

weekend. The forces should be in place preferably at least 

three but no less than two days before the mission to allow 

the personnel to" adlust themselves physiologically with tim~· 

enough to ready'-~heir aircraft and other equipment. The 

CJCS also instructed that great effort be made to compart-

mentalize the planning in an attempt to minimize the number 

of people internal and external who might assume or know 

that plans were underway to deploy. 

(u)~ A series of interrelated but separate actions were 

initiated . .}ln··a~rdrop of J~biv.ets by:three stretch air 

.refuelable c,.141s .. had .bee~J>!'.~viously":'scheduled for 14-15 

Helicopters would l!j!netice refueling' lfl'iijr.:!the 'biivets 
-···· 

although the final plan was to air-land fuel aboard EC-)30s 

at Desert One. The air drop option had been perfected over 

the months and th<L.stretch C-141 offered greater potential. 
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COHJTF elected to continue with the event1 to cancel it would 

raise speculation and questions within the JTF. The system 

could be used as a contingency during the mission. 

J21(u)A training exercise was scheduled at Edwards Dry 

~k.e.,. .An, EC-130 would land at night C41f!J'O'Iibil:;g.llons ,of, 

'fuel.on boarct and refuel four helicopters. This was conduct-

ed since training at an unimproved desert field was needed 

and in preparation for the actual mission concept validation. 

The exercise was sucCessful and the concept validated. 

~ On -lS~I\pxoeUSN-P_-l,Aa., · A=6a and A-7s from the NIMITZ 

and CORAL SEA began a series of air refueling_training missions 

f! wl,ttl .. KC-135s ope rat 

£ 

qualify USN pilots in air refueling from KC-1358 •.. Reseue• 

·"IIi his. ion planning included the .. uSE! of carrier based tactical air 

support at extreme ranges 'to provide contingency air support to 

the. ~eio=e ·for'!!ir'-fthroughciuttiie':Oi>era tion .. 
On 15 Apr two officers were sent---~o prepare 

u. 
for the arrival of the first MC-130. They first saw the 

Amer-i.can Amblfftaai!or. .. ~~hen procl!'i!ded ' -· .. 
on 18 Apr. 

)p , COMJTF conducted a two day meeting in the Pentagon 

on 15-16 Apr. The purpose of the conference was to review 

the plan with commanders, affirm command and control matters, 

evaluate the readiness of the force, review c~ntingencies, 

and make an overall assessment of the likeli!tood of mission 

success should the mission be initiated on 24 Apr, or if 

conditions were not favorable on the 24th, during the subse-

quent days. 
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The Plan (U) 

~ General: This was a three phased mission, the 

first phase would be insertion of the force into Iran, 

through refueling of the helicopters at Desert One, and 

onward to the helicopter drop-off point t:Ji;. DELTA and hell­

copter hide out area. Me iitt~ "f:c-13~; would depar~­

wlth DELTA, a CCT part1J· a road· securIty force and fuel for .. . ._,. 
' 

the helicopters at Desert One. At Desert One, the helicop­

ters which departed from the NIMITZ would refuel, load DELTA 

and proceed to the dropqff polnt. 
---. .. , _ _...., •• , ' • r '• 

proceed to a nearby hide 

out area. The c-13es would return Two KC-135 

AR.Ts,;,_and two KC,.,l3SAli W<>uld be on ilt:iil:"f·o~6'f'1 
· 

the. ·coast out;_ point for• contingency. refueling·· for c-13es.··al)d 

Navy TACAIR If launched. 

~~ Phase two would begin after DELTA and the helicop­

ters .are in place. 
~-------

proceeds to:-

the AMEMB compound after midnight, Tehran time, calls for the 

helicopters and AC-130 gunships and enters the compound. As' 

hostages are freed, DELTA' calls for helicopters to land In 

-the AMEMB compound as conditions permit or In the stadium as 

appropr late. At the same time DELTA enters the AMEMB com-

-
--~-...--···. 

pt!Und, .li!fil~her rescut~ ""tea rescues the 

three men at the Ministry of Foreign Affai-'P• A helicopter 

the MFA Group up from a HLZ 

DHAFT 
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reaction and to provide protective firepower for the MFA 

rescue force. Helicopters in single file proceed to Manzar­

lyeh. Phase three begins as four MC-13Bs fro~ 

two MEDEVAC equl pped · C-14ls frQ-standby at Manzar-

lye h. Manzariyeht~ls secured by Rangers and supported 

l;a.Y,._!i!, thl rd ... g!lnl!trf'¢1 After ~h.!;t',!i.:.\l4'fil:land ilc~pss. are loaded 
. - . 

with former hqstages,·_ the rescue force and the Rangers 

depart. Helicopters are left Intact at 

Manzarlyeh.l During phase one and two, Navy carrier TACAIR Is 

' on alert aboard the aircraft carrier. The Navy aircraft would 

be refueled by USN organic tankers and an airborne KC-135 

tanker If launched. Our lng phase three Navy carr ler based 

TACAIR Is airborne on station over the northern "portion of 

the Persian Gulf,' ·supported by an airborne KC-135 ART tanker. 

(U) ~ The following Is a description of scheduled events. 

Y-\ 11 

The plan was flexible enough to accommodate slips In the 

scheduled times. The times shown are goals for the JTF, not 

firm times that had to be met to achieve success. All times 
. - ... ..,_ -·· . 

Zulu (for Tehran ·rociil· add 4+30). 

'l!DP" SS:~R!!T 
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PHASE ONE 

personnel. Also aboard is the Desert 

One Commander, the C-130 Force Commander, I[ he CCT··- Commander, 

the Road Security Commander, and Ll!ii:l>';~.Eil'TP.'~·commande·t)fj The 

aircraft is equipped with secure TACSAT WSC-3 radio, linked 

with various command elements to incl 

the NIMITZ and the lead, helicopt&i~- The MC-130 also has secure 

UHF radio and unsecure HF radio." This lead MC-130 is to land 

at Desert One at 1810Z, establish two desert landing strips, 

set up a portable TACAN, and secure the road approaches from 

the west and east. As the first MC-130. approaches Desert One, 

The Desert 

via secure voice when the first C-130 is safely on the ground. 

Scheduled interv·lll.:.."'iiii:ween this C-130 landing and the next is 

one hour to allow sufficient time -for CCT survey, establishment 

of landing zones, and security force deployment. 

1506Z - Eight helicopters scheduled to launch from NIMITZ. 

F-14s and A-6 CAP aircraft placed on deck alert. If a minimum 

of seven helicopters fail to coast in over Iran in a mission 

capable status, the mission is to be aborted. A minimum of 

seven is required to give assurance that six will be operation-

ally ready at Desert One refueling site. The lead helicopter 

has a secure TACSAT WSC-3 radio aboard. WSC-3 provides the 

capability to enter into the same net as the lead MC-130. 

Helicopter number five is equipped with a PSC-1 TACSAT radio 

!M:P- SBeit£1 I-77 AAR-2-18 
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which provides unsecure voice during ground operations. The 

helicopters have a crew complement of tl!() pilots, -:two mainten­

ance personnel (qualified to operate 50 calibre. machine guns·) 

and ~ crew. ch~ef. Additionally, one DELTA radio· operator b 

aboard helicopters one and fiVe. The helicopter flight in-

eludes the helicopter flight commander and the JTF Deputy 

Commander for helicopter operations, who is to provide assist­

ance as required and be in charge of helicopter tS, which has 

been designated for 'the MFA rescue mission: The helicopters 

are scheduled to land after all C-130s have landed and are 

prepared to refuel them • 

. :~o-1519Z - ~o MC-;31is and three EC-130s (fuel bladder 

aircraft) scheduled to depart A spare MC-130 backs 

up the MC-130s!'--''one'-Mc-f30. has.DELTA aboard 
1
(number in­

cludes attachments), the other, '.DELTA aboard (number in­

cludes attachments)--·and three 500 1 gallon blivetsl""for contin:­

gency fuel. The thr.ee EC-130s each have 6, 000 gallons of fuel 

on board, of which 5,500 gallons maximum can be transferred to 

helicopters. Should...:.Ol!".·of the MC-130s abort after 20 minutes 

of flight, the mission is to be aborted. 

MC-l30s and helicopters follows. 
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Two KC-135As and one KC-135 ART scheduled to 

the ART enroute to 

This ART, drogue equip­

ped, is scheduled to arrive over the NIMITZ at 1930Z, The ART 

is provided to refuel USN t.actical .a~r in the event NIMITZ 

aircraft are required to launch in RESCAP·support of Delta 

forces at Desert One or at the helicopter hideout, The CAP 

' consists of .. two:-F-14s, air-to•.air conflg.ured, and two A-6s/A-7s 

air-to.:.ground'' configured. The CAP aircraft will remain on deck 

alert status with back ups provided for quick response through-
' out the vulnerable period (helicopter launch to helicopter 

bed-down at hide out)i If launched on the first day the plan 

called for the CAP aircraft to proceed at maximum range alti­

tude and speed to the· RESCAP area as designated by DELTA 

forces-. Planning- figures indicated that the Desert One (Pt 

ALPHA~ refueling area, located approximately 600 NM inland 

could be reached within 1 + 30 hours. The CAP aircraft would 

be capable of remaining·:.on station: F-14 and A-6 = 1 + 45 hrs 

at high altitude, A-6 = 0 + 45 hrs at low altitud~ The plan 

calls for enroute tanking from KA-6D aircraft enroute to the 

RESCAP area and refueling from KC-135 tankers upon arrival back 

in the vicinity of NIMITZ. The mission profile was planned as 

shown on the attached map. 
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~36-1738Z - One KC-135A and one KC-135 ART depardlllllll 

The KC-13SA refuels the ART and' 

gency measure,. 

The ART will provide, as a contin­

emergency refueling for the first two MC-130s 

that return from Desert One. 
• 

1737-1836Z - Two more KC-135s depar .to 

provide contingency refueling for the third MC-130 and three 

EC-130s at Desert One. 

1810Z - Lead MC-130 lands Desert One. 

1849Z - Heli~opters pass point of no-return (fuel). 

1910Z - SecondiMC-130 lands, Desert One. 

1917Z - Third MC-130 lands, Desert One. 

1920-1923Z - First two EC-130s land, Desert One. 

1926Z - Lead and second MC-130 take off and return to 

£ -to relieve congestion at refueling site. 

1928Z - Last (third) EC-130 lands. 

1930Z - Helicopters land at Desert One. The refuel-

ing configuration-is shown on the following diagram. 
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1930 - 2010Z - Refueling complete, DELTA force loads on to 

~ helicopters. Helicopters depart for DELTA drop off point. 

Six mission capable helicopters are required. If less than 

six, the mission is to be aborted. Inoperative helicopters, 

if any, are to be destroyed by the road security force. 

2030Z - One Me and three EC-130 aircraft depart after 

sanitizing the area. ~ey transport any detainees back to the 
\ 

launch base. If a C-130 is inoperative, it is destroyed 

prior to departure. 

~20Z - Helicopters ~rrive at DELTA drop-off.·point,-· 

on the following map. 
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2250 - 231SZ - After off loading 'DELTA~ \el icopters fly to· 

helicopter hide out HLZs. CMap of drop off point and heli"'i" 

copter hide out area as shown) 

' 

............. _ ... -
-~ 
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~315-0200Z - DELTA reports to COMJTF status of force. . . ~ 

DELTA 
l'ltt~ .~ --······ -·- ~-' 

Their next action .will· depend on the recommendatiqn~.· 

IL'f'hev will probably. reaui'in ln·•th~ravine until 

I after day break to conduct briefings and to relit. The air 

' 

range radio communicationsl'with DELTA (to be used in emer-

cfency only l. The DEL'PA team remains with the 
-·---

helicopters until darit:. 

0030Z - Last of C-130s landstlllllllll 

0040Z - Two MC-130s fresh 

crews fly). DCOMJTF 

...... --

,;. pl.} 
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PHASE TWO 
J 

~BB - 18BBZ - 'i:li!ments ~ DELTA a 

. highway to the 

·,They also continue along the planned 

the AMEMB and survey the situation. ~A 

'• .... - . - . -- .~ ........ ~ --· 

tion and timing to be determined) 

and prepares to proceed to AMEMB for the rescue. Route map 

follows. 

·- ......... -.... " .. _,_ . 
--.-:.: .. 

AAR-2-25 

V- \~I 



. ,· 
'· 

I-90 



'l'li8NB-:;)SI!lGII:E?iTf..._ 

1453 - Four MC-130s depart 

airfield. 3-~e:f.,llil~ fl~arur.•refuel 
~t low altit\l<l.'l.<.l"'~li;.!!~ii.Gbedl!~llc! .. lio:.land at Manzar­

iyeh at 2145Z. COMJTF is aboard the lead MC-130. There are 

.Ranger~-~'nd two medics •. "One MC,-,l30'. i::ontains five blivets of 

contingency fuel for the helicopters and a resupply of ammo 

for ·DELTJ~oo Routes for MC and AC-130s from the Persian Gulf to 

' Manzariyeh are shown on the following map. 
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. The AC-130 gunships depart-..'Two will fly 

to Tehran and one to the Manzariyeh area.-

and air refuel altitude at 1730Z. 

arrival of 2040Z. The third, which loiters with its KC-135, 

will arrive near Manzariyeh at 2110Z. 

1811Z - Two MEDEVAC equipped C-141s 

2056Z arrival at Manzariyeh~ There are a total of 12 medical 

' personnel, ·80 units of blood, and other necessary equipment 

aboard both C-14ls:~Je. The route is as shown on the following 

map. 

.. ·~ ,.- --. ··--. 
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2000Z - DELTA scheduled to inform rescue force for MFA, 

COHJTF, helicopters, HC-130s, AC-130s, and C-141 s of intended 

time of assault (ti~~~e_aver_ the wali cY"entA~iv~y··schedahd for 

,2100Z). DELTA has window of up to 20 minutes early or 40 

minutes late. 

2030Z - Assuming the time over the wall is announced for 

2tOOt and there are no other calls, the helicopters depart 

the hide out and J.n· flights of .. two· proceed _to __ a~- orbtt. point 
·. 

north of the AHEHB·. Helicopter route is as depicted. 

'l§ kEG 11" 

--· ··~ 
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SIC RET 
\ 

2041tZ - Assuming time over the wall 'is announced for 

21 0 OZ,, t_)!9 gunships depar 

proceeds 

The lead 

-<Juired; 

2045Z - Fouii!J;~c;:-13~·a;;;,~iirnriyel!1 ~n./aet up 
or .. ~. . . •. ·.·,. 

defense: CCT team: seta lights for c-1ns and, seta up· portable 

' --TACAN. 

2056Z - Two C-141s land at. Manzariyeh. COMJTF reports to 

DCOMJTF. that all aircrilft have ldnded and prepared to receive 

.... helicopters. 

2100z - ·To execute :tne grolihd tactical plan,· ~DELTA 

·--ta: ..... -. .. ~--. - ,. '~ . 
··- ~ - ' ... 

transport of ?the· rescued hostages to 

tpe..•stadium; an1!i:.au,,..~n€iilg stadium security during extraction. 
· ..... , ... '. _.,.,. ~ ~ --- - .. . -·. 
' - - ........ ~.(,---'"~-----· 

and being prepa...,d to cle~tr 

the Staff.·Cottagea and 

A the helicopters-from the stadium to Manzariyeh. 

AAR-2-29 
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,.- usnsr 

and assistance in 

• cleadng/ securing the stadtuiuo ·. ··rui'inlming time over the wall is 

".~~kes on the compound field can be removed, the decision may 

be made to conduct the initial helicopter extractions from this 

location. ill· conduct their operation 

simultaneously. The Delta Ground Tactical Plan for the AMEMB 

Compound follows. 

--... ~~~-
.,.·~ .... 
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· v) 2100Z - Two F-14s and two A-~s launch from the NIMITZ to 
\ 

rendezvous with a·KC-1.35-ART enroute to station in the northern ·-
Persian Gl!lf• 

~105Z - Qne.gunship in position over 

-The second also provides ·protection 

cover fCir·-the MFA rescue team~, 

on-call. 

···-··· . 
Protective,. fire provided only 

2110 - 2200Z - On call from DELTA, helicopters land on 
\ 

playing field in compound or stadium as determined 6y·· DELTA. 

Helicopters lift off as they are loaded and proceed sin~ 

to Manzariyeh. A map qepicting the HLZs follows • 

........ ..._ ...... 
·--~ 
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Concurrently, helicopter number five (or desighated alter­

nate) proceeds to the MFA for an on-call pick-up of the MFA 

rescue team and hostages. This helicopter returns to the 

vicinity of the AMEMB to be used for additional lift if 

required by DELTA. 

the HLZ·near the MFA. 

Shown is a map depleting the MFA and 

-._:;sza-zTr 

..... ~ .....;...; -~- . ·---..... 
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Third gunship arrives vicinity of Manzariyeh. It ~oz -

•' 
~ ·- ~· - .. . 

DELTA. 

;sa SSGPS' 

This gunship provides protective fire power 

can proceed to the AMEMB if requested by 

\ 

.... . . .-..;_; -- .. 
··~-: 
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PHASE THREE 

2140 - 2110Z - Helicopters arrive ''at Manzariyeh. Former 

hostages, wounded, and :DELTA'are placed on c-141s. c-141s . _, 
depart as they are loaded. First two mission "capable heli-

copters refuel from contingency fuel bladders brought in by 

the fourth MC-130.. They proceed back approximately half way 
,.. 

to Tehran with additional ammunition should it be required by 

' tiEL~A~or additional lift is required. They also serve as SAR 

aircraft in the event a helicopter is forced down. Following 
/. . t 1s the parking plan for Manzariyeh. 
I ' 
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~45Z 

.....__.__. ........... ~ ..... 
One KC-135 ART with two USN F-14s and two A-6s 

are to be on station in the northern end of the Persian Gulf. 

The two F-14s are air-to-air configured to protect the KC-135 

and take action.against high threat aircraft only. The two A-6 

TRAM aircraft are air-to-ground configured for close air 

·support. They are launched from a deck alert posture at a 

time to coincide with Delta entering the compound unless 

previously reques\ed by COMJTF. The CAP aircraft join over the 

NIMITZ with a KC-135 ART ich has been 

fueled enroute and proceed to station in the northern Persian 

Gulf in the vicinity of 29-00N/49-00E. · CAP aircraft and the 

KC-135 ART are maintained on station with relief aircraft 

provided until completion of the operation, after all US 

forces are extracted. Relief KC-135 tanker fuel is to keep the 

CAP aircraft at full fuel so they can depart station full, 

enroute to provide RESCAP support to Delta. CAP aircraft are 

to depart station when support is requested by Delta and 

proceed to the vicinity of Tehran approximately 375 NM from 

station, whei';:.:.tiriy-·can remain overhead for two hours at 

altitude and for 0+45 minutes at low altitude. Communications 

paths have been established between Delta and the JTF for relay 

to the KC-135 and the CAP aircraft. An S-3 aircraft is also 

positioned in the Persian Gulf as a backup HF /UHF relay. 

[ Backup KC-135s from-and CAP aircraft are available in 

order to maintain CAP on station in the northern Persian Gulf 

even if CAP aircraft are vectored on a RESCAP mission to the 

vicinity of Tehran. The mission route was planned as follows: 
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Ac-{ JOT' depart the ~15Z ~C-130s depart Manzariyeh and 

ar~a and conduct '~l'i'=:r~fU&'lin~..:.~nroute using 

essentially same route. 

~30Z -. C-141s· ar-ri Emergency medical 

t~c~l.ities are available. Fresh C-141.~ witilllr air crews are on 

standby to fly former" hos.tages and wounded 

0425Z-0459Z - MC and AC-130s•"ar'rive 

' 
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COMMAND AND CONTROL 

~ Command and control was discussed at length during 

the 16-17 Apr conference, COMJTF with his staff, located at 

would be in direct contact with CJCS as the 

interface with the NCA. COMJTF had been given full authority 

to conduct the operation in accordance with the plan. The 

channel to CJCS was available to obtain on request, consulta-

tion, guidance or decisions from higher authority. No calls 

were required unless the operation was becoming unmanageable • 

. ~ );·;·¢(u) COMJTF had adequate communications to all forces. 

Depicted on the next page is a simplified schematic. 
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COMJTF, Major General Vaught, USA, wouid remain at 

~ --until the MC-130s departed for Manzariyeh for night 

two. fJif" 
(~I Deputy COMJTF LTGEN Gast, USAF, f1 ie 

with DELTA. DCOMJTF goes monitor that opera-

tion, interface with the-f required, to serve as 

COMJTF in the event COMJTF can not transmit, and to provide 

consultation from a separate vantage point. He remains there 
\ 

until the first MC-130 returns from Desert One and then 

proceeds be in place 4 hours prior to 

COMJTF' s departure the next day t'or-Manzariyeh. 

~ j$'l~lonel_ Kyle,' USAF, located at- and aboard 

the first MC-139 to depart for Desert One to be the overall 

operational commander at the Desert One refueling site. 

Under his command are CCT the 

Road Security Force Commander the 

DELTA Commander, Colonel Beckwith, USA. Command of the 

helicopter flight, commanded enroute by LTCOL Seiffert, USMC, 

comes under Col·ona~-Kyle as the helicopters approach for 

landing • 

. f.;)- --~{U)The Desert One Commander is to have command of the 

entire force at Desert One until the helicopters depart. The 

Desert ··one Commander reports only to COMJTF. 

(u~ once the helicopters take off for the DELTA drop off 

point the DELTA commander is in command throughout the 

intervening period up to the point where the helicopters land 

{, at Manzariyeh. 
I 

The helicopter flight commander is, of 

course, responsible for the safety and security of his 

helicopters, but he is under the operational control of the 

DELTA Commander. 
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COMJTF will retain command enroute ~o Manzariyeh~ 

during the,_ airfield/ extraction operation (Phase III) and . ' 
during the remainder of the mission ba 

DCOMJTF serves as a backup in the event of communications 

problems. 

( u) In every case there was designated succession of 

command, by name and by position, in the eve~t the commander 

was incapacitated. 

1eF gnnsp 

\ 

····- ---­·-·--- .. 
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FORCE.READINESS 

( U) A premiss ion conference was conducted to examine all 

aspects of the mission. COMJTF reviewed force readiness: the 

men, machines, and equipment. The air crews were judged to be 

qualified and competent. All were healthy and mentally pre­

pared. Mission profiles would not exceed demonstrated perfor­

mance. The aircraft were in good condition. One helicop-

' ter aboard the NIMITZ was still out of commission but part.s 

were on the way. Maintenance aboard the NIMITZ was considered 

excellent. DELTA was · p~epared and all equipment was re .... 

Their plans were complete but they were flexible should. latf 

intelligence dictate changes. The Rangers were well prepared 

for the mission. 
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CONTINGENCY REVIEW 

The criteria for mission execution were reviewed: A 

favorable pre-launch weather forecast is required for the 

entire period of the mission. Any reservation would be a basis 

for delay until weather conditions were suitable, Intelligence 

and OPSEC were essential. The force must be in place, rested 

and ready. 
\ 

~j~u) Once the force launched and up to a certain point, 

there was time to utilize spare aircraft and continue. There 

were firm criter~a for minimum numbers of mission capable 

C-130s and helicopters throughout the mission profile and if 

the minimum number was not available the mission would be 

aborted. 

~ COMJTF, his staff, and commanders concluded that 

once all aircraft were well within Iranian airspace, the 

mission should not be aborted short of four pre-determined 

reasons. First, if there were valid indications that the 

miss ion had been ·c·collll?romized resulting in loss of surprise. 

Second, if part of the DELTA force were denied continued 

participation in the mission due to an aircraft emergency 

abort or accident. Third, if the minimum numbers of mission 

capable helicopters (6) were not available at Desert One. 

Fourth, if for any unforseen reason, continuation would 

create a significantly high risk to the security of the 

rescue force. It would not be wise to proceed when the 

probability was high that the force would be cap-tured or 

killed. 

~The rationale for this judgement was that if the 

~!IS IU I -115 AAR-2-41 
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operation were aborted once well within Iranian airspace, 

J: the mission would probably be compromised. Retur 

and the NIMITZ, followed by launch on a subsequent night when 

all conditions were favorable would surely lead to delays and 

compromise. Either friendly countries, the 'I't'anlilns, or the 

Soviets might ... detect the tiOJOC~nd its intent. Under those 

circumstance there would not be a second opportunity - at least 

not with this plan. 

~-\ Accordingly, the force was determined to 

continue the mission once it was well underway. Individual, 

component, and joint:training, combined with a strong command, 

control, and communication system provided the redundancy and 

flexibility required to enable the force to make judgements and 

respond to Contingencies. The two night, three phased plan 

offered sufficient flexibility. The force had. concentrated on 

contingency.and "what if" drills for months. If problems 

developed (they had in training) it was up to each commander to 

deal with them, request guidance, consultation or assistance as 

needed, and .:iftitke=iV~ry effort to continue to the point where 

mission completion was no longer feasible. The contingencies 

included enemy reaction, equipment failure, changing weather 

~and even "hard luck". The JTF had confidence that mission 

I-116 
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OVER-ALL ASSESSMENT 

~~ U)The conferees were fully knowledgeable of the chal-

lenges ahead and the importance of the mission to the hostages 

and the United States. These were sobering thoughts but the 

group judged that their plan was feasible. They had been ready 

for several weeks but they were more ready than ever before. 

Their confidence-. was high. 

'i.M1(U)The Joint Chiefs of Staff had supervised mission 

planning from the beginning. On 16 Apr COMJTF, DCOMJTF, and 

the commander of the' ground rescue force briefed them on the 

plan, intelligence, and force readiness. The Joint Chiefs 

of Staff approved the plan and determined it was militarily 

feasible. That evening COMJTF, DCOMJTF, and the commander 

of the ground rescue force briefed the President with members 

of the National_ Security Council present. At the conclusion 

the President approved the plan and stated deployment flow 

should proceed with 24 Apr as the planning date for execu-

tion. 

'P9PZ PCP E T 
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~~On 16 Apr COMJTF notified all forces to 

prepare to move to a new training location in the desert and 

to be prepared to conduct an extended exercise. On the same 

day JCS notified SHAPE, EUCOMf'.MAC, REDC!lM, .llnd SAC thai? 

four AC-130s, three Ec-ilos:·and four~'!lbs' woufl'l deploy 

Warfare exercise throughout Europe a·nd the·· Middle East on 

going at that time. Three MC-130s were moved fro~~ 
E arriving on 16 Apr to conduct joint training 

.. fncluding 

(.. £~" .. ~-Cations Officer; 
I 

Liaispn Officer~ 

'IIIIi Arriving 

At this 

two ·weather officers; the 

and I a DELTA advance··Party-ployed ~· 

on 17 Apr this group activated the JTF HQ 

Command Center, initiated classified weather traffic, and 

coordinated JTF base support requirements. 

~;Sr On 17 Apr the helicopter detachment composed of 48 

personnel departed MCAS Yuma under cover of darkness aboard 

a dedicated MAC C-141. 

1-118 
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Flight plans were filed indicating that the flight was enroute 

to Norton AFB, CA. At Norton, the aircraft was parked in a 

remote area of the base and all servicing occurred well...:Qlear 
J 

of most base operations. Members of the JTF remained in 

-proximity of the aircraft while refueling and crew change 

occurred, Following ·further stops at • Hawaii, Guam, the~, 

the aircraft landed 

20 Apr .• -

heli-

copter detachment was subsequently flown aboard NIMITZ by Navy 

CH-46 helicopters. 

~ The JTF evaluated friendly, Iranian and Soviet~~ 

Plans were formulated and executed to 

example was identified early-in the program (Dec 79) as a 

probable special operating location or staging base. Allllf 

and C-130 airlift, c: to include C-58 from time to time. i' An ,. 

MC-130s inflight refueled across the North Atlantic non-stop· to 

- l•v, :z:;tt~., · ·~ · .. - , . c, , •••• , ••• ,11. 1 
. - ·---~--.,., 
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I 

~then 
planner deployed to 

to watch for signs that the movement aroused suspicions and to 

the.mid-Atlantic 

the Mediterranean. 

£. aircraft deployed on IS Apr 1980-

IIIIIIIJ<one was in CONUS and deployed from Norton AFB through 

E. E 

.. training 17 and 18 Apr with TF-70 operating in the 

Arabian Sea. 1 One MC-130 moved 

G 19 Apr 80 under the command of 

and established advanced liaison for JTF at this location. On 

~ 20 Apr 80, two additional MC-130s were moved in 

making a total of three MC-130s on station. 

selected a remote part of the airfield to park aircraft and set 

up his tent city (BARE BASE). The north end of the~ 

. ----- ·~-
!runway was blocked off for c-130 use • 

by 18 Apr in support of E-3A training and exercises in the 

Mediterranean 

~~ By 18 Apr the MAC airlift began. It was careful­

ly scheduled to maintain a flow of in and out aircraft and 

avoid cause 
~·- .... ~-
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·19 Apr marked the gradual but careful-ly scheduled 

~and monitored movement of mission aircraf 

One of the JTF/J-3 memb~rs was in place to monitor movements 

4nd.to work with: the -
s informed 

~as in progress and tt·-was of special importance. 

of the AC-130s, they were flown in non-stop using in-flight 

refueling from the· CONUS 

This schedule was designed 

enabfe · at least 48 hours for crew rest and physiological 

over water should any Air Traffic: Clearance (ICAO Procedures) 

problems develop enrcute through a particular international 
-~· --. 

region. 

Through the period 19-23 Apr the forces moved. By 

late 23 Apr the following mission aircraft and Air Force 

personnel were either in place - 4 AC-130s/4MC-130s/3 EC-130s 

• KC-135s 

2 C-141s 

__ 1_ C-130 for logistics support 

• Total aircraft and approximately 228 c:rewmembers -

~ plus 236 maintenance personnel. 

Three EC-130s and one MC-130 departed in radio silence from 

z at & e1U3'1'- AAR-2-47 
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They landed at 

as a support element for the On 

2~ Apr 8~, MAC C-13~ airlifted the communications support 

element of four personnel int~enabling secure 

communications vi~ satell~te· with NIMITZ 

F<>n<:~ngent numbered-~ 

personnel with three flight crews plus spare overhead, and 

'uurlburt/KeesJ..el: element numbering. personnel (total 

~}C Four alrcrews plus overhead crewmembers were included 

in this group as well as.maintenance personnel. A three 

man intelligence team was on the scene plus two flight 

surgeons and one medical technlcan positioned at this 

location. Two Pentagon liaison officers, on special assign­

men~}.~ere JTF primary contacts to work out details 

unique support from local airfield complex resources. 

~ Four MC-130s and three EC-130s were in place with a 

total complement of • organic person~el. 

needed and this was provided by a MAC C-130 

More support .. was 

fro~ 
The C-130 made at least one and sometimes two flights per 

day. 

major staff elements within the JTF HQ 

J-1 through J-4 and J-6. Other elements 

operating at the J-sta ff level were the weather support 

element The J-1 element provided 
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administration support to the staff. The J-2 element 

fr0111 ··the·_.J-staff and·· also 

The J-3 
- • ' r<~ 

element included spectatlstsc in helicopter operations .. as 

well as C-130, C-141, •and ''Rt:"'.:l"l-5'-aperations. The J-4 

section primarily' provided support for JTF activities­

'· The J-6 element was composed of JCSE assets as 

we"ll ·as ·JTF communications staff officers. The weather 

element was composed of the JTF Weather Officer, an assis­

tant Staff Weather Officer (satellite meteorologist), a 

USAF Weather. Officer and the 

tactical weather communications and satellite facili-

These staff el~~~s. were all positioned in the Command 

Center under the supervision of the JTF Chief of Staff. 

~ On 24 Apr two C-141s with DCOMJTF and DELTA flew-

~ arriving mid-afternoon. 

DELTA slipped 

-and we-re· transported to special tents. The C-141.r' 

returned later that evening. At approximately 

0630Z (1030L), one MAC C-130 arriv~ with~ 

Rangers _which: would accompany the iff~~rtion force and -· perform the road block and security function at Desett'On&. 

Dne_.jeep and two Kawasaki KLX 258-motorc)!'cles (dirt bikes) 

were also offloaded as part of their-mission equipment. 
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KC-135 tanker and C-141 airlift were ijeployed for 

.f 
·' (cJ)J,e'f' By midafternoon on 24 Apr the forces were in place, 

all aircraft were operational. The deployment schedule had 

gone well and there was no indication that OPSEC had been 

lost. 

' 

-,•:T·:·~-:- • 
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9[£11 INTELLIGENCE 

'!/!!-·.Intelligence regardiqQ..-,~hq.,status of the· ·Iranian 

Armed Forces,. Gendarmerie, Police and Pasdaran had not 

changed - if anything, conditions in the country had become 

more unstructured and chaotic-and the capabilities of Iranian 

forces even less. 

Unless spotted directly by Pasdaran or post, 

the probability of getting to the AMEMB compound wall unde­

Intelligence 

There was a high degree of 

COIJ·frdeii'S'e~·.'ln th.~se locatiorisl. not only were they singled out 

b.L~h!_...':'e.ight of .evidence over the last several ·week~ 

. - Wl "Lt.:--- . ·---·· 

~ ... .._... .. .,., . ....,.,.__. ·~- . .... . ' 

C with independent J-2-evaluations were passed to the 

DELTA S-2, who was going in with the force. 

[v%.~-'~'&r security forces were believed to ,n'\iinber"UP"t'lf·2os in 

.the immediate area of the compound, (_ . . 
with approximately~ 

Cone en-
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L trations of security were identip~d 
~rtd oth~·r''lOCatlOns on the: north and. norttiweSt~"'edges of the ' 

compound. Perimeter security was at~low point just prior 

to mission launch. _several of thill"sandbag poSl.tions don;, 

the wall, fo(",.'instance, were unoccupied and deteriorating. 

SUMMARY 

\ 

(u)(!l'at" To summarize, the total JTF had progressed from a 

near zero capability in early Nov 79 to one of high capa­

bility on 24 Apr 80. On 24 Apr, COMJTF assessed JTFs status 

as never more ready to perform the mission as on 24 Apr. 

Confidence had grown gradually but surely during the planning 

and training cycle. '!'he chart on the next page illustrates 

confidence growth. As planning evolved and operational 

concepts changed, rehearsal results improved, intelligence 

and communications improved, employme_':'!- bases became avail­

able, Desert One became available, and confidence increased 
....... :.:.:.:....;;;;~. 

towards an alf'"ffiiii":Jilgh. Confidence factor is reflected on 

a scale of one to ten. The factor of ten reflects COMJTFs 

assessment of the JTFs ability to perform the mission -

rescue the hostages - on 24 Apr as contrasted to near zero on 

4 Nov 79. The confidence factor at the conclusion of the 

third rehearsal (Nevada), on 4 Feb 80, as an example, was 

about four compared to ten on 24 Apr. 
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SECTION II 

MISSION EXECUTION 

~his section of the report describes events and 

JTF actions during the execution of the rescue mission. The 

period covered begins at 1030Z 24 Apr 80 and continues 

through aircraft launch, operations enroute and at Desert 

One, mission abori at Desert One, withdrawal of the forc11111J 

~and evacuation of DELTA, helicopter crews and the 

f, inj 25 Apr 80. 

-· ... ·.....s..;;.....:.·_ ........ ~ ... 

CLASSIFIED BY DIRECTOR, J-3 
REVIEW ON 25 JUNE 2000 
REASON: 5200.1R, 301c6 
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r i!B'f The first of two C-14fs arr.-ived A· 
111111111 On board were the Deputy Commander of the Joint Task 

Force (DCOMJTF), the §ommander of DEL'!'£>,_ and approximately 

half of the ground rescue force. The C-141 made an engines 

running off load at the south end of the field-

- out of v"1ew of the main base complex. The /DELTA 

erected at a designated adjacent 

to the aircraft in which they would fly to Desert One. At 

lllSZ, the .second:· ed and off loaded 

the remainder.]of Delta. 

~ DCOHJTF proceeded to the communications tent and 

began preparations to assume a back-up command and control 

role ·.utilizing the secure TACSAT terminal. He also reviewed 

launch plans for Night 1 and Night 2 as well as alternate 

plans for use .. of -'~!tidual C-130 asset 
·-·-""!1. . 

. (three 

EC-130s and two HC-130s) should they be needed for contingen­

cies on Night 2. 

By 1200Z, final loading of equipment was in 

progress for the lead HC-130, scheduled to depart ..... 

The' Ranger.~jeep, four motorcycles (two Ranger, two CCT)I, and 

the ~art able ,!,~J were included in the miss ion cargo. The 

aircraft 1:1So carried two sheets of aluminum planking to be 

used under the main gear tires should a C-130 break through 

the desert crust and become stuck at the refuel site. Due 

to the high temperature and lack of cooling.equipment4111t 

passengers were not scheduled to embark until 

II-2 AAR-3-2 
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just prior to engine· .start • ., 'Camouflage nets,. supporting 

systems stowed 

aboard the_ctber two MC-130s for transfer to the helicopters 

at Deser.t One. 

(U) The fuel trucks made one final circuit of the flight 

line at 1215Z to top-off all wing tanks and fuel bladders at 
i_ 

the six thousand.~ gallon"l"limft; This was done to prevent 

venting of fuel due to heat expansion during the hottest part 

of the day. ' 

~ At 1230Z, final crew briefings were underway for 

the crew of the lead MC-130. Of particular interest was the 

latest intelligence data received from the Helicopter 

Detachment Intelligence Officer aboard NIMITZ. 

- ' 

~ - . --·------- ---
-~------ - - - -

£. Weather, transmitted .:f.ro~, was briefed as good, 

with no significant factors that would effect operations 

other than high ___ c!o.'!ds in the vicinity of Desert One. --... -~--­..... ~ ... 
Navigators and Electronic Warfare Officers went over· their 

charts one last time to ensure that presell!"c!'ed··routing- and 

ini-

vat ion. Radio operators studied the CEO! in company with 

two DELTA TACSAT radio operators scheduled to fly in the 

lead M£=110 and in the number three EC-130. 

~-­~........._..... .. 

v- '~ 1 
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USS NIMITZ - 1045Z 

( U) At sea aboard NIMITZ, preparations were under-

way in anticipation of the execution order. Earlier that 

day an incident had occurred in the hangar deck which caused 

co;~· 
(u) At approximately 0715Z, a helicopter crewman inadver-

tently activated the hangar deck overhead fire control dispen­

sing system. Befo\e the fire fighting systems could be shut 

down, parts of five of the RH-53s had been wetted with foam. 

~ufuick respons~ by both the helicopter crews and 

ship's maintenance personnel prevented this incident from 

causing any damage. Within 30 minutes all aircraft had been 

thoroughly washed with clear water and were being inspected 

for possible corrosive damage. No such damage was found but 

it was decided to bring the helicopters to the flight deck 

20 minutes earlfe·r than planned in order to have more 'run-up• 

time prior to launch. (None of the material failures that 

occurred on the .. miaaJ.on.could be attributed to this incident). ······--·-
(U) The Helicopter Detachment began formal mission brief­

ings for all pilots at approximately 1100Z. The Operations 

Officer reiterated the basic plan to ensure a full understand­

ing by all pilots. The communications procedures were rebrief-

ed. 

~ While the Operations Officer briefed, the detach­

ment Intelligence Officer was putting the finishing touches 

on his presentation. The daily weather message was not 
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scheduled to be transmitted from JTF headqua~ters until 

1200Z. Consequently, the ·Intelligence Officer had arranged 

for the NIMITZ's weather section to provide a general 

weather summary which had been prepared for the 

embarked Carrier Air Wing. When the weather 

ship and its 

report_-

arrived, the two products plus an earlier route 

profile forecast were used by the S-2 during his briefing. 

The thrust of these separately prepared reports was almost 

identical. The ~nly area of difference was the shi~'s 

summary which included mention of a 'possibility of blowing 

sand' in some desert regions. This product was a general 

forecast item for all 'of Iran without specifically stating 

where the blowing sand might occur (the ships's meteorol­

ogist was not aware of the mission). The weather provided 

was much more detailed for the mission route 

and highlighted the actual mission.area • 

...-J The intelligence briefing was concise. 

There had been no significant changes in the intelligence 

picture 

G~~e,, 
since the previous night •. _-P.ilQJ:s· .,ere told "that 

- . -s.;...... . ~!'. 

aircraft ___ in 

the 
' ..... . . ... 

. .. -- .. 
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' -- The charts were prepared on 1 April •1980. Each 

c.. 
·by DIA and mission Electronic Warfare Officers indicated 

that due to terriin masking and other propagation factors 

approximately 100 NM of the miss ion flight path could 

possibly be covered by this. radar at high altitude. :(over 

18,000 fti!'et MSL);. This was a conservative estimate. -

-~ - -- -- -
were 

checked to insure validity of 

been periodically provided to aircrews during training 

and this information was briefed daily to the helicopter 

pilots aboard NIIIITZ. •. 

(U) The weather portion of the brief was detailed and 

elicited several questions. The weather was described as 

favorable with no significant headwinds or visibility 

problems. High clouds were forecast at altitudes of 10, 000 

plus feet and the possibility of thunderstorms in mountain 

areas to the west of the planned route was discussed. A 

weather map and the morning satellite photo were used during 

the briefing to show frontal systems and cloud cover pat-

terns. 

~ The areas of principal concern for pilots were 

II-6 
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temperatures and density altitudes. The best available 

.... (l informatio was provided. This 

indicated that the helicopters could expect temperatures on 

the order of 27-30 degrees Centigrade at Desert One with 

somewhat cooler trends further north at the Transfer Point/ 

1Hide Site and in Tehran. 

A[s-r,,The S-2 concluded his remarks with a final discus­

sion [of escape aml evasion (E&E) tactics ]and an injunction to 

aircraft commanders to ensure that each crewman had all 

required ... E&E rna ter ials. They had been presorted by type and 

were available in th~ ready room. Specific guidance was 

provided on carrying personal effects. Each participant was 

directed to carry his military identification card, identity 

"dog" tags, and a symbol of his rank or branch of service which 

he could affix to his flight suit or uniform in the event that 

capture appeared likely. All members of the unit were directed 

to have positive identification that showed they were US Armed 

Forces personnel. 

~~It w~-~---~·~:~~is point that the question of .. other 

personal effects surfaced. Since the helicopter crews were 

in the unique position of departing from one location (NIMITZ) 

' and returning to CONUS via some concern 

was expressed regarding the security and timely return of items 

such as cameras, credit cards, etc. The DCOMJTF for Helicopter 

Operations decided to allow pilots and crewmen to carry those 

i terns which would not provide any more information than was 

already on the identification cards. Cameras were permit ted 

only so long as they were either empty or contained unexposed 

film. Several pilots who had cameras with film already loaded 
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clicked off the remaining pictures and removed the exposed 

cassettes. Aircraft commanders were responsible for checking 

each member of their crew to ensure that all was in order 

prior to leaving the Ready Room. 

(U) This completed the formal briefing activity and 

crews assembled by aircraft for final instructions from 

individual pilots. No information was available that would 

preclude planned m\ssion launch. 

(v)_.l.S1" The helicopter communications equipment was given 

a final check. Helicopter 11 was equipped with one secure 

wsc .. J-UHP·""T'!CSI\T for inflight use and one PSC-1 UHF and one 

PT-25 UHF manpack TACSAT terminals for ground use. Only 

four other helicopters had ground use UHF TACSAT PT-25s; two 

additional PT-25s had been found inoperative and were left 

behind. Seven of the eight helicopters were also provided 

portable u~secure voice HF radios for emergency use. An 

earlier recommendation by the DCOMJTF for Helicopter Opera­

tions to remove the KY-28 NESTORS (secure voice encryption 
.. -~ ·_;,;;;; -- . 

devices) trom eaC"tiQf the helicopters, having been approved 

by COMJTF, had by this time been implemented. This left the 

helicopters without a secure UHF or VHF capability. 
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i/J Meanwhile, reviewed the status 

of his forces. All aircraft were in commission. 

JIII"'Jilllllf"A message was received from NIMITZ describing an 

additional plan to divert attention from the mission launch 

A 
1 

\· C. and recovery operations. 

reduce 

t suspicion of a special event. Fortunately, the bulk of the 

·Soviet Navy's Indian Ocean Squadron was involved in a~ 

The Helicopter 

, ,,Detac~m~nt S-2 had been working closely with CTF-70 Flag 

Intelligence at sea. 

This welcome news 

removed a previous concern about detection of the C-130 launch. 

All other intelligence information was favorable for mission 

execution. 

1150Z, the JTF Weather Officer had delivered the 

mission forecast for transmission. The short range forecast 

was for a weak frontal system to move out of eastern Iran 
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late on the 24th and into Afghanistan on the morning of the 

25th. Daytime low level clouds and isolated thunderstorms 

were expected over central Iran. Thunderstorm activity 

would continue but dissipate over the southern mountains 

west of the helicopter track during the evening, with high 

cirrus cloud blowoff over the central portion of the entire 

route. This general forecast was in addition to a detailed 

route weather me~sage transmitted at OBlOZ to the NIMITZ 

and at 0825Z which specifically addressed the 

various aircraft flight paths. Facsimiles of the above 

weather messages are provided on the following three pages. 

TQ! acnii 

-...... ·:...;.,;,;~·­
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fo+'!'Br At approximately 1225Z, COMJTF was g{ven a complete 

weather briefing. Others present at this briefing included 

the Chief of Staff, Weather Officer, Ranger Battalion Command­

er, KC-135 Commander, Assistant J-3 (Helicopter), and .-

The Iranian - who had two 
\;.a. ....... ·. . " 

decades of flying experience in his homeland.- indicated that 

~ 

it was unlikefy the weather could be any better. COMJTF 

announced his decision to launch. 

' transmitted at 1250Z. 

~ Approximately half-an-hour 

The execute order was 

-confirmed prev~ous reports which 
.. _ ·-- .. . .. -- ' - - . 

. - ..... . _-. ~~.....,. .. ~ •\ . . m:'ft 

c.. - . - ... -.... ~ ......... . 
JTF J-2 personnel validated this judgment and the 

~ information was immediately transmitted; .to 

---~- -~._:;·_ 
- .. -~ ... 
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the execute order was received at 1300Z, 

The intelligence officer passed out last minute•• escape and..,,-

· evasio~ instructions and proceeded to sanitize all crew-members 

of their personal effects. •oog• tags and ID cards were all 

that was carried by C-130 aircrews other than some personal US 

currency-' The aircraft were inspected for unauthorized 

and sensitive material. Two navigator crew members were 

designated to carry cameras with official USAF film inserted 

.. for documentary purposes. (DELTA had been-.sanitized-) 

-~ At 1310& the pilots of the remaining five c-130s 

were at the briefing tent reviewing takeoff, join-up, and 

enroute procedures. Since the EC-130s lacked terrain following 

equipment and relied on OMEGA for navigation, they were to be 

led to the desert refueling,_.s.!te ,bY the MC-130s equipped with 

more sophistic:a_t~·~-'avigation and radar systems. 
1
Rotating 

·-·--. 
beacons in the vertical stabilizers of all aircraft had infra-

red caps placed over bulbs, With night vision goggles, EC-130 

crews had an IR beacon· to follow thus facilitating trail 

formation flying. 
1 

The plan called for the second MC-130 to 

lead an EC-130, followed by the last"·MC-130 leading the other 

two EC-130s. Take-offs were-to be-;llll!quenced behind ~he lead 

aircraft for each group. 

~The lead MC-130 crew was warming up avionics equip­

ment and making final inertial navigation system alignment !!t 

1330Z. At 1335Z the aircraft was loaded •. ,,assengers included 

II-12 AAR-3-12 
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/)., -ELTA ·personnel ... Rangers, .. USAF combat control­

lers, the C-130 Commander, and th• Desert One Commander. 

A Also onboard were DELTA's medical officer, and two Farsi­

speaking 

the jeep and four dirt bikes. Aircraft floors were lined 

with mattresses as opposed to webbed seats to allow personnel· 

to rest enroute. ·, 

t .j;;)f(rs) 'At- the lead MC-130 had all engines running 

and commenced taxi. The back-up MC-130 went through the 

same start up sequencerand followed to the end of the depar-

ture runway. This procedure was designed to ensure that 

another aircraft was immediately available - engines running 

- as a spare to transfer passengers, load and crew. a delay 

of no more than 15 minutes was anticipated if such action was 

J 

required. All-- take;;offs were on ~he~-~~'::~i:c)iier~~~~ 
Ground radio communications with the 

tower were not used. The two man US advance liaison team was 
-·- ---~-.·---~ ..... 

positioned in the-·tower to.::control 

activities, leaving the JTF free to operate as 

A aesired. At 140SZ, the MC-130 launched on schedule. Take-

off was using the secure 

~ ground TACSAT radio. The mission was underway. 
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USS NIMITZ - 1400Z 

~At approximately 1400Z the eight RH-53s were brought 

to the flight deck on NIMITZ using both aft elevators. Visi­

bility was approximately 3-4 miles in light haze and no other 

ships were in sight. As soon as the individual helicopters 

were positioned on the flight deck and unfolded,._ 

began installing the Palletized 

Inertial Navigatidn System (PINS) in each aircraft. These 

~ navi9ational aids had been initiali 

earlier in the day and maintained •on power• to 

ensure that accurate position was being constantly updated. 

Simultaneously, each aircraft commenced engine run-ups and 

systems checks. 

(U) During the run-up period, the flight leader in helicop­

ter t 1 discovered that the pilot's spotlight :.:·· a mission 

essential item for inflight signaling - was inoperative. The 

spotlight was replaced within about 10 minutes and all other 

systems checked.ou~mally. All aircraft were full systems -........ . .... 
capable as the NIMITz··turned roughly parallel with the Irahian 

coast. 

(vJ.£.1!1"" The carrier increased speed to 30 knots and the 

helicopters commenced lift-off on schedule at 1505Z. In 

less than two minutes, all eight were airborne in near total 

darkness. At launch, NIMITZ was located approximately 58 NM 

from the planned coastal penetration point. As the flight 

joined up in a wide sweeping port turn and disappeared from 

sight, the helicopter communications officer on board the 

NIMITZ reported the launch via secure radio to COMJTF. 
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LEAD MC-1 ROUTE - 141 5Z 

~/~Following_ an uneventful· take off, tbe, .lead MC-130. 

proceeded on course into 

About 180 NM out, the aircraft turnedllilllllllltntercept the 

cou~se which would be flown to penetrate the Iranian coast. 

Altitude was maintained at· 500-1000 feet above the ocean 

surface. Numerous commercial ships were observed as they 

transited the shipping lanes to and from the Straits of 

Hormuz and the aircraft track wa.s varied as necessary to avoid 

overflying visible shipping. As expected, there was consid-

erable overwater haze. This helped to conceal the aircraft, 

or at least prevent identification as anything more than a 

c-130. The aircrew was alert for inbound helicopter traffic 

as the coast-in point approached. Both helicopter and fixed­

wing flights had .. coordinated their routes and timing prior to 

launch. According to plan the RH-53s were scheduled to cross 

the coast at 1 530Z, at an altitude below the MC-130. The 

aircrew did nat ... au~t)le helicopters at coast-in: several 
···--~ .... 

helicopter pilots reported later they had seen the C-1·30 

aircraft • 

• b) r··. ~It was dark by 1451 z, civil twilight in the .. 

€. - Moon and stars were clearly discernible. MC-130 

Electronic Warfare Officers (EWO) had conducted an in-depth 

'study of Iranian radar capabilities associated with the 

planned route of flight. 1 
- ' ... _,,.. .. - --·~-~-- .... _...,___ --·· 
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·absolutely safe from normal propagation of kriown Iranian· 

operational radars. This study confirmed the JTF J-2 intell-

~~alysis. 

~ After crossing the Iranian coast at 1527Z, the 

pilot adjusted his altitude to 2000 feet AGL. The aircraft 

crossed the first major ridge line and 

climbed to 3000 feet AGL soon thereafter. This approximate 

altitude (6,000 feet MSL) was maintained on the remainder of 

' the flight to Desert One. The selected profile was still 

over 

By flying the modified ( re-

laxed) terrain following profile, fuel was also conserved. 

The aircrew began to observe a high overcast cloud deck at 

about 1630Z which screened out most of the 68% moonlight 
' illumination. Approximate location at this point; was 29-22'N/ 

58-53'E. An obstruction to downward visibility occurred which 

was initially interpreted as a combination of darkness and lack 

of ground definition of the sand dunes below. The fact that 

there was an obstryc:tion to visibility was not verified until 

the next ridge line was crossed and the hills could not be seen 

at distances beyond 1/2 to 1 mile. 

(u)~ The safety pilot was standing behind the aircraft 

commander. He reported to the Desert One Commander - who was 

positioned just behind the two navigators - that NVG visibility 

with the ground was deteriorating due to some unknown phenome-

non. The Desert One Commander acknowledged this information 

and moved to the left pilot's side window and peered out, 

noting a hazy milky condition. He then returned to the nav-
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igator's position and cross checked the Forward Looking Infra-

red (FLIR) picture which showed the ground clearly. Within 

10-15 minutes ( 1645Z), the aircraft was back into a relatively 

clear area again. The phenomenon, later identified as suspend-

ed dust, had no effect on the MC-130 aircrew. The Desert One 

Commander did not consider the visibility problem of signifi-

cant consequence to report to JTF although he had considered 

doing so. The aircraft therefore continued on toward Desert 

' One maintaining radio silence. 

(U~>- The MC-130 encountered a second dust area 10 minutes 

later (1700Z) but brok,e clear within 15 minutes (1715Z). The 

FLIR again gave no indication of a visibility restriction. The 

Desert One Commander did not feel there was sufficent meteoro-

logical data observed to warrant breaking radio silence to 

alert the JTF of a potential weather problem. Professional 

judgement on board was that the helicopter pilots could make it 

through this reduced visibility area. The helicopter commander 

was the best .person qualified to decide whether or not to abort 

because of thi! tea.iked visibility phenomenon. Based on pre-

vious experience working with the helicopter crews, the Desert 

One Commander determined that to recommend an abort would be 

unjus_~.~fied .. At approximately 1700Z the helicopters were 

approximately 120 NM into Iran and 80 - 90 NM south of the 

suspended dust. By approximately 1715Z, the C-130 was in the 

clear, headed for Desert One, some 50 minutes away. 
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Five C-130s Take - Off 1505-1527Z 

the remaining C-130 aircrews and 

support personnel were preparing 

HC-130 was to airlift .DELTA 

for the miss ion. The second 

personnel· (including- support 

MC"T3il,.DELTA 

t~~PIJ., 

pe.,llonriei) plus equipment, and the third 

personnel' (including support personnel) and .... 
POL personnel who would operate the blivet bladder system. 

·, 
Each of the EC-130 fuel bladder aircraft had only their crew 

complement of ten plus four USAF POL specialists. No extra 

passengers or aircrew were carried. All personnel were abso-
' 

lutely required to perform some aspect of the insertion/rescue 

mission. 

( )-M-r-At 1450Z the remaining five C-130s were starting 

engines and taxiing out to make good their assigned take-off 

times of: 

MC-130 13 

,EC-130 12 

EC-130 13 

1510Z 

1511Z 

15 17Z 

1518Z 

1519Z j 

Flight of two 

Flight of Three 

(~ There were two problems incident to the departure of 

the remaining C-130s. The first was limited parking and taxi 

space. The second was the gross weight of the aircraft.~'/ 

The 

The 

normal max gross weight for C-130 aircraft is 155 thousand 
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pounds and Emergency Wartime Planning Weight is 175 thousand 

pounds. Consequently initial taxi and takeoff required slow 

movement with minimal turning to keep stress on landing gears 

andr~~a~s manageable. 

~ The MC-130 aircraft taxied as briefed but the 

EC-130s were out of order because of parking location. 

There was some confusion getting the three EC-130s to the 

end of the runway.: This caused the third MC-130 to takeoff 

seven minutes late. Since the first EC-130 was not· in 

position to take off after MC-130 12, he waited and took off 

last after EC-130 f3 and flew in a formation of four with 

MC-130 13 as lead. There was some problem during join up, 

but the formation was intact as they approached the Iranian 

coastline and the flig.ht progressed as scheduled. Over the 

threat signals from 

These signals were 

assumed to be coming from the NIMITZ Battle Group - a suppos-

ition which was later confirmed • 
... ~~­·----. 
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HELICOPTERS ENROUTE - 1510Z 

~While the last five C-130s were launchin~ 
E:~ the helicopter formation was proceeding toward 

Iran. Visibility was about three miles in light haze. No 

shipping was observed enroute to the coast and an altitude 

above the water was maintained. At about 

t. 1525Z, several helicopter aircrews spotted a single black 
·. 

C-130 which passed low overhead flying at about 250 knots-in 

the same direction. The lead helicopter pilots noticed that 

their PINS and OMEGA were giving slightly different position 
' 

indications. Consequently, they visually lined-up on the 

MC-130' s direction of flight since both the fixed-wing and 

helicopter elements had approximately the same coast-in 

point. 

Ji!!'!' ('l'B"j" At 1540Z the eight helicopters crossed the coast 

A in a tight line astern formation Visi­

bility gradu~lly improved and the flight assumed its normal 

formation of .IIec~··v•. This formation had been preplan­

ned for portions of the flight which did not pass near 

populated 
I . ,. 

areas or . known _9endarmerie pos~~ Conversely, 

when such areas were appro8ched, the· flight swung into an 

echelon to place the maximum number of helicopters away from 

the threat. Throughout mission planning, it had been 

clearly recognized that there was a need to balance the 

requirement to stay low for navigational purposes against 

the possibility of aural or visual detection from the 

ground. As with the C-130s, __ radar was considered a threat 

"'c'irily'"'lor .• ·~h~rly '~rtlo~·cif the fl'ignt: •· Known I rani an 
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radars should not detect th~·mission 

_;The requirement to remain within 

visual ground contact was governed by visual navigational 

criteria rather than security constraints. 

~ It s~ould be noted that several helicopter pilots 
I ....... 

had discussed' ·the Iranian radar threatr"-'ith 

aboard the NIMITZ who had some knowledge 

of the radars but wa~ not involved in flight operations •• 

~ . ...... ~- -· ..... 

T • .... • ~. • • •- _ _.... ~--·· • • 

Still, a seed had 

been planted among the helicopter pilots, probably erroneously, 

that Iranian capabilities might be better than anticipated. 

This information may have influenced some of the pilots to be 

reluctant to exce~Q '1,000 feet AGL later during the mission 

profile while ·flying in the dust phenomenon. 

(tJ)- ~) The helicopter flight crossed the coast approxi-.. 
mately four nautical miles west of the intended penetration 

point and corrected course to reach the first turn point. 

At this stage, the flight was about 10 minutes behind schedule 

partially due to flight join up procedures and also the launch 

positioning of NIMITZ some 8-10 NM further to sea than had been 

planned • 

. · ~ Jhe flight leader experienced divergence in readings 
.;· \ tJ 
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between PINS and OMEGA. Neither system couid be properly 

updated. One was providing good latitude data while the other 

appeared to be functioning correctly for longitude only. On 

aircraft 16, the OMEGA was slightly inaccurate but PINS remain-

ed solid. Helicopter 16 also found that his electrically 

powered transfer system for internal tank number two was 

inoperative. Fuel could be transferred manually after the 

helicopter reached Desert One. In helicopter 17, pilots noted 
\ 

that the master caution light periodically flickered and the 

number one fuel light came on and off but this was not of major 

concern. Aircraft 18 observed an intermediate gear box chip 
' 

warning light shortly after crossing the coast. Since the gear 

box had been recently changed, the pilots concluded the light 

was probably caused by fine metal filings rather than a 

bonafide gear chip and was disregarded. All indications 

discussed were minor in nature and had no bearing on the 

conduct of the flight. At this point the flight had been in 

the air for about an hour and a half and formations were 

being maintained-~planned. 
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HELICOPTER 16 LANDS - 1705Z 

(u)m At approximately 1700Z, helicopter 16 received a 

dual Blade Inspection Method (BIM) warning. When the 

warning was received the formation was approximately 140 NH 

inside Iran and flying over a large dry lake bed. Standard 

emergency procedures for dual BIM indication call for 

decreasing aircraft speed to 80-90 kts and immediate land-
·, 

ing. The BIM indicator is designed to warn pilots of a loss 

of nitrogen pressure in the extruded aluminum rotor blades; 

i.e., impending blade ~ailure due to loss of spar integrity. 

The pilot consequently broke formation, turned on his upper 

infrared rotating light beacon to indicate intentions to 

land and descended to the soft lake bed. While the crew of 

16 exited the aircraft, the plane captain physically in­

spected the blade and its external BIM indicator. Helicop­

ter 18 landed in accordance with his prebriefed role as 

enroute mission SAR. The blade fault indication was visual­

ly confirmed ·wH~i=tia·' external indicator and since 16 was no 

longer airworthy, the crew and all classified material were 

transferred to 18. Within 10 minutes, 18 was airborne again 

although now flying as a single unit. 

(u~ When 16 and 18 descended, the flight leader 

reported via secure TACSAT radio to COMJTF that two helicop­

ters were landing. Aboard the NIMITZ the general area of the 

downed aircraft was plotted as just north of the lake bed. 

This position was w.i_tllin the range of the .-Marine CH-530 SAR 

aircraft which had been prepositioned aboard NIMITZ the 

previous day from the Amphibious Ready proup embarked in USS 
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OKINAWA. Radio silence was pre-briefed to mean that situa-

t ions were manageable and emergency assistance was not 

required. Not having received a message which would justify 

external support, the SAR remained on standby station aboard 

ship. 

(v) ~ At approximately 1740Z, the helicopter flight had 

just passed turnpoint 14, some 230 miles inland, and was on 

course along the. final long leg to Desert One. The flight 
\ 

then consisted of 11, 2, J, 4, 5 and 7 in formation with 18 

about 40NM behind. Except for the loss of 16, the mission 

was proceeding well. 

(v\~ It was at about this point that pilots began to 

notice a strange murky cloud-like phenomenon. One described 

it as "Los Angeles smog without fumes• another said it was 

1 ike •a wall of talcum powder•. The flight had just com-

pleted one of !ts echelon right formation areas and was 

somewhat spread out in transition back to section "V". As 

the helicopters entered the reduced visibility regime the 

lead MC-130 w;;s"'·~;,' 160 NM north of the main helicopter 

formation and 100 miles from Desert One. (See attached chart 

for approximate aircraft locations at 1740Z) 
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Darkness bout one hour later 

than in actions associated with 

contingency situations continued but it was difficult to 

concentrate on anything but the enroute mission aircraft. 

(u),;:;.J.e1"" When the report of two helicopters landing was 

received at approximately 171BZ, COMJTF and his staff 
·~·-· ~-··. 

·····~· 

assessed the situation. Similar incidents had occurr-ed 

during rehearsals and the helicopter designated to pickup 

the downed crew had landed with them. This was part of the 

contingency planning. There was no reason to modify the 

mission. 
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C-130s APPROACH DESERT ONE - 1730Z 

~ , .. 'Pi'51 At about 1730Z, 120 miles out from Desert One, 

positioned himself behind the co-pilot Fr the 

of the lead C-130 so he could assist in directing the pilot 

th verbal comments. A second CCT NCO 

This system, especially devel-

\ 
oped for the mission, was positioned on top of the circuit 

breaker panel at station 245 just below the cockpit overhead 

escape hatch. 

- --:~~-
--.·-~ .. 

p !&r While the lead MC-130 was nearing Desert One;-three 

KC-13Ss launched (one ART - two nonrefuelable 

E ~etween 1737Z and 1836Z for the EC-130 egress refuel~· 
ing point, 120 NM southeast of the Iranian coast. Tankers 

were to be on station 2330-0030Z with a capability to off-load 

8,000 to 10,000 pounds of fuel to each returning EC-130. It 

was determined that should the C-130s be required at Desert One 

longer than one hour and fifteen minutes and still refuel eig~t 

helicopters, they would require inflight refueling enroute 
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MC-130 12, and MC-1~0 13 with EC-130s 11, 12, and 

13 In formation were now (1740Z) about half way between 

the Iranian coast and Desert One. They too were encounter-

lng conditions of limited visibility. The aircraft command­

er of MC-130 13' was Initially concerned about his four ship-

formation integrity, however, major problems were not encoun-

tered. The vlsibil!tY was such that for about 30 minutes 13 

had no visual contact with the ground or horizon (except for 

TF radar & FLIR) flying between 1000 and 2000 feet AGL. 

Even though 13 could not see the ground or horizon, he could 

still see the other aircraft in formation with him. The 

visibility improved considerably about 45 minutes (1835Z) 

out from the LZ. 

J;ii'A;!Fff'F At 1805Z, the lead MC-138 (11) commenced a low 

level FLIR pass over the landing zone to ensure that the 

runway was free of obstacles and the adjacent roadway was 

clear. Both the landing strip and the highway were easily 
-·-··~_;.;._ 

discernible through:·ftie night vision goggles as the alrc~~ft 

passed over. This procedure proved well advised as a lone 

truck was seen proceeding east on the road toward Tabas. 

then roll 

the far end (880-085 heading). 

To do otherwise might cause the C-130 to Impact on a shoulder 

of the roadbed, which could produce disastrous results.· 

~The pilot executed a planned 'go around' procedure 
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ensuring the truck was well out of the area. The FLIR turret 

was retracted·· so· that· the aircraft landing gear could be 

lowered, and the aircraft turned to downwind leg for· landing. 

The aircraft turned base in a box pattern but when on final had 

to execute a Second 'go arounJ' because the MC-130 was too 

close-in for a safe line-up. A second box pattern was flown 

and the landing accomplished at 1810Z. The touchdown was hard 

but the landing roll was normal. The aircraft stopped in about 
. I 

3500 feet, and ofi loaded the road block team, CCT, .and DELTA 

Upon leaving the aircraft the Desert One Commander directed the 

radio operator to send the arrival message to JTF. It was 

soon discovered that the WSC-3 radio system was inoperative due 

to damage from the hard landing. Therefore the arrival message 

went out at 1856Z using the aircraft ~on-seCU~i; HF radio for 

the single CEOI codeword transmission. A portable TACSAT was 

not included as~part of-the equipment on this aircra;t. 

~The security force was tasked with ensuring that no 

Iranian personnel or vehicles entered or observed operations 

at Desert One~: .l.f this could not be prevented, security 

team members were to detain personnel and bring them ·out of 

Iran. Any such detainees would be returned the second evening. 

The force was divided into two groups. The Security Force 

Commander comprised the element which would block 

access to the landing area from the east. A Pars i 1 ingu ist 

was part of this team. The second--security element, 

responsible for the western area, also included a US military 

interpreter. 

(uJJ.'l-r As the aircraft taxied to a stop, the Security Force 
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Commander was one of the first men on the ground. Looking 

westward, he immediately saw a large vehicle traveling toward 

him. Followed closely by another member of his team, he 

proceeded quickly to the center of the road which bisect-

ed the landing area. By this time he could recognize the 

oncoming vehicle as a passenger bus and attempted to flag it 

down. The bus driver blinked his lights at the men in the road 

and appeared to increase his speed. In response, a M203 40MM 

' grenade and CAR-15 carbine rounds were fired over the bus. The 

projectiles did not strike the vehicle but the action was 

sufficient to cause the driver to stop. 
' 

( v] ~When the Security Commander boarded the bus he found 

43 passengers (men, women and children) in addition to the 

driver. Through his interpreter, he directed the passengers 

to disembark and remain quiet. He emphasized that no one 

would be harmed if they followed instructions. While the 

Iranians began leaving the bus, the security force commander 

saw a flash and fire further to the west. This was the 

result of a .. erec~-Vehicle incident involving the western 

team. are~cking 

-- ---. -- ~ 

assist the security team 

in managing the bus passengers. A short time later, the 

assumed full responsibility for the bus and 

its passengers. exercised detainee handling 

techniques in which they had trained extensively. Control 

of the passengers was positive and complet~ throughout the 

time they were detained. 
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(v)U?r The leader of the second security team"had deplaned 

from the aircraft's rear ramp and moved quickly to a posi­

tion about 200 meters to the right rear. He was joined by a 

second team member who was riding one of the four motor-

cycles carried on the mission for use at the refuel site. 

The two men saw the headlights of the bus and observed 

the weapons fire. Without waiting for the remainder of the 

western team, they jumped onto the motorcycle and proceeded 
\ 

toward their preplanned position to ensure that no other 

vehicles entered the landing area. 

(u) l-81 As the two security force personnel traveled down 
' 

the dirt track, they met another set of headlights moving in 

their direction at high speed. They swerved the bike to the 

south side of the road and the leader ran to the center and 

began waving his arms at what appeared to be a small fuel 

truck. As in-the· case of the bus, the tanker truck display-

ed no inclination to halt. The team leader fired several 

rifle shots in the air but the vehicle kept coming. He then 

fired directly·.:inliO- the front of the vehicle knocking out 

one headlight. Almost simultaneously, the other team member 

fired his H-72 LAW at the vehicle's right front. The rocket 

propelled projectile struck the ground just below the 

truck's front wheels and exploded setting the vehicle on 

fire. The team leader ran across the road to the north side 

and saw another small truck that had been following the now 

burning tanker. The driver of the first vehicle had jumped 

from the cab and ran to his trailing companion who was in 

the process of executing a •u• turn. The security team 

leader directed his companion to chase the second truck on 
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his motorcycle and attempt to stop it. Shortly after he 

left in pursuit of the truck, two additional security force 

personnel arrived. One was dispatched on a second cycle to 

join in the chase while the other remained at the blocking 

position. The two cyclists were unable to overtake the escap­

ing truck which headed westward toward Aliabad at an extremely 

high rate of speed. The truck apparently turned off the main 

road onto an intersecting track ·and was lost from view. Both 
\ 

of the cyclists then returned t~ the western blocking position. 

This sequence of events was reported to the Security Force 

Commander who by now had arrived with additional security force 
' 

members. 

~ The Desert One, DELTA, and Security Force Command­

ers assessed potential mission compromise and came to the 

conclusion that the operation should proceed. Their ration-

ale was that the truck occupants could not have seen or heard 

the C-130 and that the landing was therefore undetected. The 

tactics employed by the two vehicles suggested a well rehearsed 

plan to evade Irantan government security forces and there was 

a high probability that the trucks were engaged in some SOrt of 

illegal activity such as smuggling. Thus it seemed unlikely 

that they would report the incident to anyone in official 

authority. !'(There is no intelligence information to indicate 

~ occupants of the truck ever made a report.} 

(U) No other vehicle approached the landing zone during 

the next four hours while US forces were at Desert One. Had 

the first MC-130 landed fifteen minutes later, the refueling 

operation would have had the Iranian desert completely to 

itself. (For disposition of aircraft at this point see 

following page) 
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~ ~) By 1900Z, two landing strips (North~South) had 

/t been resurveyed and 1 ighted by the CCT. The Desert One 

Commander was standing beside·, the CCT Commander in the road 

as the next -!IC-13[J1'.ft'2T made his approach. It was obvious 

from the aircraft's heading that he was not on the final 

approach course. He was observed to cross the flaming fuel 

truck on the north side of the road at a 20 degree angle to 

the runway. The pilot quickly realized his erroneous 

heading and executed a go-around without CCT intervention. 

He then made a tight box pattern and landed successfully on 

the second try at 191SZ. The aircraft rolled out and 

offloaded the 51 passengers at the 4,000 foot mark. He was 

then marshalled in a left turn to the north side of the 

runway facing oncoming traffic to await the landing of other 

aircraft. It was apparent that the burning tanker truck 

was very near .. to the final approach landing course of the 

north runway. This made use of NVGs diffic~lt because of 

the "Blooming" effect from excess light on the image inten-

sifier device ...(.'!lt.i.U:c""'~· .. Pilots later reported it was­

very difficult to se'e 'the runway lights on the-ncrrth side'-of 

the road. MC-lfo> f3. landed without difficulty at 1917Z on 

the south LZ, and discharged his 30 passengers and their 

support equipment. The EC-130s orbited the field and sequenced 

themselves for landing at their appointed times. MC-130 13 

was marshalled to the south side of the east end of the 

south strip and began setting up his ~hree blivet refueling 

system to be used as a back-up to the EC-130 tankers. There 

was a short delay while DELTA moved'the helicopter camouflage 

nets from the MC-130s which had just landed. The second 
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and third MC-130s were being moved off the Lz into the 

parallel area as EC-130s 12 and 13 landed. A CCT member 

broke radio silence to advise the third MC-130 to expedite 

moving off the south side clear zone, to make room for a 

landing aircraft. At this point there were five C-130s on 

the ground. (MC-130s tl-3, EC-130s 12,3). As planned, the 

lead and 't2 ~-130s launched at 1924Z and 1925Z to relieve 

f. congestion and return~ The Desert One Command­

er began to use otLTA's secure PT-25 radio which was set-up 

in the road to communicate with JTF. At 1955Z he reported 

LZ weather conditions to JTF as high thin scattered clouds 

with visibility 3-5 miles, light surface winds. 

/-rhe last EC-130 (tl) orbited directly over the LZ 

while MC-130 t1 and t2 launched to ensure he would not 

conflict with their departure routing on the return leg. 

The pilot then entered downwind and made two approaches to 

the north LZ, past the burning POL truck, finally landing on 

the third try at 1930Z. The light from the fire also 

obscured his view.on. final approach. After landing the CCT 

marshalled him to his fuel off load position. All three 

tankers were now on the ground along with the one MC-130 

back-up fuel aircraft. (See chart, on following pa~e). 

Three 1 SO foot refueling hoses were laid out behind each 

tanker by the four man mobile POL team aboard each EC-130. 

A Mobile Fuels Detachment from MacDill AFB provided the 

NCOIC and leader of the POL crews. The loadmaster on each 

tanker directed POL activities of his respective aircraft, 

and maintained interphone contact with the cockpit. All 

personnel participating in this activity wore NVGs and 

worked under total black out conditions. The POL crews 
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manned pumps and hoses while CCT personnel stooa by to taxi 

helicopters to their appropriate refuel poin-t~'i The well 

re!!earsed .P.!!!L was·· for POL sp~_JUsts ·to hand the refueling 

nozzle to the··l!elidopter-corew,.·chief td'i''accomplish the 

actual refuel iqg. The entire refueling operation t<> pump 

:\ 1 ;-700 "'gallo'!~. ·to~ach- helicopte~- and load DELTA would take . ' 
no more than 40 ·mi'riu&s. The Desert One Commander called 

COMJTF at 1925Z, to report the incidents with the three 

vehicles, and the~ again at 1940Z to confirm that Desert One 

was prepared to receive the incoming helicopters. 
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HELICOPTERS ENCOUNTER DUST 174ez 

1 1 u;1' 1 
At 174ez the formation of six helicopters entered 

the first area of dust, Visibility through the NVGa had 

decreased to 390-499 meters and was getting steadily worse. 

Helicopters 11 and 12 were flying a tight section at ap­

proximately Bee feet AGL with the second helicopter slightly 

above and behind., Rotor tip separation was 15-20 meterlf. 

Helicopters 13 and 14 were still closing formation about 

l,eee meters astern. Numbers 5 and 7 were tucked in tight, 

10e meters behind and 'slightly above 13 and 14. All a! r-

craft were making approximately 139 knots in negligible 

headwinds. Buffeting, other than that normally associated 

with crossing high terrain features, had not been encounter-

ed. Five more minutes of flying produced the first major 

crisis of the helicopter mission. The Flight Leader In 

helicopter 11 completely lost visual contact with both the 

ground and the remaining members of the flight. 
·-: ... ~ --: 

(U) ¢' At about 1745Z the Flight Leader decided to retyrn 

to a clear area in order to assess the situation and to 

consider an alternate profile for the mission. Upon execut-

lng his turn he Informed COMJTF of the visibility problems on 

sec:»re TACSAT radJo, ·which was not receivable by the other 

he 11 copters. Helicopters t1 and 12 landed in a relatively 

dustfree desert area and trans.mitted their status to COMJTF 

at 1823Z (COMJTF did not receive the transmission). Mean-

while, the remainder of the flight (13, 4, 5 and 7), contin-

ued through the dust toward Desert One. Number three was now 

flying the lead in the four helicopter formation. 
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(ulk81 On the ground the Helicopter Flight Leader consider-

ed the situation. There were now 14 aircraft well within 

Iranian airspace. Mission abort at this stage would likely 

lead to mission compromise. He knew that helicopters f6 and 

IB had landed earlier. He also concluded that the rest of 

the flight had not observed his turn and were still inbound 

to the refuel area. Hoping that the dust problems were 

localized, he elected to relaunch and not call for a 
·. 

weather abort. At 1845Z, 20 minutes after take off, he 

advised COMJTF that he was again enroute and that at least 

six helicopters were e~route to Desert One. 

yrr;rr The helicopters had now been flying in instrument 

meteorological conditions (IMC) on and off for over an hour 

in a totally unexpected phenomenon which the pilots had 

never experienced and which was unforecast. The dust hung 

in ·layers at varying altitudes. While in the worst of the 

dust, some of the pilots ascended to as high as Is, 000 feet 

AGL and some descended to less than 50 feet above the 

ground, but they;;.c~~~·not break out of the regime which one 

pilot equated to "flying inside a bottle of chocolate milk". 

Each pilot felt that the ambient air temperature had increased 

and while there was still no wind or buffeting, most were 

experiencing episodes of vertigo. Helicopter 13 was still 

leading with 14 as wingman, IS and 17 were fading in and out 

of visual contact both with the first section and with each 

other. There were long periods during which no one could 

see the ground although they knew that ~ major mountain 
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range with peaks of 9,eee - ll,eee feet was off to their 

left and that they would be requireti to negotiate a mountain 

pass near Darband, some 95 miles southeast of Desert One. 

( U) .le"( While flying in formation, aircrews adopted similar 

flight procedures during penetration of the dust. While 

one pilot wearing NVGs· flew the aircraft and maintained 

visual reference on the other'aircraft, the other pilot 

monitored the in~truments, navigated and performed other 

duties. These extremely demanding flight conditions contri­

buted to the beginnings of fatigue. 

(v)JB1 Two aircraft tn particular were having problems. 

At approximately 18Sez, helicopter 12 had experienced a 

failure in the second stage hydraulic system which powers 

the number one Automatic Flight Control System (AFCS) servo 

and the second stage of the primary flight control servos. 

In peacetime, loss of second stage hydraulics is a "land as 

soon as possible• emergency. The aircraft must be cautious-

ly flown with only one primary hydraulic system because any 
·--- .... 

rapid control ~8i\tpul~tions could cause the remaining p~mp 

to cavitate, resulting in control lockup. While the pilots 

were mindful of this situation, they suspected that the 

failure was caused by a hydraulic leak which could be repair­

ed at Desert One. Rather than land, they elected to contin-

ue. Helicopter IS also had several serious problems. The 

co-pilot wearing NVGs suffered from persistent vertigo. In 

the cargo compartment, the DCOMJTF for Helicopter Operations 

considered substituting himself for the co-pilot but did not 
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do so since he was not fully qualified in the RH-S3. The 

aircraft then began to experience partial flight instrument 

failures. 

I"(V:Shortly. after take-off from the NIMITZ, helicopter 

IS's TACAN became inoperable. As early as 1639Z, the pilot 

of IS also detected a minor unsolicited yaw input from the 

Automatic Flight Control System. This was irritating but 

did not pose real \safety problems under the then-prevailing 

visual flight conditions. During the initial period of 

reduced visibility, IS and 17 flew as a section attempting 

to maintain only that•degree of separation necessary for 

safety. When the dust thinned, the sections would tightenup 

and when it became worse, prudence dictated greater distances 

between rotors. At about lBSSZ, IS and 17 were almost 

parallel with 199 meters lateral separation when visibility 

was suddenly reduced to near zero and the co-pilot who was 

flying the helicopter suffered another episode of vertigo. 

The pilot of IS noticed his precessing attitude indicator 

was falsely dl~~iayf,:;g. the roll/pitch of the aircraft and 

that the heading indicator was frozen. The OMEGA was down 

and PINS appeared to be about S NM off. In the midst of 

these .. distractions, IS lost visual contact with all the 

other aircraft. 

~(U~nowing that helicopter 17 was somewhere off his 

port wing, IS executed a descending spiral to starboard in 

hopes of finding some identifiable terrain feature. At 7S 

feet AGL indicated, the ground was still obscured by the 

dust. Not wanting to chance going any lower and being unsure 

of his exact location, the aircraft commander faced a difficult 

decision. He knew that he was more than 150 miles from Desert 
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One and still had to navigate through the mountain pass 

at Darband. He had lost contact with the rest of the 

aircraft but assumed that at least six were still enroute to 

the refuel area. He tuned in Darband von but was unable to 

get a signal. Consulting with the DCOHJTF for Helicopter 

Operations and the co-pilot, he discussed the options. They 

could climb in hopes of finding the top of the dust cloud 

and perhaps get some kind of visual fix on a distant terrain 

' feature. Alternatively, they could turn back toward the 

coast with the aid of PINS until they were back out of the 

dust when they could again navigate visually. The TACAN was 
' 

inoperable so he would not be able to use the portable TACAN 

at Desert One to make an approach. The aircraft•s heading 

indicator was also out of commission. The pilot concluded 

he could not navigate accurately enough to clear the 

mountains in the reduced visibility. The three aviators 

then discussed the possibility of turning back • 

.(u)~ The pilot computed fuel required to return to the 

NIMITZ and det~~4'that he might not have enough to get 

back to the coast. The idea of trying for Pakistan.was 

considered and discarded because it would result in mission 

compromise. 
' . . · .. ·. ·;... ' 

The aircrew knew that the.llarine CH-53 SAR 

helicopter; was standing .. by on NIMITZ and that the Navy 

would pick them up if they went down in the water. Based on 

these discussions, the aircraft commander favored returning 

to the ship. The other two agreed. At approximately 1900Z, 

t 5 turned back toward NIMITZ. The radio operator was 

requested . to use the portable secure PT-25 ·(designed for· 

ground operations) but could not because of the size of the 

antenna and cabin constraints. At 1946Z helicopter IS 

TSF 3E€RET II-42 AAR-3-39 

DRAFT 



461 BSC!t!il DRAFT 

initiated the first of several unsecure BF rad'io calls to 

advise COMJTF and the NIMITZ of his return to the carrier. 

~) The pilot in helicopter 13 did not see 15 turn. 

When visibility improved somewhat 15 was simply gone and 

the formation was reduced to three RH-53s. A~out half an hour 
----, .l 

before losing sight of 15, the pilot of(_!3···had seen other 

aircraft flying at about the same altitude further to the 

west. He identified them as four C-130s flying parallel to 

his track at abo~~ twice his speed. This formation was 

MC-130 13 which was leading the .three E;C-130 fuel aircraft. 

At the time, lateral visibility was 1-2 miles in moderate 

dust. The C-130s were visible for about 30 seconds. Even 

this brief contact, however, raised helicopter 13 1 s confi­

dence in his navigation. As at the coast-in point, the 

C-130s did not see the helicopters. 

~At about. 1905Z, helicopters 13, 4, and 7 began a 

long climb to Clear the high ground ·south of Darband. At 

8,000 feet MSL, the dust was still present so the flight 

went another l,OOO~eet higher (maximum terrain altitude in -· .---, 

this vicinity is 9,000 feet). Approximately 90 NM south ·of 

Desert One the dust began to abate. Visual contact with 

terrain was reacquired through the NVGs on some occasions. 

As the aircraft descended however, they continued to run 

into patches of reduced visibility between 100 and 1,000 

feet above the desert. Finally,l_a positive lock was gained 

on the Desert One TACAN at about 30 nautical miles out. 
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it was difficult to monitor TACSAT 

transmissions by helicopter 11. This was due in part to 

propacj.ation and the less efficient TACSAT installed on the 

helicopter. DCOMJTF· was, however, better able to 

monitor transmissions and frequently relayed. When the 

Helicopter Flight Leader reported reduced visibility, the 
\ 

Chief of Staff consulted the JTF Weather Officer. The Weather 

Officer was questioned about the reduced visibility but he had 

insufficient data on which to base any judgement. 

~Twenty minut;s after taking off from the desert 

( 1845Z), the Helicopter Flight Leader reported he and 12 

were airborne, enroute to the refueling site, and would be 

low on fuel when they arrived. JTF headquarters had not 

received the report that the two had landed and this report 

created concern regarding the number of heliCopters avail-

able. It was not clear whether six or seven helicopters 

At 1948Z, the Helicopter Flight 

Leader requested weather at Desert One. In response, JTF 

tasked the Mission Weather Officer to prepare a new forecast 

for the remainder of the flight from Desert One to the 

hideout site. Having evaluated the latest satellite imagery 

~ (1503Z) and later observat Weather 

Officer transmitted at 2018Z a message of high cirrus clouds 

~ and surface winds, variable at five knots. At 2020Z~ 

amplified the weather forecast given to helicopter 11 with 

Desert One's report of high overcast and five miles visibility. 

The latter report provided assurance to the Flight Leader that 
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the weather at Desert One was suitable for missiOn continuation. 

Helicopter IS enroute to NIMITZ at this point did not hear this 

transmission. (Helicopter IS did not have a~ACSAT radio suit­

able for airborne use). 

~,.:During this period, the attention of the 

staff was temporarily diverted from the helicopters when it 

was reported at 192SZ that the first MC-130 had landed at 

Desert One and that the security element had stopped the 

' bus. Although some apprehension was expressed about the 

incident, it was generally believed that the situation was 

still under control. Of greater concern was the escape of 
• 

the pickup truck driver and the driver of the truck that had 

assistant J3 was tasked to continually compute time/distance 

factors to determine the ability of the helicopters to arrive 

at the hide-site prior to daylight. It was determined that 

they were still within the operational envelope. 

(u~ Realizing that the MC and EC-130s would 

to remain on the ground longer than originally 

be required 
.,. ·'I 

envisioned, -

another officer was tasked to compute their fuel status and 
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to advise the COMJTF when they had to get off the ground in 

order to make it back to the tankers. 

~Jlu•ing· the course of these events, two medical 

evacuation C-141 aircraft which had been deployed earlier 

submitted a routine secure radio report that they. 

had arrived. 

722 8eeHT 
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HELICOPTERS CONTINUE - 2000Z 

( u)j..ll") By 2000Z, helicopters 13 and 14 with 17 in trail 

had crested the last mountain spine and were nearing the 

landing zone. Approaching from the southwest, generally 

along the same track that the C-130s had used, they first 

spotted the burning gasoline tanker truck and then the runway 

lights. According to plan, 13 was to refuel from the northern-

' most EC-130 along with 11 and 12. Helicopters 14, 15, and 16 

were scheduled to refuel from the other EC-130 north of the 

road with 17 and 18 ~ooking-up on the single EC-130 on the 

south side. Helicopter 13 angled his approach to bring himself 

into refueling position behind the northernmost EC-130 by 

ground taxi. Shortly after putting the helicopter on the 

ground at 2022Z, the nose wheel struck one of the ruts left by 

the C-130 during-·its landing. The impact bent the nose gear 

cam and deflated both tires. ·At that time the helicopter was 

traveling at about five knots and under positive direction of a 

ground contr~~uipped with lighted wands. Since the 

nosewheel was no longer steerable, the pilot lifted the heli-

copter into a shallow orbit above the dust cloud, lined up on 

the northernmost refueler, and made a straight in air taxi 

approach. 

~ Helicopter 14 air taxied under ground control to 

the center spot behind the same refueler. The depth of the 

loose sand on the northern most airstrip was deeper than 

expected. This condition resulted in the helicopter pilots 

being required to actually lift off the ground and air taxi 

rather than ground taxi. Meanwhile, 17 came straight into 

~ §f !'\' I I-47 AAR-3-44 

DRAFT 



IMP SPCPS:T DR~f1 

position behind the lone EC-130 parked south of the road. 

There was less loose sand on the south LZ surface than on 

the northern side of the road and the pilots could ground 

taxi. According to the plan, the helicopters should have 

been taking off for the DELTA transfer point at about this 

time. In fact, only half of the necessary force had ar-

rived. Three others (18, U, 12) were still 30-40 minutes 

out. 
\ 

-.... ~ .. :.;·_ 
-# ·---- ~ 
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JTF headquarterstiiiiiiiiiP COMJTF was concerned 

with the time sequencing of events that had thus far tran-

spired. He knew that two helicopters had landed in the 

desert and that one (15) was returning to the NIMITZ. He 

also recognized that there were three helicopters at Desert 

One and that 11 and 12 were enroute. This gave a total of 

' six known helicopters -- five of which were apparently mission 

capable. He suspected that at least one more helicopter was 

enroute to the refuel, site since nothing had been heard from 

the pair that had landed in the lake bed at l710Z,·but he could 

not be sure. At 2042Z, COMJTF asked Desert One Commander to 

consider the possibility of trying to go on with less than the 

planned minimum of six. Perhaps a combination of actions to 

reduce weight on the helicopters and the lower than forecast 

temperature could enable five helicopters to lift DELTA. 

Shortly after this conversation, helicopter t8 arrived over the 

refuel area witn-~·~rew of helicopter 16 onboard. 

(u) ~ At 2050Z hel ico0 ter 18 landed at the refuel site 

and positioned behind the northern most EC-130. The crew of 

helicopter 16 deplaned. The plan was for any crew whose 

helicopter did not make it to Desert One to be flown out 

in the C-130s once refueling was completed. The only excep-

tions to this guideline were the pilots of helicopters 11 and 

13, the Flight Leader and the Operations Officer. When the 

Operations Officer ~earned that 16 was no longer in the mission 

and IS was returning to· the NIMITZ, he recognized that both 
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of the helicopters originally sc~eduled 'to make the pick-up at 

., ... 
the Iranian Ministry of Foreign ·Alfai·~ll_.were out of the pic~. 

ture. He decided that he would recommend that helicopter T3 

assume fhe MFA pick-up role. 

(~l £$) At 2058Z,. helicopters 11 and 12 approached Desert 

One from the east, executed a left orbit and commenced landing. 

Helicopter 11 lined-up on the inboard EC-130_north of· th~ road. 

There were no other helicopters refueling there. He could see 

13 in the positio~ where he was originally scheduled. As in 

the earlier case of 13, as soon as tl began to taxi he struck a 

landing rut which rolled one of his nose tires off its rim. 

Helicopter 12 landed s~uth of the road and ground taxied to 

position behind his refuel C-130 without difficulty. 

(v) {.1!') Helicopter tl immediately began refueling. The 

DELTA Commander was concerned because of the lateness of the 

hour. He went to tl and asked if he could continue. Mean-

while, the Desert One Commander arrived. He had just spoken 

with COMJTF who had discussed launching four helicopters 

while the other t'!'.!? .. were refueling a.nd then have the last 

pair fly to the transfer point after they refueled. Desert 

Commander advised COMJTF that six helicopters were in 

position and the plan was to launch within 40 minutes. It 

was now about 2110Z. 

r.r~ (u) It 
~~~ would take ove~ two hours of additional flight 

-time to the transfer point. Since Morning Nautical Twilight 

would come shortly after midnight zulu time (0016Z), there 

/
1)/ ·T't\ was scant probability of reaching the rendezvous site in 

total darkness. Still, Civil Twilight ·(the condition of 

- '1!1 
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last darkness desired for landing) would not occur until' 

0122Z and thus it seemed that while the transfer point might 

not be made in total darkness, it was still likely that the 

helicopters would arrive before daylight. The Helicopter 

Flight Leader and the DELTA Commander agreed that they should 

proceed. 
-;j 

DELTA personnel began moving from their staging area 

in the road to each of the six helicopters (Actual parking 

arrangement is shown on following page). 

' (u) (.B'\ There were now a total of nine aircraft with engines 

running at Desert One. The C-130 fuel situation was becoming 

near critical because, of the elapsed 90 minute ground time. 

The Desert One Commander had already authorized the C-130s to 

draw 1000 gallons of fuel which had been carried in for the two 

helicopters that did not arrive and this alleviated the problem 

to a degree. Additionally, at 2112Z he had requested that the 

KC-135s on station remain as long as possible in case the 

C-130s needed to refuel on the outbound flight. 

(u) lo8'i The helicopters were all turning except for 12. 

Immediately upo~a'ing, it had been shut down so that the 

crew could determine the exact cause of the aircraft's inflight 

hydraulic failure. Two of the crewmen climbed to the top of 

the aircraft and opened the inspection panels which permit 

entry to the accessory gearbox. The area was covered with 

hydraulic fluid which appeared to have come from the area of a 

jam nut atop one of the hydraulic lines leading to the primary 

servo's second stage pump return. Further inspection disclosed 

that the second stage pump had failed because of fluid starv-

ation and was completely burned out. In normal daylight 
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situations, the second stage pump can be replaced in about 45 

minutes. But, there was no spare pump available a~~~even if 

one had been brought along, there was no time to change it. 

The force was down to five mission capable helicopters. 

(u) (J/) The co-pilot of helicopter 12 walked across the 

road to inform the Helicopter Flight Leader. Qn the way he 

informed the: DELTA Commander. By this time DELTA had finish-

ed loading and wa"- waiting only for refueling to be complet­

ed. The Desert One Commander climbed into the cockpit of 12. 

He was Informed by the pilot that the aircraft had an abort 

condition. He then went to 11 where the Helicopter Flight 

Leader verified that 12 was not safe to fly, particularly 

with 2B troops and theTr ijelir. The Desert One and DELTA 

Commanders concluded that there were only five helicopters 

capable of continuing. They discussed whether there was any 

way to scale down the assault force and still do the job. 

The DELTA Commander said no. The plan called for a minimum 

of six operational helicopters • There was no margin to ... . -..._ 

proceed with f;~e-;; every man, piece of equipment, and 

all munitions were essential. Both men were bitterly disap­

pointed. It was now 212BZ and lead elements of the force had 

been fO--the Iranian desert for over three hours. 

~~ As the DELTA Commander began directing his troops 

to deplane and board the EC-13Bs, the Desert One Commander 

spoke 1 with secure radio. He reported that 

they were down to five helicopters - the mission abort point 

and were standing by for guidance. COMJTF requested him to 

consult with the other Commanders on the concept of continu-
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lng·. with .five helicopters. There would be contingency fuel 

at Manzariyeh. Perhaps five helicopters could reduce their 

weight to the extent required to enable them to lift DELTA 

out of Desert One.·. If needed, some of the helicopters could 

refuel at Manzariyeh on the second night and set up a shuttle 

\ between the embassy and Manzariyeh. The Desert One Commander 

replied that it was not feasible and requested guidance. He 

also requested guidance on disposition of the bus passengers. 

' COMJTF directed him to standby while he consulted with higher 

headquarters. Meanwhile the ground forces at Desert One were 

Instructed to rig helicopter 12 for destruction and to disable 

the bus. Within a few minutes after talking with Washington, 

COMJTF relayed the decision to Desert One that the mission was 

to be aborted (2202Z). All operational helicopters would fly 

back to NIMITZ. Members of the security force would destroy 12 

and sanitize the area as best they could before departing 

A; . with the C-lJOs. The bus ... passengers 

E DELTA Communications Officer. 

cision. 

would be released. The! 

de-

(u) ~ The mission which had consumed tens of thousands of 

man hours in planning, training, and rehearsals had been 

defeated by a combination of mechanical problems and unfor-

seen weather phenomenon. A mood of great disappointment 

prevailed over the landing zone as the recovery actions 

• • 
began. To aid in controlling the recovery, COMJTF imposed 

Minimize at 2218Z. 

(u)~ Helicopter 13 was refueled and ready to launch for 

sa_ a 
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the return flight. To their right rear, helicopter f4 had 

sufficient fuel to complete the resc~e mission but needed 

more fuel to return to the NIMITZ. EC-139 tl, the aircraft 

from which they had been refueling, was now fuel critical 

itself. The Desert One Commander decided that the EC-139 

would have to leave at once. Consequently, it was necessary 

to reposition helicopters f3 and f4 to enable the C-139 to 

use sufficient pow~r to taxi for take off. The CCT Instruct­

ed f3 to make a left 279 degree taxiing movement to reposlt-

ion behind tl and tB helicopters. Helicopter f3' s crew had 

straightened the nose wheel cam assembly and the pilot hoped 

he would be able to ground taxi. If not, he Intended to lift 

above the Inevitable dust cloud caused by rotor wash, orbit 

the landing zone and Sflt-down as directed. At approximately 

2229Z, helicopter f3 began to lift. Immediately the aircraft 

was engulfed In the anticipated dust and the pilot lost sight 

of the CCT. The EC-13~~ which had been approximately 69 

degrees right of helicopter l3 1 s nose, was lost. from view. 

Through his nlght~vfil;~ goggles, the pilot could see nothing 

but the faint outline of the controller whom he took to be 

stationary. In fact, the controller was moving to the·r~ght, 

away from f3, to get out of the downwash caused by the 

rotors. The helicopter lifted, drifted to the left and then 

right and collided with the EC-139. A loud "whack" was heard 

and an Instantaneous fire ensued, engulfing the EC-139's left 

wi~~ cockpit 

/t ~) The 

0 &68AS'f 

areas and the rear of the RH-53. 

and 4 3 personnel 
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were sitting on the empty bladders in the cargo compartment 

of the tanker at the time of impact. They felt two jolts to 

the airplane and saw fire at the forward door and flight 

deck area. One loadm.aster initially got the right rear 

paratroop door halfway open so the force could start evacua-

ting. Another loadmaster opened the left door but was met 

by a sheet of flames and !~mediately closed the door. 

Only the right re~r door remained available for evacuation. 

The evacuation was rapid but orderly and was completed in 

approximately one minute. The third pilot and the radio 

operator were the only: two of seven persons on the flight 

deck of the burning c-130 to escape down the stairway and out 

of the rear before the galley collapsed blocking the exit. 

Both sustained varying degrees of burns from the flaming 

fuel. The third pilot stated that he saw none of the other 

five crewmembers trying to get out through the flight deck 

exit. It is not known whether they were in shock, incapaci-

tated, or blocked by fire. Apparently, none attempted to 

exit the aircrali" "tfir~~gh the right cockpit window. The two 

who survived barely got out in time by escaping aft through 

the flames. 

(u)~ By this time, the entire left side of the EC-130 
I 

was in flames and the fire was rapidly advancing from forward 

to aft inside the cargo compartment. Large quantities of 

small arms ammunition were starting to •cook off• and demo-

1 i tions were burning and exploding. The WSC-3 JCSE• radw;·: 

operator on 1 EC-13"r-t3. reported to COMJTF that a helicopter 

had crashed into a C-130 (2222Z). r One of the three aircraft loadmasters of EC-130 11 
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assisted passengers to the exit where he found"an Air Force 

POL specialist injured and disoriented. He picked the 

airman up, jumped from the burning wreckage and led him to 

safety. One of the DELTA team leaders had been sitting near 

the forward bulkhead when the accident occurred. While 

awaiting his opportunity to exit, he heard cries for help 

from the EC-130 radio operator·· who was incapacitated by his 

burns. Disregarding his own safety, the DELTA member 

returned to the conflagration and dragged the injured 

crewman to the rear of the aircraft. He was then overcome 

by the intense heat and smoke. He jumped from the EC-130, 

called for help and directed others to the wounded crewman. 

The DELTA member and the injured crewman were the last two 

persons to leave the aircraft. 

~The DELTA the 

survivors and directed them to the remaining C-130s. The 

DELTA Deputy Commander and the Security Element Commander 

boarded the remaining Mc-qo at the other end of the south 

parking area" ·-afte~ insuring that no DELTA personnel were 

left on the ground at Desert One. 

(v) ,!:S'f The radio operator from -Ec-i3o 13, the tanker parked 

adjacent to the flaming wreckage of EC-l3Q 11, had observed 

the Marine helicopter pilot struggling to crawl away from 

the inferno. He ran from his aircraft into the area of 

flames and exploding ordnance to grab the burned man and 

escort him to the safety of EC-130 13. In the process he 

found the co-pilot of helicopter 13 and also escorted him to 

safety avoiding the C-130's turning propellers. 

(U) There were many acts of heroism and personal risks 
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of life to get comrades safely out of the catastrophic acci-

dent. Only superiorly trained and disciplined individuals could 

have survived such a holocaust without experiencing a greater 

loss of life. 

(ol~ Meanwhile, helicopter crews in 04, 18 and 11, approxi­

mately 30-50 meters to the rear of the burning wreckage, 

shut-down engines and evacuated their aircraft as they were in 

grave danger of being 
\ 

consumed by the flames or injured by 

exploding ordnance and debris. The crew of helicopter 17 on 

the south side of the road was also directed to shut down and 

board the C-130. 
{ IJ) 
~The CCT immediately marshalled EC-130 13 through a 

right 180 turn and taxied thu aircraft to a safe distance 

from the fire near the edge of the road. The Desert One 

Commander rounded up all helicopter crews evacuating their 
• • 

aircraft and d-irected them onto the C-130s. 

J#I'The Desert One Commander called the CCT together in 

the road and set up an emergency command post. He directed 
~ .. 

the CCT membelb. to• ~fn.sure no aircraft departed until clear-

ed. He told the CO!I!'l'a!lder of the CcT to check each aircraft 

for space and to equitably distribute the passengers. Concern 

was expressed that the road block team was still out on the 

point, and immediate action was taken to ensure they had been 

. recalled and boarded the c·-uos (:~'1'· had earlhrr t:aken 

action it'o ensure that the previously removed .. specialized runway 

_..lighting system was onboard the C-130 along with the TACAN). 1 . .· ..... 
The Desert One Commander told all CCT members that cool, calm 

thinking was of the essence to ensure no mission person-
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nel - living or dead - were left behind. Unfortbnately, the 

fire from the two burning aircraft was so intense that it was 

impossible to recover the bodies trapped inside. 

(v) ~ A discussion ensued between the Desert One Command­

er, the C-130 Force Commander and the Commander of the CCT 

concerning what risks were involved in destroying the helicop-

ters abandoned adjacent to the three extraction C-130s. 

~ It was mutually agreed that the helicopters were 

too close to the 't-130s to risk purposely setting fires or 

exploding ordnance. No delay fused ordnance was available 

to allow detonation after the C-130s cleared the area. 

There was not enough runway to taxi the C-130s away a safe 

distance, then blow up the helicopters. The Desert One 

Commander mad.e the decision to leave them intact where they 

were. He directed the CCT to launch EC-130 12, then MC-130 

13, and ~13·0 13 ·last"'; 

(V) tpf' The first EC-130 directed to takeoff taxied for 

1 ine-up which required a large amount of power due to 

aircraft weig~~;~..; soft sand on the desert crust. Large 

dust clouds occurred. On takeoff roll, the pilots had 

difficulty seeing chemli~!'s, used by the CCT as. replacements 

for the battery lights that had' been removed earlier. 

Consequently the C-130 angled across the south LZ on take 

off. Two aircraft crossed the road at about SO knots speed, 

creating even more dust from the soft shoulder. This action 

increased takeoff roll and caused the pilots to lift the 

aircraft off at maximum effort take off speed. Once 

the landing gear was raised the aircraft accelerated to 
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a point where flaps could be raised and acceleration to climb 

speed achieved. 

(u) !.B'\ When the dust settled, the Desert One Commander 

loaded the CCT onto the last aircraft, took one last look 

' around, and got aboard. The first EC-130 departed at 2240Z 

and the last aircraft at 2246Z. Lead elements of the Task 

Force had been on the ground for four hours and 36 minutes 

( 1810Z-2246Z), and had undergone a bitterly disappointing 

and harrowing experience. Fourteen minutes later ( 2300Z) 

helicopter IS landed safely aboard NIMITZ. 

¥~The C-130s did not fly formation on the way back 

12, the 

first to depart, lost oil in one engine and had to feather 

the propeller shortly after take-off. This reduced his 

cruise speed resulting in the other C-130s passing him 

enroute home. 

J/llf'J,Jrl At 2246Z the Desert One Commander radioed to JTF 

that in-flight refueling would not-be required, and that the 
-···- --.. -~--~ 

KC-135s could be released. The residual of the 1000 gallons 

each aircraft onloaded from its bladders at Desert One had 

provided enough fuel to get the flight 

5 tankers had been launched fro~ 

the TACAIR RESCl\P and C-130 post mission 

refueling phase. -- standard tankers provided f,uel for 

two ART model KC-135s. ··The-.firsr"ART arrived on station at 

2108Z. It was drogue configured for USN aircraft which were 

on standby for RESCAP. The other ART and. standard tankers, 

all boom configured were in orbit by 2330Z to cover the 

delayed c-~~~withdrawal from Iran airspace. Additionally one 
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standard and one refuelable tanker launched from. strip alert at 

provide backup support for possible US Navy RESCAP 

activity but were recalled. All tankers commenced returning to 

base at 0030Z at the direction of DCOMJTF after it had been 

\positi_vely -determined their_l.~.wo"lCI not be needed. 

(u) j$( At 2252Z, the Deser_t __ one Commander recommended a Navy 

TACAIR. strike on the helicopter location using napalm;-wi~h th~ 

accident fire as a target center. 

' j5) The Desert One Commander riding in 'EC-130 13 trans-

mi~ujed results of the initial casualty survey to JTF via 

WSC-3 at 2321Z. The figure was somewhat in error due to 
' 

aircrews not being counted in some cases but was reported as 

follows: MC-130 13 had~ersons on board, with one injury. 

EC-130 12 had 47 persons, with one minor injury, and EC-130 13 

had 62 personnel, two major burns, one minor and one in shock. 

~~Communications by this point had become more critical 

and difficult. Calls to obtain information on the status of 

helicopter crews competed with calls associated with the mishap 

at Desert One,:-:piAiliij.ng· for refueling and RESCAP. The secure 

-TA.csAT net was at that stage used considerably. Some stat:ions 

appeared to be better situated to receive and 

relay calls than others. Frequently calls were not received; 

some due,possibly to propagation, others to competing activi­

ties. In spite of the need for relay and repeats, required 

information was exchanged with the exception of Desert One's 

report at 2130Z that the crew of 16 helicopter was present. 

This was to cause concern and confusion within the JTF. 
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lf:Upon report of the accident and many potential 

casualties, COMJTF alerted the two MEDEVAC c-l4ls positioned. 
·• .. .. I 

• These aircraft had been 

i preposi tioned . th&- night two extraction 

mission. 
.. , -· '·• . 

The MEDEVAC force had one wsc-~ equipped C-141 and 
. --.. , ..... 

was directed thro'!gh the JTF Net Control System to launch , 
c:. Takeoff was at 25/0001Z for the 

.fi.. Emergency MEDEVAC clearance was obtained 

MAC:was also alerted to scramble a c-9 

£ specially equipped with a burn packag 

- t 
(u)~ The request for tactical air support to des~qy 

the helicopte'fs"and EC-130 left at the Da.sert One :"'U 

relayed to CJCs.J)y .. COMJTF who recommended that it ncit ll! 
approved. -;fter consultation with the NCA, CJCS advised that 

this action was not to be undertaken. Destruction could lead 
--- -&...: .. ...; .• 

to loss of us··~r--iranian lives. Further loss of lives could 

seriously threaten the safety of the American hostages in 

Tehran. No further action was t4ken. 
~-

The C-l30s cleared Iranian airspace on 25/Bleez, 

about 20 minutes after the beginning of Morning Nautical 

Twilight. DELTA medics administered first aid to the burned 

aircrew members and comforted them as best they could, 

perhaps saving two lives. MC-130 13 l at 

0158Z, followed by EC-130 13 at 0200Z, and EC-130 12 at 
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While waiting to board the .C-141s the burned crewmen were 

treated by the two USAF flight surgeons. They were able to 

treat the burns, ease the more painfully injured, and generally 

stabilize the patients for transfer to the C-14ls. 

(u) J.S') DCOMJTF met all returning aircraft to get a precise 

headcount and ensure there were only eight missing person-

nel. This was efficiently and accurately accomplished. 

(Despite this, th~ Iranian Government later repeatedly stated 

they had nine bodies.) 

~The first C-141 departed with injured personnel at 

0315Z followed by the second C-141 at 0335Z with DELTA, 

Rangers, and helicopter aircrews. The C-14ls flew directly 

across The C-9 

·from Germany.' landed five minutes prior to the C-14ls arriving 
~-- . . 

at 0803Z. Once-refueled the C-9 airlifted the burn patients to 

C-14ls arrived to 

airlift DELTA; Rangers ancl helicopter pilots to CONUS. 

·-··· .....:.;.;.......:.·_ 
··.---~· ... 
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SECTION III 

MISSION EVALUATION 

(U) The purpose of this section is to evaluate the prep-

aration for, and the execution of, the hostage rescue mission. 

The evaluation addresses the events as they occurred and 

provides an assessment of the planning, training and, where 

appropriate, exec~ion of those events. 

-·-··---.·----:- .... 
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THE PLAN 

execution began with a single MC-130 depart-
' ' 

ing enroute to the desert refuel-

ing site (Desert One) in Iran. Onboard this aircraft were 

the Desert One Commander, the Commander of the Hostage 

Rescue Force (DELTA), a portion of the DELTA Force',, a Site 

Security Element and a Combat Control Team to provide 

marshalling assistbnce to aircraft at Desert One during the 

refueling operation. The purpose of this flight was to land 

at Desert One, establish security and prepare a landing zone 
• to receive the subsequent aircraft. The MC-130 was scheduled 

to land at Desert One at 1810Z. One hour after the MC-130 

take-off, eight RH-53Ds were scheduled to launch from 

NIMITZ, positioned approximately 50 NM off the Iranian coast 

in the Arabian Sea. These two separate flights of aircraft, 

proceeding at different altitudes, and using similiar 

routes, were to cross the coast at about 1530Z. Between 

1510Z and 1517.$ MC-130s and three EC-130s 

! were scheduled The MC-130s had the 

remainder of the rescue force onboard and the EC-130s were 

configured to ground refuel the RH-53Ds. These aircraft 

were scheduled to arrive at Desert One between 1910Z and 

1925Z in anticipation of arrival of the helicopters at 

1930Z. The first two MC-130s were scheduled to depart 

Desert One as soon as the second had been unloaded in order 

to relieve congestion at the site. Upon arrival at Desert 

One the helicopters were to be marshalled by the CCT to 

predetermined positions behind the EC-130s and refueling 

initiated. Simultaneously with the refueling, loading of 

personnel and equipment on the helicopters was to be completed • 
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(vl J.S1 The helicopters were to be on the ground at Desert One 

for approximately 40 minutes, departing at 2010Z for the 
_, 

remainder of their mission. 

E J/l!f!' -~ 1737.~, tiii~~.:.1·is;f·were""'to dep~ 
-rovide !air refu!IUi)~ lupport'l f:;r the •C-19'6s ~yer; t_he 

Arabian Sea, if required, during their egress. 

' 
IJI'l (u) While enroute to the refueling site, the C-130s and 

RH-53s were under the command of their respective flight 

leaders. Upon landing at Desert One all forces were under 

the command of the Desert One Commander. Upon departure 

from Desert One the helicopters were under the operational 

control of the DELTA Commander. 

, 
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THE EXECUTION 

~Although a final decision to execute the mission had 

not been made by the COMJTF, planned actions were initiated 

to support anticipated mission execution on 24 Apr. By 
~ 
~ 24/1115Z the ground forces were inpl Mission 

briefing for the helicopter aircrews on the NIMITZ began at 

1100Z while th~ MC/EC-130 aircrew briefings ~tarted at 1200Z. 

At approximately 1225Z COMJTF received a final briefing which 

included the stat~s of deployed forces and the latest weather 

forecast. At 1250Z, COMJTF issued the execution order for the 

rescue mission. 

~t 1_405Z th" first~liC-130 departed 

11111and in radio silence. One hour later, the eight RH-53Ds 

departed NIMITZ, on schedule maintaining radio silence. 

The remaining MC/EC-130s began take-off on schedule. However, 

the first EC-130, because of positioning of the aircraft on the 

ground, was unable to take-off in proper sequence and fly in 

formation with-MC-LlO_t2. The flight was rearranged by using 
···---~ .. 

short, secure UHF ridio transmissions, EC-130 11 joined MC-130 

13 and the other two EC-130s as a flight of four for the 

ingress route. 

The first MC-130 crossed the Iranian coast on sche-

dule followed by the eight RH-53Ds which were ten minutes 

behind schedule because of the aircraft carrier's position at 

take-off and helicopter rendezvous procedures. The helicopter 

flight made up this time and was back on schedule within two 

hours. 

At approximately 1630Z, the lead HC-130 encountered 

an area of reduced visibility which persisted for about 
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fifteen minutes of the flight. During this period, an 

observer could not maintain visual contact with the ground 

using night vision goggles. At approximately 17BBZ, the 

aircraft entered another area of reduced v!s!bil\.tY which 

also lasted for about fifteen minutes. The Desert One 

Commander was advised of the phenomenom and he considered 

notifying COMJTF. However, after observing that the FLIR 

was not affected tte determined that he was unable to judge 

the limitations of the visibility, the cause of the phenome-

nom or the impact it would have on the helicopter operations. 

Therefore, he elected nbt to make a radio transmission which 

he felt would have been of questionable valu~. 

~r At about 17BBZ, the aircrew of helicopter 16 observed 

the illumination of the Blade Inspection Method warning light 

which is cause for immediate landing. Using prebr!efed 

procedures, the pilot landed. Helicopter 18, as prebr!efed, 

followed 16 to a landing to recover the aircrew, if it became 
.... _ - ·--

necessary. Aft~~-;r;u~l confirmation of a mechanical indica-

tor of possible rotor blade failure, the crew retrieved their 

classified material and boarded helicopter 18, which cont!n-

ued the mission. The inc !dent was observed by the crew of 

the lead hel !copter who not! fled the Hel !copter Fl !ght 

Leader. He observed that prebr iefed procedures for an 

infl!ght abort were being carried out, notified COMJTF of the 

landing by secure radio and proceeded for the refueling site. 

~ !~three KC-135s depar 

(v)~ At about 174HZ, the six RH-53Ds remaining !n the 

formation first encountered the area of reduced v!s!b!l!ty. 
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They continued on course attempting to maintain visual 

reference to the groUnd. After a few minutes the leader 

observed the visibility to be near zero and elected to 

reverse course and return to an area where he could land, 

consult with the members of his flight and arrive at an 

alternative course of action. He was not aware that the 

crews of helicopters 13,4,5 and 7 had lost visual contact 

with him and did not see him turn. As a result, four air-

craft continued enroute as a formation. At 18B8Z the Heli­

copter Flight Leader advised COMJTF by secure .TACSAT radio 
\ 

that the flight visibility was near zero and that he had lost 

sight of the other aircraft. At 1823Z the Helicopter Flight 

Leader transmitted th~t he and his wing man had landed. 

Neither COMJTF nor the lead C-139 heard the latter transmis-

sion. 

~l(U)The Helicopter Flight Leader waited on the ground for 

the other members of his flight for about fifteen minutes. 

He then elected to resume the mission and at 1845Z notified 

COMJTF that he was airborne (he had been airborne approxi­

mately 29 minuteHS·:t:his pcint) and that six aircraft were 

enroute to Desert One. 

~oN"t\U)During this period, the lead C-139 had landed at 

Desert One (1819Z). Imm~diately after landing, as the 

security force was being deployed, an Iranian bus with 44 

people onboard approached the scene. The security force 

stopped the bus and detained the passengers without injury. 

Very shc:>rtly after that a fuel truck was observed approach­

ing, followed by a pick-up truck. The truck driver refused 

to stop which caused the security force to take action to 

disable the truck. The truck caught fire and the driver 

escaped to the pick-UP, truck. The pick-up reversed course 

and sped away. Although the security force pursued, the 

pick-up truck escaped. 
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~'l(U) Because his secure radio was disabled' during the 

landing of the C-l3B, the Desert One Commander elected to 

transmit a single codeword over unsecure HF radio to indi-

cate he had landed. He then directed actions necessary to 

receive the remaining C-l3Bs and RH-S3Ds. 

At l845Z, seven helicopters were still proceeding 

toward Desert One ~n three elements. Helicopters 13,4,5, and 

7 were leading in a single formation. Number 8, with the 

crew of 16 aboard, was flying alone and ll and 12 were now 

about forty minutes behind the first element. 

(u) <r At about lBSBZ, the pilot of helicopter IS lost visual 

contact with the remainder of the first flight. Knowing 

that 17 was on his left side, he made a right turn and 

descended to establish horizontal and vertical separation. 

Unable to establish visual reference to the ground, the pilot 

attempted to continue the mission. However, several of his 
-·- ·--.;;.;..·_ 

instruments and- navtfjl~ation aids were inoperative or erron-

eous. His TACAN radio was inoperative ~aking it questionable 

in his mind whether or not he would be able to locate Desert 

One •. _He was unable to receive the VOR navigation aid at 

Darband. His heading indicator was inoperative inhibiting 

his ability to navigate through the mountain pass ahead. He 

had determined that his PINS had earlier been observed to be 

approximately S NM in error. After about ten minutes in this 

situation, and concerned over his ability to enter the 

mountainous terrain ahead in the visibility conditions 

experienced, the pilot of IS elected to abort the mission 

unannounced and returned to NIMITZ. 
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( u)j:P.3"j Our ing the same period, unknown to the Hel !copter 

Flight Leader, helicopter 12 began to experience a loss of 

hydraulic pressure in the secondary hydraulic stage which 

powers part of the flight control system. Normally an abort 

item, the pilot elected to continue to Desert One to deter-

mine if the system could be serviced or repaired. 

At about this time (1915Z), the five C-139s began to .. 
arrive at Desert One, unload personnel and equipment, and to 

prepare to receive and refuel the helicopters. C-139s 11 and 

12 departed Desert One ~on schedule and secure communications 

were established between Desert One and COMJTF. The Desert 

one Commander reported to COMJTF that he was ready to refuel 

the helicopters. 

(Vl~ The pilot of helicopter IS was now concerned as to 

whether or not he had sufficient fuel to reach the NIMITZ. 

Unable to use the secure TACSAT radio he was transporting 
- ... :.:...Qii.~-

(which was not'-Tiillnlled for airborne use), he elected to 

notify the NIMITZ of his situation on unsecure HF radio. 

This transmission, approximately fifty minutes after the 

abort decision, was not received by COMJTF or the Heli­

copter Flight Leader. 

(v)~ At 19SSZ, COMJTF received a report from Desert One that 

the weather was good, and this information was passed to the 

Helicopter Flight Leader over secure TACSAT radio. Since 

the other· helicopters were. not equipped for TACSAT the 

information was not heard by the pilots of the other hell-

copters. 
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~)At 2B22Z, {45 minutes behind schedule) the first three 

helicopters {13,4 and 7) began to land at Desert One and were 

marshalled to refueling positions. The nose tires on hell-

copter 13 deflated as he taxied across a rut in the sand 

caused by C-139 tire marks making it necessary for the pilot 

to hover-taxi into position; 

( ) 
~l(U)At 2B42Z, CQMJTF directed the Desert One Commander to 

consult with the DELTA Commander to determine whether or not 

the mission could be continued with only five helicopters. 

He also directed that no action be taken to proceed. 

IJ-gl (u) By 295.BZ, helicopter 18 had landed and was being 

refueled. The DELTA Commander began preparations for loading 

his equipment on the four helicopters. COMJTF requested that 

the Desert One Commander consult with the other unit leaders 

to determine the advisability of launching the four RH-53Ds 

with the remaining two to foll'!w as soon as they could be 
-~·--

refueled. Ho·;,~;~-r ~=-'ft.~ Desert One Commander replied ~,!!at 
helicopters 11 and 12 were landing and that they would launch 

all six in about forty minutes {2159) • 

. c:o~.;,.;.~ ~) 
-~ At this time, the Desert One Commander was concerned 

about the fuel remaining in the C-139s. He had earlier 

directed the transfer of fuel from the refueling bladders to 

the C-l39's internal systems. However, c-130 14 had refueled 

three helicopters and because of the delay was low on fuel. 

·-- \l.\) 
~ After landin9, the pilot of helicopter 12 shut down 
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his engines to determine the cause of his hydraulic malfunc­

tion. A leak was discovered in the vicinity of a jam nut 

which had depleted system fluid and caused the hydraulic. 

pump to burn out. Unable to repair the. system, the pilot 

notified the Helicopter Flight Leader that his aircraft was 

not capable of continuing the mission. At 2l28Z COMJTF 

was notified that helicopter 12 was not mission capable. 

' 
J;Jlf!l At 2l30Z, COMJTF again requested that the Desert One 

Commander consult with the other commanders to determine 

whether or not the mi'ssion could be completed with five 

helicopters, stating that additional fuel would be available 

at the final destination. The Desert One Commander replied 

(at 2l35Z) that it was not feasible and recommended mission 

abort and that all mission capable aircraft return to their 

launch points. Following consultation with authorities in 

washington,COMJTF ordered the mission abort at 2282Z and 

destruction of helicopter 12. He also directed that the 
- ..... ....o..;; .... ,;·. 

detainees be r~i;;,;,;'d· and their bus disabled. Upon rece.ipt 

of this order, the Desert One Commander directed that person-

nel and equipment be reloaded on·the remaining C-l38s. It was 

also determined that helicopter 14 would require additional 

fuel for the return flight to NIMITZ and that C-138 14 was 

critically low on fuel. 

()1-? The Desert One Commander directed the CCT to move 

helicopters 13 and 14 so that C-138 11 could depart and 

helicopter 14 could obtain additional fuel from another 

tanker. Helicopter 13 began moving at approximately 2228Z, 

It collided with EC-138 ll and both aircraft were engulfed 
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Three crewmen were trapped in the c~rgo compart-

ment of helicopter 13 and five crewmen were trapped in the 

cockpit of the EC-139. The eight crewmembers perished. All 

other personnel evacuated the two aircraft. Munitions on the 

burning aircraft bf!'Jan t'J explode, endangering the remaining 

aircraft and personnel. (Inasmuch as the determination of 

the cause factors of the accident is the responsibility of an 

on-going Mishap Investigation Board, this report will not 

address those factors) • 

• All helicopters w~re shutdown and evacuated and EC-139 

13 parked next to EC-139 11 was immediately moved to a safer 

location. The Desert One Commander directed that all 

personnel load on the remaining C-139s and ordered a sweep 

of the area to insure that there were no survivors left 

behind. The-Desert One Commander was not aware that class!-

fled material ~~d- been left in some of the helicopters. 

Between 22412 and 22462, the three C-139s departed Desert 

One. Wh i 1 e e.nr,pl.\.U~--the Of!Rt'! r t One Commander surveyed 
.,.._~ .. '"' 

the injured personrle1 and reported their status to COMJ'l'F. 

i' COMJTF alerted two MEDEVAC '~!l_ui_l'_~ed . C-14ls a~ 

E: procee~and evacuate the surviv-

ors. He also requested a C-9 aircraft equipped to treat burn 

f.i. patients be dispatched 

~) At 22492, NIMITZ launched two SAR helicopters to assist 

helicopter IS should it not be able to reach the ship. At 

23BBZ, helicopter IS landed on the NIMITZ with an estimated 

six minutes of fuel remaining. 

~ qJil Between 01S8Z and B213Z, the three C-139s landed at 
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£ -and plans were initiated to cross-load the personnel 

to the C-141s,. The-!_wo C-141s arrived at 0228Z. The first 

departed at 0315Z with the injured and a portion of the DELTA 

force and the second departed at 0335Z with the remaining 

personnel. At this time DCOMJTF reported that five USAF and 

three USMC personnel were missing and presumed dead. 

- .... ~· .. !." .... ··--·-. 
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THE EVALUATION 

(U) The evaluation of the hostage rescue mission, as 

it was executed is presented in chronological phases. In 

each section, those events, decisions and actions taken 

relevant to that specific phase of the operation are addressed. 

Each section is divided into four parts• First, chronology 

of the events of that phase is provided for background purpo­

ses; Second, quedtions . relative to events that occurred, 

actions that were taken, and decisions/judgements made are 

posed: Third, a discussion of the factors bearing on those 
• 

questions is providedJ and, Fourth; evaluations of the actions 

taken and decision/judgements are made. 

(U) Finally, a summary evaluation of the hostage rescue 

mission is provided. 
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Background: 

" .. 

i!l sa e.soz••· 
MISSION CONSTRAINTS 

•' u · .. ·c· £ 
~· (,al8'f. I has been noted force 

size and composition was constrained from the outset by a 
lack of trained forces, special operations equipment and 
intelligence. These constraints inpacted upon planning, 

training and execution of the rescue mission. 

Question: (U) How was the JTF constrained during mission 

planning, training and execution. 

Discussion: 

~4 
Forces 

Nov 7~ the only component of the US Armed 
to participate in:cT operation was the us 

personnel. 

to operate in a permissiv&l'envtroiiibent. 

also available. Each of these 

·battalions had __ ~!?.P:"Oximate 

magnitude or complexity that confronted ·the 

(U) The ,limi.~.ed.r~umber of in-flight. refuelable MC-lJOs 
(7), four were stationed in PACOM, and AC-lJOs (5) 
imposed a constraint that was only slightly alleviated 
by the incorporation of EC-130s in the JTF. However, 

the EC-lJOs lacked the low-level, sophisticated naviga­
tional systems installed in the MC-lJOs. 

( u) .. 
~Initially there wer~ su_f!Jcient ,qualified air crews 
for the MC-lJOs (lO)jand~C-~JOs (11). However, the 
acquistion and necessary manning of the EC-lJOs by 
Special Operations crews heavily taxed this pool of 
talent. This would have been especially evident during 
the second night of the planned mission. 

~he lack of an acceptable long range helicopter and 

qualified crews were a major constrain~ upon planning 
and the subsequent operation. Selecting and training 

helicopter crews.and developing operational techniques 
and procedures was a time consuming task. 



~:~The standard rudimentary navigat.1on t:\.i'"""-t''" ..... ~ 
CV installed aboard the helicopters was not adequate for 

the envisioned long range, low level flight profliles. 
An attempt to overcome this deficiency was made through 
the acquisition and installation of PINS and Omega 
system. 
-( u \ 
~) Lack of sufficient tactical and airborne satellite 

l capability required the force to develop the iT own _ 
systems. 

~) ~ ~Only four engineering development manpack satellite 
termi~als existed in-Nov 79. These units were incompatible 
with existing fixed, mobile and shipborne UHF terminals. 
Identification' and'modJ.fi~;tion by Delta/of ten commercial . 

. ·- .. .. 
Motorola PT-25s provided an interim capability suitable 

~bi'the mission. 

Jd(u!. .. , 
!,-) Fixed wing air~raft tasked were not equipped 
with UHF SATCOM. -~y developing a hatch-mounted antenna/ 
WSC-3 package, four C-130 and one C-14ls were equipped.­
Lack of Dorne-Margolin antennas and WSC-3 transceivers 
prevented each ~ircraft from being equipped with its own 
SATCOM termi~~1.'-

141 I 

1~ Helicopters lacked ·uHF ~ATCOM. ·Little useable· 
·data was available on SATCOM on board helieopteTS, 
which required .. th_!!_JTF to conduct its own experiments. 

--··-~,_-. - . The mission-.~xecuted before a fully useable SATCOM 
I package could b~· developed. Due to this and the 

shortage of WSC-3 units, only one helicopter was 
equipped •. 

I 

~ The PARKHILL secure voice ... used with the tactical 
satellite terminals degraded voice quality. Consequently,~ 

many transmissions required repeats. 

\u) 
!1il A suitable high altitud~ airborne radio relay 
capability was lacking. Current platforms are n0t 
configured to provide automatic relay o_f UHF transmission. 

I{ 
~) Not all MAC and SAC aircraft involved were cap~ble 
of secure HF or UHF. Airborne transmissions involving 
tanker aircraft were made in the clear. 

~ ,v) 
(,21!;) Each unit except Delta lacked a suitable, reliable 
squad radio for use with perimeter defense or other 
intersquad communications. 



. \ 
L 

(l< I . 
(~) The limited availability and extreme difficulty in 
!~eating FARSI-qualified linguists adversely inpacted 
upon the JTF. 

( Li) or. 
(~)f Severe restrictions on coordinating hostage data and. 

'political strategies with DOS were imposed. In addition, 

·DOS was extremely reluctant to cooperate or pass· data to 
DOD. 

Observations. Surface observations are the 

heart of any weather forecast. Because of a return to 
the basic Islamic faith, more and more observations are 

NOT being taken and transmitted during prayer time and at 

night. This leaves only eight to ten locations transmit­
ting every three hours during nighttime and only one 

station (Tehran) providing 24-hour coverage. The upper 
air data in the region was of quality. Unfortunately, 
even with 



.... -- ~-- ~-,... ·- - -- ........... ...,. . ·-·· 
coverage. The Defense Meteorological Satellite Program 
(DMSP) has deteriorated recently to only once a day 
(during daylight) data capture 'at the 1/2 to 1/3 nautical 
mile resolution. The DMSP is forecast to go.out completely 
within two months .leaving only usable data from the NOAA 

S tll' and a portion 
:~idle resolution. 

of the Tires N at a two to four nautical 
A new DMSP is officially scheduled for 

launch on 1 July 81r however, it could easily be delayed 
at least six months. The degradation of satellite data 
severely handicaps any forecasting effort. 

~Lack of experience in Middle East forecasting was an 
initial problem. However, this situation has improved 
over the last nine months. Forecasting major weather 

changes has bebome better in the winter than the summer. 
Because of satel~ite_data problems, forecast~ng small 
scale phenomena (less than 2500 square miles) is very 
hard: especially when trying to forecast the occur-
rence of blowing sand/dust. A wide variation in data 

quality and quantity have created questionable climatological 

information. 

~ 
(T;{) The lack of identified forward launch bases perplexed 

planners until shortly prior to forward deployment. 
Requests to inquire about the possibility of establishing 

f: or the establishment of launch sitesllllllllllllll 
re denied for. reasons/' 

f!" ~he distance ~ the target and associated 

factors compounded planning, imposed heavier demands on 
logistical support requirements and increased risks. -· If;.~···' 

( u) ~) The lack of a fund cite or project code continually 
impeded JTF initiatives. Impediments ranged from placing 

JTF personnel on TOY to procurement of equipment necessary 
to support the JTF. 

\,__u) 
{B) The inability of the JTF to acquire a se~e training 

: site precluded the assembly of the variou_s JTF components 
at a single installation and posed a constant operational 

security problem. This also. precluded close, d~qy: 
coordination between J::he TF components .. 



Evaluation: The JTF was provided almost unrestrained use of 
available resources. However, there were serious constraints 

•in the lack of trained forces, intelli9ence (to include 
weather),:modern equipment in both type and quantity, 
forward operating bases near Iran and secure training 
area/bases in CONUS. Though the JTF was able to overcome 

~:some constraints such as communicationS requirements and 
circumvent others (no secure training area), this made 

training more difficult and impacted_qn planning and on the 

speed of force preparation. 

' 
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LAUNCH DECISION 

COMJTF received a final briefing on weather, 

disposition of forces and intelligence prior to arriving at 

the final decision to execute the hostage rescue mission. 

QUESTION: 

(U) Was the launc~ decision appropriate? 

DISCUSSION: 

(U) The decision to launch was based on favorable intelli-

gence information, a suitable weather forecast, command and 

control elements in place, communications operable, all 

aircraft mission ready, and mission forces in place. All of 

the preplanned _ C:::.~.i_teria were met. There were no elements of 

information available which should have caused a delay or 

modification to the plan. 

-..... :·~~;.:.::-
..... ...,---"!ft.n· 

EVALUATION: 

(U) The decision to launch was appropriate. 
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PREMISSION BRIEFINGS 

BACKGROUND: 

(~C"lt sea aboard NIMITZ, the helicopter detachment began 

formal mission briefings for all pilots at approximately 

11 OOZ. The Operations Officer reiterated the basic plan to 

ensure a full understanding by all pilots. Communication 

procedures were rebriefed. 

I( ., 
~ While the Operations Officer briefed, the Detachment 

Intelligence Officer finalized his presentation. The daily 

weather message was not scheduled to be transmitted from JTF 

headquarters until 1200Z. Consequently, the Intelligence 

Officer had arranged for the NIMITZ's weather section to 

provide a general weather summary which had been prepared 

for the ship and the embarked Carrier Air Wing, When the 

£. weather report arrived, the two products plus 

~ an earlier route profile forecast 

the Intelligence Officer during his briefing. 
.....oE;.: :·-

were used by 

The thrust of 

these separately-·p~pared reports was almost identical. The 

only area of difference was the ship's which included 

mention of a •possibility of blowing in some desert 

regions. This comment was a general item for all 

of Iran without specifically stating where the blowing sand 

might occur (the ships's meteorologist was not privy to the 
~ -' -~- . ~ -~ . .,._ ... f mission). The weather was much more detailed 

and highlighted the actual mission area. 

cul 

~) The intelligence briefing was concise. There had been 

no significant changes in the intelligence picture since the 

TeP SBSR&T 
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previous night. "'Pi.lo£~.....-;.ere told- that"""there were rnd.known 
Sg_vief. .. or Iranian shi~ airccatt-i:A ... tli.e~ il:ea:·-
• ......... • ·-···· .. "<. ... ---. 

large DIA_.,graphics which had been posted in the Ready Room 

since the unit's arrival on 20 Apr. 

~eli:_o_p~;.;.:d_etachment S-2 concluded his 

with a final ··diSCi:iSi~on of escape and evasion (E&E) 

remarks 

tactics 

and an injunction to aircraft commanders to ensure that each 

crewman had all required 1E&E materials.:
1 

Specific guidance was 

provided on carrying personal effects. Each participant 

was directed to carry his military identification card, 

identity "dog tags", and a symbol of his rank or branch of 

service which he could afix to his flight suit or uniform in 

the event that capture appeared likely. All members of the 

unit were reminded that they should have positive identifies-

tion that they were American armed forces personnel. It was at 

this point that the question of other personal effects sur­

faced. Since the helicopter crews were in the unique position 

of departing from one location (NIMITZ) and returning to CONUS 
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£ via another concern was expr;ssed regarding 

the security and·timely return of items such as cameras, credit 

cards, etc. The DCOMJTF for Helicopter Operations decided to 

allow pilots and crewmen to carry those items which would not 

provide any more information than was already on the identifi­

cation cards. Cameras were permitted only so long as they did 

not contain exposed film. Aircraft commanders were responsible 

for checking each member of their crew to ensure that all was 

' in order prior to leaving the Ready Room. (Although not 

specifically addressed in this briefing, the pilots had 

frequently been briefed that in situations short of "threat 

to life" classified information and communications equipment 

was to be removed from any aircraft left in Iran). 

~t 1230Z, final crew briefings were underway for the 

ft c-130 crews Of particular interest was the 

latest intelligence data received from the Helicopter Detachment 

was briefed as good, with no significant factors that 

would affect operations, other than high clouds in the vicinity .. 
of Desert One. Navigators and Electronic Warfare Operators 

reviewed their routing one final time to ensure preselected 

routing and terrain following altitudes 

afforded fuel- censer-

vat ion. 
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the USAF Intelligence Officer also passed 

out last minute escape and evasion instructions and proceeded 

to sanitize all crewmembers of their personal effects. •obg 

tags• and ID cards were all that were carried by C-130 aircrews 

other than some personal US currency_, The aircraft 

were inspected for unauthorized and extraneous sensitive 

material. Two navigator crewrnembers were designated to carry 

cameras with of fi_ic ial USAF film inserted for documentary 

purposes. (DELT~. had been briefed and sanitized -

QUESTION: 

(U) Were premission briefings adequate and did both helicop-

ter and C-130 aircrews receive the same information regard-

ing intelligence, operations and communications? 

_) cers indicated that due to terrain masking and other propaga:; 

tion factors approximately 1oo·:Nii. of the mission flight path' 

could possibly be cover~d by'this radar at high altitude (over 

18,000 feet MS~1· This was a conserative estlmioto~. 

ically provided to flight personnel during training. Informa­

tion was· briefed daiiy ·to pilots once they arrived at their 

deiiJ.I>Ymf!!U...S i tee: 
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EVALUATION: 
(U) 

DRAFT 

(!!) Briefings were structured to support the mission. The 

briefings provided to mission participants the same informa-

tion on radars, communications, weather and air order of 

battle. There is no evidence that the content or context of 

information provided to any one part of the force was different 

or lacking from that provided to the others. 

\ 

·~ .... ___ ,. 
···---~ 
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WEATHER 

J;~: had established a mission execute weather criteria 

which included: a cloud ceiling of not less than 10,000 

feet MSL1 visibility of not less than five miles1 not more 

than a 15 knot headwind component1 no more than light turbu­

lance; and a small risk that the situation would change during 

the duration of tqe mission. The weather forecast provided to 

COMJTF, DCOMJTF and the aircrews satisfied all of these crite-

ria. However, during the mission, the aircrews encountered a 

reduction in visibility later determined to be suspended 

dust. 

~) This ·unforecast phenomenOIII had no effect on the ability 

of the MC/EC-130s. to navigate to Desert One. The helicopters 

had planned to navigate by visual reference with the ground 

using NVG's at low altitude. The reduced visibility seriously 

impeded their progress, causing all to be late arriving at the -..... ···~~--
refueling site:~~n compounded by the loss of visual c?ntact 

with the other aircraft and mechanical failures which would not 

support further flight in the area of reduced visibility, the 

aircrew of helicopter 15 decided to abort. 

QUESTIONS: 

1. (U) Should COMJTF and the weather forecasters been aware 

of the unforecast phenomenon? 

-:;.. ?"2 .l ~) ~c') Should planning have provided for a reconnaissance 

aircraft to precede the mission? 

3 ·lll) ( r{l 'itfm~M- the lead ."fd if. ha.ve been tasked to conduct· 

reconnaissance and report significant unforecast fl~1 

·.weather conditions? 
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4. (U) Should planning have stipulated spedfic weather 

abort or modified route criteria and should it have developed 

specific weather abort or avoidance procedures? .... 
5. (U) Was there sufficient basis for the Desert One 

Commander to report flight conditions to COMJTF? 

6. (U) Should COMJTF have initiated action to further 

assess the situation after being informed that the visibility 

was reduced to zero. 

Question 1. 
' L u\ 

jKf Should COMJTF and the weather forecasters 

DISCUSSION: 

have been aware of the unforecast weather phenomenom? 

Mission weather had ~always been a prime subject and a 

great deal of emphasis had been placed on forecasting. 

Weather had not always been favorable during rehearsals and, 

in the interest of peacetime safety rules a mission abort 

had occurred du~ing a mission r~hearsal because of weather. 

COMJTF and his staff had high confidence in the select team 

of Air Weather Service (AWS) personnel and the resources 

provided to tl:ll>'!'·---=!b.E! forecasts for the mission had been 
-·--·~· .. 

provided to COMJTF .. on an almost daily basis and had b~n 

verified the next day. During Jan, the daily forecasts and 

verifications revealed periods of forecast uncertainty and 

occasional misses which could have led to an inappropriate 

mission execution decision. Subsequently, forecast accuracy 

improved during the spring as the weather team increased 

their knowledqe of Iranian climate and the forecast exper­

ience level rose. 

~~AWS climatology studies and data availability surveys 

had been conducted. All available data and appropriate resour­

ces were brought to bear on the mission. COMJTF and AWS fully 

recognized that there were no reliable weather reporting 
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stations in the proximity of the helicopter route. This was of 

concern and it caused the forecasters to exercise special 

attention in developing mission forecasts. The weather brief­

ing provided on 24 Apr was well within the execution criteria. 

The afternoon meteorological satellite imagery (1053Z) used in 

the briefing depicted a clear sky with well defined terrain 

;along the portion of'· the helicop~~":_flight route later affected 

t. by suspende~-- dust: An experienced 

'was very familiar with weather conditions in .Iran 

~:s~ated that the weather looked good and he saw nothing to worry 

,about. 

(U) The Commander of AWS conducted an extensive post mission 

analysis to determine the validity of the mission forecast. 

His conclusions were that, except for the dust phenomenon, 

all features of· the forecast for Iran were verified. AWS 

noted that one could speculate that a down rush of air from 

forecast (and actual) thunderstorms 30-60 miles to the west 

could have bei!n:;.:~siifficient magnitude to lift and spread 

fine powdery dust into the air along the route of the helicop-

ters. The AWS also noted that none of the available weather 

reporting stations spread across central Iran indicated the 

presence of widespread suspended dust or restrictions in 

visibility. AWS concluded t_hat this occurrence was a very 

localized phenomena. To forecast such an event, and its 

spatial and temporal extent with any degree of reliability is 

beyond the state of the art. 
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(U) At the request of the Joint Staff, the National Weather 

Service (NWS) conducted an independent assessment of the 

weather support provided by AWS for the mission. The NWS 

group consisted of the Chief,· Scientific Services Division, 

Western Region: Chief Scientist of the Satellite Applications 

Group, National Environmental Satellite Service: and a highly 

experienced consultant of the office of the Federal Coordinator 

for Meteorology. , AWS provided data to the group concerning 

planning, weather forecast, and post mission verification. The 

NWS group found that the logistical and technical preparations 

were adequate. They also noted the lack of weather reporting 

stations. The NWS group concluded that the support provided by 

the AWS was professionally planned and executed. NWS also 

stated that the dust phenomenon was probably caused by the down 

rush of air from the thunderstorms 30-60 miles to the west of 

the helicopter .route. Their report concluded by stating that 

the forecasts were as accurate as the data available and the 

state of the art in.!"e~eorology permitted. 
-.~ -"o;r•~ ·• 
-~-----. 

JIIII'Although extensive planning and forecasting had been 

accomplished by a select team for this mission of special 

importance, it remains a fact that weather forecasting is 

not yet a perfect science. Meteorological satellite visual 

imagery prior to (24/1053Z) and after (25/0729Z) the mission 

did not indicate the presence of the suspended dust phenom-

~ Jiliienon. In the ing the 

mission (24/1503Z) the area of suspended dust was masked by 

Cirrus clouds which blocked observation 

of the phenomenon. This particular region 

in Ir;tn did not have operable reporting stations either 
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prior to or during the mission. Observations of the current 

state of the atmosphere fo~m. the basis for forecasts: thus 

the absence of observations· makes forecasting extremely 

difficultJ further, the inability to verify forecasts without 

observations prohibits knowing whether forecasts are good or 

not. In the instance that occurred on 24 Apr, the state of 

the art of meteorology did not enable AWS to be aware of the 

probability of oc~urrence of the suspended dust phenomenon. 

It is probable that if the mission had not been executed on 

24 Apr the JTF would not have known that the phenomenon had 

occurred. If·such was the case, it may occur more often than 

known. 'Assistance from personnel indigenous to the area, or 

the existence of more historical data than was available or 

retrievable may have enabled AWS and the JTF to have had a 

greater appreciation for the phenomenon. -The Joint Staff 

pursued. .. the id!!_a .. concerning assistance .Jrom indigenous 4 

people, both ·during the planning stage and in retrospect 

'after • the miss_!.;':"<:;'=2r~Ec_.li'.Eecluded conducting _an effort to 

locate Iranian meteorologists who might have resided in the ·--
United States or elsewhere outside Iran. The sole AWS unit 

in Iran prior to the revolution operated a solar observatory 

and did not provide routine weather ·observations or fore­

casts. Those AWS officers assigned to the MAAG in Iran 

·-performed staff functions and did not prepare weather fore-

casts for the country. 

1)(.$'> . In Jun 80 the Joint Staff questioned the Deputy Federal 

Coordinator for Meteorological Services. and'~supporting 

Research concerning the availibility of knowledgable indivi-

G duals familiar with forecasting weather in Iran. - ------
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who had headed a group un'der· contract 

to establish a meteorlogical service for the Iranian mili­

tary, stated that there is no known available resource with 

weather forecasting experience in Iran, either--iranian or 

otherwise in NWS, that could have been used for the hostage 

l'nission. 

~ In retrospect •, it may be concluded· that the JTF and AWS 

could not totally recognize the limitations to accurate 

forecasting in this area as caused by the lack of reporting 

stations along the hel"icopter routes. Had COMJTF and his 

staff fully recognized these limitations, and the implica-

tion thereof, more consideration may have been given to 

planning for the lead c-139 to perform a weather recon­

naissance on the route the helicopters would fly. 

~ u) . 
Question 2: vfJ Should COMJTF have provided for a weather 

reconnaissance flight to precede the mission? COMJTF did not __,_ 
elect to specidcaHy "task the lead MC-139 alrcrew or Desert 

One Commander to make a weather report on unforecast weather 

during their route to Desert One. This judgment was based in 

part on the JTF concept which called for operations in radio .. 

~lence exceFt for preplanned progress reports, for emergen­

ct:es of a .serious nature, or if a complex situation developed 

Which required the'. commanders to consult with COMJTF. The 

judgement was also based on the JTF orientation toward the· 

condu~t.of the mission: once the .. ·force was launched and 

ente.t~d Iranian airspace the missio~;.··'should continue to 

~~ccess~ul completion: ' The mission would be aborted only if 

preplanned criteria could not be met or unpredictable events 

made miss ion continuation infeasible. This is not to say 
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certain weather conditions would not be reported by the 

Desert One and helicopter commanders or that they would not 

recommend weather aborts. Sustained clouds, enroute thunder-

storms, moderate to heavy turbulence, a severe sandstorm or a 

headwind component of over 15 knots were weather conditions 

that the Desert one Commander and the Helicopter Flight 

Leader would readily recognize as a condition that could 

cause abort. Not appreciated, however, was the need to 
' 

evaluate the grey area of determining inflight visibility at 

night. As a result of high confidence in the accuracy of 

weather forecasts, the JTF did not consider inflight visibil-

ity to be a potential problem area. Even if COMJTF had had 

previous knowledge that unforecast events such as the dust 

phenomenon could occur and not be observed as development 

occurred, it would have been unwise to schedule a premission 

weather reconnai~ance flight. Operations security would have 

been jeopardized significantly. Furthermore, there is no 

indication that a weather reconnaissance aircraft flying over 
--- .... :·~-::;:r_ 

the route in-·aneQioon hours would have encountered the 

suspended dust phenomenon. 

Question 3:~Vkl Should the lead MC:l]_0 have been tasked 

to conduct visual reconnaissance and report significant 

unforecast flight weather condi tions7 The JTF could have 

tasked the Desert One Commander aboard the lead MC-130 to 

report any weather or inflight conditions that would have 

·significantly affected helicopter mission performance. 

Alternatively, a qualified helicopter pilot could have 

been tasked to be aboard the MC-130 to observe and report 

appropriate weather and flight conditions. Either of these 

alternatives could have been employed flying the MC-130 

profile as flown or to have flown the exact helicopter routes 

at see to 1,00e feet. above ground level (AGL). 

,.--T~FSEC RE..!f-. 
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~~},) } , Had the lead C-130 been specifically tasked to fly and 

report on the helicopter mission profile, the aircrew might 

have judged the visibility condition to have been to re­

strictive for helicopter operations (flight visibility 

restriction was more severe on the helicopter profiles), 

Had a qualified mission helicopter pilot been aboard as an 

observer and specifically directed to report significant 

unforecast conditions such as visibility restrictions, he 

would have proba~ly reported the marginal operating con­

ditions. The value of such a report to COMJTF and the 

helicopters is speculative. COMJTF would not likely have 

decided to abort the mission. The mission had progressed 

too far to make a subjective judgement at this point. A 

premature abort would have delayed the mission for at least 

24-72 hours while the JTF waited for favorable conditions to 

reinitiate the rescue mission. Under these conditions there 

would be substantial risk that the mission would be compro­

mised either by discovery of the 16 helicopter in the desert 

or by Iranian-r.=.:l!~iet, or third country ··intelligence. 

(u) 
ji\ It is possible that a report might have enabled COMJTF 

and the Helicopter Flight Leader to be more prepared to deal 

with the dust or alter the route to minimize exposure to it 

if such a route could have been provided. (Even if the lead 

C-130 had considered an option to determine an alternate 

route there was not sufficient fuel available to establish a 

search pattern, and still accomplish the mission at Desert 

One.) The helicopters could not significantly change the 

route at this stage and there would have been little basis 

to climb unless the report could have included the altitude 

of the top of the phenomenon. A timely report could have 

enabled COMJTF to modify the policy which called for silence 
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on unsecure radios. But this is speculative because of 

OPSEC considerations. If the proper information could have 

been included in a report, it is possible that it would have 

alerted the Hel !copter Flight Leader so he could have 

restructured the formation to optimize their capability to 

penetrate an area of reduced visibility. The helicopters 

could have then proceeded in more manageable flights of two 

with operable navigation aids in each flight. 

Question 4futwr Should planning have stipulated specific 

weather abort or proc~dures to modify route criteria and 

should it have developed specific weather abort, or avoid-

ance procedures? The helicopter pilots had experienced 

weather conditions during training rehearsals which required 

an abort. That decision was not questioned in the training 

environment. Crews trained and repeatedly demonstrated the 

ability to navigate in reduced visibility using night vision 

·goggles •. Howev~r: .!l)~~ _were not equipped to fly in clouds 
- ·-- .. ---for extended periods at low level in mountainous terr~jn. 

The RH-53 did not have nor could it be modified in ti;.e' to 
·-----. 

have the necessary equipment required·· for navigation under 

these con.ditions. Radar and FLIR equipment would be re-

qui red. Had the lead c-138 encountered thunderstorms en-

route, extended low clouds, or a sandstorm it would have been 

reported. Depending on the severity of the conditions 

reported the mission could have been aborted or the route 

profile altered. Similarly the helicopters would not have 

continued, once they encountered thunderstorms, low clouds, 

a sandstorm, or turbulence. Any of these conditions exper-

ienced on a prolonged basis would have caused the Helicopter 

Leader to recommend. an abort. Criteria for abort based on 

inflight visibility are always subjective, and in particular 
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for this mission. What matters for these helic~pter pilots 

is sufficient, if only infrequent, visual contact with the 

terrain through the night vision goggles to verify that they 

are on course and to determine progress during the mission 

profile. It is not feasible to pre-establish a firm cri-

terion. If one was set, it could cause a premature abort or 

a situation where the pilots might feel compelled to continue 

beyond their Individual capabilities. This group was highly 

trained and compet,ent. For this mission, exacting inflight 

visibility criteria or procedures would not have been helpful 

nor desirable. The visibility criteria that could have 

been applicable would Have been to identify any reduction in 

visibility that would have precluded safe refueling at Desert 

One or would have exceeded the capabilities of individual 

pilots to negotiate the route. 

~ l{) 
Question 5: ~·Was there sufficient basis for the Desert 

One Commander to report inflight conditions to COMJTF and 

the Helicopter Fllg':t .• Leader? Given the flight conditions 
---·-· _...,. .... 

he observed duri"~g···the mission, he cannot be faulted for..~he 

judgement he made. He was unable to define the conditions 

and the effect they would have on the helicopter pilots 

ability to navigate in them. The mission guidelines for 

minimum essential communications was another factor in not 

making a report of questionable value to COMJTF. 

Question 6: ~~ Should COMJTF have ini tlated action to 

further assess after being informed that the visibility was 

~ reduced to zero? was difficult to monitor -
secure TACSAT transmissions-by helicopter '·tl. This was due 

.. tlf'i:j:ll>o.~' to propagation and ·the' less efficient TACSAT carr led.' 
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on the helicopter. DCOMJTF ho~ever better 

able to monitor transmissions and frequently relayed. When 

the Helicopter Flight Leader reported reduced visibility at 

approximately lBOSZ, the JTF Chief of Staff immediately 

consulted with the JTF Weather Officer. The Weather Officer 

was questioned about the reduced visibility but he had 

insufficient data on which to base any judgement. COMJTFjll 

id not receive the report made by helicopter 11 

that he h-;,d lande'il leading to an erroneous assumption that 

he was still enroute. It is not known if propagation 

precluded voice reception, but in any event the fact that 

the Helicopter Flight Leader had landed was not ltnown by 

COMJTF until the Helicopter Flight Leader reported at 1845Z 

that he was airborne and enroute. (He had been airborne for 

for 20 minutes at this point). The JTF staff queried the 

Flight Leader on- the status of the other aircraft and he 

replied that he ass.umed that at least six were enroute to 

Desert One. (He could not be sure of the status of the two 

helicopters th"c~.J;!!tded approximately one hour and forty-

five minutes earlier). COMJTF did not have the knowle8ge 

of the geographical extent of the dust phenomenom nor did he 

have information on the location and status of the other 

four helicopters. Since there were no other reports of 

visibility problems, COMJTF assumed that the dust phenomenon 

was localized. At 1910Z JTF Headquarters queried the Flight 

Leader on his status and he responded that he was still in 

reduced visibility conditions and was proceeding to Desert 

One. The Flight Leader requested the Desert One weather 

conditions which were provided, followed by several commun­

ications pertaining to estimated time of arrival at Desert 

One for the Helicopter Flight Leader and arrival times of 

During these events COMJTF helicopters 13, __ 4,71 and B. 

assumed that since the Flight 

further assistance was required. 
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receiving the reports that the Helicopter Flight 

Leader had encountered reduced flight visibility and was 

again enroute to Desert One, COMJTF could have begun a 

dialogue with the Flight Leader to obtain more information on 

the extent of the visibiiity" redu9tion and status of other 

helicopters. 
~·. ..... . 

Th~s.-W>!lld have: reqllked ,modification to com-

··munications procedures "'8s·- several transmi·Ssions woulll!l·~havt ·~ 

been required on_ u.,nsecure radios. Factors to consider were, 

extent of visibility problems, the absence of reports from 

other helicopters (through the Flight Leader) that they 

required assistance or~ guidance and the trade off for the 

highly undesirable possibility of communications compromise. 

EVALUATIONS: 

l. (U) Expert opinion is that the weather forecasts were 

as accurate as the data available and the state of the art 

in meteorology permitted. Therefore, neither COMJTF nor the 

forecasters should have had reason to suspect that such a .. - _..:._ 

localized phenomenon would exist. 
lul 

2. </l A weather reconnaissance aircraft preceding the 

rescue mission could have compromised the mission. Since 

late afternoon weather satellite photography showed crisp 

sharp terrain features along the route where the dust was 

later reported, it is questionable as to whether or not it 

would have been detected. ,, J . 
3. 1~ The lead HC-139 could have been tasked to conduct 

reconnaissance and report significant unforecast conditions. 

such a report may have better prepared the Helicopter Flight 

Leader for penetration into the area and would most likely 

have provided a warning to COHJTF prior to receiving the 

Hel !copter Flight Leader • s call that he had encountered zero 

visibility. 
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4. (Ul The Desert One Commander or the Helicopter Flight 

Leader would have recommended an abort in the event unfore-

cast significant weather that would have known Impact on 

helicopters such as thunderstorms, sandstorms, sustained 

clouds, turbulence or severe headwinds had been encountered. 

However, for a mission of this type and importance, estab­

lishment of specific weather abort criteria for inflight 

visibility could,csuse a premature abort or a situation· 

where pilots might feel compelled to continue beyond their 

individt~~ capabilities. 

sJIII.r The Desert one Commander assessed the visibility 

situation he observed, in context with the weather criteria 

he thought necessary for helicopter operations and decided 

that there was no basis for an alert to the phenomenon. 

6. (U} A report by the lead c-139 of the existence of the 

phenomenon to COMJTF could have alerted him and his staff 

earlier to problems which might impact on the mission. While 

the actions he might have taken are speculative, he would 
-·-~.:~.,.:'::. 

have had the ·c,·pportunity to prepare alternative courses •. of 

action and modify communications procedures to enable 

exchange of more information. Such a report would have 

poss,ibly alerted the Helicopter Flight Leader to begin 

considering an alternative plan or flight profile. 

7 _(uJ <jl Had COMJTF modified COMSEC procedures more in forma-

tion could have been shared by COMJTF, the Helicopter Flight 

Leader and the Desert One Commander. This would have 

reduced stresses at Desert One and provided more time to 

prepare for helicopter arrivals. It would have been known 

immediately when helicopter IS aborted his flight and when 

helicopter 12 indicated he would require maintenance actions 

at Desert One. The unknown is whether the unsecure radio 

calls would have compromised the.mission. 
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BACKGROUND: 

(U) From the onset, it wos recognized that the major ~ommuni­

cations problem would be to provide a means of 'IJ!sitive, 

secure two-way communications between COMJTF at his deployed 

headquarters location and the operational forces during the 

entire time the force would be in Iran. 

' (U) Access to UHF satellite communications was considered 

essential to provide the reliability and quality needed for 

this mission. HF voice .. had previously been the only means of 
' ;Providing long distance communications with aircraft . . and· 

'QI!!!:rating forces deployed at great distances. HF would not 

provide the connect.ivity and reliability that would be essen­

tial for this mission but would be used as a secondary means 'if"­

the UHF satellite system failed. 

'u) 
~( A portable satellite term~nal was required to provide 

discrete comm"~~between COMJTF, ~DELTA Commander, ......... _,. 
the·Ranger Commander•and the Helicopter Commander. In early 

November, it was determined that a newly developed radio, the 

PSC-1 would satisfy this requirement. However, since this 

radio was st:ill in engineering development, only four models 

were available. While this number was sufficient for this net, 

a problem still existed: the PSC-1 was .. ho't compatible with the 

non-porfable WSC-3 TACSAT radios available to some of the-other 

-mission elements. 

(vl rft ; . J/i By December I'I'EL~had.' identified a new portable radio 

wrich held promise for use as a satellite terminal alt?ough it 

'(aS not designed for such usa· by the manufactur~·;::: This radio, 
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the PT-25, was satisfactorily tested as a satellite terminal. 

In addition, it was compatible with the PARKHILL encryption 

device, which was the only .secure "voibe-deviee ·avll_il.able in 

~sufficient ··-.;~if~!\l'tties to meet mission needs. The por.table 
.... 

PT..:2s was compatible wit_ll Tllt:SAT wsc-3 11nd permitted all JTF 

command elements to participate in. a ..• c;;91111110n tactical ___ command 

and control net. Ten PT-25's were puroh.ased and modified. 

;~rom that point on, they played prom~nently in the training and 
~~ \ 

"p~ning ·.for- support.o~e;:is.E2u_ri_a · operational fo~;ces: ·(The 

•-rc:;ur PSC-.1-s were .retaJ.neit:tlS7rovide the COHJTF and the three 
~.:..:: -

I operational commanders, with _qj.sc.".ete.utEedundant. voice cOirununi­

ca t ions. ) 

Operating the PT::2S ,and PSC-1 with various antennas while 

airborne- in ·.HC-130 ·and -RH-53 caircr,Tt proved· the feasibility 

_qf direct, secure SATCOH · communications. ys ing the_se radios. 

Cj. series ... .of experiments and modif.ications' led to ... the develop~· 

ment of a hatch-mo'!pted anteriiiii ·alii!;.!!!!!. tll_aj., when c;_o_mbined with 

the wsc-3, w~'fi;:~.!!.c-",l,ve"t¥. h::(!m;_._ fJ!!.<!~ wing aircraft. 

Eventually, fou-Jfi:.:.'1]-cf hatches ·and one C-141 hatch were modi­

-fied to provide the essential airborne satellit.e capability for 

:the projectecr·f ixed wir:tg force :J A. solution to the helicopter 

ieorifiguration was more elusive because the antenna used _suc-

cessfully :.-on fixed ;;tnij'"'aircraft for the WSC-3 could not be 

accommodated on the helicopter. Eventually, a compromise 

system consisting of an existing UHF blade antenna was adopted. 

Although not as reliable nor effective as the fixed wing 

system, its performance was considerably better than that which 

could be expected from onboard HF radios for long distance-

communications. Portable ground TACSAT terminals were to be 

..,rovided to seven of the helicopters for ase should they be 

separated or otherwise be required to land. 
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(C) A radio operator, familiar with the equipment and profi­

cient in working with PARKHILL, was assigned to ·each TACSAT' 

terminal to increase the probability of copying marginal 

transmissions. Use. of a·•radio"'operator ·requirea. that "all voice. 

traffic be passed from the sender to the operator who would 

itransmit the message. Incoml.ng messages would be passed to the 

'intended recipient. Acti'uracy of transmission content is 

sometimes lost using this procedure, consequently operators 

' 
-~ere not used .at all times or·at .all locations. Previous 

deployments to the Persian Gul.f..'area had indicated__propagation 

problems could be· .. peqted between sunset and sunrise. Each of 

the airborne and ground forces was to have available TACSAT 

terminals for airborne and ground use along with portable HF 

radios for·backup. 

B ~The JTF ~as supparted by t..O TACSAT termin-

als for use with deployed forces and 

' terminal! acce_s_sing the Defense Communications Systeri( for 

connectivity ta-:wasli'i.n~ton. This link was backed up by another 

TACSAT terminal with direct access to the Pentagon. 

QUESTIONS: 

1. (U) Did the communications capability meet the essential 

needs of the mission as planned? 

2. (U) Was the communications support flexible enough to meet 

the demands of the JTF once unforecast and unexpected situa-

tion occurred? 

DISCUSSION: 

\S-o(_;wl As finally deployed, one secure airborne satellite 

system "as provided to the Helicop.ter ... Fl_i_ght Leader, the AC-130 
. ' ...... .~ . 

flight, the C-141 flight, the EC-1.3-0".flight···and:·twoAilor the 
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-MC-l30s which were to operate from two locations. It was 

envisioned that except for the helicopter flight, the satel-

lite equipped aircraft would rehy to and from other flight 

members pertinent info·rinatlon using NESTOR (KY-28) secured 

air to air communications. The JTF decided not to use the 

KY-28 on the helicopters. . The helicopter pilots would use 

their UHF/VHF radios only for bonafide emergencies and the 

KY-28 would impede,short, crisp emergency transmissions. The 

lead helicopter would use the secure WSC-3 TACSAT for essent­

ial reports required by COMJTF and to request assistance • 

.. sixteen reports were sPecifically directed for the mission. 

-only six were required on Night 1. Any additional transmis-

sioOs would be dictated by circumstances and made at the 

discretion of the cOmmander concerned. 

~By 24 Apr five fixed stations had been established and 

were operational - JTF HQ, JTF Relay, USS NIMITZ 
, ....... ,-

Airborne SATCOM terminals on 

fixed wing aircraft had' been checked and were r'!ady ••. on 

-board the NIMITZ final checkout of airborne and portable· 

TACSATs haii' detected two inoperable PT.:.25 'units·~ ·This meant • 

only five hel'icopters would have ground TACS.A_T.:'.'. 

Both the MC-130/EC-130 aircraft enroute to 
I 

Desert One and the helicopter flight from the NIMITZ used 

available communications systems to make required reports or 

as necessary to meet other requirements. In addition all of 

the fixed and afloat stations made calls as necessary on the 

secure TACSAT net to insure the operational status of the 

netwo.rk or to pass information relative to the progress of 

the mission. 
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the communications capability meet the 

essential needs of the mission as planned? Five mandatory 

reports were required during the mission. All were trans-

mitted and received. 

Question 2: was the communications support flexible 

enough to meet the demands of the JTF once unforecast and 

unexpected situat;.ions occurred? As established in the 

operating instructions, radio silence procedures over 

~nsecure radio were imposed on all elements once the mission 

execution order was 9lven. This silence could be broken 

only under the following conditions: 

(1) Transmission of required reports(using codeword&)l 

(2) To transmit emergency or distress traffic; and, 

(3) Absolutely minimum essential air-to-air traffic 

en route. 

The need to maintain strict COMSEC was endorsed by NSA. As ---·-
lridic·ated by NSA, the risk of detection rises, in terms -·· -~ ..... .::_ 

., ·---rr' 
of propagation f}...!!_kes: taking signals to unexpected poin_t;s, 

with every transmission. 

(L-tJ 
1') ~tansmission over the secure WSC-3 and PT-25 radios 

w·a·s permitted when the commander concerned considered it. 

:·ri'a«oessary. The force used the secure TACSAT net when it was· 
•·' 

\;essential• However, wl th the unforecast weather, followed 

by the decision to abort at Desert One and the subsequent 

crash, the frequency and diversity of calls on this single 

net grew substantially. This increase in dialogue now 

' accentuated what had been previously minor inconveniences. 

'The degradations in voice quality resulti~g from the use of 

PARKHILL, propagation' problems, operating from manuevering 

~l:rborne-. platforms, prototype manpack terminals and the 

ine_xperience of some of the ~quipment users led to frequent 
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repeats and occasional garbled calls. In spi'te of these 

inconveniences the systems and procedures served to provide 

for an acceptable level of information exchange. In 

contrast, had the JTF been required to rely on HF, little 

real time command and control would have been possible. 

/ 

EVALUATION: 

(U) The communications capability met the essential needs 

of the mission as Planned. 

(U) The communications support was sufficient to meet the 

unexpected demands of the mission and the JTF, but the 

quality did not enable JTF Headquarters to rece~ve real-time 

information. Two important messages were not receivedr the 

call from the Helicopter Flight Leader that he had landed, 

and the call-from Desert One that the crew from helicopter 

16 was at Deserf-One. 

--,. --·- . .. ~ .... -~. 
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ENROUTE TO DESERT ONE 

BACKGROUND: 

J,!Hr'J (Cirhe execution order was transmitted to the forces 

£ at 125BZ. At 1405Z \the lead -MC-130 departed 

enroute to the refueling site (Desert One). One hour later 

eight RH-53Ds departed NIMITZ. These aircraft were ached-

uled to arrive at the Iranian coast at 153BZ. Between 151BZ 

,£. and 1527Z the rem11.ining MC/EC-13Bs departed 

two flights. 

n 

' 

At 163BZ, the lead MC-130 entered an area of reduced 

visibility where visual contact with the terrain could not 

be maintained through the NVGs. The flight passed thru the 

area in approximately fifteen minutes. The pilot reported 

this to the Desert One Commander who observed the phenomenon 

and noted that it_was not visible on the FLIR. He considered 

reporting the situation to COMJTF, but not knowing what the 

phenomenon was or" the visibility at the altitudes being 
-·~ ·~......;·_ 

flown by the "h"effC'Dpters, he decided not to make a radio 

transmission. At about 1700Z, the MC-130 encountered another 

area where visibility was reduced for approximately fifteen 

minutes. 

~(u)At 17BBZ, the pilot of helicopter 16 observed the Blade 

Inspection Method Warning Light illuminate indicating pos-

sible main rotor blade failure. According to pre-briefed 

procedures, he turned on his upper rotating beacon (signify­

ing an emergency landing), reduced airspeed and landed. 

Helicopter 18 had been tasked to pick-up the crew of any 

aborting al rcraft. 

Te~ET 

He observed the beacon and accompanied 
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accompanied 16 to a landing. The crew in the lead helicopter 

saw the two aircraft leave the formation and informed the 

Helicopter Flight Leader who, ln turn, notified COMJTF by 

secure radio that two aircraft had landed. 

£. ,.t 1737z;'"~C-l35s took-off 

to provide refueling support to the MC/EC-13Bs, if . .!"!!!!!ired 

during egress. 
\ 

At about 1740Z, the helicopters entered the area of 

unforecast reduced visi):>ility. The Helicopter Flight Leader 

attempted to maintain visual reference to the ground for 

navigational purposes. When the visibility deteriorated to 

near zero, the Flight. Leader elected to reverse course, 

return to clear air and land so he could consult with his 

flight and develop an alternative plan. He transmitted a 

message to COMJTF that he had landed. The Flight Leader was 

not aware that four of the aircraft (13,4,5 and 7) did not 

see him turn and·;'bai!=COntinued on course. 

(u.) 
(.i} At 181BZ the lead MC-13B landed at Desert One. 

\'-l) 
;,' By 1845Z seven helicopters were enroute to Desert 

One in three elements. A flight of four (13,4,5 and 7) 

was in the lead, helicopter 18 (with the crew of 16) was 

about 39 minutes behind the leading flight and helicopters 

11 and 2 were about 15 minutes behind 18. All were in the 
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areas of reduced visibility. 

~V) About 1850Z, the pilot of helicopter IS lost visual 

contact with the other aircraft in the flight. Knowing that 

17 was on his left, he immediately turned right and descended 

to e~tablish horizontal and vertical separation. At one point 

he attempted to land but could not see the ground at 75 feet 

AGL. He was una~le to regain visual reference with the 

terrain for navigational purposes. His TACAN was inoperative 

which caused him to doubt his ability to locate Desert One 

since he assumed visibi•lity would also be bad at. Desert One; 

he was unable to receive the VOR navigat~on aid .at Darband;i a 

failed Heading Indicat~r seriously degraded his ability to 

navigate through a mountain pass ahead; his PINs had earlier 

been noted to be approximately S NM in error; and he had no 

knowledge of the ..... ~xtent _of the dust phenomenon. Therefor~, 

the pilot elected to abort and return to NIMITZ. 

-..... :~_;. 
(U) Simult·,;;:;;.""OUii'iy, unknown to the Helicopter Fli~ht 

Leader, helicopter 12 was beginning to experience a loss of 

hydraulic pressure in the secondary stage which powers part 

of the Flight Control System. Normally cause for abort, the 

pilot elected to continue to Desert One where he would 

attempt to have the malfunction corrected. This information 

was not passed to the Helicopter Flight Leader. 

lvl 
.\·(j) Between 191BZ and 1928Z the five MC/EC-13os' landed 

at Desert One on schedule and began preparations to receive 

and refuel the helicopters. MC-l30s 11 and 12 departed 

Desert one at 1924Z. 
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(ji/) (lJ) Helicopter t5 did not have a secure radio installed 

for use inflight. liy 1946Z, he was concerned that he did not 

have sufficient fuel to return to the carrier and elected to 

notify NIMITZ b~ unsecure HF radio{ COMJTF, DCOMJTF, the 

Desert One Commander, and the Helicopter Flight Leader did not 

receive this transmission and were unaware helicopter 15 had 

turned back. (This information was relayed to COMJTF by 

another facility at 1951Z.) 

' 

")181 (V1At 2022Z, the first three helicopters landed and refuel­

ing operations began. ,Helicopter tB arrived at 2050Z. Helicop­

ters fl and 12 landed at 2101Z whereupon it was determined that 

f2 was not mission capable. Five mission capable helicopters 

were on the ground and six were required to continue the 

mission. 

QUESTIONS: 

1.\_IJ.)~ Did the planning and training overemphasize radio 

silence to t-ne~e-~eht that necessary radio transmissions 

were not made? 

2. (U) Were there adequate procedures to insure recovery 

of aircrews of downed helicopters? 

. '7 u) 
1...: 

3 . .. J,II"(' Were the helicopter pilots overly concerned with 

the requirement to remain at low altitude to avoid radar 

detection? 

4.\_ll)~ Were the additional navigation aids (PINS and OMEGA) 

installed on the helicopters adequate for mission success? 
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5. (U) Was there a valid basis for the judgement that 

eight aircraft were sufficient? 

-~: 
~J'. .·• 

6.\_v')'-il"' What were the probabilities that the required number 

of helicopters would remain operational at the refueling site 

·i\(.(Desert One) ;:lond .the helicopter hide out? 

1. ( u) Assuming that eight would provide a high proba­., 
bil i ty of miss ion success, why were not more placed on board 

the aircraft carrier and flown on the mission as additional 

insurance? 

8. (U) What additional actions could have been taken to 

increase helicopter reliability? 

9. (U) Should an operations analyst or maintenance analyst 

have been able to predict the failure? 

-.-.:.:~~--

10. (U) Wet'i!-"1:111!"" 1 terns selected to be in the helicopter 

cross country kit adequate to support the mission? 

11. (U) Were the helicopter 'pilots adequately trained to 

perform the mission as planned? 

DISCUSSION: 

Question 1: (U)(J!') Did the planning and training overemphasize 

radio silence to the extent that necessary radio transmissions 

were not made? Throughout planning and training the JTF had 

worked extensively to maintain OPSEC. The single and most 
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overriding principle that would determine misSion success 

was the ability of the force to train for months, deploy 

over a period of a week, hold in position for a few days, 

penetrate deeply into a hostile country, and then remain 

undetected for 36 hours during mission execution so as to 

arrive at the American Embassy and enter under conditions of 

total surprise. Radio silence, particularly unsecure radio 

silence was a major factor in the OPSEC success the JTF did 

enjoy. All elem~nts equipped with secure radios did • use 

those radios when required to make mandato~y reports or~ 

notify COMJTF of significant developments. Of the heli-

copters, only 11 had a secure radio adapted for use in 

flight. 

l u) )P"f Had the Desert One Commander determined that the pheno­

menon was of··grave importance and a report of the inflight 

visibility conditions was necessary, he could have done so 

on his secure TACSAT radio without significant risk of 

compromise. H,!!.. ~~· not send a report for other reasons 

discussed earlier. 

f(L() 
"' ~C) Except for helicopter IS, the helicopters did not use 

unsecure radios. They elected not to transmit because 

silence meant that the mission was proceeding. Silence also 

indicated that there were no emergencies that warranted a 

transmission. Each of the pilots was encountering difficult 

flight conditions and these conditions thoroughly taxed 

their abilities. None of them felt, however, that the 

situation ·warranted radio transmissions and resultant 

possibility of mission compromise. An exception, was when 

/ 
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helicopter tS decided to turn back after he lost critical 

navigation instruments. His helicopter was not configured 

for secure inflight TACSAT. After some time, he elected to 

use "liis unsecur4 high frequency radio to report to the 

NIMITZ that he was returning - this was an urgent message 

because there was doubt that he had sufficient fuel to 

return. 

' {U) 
~ COMSEC was an important factor to the Joint Task Force 

and was essential to mission success. Emphasis was so great 

that the helicopter crews conducted premlssion execution 

training almost entirely without the use of radios. It was 

the intent of the helicopter crews that the first night's 

operation would be conducted using radios only for an 

emergency situation. There were times during the transit 

from launch to Desert One that radio transmissions could 

have provided valuable information that may have had an 

impact on the conduct of the mission. 
--- ··-.:...r..;.:..;. -.- .... ~. 

As an example, had 

the Helicopter Leader called for the flight to join him when 

he landed, a modification to the existing flight composition 

might have resulted. (There are no indications number five 

would have proceeded even had he known of the weather at 

Desert One. As discussed elsewhere in the report, helicopter 

system failures made continuation infeasible.) Had all 

concerned known of delays in helicopter arrival times and 

the fact that number five turned back and number two might 

not be able to continue, additional time would have been 

available in the event alternate plans were to be discussed. 

Lack of information available to some and not shared with 

others hindered mission execution. It is noted 

LRAFf 
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that pol icy prohibited transmissions on nonsecure radios 

except in emergency situations. The helicopter pilots complied 

with this procedure. Had a greater variety of problems been 

shared and had the helicopters been equipped with secure UHF or . 

VHF and had··these·...-ad~~-il- been use·d; the mission may have 

progressed differently. The unknown is the degree of compro­

mise that would have occurred had these items been discussed on 

the radio. ' 

(u) 
Question 2. ~1 Were there adequate procedures to insure 

recovery of aircrews 6f downed, helicopters? At approximate­

ly 1700Z the pilots in 16 helicopter observed the Blade 

Indicator Method warning light illuminated. The light indi-

cates a possibility of impending main rotorblade failure 

which, if it occurs, results in catastrophic failure of the 

helicopter. In .. accordance with the flight manual instructions 

and mission criteria the pilots turned on their upper rotating 

beacon, a signal that they intended to land, and landed in an 
·---;·•:::::.::...;;,;.;;r_ 

isolated lake bed. -Helicopter 18 was the designated heli~ppter 

to pickup crews from disabled aircraft and he automatically 

followed 16. The crew chief of 16 helicopter reported that 

a separate mechanical indicator on one of the blades also 

indicated impending failure. They transferred classified 

material to 18 and continued to the refueling site. They 

did not destroy aircraft 16. The JTF's premission guidance 

was to not destroy abandoned helicopters enroute because 

they did not wish to draw attention by fire or explosion of 

the abandoned helicopter. 

(U) This procedure for downed aircraft and pickup by another 

helicopter had been validated during rehearsals, on at least 

two occaSions. 
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Question 3. 

-~-
ili!fl Were the helicopter pilots ,overly con-

cerned with the requirement to remain at low altitude to 

avoid radar detection? Concern of possible radar detection 

was allegedly a factor for at least one of the pilots. tiiiP 

not aware· of · the-,dis-cussion, aM would have corrected the' 

information had he known of it). Each of the pilots made an 

individual decision that he should fly the profile at the 

altitude they had trained at for many months. The fact that 

six helicopters arrived, although late, {one returning 

because of weather and faulty instruments) supports their 

procedures and abilities as highly trained pilots to nav-

igate in this environment. 

(II.} ~ The information concerning Iranian radars· which was 

briefed ~0 theY.;_~-~~-er crews was the same as that briefed 

to the C-130 ~~ews.11.fter passing the first mountains thll,re · 
~ 

was virtually nq thre~t of radar detection up to the·servic~ 

ceiling of the RH-530:-! The perception of a greater threat -
by one pilot was without factual basis. 

·(;_: 
Question 4:(u)!.'i Were the additional navigation aids (PINS 

and OMEGA) installed on the helicopters adequate for mission 

success? The PINS and OMEGA were useful aids to low level 

navigation but were not considered to be sufficiently 

reliable and accurate to enable navigation using them alone 

without terrain references. Confidence in the PINS and 

OMEGA, when known to be accurate, was of such a nature, as 
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to be an aid to navigation on this mission. •PINS is ad­

versely affected by low airspeeds (below 70 knots) and high 

angles of bank. 

~I> One can speculate on the advisability of their indivi­

dual decisions to attempt to remain at low altitude in the 

dust rather than climbing to higher altitudes and continuing. 

onward employing the heading, time and distance procedure 

for navigation .l'ith PINS and OMEGA as an aid. Mission, 

debriefings indicate that five of the PINS and three of the 

OMEGA systems were considered by the aircrews to have been 

s~giciently accurate for navigation, 

Questions 5,6 and 7: ~Was there a valid basis for the 

judgement that eight aircraft were sufficient? What were 

the probabilities that the required number of helicopters 

would remain operational at the refueling site (Desert One), 

and the helicopter hide out? Assuming that eight would 

provide a higll;-.proQIIb.ility of mission success, why were not 

more placed on boaid the aircraft carrier and flown on the 

mission as additional insurance? To answer these questions, 

it is necessary to address several areas: the his tory of 

these specific aircraft; the failures experienced on the 

mission; and an analysis of RH-530 abort data to determine 

the probabilities of mission success. There were eight 

RH-SJD's on the NIMITZ. Throughout the planning process the 

JTF assessed and reassessed the number of helicopters 

required on board the carrier. It was the collective 

judgement of the helicopter detachment and JTF Staff that 

eight would be sufficient to provide the desired number of 
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mission aircraft and flying spares. The JTF 'had closely 

tracked the condition of the helicopters and the US Navy had 

applied special programs and procedures to insure they would 

all be in top condition and all would be mission capable. 

The JTF sent helicopter detachment representatives to 

inspect the aircraft on two occasions, the last being three 

weeks prior to deployment of the crews to the NIMITZ. The 

Detachment Maintenance Officer went on the last trip. While 

' i;. on board the NIMITZ he worked closely with the HM-16 heli-1 .. 

copter squadron Maintenance Officer who had deployed with 

the squadron on 20 Nov 79. Working together, they developed 
' 

i a special list for maintenance inspections. The HM-16 

Maintenance Officer developed a checklist that called for 

inspection, rePair, or change of items, as appropriate, to 

assure that any parts and components subject to failure 

received a critical review. The a ircrews and maintenance 

officer came aboard the NIMITZ on 20 Apr 80. They inspected 

and flew their assigned aircraft. One helicopter, 18 in the 

flight, had bee~~mission capable for several weeks, but 

maintenance personnel corrected the discrepancies in tl'me 

for the aircraft to be flown by the mission aircrew. This 

aircraft, 18, performed well during the mission. All 

pilots were completely satisfied with their aircraft. 

Except for helicopter 18, each of the other seven heli­

copters had averaged over 24 hours of flight time per month 

for the previous two months and had flown numerous flights 

where the duration of the mission was four hours. The 

pilots stated they were in the best condition of any they 

had flown. 
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·-~All eight helicopters departed NIMITZ on schedule. 

Two hours after takeoff t6 helicopter landed and was aban-

doned because of an unsafe rotor blade indication. Approxi-

mately two hours· prior to landing at Desert One helicopter t2 

lost hydraulic pressure in the secondary hydraulic flight 

control system. The pilots continued the mission expecting to 

be able to repair the aircraft at Desert One. Upon landing at 

Desert One, the cr~w chief and hydraulics man found an exten­

sive leak in the vicinity of a jam nut, on the second stage 

return line of the forward flight control servo (located 

outside the aircrew a~d cargo compartments). This failure 

allowed hydraulic fluid to leak from the system. Since the 

number two hydraulic pump requires fluid for cooling, the 

result was a burned out and inoperative pump. There was no 

pump available to.replace it, a spare had not been included in 

the cross-country kits since the pumps seldom fail. If one had 

been available, it could not have been changed and serviced in 

time to enable_t~!_a~rcraft tn continue and arrive at the 
·-----

hideout before daylight. 

\ L() . 
~ About three hours and 45 minutes after take off, heli-

copter tS experienced failure of critical navigation and 

flight instruments. The pilots determined that mission 

continuation was not feasible or safe in the environment 

encountered and returned to the NIMITZ. After landing on 

NIMITZ, it was determined that a blower cooling motor had 

failed. This blower cools the power supply. It in turn failed 

due to overheating, rendering the primary heading indicator 
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inoperative. Upon IS's return to NIMITZ HM-16 maintenance 

personnel found one duffle bag and two flight jackets posi-

tioned next to the air cooling intake. Had these items been in 

this position during flight, they would have severely restric­

ted airflow. It cannot be determined with certainty whether or 

not they were in position during flight. A highly experienced 

USN RH-530 pilot was the aircraft commander and his crew chief, 

also USN, was highly experienced in the RH-530. During train-
., 

ing briefings of helicopter aircrews, this aircraft commander 

had stressed the importance of the cooling intake remaining 

free of obstructions. , It is highly unlikely that they would 

have permitted the items to be in position at preflight inspec-

tion and subsequent flight. The consequences were well known 

by all crew members and, therefore, they would not likely have 

positioned the items during flight. 

\G)~~ To. insure a high degree of mission success it was deter­

mined that a minimum of five operational helicopters would 

be required ~··ext-filet the former hostages and rescue forces 

from the two helicopter landing zones (HLZ) in Tehran. This 

number was based on the numbers of people to be lifted (a 

-\\ total of- and the lift capabilities of the RH-53D's 

given the probable temperatures and density altitudes in 

Tehran during this time frame. There was an alternative 

plan to be employed should there have been less than five 

RH-53D's available for the extraction. However, this entailed 
,<' 
,t.. probable refueling of one or more RH-53D's at Manzariyeh and 

returning to the HLZ to extract the remaining personnel. 

Because this action would take in excess of one hour, it would 
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have placed those remaining at the HLZ at extreme risk. Given 

the requi~ement to have five operational helicopters for the 

extraction, it became necessary to examine RH-53D abort data to 

determine aircraft reliability and mission requirements at 

various stages of the operations. Three sets of failure data 

are available. 

ll.l) J/' First, pre-fl~ht and in-flight abort data for the entire 

fleet of 30 RH-53's for the period of 1 Jul 78 through 31 

Dec 79 were examined. It was determined that the pre-flight 

abort data, expressed !n terms of aborts per 100 flight hours, 

was not useful. However, the fleet average bf 3.3 in-flight 

aborts per 100 hours did provide useful data. 

~Second, ma~n_tenance records from the NIMITZ for the forty­

five days Immediately prior to mission execution Indicate 

that the seven aircraft that were operational. during this 

period experienced a pre-flight abort rate of 6. 3 per 1B0 
-~: ·_;_.:· ------ ... 

flights and an In-flight abort rate of 3.8 per 100 !lours. 

However, the in-flight abort rate was reported to have been 

skewed upward because of a high number of pre-mission mainten­

ance flights\ Therefore, for the purposes of this analysis, 

pre-flight abort rates from the NIMITZ and fleet-wide In-flight 

abort rates were used. 

\ u) ~ Third, each abort experienced aboard the NIMITZ during 

' the above forty-five day period was investigated to determine 

if the failure would cause abort during execution of this 

particular high priority mission. Of these .13 pre-flight and 

in~flight aborts, si~ were determined to be associated with 

equipment which would not compromise flight safety or mission 
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success. Therefore, a derived "combat" pre-flight abort rate of 

f7 3.8% and an in-flight abort rate of 1.9, were computed. In the 

subsequent analyses these abort rates will be referred to as 

"combat• rates while the combination of the NIMITZ pre-flight 

and the 18 month fleet in-flight abort rates will be referred to 

as "peacetime" rates. 

(u) 
~ To address the three questions above, four statistical 

methods were used. The first approach involved computing 

the expected numbers of aircraft available at various points 

in the mission using the two abort rates cited above (Figure 

1). Given eight aircraft on board the NIMITZ and utilizing 

the combat abort rates, the planner could expect to have 

seven mission capable aircraft depart Desert One And six ... 

1. complete the mi~Aion at Manzariyeh. Using the higher peace­
/ 

time abort rates, the planner could expect to have six mission 

1fcapable aircraft depart Desert One and ~ive ~t. Manzariyeh. The 

actual aborts experienced by the helicopter force are plotted 
-····-·~~--

-~-.. ·~-·. 
for information at -the times they became known to COMJTF. The 

second method (Figure 2) involved determining probabilities 

that at least five helicopters would be available at the 

completion of the mission at Manzariyeh given various numbers 

available for launch at the NIMITZ (assumes crews available). 
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1?f This figure shows that with eight aircraft available, 

the probability of at least·,,five completing the mission lis y' 
90 •. ~ .. UP \jiiJ/.cQmba t ... !'r iter ia•·and·t6 5' UB ing,·.peacet i.,. abort 

rates·. If the number available is increased to nine, the 

probabilities increase to 96t and 79' respectively. Simi­

larly, if only six had·~en available, the probabilities of 

five completing the mission would have been reduced to SSt 

and 27t. 

10-

" 

10-
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PROBABII.ITY OF AT LEAS; 5 Rlt-530 ARRIVE A OESTtNATIDil AS A 
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FIGURE 3 

~ 
..lo8'f"The third approach (Figures 3 and 4) involves computa-

tion of the probabilities that at least five mission capable 
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RH-53D's would be available at the hide-site given that 

either eiqht or seven {mission abort criteria) actually take 

off from the NIMITZ. Given eight take off, the planner 

would have a confidence of 81% :(·pl!acirtinte) and 98\ {combat) 

that at least five mission capable RH-53D's would be avail­

able dlt the hide-site if the mission went according to sched­

ule. The 90 minute delay experienced on the mission would 

reduce this to 4,8·%¥1-~eet'tine)-and 96% (combat). If only 

seven had launched on the mission, there would have been a 

confidence level of f3\ and 92' that at least five mission 

capable helicopters would be available at the hide-site. 
JI'":U 
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4 can also be used to derive expectations subse-

quent to the abort of one aircraft. For example: If eight 
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aircraft are airborne and one aborts with six flours remaining 

on the mission, the planner still has an 86% and 96' e.cpect­

ation that at least five will complete that mission. 

) 
(u)~i 

PRDDABIUTY OF HAVING AT LEAST 5 RH-SJD ARRIVE MANIZARIYEH. 
GIV~6 DR 5 DEPMt ii6ERT ONE 
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RGUR£5 

The fourth methodology (Figure 5) involved· determining 
..• 

.. *"•"1\ 

~he probabilities of having at least _five mission capa~i~ 

f)- ·helicopters arrive at Manzariyeh given six or five depart 

) 

Desert One. If six depart Desert One, there would be a 10% 

and 87% probability that at least five would--complete til·-' -rescue miss ion. If only five were launched the probabilities 

~decrease to 36% .~nd 56% that all five would complete the 

operation. 
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(U) Based on analysis of the available RH-530 abort data, 

it can be concluded that there was a valid basis for the judge­

ment that eight aircraft were sufficient to complete the 

mission. 

(LV ~he analyses of the available data indicate that with eight 

aircraft launching from the NIMITZ, there was an 86\ (peace---- ---time) and 96% (combat) probability that at least six mission 
\ 

capable helicopters would depart Desert One and an 8.i. and· 98\ 

'probability that at least five would arrive at the hide-out -
: site. 

(U) The JTF determined that eight helicopters were required 

on the aircraft carriee to provide high assurance for mission 

success. The JTF also determined that seven miss ion capable 

helicopters would. provide sufficient airborne redundancy. A 

minimim of seven mission capable helicopters were required to 

meet criteria for the mission execution decision. To gain 

further assunii'i!\~_?"mission success, the JTF had established 

a firm criteria which required that a minimum of seven be 

mission capable as the formation crossed the Iranian coast. 

This procedure provided high assurance of at least six at 

Desert One. If at least seven were not mission capable at the 

coast, the mission would be _aborted. Though there would be 

some risk of compromise, as a result of an abort at this point, 

it was the JTF's judgement that the mission could be regenera­

ted during the following days as weather and other conditions 

permitted. 

(v\e 
•) 

An analysis of the planning factors was conducted by an 

independent team of, _analysts. They stated that from an 

analyti~al perspective, available data indicate that with 
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eight aircraft launching, from the NIMITZ there was a high 

probability 126% 
capable aircraft 

using' combat ·rules) that at least six mission ···-·· ..... ·.· -· . 
I would depart Desert One. T.he analysts also 

stated there was a 88\ probability that six would depart Desert 

One if seven were launched. ,. 

Lt) ~Two of the helicoptera, 12 and. 6, had mechanical failures 

which demanded abo~t under combat rules regardless of weather 

conditions. There was less than a 4\ probability that more 

than two aircraft would abort in flight, prior to departing 

Desert One, once eight had been launched from the NIMITZ. 

(U) When the pilots of IS lost visual contact with other 

helicopters in the flight, mechanical failures they had 

experienced became .cause for an abort. Helicopter IS was 

capable of proceeding to and beyond Desert One had the enroute 

weather been as forecast or had the unforecast restriction to 

visibility been less severe. 
-·- ......,;,;; -·· 
·--~ 

\u) y/( Statistically an additional helicopter launched from t:1e 

NIMITZ would have increased the probability of six mission 

capable aircraft arriving at Desert One by less than 3% 

' . 

I 
(combat rules). For a ninth helicopter to have changed events 

on 24 Apr 80, it would have had to proceed to Desert One. 

Planning requirements for EC-130s at Desert One would have 
I 

probably increased from three to four in order to trans(er fuel 

to nine helicopters and have sufficient contingency fuel at 

Desert One to accomodate unplanned delays. 
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(U) In retrospect nine helicopters would have been more 

desirable on 24 Apr but there was no data to suggest to 

the planners that an additional mission capable helicopter 

was required on the NIMITZ. Given the high probabilities of 

mission success with eight helicopters, the JTF would not 

likely have scheduled nine to Desert One as a trade off to 

the risk of compromise caused by increased operational 

exposure and the added logistic effort to support the ninth 

helicopter. .~ 

Que\':lon 8. ~What additional actions 

taken to increase helicopter reliability? 

could have been 

In assessing the 

failures that occurred during the mission, there are no 

identifiable additional maintenance actions which could have 

been taken which would have precluded the failures. Those 

unique actions which were taken (i.e., removal of dust 

screens, inspection of hydraulic pumps, premature replacement 

of time-change items, etc.) had no identifiable impact on 

the mission. Using the combat pre-flight abort data there 
'.:.,.-· ... ::~ ..:_: . 

would be a'73% probability of all eight RH-53D's taking off •. 

Maintenance performed ~n the eight mission RH-53Ds was 

adequate in all respects. Special maintenance procedures in 

the form of additional check lists, which included extensive 

inspection procedures, were accomplished to the satisfaction 

of the mission maintenance officer. Mission pilots felt the 

aircraft were in excellent material condition. The aircraft 

had been flown as necessary to exercise the dynamic components 

and to verify/evaluate maintenance actions. Special supply 

support was also provided. Eight mission ready RH-53Ds 

launched from NIMITZ on time for the rescue miss ion. The 

fact that all eight RH-53Ds did takeoff and fly for two 

hours attests to the maintenance effort expended toward the 

success of the mission. 
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Question 9. (U) Should an operations analyst or maintenance 

analyst have been able to predict the failure? From an analyt­

ical perspective, it would be highly improbable that an opera­

tions or maintenance analyst could, with any degree of confi­

dence, predict either the types or numbers of failures encoun­

tered on this mission. 

(U) There was no ,correlation between mission related material 

failures/non-failures and hours flown by individual RH-S3Ds 

since deployment or in the previous month. Aircraft 13,14 and 

18, with relatively low flight hours since deployment were also 

mission ready at the refuel site. Aircraft 11 and 17 with 

relatively high flight hours were also mission ready. Con­

versely, of those aircraft that aborted, 12 and IS had high 

time while 16 flight time was relatively low. 

(U) There was no correlation between mission related material 

failures and component life remaining. All components on all 
--... -~~----aircraft were-'·wi'tillii~allowable operating criteria, as a result 

of log book inspection, and generally averaged 60.S\ of life 

remaining. Individually, average component percentage of time 

remaining per aircraft was as follows: 11-62\, 12-S6%, 

13-S8%, 14-63\, IS-6S\, 16-48\, 17-6S% and 18-67%. 

. (u) 
~) In addition, the analyst cannot predict the synergistic 

effects of unrelated events and the ultimate outcome on the 

mission. For example, with respect to helicopter IS, TACAN 

failure did not cause the abort. Flight instrument failure 

did not cause the abort. The reduced visibility did not cause 

the abort. Loss of visual contact with the flight did not 
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cause the abort. Taken independently, each of these events 

had a low probability of occurrence. Taken CQllectively, they 

caused a decision to abort this flight and a subsequent mission 

abort. In fact, had any one of these events not occurred, it is 

likely that helicopter 15 would have continued on the mission, 

arriving at Desert one as a mission capable aircraft. 

Question 18. (U) ~ere the items selected to be in the helicop­

ter cross country klt adequate to support the mission? Cross­

country parts kits were· placed on helicopters 11, 3 and 7 

(formation section leaders). The kits contained parts, compon-

ents, hydraulic fluids and servicing units. The kits carried 

were provided for the purpose of making expeditious repairs 

primarily during the start cycle. Items that were preculiar to 

the Auxiliary Power Plant (APP) such as Ignitor Plugs (Spark 

Plugs), •p• Leads. (Spark Plug Wires), Excitors (Coil), etc., 

were carried. Nose Gear Box (NGB) Oil Cooler Fan Belts, 

Engine Ignitors and various other small Items were also carried. 
- -.. :· :::;.c ..:.: -
--~ ... These ere items that-c.an be chan9ed quickly without the addition 

of peculiar or special tools other than a Crew Chief's normal 

tool kit. The kit is compact and light and can be easily stowed 

without taking up valuable space while having a weight factor of 

a few pounds (5-10). None of the items take more than a few 

minutes to change and primarily relate to getting an aircraft 

turned up. Based on experience, the detachment judged these to 

be those l tems which were the most likely to be needed on the 

mission. Weight and space considerations precluded taking parts 

and components not expected to be needed dur ln9 the mission. 
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(U) It should be noted that the secondary stage hydraulic pump 

has a relatively low incidence of failure. In this specific 

incident, the pump failure was the result of a loss of fluid 

in the system. While the area in which the leak occurred was 

identified, the specific cause of the leak was not (!.e., 

failure of the jam nut or a fracture of the tubing). In 

any event, repair would have required replacement of that item 

as well as the p~mp. Therefore, even if a secondary stage 

hydraulic pump had been included in one of the cross-country 

kits, it is unlikely that the necessary component to repair any 

specific leak could hav~ been anticipated. 

(U) The failures on helicopters 16 and 15 could not be reme­

died by spare parts. It is impractical to carry and replace a 

main rotor blade. The power supply could not be changed 

enroute due to .the access door to the failed component being 

located on the aircraft floor beneath internal auxiliary fuel 

tanks. 
-· .... --·~J,.-_ 
···-~--

lu) 
Question 11: ~ Were the helicopter pilots adequately trained 

to per form the mission as planned? 'Our ing traini·~g, the. 

helicopter pilots. developed a high:.~tiapa!!il i ty to fly formation 

.J.n blacked out conditions. The planners had determined that a 

single formation was preferable to separate flights. l\ single 

formation would reduce noise exposure and possible detection 

compared to separate aircraft in trail. Observers on the 

ground would not likely report one aircraft (only a well­

trained observer could aurally detect a large formation) but 

might report a string of separate and succeeding aircraft. 

Pilots were also trained to navigate and operate individually 

in the event it became necessary. The pilots had flown an 
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average of approximately 110 hours of night operations during 

training for the mission, much of It whlle navigating Individ­

ually. They were prepared to go alone, if necessary. 

~om the outset, the helicopters planned to fly at low 

{:~elF.r• This procedure was adopted after training test results 

showed that aural detection was less likely at low altitudes. 

The aural envelope was considerably smaller compared to that 

when flown at higher altitudes. But the major reasons for low 

altitude navigation was to.-llake-advan~age of the enhancements to 

navigation offered .~_:t'he night vision goggles. The ability of 

the pilot to .see navigation check points and flight obstruction 

through the NVGs_ Is directly. affected by altitude above ground 

I 
level, slant range, ambient illumination, and in-flight vlslbil-

ity.':c'rhe I!.VGs- adequately 'proVT'"' .. v.isual info ... r.l.·iition in two ' .r::.Jt!-_,-.--
dimensions ·,(horizontal. and vertical), but 

'tfie' third ··dimension of· distance and depth 

. . . ...... 
·pr.ovlde far less ln.,) 

perceptt-·' Flight 

at low altitudes, therefore, offsets low illumination and --· -~ _.:. . . , ... --~,. 
flight visibility problems. During training and rehe~rsals 

the helicopter pilots had made numerous approaches and landings 

to wa i tlng C-l30s for refueling. Most of the landings and 

refuellngs had occurred on hard surface while training for 

another refueling option. ·But pilots from all aircrews had been 

present during one exercise where four helicopters refueled on a 

desert dry lake bed. They had high confidence in their abili-

ties and in the plan. Early In the planning process, It was 

determined that the Iranian 'dtdars and air defense· sYStem waS' 

not very effective~ At that time (Dec 79), it was felt that the 

helicopters should remain at low altitudes~ 

from takeoff until beyond the first 
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,.PIIntain rang!!, approximl!tely 60 miles .inside Iranian· air space~ 

"and ·then the~uld fly up to:,2,09B feet AGL.at little risk 

·en route to the refueling art~a. Later this estimate was updated 

to s,eeo to 6,000 feet AGL beyond the mountain range. The iredar 
~ 

data was briefed to the helicopter and c-130 aircrews. 

' 
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EVALUATIONS: 

1. _;:;s1/~he evaluation is that the planning, training and 

procedures of this mission did not overly emphasize radio 

.• ) silence procedures'"arilr were consistent with NSA recOniiaenda-
L~ . . 

~~,.::JlS!\_U'commendeCI..,minimum secure and unsecurii 'i:rariil~ 

(v) 

Communications procedures were compatible for 

VMC flight but less so for flight in the poor visibility 

encountered. When unexpected weather and inflight equipment 

malfunctions were'experienced, continued adherence to radio 

silence procedures degraded the helicopter pilots' ability 

to proceed as planned. Had the procedures been modified when 

the dust was encountered, either by COMJTF or the Helicopter 

Flight Leader, the formation may have proceeded in a more 

structured manner and planning could have been adjusted as 

necessary. 

procedures established to recover downed aircrews 

were validatd in training and on the rescue mission. In 

1'addt'tion,_. th~ai~.eWs were prepared to· ;evad~· and await 
. . . ........ ~.... ·-

rescue'ls~ould art' emergency landing not be obser;,ed by he1'i--· 
, ... copter 18. 

possible radar detection was allegedly a 

factor for at least one of the pilots, each of the pilots 

made the individual decision that he should fly the profile 

at the altitude at which they had trained for months. The 

fact that six arrived, althouqh late (one returninq because 

of faulty flight instruments), supports their procedures and 

abilities in this environment. 

4.~ler The PINS and OMEGA were useful aids to low level 

navigatiOn but were not considered to be sufficiently 

reliable and accurate to enable navigation using them alone 
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without terrain references. Confidence in the PINS and 

~EGA, when known to be accurate, was of such a nature, as 

to be an aid to navigation on this mission. PINS is ad-

yersely affected by low airspeeds (below 70 knots) and high 

angle of bank. 

5, 6, 7, and B. (U) The evaluation is that the planning 

factors used by the JTF were valid. The mechanical failure 

rate of the heli'copters on the mission was exceptionally 

high and unpredictable. A ninth RH-530 on board the NIMITZ 

would not have altered the outcome unless it was scheduled 

to launch and fly the mission to Desert One. There are no 

known additional actions that the US Navy or the JTF could 

have taken to further increase helicopter reliability. The 

mechanical failures, compounded by unforecast weather 

resulted in-m-i.ssion abort. The absence of the weather 

phenomenon or or1f{'·less mechanical failure could have enabled 

the force to proceed. 

-'*~:=:tG..S::-
-·':4 -- ... 

9. (U) It would behlghly improbable that an operations··or 

maintenance analyst could, with any degree of confidence, 

predict either the types or numbers of the failures encoun-

tered on this mission. 

10. (U) The items selected to be in the helicopter cross­

country kit were adequate to support anticipated require-

ments of this mission. Additional parts in the cross-

country kit would not have enabled maintenance personnel to 

remedy the malfunction which occurred and continue the 

mission on schedule. 

11. (U) The pilots were adequately trained to perform the 

mission -as planned and demonstrated the ability to contend 

with the unforecast conditions encountered. 

III-67 AAR-6-A4 

DRAFT 

.. _ 



i ' 
---~ v 

•sn srs DRAFT -;Sf.f.'tf:_ 
OPERATIONS AT DESERT O~E 

Backqround: 

~t about 17302, 120 NM from Desert One, •tl\e·.CCT Commander 

positioned himself behind the co-pilot of the lead MC-130 to 

assist 
.......... ~ 

~ ------~ - . ~ 

~ Before .landing~ti:i~ i'M~:.1:lji made a low-level PLIR pass .~9 
~li7llm·~5hat::;~"'!"funway · . .was clear of obstaclea·,·and the road in 

the tJinediate .. vicinity was free of traffic. A single truck was 

observed and landing was delayed until the truck was clear of 

the area. 

~ At 18102 th.e C-130 landed. The touch-down was hard and 

the WSC 1 so~ure radio was disabled. 

-·· ....... ..:z .. _,..., . ..-.. 

~ As soon as th:-·MC-1 30 parked, security teams with Farsi 

speaking ... personnel a~signed were deployed to secure the 

road at either end of the landing zone. Almost immediately, 

a bus was observed approaching from the west. The security 

team stopped the bus and detained the driver and 43 passen-

gers. A few minutes later two trucks approached from the 

west. The first, a fuel truck, refused to stop and the secur-

ity element was required to fire at the truck and in front of 

the vehicle, causing the truck to catch fire. The.driver fled 

to the following pick-up truck which made a U-turn and left 

the area at high speed. The security elements pursued the 

pick-up llY .. motorcycle, but could not overtake it and the truck 

and drivers eScaped. 
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()I") When the Desert Dne Commander f{scovered that his secure 

rad~ was disabled and that thei_~!ICo~mander'.s ·secure 

radio was on another MC-130, he elected to broadcast a single 

codeword d9er an unsecure HF radio to inform CDMJTF of his 

arrival .. This call, at 1856Z, was not received directly by 

COMJTF, but· was immediately relayed by another facility. 

this\time, the CCT resdrveyed the two landing 

~·-zones and instal TACAit 

"' __ ..... )" .. 
navigation·~o~ aid subsequent aircraft in locating Desert 

' One. D"ELTA personnel began to unload their equipment. 

~t 191SZ, ~C-130 12 landed .and dischargei:CS1 passengers. 
I 

Two minutes later, MC-130 13, followed by "!C-'13iis 11 andT. 

landed ~off-i~aded 32 personnel and their supporting 

equipment. Becaj!j!e of congestion in the landing zone, ,BC-130 

13 was not scheduled to land untilMC-130s 11 and 2 departed 

At 1924Z, the two MC-130s"took-off and the third --.. :::....,.;~~-. 
-EC-130 landed'and·1;xied to his refueling position n~1t to 

EC-130 11 on the north side of the road. As preplanned, all 

aircraft engines were to remain running while on the ground at 

Desert One. 

(u)~ !IY 1925Z, the DELTA Commander's secure radio (which 

arrived on MC-130 13) was set up and secure voice communica­

tions were established with COMJTF.· (There was also a secure ' 

radio insi.alled on EC-130 13.) At this time the incident with 

the vehicles was reported to COMJTF. 



---

QUESTIONS: 
(ul 

1. ~ Was there adequate "econnaissance ·of the Desert One 

••area? lU) 
2~ Were there adequate procedures to intercept and detain 

persons trafficing the road at Desert One? 

3. ~~l ~i!sert. One secure and unsecure communications· 

qufficient7" 

4. (U) Why were \the engines of all aircraft kept running 

during the refueling operations at Desert One? 

5-u~ere the command relationships at Desert One clearly 

defined? 

DISCUSSION: 

Question 1. ~ ..... s there adequate reconnaissa_nce of the 

- -
- -----
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Question ~ Were there adequate procedures to intercept 

and detain persons trafficing the road at Desert One? The 
·-:.;.....:::=:. 

Commander of the security force and his team were amo~g the 

first to deplane. Almost immediately they observed a vehicle 

approaching from the west. (The FLIR was retracted during 

ianding which precluded the aircrew from detecting this vehicle 

w.ith the. sensor while· in the landing gat tern. The narrow field 

of view of the'-Wicis .. also impaired lateral visibility.) The 

to flag down the vehicle but it would not 
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stop. Shots were fired overhead a~d it stopped. The vehicle 

was a bus containing 44 men, women, and children who were 

detained. lOA motorcycle team immediately deployed to the west 

and. east to block the road approaches -I The two man team sent 

to the west encountered a fuel truck with a pick-up truck 

following closely behind. The fuel truck driver would not stop 

when they tried to flag him down. Shots were fired into the 

engine and left front wheel area and the truck burst into 

flames. The driver jumped into the pickup which had made a 

U-turn and departed to the west at high speed. Two security --
men Jn motorcycles gave chase but could not maintain contact. 

The Iranians ·apparently turned down a side road, turned off 

their lights and hid in the hills to the west. 

(v) (,ff1' The Desert One Commander, Commander of the security 
• I . 

force, and 1:ommander of DELTA discussed the incidents with 

the vehicles. They came to the conclusion that truck drivers 

had not seen the MC-130 and the driver would not have known .. 
foreiqners were involved in the incident. 

Cul 
~) It was determined that the bus passengers would remain in 

custody and be flown out as planned for this contingency. 

~Although Desert One was the only suitable site in the area 

that provided the flexibility necessary to satisfy the fuel 
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and distance requirements, the road was troublesome. ~.nths of 

,.reviewing all available data and consultation with Iranian and 

~~merican personnel wh; might .. k~ow of some other suitable .. 
landing area had been fruitless. The JTF had determined that 

•' 
they must be prepared to deal with vehicles that might enter 

the refueling area. ·i:stimates were that two to four vehicles 

might pass through during the entire operation. However, there 

were no other sui'table landing areas to be found within a 150 

mile diameter area which would enable the helicopters to meet 

fuel requirements. These considerations led the JTF to include 

a security force to control ground access at Desert One during 

the refueling process. The security force had been trained in 

desert conditions and was judged to be prepared to deal with 

contingencies of the type encountered. The JTF" J~2 had also 

-~, .conducted··studies on the Iranian Armed Forces,. Gendar~erie, and 

__,,National Pol' The JTF 

made the judgement that most, if not all incidents would go 

c 

unreported an_~.~~e. action would be taken that could compro­

mise the miss ion because of the breakdown in the I rani an 

social and armed forces structure. Desert One was located in 

a remote area of Iran, a feature that added confidence in 

selecting it for the refueling operations. 
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~ The immediate encounter with the bus and two other 

vehicles surprised the force. They had anticipated being 

able to observe vehicle traffic which might be on the road 

during the MC-1~0 approach to Desert One and land after the 

vehicles passed through. This was not the case1 the bus 

arrived in the vicinity of the landing area almost imme­

diately after the MC-130 completed its roll-out. 

~) The driver and passengers were detained without injury 

and loss of life was avoided. Apprehension of the other 

vehicles was not as successful. The security team responded 

rapidly and probably performed as well as could be expected 

under the circumStances. There was no loss of life on either 

side. Action by the two drivers that escaped indicates that 

they had majoe-~eaaQns.to avoid apprehension by Iranian law --
enforcement. The performance of the road security force·and 

subsequent judgement concerning compromise were satisfactory. 

(u/ 
14)·· The tactic of observing the LZ during a preparatory FLIR 

pass had been rehearsed during exercises. It can be specula-

ted that more extensive overflight along the axis of the 

roadway would have detected the bus (and possibly the fuel 
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truck) and would obviously have resulted in delaying aircraft 

landing until the area was clear. 

(v\ 
~ The requirement to retract the FLIR turret in order to 

lower the nose•JeM, limits the ability to monitor ground 

activity during final traffic pattern maneuvers and landing. 

Use of NVGs is an adjunct to but not a substitute for FLIR. 

Not only are NVGs limited in range ·but their telescopic 
\ 

field of view decreases overall effectiveness when used from a 

relatively f~st moving platform. In hindsight a more protrac­

ted airborne road reco~nalssance probably would have detected 

at least one of the vehicles which intruded into the landing 

area. 

J-2 had evaluated the likelihood of some indigenous 

C.,.. vehicle traffri: at Desert. One as •moderate to high" 

ed that as da~~edperatures increased more night activity 

along the road should be anticipated. Mission personnel.~ra~ 

accordingly and were prepared to deal with intruders. It is 

unfortunate that three vehicles arrived in such a short span of 

time. HowP.ver, their sequencing was- and remains- outside the 

scope of predictlbillty. No other Iranian vehicles approached 

Desert One during the next four hours. 
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Had the road security team been afforded 'the time to 

would have been better 

prepared to control vehicle access. The security force did, , 
however, respond rapidly, and demonstrated considerable 

flexibility and ability by apprehending the bus. 

Question 
(u)/ 

3. ~) Were·Desert One secure and unsecure commun-

!cations sufficient-?' The lead MC-130 had a B!£!!Ee __ W!!C-3 __ 

TACSAT radio installed. 

portable radio which was transported on MC-130 f3 and~ would 

be - c!va ilable for the Desert One Commander's use upon depar-

ture of MC-130 t1.A second secure TACSAT radio would also be 

available on EC-·130 t3. Therefore, when the TACSAT radio was 

disabled during· the. hard landing, the Desert One Commander 

was unable to communfcate with COMJTF or~.other elements by: 

secure means from 1810Z until the landing of MC-130 •. t3 at 

1917Z. 

(q) 
, The abse~'?:=..?~·this capability severely inhibited the 

flow of informatiorl between the Desert One Commander ·and 

COMJTF. After determining that he had only unsecure commun­

ications available, the Desert One Commander directed the 

transmission of a single codeword to indicate that he had 

landed. This transmission was not received directly by 

COMJTF but was ·relayed by another source. Since there was 

to be no response to clear text radio calls, the Desert One 

Commander could not know whether or not COMJTF had received 

the message. (COMJTF did receive the message) 
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(vY~l Upon arriv~l of MC-130 13 at 1917Z the DELTA Commander's 

secure portable radio was set-up and secure communications 

were established at 1925Z, five minutes before the scheduled 

arrival of the helicopters. Throughout the remainder of the 

mission, secure communications were maintained between 

COMJTF and Desert One. 

Question 4\~l ~hy were the· engines of all aircraft kept 

' running during the refueling operations at Desert One? It 

was determined early in the planning of the rescue mission 

that the helicopters would keep their engines running during 

the refueling operation, regardless of the manner of the 

refueling. While under certain conditions the RH-530 can 

sustain flight on one engine, it cannot take-off with one 

engine inoperative. In addition, refueling aircraft with 

their engines -running is a routine practice for RH-SJo•s. 

l'-'l 
~ When it was decided that the EC-130s would refuel the 

helicopters on~ti~~round, it was also decided their engines 

would remain running. This procedure was adopted to aVOid 

the potential for a restart malfunction at Desert One. A 

C-130 could not take-off at Desert One on three engines. 

Question 5 ~ Were the command relationships at Desert 

One clearly defined? All participants in the operation had 

a clear understanding of the chain-of-command. COMJTF 

designated Colonel Kyle as overall commander at the Desert 

One refueling site and responsible for all personnel present. 

Subordinate elements such as the helicopter detachment, 

C-130s, DELTA, and CCT each had its own organic command 
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structure. While ,colonel Beckwith 'of DELTA held the same 

military rank'aS~f.Yle, he was responsible to the Desert One 

Commander_}ie_r the performance of his unit only. The same 

held true for~f the C-130s~t:'leut~.nant­
Colonel Seiffert pf the helicopters~ the 

Security element an~f the Combat"""C'ontrol 

Team, were all of lesser grade but equal in the organiza-

tiona! structure. The following graphic depicts the organ­

ization for.Deser~One Operations: 

Desert One Commander 

I 
I 

j Commander . DELTA ·- 1 I Commander c-130s I Commander Hellcopters I 
(upon arrival) 

. -

l 
fomma~~er Secur1t1 

Element 
fommander CCI 

the sand and 
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2. ~The procedures developed for the detection, intercep­

tion and detention of vehicles trafficing the road were basic­

ally adequate. However, more specific prelanding road surveil­

lance procedures within the constraints ·of known Gendarmerie 

outpost~ would have afforded a level of confidence that there 

were no vehicles on the road that would arrive before the C-130s 

could land and fully deploy the security force. Even though the 

encounters occurre~ before the security force was fully deploy-

ed, they responded quickly and effectively. There is no evi-

dence that the escape of the individuals compromised the mis-

sion. 

)~v)~ The failure of the TACSAT radio on Mc-i3it 11 during 

landing denied .the Desert One Commander the use of secure 

co~•U6tcations until arrival of MC-130 13. This inhibited 

the flow of info~~a~_ion between command elements . 

. ,, . 
4. ~ The decision to keep all engines operating while at 

·-·· .......... --·--·--Desert One wasappro_priate and eliminated a possible cause 

for an aircraft not to depart from the refueling site. 

(u) 
5. ~ The command relationships at Desert One were clearly 

defined and understood by all participants. All forces were 

under the operational command of the Desert One Commander 

while at the refueling site. 
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THE ABORT DECISION 

BACKGROUND: 
I u.\ 
· ~At 2101Z, the Desert One Commander reported to COMJTF 

that there were six helicopters on the ground. It was subse­

quently determined that helicopter 12 was not capable of 

continuing the mission and this was reported to COMJTF at 

2120Z. At 2130~ COMJTF recommended that the Desert One 

Commander consult with the other unit leaders to determine if 

the mission could be continued with only five operational 

helicopters. The Desl!rt One Commander replied at 2135Z that 

he had consulted with the others and that it was not feasible 

to cant i nue. He recommended that all aircraft return to 

launch points and requested guidance on the bus passengers. 

After consultations with CJCS, COMJTF, at 2202Z, directed the 

Desert One Commander to abort the mission, destroy helicopter 

12, disable the bus, and release the bus passengers. 

QUESTIONS: 

1. (U) Should COMJTF have directed that the mission be contin-

ued with only five helicopters? 

2. _!l!l Should COMJTF have directed that helicopter 12 continue 

the mission with a known failed secondary hydraulic system? 

DISCUSSION: 

Question 1 ,(ulvfJ Should COMJTF have directed that the mission 

be continued with only five helicopters? During mission 

planning several mission abort criteria were established. 

' Given the requirement to extract approximately 200 personnel 

{including former hostages, rescue force, and helicopter 
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crews) from Tehran and the helicopter lift capability at the 

expected temperatures and density altitudes, it was determined 

that five RH-53Ds would be required for the actual rescue 

mission. Because of fuel and lift requirements to complete the 

mission, six would be required to depart Desert One. All 

aircraft would be operating near maximum gross weights. 

M Each RH-530 would be transportln9 approximately. S,BBB 
\ 

pounds of personnel and equipment. Each Individual and his 

equipment had been wei9hed to insure an even load dlstribu-

tion. To continue the mission with five helicopters from 

Desert One would have required either a reduction in' the DELTA 

force, elimination of required equipment, or, a reduction of 

fuel from the helicopters. 

(u) 
tfl A reduction-In the DELTA force was not feasible In that 

specific multiple-· tasks were assl9ned to each individual and 

every member of the team would have been needed in order to 

complete the~-Similarily, leavin9 behind any substan­

tial amount of equipment would have seriously jeopardized 

DELTA's ability to continue the mission. 

~) The fuel bein9 carried by the RH-53Ds was only sufficient 
tv) 
to complete the mission to Manzariyeh as planned with minimum 

reserves. If fuel had been off-loaded at Desert One, It would 

have been necessary for the helicopters to fly from the hide 

sl te to Manzariy~.~ for refuelln9 before extractin9 the force 

from Tehran. This would have delayed the extraction .and 

significantly increased the risks. 
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(u) (:J'~) Further, departing Desert One with only five helicopters 

would subtant!ally reduce the probability of having five 

operational the second night. With less than five available, 

it would have been necessary to establish a shuttle operation 

between t:he HLZ and Manzariyeh ·w1th refueling ·~t Manzariyeh., 
.... 

Since the round trip would require more than one hour, those· 

left behind at the embassy compound or stadium would have been 

at extreme risk. 

Question 2: (U) Should COMJTF have directed that helicopter 

12 continue the mission with a known failed secondary hydrau-
' 

lie system? Although helicopter 12 had been flown for about 

two hours with a failed secondary stage hydraulic system, it 

is not prudent to postulate that It could have continued. 

Operating at, or near, maximum gross weights could result in 

maximum deman<!s--being placed on the primary flight control 

hydraulic system. If this occurs, with the secondary system 

inoperative, the likely result Is cavitation of the hydraulic 

pump and a s~aq~t=loss of flight controls which has catas-

trophic consequences. Further, failure of the primary hydraulic 

system in flight would result in rendering the flight controls 

inoperative. 

EVALUATIONS: 

1. (U) The decision to abort the mission when a pre-estab-

lishe1l 1nission abort criterion was reached w~s prudent. 

2. (U) A decision to direct helicopter 12 to continue the 

mission with a known failure involving the flight control 

system would have endangered the lives of the crew and ground 

rescue force on board that aircraft and would have jeopardized 

the remainder of the mission. 

I Vl£&28111JT III-82 AAR-6-7 

DRAFT 



DRAFT 

DEPARTURE FROM DESERT ONE 

the Desert One Commander recommended to COMJTF 

that the mission be aborted and that all aircraft and personnel 

be returned to their launch points. COMJTF directed the Desert 

One Commander to standby for a decision on the abort. At this 

time, the DELTA Commande~ began to cross-load his personnel to 

the four remaining c-l39s in anticipation of the mission 

' abort. At 2292Z, COMJTF transmitted the abort order to the 

Desert One Commander. Helicopter 12 was to be destroyed and the 

bus passengers were to be released after the bus was dis-

abled. It was determined that helicopter 14 would require 

additional fuel to return to the NIMITZ. Therefore, the Desert 

One Commander directed that the CCT reposition helicopters 13 

and 14 so that helicopter 14 could receive more fuel from 

another EC-13tr~nd·to permit EC-138 11 to depart. At about 

2223Z, while moving to another position, helicopter 13 collided 

with EC-139 11 and both aircraft were engulfed in flames. The 

44 DELTA peraowie~_!!.d:all but five EC-130 crewmen. trapped in 

tltf::c' l,!ot'!kpi t evacuated the EC-130 11. The pilot and co-pTiot of 

the helicopter escaped from their aircraft. 

fu) 
\)!"l .The commander of the 'D!;.LTA personneillon EC-139 11 marshall-

ed the survivors to the remaining three MC/EC-l39s. 

(U) The helicopter pilots shut down their engines and evacua­

ted their aircraft. 

(Vl< 
~. The CCT Commander immediately directed EC-139 13 to move 

to a safer location. 
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..,. The Desert One Commander directed the helicopter crews 

to board the C-130s and then set up an Emergency Command Post. 

He told the CCT Commander to insure the C-130's loads were 

evenly distributed, that none should take-off until so 

ordered, and initiated a sweep to insure that no personnel 

were inadvertantly left at Desert One. 

fu) 
(f) At 2240Z, t~e Desert One Commander directed ·EC-130 12 

and MC-130 13 to take-off. Because of the soft sand and heavy 

gross weights the pilots were required to take-off at the 

minimum possible airspeed. After the dust settled from these 

take-offs, the Desert One Commander surveyed the scene , 

boarded the last EC-130 and at 2246Z directed the pilot to 

take-off. 

QUESTIONS: ) (Lt . . 
1. (U) Subsequent to the collision of the RH-53D and the 

EC-130, was there positive control during the emergency evac-
- .. :..::...=.z.c"'-

uat ion of the Teser.t.One refueling site? 

2. (U) Why were the five remaining helicopters not destroyed? 

3. (uy) Why was classified information not removed from the 

helicopters? 

DISCUSSION: 

Question 1: 
\ ' ~ 

~) Subsequent to the collision of the RH-53D 

and the EC-130, was there positive control during the emergen­

cy evacuation of the Desert One refueling site? Subsequent to 

the accident there was certainly an opportunity for confusion 

and chaos. However, such was not the case as the Desert One 

Commander and the personnel under his command adapted to the 
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dynamics of .the situation and exercised positive command and 

control on the scene. 

EC-130 11 the passengers were loaded and doors were 

closed in anticipation of take-off. Immediately after the 

collision and the observation of flames in the cockpit, 

one loadmaster opened the right cargo door to permit evacua-

tion of the aircTaft. Another loadmaster opened the left 

door, but closed it immediately when he observed the flames. 

The DELTA personnel exited the. aircraft in a rapid but orderly 

manner through the single door. At personal risk, DELTA 

personnel and the loadmasters from the burning EC-130 assisted 

injured from the aircraft. 

\_u) 
<if( The radio operator of EC-130 13 initially notified COHJTF 

over secure radio aftltr observing the accident. When a second 

radio operator saw the pilot of helicopter 13, walking toward 

the propellers ~~,.~-;1,3_0 13, he 

dazed pilot to-EC-130 13. 

left his aircraft and escorted 

the While escorting the pilgt, he 

saw the co-pilot near the fire and led him to safety. 

(U) The Desert One Commander quickly establ !shed an Emergency 

Command Post and took positive actions to minimize the risk of 

further death and injury and to insure that no one was !nadvert­

antly left at Desert One. The helicopter crews in close prox-

imity to the fire and explosions took immediate action to have 

their aircraft shut down and evacuate crews to a safe distance 

and assemble. There, the Desert One Commander directed them to 

board one of the remaining c-130s. 

'PeP SSC:ft I III-85 AAR-6-11 

DRAFT 

--· .... ~·· 



DRAFT 
(U) The Desert One Commander also took action to insure 

that the Security Force had been recalled and directed a 

sweep of the area. Recovery of the bodies on the burning 

aircraft was not possible. 

Question 2: (U) Why were the five remaining helicopters not 

destroyed? Consideration was given to destroying the five 

remaining helicopt,ers. However, munitions with delayed fusing 

were not available and directing personnel to return to the 

vicinity of the collision while munitions were exploding would 

have increased the probability of additional injuries. Destroy-

ing the helicopters could have imperiled the take-off of the 

C-13Bs in the confined space available. 

(u) .. 
Question 3: ·fjrf' Why was classified information not removed 

from the helicopters? Classified information was left on 

the three helicopters In the vicinity of the accident. However, 

when the Desert One Commander directed the crews of these 
-.;.-::::::.a;;:;;:_ 

helicopters tO"board>a C-139, he was not aware that clasl'ified 

information remained on some of the aircraft. Even had he known 

of the situation, there Is no evidence that he would have 

enda_!lgered the lives of the helicopter crewmembers by having 

them return to the area of the exploding munitions. All class!-

fled information except one route map on helicopter 17 was 

removed from the two helicopters (f2 and 17) on the south 

side of the road. 

EVALUATION 

1. (U) Subsequent to the accident, the Desert One Commander 

continued to exercise positive command at the scene, insur­

ing the evacuation of all survivors and minimizing risks of 

additional injury or death • 
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2. (U) Destruction of the five remalnln9 helicopters could 

have jeopardized additional personnel and the departure of 

the three C-130's. 

~vi 
3. ~ Recovery of the classified material left In the three 

helicopters In the proximity of the exploding munitions, 

could have resulted in additional casualties. 

' 

_, 
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RECOVERY OPERATIONs· 

BACKGROUND: 

~~ Upon receipt of the initial notification of the accident 

and recognizing the potential for many casualties, COMJTF (at 

2230Z) directed that-.., -MEDEVAC. equipped C-141s __ !St.-

take-off and and evacuate 

the rescue fo.....__ He also requested that a· C-9 

MEDEVAC aircraft equipped to treat burn patients (on routine 

£. standby status in Germany) be dispatche~ \ 
! ~r . 4!ll?i . -(:ti) ~~e·· c,.:~had·--·b-eeQ,..pre!.;._pQsit'ioned 

A- E I 
I 

,. 
-

11111111[Th~ C-141s had reported on the ground at 1950Z and 

the crews had to--.be recalled from their quarters. 

Commander directed that EC-13Q 12 

return After .• ~heir 

departure, he made a final survey of the scene, boarded EC-130 

13 and ordered the pilot to take-off. Airborne, he reported 

to COMJTF via secure _TACSAT __!.Bdio that the three C-130s were 

~ airborne and would not require refueling tp reach 

this timr'he recommended to COMJ'rF 'that ··the h~icopt~rs be·:· 

destroyed by TACAIR. He then began to survey the casualties. -t;.. The C-130s return,Pnl 

\w 
yfJ Shortly after take-off., one engine on EC-130 12 had 

to be shut down because of a loss of oil. 
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~At 2321Z, the Desert One Commander provided an initial 

Pf casualty report which indlc,atoed4 

._three aircraft with two major burn victims, three 

' other injuries and one person in shock. DELTA medics were 

administering to the injured. 

report was up-dated. 

At 25/0001z, the ·c-141s 
•#· - -·----. 

MC-130 t3 landed 

At 2341Z, the initial casualty 

at 0158Z, followed by 

EC-130 13 at 0200Z and EC-130 12 (with one engine shut down) 

at 0213Z. Each aircraft was met by DCOMJTF for a precise 

headcount to ensure that there were only eight missing person-

nel. Plans were initiated for cross loading the personnel to 
. ..--

the C-141s. 

,f. ~<JS) The 
__. .. :.:.:;..c-;;:.­

0228Z. Two USAF Flight C-141s arrived 

Surgeons began 'imm8iliate treatment of the more seriously 

injured personnel to stabilize them for transfer to the C-141s. 

At 0315Z, the lfrst c.:.14i' took off with the injured and some 

Delta personnel. The second C-1!._! departed at 0335Z with the 

remainder of the rescue force and DCOMJTF. At , this time, 

DCOMJTF reported that five USAF and three USMC aircrew members 

were missing and presumed dead. 

~ At 0803Z, the MEDEVAC landed'at 

Five minutes later,i_l:_he C-141s landed and, as soon 

as the 0:-9 could be refueled, the injured were evacuated 

to- Subsequently, the remainder of the rescue force 

was returned to CONUS. 
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QUESTION: 

( U) There are no questions concerning the adequacy of the 

actions taken by COMJTF and DCOMJTF in response to the 

accident and evacuation of the rescue force. 

DISCUSSION: 

t:k!f#.rhe ':!2. MBDBVAC C-141s had been pre-positioned at··· 

"equipped with a secure radio. At 1950Z, it was reported to 

COMJTF that the C-141a·were on the ground The 
• • aircrews departed for their quarters, but some personnel 

~·:-.'-... ~--
remained on the aircraft ,lllid. monito~t&us'"tlie secure radio. 

When COMJTF directed their some of the 

crewmembers were able to initiate pn-flight actions while 

the others wer.e_responding to recall. This expedited their 

takeoffs and greatly reduced their response times. 

The res~..f·. the MEDEVAC C-9, with provisions to 

treat burn patient~·was timely. Inasmuch as the. aircr-a-ft 

~ arri before the C-141 with the injured 

personnel, no further comment is required. 

-::r' ..... 

~) ~· .There was some initial confusion in the casualty 

reports received by COMJTF. COMJTF had not received an 

earlier report that the crew of helicopter 16 had arrived at 

Desert One. The Desert One Commander was not aware that, 

when he polled the three C-130s after takeoff, some did not 

include their own crewmembers in reporting persons on board. 
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This initial confusion was soon clarified and• an updated 

casualty report was provided to COMJTF. 

(_vi! 
(j) COMJTF relayed the Desert Commander's recommendation, 

that the helicopters be ·destroyed., tacticlil···air st!'ik!l_, to 

Washington. COMJTF' s recommendation was that this not be 

approved. Washington authorities concurred with COMJTF and 

the air strikes were not directed. 

EVALUATON: 

(U} The actions taken by the JTF subsequent to the accident 

and takeoff from Desert" One were timely and reflected a pro-

fessional reaction to an unanticipated event. 
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EVALUATION SUMMARY 
cu) 

l:Bt-) A lack of personnel tra_!.n_ed for this type operation 

and a secure location to train such a force, ...-insufficient 

infliqht refuelabie MC and AC-130 ai~craft, no suitable 

lonq ran~e, heavy lift helicopters, insufficient tactical 

and airborne satellite radio capability, lack of intelligence 

(e5-Pecfally HiiMINT}, unreliable and incomplete weather 
I 

data, paucity of available forward launch bases and no 

operational funding ~ite all were constraints that adversely 

impacted on notonly developing~rapid response force but also~ 

constrained aevelopinq the force that. eVentualiY: BttempteCf 

the mission. 

2. ( u) Based on the _information available, the decision 

by COMJTF to execute the hostage rescue mission was appro-

priate. 

3. (U) Briefings were structured to support the mission. 

The hriefings pr~dad;~e same information to all partici-
' 

pants. There is no eVidence that the context of informatio~ 

provided to one part of the force was different or lacking 

from that provided others. 

4. (U) It was, and remains, beyond the state of the art 

in meteorology to predict, with any degree of accuracy, a 

localized suspended dust phenomenon such as that encountered 

on the mission in an area of limited or nonexistant report-

inq stations. 

5. ~A weather reconnaissance aircraft preceding the 

mission could have compromised the mission. Since late 

afternoon, weather satellite photography showed crisp sharp 

terrain features along the route where the dust was later 

reported, it is questionable as to whether or not it would 

have been detected and reported in time to influence the 

mission outcome. 
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6. (u}.!e'\' The lead MC-130 could have been tasked to conduct 

reconnaissance and report significant unforecast conditions. 

Such a report may have better prepared the Helicopter 

Fliqht Leader for penetration into the area and would most 

likely have provided a warninq to COMJTF prior to receiving 

the Helicopter Flight Leader's call that he had encountered 

zero visibility. 

\ 
7. (U) Minimum observed inflight visibility criteria for 

the mission could have been established. ·However, at .. night,_ 

using night vision goqgle~, it would be difficult to deter­

mine when the minimum conditions existed. This could cause 

a premature mission abort based on a subjective judgement, 

or lead to a situation where pilots might feel compelled to 

continue beyond their individual capabilities. 

lul ~ 
8./ JU'f . .--The secure communicati~ns capability and support 

were adequate for the planned mission. However, the degra­

dations in voicl1:::ifi,·A:l~Y, which were caused by several 

factors, inhibited the ability of COMJTF to exercise realtime 

command and control when mission demands overtaxed the 

system. 

9. (U) Strict adherance to radio silence procedures after 

encountering unforecast conditions may have impeded the flow 

of information between command elements and interjected an 

element of uncertainty into the conduct of the operation. 

10 (U) There was a valid basis for the judgment that eight 

helicopters launching for the mission would provide a high 

expectation that the required number would complete the 

mission. 
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11. ( u) The hel ico_pter pilots were adequately trained to 

perform the mission as planned and ~emonstrated the ability 

to contend with the unforecast conditions encountered. Six 

successfully negotiated the route, attesting to their 

preparation for the mission. 

( u) The abnormal, unprecedented and unexplained 

mechanical failure of three out of eight helicopters 

durinq less than thirty seven total hours of flight (an 

average of 4.5 hours.\per helicopter) was the primary cause 

of the mission abort. All other contentious issues including 

the unforecasted suspended dust had been sucessfully 

overcome. 

13. ( u) Positive command and control was exercized at the 

Desert One at all times. 

14. (U) The items selected to be in the helicopter cross-

country kits were --adequate to support the anticipated 

requirements of this mission. Additional parts in the 

kits would not have enabled maintenance personnel to remedy _.. ~. ----
the malfunctions which occurred and permit the mission to 

continue as scheduled. 

15. (0) The decision to abort the mission when a preestab-

lished mission abort criterion was reached was prudent. 

,. 'Lt.) 
.:;....-_ 1..: 

16. :ifll!f") With the exception of one map, the classified 

materials left at the scene were in the helicopters that 

were in the immediate vicinity of the fire and explosions. 

After the emergency evacuation of those aircraft, it would 

have been extremely hazardous to attempt to retrieve this 

material. This could have resulted in additional casualties. 

17. (U) The actions taken by the JTF subsequent to the 

accident wer~ timely, and responsive to the situation. 
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