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PART 1 – FEDERAL ACQUISITION REGULATION SYSTEM 
SUBPART 1.1 – PURPOSE, AUTHORITY, ISSUANCE 
 
1.100  How to Use the Instruction.   

            a.  General. To enable ease of use and address the variety of operational contracting and 
oversight requirements found within the ECC, the published format of the ECC Acquisition 
Instruction (AI) is aligned with the FAR Parts and Subparts structures.  However, as the AI serves 
as a complementary document and not a repetitive reproduction of the FAR or its supplements, 
the FAR Parts and Subparts format contained within the Table of Contents are generalized to 
reflect the comprehensive nature of the topic areas.    

            b.  Using the Instruction.  The contracting professional should look to this ECC AI once 
their initial review of the FAR, its supplements, the ACC Deskbook, and deviations are complete.  
Next, the professional would look to see if the specific FAR system numbered instruction 
paragraph for the contracting and/or acquisition subject relating to the anticipated contract 
action is addressed.  Upon finding the subject area, follow the instructional information.  Should 
clarification be required, contact the ECC Contracting Operations Directorate (ECC COD). 

 
1.101  Purpose of the Acquisition Instruction.  The lack of operating guidance jeopardizes 
mission success.  This instruction serves to standardize, improve, and assure quality business 
processes and policies application across the organization.  Supported Army leaders’ requiring 
activities need to understand contracting actions (non-contingency and declared contingency, or 
in/to CONUS or OCONUS) that thresholds, competition, advertising, provisions, clauses, rules, 
and laws will not be the same.  In preparation for supporting declared contingencies, Joint 
leaders need to understand that ECC organizations are Direct Support (DS) [not under 
Operational Control (OPCON) or Tactical Control (TACON) to any organization] and are aligned 
to an Army Service Component Command (ASCC).  An ASCC sets requirements priorities and our 
contracting operations’ placements on the battlefield.  Further, the Army Materiel Command 
(AMC) Commander provides mission command.  The mission command is the exercise of 
authority and direction by the Commander using mission orders to enable disciplined initiative 
within the commander’s intent – guide leaders in the execution of unified land operations [APD 
3-0] of the contingency contracting mission (AR 10-87).   
 
1.105  Issuance.  This ECC procurement policy, maintained by the Contracting Operations 
Directorate (COD), will be supplemented by annexes as deemed necessary by the Commander.  
This instruction governs the issuance of basic procurement policy while subsequent annexes 
address specific procedures established by the HCA to implement law, regulation, and higher HQ 
guidance.  Instructions related to mission command (C2) are not addressed in this document but 
through the ECC G3 Operations.  Guidance and definitions for key policy related documents are 
as follows: 
 
            a.  Acquisition Instruction Annexes.  Any additional ECC HCA instructions separate from 
this base AI will be provided through annexes.  The naming convention used for the ECC AI 
annexes will begin with the letters "AI-A”.  This is followed by the specific FAR Part that best 
aligns to the policy, followed by numeric characters in sequential order as in AI-A-01 for a policy 
that addresses an application (such as ratification) which would normally be addressed at FAR 
Part 1 (a warrant policy might be AI-A-01 and a COR policy might be AI-A-03).  Another example, 
an ECC competition policy would be assigned as AI-A-06-01 for the first policy that supplements 
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FAR Part 6.  Policies that cross too many parts of the FAR to be practical to assign a single FAR 
reference will be assigned "00" in lieu of the specific FAR Part.  Changes and updates peculiar to 
a specific ECC policy will use the same number as the original followed by a version number and 
date such that it is consistent with the following format: AI-A-06-01 v2 (12 OCT 22).  All 
proposed changes to this existing AI or AI-A (annexes) require approval at the same level as the 
original prior to release.  All ECC policies shall contain the policy number and subject title on the 
cover page and header for subsequent pages.   
 
            b.  Information Papers.  Information papers provide facts in a clear and concise format for 
release of information within the command.  The format may be altered to meet specific needs, 
however, they should generally be limited to one page (exclusive of attachments).  Since signed 
Information Papers are not necessary, they should not be used to convey mandatory 
procedures.  The action officer for the Information Paper should be clearly identified with 
telephone number in the lower right corner.  Policy related Information Papers will be 
maintained by the ECC, COD Policy Division.  Information papers will follow a similar naming 
convention except that they will begin with the letters “IP” followed by the specific FAR Part 
that best aligns to the policy, then date, for a sequential numbering system e.g. IP-06-20XX. 
 
            c.  Standing Operating Procedures (SOPs).  SOPs may be used to convey supplemental 
information within the ECC.  Principal Assistants Responsible for Contracting (PARCs), Regional 
Contracting Centers (RCCs), Regional Contracting Offices (RCOs), and/or other Chiefs of the 
Contracting Office (COCO) (at other to-be/future established “contracting offices”) may also use 
SOPs to communicate or clarify local procedures. 
 
            d.  After Action Review (AAR). The AAR process for Operational Contract Support (OCS) 
planning and contracting execution (as established by the G3) will be adhered-to and copy 
furnished of all AARs will be provided to the ECC COD Director at e-mail address:   Redstone-
HQECC-CONTRACTINGOPS@conus.army.mil contemporaneous with the G3. 
 
            e.  ECC Commanding General (CG) Vocal Order (VOCO).  The VOCO process is specifically 
reserved for use by the CG.  CG VOCOs may be distributed by the ACC/ECC G3 once content is 
approved by the CG.  The VOCO provides quick direction for immediate action to execute or 
change a situation.  It is usually provided without full command staffing prior to issuance and 
may be as simple as an e-mail to leaders or in the form of an OPORD or a FRAGO to an OPORD.  
 
            f.  Commander’s Critical Information Reports (CCIRs).  The CCIR process (as established by 
the G3) will be adhered-to and copy furnished of all CCIRs affecting contracting operations will 
be provided to the ECC COD Director at e-mail address:   Redstone-HQECC-
CONTRACTINGOPS@conus.army.mil contemporaneous with the G3. 
 
            g.  Policy Alerts.  These “COD Policy Alerts” will be developed with the same intent as  
the DASA(P) policy alerts to e.g. identify, clarify, and/or ensure particular compliance items are 
issued from the HCA HQ COD Policy Division.  The naming convention will follow as: “COD Policy 
Alert #20XX-0XX (Description)”.   
            
            h.  Recurring Reports.  For DASA(P) Quarterly, Semi-Annual, and Annual recurring reports 
see ECC COD Policy SharePoint .  
 

https://ecc.aep.army.mil/ContractPolicy/Policy%20Division%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FPolicy%20Division%20Shared%20Documents%2FReports%20%28Recurring%29&FolderCTID=0x012000C5AC93222CBB2F419D7B25FF2EFBA450&View=%7b5
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            i.  Links.  Key internet links for day-to-day contracting operations are as follows:  FAR, 
DFARS, AFARS, USACE EFARS, DCMA, PPIRS, FAPIIS, SPOT-ES, GFEBS, CCR, FedBizOpps, EPLS, 
FFAT, eSRS, FPDS-NG, ORCA, SPS Web (CITRIX platform), WDOL, AcqBiz, VirtualAcqOffice, and 
ACC Desk Book  .  Further as a “one-stop” shop for .gov contracting links use Acquisition Central, 
and for drilling down to DoD AT&L procurement go to Defense Procurement and Acquisition 
Policy (DPAP) and ASA (ALT) procurement go to Deputy Assistant Secretary of the Army 
(Procurement) (DASA(P)).  
 
1.108  AI Procurement Policy and CSB Base Thresholds Conventions. 
 
            a.  Procurement policies. 
 
                  (1)  Will avoid  replication; e.g., will generally not repeat, paraphrase, or otherwise 
restate the material contained in the FAR, DFARS, AFARS, and ACC Desk Book.  Any such policies 
or procedures must not restrict or duplicate Army-level or higher policies or regulations unless 
advance approval is granted by the ECC HCA or designee.  
 
                  (2)  Will not be designed to stifle the development and application of innovative 
contracting methods and other acquisition reforms, but rather will facilitate compliance with 
law and acquisition regulations. 
 
                  (3)  Will be reviewed semi-annually after publication to ensure they are still required, 
current, and consistent with existing law, regulation, DoD, and DA policy.   
 
            b.  Approval dollar thresholds (PARC through COCO).  Approval thresholds, as defined by 
FAR Subpart 1.108(c), are found in subparagraphs (1) and (2) below for a PARC CSB, ECC RCC, 
and RCO.  Subparagraph (3) identifies the current COCO approval thresholds for each office as 
subject to the NOTE below.  See also thresholds at para 1.170, tables 4&5 and Attachments 5&6. 

 
    (1)  PARC:     <$250M (subject to limitations in the delegation) 
 
    (2)  Chief of an RCC/RCO:           <$25M (<10M for Services thresholds and by a  
    [Chief of the Contracting  strategy panel IAW AFARS 5137.590-4 and 5137.590-     
    Office (COCO)] 6(a)(4)) or at the level the PARC recommends 

appropriate based on the contracting experience of 
the workforce and complexity of the procurement. 

 
    (3)  Current ECC Headquarter’s PARC and COCO [Chief of the RCCs/RCOs] approved 

thresholds are as follows:    
 

               (a)  408th CSB Contracting Offices: <$500K 
           
           (b)  409th CSB Contracting Offices: <$1.5M           
           
           (c)  410th CSB Contracting Offices: <$300K 
  
           (d)  411th CSB Contracting Offices: <$5M 
 

http://farsite.hill.af.mil/VFFAR1.HTM
http://farsite.hill.af.mil/VFDFAR1.HTM
http://farsite.hill.af.mil/VFAFAR1.HTM
http://www.usace.army.mil/Portals/2/docs/EFARS.pdf
http://www.dcma.mil/
http://www.ppirs.gov/
https://www.cpars.gov/FAPIISmain.htm
http://www.resource.spot-es.net/
http://www.gfebs.army.mil/
https://www.bpn.gov/ccr/default.aspx
https://www.fbo.gov/
https://www.epls.gov/
https://www.fsrs.gov/
http://www.esrs.gov/
https://www.fpds.gov/fpdsng_cms/
https://orca.bpn.gov/
https://spsweb.army.mil/
http://www.wdol.gov/
https://im.altess.army.mil/asso/login.jsp?site2pstoretoken=v1.2%7EF9C85C59%7EE19A50328B68D7618058B7AC1D0E57D2B2C9A452B92AC341D5B21E1050C11158F1C0F0457250169861363434BC1BB20B17055192FC38C9BB9FD8D0F84709FE4F30443AA78CDAAD458B5FE471AC52AEEE91A3CDE520AA6E4F8AD
http://www.gotovao.com/
https://acc.aep.army.mil/Contract_Operations/default.aspx
https://www.acquisition.gov/
http://www.acq.osd.mil/dpap/
https://www.alt.army.mil/portal/page/portal/oasaalt/SAAL-ZP
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/01.htm#P1269_24606
http://farsite.hill.af.mil/reghtml/regs/Other/Afars/5137.htm?zoom_highlight=assp#P329_16630
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P418_25662
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P418_25662
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           (e)  412th CSB - N/A 
 

                          (f)  413th CSB Contracting Offices: <$3M          
 
           (g)  414th CSB - TBD                                          

           
NOTE:  A Chief may submit a request through the cognizant PARC to the HCA for an approval of 
a change to their current COCO approval threshold for procurement actions.  Each request shall 
include a detailed rationale justifying its basis and summarize a Chief’s and staff’s experience 
relative to the complexity of an increased threshold.      
 
            c.  Documents approval.  Documents submitted for review and approval or clearance by 
the HCA, as appropriate, will be coordinated with the cognizant PARC.  The PARC shall 
determine the procedures for RCC and RCO reviews and coordinate through the ECC COD to the 
HCA for actions requiring approval at the HCA level.   

 
                (1)  The anticipated contract action and all supporting documents identified at 
Attachment 5 shall be submitted (or posted to PCF or SharePoint depending on the fielding of 
PCF) simultaneously when requesting higher-level review and approval.  Additional documents 
(e.g. IGCE, D&F, source selection supporting documents, and certificate of current cost or pricing 
data, etc.) may be required to support procurements with unique elements.   

 
                (2)  Use the estimated lead times identified at Attachment 7 when establishing 
procurement milestones related to procurement actions.    
 
            d.  Marking and classification of documents.  This will comply with AR 25-50 (chapter 8) 
and/or AR 380-5.  Additionally, contractor proposals and source selection information must be 
protected from unauthorized disclosure IAW FAR 15.207 and marked IAW FAR 3.104-4 as 
appropriate. 
 
1.170  Peer Reviews.  Peer reviews apply to all solicitations and contracts and are governed by 
DFARS 201.170, PGI 201.170,  AFARS 5101.170, and ACC Desk Book (201.170, Peer Reviews of 
Contracts for Supplies and Services).  Pre-award peer reviews, covered in subparagraph a.-j., are 
applicable to all solicitations and contracts meeting the SRB and CRB thresholds.  Post-award 
peer reviews, covered in subparagraph k., are applicable only to contracts for services.  Peer 
review reporting requirements are covered in subparagraph l.   See also the review/approval 
threshold formalized processes at Attachment 6. 
                      
            a.  SRB and Award Contract Review Board (CRB) Peer Review.    
 
           (1)  Applicability.  The pre-award peer review applies to new competitive and non-
competitive solicitations and contracts with a total estimated value (including the value of the 
base contract and all option periods, and the cumulative estimated value of orders for 
indefinite-delivery contracts) greater than or equal to $500K.  Task orders, delivery orders, and 
modifications (including those to exercise options), are not subject to pre-award peer review.  
Pre-award peer review requirements apply regardless of the type of item, service, or 
construction being procured, contract type, or solicitation procedure used.  When using multiple 
award procedures, only one CRB will be required for all resulting contracts.   

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars201.htm#P79_2539
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars201.htm#P79_2539
http://farsite.hill.af.mil/reghtml/regs/other/afars/5101.htm#P6_521
https://www.us.army.mil/suite/doc/24118590
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           (2)  Purpose.  The purpose of the SRB and CRB peer review is to review and assess the 
pre-solicitation, solicitation, and contract award documents for consistency, sufficiency, 
compliance, and application of sound business practices.  The objectives of the SRB and CRB 
peer reviews are to:  1) ensure contracting officers are implementing policy and regulations in a 
consistent and appropriate manner; 2) continue to improve the quality of the contracting 
processes; and 3) facilitate sharing of best practices and lessons learned.  The SRB and CRB shall 
verify that the procurement represents an overall good value to the Government and 
appropriate obligation of taxpayer funds.  Reviews shall be conducted in a manner that 
preserves the authority, judgment, and discretion of the contracting officer and the senior 
officials of the acquisition team.  Procedures for all ECC SRBs and CRBs shall be consistent with 
the purpose, objectives, and manner of conduct stated herein.    

 
                (3)  Though the peer review board’s findings and recommendations are advisory in 
nature, the disposition of each shall be documented in the contract file.   
 
           b.  Phases of Review.  An SRB reviews the documents and actions, in competitive 
procurements only, which culminate in a solicitation.  A non-competitive solicitation may be 
issued without an SRB review.  A CRB reviews the documents and actions at the POM/PNM 
stages between issuance of a solicitation and contract award in both competitive and non-
competitive procurements.  Table 1 identifies the phases of pre-award peer reviews, the focus 
of each phase, and the point at which they are conducted.  ECC procurements less than $1B 
which will be awarded without discussions and have a combined POM/PNM, are subject to only 
the first and third phase.  SRB and CRB (POM/PNM) reviews shall be conducted concurrently as 
described at Attachment 6 to this policy.    
 
Table 1.  Phases of Pre-award Peer Reviews and the Focus of Each 

Competitive Procurement (3 Phases) Non-competitive Procurement (2 Phases) 

Review conducted prior to: Review conducted prior to: 

1.  Issuance of the solicitation.  Focus is the 
solicitation. 

(intentionally blank) 

2.  Request for final proposal revisions, if 
applicable.  Focus is the POM and supporting 
documentation.   

1.  Negotiation.  Focus is the POM and 
supporting documentation. 

3.  Contract award.  Focus is the PNM and 
supporting documentation. 

2.  Contract award.  Focus is the PNM and 
supporting documentation.   

Note:  If award without discussions on competitive action then a combined POM/PNM is 
practical. 
 
           c.  Board Membership.  SRB and CRB board membership should be comprised of an 
independent multi-functional team of experts which, at a minimum, shall include 
representatives from contracting, legal, small business (as applicable), and the requirements 
community (unless specifically waived by the board chair).  Non-competitive actions shall also 
include the competition advocate.  Functional experts such as source selection advisors, 
cost/price, property administration, quality assurance, and resource management may augment 
the review board as deemed appropriate by the board chair.  Consider the use of PCF and virtual 
and/or VTC as practical for review board or to augment and expedite the process.  The assigned 
COD analyst will serve as the action officer to schedule, coordinate, and facilitate those peer 
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review boards conducted at the ECC HCA and DPAP level (when applicable).  The cognizant COD 
analyst shall provide board members a copy of all documents relative to the review as identified 
in Table 1-1 at Attachment 5 at least three business days prior to the board convening.  For 
continuity, review boards will be comprised of the same members for all stages of review when 
possible. 
  
          d.  Assembly of Board.  When a board convenes with as many members as practical 
present in one location or virtually, the location of the board and venue shall be determined by 
the chairperson.  SRB and CRB members not in the geographical location of where the board will 
convene may participate in the reviews remotely.  Alternatively, the SRB or CRB may be 
completed by board members conducting concurrent review of documents e.g., virtually as 
discussed in e. above.  
                
          e.  Documents Submitted for Review.  The applicable documents identified for ECC peer 
review of solicitations in Table 1-1 and the POM and PNM phases in Table 1-2 at Attachment 5 
shall be submitted for ECC pre-award peer reviews.  Further, local office and/or PARC level 
supported legal reviews will be performed and the results forwarded with to the ECC HQ when 
HCA approvals or reviews are required.  The documents that shall be submitted for DPAP-led 
pre-award peer reviews are addressed in PGI 201.170-4(d). 
 
               (1)  Solicitation.   
 
                      (a)  Although all procurement actions benefit from peer interaction throughout the 
acquisition process, the Solicitation Review Board (SRB) portion of the peer review process is 
formalized to the extent described at Attachment 6 relative to review/approval thresholds.  
Disposition of recommendations, if any from the peer review board, shall be documented in 
writing prior to submission of the solicitation for approval to release it.   

 
                      (b)  The approval authorities for ECC solicitations are provided in Attachment 6, 
Section 5.  Solicitation approval authority is based on the estimated aggregate value of the 
procurement (base contract, all option periods, and cumulative estimated value of orders for 
indefinite-delivery contracts).   
 
                      (c)  A solicitation may not be released prior to receipt of written approval for 
procurements requiring an SRB.  Additionally, once a solicitation is subject to approval above the 
PARC threshold, all subsequent amendments to the solicitation require ECC HQ approval except 
for those extending the due date for receipt of quotations, bids or proposals, or amendments 
that are administrative in nature. 

 
                      (d)  Of the documents submitted for peer review and approval of a solicitation 
(identified at Attachment 5 and 6), only those modified as a result of the peer review 
recommendations or comments need to be submitted for a subsequent approval to release.  As 
recommendations and/or comments are made on an action, the correspondence between the 
contracting office and the ECC COD analyst shall clearly identify the documents that remain 
unchanged since submission for peer review.  As applicable, a copy of the findings and 
recommendations from the solicitation peer review board and the contracting officer’s 
disposition of each recommendation shall be submitted when requesting approval to release 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/PGI%20201_1.htm#P61_2375
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the solicitation.  Solicitation peer reviews are either conducted by ECC COD or led by DPAP.  The 
latter is covered in subparagraph j. below.  
 
               (2)  Pre-Negotiation Objective Memorandum (POM) and Price Negotiation 
Memorandum (PNM).  
 
                      (a)  POMs and PNMs are integral to the peer review process and follow the review 
and approval thresholds at Attachment 6, Section 6.  When the peer review process results in 
comments and recommendations, these must be addressed and documented in writing prior to 
formal approval of the POM or PNM.     

 
                      (b)  In the rare instances when award without discussions is considered viable, a 
contract valued at less than $1B may use a combined POM/PNM (unique to ECC) to document 
the contracting officer’s determination of fair and reasonable price.  A contract valued at or 
greater than $1B shall have a separate POM and PNM since the documents will support reviews 
conducted by authorities external to ECC. 
 
                      (c)  A POM shall be approved prior to commencement of discussions.   

 
                      (d)  A PNM shall be approved prior to award.   
 
                      (e)  Of the documents submitted for POM and PNM peer review and approval 
(identified at Attachment 5), only those modified as a result of the peer review 
recommendations or comments need to be submitted for a subsequent approval of the POM 
and PNM.  A director’s memorandum requesting the review for approval shall identify the 
documents that remain unchanged since original submission for peer review.  A copy of the 
findings, if any, and recommendations from the preceding peer review board and the 
contracting officer’s disposition of each recommendation shall be submitted when requesting 
approval of the POM or PNM.     
 
                      (f)  The approval authority for ECC POMs and PNMs is provided in Attachment 6, 
Section 6.  POM and PNM approval authority is based on the aggregate value of the 
procurement (base, all option periods, and/or the cumulative estimated value of orders under 
indefinite-delivery contracts).     
           
          f.  Elements of Review. 
 
     (1)  Elements in support of the objectives identified in subparagraph a.(1) above shall 
be reviewed by each review board.  The review elements, addressed in PGI 201.170-4 , may be 
supplemented with criteria tailored to specific requirements.    
 
     (2)  To achieve a greater level of consistency and standardization of practices across 
the ACC contracting enterprise, generic SRB and CRB peer review toolkits may be found in the 
ACC Desk Book.  These toolkits serve as the foundation for the reviews within the ACC.  The SRB 
and CRB toolkits are located at Part 1, Annex C and D, respectively.  Additional specialty 
requirements toolkits (such as for construction) may be developed as necessary. 
 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/PGI%20201_1.htm#P61_2375
https://acc.aep.army.mil/Contract_Operations/default.aspx
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          g.  Disposition and Posting of Review Results.  Upon disposition of recommendations from 
an ECC SRB or CRB, for acquisitions estimated to be valued at greater-than or equal-to $250M; 
the Contracting Officer through the PARC, shall provide a copy of the findings, if any, 
recommendations, the ultimate disposition of each recommendation, and associated lessons 
learned, to the ECC COD at e-mail:  Redstone-HQECC-CONTRACTINGOPS@conus.army.mil for 
compiling and subsequent sharing of best practices and lessons learned across the ECC.  
Additionally, the Contracting Officer must clearly document the formal disposition of all SRB and 
CRB recommendations in the contract file.  Peer review activity within each Contracting Office 
(RCO and RCC) will be monitored by its PARC.   
 
          h.  Thresholds and Associated Board Chairs.  The pre-award peer review thresholds and 
associated board chairs (Approving Authority) are provided at Attachment 6.  Pre-award SRB 
(solicitation) thresholds are addressed in Section 5 and pre-award CRBs (POMs and PNMs) 
thresholds are addressed in Section 6.  For pre-award peer review boards, the board chair is 
determined by the total estimated value of the procurement (base contract, all option periods, 
and the cumulative estimated value of orders for indefinite-delivery contracts).  Higher level 
pre-award peer review board chairs are provided for reference; details are provided in the 
following subparagraph l., DPAP-led Pre-award Peer Reviews.   

 
          i.  Waiver of Peer Review.  A waiver of peer review or more abbreviated peer review at the 
HCA level and below may only be granted by the respective review board chairperson.  Waiver 
requests shall be in writing, provide detailed rationale justifying the circumstances for the 
waiver (such as unusual and compelling urgency) and be included as part of the official contract 
file.  Waivers will not be granted on the sole basis of failure to permit sufficient time for reviews.  
 
          j.  DPAP-led Pre-award Peer Reviews.  
 
    (1)  To initiate a DPAP-led pre-award peer review, the respective procurement will be 
included in the quarterly report (DFARS 201.170(a)(2)) to ACC or DASA (P) to the DPAP as 
addressed in subparagraph l.(2) below for actions greater than $1B in which it is identified as a 
forecasted review approximately one year before the first DPAP-led review.  No less than six 
months in advance of the projected review, the contracting officer shall submit an Office of the 
Secretary of Defense (OSD) Peer Review Request form which is available with submission 
instructions at the link: DPAP Peer Review website.  The OSD Peer Review Request form shall be 
submitted to the ECC COD at e-mail address:  Redstone-HQECC-
CONTRACTINGOPS@conus.army.mil.  A COD analyst will coordinate with the ACC COD at e-mail 
address: MSC-ACQCTR@conus.army.mil, and DASA(P) at e-mail address: 
officeofthedasap@conus.army.mil and ensure proper ECC submission of required 
documentation.       
 
    (2)  A DPAP-led SRB or CRB shall be preceded by successful completion of an ECC HCA-
chaired SRB or CRB, as applicable; after which the ECC COD analyst will coordinate with the 
designated DASA(P) representative of the action for review to facilitate the DPAP-led board.  A 
copy of the notification shall be submitted to the COD analyst, who will, in turn, coordinate (and 
provide notification) to the ACC COD, and DASA(P) using the e-mail addresses provided in the 
preceding paragraph.  The notification shall include a determination by the COD analyst that the 
acquisition has been reviewed in accordance with established ECC procedures, to include an SRB 

mailto:Redstone-HQECC-CONTRACTINGOPS@conus.army.mil
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars201.htm#P77_2589
http://www.acq.osd.mil/dpap/cpic/cp/peer_reviews.html
file:///C:/Users/Tim.Pugh/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/AppData/Local/Microsoft/Windows/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/AppData/Local/Microsoft/Windows/AppData/Roaming/Microsoft/Word/MSC-ACQCTR@conus.army.mil
mailto:officeofthedasap@conus.army.mil
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and/or a CRB chaired by the HCA, and that the acquisition and contract documents are proper 
for higher level review.   
 
    (3)  Subsequent coordination will take place between the DPAP representative and the 
ECC COD analyst and/or POC identified on the quarterly report.  At least five business days prior 
to commencement of each review at the DPAP level, the contracting officer shall provide the 
documents identified in Part 1, Annex A of the ACC Desk Book, to the DPAP-led SRB or CRB via 
the OSD Peer Review Portal.  Instructions for accessing the portal are posted on the DPAP Peer 
Review site. 
 
    (4)  A DPAP-led peer review team is typically comprised of four SES members from 
multiple services.  Availability of members varies throughout the year which may impact the 
turn-around time of DPAP reviews.  Generally, each DPAP-led SRB and CRB will be conducted on 
site at the contracting office executing the procurement.  The length of the SRB and CRB will 
depend upon the size and complexity of the procurement being reviewed.  Within 72 hours of 
completion of the review, the team’s report of findings and recommendations will be 
communicated to the contracting officer, the source selection authority (if applicable), and the 
HCA.  Upon disposition of the findings and recommendations, the contracting officer shall 
provide a synopsis of the findings and the ultimate resolution of each recommendation to the 
DPAP POC, the ACC Executive Director, and the designated HQ ACC COD representative using e-
mail address:  MSC-ACQCTR@conus.army.mil for subsequent sharing of best practices and 
insights across ACC.   
 
    (5)  Standing operating procedures, lessons learned, frequently asked questions, and 
other valuable information applicable to DPAP-led peer reviews are available on the DPAP Peer 
Review site. 
 
          k.  Post-award Peer Review.  Section 808 of the National Defense Authorization Act for 
Fiscal Year 2008, Public Law 110-181, established requirements for periodic post-award 
independent management reviews of contracts for services, and for sharing lessons learned 
from those reviews. 
 
               (1)  Applicability.  Post-award peer reviews apply only to service contracts with an 
aggregate value (base contract, all option periods, and estimated task orders under indefinite-
delivery contracts) greater-than or equal-to $500K and those determined to be of special 
interest by DPAP, ASA(ALT), DASA(P), ACC, or ECC.  Individual task orders are not subject to post-
award peer review; however task order guides and compliance thereto should be reviewed (as 
applicable) for IDIQ contracts with an estimated value exceeding $50M where task order 
issuance will be decentralized.  
 
               (2)  Purpose.  Post-award peer reviews will focus on the adequacy of competition; an 
assessment of actual contract performance against the metrics that were established in the 
approved acquisition strategy, the adequacy of Government surveillance of contractor 
performance; and identification of lessons-learned and successful practices for immediate 
application to ongoing acquisitions. 

 

https://acc.aep.army.mil/Contract_Operations/default.aspx
http://www.acq.osd.mil/dpap/cpic/cp/peer_reviews.html
http://www.acq.osd.mil/dpap/cpic/cp/peer_reviews.html
file:///C:/Users/Tim.Pugh/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/AppData/Local/Microsoft/Windows/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/0O66A0N8/MSC-ACQCTR@conus.army.mil
http://www.acq.osd.mil/dpap/cpic/cp/peer_reviews.html
http://www.acq.osd.mil/dpap/cpic/cp/peer_reviews.html
http://www.dod.gov/dodgc/olc/docs/pl110-181.pdf
http://www.dod.gov/dodgc/olc/docs/pl110-181.pdf
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              (3)  When to Conduct Post-award Peer Review.  Relative to the length of the base period 
and the number of option periods in a contract, Table 2 identifies the point at which a post-
award peer review shall be conducted.   
 
Table 2.  Phases of Post-award Peer Reviews 

INITIAL REVIEW 

Length of Base Period Point at which to conduct review 

Greater than one year At the midpoint of the base period 

One year or less Prior to the exercise of the first option period 

REVIEW(S) SUBSEQUENT TO INITIAL REVIEW 

Shall be conducted prior to exercising every option period subsequent to initial review  

 
              (4)  Extending a contract IAW the continuance of performance provided by FAR Clause 
52.217-8, Option to Extend Services, will not require a post-award peer review in advance of 
executing the extension.  However it will require FAR 6.302-1 justification if the up-to six-month 
extension period price was not evaluated in the initial award.  On September 14, 2009, the U.S. 
Government Accountability Office (GAO) sustained protest B-401472 on a sole-source extension 
[52.217-8 extension].  See B-401472.2 Decision of Army's Reconsideration request).  Contracting 
Officers are reminded when evaluating proposals for contract award, as part of the price 
evaluation, the Government will evaluate the Option to Extend Services under FAR Clause 
52.217-8 by adding one-half of the offeror’s final option period price to the offeror’s total price. 
 
              (5)  Board Membership.  Teams for post award reviews shall be comprised of 
independent management representatives from contracting and the requirements community 
as well as legal counsel.  Functional experts such as property administration, quality assurance, 
etc., may augment the review board as deemed appropriate by the board chair.  For continuity, 
review teams will be comprised of the same members for all reviews when possible.  

 
              (6)  Documents Submitted for Review:  The documents identified as applicable to post-
award peer reviews in Table 1-2 at Attachment 5 shall be submitted for ECC reviews.  The 
documents that shall be submitted for DPAP-led post-award peer reviews are addressed in PGI 
201.170-4(d). 
 
              (7)  Elements to be addressed in Post-award Peer Reviews:  The elements to be 
addressed in post-award peer reviews vary by the aggregate estimated value of the 
procurement as shown in Table 3.   
 
Table 3.  Elements of Post-award Reviews  

Dollar Threshold Elements of Review 

> $500K < $50M (RCC/O) 
 

FAR 17.207(c) (determinations required to exercise options) 
Minimum elements identified below 

> $50M <$1B 
 

AFARS 5137.590-9(a) (annual execution review) 
Minimum elements identified below 

>$1B 
Minimum elements identified below  
Others as determined by DPAP 

 
The minimum elements to be addressed during post-award review are found at 
AFARS 5101.170(b)(2)(a)(ii) and (iii).  

http://www.gao.gov/decisions/bidpro/4014722.htm
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/PGI%20201_1.htm#P61_2375
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/PGI%20201_1.htm#P61_2375
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/17.htm#P156_26456
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P537_38947
http://farsite.hill.af.mil/reghtml/regs/other/afars/5101.htm#P6_521
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              (8)  Post-award review results shall be documented in writing and retained in the 
contract file.  Instances in which established metrics are not met shall be documented in the 
contract file with a written get-well plan submitted to the board chair no later than 21 calendar 
days after adjournment of the board.  The get-well plan shall be approved by the board chair 
and placed in the contract file.  The status of previously failed metrics, if any, shall be annotated 
in subsequent reviews.  If the review is conducted prior to exercising an option, the peer review 
recommendations and the contracting officer’s disposition of each shall be documented in the 
contract file and a copy provided to the board chair and the cognizant procurement analyst 
before executing the modification.  A copy shall also be provided to the ECC COD for compiling 
and sharing of best practices and lessons learned across the ECC.   

  
              (9)  Thresholds and Associated Board Chairs.  The post-award peer review thresholds 
and associated board chairs are provided at Attachment 6, Section 7.  The board chair is 
determined by the total estimated value of the procurement (base contract, all options periods, 
and the cumulative estimated value of orders for indefinite-delivery contracts).  Higher level 
post-award review board chairs are provided for reference.   
 
          l.  Peer Review Reporting Requirements. 
 
              (1)  RCC and RCO Annual Self-assessment.  RCCs and RCOs will include the following in 
their annual Management Internal Controls Program (MICP) self-assessment for acquisitions 
within their thresholds:  procedures and thresholds to properly implement the SRB, POM and 
PNM/CRB peer review process; the quantity of SRB, POM and PNM/CRB peer reviews 
conducted; a summary of SRB, POM, PNM/CRB and post-award review comments; individual 
board waivers; and lessons learned or systemic issues/trends identified in the peer review 
process.  This information will be forwarded to the ECC COD no later than the 10th of the month 
following the end of each reporting fiscal year.   
 
         (2)  PARC, HCA, and/or DPAP-led Peer Review Report.  
 
                     (a)  The  ECC PARCs will provide an annual summary of all PARC level peer reviews 
and board waivers to the ECC COD at e-mail:  Redstone-HQECC-
CONTRACTINGOPS@conus.army.mil.  The COD  will provide the combined PARC reports and 
HCA level peer reviews and board waivers to the ECC COD Director, no later than the 10th of 
each month following the end of each reporting fiscal year.  The report shall include the number 
of SRB and CRB reviews conducted at the PARC and HCA levels (as applicable); the number of 
waivers granted at each level; and lessons learned, best practices, or systemic issues identified 
during the reporting period.   
 
                     (b)  The ECC COD at e-mail:  Redstone-HQECCCONTRACTINGOPS@conus.army.mil 
will receive, by the 10th of the month following a fiscal quarter and consolidate input relative to 
ECC DPAP-led SRBs and CRBs to provide to the ACC COD.  This report shall include procurements 
forecasted for DPAP-led review in the next 12 months and those that are nearing review or 
between phases of review by a DPAP-led review board.    
 
              (3)  ECC COD Posting of Lessons-Learned/Best Practices/Systemic Issues.  ECC COD will 
post lessons learned, best practices, and systemic issues to the SharePoint link: ECC COD FS 

mailto:Redstone-HQECC-CONTRACTINGOPS@conus.army.mil
mailto:Redstone-HQECC-CONTRACTINGOPS@conus.army.mil
mailto:Redstone-HQECCCONTRACTINGOPS@conus.army.mil
https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx


ECC Acquisition Instruction (20 March 2012) 

12 
 

Shared Documents.  COD  will then be responsible for process development and training to 
address systemic issues. 
 
          m.  Other Actions Requiring Review and Approval.   
 
                (1)  In addition to those identified in the previous paragraphs, procurement related 
documents may require approval at the PARC or higher level.  Those common to ECC that 
require review and approval above the contracting officer are identified in the Tables 4 and 5 
below.  Additional approvals may be required for unique acquisitions.  The standard lead times 
for each authority listed below shall be used as a planning factor when such approval is 
required. The guidance for non-contingency or non Part 18 contracting office operations 
procurement acquisition lead time is at Attachment 7.  As part of the efficiency and effective 
Better Buying initiatives, the COD is attempting to streamline “standard lead times” below and 
at Attachment 7, by encouraging concurrent boards, use of PCF insight reviews, and close 
interaction at all levels. 
 

 Authority    Calendar Days  
 PARC             15  
 HCA             25 
 Executive Director, ACC                  30 
 DASA(P)             45 
 SPE (ASA(ALT))                         45 
 DPAP             45 

 
                (2)  The tables below are provided for quick reference.  Contracting officers should 
refer to the associated reference for conclusive research. 

 
Table 4.  References and Approval Authorities for ECC D&F Documents 

Determination & Finding For: Reference(s) Applicability Authority 

1 Advisory & Assistance Services 
FAR 37.204(a) 
AFARS 5137.204 

All  PARC 

2 
Award of Task/Delivery Order Contract Exceeding 
$103M  (including all options), With Established Firm 
Fixed Specific Task/Unit Price, to a Single Source    

FAR 16.504(c)(1)(ii)(D)(1)(i-iii)                 
 DASA(P) PARC Policy Alert 12-6, 
9 DEC 2011; and ACC Desk Book 
1.305(a)(5) 

>$103M  
ASA(ALT) 

[SPE] 

DFARS PGI 216.504(c)(1)(ii)(D)(1) Public interest   
ASA(ALT) 

[SPE] 

3 

Base and options  exceed 3 years with use of: 
Time & Materials (T&M) contract or T&M CLINs 

or 
Labor Hour (LH) contract or LH CLINs 

 
FAR 16.601(d) (ii) 

  
FAR 16.602  

All, including 
Task/Delivery 
Orders 

HCA* 

4 Consolidation of Contract Requirements 
DFARS 207.170-3(a)(3)              
AFARS 5107.170-3(b) 
ACC Desk Book 201.170(d)(5) 

$5.5M  < $100M PARC 

>$100M  < $500M HCA* 

>$500M 
ASA(ALT) 

[SPE]/ 
DASA(P) 

5 
Consolidation of Contract Requirements not set-
aside for Preference Programs 

AFARS 5119.202-1 All HCA* 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/37.htm#P169_25395
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P286_10536
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P411_70603
https://www.alt.army.mil/portal/page/portal/oasaalt/SAAL-ZP?_piref69_639563_69_639562_639562.tabstring=Procurement%20Policy%20and%20Support
https://www.alt.army.mil/portal/page/portal/oasaalt/SAAL-ZP?_piref69_639563_69_639562_639562.tabstring=Procurement%20Policy%20and%20Support
https://acc.aep.army.mil/Contract_Operations/default.aspx
https://acc.aep.army.mil/Contract_Operations/default.aspx
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/PGI%20216_5.htm#P17_154
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P555_92848
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P594_99133
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars207.htm#P154_9707
http://farsite.hill.af.mil/reghtml/regs/other/afars/5107.htm#P40_4629
https://www.us.army.mil/suite/doc/24118590
http://farsite.hill.af.mil/reghtml/regs/other/afars/5119.htm#P27_5294


ECC Acquisition Instruction (20 March 2012) 

13 
 

Determination & Finding For: Reference(s) Applicability Authority 

6 
Limitation on Contracts with Terms of 18 months or 
more, for Equipment Lease or Purchase 

DFARS 207.470(b) 
18 months or 
more 

HCA* 

7 Mistakes in Bid, Before and After Award  

FAR 14.407-3(c) 
AFARS 5114.407-3(c) 

When  
FAR 14.407-3(c) 
Applies 

RCO/RCC 
Director 

FAR 14.407-3(a), (b), and (d) 
AFARS 5114.407-3(e)(A) 

All PARC 
FAR 14.407-4 (c) 
AFARS 5114.407-4(d)(A 

8 Personal Services (other than for health care) 

AFARS 5137.104-90-2(b)(2) 

Expert Services 
Supporting Stage, 
Motion Picture, or 
TV Productions   

ACC 

AFARS 5137.104-90-2(d)(2) 
Stenographic 
Reporting 

ACC 

AFARS 5137.104-90-1(a) Others 
ASA(ALT) 

[SPE] 

9 
Task/Delivery Order Contract Ordering Period 
Exceeding 10 Years (see note following table) 

DFARS 217.204(e)(i)(C) 

All, except those 
listed in the note 
following this 
table.* 

HCA* 

10 
Task/Delivery Order Period of Performance More 
than One Year beyond the end of the 10 Year 
Ordering Period (see note following this table) 

DFARS 217.204(e)(iv) 

All, except those 
listed in the note 
following this 
table.* 

ASA(ALT) 
[SPE] 

11 
Use of award-fee or incentive contracts    or  
   award-fee or incentive CLINs. 

FAR 16.401(d) 
 

All HCA* 

 *Unless delegated    

 Note:  (Reference D&F 9 and 10 above)  Per FAR 217.204(e)(iii) exceptions include:  contracts 
awarded under other statutory authority, advisory and assistance service task order contracts, 
definite-quantity contracts, GSA schedule contracts, and multi-agency contracts awarded by 
agencies other than the National Aeronautics and Space Administration, DoD, or the Coast 
Guard.  Legal counsel review is required at $500K, or less as otherwise found necessary.  
 
Table 5.  References and Approval Authorities for ECC Procurement Related Documents Other 
Than Determination & Findings  

Document Reference(s) Applicability Authority 

1 
Ratification of Unauthorized 
Commitment (see format at Encl 
10, AI-A-53-01_TEMPLATES) 

AFARS 5101.602-3    

<10K  RCO/RCC 

 <100K PARC 

>100K HCA 

2 
Approval to Release Long Range 
Acquisition Estimates  

FAR 5.404-1 
AFARS 5105.404-1(a) 

All  

3 
Award Fee Determining Official 
Appointment 

AFARS 5116.405-
2(b)(2)(C) 

All PARC 

4 
Competition in Contracting 
Override for Automatic Stay  

FAR 33.104(c)(2) GAO Protests HCA* 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars207.htm#P252_14852
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/14.htm#P414_65839
http://farsite.hill.af.mil/reghtml/regs/other/afars/5114.htm#P7_339
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/14.htm#P414_65839
http://farsite.hill.af.mil/reghtml/regs/other/afars/5114.htm#P7_339
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/14.htm#P414_65839
http://farsite.hill.af.mil/reghtml/regs/other/afars/5114.htm#P21_1905
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P20_1993
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P20_1993
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P11_634
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars217.htm#P415_24698
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars217.htm#P415_24698
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P239_38626
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/17.htm#P139_23622
http://farsite.hill.af.mil/reghtml/regs/other/afars/5101.htm#P225_28467
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/05.htm#P220_35933
http://farsite.hill.af.mil/reghtml/regs/other/afars/5105.htm#P16_4461
http://farsite.hill.af.mil/reghtml/regs/other/afars/5116.htm#P14_1869
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/33.htm#P61_12046
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Document Reference(s) Applicability Authority 

5 

Cost Benefit Analysis for Bundled  
Requirements 
other than those conducted under 
OMB Circular A-76 

FAR 7.107(b) 
ACC Desk Book 7.107, 
para d 

10% of <$86M 
     or 
5% or $8.6M 
            of >$86M 

HCA* 

FAR 7.107(c) 
ACC Desk Book 7.107, 
para d 

Above Thresholds 
Not Met 

ASA(ALT) [SPE] 

6 Deviations – Class  
DFARS 201.402(1) 
DFARS 201.404(b)(1) 

All.  Numerous 
Specifics – Check 
Referenced Cites. 

ASA(ALT) [SPE] or 
DPAP, as 

applicable 

7 Deviations – Individual 
DFARS 201.402(1) 
DFARS 201.403 
AFARS 5101.403 

All.  Numerous 
Specifics – Check 
Referenced Cites. 

PARC   
or higher, as 
applicable 

8 

Exceptions to FAR 3.601, Contracts 
with Government Employees or 
Organizations Owned By or 
Controlled By Them  

FAR 3.602 All HCA* 

9 
Use of Letter Contract or Other 
Undefinitized Contract Action  

DFARS 217.7404-1 
All, except UCAs 
identified in DFARS 
217.7402 

HCA* 

10 
Reasonable Profit or Fee (applied 
to UCAs) 

DFARS 217.7404-6 All HCA* 

11 Justification and Approval 

FAR 6.304(a)(1) <$650K 
Contracting 

Officer 

FAR 6.304(a)(2) >$650K <$12.5M SCA 

FAR 6.304(a)(3) >$12.5M <$85.5M HCA* 

FAR 6.304(a)(4) >$85.5M ASA(ALT) [SPE] 

 
12 

Organizational Conflict of Interest 
(OCI)  (excluding acquisitions 
subject to unique agency OCI 
statutes, see FAR 9.502(d)) 

FAR 9.506(b) 
Avoid, Neutralize, 
Mitigate OCI 

RCO/RCC Director 

FAR 9.503 
AFARS 5109.503 

OCI Waiver HCA* 

 
13 

 
 

 
Non-Performance Based Service 
Acquisition 
 

AFARS 5137.170-
2(a)(1)(B) 

<$11.5M PARC 

AFARS 5137.170-
2(a)(1)(A)(1) 

>$11.5M < $85.5M HCA* 

DFARS 237-170-2(a) >$85.5M ASA(ALT) [SPE] 

14 
Service Contract Approval (Where 
ECC is the requiring activity) 

ACC  Command Policy  
Letter 09-12, 14 Apr 09 

 $1M GO/SES  

15 
Requests for Review and Approval 
Threshold Increase w/in ECC 

This AI, para 1.108b. 
(other than peer 
review) Internal to ECC HCA* 
This AI, para 1.108h. 
(pre-award peer review) 

16 Peer Review Board Waiver AFARS 
5101.170(b)(1)(e) 

> $50M <$250M PARC 

  > $250M <$1B HCA* 

17 
Justification of Contract Type and 
Incentive Strategies Approval 

DASA(P) Policy Alert 
#12-12 (Army SPE 
Memo, 8 Jan 2012) 

> 100M HCA* 

* Unless otherwise authorized and specifically delegated below the HCA 

 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/07.htm#P147_30402
https://www.us.army.mil/suite/doc/24118590
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/07.htm#P147_30402
https://www.us.army.mil/suite/doc/24118590
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars201.htm#P232_12752
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars201.htm#P278_15950
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars201.htm#P232_12752
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars201.htm#P268_15286
http://farsite.hill.af.mil/reghtml/regs/other/afars/5101.htm#P99_13732
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/03.htm#P342_55974
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars217.htm#P803_44199
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars217.htm#P841_46956
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/06.htm#P249_35249
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/06.htm#P249_35249
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/06.htm#P249_35249
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/06.htm#P249_35249
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/09.htm#P654_116450
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/09.htm#P611_106452
http://farsite.hill.af.mil/reghtml/regs/other/afars/5109.htm#P35_4749
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P260_7746
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P260_7746
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P260_7746
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P260_7746
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars237.htm#P337_20601
https://acc.aep.army.mil/Official%20Documents/Forms/AllItems.aspx?RootFolder=%2fOfficial%20Documents%2fCommand%20Policy%20Letters&FolderCTID=0x0120004EC620E3BC816440BF299F577746D2E6
https://acc.aep.army.mil/Official%20Documents/Forms/AllItems.aspx?RootFolder=%2fOfficial%20Documents%2fCommand%20Policy%20Letters&FolderCTID=0x0120004EC620E3BC816440BF299F577746D2E6
http://farsite.hill.af.mil/reghtml/regs/Other/Afars/5101.htm?zoom_highlight=%22formal+review%22
http://farsite.hill.af.mil/reghtml/regs/Other/Afars/5101.htm?zoom_highlight=%22formal+review%22
https://www.us.army.mil/suite/folder/33116849
https://www.us.army.mil/suite/folder/33116849
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SUBPART 1.3 – AGENCY ACQUISITION REGULATIONS 
 
1.304  Agency Control and Compliance Procedures for Nonstandard (Local) Clauses.  All PARCs 
and their contracting officers shall follow the DASA(P) memorandum, SARD-PP, dated 31 July 
2009, titled Army’s Updated Plan for Control of Nonstandard Clauses found at the ECC COD FSD 
SharePoint.  The aforementioned control plan provides procedures and clarifications of FAR 
1.301 and 52.1; DFARS 201.1 and 4; AFARS 5152.1; and the procedures in AFARS 5101.304. 
 
SUBPART 1.6 – CAREER DEVELOPMENT, CONTRACTING AUTHORITY, AND RESPONSIBILITIES 
 
1.601  General Acquisition Authority and Delegations. 
 
            a.  Authority.  The ECC and its sub-units were established effective 30 January 2008.  HCA 
delegations and responsibilities are at Attachment 1. 
 
                 (1)  The HCA has overall oversight and responsibility in achieving the mission, goals, 
and objectives of the ECC.  Further, the ECC HQ COD is responsible for issuing informational and 
implementation instructions to all contracting activities within the command. Supplemental 
policy is only promulgated when their benefits clearly exceed the costs of their development, 
implementation, administration, and enforcement.  
  
                 (2)  The PARCs have oversight of and responsibility for RCCs and RCOs, and other 
subordinate COCOs’ operations as applicable, in achieving the mission, goals, and objectives 
subordinate to the HCA.  This oversight includes many aspects of the acquisition process, from 
pre-award planning to contract award, surveillance, and close-out.  PARCs will designate in 
writing, currently established contracting offices, as RCCs and RCOs and their Directors’ 
authorities.  Any newly established RCCs and RCOs, or other Army COCO type operations, will be 
established by the authority of the ECC CG and those authorities as HCA.  Any Defense 
Cooperative Agreements, Status of Forces Agreements, or other agreements affecting 
contracting operations will be provided to the ECC COD for archiving.  PARC responsibilities, and 
those non-delegable, are included in Attachment 2. 
 
                 (3)  RCCs and RCOs have COCO authority as provided by the FAR and its supplements 
unless otherwise directed by the PARC or HCA. (see Attachment 3)  
 
                 (4)  Level Above the contracting officer authorities are provided by the FAR and its 
supplements unless otherwise directed by the PARC or HCA. (see Attachment 4) 
 
            b.  Delegations.  Specific delegations of authority, by type of contract action and dollar 
threshold shall be calculated based upon the definition at FAR 1.108. 
 
            c.  Individual Deviations.  Consistent with the AFARS 5101.403, only PARCs may approve 
individual deviations to the FAR, DFARS, and AFARS.  However, all proposed deviations shall be 
reviewed by PARC/CSB Command Counsel prior to implementation.  The authority for individual 
deviations does not extend to areas addressed at DFARS 201.402(1); provisions which limit 
approval authority to a level above the HCA or to any provisions based upon statute or 
Executive Order unless properly waived. 

https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FField%20Support%20Shared%20Documents%2FAI%20References%20%28NOT%20OFFICIAL%20IN%20CONSTRUCTION%29&FolderCTID=0x012000AEE599A442E
https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FField%20Support%20Shared%20Documents%2FAI%20References%20%28NOT%20OFFICIAL%20IN%20CONSTRUCTION%29&FolderCTID=0x012000AEE599A442E
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1.602-2  Responsibilities for  Quality Assurance (QA) and Contracting Officer Representative 
(COR) Management Planning.  ECC quality program establishes procedures, processes, and 
practices to improve the overall effectiveness of ECC contract administration, focusing on 
proactive acquisition planning and post-award management and oversight.  The ACC COD, in 
coordination with ECC COD, provides policy to assure development of performance based 
contracts with well-written requirements, measurable performance objectives, and Quality 
Assurance Surveillance Plans (QASPs) that provide for better post award oversight of 
contractors.  Policy tenets for QA personnel development as well as COR Management will be 
the foundation for successful evaluation and improvement of contractor performance.  Specific 
details of QA functions and responsibilities will be provided in the ECC QA policy to be published 
at a later date.  COR functions and responsibilities based on ACC Pam 70-1 and recent DoD 
policy will be provided in the “to-be” published ECC COR policy.  Otherwise, culminating QA 
operations incorporating COR management, based on the recent ACC QA information paper on 
contracting and quality policy and can be found in the ECC COD FSD SharePoint, will be 
published.  See COR nomination, designation, and termination memoranda templates for use 
incompliance with FAR 1.602 and its supplements.  DoD and Army memos and ACC Pam 70-1 
are found at ANNEX – AI-A-53-01_TEMPLATES.    
 
1.603  Selection, Appointment, and Termination of Appointment for Contracting Officers. 
 
            a.  Warrant Authority and Thresholds.  PARCs shall not redelegate their delegable warrant 
appointment authority under AFARS 5101.603-1 without authority of the HCA.  Warranted 
contracting officers in ECC, unless appointed without dollar threshold and no position specific 
limitations, are limited to, making adjustments on contracts with total value or estimated value 
to or below their warrant threshold.  To further clarify with an example:  a contracting officer 
with a limited warrant of e.g., $6.5M, shall not perform any contracting actions, meaning 
modifications or definitizations (contracting actions), on an awarded contract greater than 
$6.5M. Notwithstanding, orders against an Indefinite Delivery/Indefinite Quantity (ID/IQ) 
contract are limited to the warrant threshold regardless of the contract value.  Federal Supply 
Schedule (FSS) ID/IQ contracts may be awarded up to the warrant threshold when complying 
with the FAR, its supplements, and the particular FFS’s or ordering procedure(s).   
 
            b.  Warranting Operations [Selection, Appointment, and Termination of Appointment for 
 Contracting Officers].  The selection, appointment, and termination of appointment of 
contracting officers shall be in accordance with FAR 1.603, DFARS 201.303, AFARS 5101.603 and 
ACC Deskbook.  PARCs will ensure they are selecting and appointing contracting officers IAW 
DFARS 201.603-2 and -3 and AFARS 5101.603-2.  The contracting officer appointments will be 
maintained by a log and a copy maintained.  The log will contain the in-writing appointment 
date, the in-writing termination date and reason for termination, and the date which the 
original SF1402 was returned to the PARC.  See ECC/DoD Warranting Program policy at the ECC 
COD Policy SharePoint. 
 
1.690  Procurement Management Reviews and Assistance.   
 
            a.  Contract Management Review (CMR).  CSBs will provide an annual CMR schedule to 
the ECC COD at e-mail address: Redstone-HQECC-CONTRACTINGOPS@conus.army.mil NLT 30 
October each year.  The CSBs will also provide ECC COD with changes to their published CMR 

https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FField%20Support%20Shared%20Documents%2FAI%20References%20%28NOT%20OFFICIAL%20IN%20CONSTRUCTION%29&FolderCTID=0x012000AEE599A442E
https://ecc.aep.army.mil/ContractPolicy/Policy%20Division%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FPolicy%20Division%20Shared%20Documents%2FWarranting%20Program%20%28ECC%29&FolderCTID=0x012000C5AC93222CBB2F419D7B25FF2EFBA450&
https://ecc.aep.army.mil/ContractPolicy/Policy%20Division%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FPolicy%20Division%20Shared%20Documents%2FWarranting%20Program%20%28ECC%29&FolderCTID=0x012000C5AC93222CBB2F419D7B25FF2EFBA450&
mailto:Redstone-HQECC-CONTRACTINGOPS@conus.army.mil
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schedules.  CSBs shall ensure they use the DASA(P) tool-kits when conducting CMRs on their 
subordinate contracting offices.  CMRs will be programmed every other year or every year if 
deemed necessary by higher authority.  CSBs will utilize the DASA(P) tool-kit when conducting 
CMRs of centers and offices and the tool-kit and/or others may be found at the ECC COD FSD 
SharePoint. 
 
            b.  Procurement Management Review (PMR).  ECC COD shall perform CSB PMRs at-least 
once every two years using the DASA(P) tool-kits and reserves the right to review down to the 
subordinate contracting office [e.g. RCO].  ECC COD will publish the FY PMR schedule NLT  15 
November each year.  All ECC and CSB management reviews shall be conducted in the following 
sequence:  
 
                 (1)  PMR or CMR team reviews entity. 
 
                 (2)  The final management review report is provided to the entity reviewed within two 
weeks after the review. 
 
                 (3)  Corrective Action Plan (CAP) is provided to the review team within 30 days after 
the receipt of the final management review report. 
 
                 (4)  CSBs shall provide their CAP recovery results of a PMR and the CAP recovery 
results of each CMR performed to the ECC COD at e-mail address:  Redstone-HQECC-
CONTRACTINGOPS@conus.army.mil. 
  
            c.  Staff Assistance Visit (SAV).  A SAV will be provided as required to each CSB prior to any 
higher level reviews or as requested (or upon request).  

 
PART 4 – CONTRACT EXECUTION 
SUBPART 4.6 – CONTRACT REPORTING 
 
4.602  General - Field Description Contract Action Report (CAR) Comments and Activity 
Address and Order/Call Codes. 
 
            a.  Identifying Missions and Exercises in CPARs.  How to identify (declared contingencies 
and non-declared contingencies) missions and exercises supported by ECC on a FPDS-NG CAR.  
 
                 (1)  Identifying Missions and Exercises in CAR Description.    

 
                        (a)  Tracking Actions and Dollars.  The ECC has a need to track the  
number of contracting actions and dollars being obligated for the various missions and exercises 
supported by the ECC Contracting Support Brigades (CSBs) worldwide.   
    
                        (b)  The G3 list of Missions and Exercises.  The ECC HQ G3 developed a  
spreadsheet that lists and identifies the missions and exercises supported by the ECC CSBs by 
name, dates, and locations.  See ECC COD Management Assessment SharePoint.  Contracting 
personnel will ensure every contract action issued in support of these missions and/or exercises 
is properly identified in the Contract Action Report (CAR) submitted to FPDS-NG. 
 

https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FField%20Support%20Shared%20Documents%2FTool%2DKits&FolderCTID=0x012000AEE599A442E57D40ADF28ED1AE25A668&View=%7b4C7DBED6-4FB3-4759-
https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FField%20Support%20Shared%20Documents%2FTool%2DKits&FolderCTID=0x012000AEE599A442E57D40ADF28ED1AE25A668&View=%7b4C7DBED6-4FB3-4759-
mailto:Redstone-HQECC-CONTRACTINGOPS@conus.army.mil
mailto:Redstone-HQECC-CONTRACTINGOPS@conus.army.mil
https://ecc.aep.army.mil/ContractPolicy/Management%20Assessment%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FManagement%20Assessment%20Shared%20Documents%2FG3%20Missions%20and%20Exercises%20%28for%20CAR%20Descriptions%29&FolderCT
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                 (2)  Editing the CAR data field “Description of Requirement” to Identify the  
Mission and/or Exercise Being Supported. 
 
                        (a)  The “Description of Requirement” data field on a CAR is a PD2 Pre- 
fill editable field that holds up to 4,000 characters.  This field is used to identify the items or 
services being procured.  This means when a CAR is created off a contract action in PD2, the 
“Description of Requirement” field on the CAR is pre-populated using a description sent from 
PD2 but it can be edited to ensure the description is accurate and complete.   
 
                        (b)  To identify contract actions awarded in support of a mission or  
exercise, contracting personnel are to edit the “Description of Requirement” field by inserting 
the name of the mission or exercise at the beginning of the PD2 description:  “G3 followed by a 
slash /(no spaces); BLACK SEA ROTATION then the full name of the mission or exercise as listed 
on the G3 FY12 Mission Tracker (all CAPS), followed by a slash/ followed by the description sent 
from PD2 or manually entered by the creator of the CAR.  Examples of the required format are as 
follows: 
                               ---  Example 1: G3/COBRA GOLD 12/20’ x 200’ Shade Tents with Frames 
 
                               ---  Example 2:  G3/OND SUPPORT/Purchase Motor pool LAM tent 
 
                               ---  Example 3:  G3/EASTERN ACCORD EXE/HVACS covers 
 
                        (c)  Data pulls.  The COD. Management Assessment Division will pull the data  
filtering for contract actions that begin with “G3/” in the description of requirement data field.  
The data will be pulled from FPDS-NG quarterly and presented to the ECC leadership. 
 
           b.  Establishing a Contracting Office’s DoDAAC into a Procurement Instrument  
Identification Number (PIIN) Structure.  This is required when standing-up a new office in order 
to award contract actions and will be addressed in follow-on AI updates or ECC COD MAD 
Shared. 
 
           c.  Establishing Order and Call Two-Character Codes at Contracting Offices.   
 
                (1)  Two-Character Codes.  The DPAP, Program Development and  
Implementation Office is responsible for maintaining all order/call code assignments.  These 
two-character codes are used in the first two positions of an order number to identify the 
activity placing an order/call against another activity’s contract or agreement.  DPAP Program 
Development and Implementation Office posts a list of assigned two-character order/call codes.  
Contracting activities shall follow the procedures at PGI 204.7005 for requests for assignment 
of/or changes in two-character order/call codes. 
 
                (2)  Requests for Two-Character Order Codes.  The following three parameters  
must be followed: 1) Every contracting office shall have a unique two-character order code to 
identify orders/calls they place against another activity’s contract or agreement; 2) Requests for 
new two-character codes assignments or changes or deletions shall be sent to DPAP, Program 
Development and Implementation Office at e-mail address:  osdcallordercoderequests@osd.mil; 
and 3) Requests shall include in the subject line of the e-mail what action is required –
assignment of a new call/order code, changes, or deletion of a call/order code.                         

https://ecc.aep.army.mil/ContractPolicy/Management%20Assessment%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FManagement%20Assessment%20Shared%20Documents%2FDODAACS&FolderCTID=0x012000BC7718943582C34198E19A052E626300&View=%7bFA0B151
https://ecc.aep.army.mil/ContractPolicy/Management%20Assessment%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FManagement%20Assessment%20Shared%20Documents%2FDODAACS&FolderCTID=0x012000BC7718943582C34198E19A052E626300&View=%7bFA0B151
http://www.acq.osd.mil/dpap/dars/order_code_assignments.html
http://www.acq.osd.mil/dpap/dars/order_code_assignments.html
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars204.htm#P1009_25638
mailto:osdcallordercoderequests@osd.mil
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---Example 1:  E-mail subject line when asking for a new two-character  
code:  Request New Two-Character Codes for DoDAAC W9XXXX (CSBs/PARCs shall identify which 
DoDAAC they are requesting a code for.   
 

---Example 2:  E-mail subject line when requesting deletion of a two 
character code:  Request Deletion of Two-Character Code xx for DoDAAC W9XXXX  
(CSBs/PARCs shall identify which DoDAAC the call/order code belonged to).   
 
                (3)  ECC DoDAAC with Assigned Two-Character Call/Order Codes.  The  
ECC COD posts a list of ECC contracting office DoODAACs with assigned two-character call/order 
codes on the ECC COD SharePoint, in the Management Assessment Division folder. 
 
SUBPART 4.8 – GOVERNMENT CONTRACT FILES 
 
4.801  General – Manual Contract Files.  On the occasion computing and/or internet 
connectivity to SPS Web and the Virtual Contracting Enterprise (VCE) do not exist, ensure the 
contracting officer has/acquires a PIIN in which to make an award.  Further, maintain manual 
contract files marked for Official Use Only and as soon as more automated processes and 
internet is available, those with FPDS-NG accounts must establish CARs, perform inputs to VCE, 
CPARS input, and inputs to other “on-line” systems as if they would have originally if automated 
contracting and reporting was available.  Any archiving or storage of official files in electronic 
form must be IAW DoD 5015.2-STD. 
 
4.802  Contract Files - Documentation/Government Paperwork Elimination Act.  Official 
contract files shall be documented as specified in FAR 4.8, DFARS 204.8, and as further 
supplemented.  Electronic media shall be used whenever appropriate or possible for 
transmission of correspondence.  The VCE Paperless Contracting File (PCF) system Army PCF 
shall be used to document the procurement process for all requirements received in accordance 
with the ACC Command Policy Memorandum (CPM) 11-4 dated 12 SEP 2011, found at ECC COD 
FSD SharePoint.  Implementing guidance is as follows: 
 
           a.  PCF Establishment and Files.  Once PCF use is established by a PARC, no new contract 
actions will be filed in paper format, to include FAR 3.104 procurement sensitive information.  
The PCF system is the official repository of contracting files per ACC CPM 11-4, and specifically 
its paragraph 4.f.  The continued use of paper files for new contract actions after PCF 
establishment is restricted to individual documents that have been determined in writing to be 
impractical to incorporate into a PCF by a PARC or RCC, RCO, or other Director (COCO).  
Documents that must be retained in paper shall be filed centrally in the applicable contracting 
office.  These documents include, but are not limited to, payment and performance bonds, 
notarized documents with raised official seals as part of a formal legal action, and similar 
documents.  Contract actions being maintained in hard copy files shall comply with FAR 4.804 
and 4.805 and any additional supplementation. 
 
           b.  PCF Cabinets.  All solicitations, contracts, modifications, and delivery/task orders shall 
be created as separate cabinets in PCF by making a copy of the applicable standard file 
templates found in PCF. 
 

https://pcf.army.mil/
https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FField%20Support%20Shared%20Documents%2FAI%20References%20%28NOT%20OFFICIAL%20IN%20CONSTRUCTION%29%2FPCF%20Policy&FolderCTID=0x01
https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FField%20Support%20Shared%20Documents%2FAI%20References%20%28NOT%20OFFICIAL%20IN%20CONSTRUCTION%29%2FPCF%20Policy&FolderCTID=0x01
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           c.  PCF Naming Conventions.  Cabinets will be named using the PIIN numbers assigned in 
PD2 or as assigned from a PIIN log if manual operations.  New requirements that have not been 
assigned a solicitation/contract number will be identified using the standard PIIN format (i.e., Q 
for FAR Part 13 actions, R for FAR Part 15 actions) and a sequential extension of 001A through 
999A such that the PIIN is DoDAAC-FY-Q-001A through DoDAAC-FY-Q-999A or DoDAAC-FY-R-
001A through DoDAAC-FY-R-999A.  In this application, the DoDAAC is the standard 
alphanumeric occupying the first six positions in the PIIN that identifies the department and 
office issuing the procurement instrument.  The Fiscal Year (FY) is the last two digits of the FY in 
which the procurement instrument is issued or awarded.  The narrative naming convention used 
in conjunction with the PIIN shall be limited to a clear description of the document and a short 
reference to the requirement (as an example, formal Source Selection Plan (SSP) for 
maintenance services might be: "Formal SSP Maintenance Services." The ECC Contracting 
Offices’ DoDAAC list is found on the ECC COD Management Assessment SharePoint.   
 
           d.  PCF Review Process.  Draft and final versions of documents in PCF will be clearly 
annotated.  PCF has a routing and review process built into the software system that will be 
used 
to the maximum extent practical.  However, since some notes that are inserted into the text 
boxes 
during PCF reviews can be lost upon final approval, a separate document shall be used to 
capture 
review comments and applicable corrections at each stage of the procurement process requiring 
review and/or approval.  This document shall be converted to a PDF file, uploaded into PCF, and 
stored within the applicable drafts and final folders. 
 
4.803  Contents of Contract Files -  Independent Government Estimate (IGE) or  Independent 
Government Cost Estimate (IGCE). 
            
            a.  Required Above the SAT. The IGCE is achieved through “should-cost” like analysis 
based on market research. This is especially important in Services procurements as an effective 
catalyst in better buying initiatives.  Therefore, as directed by the ACC Director on August 2011, 
all purchase requests will contain an IGCE (even though the FAR and its supplements do not 
specifically require an IGCE be prepared for other than specific construction orders, that are 
expected to exceed the Simplified Acquisition Threshold (SAT)) for procurements estimated to 
exceed the SAT.  The FAR requires contracting officers to ensure the final contract prices and/or 
costs are fair and reasonable and documented prior to the award of any contract action.  This 
price is the total estimated cost of the procurement developed by the Government 
requirements team.  It is based on the current vetted requirements and is developed without 
the influence or efforts of potential contractors IAW the DAU Acquisition Community 
Connection Contract Pricing Reference Guide’s Volume 1, Chapter 1: IGCE, as required by FAR 
15.404(b)(2)(v).   
 
            b.  Independent Development.  This is vital because this estimate normally provides your 
“first indication” of a reasonable contract price and it is also a basis that one should consider for 
price analysis in the purchase of commercial items.  The estimate development process may be 
automated or manual, but the best estimates reflect the requiring activity’s market research 
IAW FAR 10.002.  Further, these estimates are records contained in contract files IAW FAR 

https://ecc.aep.army.mil/ContractPolicy/Management%20Assessment%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FManagement%20Assessment%20Shared%20Documents%2FDODAACS&FolderCTID=0x012000BC7718943582C34198E19A052E626300&View=%7bFA0B151
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4.803(a)(7).  The IGCE is a procurement sensitive document and should be marked and handled 
accordingly.  Access to the IGCE is on a need-to- know basis.   
 
            c.  Price or Cost Estimate.  The IGCE may be a price or cost estimate depending on the 
procurement. The Price Estimate is generally used for supplies and services that are routinely 
available on the open market at competitive prices for fixed-price arrangements.  The price 
estimate may not need to be delineated into the various cost elements, and depends more upon 
bottom line prices paid or available in the market place.  This is an in-depth estimate based on 
use of numerous pricing factors.  The Cost Estimate is a more detailed estimate than the Price 
Estimate and it requires a breakdown of cost elements anticipated in performance of the 
contract.  This estimate is used in services, construction, and non-commercial supplies 
estimated to exceed the SAT.  Costs include both direct and indirect costs, as well as General 
and Administrative (G&A) expenses, and profit or fee. 
   
            d.  Accuracy and Completeness.  Contracting professionals must (when receiving the 
initial purchase request at or exceeding the SAT) determine whether the IGCE appears 
reasonably accurate and complete, AFARS BB-201Step 1(e).  Ensure an IGCE is included in the 
Solicitation Review Board (SRB) package for review and review the structure of the costs / prices 
used in developing the IGCE.  For SAT awards when one response is received, a detailed IGCE 
may be used to make a determination of price fair and reasonableness, see FAR 13.106-
3(a)(2)(vi).  For construction, a detailed IGCE is required for task orders $100K or more on a Job 
Order Contract (JOC); lump-sum IGCEs are not acceptable IAW AFARS 5117.9004-3.  See the ACC 
IGCE Internal Controls Desk Book JUL 2011 . 

4.804  Closeout of Contract Files [Contract Action Close-out].   PARCs shall have policy in-place 
to address contracting professionals’ focus on contract action close-out IAW the regulatory 
intent of the FAR and any supplements.  In particular, Simplified Acquisition Procedures (SAP) 
contracting actions shall be considered closed upon receipt of item(s) and final payment; Firm-
Fixed-Price (FFP) contract actions, besides SAP, should be closed-out within six months after 
being physically completed IAW FAR 4.804-1(a)(2); and cost type contracts should be closed-out 
within 36 months IAW FAR 4.804-1(a)(3).  See FAR 4.804-1(b) and DFARS 204.804 for close-out 
procedures. 

PART 5 – PUBLICIZING CONTRACT ACTIONS 
SUBPART 5.3 – SYNOPSIS OF CONTRACT AWARDS 
 
5.301  Synopsis Exceptions.  The exceptions to synopsis of proposed contract actions are found 
at FAR 5.202 and the exceptions to synopsis of awarded contract actions are found at FAR 
5.301(b). 
 
5.303  Contract Actions Congressional (Public) Announcement.  DoD contractual actions at the 
current DFARS threshold of $6.5M or greater shall be reported IAW FAR 5.303, and 
supplemental procedures in DFARS 205.303, and AFARS 5105.303.  The specific submittal 
instructions shall be followed as provided by DASA(P) most recent congressional announcement 
procedures found on the ECC COD FSD SharePoint . 
 
 
 

https://acc.aep.army.mil/Contract_Operations/Lists/Announcements/DispForm.aspx?ID=33&Source=https%3A%2F%2Facc%2Eaep%2Earmy%2Emil%2FContract%5FOperations%2Fdefault%2Easpx
https://acc.aep.army.mil/Contract_Operations/Lists/Announcements/DispForm.aspx?ID=33&Source=https%3A%2F%2Facc%2Eaep%2Earmy%2Emil%2FContract%5FOperations%2Fdefault%2Easpx
https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FField%20Support%20Shared%20Documents%2FAI%20References%20%28NOT%20OFFICIAL%20IN%20CONSTRUCTION%29&FolderCTID=0x012000AEE599A442E
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SUBPART 5.4 – RELEASE OF INFORMATION 
 
5.403  Requests from Members of Congress.  ACC Office of Congressional Affairs (OCA) task 
Commanders or PARCs with a Congressional response.  Upon return of the response from a 
PARC, as it pertains to a contracting issue, the OCA will include the COD Director and Command 
SJA in the HCA staffing.  Once HCA staffing is complete, OCA will conduct any final coordination 
and provide to the HCA for final review and signature.  ACC OCA team can be found on the 
ACC/ECC SharePoint.  See ACC OCA . 
 
PART 7 – ACQUISITION PLANNING 
SUBPART 7.1 – ACQUISITION PLANS 
 
7.104  General Procedures.  Acquisition planning is governed by FAR Subpart 7.1, Acquisition 
Plans, its corresponding regulatory supplements, and AR 70-13, 3-3, k.   
 
            a.  Preparation.  Acquisition planning shall occur on all acquisitions IAW FAR 7.102.  IAW 
AFARS 5107.103(d)(i), written acquisition plans shall be prepared for up to a five-year period, 
subject to potential limitations associated with the Better Buying Power  Defense ACQ Portal - 
BBP Gateway initiative for knowledge based services; requires considering three years to 
enhance competition.  Contents of the written acquisition plan are identified at FAR 7.105.  
DFARS 207.103(d)(i) requires written plans for acquisitions of production or services when the 
total cost of all contracts for the acquisition program is estimated at $50M or more for all years 
or $25M or more for any fiscal year. 
  
           b.  Acquisition Planning for Orders Placed under FAR 8.404, Use of Federal Supply 
Schedules, and 16.505, Ordering.  An order under a FSS schedule does not require a formal 
acquisition plan, however, an informal plan is required to address risks associated with the order 
(fair opportunity, Better Buying Power initiatives, etc.).  The informal plan/strategy can be 
abbreviated.  It will be accompanied by the D&F addressing the Proper Use of Non-DoD 
contracts as applicable.  An order issued against other IDIQ contracts requires its own 
acquisition plan / strategy unless the original acquisition plan of the basic contract already 
specifically addressed the follow-on order(s).  Refer to the ordering guide in a single- or 
multiple-award contract for guidance on the extent of the basic contract’s acquisition plan or 
coordinate with the contracting officer.  The results of the coordination shall be recorded in the 
order’s file with supporting documentation and the contracting officer shall proceed 
accordingly.        

 
           c.  Job Order Contract (JOC). JOCs of the dollar amounts specified at Attachment 6, Section 
1, require a written acquisition plan.  Refer to the JOC Guide  published by JOC Steering Group 
and provided by Army Installation Management for specific guidance on acquisition planning. 
 
           d.  Approval.  An acquisition plan must be approved, in writing, by the approval authority 
identified at Attachment 6, Section 1, prior to issuance of the solicitation.  Review and approval 
of an acquisition plan is based on the estimated aggregate value of the procurement (base, all 
option periods, and cumulative estimated value of orders under indefinite-delivery contracts, 
and the effects of FAR Clause 52.217-8 Option to Extend Services value (up-to six months).   

 

https://acc.aep.army.mil/ocll/default.aspx
https://dap.dau.mil/leadership/Pages/bbp.aspx
https://dap.dau.mil/leadership/Pages/bbp.aspx
https://www.acquisition.gov/far/current/html/Subpart%207_1.html#wp1098043
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars207.htm#P62_1272
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/08.htm#P79_12515
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P460_78511
file://redstoneapp2/homedirs$/steve.wical/POLICIES/AIing/AI%20-%20ECC%20Combo%20ALL/1.%20e.%20ECC%20Z%20CMD%20FINAL%20STAFFING%20Docs/Z.%20FINAL%20DRAFT%20COMMENTS/THE%20COMMENTS%20and%20FINAL/Z.%20Final%201wctwo%20H-O%2017JAN/409th%20CSB
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           e.  Plan Updating.   Acquisition plans shall be updated by the proper approval authority 
when there is a change in the acquisition strategy that impacts source selection, proposed 
contract methodology (type of contract etc.), or milestones. 
 
PART 8 – REQUIRED SOURCES OF SUPPLIES AND SERVICES 
 
8.002  Priorities for Use of Government Supply Sources and NATO Acquisition and Contracting 
Information.   
 
           a.  Mandatory Sources and Centrally Managed Items.  It is mandatory for contracting 
officers to follow the sourcing priorities IAW FAR 8.002 and DFARS 208.002.   
 
           b.  Contract files.  Files shall be documented (who, what, when, where, and why [5Ws]) to 
address the chosen Part 8  priority for a particular procurement.  Further, refer to ANNEX - AI-A-
08-01_CENTRALLY MANAGED SUPPLIES/SERVICES and NATO ACQ/CON which includes links and 
points of contact.   
 
SUBPART 8.4 – FEDERAL SUPPLY SCHEDULES 
 
8.404  Use of Federal Supply Schedules 
 
             a.  FSS Request for Quote (RFQ).    

 
     (1)  This paragraph is applicable to FSS orders for services that require a Performance 

Work Statement  (PWS) and of which schedule holders must be given a fair notice of intent of 
the purchase.  These RFQs are governed by FAR 8.405-2, Ordering Procedures for Services 
Requiring a Statement of Work (SOW). 

 
                 (2)  A RFQ shall not be released concurrently with submission of the documents for 
PARC review.  Contracting officers shall consider this requirement when establishing the closing 
date.  An amendment extending the closing date shall be issued as necessary until receipt of 
PARC approval.    
 
                 (3)  Approval authority and thresholds for applicable FSS RFQs are provided at 
Attachment 6, Section 3.  Review and approval of a RFQ is based on the estimated aggregate 
value of the order, including the base and all option periods.   The documents shall be prepared 
for each individual order, as required, by DFARS 207.103 and AFARS 5137.590-4.   
 
             b.  Evaluation of FSS Quotes.   
 
            (1)  This paragraph is applicable to the decision documentation that is required to 
support the selection of an awardee to the FSS RFQ.   
 
            (2)  Evaluation of FSS quotes for orders requiring a SOW is governed by FAR 8.405-2(d) 
and (e) and corresponding regulatory guidance.  When using FSSs, consider more than one small 
business within the schedules prior to making an award decision.   
 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/08.htm#P117_19720
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars207.htm#P62_1272
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P329_16630
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/08.htm#P117_19720
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                 (3)  An evaluation of FSS quotes and a TODD are each, in a single document, to a FSS 
order or Task order, respectively, what a Pre-negotiation Objective Memorandum (POM), Price 
Negotiation Memorandum (PNM), and Source Selection Decision Document are to a stand-alone 
contract.  Though the decision authority for selection of the awardee resides with the 
contracting officer, it is independent of the business clearance authority of the PARC who 
reviews the contracting officer’s rationale used to select the awardee.  The PARC, by granting a 
business clearance, authorizes the contracting officer to release the order.    

SUBPART 8.70 – COORDINATED ACQUISTIONS  

8.7003  Applicability - Non-Centrally / Singly and Program Managed Items.   
 

 a.  Integrated Materiel Managed Items. As subparagraph 8.002 a. above reminds 
for sourcing and for any items managed centrally / singly by e.g., DLA with a government  part 
number or NSN, they shall be ordered through the military supply system stocks IAW FAR Part 8 
priorities.  Documentation is required for not purchasing through Integrated Materiel 
Management (IMM) if applicable.  See, DFARS 208.7003-1, 208.7003-2, and IMM waiver process 
PGI 208.7003-1(b).  Weapons, or full systems, ground, air, or sea, that are non-centrally / singly 
managed (meaning found to-be managed by a program office) will be redirected back by the 
CSB or CCBn to the customer’s G8 (Finance) and G3/5 (Operations/Plans) to coordinate with 
their G2/G4 (Intel/Logistics) for their engagement with the weapons systems PM or PEO.  For 
Non-standard ammunition procurement refer to the Army ALT 2008 Memo in the ECC COD FSD 
SharePoint.   
 

b.  NATO Support.  Any logistics or acquisition support to NATO, or of those alliances, 
will be referred to the supported Command G4/8 and J4/8 and legal.  See also ANNEX - AI-A-08-
01_CENTRALLY MANAGED SUPPLIES/SERVICES and NATO ACQ/CON. 
 
PART 16 – TYPES OF CONTRACTS 
SUBPART 16.5 – INDEFINITE-DELIVERY CONTRACTS 
 
16.504  Indefinite-Quantity contracts - Single Award ID/IQ Contracts >$103M Reporting.  
These single award contracts shall be reported IAW FAR 16.504(c)(1)(ii)(D), DFARS 
216.504(c)(1)(ii)(D), and the DASA(P) PARC Policy Alert 12-6.  Upon a PARC’s staffing of the 
Determination and Finding (D&F) through the COD, and review by the HCA, the COD Policy 
Division shall staff the D&F through  DASA(P) for signature by the Senior Procurement Executive, 
ASA(ALT) and assist in the  preparation of the notifications to the congressional defense 
committees for signature by the ASA(ALT).  
 
16.505  Ordering  
              
              a.  Request for Task Order Proposal (RTOP).   
 
                   (1)  This is applicable to RTOP under Multiple Award Task Order Contracts (MATOC) 
when awardees shall be provided a fair opportunity to be considered IAW paragraph (b) of FAR 
16.505, Ordering.       
 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars208.htm#P215_10058
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/PGI%20208_70.htm#TopOfPage
https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FField%20Support%20Shared%20Documents%2FAI%20References%20%28NOT%20OFFICIAL%20IN%20CONSTRUCTION%29%2FNon%2Dstandard%20Ammunition&
https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FField%20Support%20Shared%20Documents%2FAI%20References%20%28NOT%20OFFICIAL%20IN%20CONSTRUCTION%29%2FNon%2Dstandard%20Ammunition&
http://farsite.hill.af.mil/reghtml/regs/FAR2AFMCFARS/FARDFARS/FAR/16.htm?zoom_highlight=%22no+task%22
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars216.htm#P291_15668
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars216.htm#P291_15668
https://www.alt.army.mil/portal/page/portal/oasaalt/SAAL-ZP?_piref69_639563_69_639562_639562.tabstring=Procurement%20Policy%20and%20Support
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P460_78511
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P460_78511


ECC Acquisition Instruction (20 March 2012) 

25 
 

                   (2)  An RTOP is the request sent to eligible MATOC awardees which identifies critical 
elements of the requirement (such as PWS, unique terms and conditions within the original 
scope of the contract, fair opportunity evaluation criteria) to solicit proposals before awarding 
an order for services.  AFARS 5116.505-90(a) states that documentation and use of procedures 
beyond those required by FAR 16.5 adds little or no value to the selection/placement of task 
orders under MATOCs.  Accordingly, award of a task order shall be IAW the terms and 
conditions of its MATOC and consistent with its ordering guide.  IAW AFARS 5116.505-90(b), task 
order award decisions must be documented in sufficient detail to justify the award decision.  
This does not require a separate source selection plan or an evaluation plan.  It does require the 
award decision to be recorded in a clear and logical format in the task order decision document  
and reviews (covered in subparagraph b. and paragraph 1.170).   
 

              (3)  Some MATOC contracts have an approved acquisition plan and strategy that 
Covers individual task orders.  Contracting officers shall refer to the MATOC ordering guide.  The 
guide may state that an acquisition plan and strategy at the individual task order level was 
addressed in the basic contract and, therefore, is not needed at the task order level or that an 
informal plan and strategy is required, or it may provide a sample of each.  When a MATOC’s 
ordering guide is silent with regard to a plan and strategy the documents shall be prepared for 
each individual order as required by DFARS 207.103 and AFARS 5137.590-4 .   
 
              (4)  An RTOP shall not be released concurrently with submission of the documents 
for PARC review.  Contracting officers shall consider this requirement when establishing the 
closing date.  An amendment extending the closing date shall be issued as necessary until 
receipt of PARC approval.    

 
              (5)  Approval authority and thresholds for ECC RTOPs are provided at Attachment 6, 
Section 3.  Review and approval of a RTOP is based on the estimated aggregate value of the 
order, including the base and all option periods.    
 
              b.  Task Order Decision Document (TODD).   
 
              (1)  This is applicable to the decision documentation that is required to support the 
selection of an awardee to the RTOP.   
 
              (2)  TODDs are governed by FAR 16.505(b)(5), Decision Documentation For Orders, 
and its corresponding regulatory supplements.  Price related guidance can be found at FAR 
Subpart 15.4, Contract Pricing, and its corresponding regulatory supplements.    
 
                    (3)  A TODD and an evaluation of FSS quotes are each, in a single document, to a task 
order or FSS order, respectively, what a Pre-negotiation Objective Memorandum (POM), Price 
Negotiation Memorandum (PNM), and Source Selection Decision Document are to a stand-alone 
contract.  Though the decision authority for selection of the awardee resides with the 
contracting officer, it is independent of the business clearance authority of the PARC who 
reviews the contracting officer’s rationale used to select the awardee.  The PARC, by granting a 
business clearance, authorizes the contracting officer to release the order.    
 
               (4)  Business clearance authority and thresholds for ECC TODDs are provided at 
Attachment 6, Section 4.  Reviews and business clearance approvals of TODDs are based on the 

http://farsite.hill.af.mil/reghtml/regs/other/afars/5116.htm#P27_6173
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P373_63473
http://farsite.hill.af.mil/reghtml/regs/other/afars/5116.htm#P27_6173
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars207.htm#P62_1272
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P329_16630
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P460_78511
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/15.htm#P330_56278
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/15.htm#P330_56278
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estimated aggregate value (the cumulative total of the base and all option periods) of each 
individual order.  
 
              (5)  TODDs issuance of orders without discussions shall receive business clearance 
approval prior to award.  When discussions are conducted, the TODD shall be submitted at two 
intervals.  The first shall be submitted prior to discussions.  The second interval’s evaluation 
documentation shall be a revised version of the initial and submitted after conclusion of 
discussions.  Discussions shall not commence and an award shall not occur without receipt of a 
business clearance for each interval.   
 
PART 25 – FOREIGN ACQUISITION 
SUBPART 25.3 – CONTRACTS PERFORMED OUTSIDE THE UNITED STATES 
 
25.370  Contractors Performing Private Security in Contingency, Humanitarian, Peace, or 
Other Military Operations or Exercises.  Contracting professionals shall comply with the DFARS 
225.370 and ensure clause 252.225-7039 is included in all solicitations and contracts.  This 
clause complies with policy mandated at DoDI 3020.50. 

SUBPART 25.73 – ACQUISITION FOR FOREIGN MILITARY SALES 

25.730  Foreign Military Sales (FMS).  For foreign military requirements and sales, alert the 
supported Army Command to coordinate with the Combatant Command (COCOM )J5 >Joint 
Staff (JS)>OSD>ATL>State.  It is critical that these items that have effects on training, integration, 
surety, security, safety, force modification, foreign military sales / Title 22 procurements, or the 
like, go through the correct procuring and program management office managing the particular 
FMS case.  This also ensures all requirements and fiscal histories are tracked, and plans for 
sustainment and disposal are documented to establish the procuring entity’s full responsibilities 
through post-award.  Any exceptions to the aforementioned will be provided by the requiring 
activity’s Property Book Officer, safety, G2/4/5/8, legal, and contemporaneously vetted through 
the ECC COD before a solicitation is issued. See also DFARS 225.73 .  

SUBPART 25.74 -DEFENSE CONTRACTORS OUTSIDE THE UNITED STATES 

25.740  Synchronized Predeployment and Operational Tracker-Enterprise Suite (SPOT-ES), 
Anti-Terrorism (AT), and Operations Security (OPSEC).   
              
              a.  SPOT. This is the means which the DoD tracks contractors authorized to 
accompanying U.S. Armed Forces and an enterprise suite that complies with policy mandated by 
DoDI 3020.41 through the Under Secretary of Defense (USD) Memo SPOT Phased 
Implementation 28 JAN 2008.  Contracting professionals shall follow DFARS 225.7402-5 and 
DFARS PGIs at 225.74.  Solicitations and contracts will include clause 252.225-7040 for contracts 
with personnel authorized to accompanying the U.S. armed forces, and/or as applicable, 
contractor performance or delivery in a foreign country.  The DPAP site provides a presentation 
and Portable Format Document (PDF) on the SPOT-ES, the enterprise suite of systems for 
tracking and reporting.  User instruction of the internet based SPOT for Government and the 
contractors are found at Business Transformation Agency SPOT.  In short, a contracting officer 
awarding a contract action with contractor personnel authorized to accompany the force on the 
ground in a contingency, peace, or humanitarian operation, or, supporting e.g., an OCONUS 

http://www.dtic.mil/whs/directives/corres/pdf/302050p.pdf
http://www.law.cornell.edu/uscode/usc_sup_01_22.html
http://farsite.hill.af.mil/reghtml/regs/FAR2AFMCFARS/FARDFARS/DFARS/Dfars225.htm?zoom_highlight=225%2E74#P2044_115322
http://www.dtic.mil/whs/directives/corres/pdf/302041p.pdf
http://farsite.hill.af.mil/reghtml/regs/FAR2AFMCFARS/FARDFARS/DFARS/PGI%20225_74.htm?zoom_highlight=%22pgi+225%2E74%22
http://www.acq.osd.mil/dpap/pacc/cc/business_processes.html
http://www.dod.mil/bta/products/spot.html
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exercise operation (specifically for exercises, and for clarity on any other operations, contracting 
officers shall contact the SPOT PM office and the supported Combatant Command COCOM J1/4 
for SPOT applicability)  where they must do the following at SPOT :   

- enter e.g., contingency contracts and/or task orders;  
- enter contractor company data for the prime and subcontractors;  
- enter contractor personnel supporting those contracts /orders;  
- create deployments and letters of authorization; this culminates with the ability to 

finally track contractors’ personnel movements pre-deployment, in the area of operation, and 
returning.  SPOT updating by the contractor and acknowledgement and maintenance by the 
contracting officer is required.   See DoDI 3020.41, Attachment 2, p.15.  As of this writing, and 
until rescinded by the Office of the Assistant Secretary of Defense (OASD), PARCs will continue 
to provide the USCENTCOM SPOT-plus quarterly update, as applicable, at the Army link for this 
report found at the  CENTCOM Contracting Office EXTRANET SPOT.  This manual report required 
by OASD will continue until the transition to an automated report is complete.  Further, 
Contracting Officer Representative (CORs) should have a SPOT account with the role of 
"Government Authority".  SPOT training, registration, and information are available at the SPOT-
ES resource center. See also DFARS 225.74 . 
 
              b.  AT/OPSEC.  The Integrating Anti-Terrorism and Operations Security (OPSEC) into the 
Contracting Support Process will be integrated into all non-contingency and contingency 
contracting arrangements.  The contracting team will ensure they are assuring compliance with 
DASA(P) PARC Policy Alert #12-22 Integrating Antiterrorism (AT) and Operations Security 
(OPSEC) Contract Support Desk Reference, DoD Instruction 2000.12, DoD Antiterrorism (AT) 
Program, DoD 5205.02-M, and AR 530-1.  Contracting officers will ensure the following clauses 
or directive are included in contracting actions as prescribed and/or applicable: DFARS 252.239-
7001 (for IA contractor workforce see DoDD 8570.01M), DFARS 252.225-7040 (contractor 
personnel accompanying the force outside the U.S.), Homeland Security Presidential Directive 
12, DFARS 252.204-2, and understand intent and direction of DFARS 225.74. 
 
SUBPART 25.78 – ACQUISITIONS IN SUPPORT OF GEOGRAPHIC COMBATANT COMMAND’S 
THEATER SECURITY COOPERATION EFFORTS 
 
25.7800  Other Than or In-conjunction-with Title 10 Operations.  

                 a.  DoD Security Cooperation Procurement Responsibilities.  Procurement support for 
theater security cooperation efforts e.g., post declared contingency operations or others are 
found at DFARS PGI 225.78, Acquisitions in support of geographic combatant command’s 
theater security cooperation efforts.  DoD components are responsible for providing 
procurement and contracting support of theater security cooperation efforts conducted in 
support of the combatant commander/Chief of Mission.  This includes military 
exercises/training, base operations, weapons procurement, aviation fuels and construction, and 
the President's Emergency Plan for Aids relief. 

                 b.  DoD Planning and Execution of Procurements Supporting Security Cooperation.  The  
DPAP Director issued a memorandum on 6 May 2011 regarding the planning and execution of 
such procurement support that references new DFARS PGI guidance at 207.105(b)(20)(F) and 
225.78; and also forwards the recent Joint DoS-DoD Cable on Procurement Roles and 
Responsibilities – GSO and DoD Personnel.  The memo is posted at: 

https://spot.altess.army.mil/privacy.aspx
http://www.dtic.mil/whs/directives/corres/pdf/302041p.pdf
http://www2.centcom.mil/sites/contracts/Synchronized%20Predeployment%20and%20Operational%20Tracker/Forms/AllItems.aspx
http://www.resource.spot-es.net/
http://www.resource.spot-es.net/
http://farsite.hill.af.mil/reghtml/regs/FAR2AFMCFARS/FARDFARS/DFARS/Dfars225.htm?zoom_highlight=225%2E74#P2203_128312
https://www.us.army.mil/suite/folder/33116849
https://www.us.army.mil/suite/folder/33116849
http://www.dtic.mil/whs/directives/corres/pdf/200012p.pdf
http://www.dtic.mil/whs/directives/corres/pdf/200012p.pdf
http://www.dtic.mil/whs/directives/corres/pdf/520502m.pdf
https://armypubs.us.army.mil/epubs/dr_pubs/DR_c/pdf/r530_1.pdf
http://farsite.hill.af.mil/reghtml/regs/FAR2AFMCFARS/FARDFARS/DFARS/Dfars225.htm?zoom_highlight=225%2E74
http://www.acq.osd.mil/dpap/dars/pgi/pgi_htm/PGI225_78.htm
http://www.acq.osd.mil/dpap/dars/pgi/pgi_htm/PGI225_78.htm
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http://www.acq.osd.mil/dpap/dars/pgi/docs/policy_docs/Procurement_Support_of_Theater_S
ecurity_Cooperation_Efforts.pdf.  See the Army Contingency Acquisition Instruction (CAI) when 
published. 
 
PART 28 – BONDS AND INSURANCE 
SUBPART 28.3 – INSURANCE 
 
28.305  Overseas workers' compensation and war-hazard insurance - Defense Base Act (DBA).  
 
               a.  General.  The DBA 42 U.S.C. § 1651, et seq. requires workers' compensation 
protection to civilian employees working outside the United States on U.S. military bases or 
under a contract with the U.S. Government for public works or for national defense.  Federal law 
requires U.S. Government contractors and subcontractors to secure workers' compensation 
insurance for their employees working overseas.  See FAR 28.305 and at clauses 52.228-3 and 
52.228-4 and DBA (US Department of Labor (DOL)).  Further, the USACE issued a DBA insurance 
requirements contract for exclusive use by USACE and CENTCOM- JTSCC from which their 
contractors for DBA compliance will receive insurance from Continental Insurance Company.  In 
2011, USACE amended the insurance contract to include only 408th CSB issued awards.  The 
contract information and procedures can be found at U.S. Army Corps of Engineers admin of 
DBA insurance.    
 

b.  Requirement.  DBA insurance is required for employees of contractors and their 
subcontractors at every tier unless the U.S. Department of Labor has granted a written country 
waiver (see FAR 28.305); the contractor or subcontractor has a DBA self-insurance program 
approved by DOL; or the contractor is a personal services contractor whose employees are 
covered by the Federal Employees Compensation Act.   
 
   c.  Necessity.  DBA Insurance is necessary to ensure contractor employees have 
workmen's compensation insurance in the event of an injury or fatality.  Every effort must be 
taken to ensure contractor employees are covered by DBA insurance to avoid any situations 
where there is an injury or fatality and a contractor employee isn't covered.    
 

 d.  Waivers.  The DOL has waived the application of the DBA for performance of work in 
several locations/countries.  These waivers apply only to employees other than U.S. Citizens, 
residents of the United States, or those hired in the United States under the following 
circumstances: employees to whom the waiver will apply will receive compensation benefits 
pursuant to the provisions of the home or host country workers’ compensation laws, providing 
occupational injury and death benefits without exception, inclusive of war related injury and 
death.  The employer must obtain and pay for such home or host country workers’ 
compensation coverage for the waiver of DBA coverage to be valid to those employees.  A 
waiver granted under these provisions will not be effective if the employer fails to obtain such 
local coverage. 
 
 
 
 
 
 

http://www.acq.osd.mil/dpap/dars/pgi/docs/policy_docs/Procurement_Support_of_Theater_Security_Cooperation_Efforts.pdf
http://www.acq.osd.mil/dpap/dars/pgi/docs/policy_docs/Procurement_Support_of_Theater_Security_Cooperation_Efforts.pdf
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/28.htm#P360_59494
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/52_227.htm#P538_103932
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/52_227.htm#P538_103932
http://www.dol.gov/owcp/dlhwc/dba.htm
http://www.usace.army.mil/CECT/Pages/DBAI.aspx
http://www.usace.army.mil/CECT/Pages/DBAI.aspx
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PART 32 – CONTRACT FINANCING 
SUBPART 32.70 – ELECTRONIC SUBMISSION AND PROCESSING OF PAYMENT REQUESTS AND 
RECEIVING REPORTS 
      
32.7002  Policy - Receiving Reports.  DFARS 232.7002 allows for non-electronic receipt and 
acceptance of work and request for payment vice the common Wide Area Work Flow (WAWF) 
electronic receipt and acceptance under exception (a)(4) for deployed contracting officers in the 
course of military operations (exception(a)(2) was rescinded by DPAP Memo 6 MAY 2011 for 
enduring awards to foreign vendors for work performed outside the U.S.,  by vendors under a  
contingency.  Receipt and acceptance of supplies, services, or construction work, if authorized 
manually through DD250, DD1155, and SF1449 (under exception (a)(4), or as required routinely 
electronically in WAWF) shall be performed by an agency receiving Government Official.  This 
shall be an official of the receiving (requiring) activity of the supply, service, or construction or 
an official designated by the receiving (requiring) activity separate and distinct from the 
procuring contracting office or other entity of the HCA.  The force and effect of the 
aforementioned prevents the occurrence or appearance of the improper control or improper 
possession or use of property procured by the non-receiving (requiring) government activity. 
  
PART 36 – CONSTRUCTION AND ARCHITECT -- ENGINEER CONTRACTS 
SUBPART 36.6 – ARCHITECT-ENGINEER SERVICES 
 
36.601  Policy.  Task Orders for Architect-Engineer services shall be placed IAW FAR 36.6, DFARS 
236.6, and AFARS 5136.600-90 and its corresponding regulatory supplements.  Note that 
Architect-Engineer services fall under the ECC Special Interest areas addressed at Attachment 6, 
Section 2.    
 
PART 37 – SERVICE CONTRACTING 
SUBPART 37.5 – MANAGEMENT OVERSIGHT OF SERVICE CONTRACTS 
 
 37.590-7  Acquisition Strategy.  Acquisition strategies are for service acquisitions as defined by 
FAR 37.101 and are governed by FAR 37.5, Management and Oversight of Service Contracts, 
corresponding regulatory supplements, and AR 70-13, 3-3, j.  Contents of an acquisition strategy 
are identified at AFARS 5137.590-7.  See the Interim Guidance for Management  and Oversight 
of Army Service Acquisitions from reference 24. in Attachment 8  before proceeding.  
 
             a.  Written Strategy.  Per AFARS 5137.590-4, 6, and 7, a written acquisition strategy is 
required for service acquisitions with a total planned dollar value greater than the SAT.   
 
             b.  Integrated Acquisition Strategy and Plan.  Service acquisitions that equal or exceed 
$50M for all years or $25M for any single fiscal year and are below $500M may integrate the 
acquisition strategy with a requisite acquisition plan into a combined acquisition 
plan/acquisition strategy.  The document is available at ANNEX-AI-A-53-01_TEMPLATES.  Though 
acquisition plans and acquisition strategies cover similar elements, the combined document 
must address their common elements and each of their unique elements.  Service acquisitions 
$500M or more must have a separate acquisition plan and acquisition strategy since their 
approval authority is external to ECC and the combined acquisition plan/acquisition strategy 
document is unique to both ECC and Mission and Installation Contracting Command (MICC).    
 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars232.htm#P725_37452
https://wawf.eb.mil/
http://www.acq.osd.mil/dpap/dars/class_deviations.html
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/36.htm#P232_36905
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars236.htm#P219_9896
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars236.htm#P219_9896
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/37.htm#P5_1036
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/37.htm#P216_33854
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P457_30314
https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FField%20Support%20Shared%20Documents%2FAI%20References%20%28NOT%20OFFICIAL%20IN%20CONSTRUCTION%29%2FOASA%28ALT%29%20Memos&Folder
https://ecc.aep.army.mil/ContractPolicy/Field%20Support%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FField%20Support%20Shared%20Documents%2FAI%20References%20%28NOT%20OFFICIAL%20IN%20CONSTRUCTION%29%2FOASA%28ALT%29%20Memos&Folder
http://farsite.hill.af.mil/reghtml/regs/other/afars/5137.htm#P329_16630


ECC Acquisition Instruction (20 March 2012) 

30 
 

            c.  Orders.  Orders placed under FAR Subpart 8.404, Use of Federal Supply Schedules 
(FSS), and FAR Subpart 16.505, Ordering.  An Order, Delivery (supply) or Task (service), under a 
FSS schedule does not require a formal acquisition strategy; however, an informal strategy is 
required to address risks associated with the order (fair opportunity, Better Buying Power 
initiatives etc.).  The informal strategy can be abbreviated.  It will be accompanied by the D&F 
addressing the Proper Use of Non-DoD contracts as applicable.  A Task Order issued against an 
IDIQ contract requires its own acquisition strategy, unless the original acquisition strategy of the 
basic contract already specifically addressed the follow-on order(s).  Refer to the ordering guide 
of the basic contract for guidance regarding the extent of the basic contract’s acquisition 
strategy or, if silent or not available, coordinate with the Administrative Contracting Officer 
(ACO) for clarification. The results of the coordination shall be recorded in the Task Order file 
with supporting documentation and the contracting officer shall proceed accordingly.    
 
             d.  Review and Approval.  The acquisition strategy or combined acquisition 
plan/acquisition strategy must be approved, in writing, by the approval authority identified at 
Attachment 6, Section 2, prior to issuance of the solicitation.  Review and approval of an 
acquisition strategy is based on the estimated aggregate value of the procurement (base, all 
option periods, and cumulative estimated value of orders under indefinite-delivery contracts, 
and the effects of FAR Clause 52.217-8 Option to Extend Services value (up-to six months). See 
also Attachments 5 and 6. 
 
                       (1)  Acquisition Strategies for Services > 10M < 250M, upon PARC approval, will 
be copy-furnished to the COD contemporaneously as sent to the Army Senior Services Manager 
in the DASA(P) for that situational awareness review. 
 
                       (2)  Acquisition Strategies for Services > 250M < 500M will be provided to the COD 
Policy Division as the staffing proponent for the HCA review.  Policy will provide a complete HCA 
reviewed strategy to the Army Senior Services Manager for approval. 
 

(3)   Acquisition Strategies for Services > 500M will be provided to the COD 
Policy Division as the staffing proponent for the HCA and ACC Director review.  The instructions 
in e. below will be followed for the Army Services Strategy Panel.  
 
                  e.  Army Service Strategy Panel (ASSP).  When specified as applicable, the acquisition 
strategy that must go before the Army Service Strategy Panel (ASSP) at DASA(P) and/or OSD, 
shall be submitted to the ECC COD two weeks before your contracting office’s scheduled 
DASA(P) brief.  The briefing slides shall accompany the documents identified at Attachment 5 for 
each acquisition strategy or combined acquisition plan/acquisition strategy.  This includes: 1.) 
Acquisition Strategy (with the Market Research Report, and any D&Fs required) - no drafts; 2.) 
Sections L and M (if approval is OSD); 3.) Source Selection Plan; and 4.)  Briefing slides.  ASSP 
slides must provide a concise and thorough overview of the strategy.  Once the ECC COD has 
reviewed within five days, you will submit the package to the ACC COD at  MSC-
ACQCTR@conus.army.mil and brief the ACC COD Director by VTC or in-person at least one week 
prior to the scheduled brief with DASA(P).  
 
 
 
 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/08.htm#P79_12515
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P460_78511
mailto:MSC-ACQCTR@conus.army.mil
mailto:MSC-ACQCTR@conus.army.mil
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PART 42 – CONTRACT ADMINISTRATION AND AUDIT SERVICES 
SUBPART 42.15 – CONTRACTOR PERFORMANCE INFORMATION 
 
42.1500  Contractor Performance Assessment and Reporting System (CPARS).  Contracting 
officers shall follow AFARS 5142.15 and AFARS 5153.9001 COR appointment tenets, record 
keeping of performance in e.g., DoD CPARS Policy Guide dated June 2011, and/or until the 
AFARS and DoD guide are updated.  The guide update will include an Army attachment that will 
emphasize contracting’s role in ensuring quality/timely Performance Assessment Reports (PAR) 
are input to CPARS IAW the guide by the requiring activity.  
 
PART 53 – FORMS 
SUBPART 53.90 – STANDARD ARMY FORMATS. 
 
53.9000  General - Templates.  Templates for document preparation, submission, review, and 
approval will be posted to the ECC COD Policy SharePoint to facilitate standardization of the ECC 
contracting operations.  These items will be staffed with the same rigor as formal policy.  The 
current top templates for reference and use are at ANNEX AI-A-53-01_TEMPLATES.  All 
templates that are issued by the ECC HQ to ensure parity and standardization across the 
command, will be coordinated between the Field Support Division (FSD) and the Policy Division 
(PD), and approved by the COD Director prior to use.  PARCs, RCCs, and RCOs are encouraged to 
contact the document owner of existing templates to recommend changes for the development 
of new ECC templates.  
 
ATTACHMENTS 
 
Attachment 1 – RESPONSIBILTIES OF HEAD OF THE CONTRACTING ACTIVITY (HCA) 
 
Attachment 2 – RESPONSIBILITIES OF OR DELEGABLE TO THE PRINCIPAL ASSISTANT 
RESPONSIBLE FOR CONTRACTING (PARC) AND NON-DELEGABLE PARC RESPONSIBILITIES 
 
Attachment 3 – RESPONSIBILITIES OF AND DELEGABLE TO CHIEF OF THE CONTRACTING OFFICE 
(COCO)   
Attachment 4 – RESPONSIBILITIES OF LEVEL ABOVE THE CONTRACTING OFFICER 
 
Attachment 5 – REVIEW TABLES 
 
Attachment 6 – TABLE OF APPROVAL/CLEARANCE AUTHORITIES AND THRESHOLDS 
 
Attachment 7 – PROCUREMENT ACQUISITION LEAD TIME (PALT) 
 
Attachment 8 – REFERENCES 
 
ANNEXES 
 
ANNEX - AI-A-08-01_CENTRALLY MANAGED SUPPLIES AND SERVICES AND NATO ACQUISITION 
AND CONTRACTING 
 
ANNEX – AI-A-00-01_TEMPLATES 

http://farsite.hill.af.mil/reghtml/regs/other/afars/5142.htm#P52_6883
http://www.cpars.csd.disa.mil/cparsfiles/pdfs/DoD-CPARS-Guide.pdf
http://www.cpars.csd.disa.mil/cparsfiles/cpars/refmatl.htm
https://ecc.aep.army.mil/ContractPolicy/Policy%20Division%20Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FPolicy%20Division%20Shared%20Documents%2FTemplates&FolderCTID=0x012000C5AC93222CBB2F419D7B25FF2EFBA450&View=%7b503B4E46-8EB8-44A
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401
https://ecc.aep.army.mil/ContractPolicy/Shared%20Documents/Forms/AllItems.aspx?RootFolder=%2FContractPolicy%2FShared%20Documents%2F1%2E%20ECC%20Acquisition%20Instruction%20%28AI%29&FolderCTID=0x012000EB9DB9C5529BAD40A5D8E616ED17390F&View=%7bBE763F25-F275-401

