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ii                                                                          PREFACE 

PREFACE 
 
 Drawdowns are different from normal Security Assistance procedures, and very important 
tools for furthering U.S. foreign policy objectives.  Key players in the drawdown process are the 
Country Program/Financial Directors, as well as other personnel within DSCA. 
 
 A drawdown is one of the very unique times when the Commander-in-Chief, placing full trust 
and confidence in you, empowers you to effect a change in international relations.  Although the 
drawdown of Department of Defense articles, services and training is generally coordinated 
through existing Security Assistance channels using the basic policies and guidelines already in-
place, usually, time is of the essence.  Drawdowns do not occur that often and as a result we fully 
recognize that you need help in wading through this sometimes-mysterious world. 
 
 This handbook is a guide for you and other Defense Security Cooperation Agency (DSCA) 
personnel who become involved in the planning and execution of drawdowns.  It is not intended 
to serve as a regulation, and consequently should not be construed as one.  That said, this guide 
builds upon two earlier editions and contains the wisdom of some of the best and brightest 
professionals in the Security Cooperation Community. 
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C1. CHAPTER 1 

PURPOSE 
 

C1.1.  THE PURPOSE OF DRAWDOWNS 
 

Drawdowns allow the President of the United States to respond to unforeseen emergencies and 
other requirements without having to first seek additional legislative authority or budgetary 
appropriations.  These include peacekeeping operations, narcotics control, international disaster 
assistance, antiterrorism assistance, nonproliferation assistance, migration and refugee assistance, 
and prisoner of war/missing in action (POW/MIA) efforts in Cambodia, Laos, and Vietnam.  
From a legal perspective, a drawdown is the execution of statutory authority that permits the 
disposition of United States property or services.  On an exceptional basis, specific legislation 
may authorize the procurement of articles and services provided by drawdown. 
 

C1.2.  THE PURPOSE OF THIS HANDBOOK 
 
 C1.2.1.  This handbook is a general guide for action-level personnel in planning and  
executing drawdowns of DoD defense articles in stock and defense services.  There is no one 
directive that governs Presidential Determinations (PD).  However, the following DoD 
regulations and manuals should be used in addition to this handbook: 
 
  C1.2.1.1.  DoD 4141-R, Materiel Management Regulation, Chapter 4. --Asset 
Management 
 
  C1.2.1.2.  DoD 5105.38-M, October 3, 2003, Security Assistance Management Manual 
(SAMM), Chapters 2, 8, 10, 11, 13, and Appendix 5 (searchable electronic version can be 
located at http://www.dsca.mil/samm). 
 
  C1.2.1.3.  DoD Financial Management Regulation (DoDFMR) 7000.14R, Volume 15, 
Chapter 7 (Pricing).  The electronic version can be found at URL: 
http://www.dtic.mil/comptroller/fmr  
 
 C1.2.2.  The drawdown of DoD articles and services is generally coordinated and executed 
through existing Security Assistance channels using the basic policies and guidelines already in 
place.  Each Action Officer should therefore refer to appropriate legislation, policy guidance, and 
procedures already in existence in planning and executing drawdowns.  However, the basic steps 
in a drawdown are the same and are identified in subsequent chapters. 
 
 C1.2.3.  This handbook highlights those elements of drawdown actions that differ from 
regular Security Assistance procedures. 
 
 C1.2.4.  The most critical element in understanding drawdowns is that there is normally NO 
budget authority (no funding) associated with drawdowns.  U.S. Government (USG) agencies 
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providing articles and services under drawdowns must absorb the impact associated with the 
drawdowns within their budgets.  Except for transportation and related services where new 
contracts would cost less than providing such services with DoD assets, no new procurement is 
authorized and no new money may be placed on existing contracts.  As a matter of law, only 
articles and services already in DoD stocks may be drawn down.  Recent exceptions to this rule 
occurred in the case of drawdowns for Afghanistan [Afghanistan Freedom Support Act (AFSA) 
P.L. 107-327] and Iraq [Iraq Liberation Act of 1998 (P.L. 105-338) (the “Act”)], where 
drawdown of funds was authorized by law. 

 
 C1.2.5.  A basic premise to keep in mind is that there are NO standard drawdowns.  All 
drawdowns will vary with degree of urgency, political pressure, time-lines, and degree to which 
the Services can support the proposed drawdown without adverse operational or financial 
impact. 
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C2. CHAPTER 2 

OVERVIEW OF DRAWDOWN TYPES 
 

C2.1.  DEFINITION 
 
For lack of any official terminology, drawdowns can best be characterized as Emergency or 
Non-Emergency drawdowns.  
 

C2.2.  EMERGENCY DRAWDOWNS  
 
The traditional drawdown is normally precipitated by an emergency in a foreign country or 
region. An example was the devastation caused by hurricane Mitch in the Americas a number of 
years ago. 
 
 C2.2.1.  In emergency drawdowns, the Department of Defense (DoD), U. S. Department of 
State (DoS), and National Security Council (NSC) coordinate the United States Government 
(USG) response with implementing agencies and organizations.  This ad hoc interagency process 
determines which existing statutory authority applies to the situation and identifies which articles 
and services should be provided. 
 
 C2.2.2.  Potential contributing executive agencies (e.g. Department of Defense, U.S. 
Department of the Treasury (DoT), U. S. Department of Justice (DoJ)) and the Military Services 
furnish Valuation and Availability (V&A) data indicating the estimated value of the articles and 
services proposed for the drawdown.  The V&As are retained by the Military Services furnishing 
the data and the DSCA Country Program Director (CPD) maintains copies of the data for the 
applicable drawdown. 
 
 C2.2.3.  The resulting estimate of articles/services and the scope of support forms the basis 
for the subsequent Presidential Determination (PD) authorizing a specific dollar value for the 
drawdown authority, which may be executed in the situation. 
 
 C2.2.4.  The time-line for starting execution of emergency drawdowns may be as short as 24-
48 hours, but more commonly takes 1-2 weeks.  
 

C2.3.  NON-EMERGENCY DRAWDOWNS   
 
Drawdowns may be authorized in non-emergency situations to support mid- to long-term foreign 
policy initiatives, rather than to respond to emergencies.  The procedure for starting and 
executing a non-emergency drawdown is similar to the procedure for an emergency drawdown, 
with the following variations.  
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 C2.3.1.  In non-emergency situations, the value of the drawdown is set forth in existing or 
special legislative authority and further stated in the PD.  As requirements are refined, a major 
focus of some of these drawdown efforts has been to “use up the authority” (i.e., execute the full 
value of the PD). 
 
 C2.3.2.  The time-line to determine requirements for such drawdowns is often extended from 
one to six months before an Execute Order (EXORD) is issued.  The EXORD is the operational 
requirement document for the Services.  Delivery of articles and services may take an extended 
period of time.  Articles and services to be provided tend to be more long-term oriented, e.g. 
allocation and refurbishment of end items. 
 

C2.3.3.  Such drawdowns “end” when the termination date established in the EXORD is 
reached.  Accordingly, there is likely to be a mid-course financial reconciliation of “actual” 
versus “projected” costs.  If the value of the PD has not yet been exhausted, new items may be 
potentially added to the drawdown via a new EXORD. 

 
 C2.3.4.  Drawdowns -- Recent Trends.  In recent years, the drawdown of DoD articles and 
services has increased.  From 1980 to 1992, 25 drawdowns were executed for an aggregate PD 
value of $652.02 M.  Between 1993 and May 2004, there were 61 drawdowns with total PD 
value of $2.3B.  Recent drawdowns have been used to build up the recipient's long-term military 
capability (Bosnia, Jordan, Mexico, Colombia, etc.) as well as to respond to emergent military 
(e.g., Sierra Leone) or humanitarian (e.g., Venezuela, Southern Africa) crises.  A list of DoD 
drawdowns and the record values began in 1963 and has continued through May 2004.  
Appendix 1 provides a complete list of these drawdowns and their values. 
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C3. CHAPTER 3 

STATUTORY AUTHORITY 
 

C3.1.  GENERAL 
 
Drawdowns are authorized either under the Foreign Assistance Act of 1961 as amended (FAA), 
or under special legislative provisions.  
 

C3.2.  STANDING DRAWDOWN AUTHORITIES  
 
Statutes in force for the drawdowns of USG articles and services are listed in Table C3.T1 
below.  This replicates the information that may be found in table C11.T5 of the Security 
Assistance Management Manual (SAMM). 

 
 C3.2.1.  Table C3.T1 summarizes the drawdown authorities and their differences. 
  

Table C3.T1.  Drawdown Legislation Summary (Table C11.T5 of the SAMM) 
 

Legislation Subject 
FAA, Section 506(a)(1) 
[22 U.S.C. 2318(a)(1)] 
(reference (b) SAMM) 

DoD Drawdown for unforeseen emergencies: 
− Authorizes the President to direct DoD drawdowns for unforeseen 

emergencies requiring immediate military assistance that cannot be 
addressed under the AECA or any other law. 

− Only defense articles already on hand in DoD stocks, DoD services, and 
military education and training may be provided. 

− Congress must be notified before the President signs the Presidential 
Determination (PD). 

− The aggregate value of all drawdowns directed in any fiscal year under 
FAA, section 506(a)(1) (reference (b)) may not exceed $100M. 

FAA, Section 506(a)(2) 
[22 U.S.C. 2318(a)(2)] 
(reference (b) SAMM) 

International narcotics control, international disaster assistance, antiterrorism 
assistance, nonproliferation assistance, migration and refugee assistance, 
Prisoner of War/Missing in Action (POW/MIA) efforts in Cambodia, Laos and 
Vietnam: 
− Inventory and resources of any USG agency may be provided. 
− Congress must be notified before the President signs the PD for 

international disaster relief and POW/MIA efforts in Vietnam, Cambodia, 
and Laos. 

− Congress must be notified 15 days before the President signs the PD for 
international narcotics control and efforts under the Migration and Refugee 
Assistance Act of 1962.  

− The aggregate value of all drawdowns directed in any fiscal year under 
FAA, section 506(a)(2) (reference (b)) may not exceed $200M of which: 

− No more than $75M may come from the Department of Defense. 
− No more than $75M may be used for international narcotics control. 
− No more than $15M may be used for POW/MIA drawdowns. 
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Legislation Subject 
FAA, Section 552(c)(2) 
[22 U.S.C. 2348a(c)(2)] 
(reference (b) SAMM) 

Peacekeeping Operations: 
− Authorizes drawdown if the President determines that an unforeseen 

emergency requires the immediate provision of commodities and services 
of any USG agency to countries and international organizations to support 
peacekeeping operations. 

− Congress must be notified before the President signs the PD. 
− The aggregate value of drawdowns directed under FAA, section 552(c)(2) 

(reference (b)) may not exceed $25M per fiscal year.  United Nations 
support may be limited to $3 million per fiscal year per operation; Public 
Law 106-113, section 724 (22 U.S.C. 287b and 287c(2)) (reference (ck)). 

FAA, Section 503 
(reference (b) SAMM) General authority to furnish Military Assistance under the FAA. 

FAA, Section 505 
(reference (b) SAMM) Conditions of eligibility for Military Assistance under the FAA. 

FAA, Section 652 
[22 U.S.C. 2411] 
(reference (b) SAMM) 

Congressional Notification required before the President can direct drawdowns 
or exercise other specified special authorities under the FAA. 

Public Law No. 106-113 
[22 U.S.C. 287b] 
[22 U.S.C. 287e(2)] 
(reference (ck) SAMM) 

Support to the United Nations. 

Special Legislative 
Authorities 

Congress may create special legislation for specific programs or purposes.  
There is no annual limit on the amount of special authorities that Congress 
may authorize.  Special authorities give the President the legislative authority 
to provide assistance, but it is a Presidential decision whether to use that 
authority.  Legislation for special authorities may provide for broader 
drawdown assistance, including authorization to contract for articles, services, 
and education and training that are NOT on hand. 

Cargo Preference Act of 
1954 (reference (bd) 
SAMM) 

All drawdowns items transferred by ocean carriers must follow U.S. cargo 
preference requirements.  Recipient countries must use U.S. flag vessels unless 
the Maritime Administration (MARAD) has issued a non-availability waiver.  
MARAD assists in monitoring these statutes.  The MILDEPs must consider 
cargo preference requirements when considering transportations options for 
drawdowns.  The responsible office at MARAD is:   
                      U.S. Department of Transportation 
                      Maritime Administration  
                      Office of Cargo Preference 
                      400 Seventh St. SW 
                      Washington, DC 20590 

 

C3.3.  SIGNIFICANT ADDITIONAL LEGISLATIVE AUTHORITIES THAT RELATE TO 
DRAWDOWNS 
 

C3.3.1.  Enhanced End Use Monitoring (EUM).  Enhanced EUM is required for sensitive defense articles, 
services, and technologies; defense articles provided under the provision of FAA, section 505; and technology 
transfers made within sensitive political situations.  For sensitive articles and/or services, EXORDs may contain 
specialized notes requiring greater physical security and accountability contingent on the principal of trust with 
verification.  In addition to routine observations, EUM of these items may require a compliance visit to the host 
government by a Defense Security Cooperation Agency (DSCA)-led team. 
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C4. CHAPTER 4 

GOVERNING POLICY AND PROCEDURES 
 

C4.1.  POLICY DOCUMENTATION 
 
There is no single document that provides all policy guidance and procedures for drawdowns.  
Unless otherwise noted, normal Security Assistance procedures apply.   
 

C4.2.  POLICIES AND GUIDELINES   
 
As we have executed drawdowns in recent years, the following unique drawdown policies and 
guidelines have evolved: 

 
 C4.2.1.  Equipment to be provided must be physically on hand (excess or non-excess). 
 
 C4.2.2.  Except for transportation, no new contracts (including placing orders against existing 
contracts) are authorized.  Equipment, spares, and other items must already be in DoD stocks.  
Supplies or services under existing DoD contracts may be used for drawdown purposes if the use 
is within the scope of the PD, and funds have been previously obligated.  Inventory Control 
Points (ICPs) must process requisitions with “Fill or Kill” advice codes (2J, 31, 32, etc. as 
appropriate).  On an exceptional basis, legislation authorizes the procurement of articles and 
services provided by drawdown. New contracts for transportation and related services may be 
incurred for a drawdown if the cost to acquire such transportation and services is less than the 
cost to use DoD assets 
 
 C4.2.3.  The Services must reimburse Defense Working Capital Funds (DWCFs) for all 
materiel and services provided.  These costs should be accounted for under the current year 
operations and maintenance (O&M) budget.  Refer to FMR Volume 12, Chapter 23, Section 
2305.  Memo at Appendix 2 has been incorporated and cited as a reference in Volume 12, 
Chapter 23, Section 2302 for the policy from the Office of the Secretary of Defense 
(Comptroller). (Examples of DWCF can be found at: 
http://www.dod.mil/comptroller/icenter/dwcf/dhintro.htm. 
 
 C4.2.4.  Fuel drawdowns are handled in the same way as DWCF materials.  The Defense 
Energy Support Center (DESC) under Defense Logistics Agency (DLA) manages fuel contracts 
for all the Services.  As a rule, the Services do not hold large inventories of fuel.  DESC’s bulk 
fuel contracts allow the Services to procure fuel on an “as-needed,” “just-in-time” basis.  As with 
any other commodity, the Services can utilize O&M or Working Capital Fund (WCF) 
obligational authority to fund, via Military Inter-departmental Purchase Request (DD Form 448, 
MIPR), fuel drawdowns supplied from DESC existing contracts.  Use of this funding can impact 
obligational authority for normal Services operations; therefore such issues should be carefully 
coordinated with the Services and reported to the Office of Under Secretary of Defense 
Comptroller (OUSD(C)) for inclusion in subsequent budget requests.  See DoD 7000.14-R, 
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Volume 11b, Chapter 55, for more information on inventory and supply management operations 
as they pertain to Presidential directed drawdowns.  As with any other type of drawdown 
commodity, new contracts are not permitted.  Consequently, the type of fuel available for 
drawdowns will be limited to those available through DESC’s existing bulk fuels contracts at the 
time of drawdown.  For example, the FY99 counternarcotics drawdown made available marine 
diesel F-76 and jet fuel JP-8.  Special coordination is required for the transportation, delivery, 
storage, accountability and distribution of fuel (see Chapter 9 Transportation Planning for more 
details), generally resulting in a Memorandum of Understanding (MOU) signed by the receiving 
nation and U.S. Embassy outlining the necessary details.  
 
 C4.2.5.  Under normal circumstances, the Service tasked with providing specific equipment 
must fund and ensure the transportation of that equipment to its final destination in accordance 
with the EXORD.  U.S. Transportation Command (USTRANSCOM) is reimbursed for air/sealift 
provided from the Service tasked with providing the equipment.  (See Appendix 2 for more 
details.) 
 
 C4.2.6.  Airlift and sealift can be provided using Military Air (MILAIR)/Military Sea 
(MILSEA) or appropriate time-charter contracts if the scope of existing contracts covers the 
proposed use (such as time-charter or multiple air mission agreements).  Drawdown statutes 
provide for the supply of commercial transportation and related services acquired by contract for 
the purposes of the specific drawdown, if the cost to acquire such commercial transportation and 
related services is less than the cost to the USG of providing such services from existing agency 
assets.  
 
 C4.2.7.  Where possible, complete support packages are normally provided for any major end 
items, to include training for both operation and maintenance of the major end item. 
 
 C4.2.8.  Basic Security Assistance channels/procedures are used for provision of articles and 
services. 
 
 C4.2.9.  Valuation (pricing) process for drawdowns does NOT include Security Assistance 
surcharges (See Chapter 7). 
 
 C4.2.10.  Requisitioning of material and spare parts for shipment normally provides authority 
for use of Force Activity Designator (FAD) levels and priority.  Spare parts requisitions are 
processed on a “Fill or Kill” basis. 
 
 C4.2.11.  Military/civilian pay and per diem may be included when computing the cost of 
drawdown services, but only for those funded civilian pay and travel and per diem costs for 
military and civilian personnel performing an approved support role that is exclusively devoted 
to the drawdown effort may be included when computing the value of the drawdown services.  
Examples include personnel tasked to provide specific DoD services for a drawdown, e.g. 
training teams, personnel conducting equipment repair or refurbishment, personnel deployed in 
support of the drawdown, quality assurance teams (QAT).   
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 C4.2.12.  Unless authorized otherwise, materiel must be provided in condition code “B”, or 
Full Mission Capable (FMC) condition, or -10/-20 standards or better.   
 
  C4.2.12.1.  U.S. Army Regulation 725-50 (AR 725-50), Table C-38 defines condition 
code “B - serviceable (issuable with qualification)” as:  “new, used, repaired or reconditioned, 
materiel which is serviceable and issuable for its intended purpose but which is restricted from 
issue to specific units, activities, or geographical areas by reason of its limited usefulness or short 
service life expectancy.”  
 
  C4.2.12.2.  FMC as defined by the U.S. Army (DA PAM 750-35 Glossary & AR 700-
138), defines equipment and systems that are safe, and have all mission-essential subsystems 
installed and operating as designated by applicable U.S. Army regulation.  This is applicable to 
all Services.  A full mission capable vehicle or system has no faults that are listed in the “not 
Fully Mission Capable (FMC) ready of” column of the -10/-20 TM PMCS tables that apply to 
the vehicle/system or its subsystem required by AR 700-138.  The terms “ready/available” and 
“full mission capable” refer to the same status, i.e., equipment is on hand and able to perform its 
combat missions without endangering the lives of crew or operators. 
 

C4.2.12.3.  -10/-20 standards as defined by the US Army (applicable to all services) (DA 
PAM 750-35 Glossary & AR 750-1, Para 3-1 & 4-6): The following conditions are true of FMC 
equipment: 
 

C4.2.12.3.1.  All faults are identified using the "items to check" column of the 
applicable TM -10-series and TM –20 series PMCS table. 
 

C4.2.12.3.1.1.  Corrective actions that are authorized to be accomplished at 
unit level, and for which required parts are available, are completed. 
 

C4.2.12.3.1.2.  Required parts are requisitioned for faults that require  
corrective actions.  

C4.2.12.3.1.3.  Corrective actions that are authorized to be accomplished at a  
maintenance level above the unit are on a valid direct support maintenance request.  
 
  C4.2.12.3.2.  Equipment services are performed within the scheduled service interval.  
 

C4.2.12.3.3.  All current urgent and limited urgent modification work orders 
are applied. 
 

C4.2.12.3.4.  All authorized basic issue items and components of end item are  
present and serviceable or on valid requisition.  
 

C4.2.13.  Services cannot place a hold/reserve/fence equipment nor spares 
before the release of DSCA’s Execute Order. 
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C4.3.  INTERNAL DSCA RESPONSIBILITIES 
 

The following outlines the internal DSCA responsibilities with regard to drawdowns. 
 

 C4.3.1.  Country Program Director (CPD) Responsibilities. 
 

C4.3.1.1.  Coordinates with the DoS, NSC, DoD offices (including regional/policy 
offices, Joint Staff and Unified Commands, GC and Comptroller, and the Services), the Security 
Assistance Organization (SAO), and other government entities to develop drawdown packages, 
ensuring legal, policy, and logistical requirements are met. 
 

C4.3.1.2.  Coordinates draft PD package with GC, OPS-ADMIN, HA/MA and P3-Policy.  
 

C4.3.1.3.  Works with the Services to identify available resources 
for drawdowns, and serves as the “honest broker” to ensure an equitable distribution of 
requirements amongst the Services to the maximum extent practicable. 
 

C4.3.1.4.  Serves as focal point for his/her particular drawdown and coordinates 
drawdown documentation as required. 

 
C4.3.1.5.  Drafts and ensures release of EXORDs granting legal authority and direction 

for drawdowns to proceed. 
 
  C4.3.1.6.  Monitors the progress of deliveries and the provision of services  
under drawdown and ensures that drawdown authority levels are appropriately distributed  
to accomplish the mission by reviewing monthly Military Department generated delivery reports. 
 

 C4.3.1.7.  Maintains the “working” file for the drawdown.  Upon closure of the  
drawdown, the official file will be transitioned to and maintained by OPS-ADMIN. 
 
 C4.3.2.  OPS-ADMIN Responsibilities 
 

C4.3.2.1.  Reviews/coordinates draft PD package. 

C4.3.2.2.  Reviews EXORDs. 

C4.3.2.3.  Maintains Drawdown Summary spreadsheet on the DSCA P: drive. 

C4.3.2.4.  Receives monthly delivery reports from the Military Departments for review 
by OPS-ADMIN and the CPD. 
 

C4.3.2.5.  Monitors deliveries to ensure timely reporting by the Services into 
the DSCA 1000 system. 
 
      C4.3.2.6.  Identifies any variances between delivered articles and services and the  
DSCA 1000 system and seeks explanations from the Military Departments as required. 
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C4.3.2.7.  Ensures that overall drawdown ceilings are not exceeded. 

C4.3.2.8.  Maintains information and databases and tracks authorizations and 
costs reported by services via the 1000 system and PC-based files. 
 

C4.3.2.9.  Prepares annual and adhoc reports to Congress on provision of  
assistance under drawdown. 
 

C4.3.2.10.  Maintains and stores the DSCA historical files for all drawdowns. 

C4.3.2.11.  Serves as central POC for delivery and reporting issues on  
drawdowns. 
 

C4.3.3.  P3-Policy Responsibilities 
 

C4.3.3.1.  Provides general policy guidance regarding drawdowns --- this  
includes revising/updating the DSCA Drawdown Handbook with additional guidance (e.g., 
samples of various EXORDs, etc.). 
 

C4.3.3.2.  Provides updates to the drawdown section in the Security Assistance  
Management Manual (SAMM). 
 

C4.3.3.4.  Serves as central POC for general questions on drawdowns. 
 

C4.3.3.5.  Reviews/coordinates on draft PD packages. 
 

C4.3.3.6.  Coordinates with Joint Staff J4 to obtain Project Codes and/or Force  
Activity Designator (FAD) increases, and termination messages for drawdowns. 
 

C4.3.3.7.  Reviews EXORDs to ensure compliance with Security  
Assistance policy. 
 

C4.3.3.8.  Reviews/coordinates on reports or notifications to Congress. 
 

C4.3.3.9.  Reviews/coordinates on responses to Congressional inquiries on drawdowns. 
 

C4.3.4.  General Counsel Responsibilities 
 

C4.3.4.1.  Provides general counsel and advice regarding drawdowns. 

C4.3.4.2.  Reviews/coordinates on updates to the drawdown section in the  
Security Assistance Management Manual (SAMM). 
 

C4.3.4.3.  Reviews/coordinates on updates to the DSCA Drawdown Handbook.  
 

C4.3.4.4.  Serves as central POC for legal issues on drawdowns. 
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C4.3.4.5.  Reviews/coordinates on draft PD packages. 

C4.3.4.6.  Reviews EXORDs to ensure compliance with the statutory 
authority. 
 

C4.3.4.7.  Reviews/coordinates on reports or notifications to Congress. 

C4.3.4.8.  Reviews/coordinates on responses to Congressional inquiries on drawdowns. 

C4.3.5.  Legislative and Public Affairs 
 

C4.3.5.1.  Reviews/coordinates on reports or notifications to Congress. 

C4.3.5.2.  Fields Congressional inquiries on drawdowns. 
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C5. CHAPTER 5 

OVERVIEW OF THE DRAWDOWN PROCESS 
 

C5.1.  GENERAL 
 
While no two drawdowns are identical, the following events/steps reflect the significant actions 
that take place in planning and executing a DoD drawdown.  (See slides at Appendix 3). 
 

C5.2.  INITIATING CRISIS/POLICY SITUATION   
 
Generally a military/humanitarian crisis occurs or another foreign policy interest is identified in 
which the drawdown of defense articles/services is an option.  The following actions are taken in 
the interagency process: 
  
 C5.2.1  Preliminary identification of potential USG contributions to the situation  
 
 C5.2.2  Coordination to determine which foreign policy authorities are appropriate to the 
situation ((Foreign Military Financing (FMF), Peacekeeping Operations (PKO), Humanitarian 
Assistance (HA), Drawdown, etc.)). 

 

C5.3.  DRAWDOWN PACKAGE DEVELOPMENT  
 
If the Interagency recommends a “drawdown” option for a specific situation, the DSCA has the 
DoD lead in developing the requirements, costs, and the execution plan of a potential drawdown 
in conjunction with the Joint Staff, OSD, U.S. Department of State, NSC and the Services.  
Developing a realistic list of which articles and services are available for drawdown occurs in 
two parallel processes: an internal DoD process and an interagency process—for which careful 
and thorough coordination is vital. (See Drawdown Process Charts at Appendix 3.)   
 

C5.3.1.  The Interagency process develops supporting documents to notify Congress 
of the drawdown and prepares the PD for the President’s signature. 
 
 C5.3.2.  In the DoD internal process, the Services estimate the value of the articles 
and services requested to be provided and assess the potential impact on operational readiness 
and O&M budget 
 

 C5.3.3.  Interagency Staffing.  (Concurrent with DoD V&A development): 
 

C5.3.3.1.  The State Department develops its Congressional notification package  
on the proposed drawdown with DoD input.  
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C5.3.3.2.  Interagency representatives, working through DoS, often consult informally 
with Congressional staffers in a “pre-notification consultation” to prepare for 
Congressional approval of the drawdown. 

 
  C5.3.3.3.  The Congressional notification package is submitted to the NSC for Presidential 
review and approval. 
 

C5.3.3.4.  Congress is formally notified of the drawdown. 
 
  C5.3.3.5.  State Department prepares a Memorandum of Justification and drafts the PD for 
the Drawdown (with DoD input) and submits it to the NSC/White House. 

C5.3.3.6.  After the required Congressional Notification, the President signs the PD. 
 
 C5.3.4.  The DoD Internal Process 
 

C5.3.4.1.  Where Service(s) and DoD drawdown is considered an option, DSCA  
tasks the appropriate Service(s) and/or agencies to provide V&A data for defense 
articles/services identified in the interagency process.  In order to expedite the V&A process, 
DSCA in coordination with Implementing Agencies and organizations (e.g., CECOM, DLA, 
etc.,) must provide as much information as possible for the required items such as National Stock 
Number (NSN), DoD Ammunition Codes (DODAC), quantities, sizes, etc.  The Services shall 
not define drawdown requirements.  Historically, MILDEP International Logistics Control 
Offices (ILCO) have been provided with under-defined requirements (e.g. Boots, uniforms, 
81mm ammo) and have been expected to cross reference to NSN’s/DODACs etc.  This is often 
impossible due to the large variety of similar materiel available in inventory.   

 
C5.3.4.2.  V&A data are provided to DSCA with appropriate readiness or  

Operations & Maintenance (O&M) impact statements.  The Services sometimes provide 
readiness impact statements to DSCA through the Joint Staff. 

 
C5.3.4.3.  DSCA coordinates readiness impacts with Joint Staff (if not previously 

provided through the Joint Staff). 
 

C5.3.4.4.  When the Interagency questions the Services’ statements of impact on 
readiness or operations and maintenance, the issue is elevated up the OSD chain for Deputy 
Secretary of Defense or Secretary of Defense resolution. 

 
C5.3.4.5.  The impact of the drawdown on the Services’ Operational Readiness 

(OR) and/or O&M budget is “balanced” among the Services as much as possible until general 
agreement is reached on the DoD package.  This is one of the key roles the DSCA CPD must 
perform in his/her role as “honest broker,” in attempting to “balance the load” among Services. 
 
 C5.3.5.  Synchronizing Pd Development 
 
The Services normally determine which articles and services are available to support the 
drawdown during the V&A process.  Since the V&A process happens simultaneously with the 
interagency development of the drawdown package, there is a continual review/update of the 



DSCA H-1 June 2004 

   CHAPTER 5 20

drawdown “package.” The Interagency determines what is appropriate to provide based on what 
is actually available (either physically available or can be provided with acceptable Operational 
Readiness (OR) impact).  The final PD should reflect what DoD can, in fact, provide and 
becomes the base reference for execution of the drawdown.  
 

C5.4.  DRAWDOWN EXECUTION 
 
 C5.4.1.  Before executing a drawdown, the DSCA CPD must have: 
    
  C5.4.1.1.  A signed copy of the PD. 
 

 C5.4.1.2.  The State Department’s assurance of eligibility (Section 503). 
    
  C5.4.1.3.  The State Department’s assurance that an end-use agreement  
exists for all drawdown recipients (Section 505). 
 
  C5.4.1.4.  The State Department’s assurance that human rights issues do not preclude 
delivery of drawdown related equipment and/or services. 
 
 C5.4.2.  After obtaining the requisite coordination, the DSCA CPD issues an Execute 
Order(s) authorizing DoD execution of the drawdown. 
 
 C5.4.3.  Subsequently, the executing Services/DoD Agencies issue their own Execute 
Order(s) to initiate action to provide the directed equipment or services.  This process normally 
includes:  
 

C5.4.3.1.  Providing required maintenance to bring the equipment to the transfer  
standard (i.e., condition code “B”, or FMC), if accomplished with organic assets or within the 
scope of existing funded contracts 
 

C5.4.3.2.  providing spare parts/tools 
 
C5.4.3.3.  providing adequate operational and maintenance training if  

required/applicable and 
 
  C5.4.3.4.  packing, crating and handling (PC&H) and transportation 
 
 C5.4.4.  Equipment is staged, consolidated, and containerized at selected sites if 
required/applicable. 
 
 C5.4.5.  USTRANSCOM, Military Surface Deployment and Distribution Command 
(SDDC), and Military Sealift Command (MSC) coordinate Air or Sea transportation and 
designate Aerial Ports of Embarkation (APOE) or Water Ports of Embarkation (WPOE). 
 
 C5.4.6.  Shipment is undertaken in one or more iterations as required. 
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 C5.4.7.  The DSCA/OSD/Joint Staff monitor the execution of the drawdown and make 
adjustments as required. 
 
 C5.4.8.  While the drawdown is being executed, DSCA and the Services shall perform 
continuous financial reconciliation to ensure all cost elements are reported in a timely manner.  
Refer to Chapters 10 and 11 for additional information on this process.  
 
 C5.4.9.  The DSCA provides formal reports to Congress on what articles and services were 
provided for the drawdown. 
 
 C5.4.10.  Depending on the nature of the situation, the drawdown process can take as little as 
24-48 hours to as much as 2-10 months before the first deliveries begin. 
 

C5.5.  TERMINATION OF  DRAWDOWN 
 
 C5.5.1.  Unless otherwise directed by the DSCA CPD, a termination date, not to exceed 18 
months from date of Execute Order issuance, will be stated in the Execution Order message. 
 

C5.5.2.  The DSCA CPD releases a termination message for closure of the  
drawdown when all articles and services have been delivered and/or the termination date in the 
EXORD is reached.  (See example Appendix 6). 

 
C5.5.3.  Upon receipt of the termination message, OPS-ADMIN shall prepare and release  

the official notification to Congress  (See example Appendix 6). 
 

C5.6.  OUT-OF-CHANNEL STARTS - INVALID EQUIPMENT LISTS 
 
 C5.6.1.  On occasion, individual program advocates within the State Department, OSD, or 
the NSC policy offices may start developing a concept for a drawdown and prepare a “wish list” 
of articles and services without full Interagency coordination.  The Joint Staff, the Services, and 
the DSCA CPD may first hear about the proposed drawdown action when a “strawman” is 
furnished in an Interagency meeting to make “decisions” on the proposed drawdown. 
 
 C5.6.2.  In such situations, DoD cannot validate at that time whether any of the proposed 
defense articles and services is available; what, if any, operational impact may come from 
providing the proposed equipment; or what the associated costs may be.  Depending on the level, 
forum, and associated urgency at which the drawdown proposal is presented, DoD 
representatives should seek to have the package validated before any decisions are made on the 
composition of a proposed drawdown. 

 
 C5.6.3.  Anytime personnel learn that any policy offices are considering a drawdown, it is 
critically important to get this action into DSCA and Joint Staff channels.  Once a “strawman” 
package has been placed before senior policymakers, it is difficult to make changes.  A proper 
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V&A/OR review must be conducted, even if on an abbreviated time-line, before a drawdown 
package is presented formally in the Interagency process.  It is critical that DoD has the 
opportunity to ensure that it can support whatever is being developed before a drawdown is 
formally proposed and reviewed in the Interagency forum.  
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C6. CHAPTER 6 

DRAWDOWN SCOPE AND ELIGIBILITY 
 

C6.1.  GENERAL 
 
The documents below, in the order given, provide guidance in determining which types of 
defense articles and services are authorized to be provided under a specific drawdown. 
 

C6.2.  STATUTORY AUTHORITY  
 
The legal authorities invoked for a drawdown (Section 506(a)(1), 506(a)(2), 552(c)(2), or special 
legislation) may include dollar ceilings, sources of articles and services (e.g. DoD or USG), 
drawdown recipients, etc.  

 

C6.3.  PRESIDENTIAL DETERMINATION (PD) 
 
The PD is the official document authorizing a drawdown execution.  The Department of Defense 
is not authorized to initiate provision of services or requisition/deliver equipment until the PD is 
signed.  The DSCA CPD must have a signed copy of the PD before releasing the EXORD.  The 
PD is normally a one-page document that states the recipients for the drawdown, cites 
appropriate statutory authority, and gives a general description of the types of defense 
articles/services to be provided along with the purpose for which the articles and services are to 
be provided.  The PD also states a dollar ceiling for the drawdown.  The PD number from the 
authorizing document shall be cited in all EXORDs and other correspondence relative to 
drawdowns.  Copies of recent PD’s can be found on the World Wide Web at the Federal Register 
document research page, http://www.access.gpo.gov/su_docs/aces/aces140.html.  (See Appendix 
4 for an example). 
 

C6.4.  PRESIDENTIAL DETERMINATION (PD) STAFFING SUPPORT PAPERS  
 
The State Department and the NSC normally develop a series of memos as part of the PD 
development package.  These documents provide additional clarification of the intended purpose 
and scope of the drawdown and usually provide an initial list of the equipment/services 
originally planned to be provided under the drawdown.  These documents are normally staffed 
with DoD (OSD, Joint Staff and DSCA) representatives before completion.  The “Memorandum 
of Justification” is essential to the DoD in deciding what does and does not fit within the scope 
of an individual drawdown.  (See the sample Memorandum of Justification at Appendix 4). 
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C6.5.  RECIPIENT ELIGIBILITY 
 
The proposed recipients for drawdown may be countries or entities that previously were not 
eligible for receipt of US defense articles and services under the Foreign Assistance Act (FAA) 
or the Arms Export Control Act.  As DoD proceeds with its development of a potential 
drawdown package, close coordination is required with the State Department to ensure that the 
appropriate FAA Section 503 and determinations of eligibility have been completed.  In addition, 
an FAA Section 505 agreement must also be signed by the recipient country/entity.  In the past, 
PD’s for drawdowns have been signed prior to completion of the eligibility agreements or the 
505 agreements, but delivery could not be executed until these requirements are met.  The DSCA 
EXORD for the drawdown must not be issued until the PD is signed, and actual delivery cannot 
be made until the entire eligibility legal structure is in place (FAA, Section 503/FAA, Section 
505 agreement).
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C7. CHAPTER 7 

DEVELOPMENT OF A DRAWDOWN PACKAGE 
 

C7.1.  GENERAL 
 
As noted earlier, there is no “standard” drawdown because the level of urgency and policy goals 
are different for each one.  However, drawdown package development generally follows the 
following procedure. 
 

C7.2.  DEVELOPMENT OF A DRAWDOWN PACKAGE 
 
 C7.2.1.  Request for V&A data. 
 
 C7.2.2.  Review of V&A data and impact on operational readiness (OR) and/or O&M 
funding. 
  
 C7.2.3.  Interagency review and refinement of the proposed drawdown package. 
  
 C7.2.4.  Updated V&A (multiple times if necessary). 
  
 C7.2.5.  Completion of the PD. 
 

C7.3.  REQUEST FOR VALUATION AND AVAILABILITY (V&A) DATA 
 

C7.3.1.  Definition.  Valuation and Availability (V&A) data estimates reflect rough order 
magnitude data, provided for planning purposes, showing projected availabilities and estimated 
values for requested drawdown defense articles or services.  To avoid confusion with FMS case 
preparation process, the term Price and Availability (P&A) data should not be used in reference 
to data developed for execution of a drawdown. 
 
 C7.3.2.  Basic V&A Data Request.  As preliminary requirements for the drawdown are 
identified (including NSNs, sizes, quantity etc), the DSCA CPD forwards the list(s) to the 
Defense Logistics Agency/ Services/ Action Officer(s)/program managers, to obtain V&A data 
for proposed equipment and services from their respective ILCO.  The DSCA CPD should 
request the Services/Defense Agencies to clearly identify the value of ALL potential and 
allowable equipment and services associated with the drawdown.  The Service Action 
Officer/program managers should follow the Total Package Approach (TPA) concept by 
specifically requesting the following information in table C7.T1: 
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Table C7.T1.  Basic V&A Data Request 

Step Projected Costs Potential/Allowable Cost 
1 Drawdown value of equipment.  
2 Projected value of “in-house” capability to 

repair/refurbish any candidate equipment to the transfer 
standard (i.e. condition code “B”, or -10/-20 standards, or 
Full Mission Capable (FMC) or better). 

 

3 Projected value for any required training associated with 
equipment not previously purchased or provided to the 
drawdown recipient. 
 

 

4 Projected value of any proposed training for the 
drawdown that is NOT tied to specific equipment being 
provided under the drawdown.   
 

 

5 Projected value for any required spare parts or special 
tools or equipment to support the candidate equipment 
(normally 6-months to 1-year package). 
 

 

6 Projected packing, crating, and handling (PC&H) 
associated with shipment of the equipment and support 
materials 
 

 

7 Projected transportation values associated with each 
major item or support equipment. 
 

 

8 Projected value for providing any non-training DoD 
services under the drawdown –normally the value of 
civilian pay (where appropriate), travel/deployment 
value, per diem, etc. 

 
 

 

 
 C7.3.3.  The time given to the Services/Defense Agencies for development of this data will 
be directly proportional to the urgency of the drawdown.  Depending on time-sensitivity, much 
of the preliminary coordination for V&A data and interagency identification of requirements 
may be accomplished on an informal “Action Officer” level.  However, informal requests and 
answers need to be followed up with formal taskers and formal answers as soon as possible  -- 
particularly if it looks like items are going to be contentious.  Things are generally moving fast 
and informal commitment to host countries or international organizations may not be 
“remembered.”  All must remember V&A data represents a condition valid for a specific point in 
time in the supply system and becomes outdated the moment it is provided.  Hence, changes 
should be expected by the time a PD is signed, 505 agreements are in place and Execute Orders 
are issued. 
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 C7.3.4.  “Drawdownable” versus “ Non-drawdownable” Services.  In responding to the 
DSCA request for V&A data, the Services/Defense Agencies should clearly identify what, if any, 
of the costs associated with the requested V&A data are NOT “drawdownable.”  As noted in the 
Introduction and Chapter 4, no new contracting or procurement is authorized in executing a 
drawdown.  If, due to the lack of existing “in-house” capabilities, providing any specific 
equipment/services (for example, repair/refurbishment, training, installation, transportation, etc.) 
is not possible under the drawdown authority, this needs to be identified early.  If an alternate 
source cannot be identified for those “non-drawdownable” services, the proposed items 
associated with these services should not be considered as valid candidates for the drawdown.  
End items should not be provided unless the support (logistics/training) necessary to make the 
end items fully operational will be available to the drawdown recipient.   
 
 C7.3.5.  Value of Drawdown Equipment/Services.   Valuation of equipment and services will 
follow pricing policies prescribed in Chapter 7 of the DoD FMR 7000.14R, Volume 15, for 
defense articles issued from stock and personnel services.  See C11.2.1.  for more details. 
 
 C7.3.6.  Operational Readiness Impact.   Service V&A data should also identify if there is 
any operational readiness (OR) impact associated with the provision of equipment and services.  
If an OR impact is identified, review and comment by the Joint Staff is mandatory.  See 
paragraph C7.2.4. for more details. 
 

C7.4.  DOD REVIEW OF V&A DATA AND OR IMPACT 
 

 C7.4.1.  DSCA Initial Review.   Upon receipt of the Service/Defense Agency V&A data, the 
responsible DSCA CPD consolidates the input from all sources to make an initial list of the 
articles and services reasonably available for the drawdown.  This initial review should make a 
preliminary assessment of the completeness/validity of the provided V&A data to ensure the 
provided information, in fact, “answers the mail.”  If necessary, DSCA personnel should request 
supplemental data from the appropriate Service/Defense Agency.  If high visibility or priority 
items are indicated not to be available or reported to have significant adverse OR impact, 
additional discussion with the Service may be warranted to ensure that a full Service position has 
been coordinated.  Initial DSCA review of V&A data will normally result in a “strawman” list of 
proposed drawdown equipment and services.  This list may frequently turn into the initial 
allocation of taskings for the drawdown. 
 
 C7.4.2.  OSD, Joint Staff, and Service Review of Proposed List.  DSCA CPD will normally 
circulate this initial candidate list of equipment and services to the appropriate OSD International 
Security Affairs (ISA), International Security Policy (ISP), Special Operations Low Intensity 
Conflict (SOLIC), Joint Staff and Service Staffs for either informal or formal review to get 
general comments as DoD establishes a consensus on what equipment/services will be presented 
to the Interagency.  Where there are contentious items, either internal to DoD, or between DoD 
or other departments, formal staffing is more likely to be required. 

 
C7.4.3.  Joint Staff Coordination. The Joint Staff J4 Sustainment & International Logistics 

Division (SILD) is the focal point for Joint Staff coordination of drawdown actions.  In addition, 
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the Joint Staff J5 is usually represented at initial State and OSD policy discussions related to the 
regional crisis for which the drawdown is being considered.  Getting Joint Staff on board early 
and keeping them up to date will save problems later. 

 
 C7.4.4.  Operational Readiness (OR) Impact.   When a Service or Defense Agency identifies 
a significant OR impact associated with the provision of any equipment or services, the DSCA 
turns to the Joint Staff to validate the Service analysis.  The OR impact statements may be 
provided directly to DSCA as a part of the Service’s V&A data or provided to the Joint Staff by 
the Service. (NOTE:  Army provides any V&A data with OR impact through the Joint Staff to 
DSCA).  The Department of Defense excludes items or services from drawdowns for which the 
Services have provided significant operational impact.  Where critical or mission-essential items 
are identified with significant OR impact, DSCA, OSD, and the Joint Staff will need to develop a 
formal DoD position on providing these items.  In the past, one OR impact for Colombia had to 
be resolved at the Deputy Secretary of Defense – Secretary of the Army level.  Staffing time 
increases appreciably when such high level decision-makers become involved. 
 
 C7.4.5.  O&M Impact.   Increasingly, the O&M cost of diversion of funds from other 
activities is being identified as the adverse OR impact for a given drawdown, rather than any 
specific OR impact due to loss of the equipment or provision of the services.  DSCA will 
coordinate with OSD and the Joint Staff in reviewing Service impact statements.  A possible 
solution may be to task another Service to provide an item/service when more than one Service is 
capable of meeting the requirement. 
 

C7.5.  INTERAGENCY REVIEW AND REFINEMENT OF MATERIAL AND SERVICES 
PROPOSED FOR DRAWDOWN 
 
With completion of the DoD review, the proposed drawdown list is provided to the Interagency 
for review, this may be accomplished through formal coordination or informal review.    
Contentious or sensitive issues may dictate formal coordination as determined by a DSCA 
regional director.  Based on Interagency review, the drawdown list will either be agreed to or 
modified. 
 

C7.6.  UPDATED V&A DATA 
 
Based on the results of the interagency review, DSCA may go back to the Services to request 
additional or clarifying V&A data.  Again, this may be either a formal or an informal update of 
the previously provided data.  As a minimum, informal re-validation of V&A data for any items 
remaining on the proposed list after interagency review is critical. 
 

C7.7.  COMPLETION OF THE PRESIDENTIAL DETERMINATION (PD) 
 
Based on general Interagency consensus on the proposed drawdown package, the State 
Department completes development of the PD for the drawdown.  This includes drafting the 
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proposed PD itself, developing the Memorandum of Justification and any required Congressional 
notification package.  The PD package will normally be coordinated with OSD, DSCA, and Joint 
Staff.  If the Memorandum of Justification includes a general description of the equipment and 
services to be provided, the DSCA CPD should ensure that this is an accurate listing.  (See 
sample Memorandum of Justification, Appendix 4). 
 

C7.8.  MULTIPLE V&A DATA CYCLES 
 
Particularly with non-emergency drawdowns, there may be two or more V&A data/package 
development cycles.  There will normally be an initial package developed and an Execute Order 
issued to initiate the drawdown as quickly as possible.  Usually, subsequent EXORDs will be 
issued, as projected values for initial deliveries are reconciled.  For emergency drawdowns, there 
will usually only be 1-3 EXORDs.  As noted before, the drawdown ends when the agreed items 
are delivered and costs reported and termination date is reached.  For non-emergency 
drawdowns, there is likely to be increased push for reconciliation of actual costs and 
supplemental requests for equipment if residual authority remains. 
 
C7.9.  PACKAGE DEVELOPMENT TIMELINES 
 
As discussed earlier, the drawdown package development can be as short as a week or as much 
as 7-10 months.  The timeline discussed above will be compressed or expanded to meet these 
requirements. 
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C8.  CHAPTER 8 

EXECUTION PLANNING 
 

C8.1.  EXECUTION PLANNING 
 
As consensus on the drawdown is being completed, the DSCA CPD needs to start coordination 
for execution of the drawdown and development of the EXORD.   Key planning considerations 
and items for coordination are:  Completion/General Consensus on the Drawdown Package, 
Balancing of Service Taskings, Project Code, Force Activity Designator level, 
Maintenance/Repair Standards, Execution lead-times, Collection and Consolidation Point (CCP), 
Designation of a Service Lead, Assignment of Service RCNs, and Transportation Planning.  
Transportation planning has an entire set of considerations that are covered in more detail in 
Chapter 9.  A sample EXORD is included at Appendix 6. 
 

C8.2.  COMPLETION OF DRAWDOWN PACKAGE 
 
Final agreement on the drawdown package may not occur until the day the EXORD is released.  
If there is not complete agreement on the total package, the initial Execute Order may only 
provide initial tasking to start the drawdown.   
 

C8.3.  BALANCING OF SERVICE TASKINGS 
 
As interagency agreement on what will be provided is completed, DSCA is responsible for 
allocating tasks to the Military Services and Defense Agencies.  Where only one Service or 
Agency can provide a specific item or service, this is an easy allocation.  Where more than one 
Service/Agency can provide items/services, DSCA will normally seek to “balance the load.”  
Balancing the load may take into consideration the current drawdown, and the drawdown 
taskings given to each Service/Agency during other recent or ongoing drawdowns.  For 
common-use DLA-managed items/material, (spare parts, uniforms, system batteries, etc.), any 
Service or Agency can be tasked to provide the items and bear related O&M cost, even though 
another Service or Agency would normally be considered the “item manager.” 
 

C8.4.  PROJECT CODE 
 
All drawdowns require a three-digit alphanumeric project code to support execution.  This code 
will be included in all requisitions and shipping documents.  DSCA P3, with the DSCA CPDs, 
(see Chapter C4.3.3.6), coordinates with J4 Sustainment and International Logistics Division 
(SILD) for assignment of the drawdown project code.  This project code will be included in the 
EXORD(s).  J4-SILD project codes are valid for a period not to exceed 1 year but can be 
revalidated in up to 1-year increments on a case-by-case basis until the drawdown is complete.  
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Whenever necessary, DSCA P3, with the DSCA CPDs can request J4 SILD to extend drawdown 
project code validity before its expiration date. 

 

C8.5.  FORCE ACTIVITY DESIGNATOR (FAD) LEVEL 
 
DSCA P3, with the DSCA CPDs, (see Chapter C4.3.3.6), coordinates with J4 SILD to confirm 
or get assignment of the FAD level, which provides the appropriate priority for requisitioning 
and shipping of drawdown equipment.  Where the drawdown is to an established FMS customer, 
the country’s existing FAD may be used or, if the “urgency of need” priority for the drawdown is 
deemed to be higher than that provided under the existing FAD,  DSCA/P3 can coordinate a 
higher FAD level for the drawdown.  Where the drawdown recipient does not have an existing 
FAD, DSCA/P3, with the DSCA CPD, establishes one with J4 SILD.  In addition to FAD level, 
the drawdown EXORD will normally include guidance that the Services and DLA should fill the 
drawdown requisitions as if they are being filled for U.S. forces.  This places the drawdown 
requisitions at a higher priority and eliminates the problem of non-fill of blanket order FMS 
requisitions below the “reorder point” from Service stocks.  FAD level and “U.S. fill” guidance 
should be included in the EXORD. 
 

C8.6.  MAINTENANCE/REPAIR STANDARDS 
 
The DSCA CPD needs to coordinate with the Services and the Interagency to confirm the 
required maintenance/repair standard for the equipment to be delivered.  As a general rule, the 
minimum standard for delivery of equipment is Full Mission Capable (FMC) or applicable 
Service standard for special equipment (see Chapter C4.2.12).  Aircraft transfer standards are 
normally higher and would be utilized for any assets to be transferred in flyable condition.  If a 
standard less than FMC is proposed, all parties (Interagency, Services, and proposed recipient) 
must understand the political implications of delivering equipment in less than FMC condition.  
This is NOT recommended and DSCA, in general, does not support such delivery unless the 
recipient already has similar equipment and has an existing repair capability.  Where the urgency 
of the drawdown precludes completing full pre-delivery maintenance, all parties need to 
understand the condition of the equipment.  While some U.S. and host country policy personnel 
may push for quick delivery over delivery of mission capable equipment, there is a high 
probability that the USG will subsequently be criticized by the recipient for delivery of non-
mission capable equipment -- Any decision to deliver less than FMC equipment must be 
carefully weighed and fully coordinated with implementing agencies and organizations. 
 

C8.7.  SPARE PARTS AND SUPPORT EQUIPMENT 
 
As discussed earlier, (see Chapter 4) the goal is to use the Total Package Approach (TPA) 
concept in delivering drawdown equipment.  The drawdown package should include provisions 
for spare parts, special tools and necessary support equipment.  Depending on the nature of the 
drawdown, the target for spare parts should be a one-year spare package.  Delivery of end items 
without associated spare parts and support equipment should be considered only when the 
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recipient already has the same equipment and an established support capability.  For example, 
consideration should be given to provision of adequate batteries for battery-operated equipment - 
particularly communications equipment.  Where rechargeable batteries are provided or 
electrically operated equipment is provided, Action Officer’s need to ensure the U.S.-provided 
charging equipment or power converter systems are 220V systems, NOT 110V systems.  Any 
consideration to deliver equipment without support equipment, spares or expendable supplies, 
such as batteries, again needs to be weighed against urgency of need, Service impact statements, 
and the political embarrassment due to our delivering equipment that ceases to operate shortly 
after arrival.  The DSCA CPD, in coordination with other interested parties can make the 
ultimate decision regarding spare parts. 
 

C8.8.  EXECUTION LEAD-TIMES 
 
 C8.8.1.  The triggers which authorize DoD to expend O&M funds and /or to start collection, 
repair and shipment of drawdown items are signature of the PD for the drawdown, State 
Department confirmation of Section 503 eligibility, Section 505 end-use agreements, human 
rights vetting, by State Department and release of the DoD EXORD.  Outside pressure to 
commence your drawdown is likely to increase at this point.  It is important to reiterate, that 
DoD starts drawdown only when the PD is signed and the EXORD is issued.  Timeliness of 
deliveries is important.   As the drawdown “package” has been generally discussed for some 
period (anywhere from 2 weeks to 2/3 months), there is frequently an interagency perspective 
that the drawdown material will be delivered “tomorrow” once the PD is signed.  In emergency 
drawdown situations and/or drawdowns with DLA managed common items, the normal lead-
time to collect equipment and prepare it for shipment is 3-5 weeks depending on the volume and 
nature of the equipment.  The EXORD should take this lead-time into consideration in 
designating the Required Delivery Date (RDD).   
 
 C8.8.2.  Maintenance/Repair Lead-Times.  A second factor that affects delivery lead-time is 
the degree to which any repair or refurbishment is required to bring equipment to the established 
maintenance transfer standard (FMC or as otherwise designated).  Maintenance lead-times vary 
(e.g., from 60-120 days), depending on the condition of the equipment and the status of “in-
house” maintenance capabilities.  If there are significant differences between repair lead-times 
for items, consideration may need to be given to multiple shipments. 
 

C8.9.  USE OF COLLECTION AND CONSOLIDATION POINT (CCP) 
 
If the drawdown consists of a large number of major end items, spare parts and support 
equipment, and particularly if this equipment is to be provided from more than one Service, 
consideration should be given to the use of a CCP.  If this is appropriate, the DSCA CPD should 
coordinate with the Services and DLA to agree on a site that is located to support collection and 
onward movement for subsequent shipment. 
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C8.10.  ASSIGNMENT OF RECORD CONTROL NUMBER (RCN) 
 
The RCN is assigned by OPS-ADMIN., In conjunction with the Country Code and Fiscal Year 
(FY) of a drawdown, it identifies a unique record in the DSCA 1000 System, and is also used in 
MILSTRIP documentation.  This unique record identifies a specific commodity or specific 
service to be provided via the drawdown to another country or international organization.  The 
RCN, entered in record positions 2-5 of the DSCA 1000 System, is always a four-digit code (2 
alpha, 2 numeric) in which the first two digits must always be alpha characters and the third and 
fourth digits must always be numeric.  Based on the number and types for different equipment or 
services tasked, each Service/Agency should be allocated adequate blocks of RCNs to support 
reporting within the DSCA 1000 System.  For more details, see Chapter 11, section C11.6. 
 
 C8.10.1.  Same Country/Same FY.  Once a set of RCNs has been assigned for a country 
within a particular FY, any new drawdowns with new PD's, for that same country within that 
same FY, must use a new set of RCNs for each new drawdown within the same FY. 
 
 C8.10.2.  Same Country/Different FY.  Drawdowns for the same country, but in different 
FYs, can actually use the same RCN series, per each different FY.  It does not matter when the 
data is actually entered into the DSCA 1000 System, provided the FYs are different for each set 
of data.  
 

C8.11.  FISCAL YEAR OF A DRAWDOWN 
 
Drawdown executions may span more than one fiscal year.  For tracking and reporting purposes, 
to ensure accuracy and consistency, the FY of a drawdown is the FY in which the PD is signed 
or the special legislative authority is invoked, regardless of when the commodities and services 
are actually drawn down or actually delivered, and regardless of when the data is actually entered 
into the DSCA 1000 System.  For drawdowns being executed over several years, data should be 
entered against the original FY of the drawdown. 
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C9. CHAPTER 9 

TRANSPORTATION PLANNING 
 

C9.1.  TRANSPORTATION PLANNING 
 
As a potential drawdown is under development, early “heads up” notification to transportation 
offices and early coordination as requirements gel is essential to ensure that the transportation 
agencies (USTRANSCOM, SDDC, AMC, and MSC) can meet the desired policy requirements.  
When a PD and an EXORD are finally issued, external pressure will build for delivery 
“yesterday.”  Coordination with USTRANSCOM, SDDC and MSC should be undertaken at 
every stage in the process. 
 

C9.2.  EXISTING AIRLIFT/SEALIFT ASSETS 
 
Transportation planning for drawdowns is restricted to the use of DoD airlift and sealift assets 
unless the cost to acquire such commercial transportation and related services is less than the 
cost to the USG of providing such services from existing agency assets.  Use of DoD military-
owned/-leased aircraft or use of SDDC contracted ships under long-term time charter.  SDDC 
has cargo ships available on long-term charter worldwide that can be used to for drawdown 
shipments.  Long-term “open” contract arrangements for commercial aircraft are not as common, 
but can be used if the scope of the existing contracts meets the “no new contracting /no new 
procurement” restrictions.  Early coordination with USTRANSCOM and SDDC may permit 
“contingency” planning of available shipping assets.  SDDC may be able to consider the 
anticipated drawdown requirement as they assign transportation missions to charter ships such 
that the shipping is readily available when the drawdown is executed. 
 

C9.3.  PREPARATION AND TRANSPORT TO APOE/WPOE (AERIAL/WATER PORT OF 
EMBARKATION) 
 
 C9.3.1.  Cargo Preparation.  Services and Agencies providing equipment  are responsible for 
pre-shipment inspection of all cargo to ensure it is complete and in Full Mission Capable (FMC) 
status, unless a lesser equipment standard has been agreed to. 
 
 C9.3.2.  CONUS Origination.  SDDC undertakes appropriate action to coordinate movement 
from origin to WPOE/APOEs.  Services/Agencies, in coordination with SDDC, are responsible 
for movement of drawdown cargo from source depots to the designated WPOEs/APOEs.  SDDC 
has the lead for coordination of CONUS movements.  Established transportation networks and 
procedures will be used for this movement.  Where a specific Service has been designated as 
lead Service for collecting cargo, it will coordinate delivery of other Service cargo to the lead 
Service designated consolidation point (See paragraph C9.4.3).  All ammunition requirements 
from all Services will be coordinated through the Joint Munitions Transportation Coordinating 
Activity (JMTCA) at Rock Island Arsenal IL.  
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 C9.3.3.  OCONUS Origination.  Where drawdown cargo originates from OCONUS sites, 
SDDC does not have the established networks for line haul service and the Combatant Command 
and Service component transportation offices pick up this mission. 
 
 C9.3.4.  Special Cargo Requirements.   If any cargo requires special handling 
(containerization, refrigeration, sensitive item security controls, ammunition compatibility, etc.), 
the Services and transportation offices need to identify this as early as possible to ensure 
appropriate funding and coordination is accomplished. 
 

C9.4.  AIRLIFT VERSUS SEALIFT 
 
The decision to use airlift versus sealift will generally depend on the urgency of the drawdown, 
the nature of the drawdown cargo (size/volume), and the value of drawdown authority assigned.   
 

C9.4.1.  Use https://sms.transcom.mil/sms-perl/SMSWEBStart.pl to estimate airlift costs.  No 
special permission required, just annotate airport locator code of origin and destination and type 
of aircraft to obtain a Special Assignment Airlift Mission (SAAM) cost estimate.  If you want an 
AMC channel airlift cost that is possible also.  Tonnage estimates (ACL) for aircraft type are in 
AFP 10-1403, Air Mobility Planning Factors, and table 3, Aircraft Payloads.  Actually, more 
aircraft will be needed.  The table lists 89 tons for a C-5 yet during Desert Shield/Storm, 50 tons 
was achieved more often.  Distance requires fuel, which adds weight, which decreases tons 
airlifted.  There is a limit on air refueling aircraft. Also, overseas over flight restrictions may 
increase the flight duration.  
 

C9.4.2.  Surface movement can be less expensive, but due to the limited quantities 
of ships on long-term charter arrangements, movement of the drawdown cargo may be restricted 
to availability of shipping.  If the drawdown consists of large equipment or a large volume of 
equipment, surface movement may be the only cost effective solution.  Dependent on the nature 
of the equipment and urgency of the drawdown, consideration may be given to splitting the 
shipment between airlift and surface. 
 

C9.5.  STANDARD AIRLIFT VERSUS SPECIAL ASSIGNMENT AIRLIFT MISSION 
(SAAM) 
 
 C9.5.1.  Existing Networks.  If airlift is considered for movement, the degree of urgency and 
the existence of (or lack of) Air Mobility Command (AMC) channel or other programmed flights 
to the final destination will dictate whether Special Assignment Airlift Mission (SAAM) 
procedures and costs need to used for the drawdown.  If an existing network is in place, DSCA 
and the tasked Services can take advantage and ship the drawdown cargo at minimum airlift cost 
on established routes.  When ammunition is involved, each Service is responsible for obtaining 
required air clearances.  As an alternative, cargo can be shipped as far forward as existing routes 
can support and SAAM lift used for the last portion of the delivery. 
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 C9.5.2.  Cargo Control.  The use of SAAM flights can be more expensive but it permits 
maximum control of the cargo movement.  When multiple cargo items being shipped for the 
drawdown are put in the “standard” AMC routes for delivery, close tracking is required by 
Service and DSCA OPS-ADMIN personnel to maintain visibility of the cargo.  Cargo visibility 
is easily lost and confirmation of delivery can be complicated.  Use of consolidated SAAM 
movement provides maximum cargo control.  The JMTCA is the validator for ammunition 
SAAM requests for all Services. 
 

C9.6.  ARRIVAL PLANNING - WPODS /APODS (WATER/AERIAL PORTS OF 
DEBARKATION) AND ONWARD MOVEMENT 
 
 C9.6.1.  WPOD Reception Capabilities -- Augmentation.  In selecting in-country 
WPOD/APODs, transportation agencies need to ensure facilities at those locations  can 
accommodate the planned ships or aircraft (particularly in remote areas).  If there are physical 
deficiencies at the planned reception site, but it is deemed as the only feasible site to support the 
mission, DoD assets may be used to augment the capability of military cargo handling 
equipment, personnel and units (e.g., Movement Control Teams, airfield repair assets, 
deployable air control assets, etc).  If augmentation is required, the cost of this effort must be 
programmed within the overall ceilings for that drawdown.  On a related note, DoD, DoS or 
recipient site augmentation may be required because DoD has no existing contractual 
arrangements in the region or site to perform reception, offload, or control services.  In those 
cases, the possibility of obtaining contract funding from interagency sources (e.g. DoS) for 
WPOD/APOD reception should be explored. 
 
 C9.6.2.  Reception and Onward Movement of Cargo – U.S. or Recipient.  Early in the 
planning process, agreement needs to be made between the U.S. representatives, the recipient 
and any third party participants (UN, NATO, non-governmental agencies, etc.) regarding who 
will be responsible for receipt and onward movement of the cargo once it has arrived at the 
designated receiving waterport or airport.  Generally, if the WPOD/APOD is located in the 
country of final destination, anticipate the cargo will be turned over to the appropriate in-country 
representatives.  If the USG retains responsibility for onward movement, then the USG 
responsibility for cargo movement transitions from SDDC to the Combatant Command’s 
designated transportation offices. 
 
 C9.6.3.  Quality Assurance Teams (QAT).   Planning for all major deliveries (major end 
items, sensitive items, etc.) should include the allocation of drawdown authority (i.e., salary/per 
diem) for quality assurance teams to verify that all shipped cargo has been delivered and that the 
items and/or services are complete.  Full operational checks at the delivery site may be required 
depending on the nature of equipment handover.  As noted above, Services are responsible for 
ensuring that all equipment is fully operational and inspected for completeness before shipment.   

 

C9.7.  TRANSPORTATION PLANNING ITEMS 
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 C9.7.1.  Transportation Account Codes (TAC).   Early Service establishment of TAC codes 
will facilitate USTRANSCOM, SDDC planning.  For sealift movements, SDDC may require a 
MIPR of funds from responsible Services.  Service transportation offices should establish and 
forward the applicable codes and be prepared to execute any required MIPRs.  The TAC 
provides the long line of accounting to include the ESP code so the billing can be identified to 
the specific PD for payment and subsequent reporting to the DSCA 1000 system. 
 
 C9.7.2.  APOE/APOD and WPOE/WPOD Designation.  USTRANSCOM and/or SDDC 
should identify the applicable Aerial Ports of Embarkation/Debarkation (APOE/APOD) and 
Water Ports of Embarkation/Debarkation (WPOE/WPOD) as early as possible.  Wherever 
possible, this information should be included in the initial Execute Order to facilitate Service 
execution. 
 
 C9.7.3.  DODAAC/MAPAD Designation.    DSCA and USTRANSCOM/SDDC will 
coordinate as early as possible to identify the applicable DoD Activity Address Code 
(DODAAC) and Military Assistance Program Address Directory (MAPAD) for delivery of the 
drawdown equipment.  When the drawdown recipient has established DODAAC/MAPAD 
addresses, coordination should be undertaken with the SAO to select one of the existing 
addresses or to create new ones.  When there is no existing DODAAC, MAPAD DSCA 
CPD/Services, will need to acquire the necessary information and build the necessary 
information and address codes.  This should be included in the EXORD. 
 
 C9.7.4.  CCP Designation.  As previously noted, if a CCP is planned to support the 
drawdown, this information needs to be identified to USTRANSCOM, SDDC as early as 
possible and should be included in the Execute Order. 
 
 C9.7.5.  Required Delivery Dates (RDD).  Based on lead-times required established for 
collection and packing of material and the political urgency of delivery, the EXORD should 
clearly establish the Required Delivery Dates (RDD). The RDD is the d ate cargo should arrive 
at the final destination).  For multiple shipment and multiple modes (air/sea) the EXORDs may 
identify multiple RDDs.   
 
 C9.7.6.  Transportation Control Number (TCN) / Transportation Control and Movement 
Document (TCMD) During Execution Phase.  During the execution phase, DSCA and Service 
Action Officer’s should obtain TCN and TCMD numbers for high-priority/high-visibility items 
to permit tracking of the cargo.  This is particularly helpful in the case of airlift shipments in 
order to track movement of the items.  USTRANSCOM has databases that can be used to locate 
and track most cargo with a TCN number.  Before shipping ammunition items, Services will 
submit Advanced Transportation Control Movement Documents (ATCMD). 
 

C9.8.  FUEL TRANSPORTATION, DELIVERY, AND DISTRIBUTION 
 
Prior or during execution DSCA CPDs will insure MILDEP Action Officer’s, SAO and Defense 
Energy Support Center (DESC) coordinate transportation, delivery and distribution of fuel.  
These operations require close coordination among all players due to the special nature and costs 
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associated with transport, and the logistics/infrastructure considerations required for unloading, 
storage, and distribution monitoring.  The following should be considered. 
 
 C9.8.1.  Transportation.  Transportation cost for fuel is a significant consideration.  If fuel 
transport is part of the drawdown Services will have to pay, transportation costs up front with 
their O&M funds.  Depending on the quantity of fuel and points of loading/unloading, the cost 
for transportation may exceed the cost of fuel itself.  DESC will work with the Services to ensure 
the required funds are in place to contract for the fuel and to secure the tanker assets needed to 
transfer the fuel.  DESC will determine the most efficient supply point, route, tanker/barge 
availability and transfer dates taking into consideration the receiving nation’s capabilities. 
 
 C9.8.2.  Delivery.  DESC, in conjunction with the country team, will conduct a survey of the 
country’s infrastructure to ensure the delivery/unloading/storage of fuel can take place 
efficiently.  A Memorandum of Understanding (MOU) will be drafted and signed between the 
receiving nation and U.S. Embassy outlining the necessary details. 
 
 C9.8.3.  Distribution.  Due to high risk of misuse of fuel once it is delivered to the receiving 
nation, DSCA CPDs will work closely with in country Action Officer’s to ensure fuel end-usage 
monitoring procedures are in place to reduce the risk of misuse.  End Use Monitoring procedures 
need to be agreed up-front with the receiving nation, and can be documented in a separate MOU.
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C10. CHAPTER 10 

DRAWDOWN EXECUTION 
 

C10.1.  DRAWDOWN EXECUTION 
 
DSCA is responsible for issuing the DoD Execute Order and supervising execution of the 
drawdown.  Based on the drawdown policies/guidelines and planning considerations identified in 
the earlier chapters, DSCA CPD should develop the Execute Order along the guidelines 
indicated below and conduct follow-on supervision/monitoring of execution.  For emergency 
drawdowns in particular, the DSCA CPD must ensure that the EXORDs contain firm and 
specific requirements for materiel and services. For non-emergency situations and or drawdowns 
involving multiple countries, there will be an initial package developed and an EXORD issued 
with general supply/financial guidance to initiate the drawdown as quickly as possible.  
Subsequent EXORDs will be issued as additional countries sign section 505 agreements, 
requirement lists are firmed up, and projected costs for initial deliveries are reconciled. 
 

C10.2.  EXECUTE ORDER DEVELOPMENT 
 
 C10.2.1.  Timing.  The interagency will expect release of the drawdown Execute Order 
concurrent with signature of the PD for the drawdown.  In order to accomplish this, the “final” 
version of the EXORD should be put into Interagency staffing by the DSCA CPD approximately 
5-7 days before the expected signature of the PD (Note this is frequently a very “soft” date 
depending when State forwards the PD to the NSC who forwards it to the President).  Joint Staff 
frequently requires 4-5 days minimum to complete its internal staffing and waits until it has seen 
Service comments before completing Joint Staff planning (particularly if any of the Services are 
expected to surface any OR impact issues).  This can increase staffing time by an additional 3-5 
days.  In the case of “real” crisis drawdowns, these lead-times will likely be reduced. 
 
 C10.2.2.  Execute Order Composition.  The initial DSCA EXORD for any drawdown should 
include the following information as applicable, to preclude the need to issue supplemental 
instructions: 
 

C10.2.2.1.  Authority for the Drawdown (Legislation and PD) for DWCF. 
 

 C10.2.2.1.1.  Service Taskings (by Service/Agency): 
 
      C10.2.2.1.1.1.  Clear delineation of what is to be provided (include National  
Stock Number (NSN), quantity, sizes etc). 
 
 C10.2.2.1.1.2.  Any Service unique instructions. 
 

C10.2.2.1.2.  Coordinating Instructions: 
 
      C10.2.2.1.2.1.  Drawdown Project Code. 
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  C10.2.2.1.2.2.  Authorized FAD. 
 

  C10.2.2.1.2.3.  Maintenance/Repair Standard. 
 
  C10.2.2.1.2.4.  Training / Spare Parts / Support Equipment Requirement (if not  

already covered) 
 
      C10.2.2.1.2.5.  Spare Parts Requisitioning Guidance: 
 
       C10.2.2.1.2.5.1.  Fill as for US Forces. 
 
       C10.2.2.1.2.5.2.  “Fill or Kill” requisitions. 
 
  C10.2.2.1.2.6.  Allocation of Service RCN. 
 
      C10.2.2.1.2.7.  Allocation of “Not to Exceed” dollar value of drawdown 
authority allocated to each Service / Defense Agency (Based on projected costs provided by each 
tasked agency). 
 
      C10.2.2.1.2.8.  Identification of Basic Drawdown Policies: 
 
       C10.2.2.1.2.8.1  No new contracting or procurement except for 
transportation. 
 
    C10.2.2.1.2.8.2.  Reimbursement of DWCF provided equipment/services. 
 
       C10.2.2.1.2.8.3.  Tasked Service funds movement to final destination, and 
report total Services costs, all deliveries and undelivered values into the DSCA 1000 System. 
 
   C10.2.2.1.3.  Transportation Instructions: 
 
 C10.2.2.1.3.1.  RDD(s). 
 
 C10.2.2.1.3.2.  CCP / QAT(s) (if applicable). 
 
 C10.2.2.1.3.3.  Applicable APOE/WPOE(s). 
 
 C10.2.2.1.3.4.  Applicable APOD/WPOD(s). 
 
     C10.2.2.1.3.5.  Any special transportation instructions. 
 
 C10.2.2.1.3.6.  DODAAC and MAPAD address codes. 
 
     C10.2.2.1.3.7.  Any delivery or handling instructions at delivery locations. 
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   C10.2.2.1.4.  Termination Instructions:  As indicated in paragraph C5.5, unless 
otherwise directed, a termination date not to exceed 18 months from date of execute order 
issuance will be stated. 
 
 C10.2.2.1.5.  POC phone and fax numbers. 
 

C10.3.  EXECUTE ORDER COORDINATION 
 
Execute Orders are normally coordinated with the following offices and staffs: 
 

C10.3.1.  State PM-RSAT. 
  
C10.3.2.  State Regional Bureau. 
 
C10.3.3.  OSD Policy Office (ISA, ISP or SOLIC). 
 
C10.3.4.  Tasked Services. 
 
C10.3.5.  Tasked Agencies. 
 
C10.3.6.  Joint Staff (J4 Logistics Directorate), Sustainment & International Logistics 

Division (SILD) as the lead division office). 
 
C10.3.7.  USTRANSCOM (either info or coordinating copies to SDDC and MSC). 
 
C10.3.8.  Applicable Combatant Command. 
 
C10.3.9.  Internal DSCA (GC, P3, OPS-ADMIN and BUS-OPS). 

 

C10.4.  POST-EXECUTE ORDER  RELEASE ACTIONS 
 
With release of the initial EXORD for the drawdown, DSCA and Service Action Officer’s can 
anticipate the following actions/requirements: 
 

 C10.4.1.  Issuance of supplemental Service EXORDs (Service Action Officer’s). 
 
  C10.4.1.1.  Clarification of EXORD guidance (as required). 

    
   C10.4.1.2.  Monitoring status of Service/Agency execution status. 
 

  C10.4.1.3.  Resolution of any policy and execution issues. 
 
 C10.4.1.4.  Continued development of drawdown package if full authority was not  

allocated in the initial EXORD. 
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  C10.4.1.5.  Issuance of supplemental EXORDs, as required. 
 
  C10.4.1.6.  Reminding OSD and State policy offices of the agreed upon  

lead-times. 
 

C10.5.  DSCA MONITORING 
 
After release of the EXORD, DSCA CPD will spend most of his/her time in the above actions, 
particularly asking the Services for status reports.  Acquisition of appropriate TCNs from the 
Services to support monitoring the shipping status should be undertaken for high-visibility 
shipments, particularly where there are multiple shipments and when cargo is shipped 
incrementally. 
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C11. CHAPTER 11 

FINANCIAL  MANAGEMENT OF DRAWDOWNS 
 

C11.1.  FINANCIAL MANAGEMENT OF DRAWDOWNS 
 
The key consideration in financial management of drawdowns is that DoD is not authorized to 
exceed the drawdown authority provided in the authorizing legislation and the Presidential 
Determination.  (An Anti-Deficiency Act violation would result.)  All efforts must be directed 
toward ensuring that all associated values are identified and tracked. 
 

C11.2.  VALUATION OF DRAWDOWN ARTICLES AND SERVICES 
 

C11.2.1.  Value of drawdown equipment articles is based on pricing policy contained in the 
DoD FMR 7000.14R, Volume 15, Chapter 7.   
 
   C11.2.1.1.  Value of Defense Working Capital Fund (DWCF) items must equate to the 
DWCF standard price.  Note that all DWCF items issued from inventory require funding by the 
MILDEP processing the requisition (FMR Vol. 12 Chapter 23, Section 2305).   
 
   C11.2.1.2.  Value of non-excess investment assets not to be replaced, must equate to the 
sum of (a) the most recent actual procurement cost, (b) modifications or improvements 
incorporated after production and (c) non-recurring charge if applicable, adjusted for age or 
condition plus pro rate overhaul cost. 
 
   C11.2.1.3.  Value of non-excess investment assets to be replaced (DoD budget/FYDP 
must reflect intent to acquire asset) must equate to the sum of (a) the estimated cost of the 
replacement and (b) non-recurring charge if applicable, adjusted for age or condition.   
 
 C11.2.2.  Value of drawdown Military Education and Training shall be based on additional 
costs that are incurred by the USG in furnishing the training (i.e., FMF Grant/Incremental rate as 
specified in the DoD FMR Vol. 15).   
 
 C11.2.3.  Value of services is based on actual costs to the USG for providing the service.  
Costs include funded portion of civilian salaries, but excludes salaries of the members of the US 
Armed Forces and unfunded civilian retirement and other benefits.   
 
 C11.2.4.  FMS Administrative and Contract Administrative Services surcharges are not 
included in valuation of equipment and services for drawdowns.  The valuation of drawdowns of 
defense articles and services, including military education and training transferred from DoD 
resources based on special legislation shall be determined on a case by case basis in accordance 
with the legislation.  FMS surcharges are not included in valuation of these special drawdowns. 
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  C11.2.5.  Due to the often-abbreviated timelines available to develop V&A data for 
drawdowns, it is critical to ensure that projected values are as accurate as possible.  Because of 
the short response time, there is a tendency for the Services to inflate their cost estimates until 
the scope of requirements is clearly defined.  There may be subsequent criticism when actual 
costs are reconciled and found to be lower. However, the important point to remember is that by 
law DoD may not exceed the authorized authority.  The key is close coordination between DSCA 
and the Service Action Officer’s, as the drawdown is executed to reconcile actual vs. projected 
costs as early as possible. 

 

C11.3.  FINANCIAL TRACKING OF DRAWDOWN COSTS 
 
To keep track of projected and actual drawdown values the DSCA OPS-ADMIN and Service 
Action Officer’s keep compatible drawdown spreadsheets so that data can be compared and 
exchanged in a format that permits easy reconciliation of costs.  A sample format is in Appendix 
5.  
 
 C11.3.1.  Minimum Drawdown Tracking Data.   To support drawdown financial tracking, 
the required tracking data is as follows: Item/Service, Quantity, Unit Value (drawdown value), 
Equipment (Total Quantity Value), Services/Repair, Training (if applicable), Spare Parts, 
Support Equipment, PC&H, Transport, and Total Item/Service Value (sum of all other categories 
for each items).  Salaries for civilian services should be separately identified.  At the DSCA 
level, this spreadsheet should be organized to permit computation of the overall drawdown value 
by each category and by each Service/Defense Agency contribution.  The sample at Appendix 5 
provides such a structure with automatically computed Service/Defense Agency totals.  
 
 C11.3.2.  O&M Impact - End Items vs. Services/Support Costs.   A critical Service 
consideration for all drawdowns is how much of the projected value reflects actual outlay of 
current year O&M funds.  All of the above categories EXCEPT the Equipment category involve 
the actual expenditure of Service O&M funds.  As a minimum, there will always be O&M 
outlays to fund PC&H and transportation.  If repair services, training, spare parts and support 
equipment are also required for the drawdown, these categories will usually involve direct O&M 
expenditures.  The Equipment category is not considered to have an O&M impact (except for 
DWCF materials covered in paragraph C11.4.3) as the equipment was previously purchased and 
is a “sunk” value to the respective Service.  While not having an O&M impact, accurate 
assessment of a “drawdown” value for equipment items is critical, as equipment frequently 
constitutes the majority of the value of any given drawdown.  Drawdowns that are exclusively 
services, such as transport services, will have 100% O&M impact. 
 
 C11.3.3.  Projected versus Actual Costs.  Actual value assessments are normally not 
available until 30-90 days after actual delivery of the equipment.  DSCA and Service Action 
Officer’s should maintain close coordination to update and replace projected costs in each 
category as soon as the firm value can be identified. 
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C11.4.  REIMBURSEMENT FOR PROVIDED DWCF MATERIAL AND SERVICES 
 
One of the contentious Service issues is the OSD Comptroller’s policy (DoD FMR Vol. 12, 
Chapter 23, Section 2305) that requires the Services use O&M funds to reimburse all equipment, 
materials, or services provided from Defense Working Capital Fund (DWCF) activities, 
including DLA and USTRANSCOM.  The most common items are DLA-managed clothing 
items, individual equipment, spare parts, tools, and fuel, and support items such as batteries.  The 
Services are required to provide funded (fill/kill) requisitions to DLA for such items.  This is 
NOT considered a “new” procurement as it involves an internal transfer of funds within DoD to 
provide items that DoD previously purchased and put in its stocks. 
 

C11.5.  SERVICE REPORTING OF DRAWDOWN EXECUTION 
 
The formal channel for Service/Defense Agency reporting of drawdown expenditures is the 
DSCA 1000 System.  The DSCA 1000 System is the information management system for 
tracking, maintaining and aggregating drawdown data to fulfill management information needs 
and meet legislative reporting requirements.  At least monthly, each Service or Agency must 
enter the appropriate programming and delivery data against appropriate RCNs into the DSCA 
1000 System.  Data entry has been one of the weakest links in drawdown financial management, 
as there seems to be a lack of understanding of the importance of timely data entry and a lack of 
internal Service guidance as to which Service Component (s) should enter and update this data.  
Therefore, close coordination is essential. 

 
 C11.5.1.  Entering execution Data.  As part of the initial EXORD, the DSCA CPD, with 
DSCA OPS-ADMIN coordination, assigns Record Control Numbers (RCNs) to each Service or 
Agency tasked to provide equipment or services for that drawdown.  The RCN is a four-position 
alpha/numeric code assigned to each record in the DSCA 1000 System for identification 
purposes (see C8.12 Assignment of RCNs).  The MAP Element Code field, record positions 47-
50, should contain the 4-digit PD number assigned to the drawdown.  Record Position 35 always 
contains "C".  Drawdown transactions, including any training related to those drawdowns, will 
be reported in accordance with Appendix 8. 
 

C11.5.1.1.  Each Service/Agency SHOULD immediately enter the PROJECTED value 
data for each type of equipment or service, it is programmed to provide.  As actual value data is 
received, the PROJECTED value data should be updated with ACTUAL value data in the DSCA 
1000 System.  See table C11.T1 for input data fields.  Appendix 8 provides instructions for input 
data. 
 

Table C11.T1. Drawdown Transaction  
Field Names Description Position Format Length
CC Country Name 001-002 Char (alpha?) 2 
PY Program Year 003-006 Char (alpha?) 4 
IA Implementing Agency 007 Char (alpha?) 1 
MALC MILDEP country location 008-017 number 10 
BLANK Blank 018-027 number 10 
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MFVAL MILDEP country funded value 028-037  10 
MDAT  MILDEP as of date 038-045 YYYYMMDD 8 

 
  
 C11.5.2.  United Nations Participation Act (UNPA) Transactions.   UN requests for 
assistance under Section 7 of the UNPA are handled like drawdowns and tracked in the DSCA 
1000 System.  However, UNPA requests are unique in that they are not reimbursable (unlike 
Section 607, FAA, transactions) and may involve procurement (unlike drawdowns which are 
"fill or kill").  To track these transactions and also distinguish them from DoD drawdowns, use 
the standard United Nations "T9" country code and the 4-digit MAP Element Code (PD number) 
in record position 47-50, which contains the Tracking Number assigned to the UN request, 
consisting of three numeric digits and one alpha character in the fourth position of "U" (i.e., 
XXXU) -the fourth position must always be "U". 
 
 C11.5.3.  Excess Defense Articles (EDA).  Any EDA items provided in a drawdown should 
be entered in the DSCA 1000 System with a "Type of Assistance Code" of "C" in record position 
35 along with a Source of Supply Code of "E" in record position 65.  The "E" Source of Supply 
code indicates that the item is excess and automatically allows the cost field to remain blank.  
EDA items provided by drawdown must follow the procedures outlined in Chapter 11 of the 
SAMM. 
 

C11.6.  DRAWDOWN OF FUNDS 
 

C11.6.1.  A recent new development has been the drawdown of funds instead of items and  
services.  A drawdown of funds is not specifically addressed in the SAMM, but is handled 
similarly to a SAMM C11.3 Counter-narcotics assistance-National Defense Authorization Acts, 
Sections 1004 and 1033.   
 

C11.6.2.  An S9 pseudo case designator is used to track the sale of defense articles and/or  
services to the recipient.  The Pseudo LOA itemizes the defense articles and/or services, it is 
NOT signed by the country and/or organization receiving the articles and/or services.   
 

C11.6.3.  A drawdown EXORD is written which breaks out how much funding each 
Military Department (MILDEP) provides, and what that funding is to be used for.  The S9 cases 
align the funds according to the EXORD. 
 

C11.6.4.  Since the MILDEP funding used is Operations and Maintenance (O&M)  
appropriated funding, it is one-year money.  This means that obligations can only be made 
against the S9 case until the end of the FY the funds are appropriated in.  There is a further five 
years for obligation adjustments and disbursements.  At the end of that year, the funds are 
cancelled.  This calls for stringent management of the case to ensure the funds are appropriately 
handled. 
 

C11.6.5.  The O&M funds appropriation is cancelled at the end of the sixth year.  Therefore,  
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every effort must be made to have all bills paid and the cases closed before the end of the sixth 
year. 
 

C11.6.6.  A separate holding account should be established for each year that drawdown  
funds are used on S9 cases.  This allows funds from cases that close with funds remaining to be 
used for cases that close with a need for additional funds.  A new EXORD will be required to 
move the funds through the holding account to the new cases.  Appendix 9 provides a chart with 
a brief synopsis of the Presidential Determined drawdown, flow of funds for an S9 case. 
 

C11.7.  CONGRESSIONAL REPORTING 
 
The DSCA OPS-ADMIN Office has the lead for preparing statutorily required reports (also see 
C12.3 Congressional Reporting).
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C12. CHAPTER 12  
 

RECONCILIATION AND REPORTING TO CONGRESS 
  

C12.1.  FINANCIAL RECONCILIATION 
 
Immediately after or concurrent with delivery, of the equipment and/or services, the DSCA CPD 
should coordinate with the Service/Defense Agency Action Officer’s to reconcile projected and 
actual execution value.  This effort cannot wait until completion of all deliveries, but should be a 
continual process as actual values become available.  Due to delayed or non-reporting of the data 
into the DSCA 1000 System by the Service Components, this effort is frequently conducted by 
exchange/comparison of DSCA and Service Action Officer spreadsheets, and DSCA’s 1000 
System Report (See appendix 8).  Once the CPD determines that all commodities/services 
actions are completed and/or the drawdown authority is exhausted, the CPD will send out a 
drawdown termination message, terminating all new supply actions.  The closure action allows 
J4-SILD to close the project code assigned to the drawdown.  The termination message will also 
request Services to report all financial data into the DSCA 1000 System to allow the DSCA 
OPS-ADMIN Office to prepare its report to Congress.  
 

C12.2.  CONGRESSIONAL REPORTING 
 
The DSCA OPS-ADMIN Office has the lead for preparing statutorily required reports. 
 
 C12.2.1.  FAA, Section 506 Report.  FAA, section 506 (reference (b)) requires the 
Department of Defense (DSCA) to report to Congress details on all the defense articles, defense 
services, and military education and training delivered to the recipient country or international 
organization upon delivery or completion of such articles, services, or education and training.  
The report must also include whether any savings were realized by utilizing commercial 
transportation services rather than acquiring those services from USG transport assets. 

 C12.2.2.  Special Authorities.  For “special” drawdown authorities, there may be additional 
reporting requirements authorized by legislation in any fiscal year. 
 
 C12.2.3.  FAA, Section 655.  Annual military assistance reporting is required on ALL 
drawdowns.  The report covers defense articles (including excess defense articles (EDA)), 
defense services, and military training and education furnished by grant under any authority of 
law, except under title V of the National Security Act of 1947. 

 
 C12.2.4.  FAA, Section 506.  require that the Drug Interdiction and Counter Drug Activities 

Report be reported to Congress listing equipment DoD provided via counternarcotics drawdown 
efforts and the DoD's plans for replacing it, whether totally, partially, or not at all.  This report 
gives Congress a sense of the adverse impact of drawdowns on DoD resources and US military 
readiness.  In addition to equipment listings, DSCA requests the Services to also provide impact 
statements for submission to Congress. 
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AP1.  APPENDIX 1 
Drawdown List 1963- 2004 

FY PD No. Country or Region Authority Purpose FY Total ($ 
millions) 

1963 PD63-15 India 506(a)(1) War With China $55.0 
      

1965 PD65-12 MAP/Vietnam 506(a)(1) Military Assistance $75.0 
      

1966 PD66-06 MAP/Vietnam 506(a)(1) Military Assistance $300.0 
      

1974 PD74-12/-19 Cambodia 506(a)(1) Military Assistance  $250.0
      

1975 PD75-09 Cambodia 506(a)(1) N. Vietnamese 
Threat 

$75.0 

      
1980 PD80-21 Thailand 506(a)(1) N. Vietnamese 

Threat 
$1.1 

      
1981 PD81-00 Liberia 506(a)(1) Support Coup $3.4
1981 PD81-02/-04 El Salvador 506(a)(1) Guerrilla Threat  $25.0 

      
1982 PD82-05 El Salvador 506(a)(1) Guerrilla Threat $55.0 

      
1983 PD83-08/-09 Chad 506(a)(1) War With Libya $25.0 

      
1986 PD86-06 Chad 506(a)(1) War With Libya $10.0 
1986 PD86-08 Honduras 506(a)(1) Threat from 

Nicaragua 
 $20.0

1986 PD86-13 Philippines 506(a)(1) Earthquake $10.0 
      

1987 PD87-05/-13 Chad 506(a)(1) War With Libya $25.0 
      

1988 PD Afghan/Pakistan 552(c)(2) UN Observer 
Group-DoD 

Transport 

$0.22 

   
1989 PD89-06 Jamaica 506(a)(1) Hurricane  $10.0 
1989 PD89-24 Colombia 506(a)(1) Counternarcotics $65.0 

      
1990 PD90-33 Counternarcotics 506(a)(2) Counternarcotics $53.3 
1990 PD90-40 Israel 506(a)(1) Desert Storm $74.0 
1990 PD90-41 Philippines 506(a)(2) Mt. Pinatubo 

Eruption 
$10.0 

      
1991 PD91-01 Israel 506(a)(1) Desert Storm $43.0 
1991 PD91-16 Turkey 506(a)(1) Desert Storm $32.0 
1991 PD91-26 Turkey 506(a)(2) Kurdish relief $25.0 
1991 PD91-31 Turkey 506(a)(2) Kurdish relief $50.0 
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FY PD No. Country or Region Authority Purpose FY Total ($ 
millions) 

1991 PD91-35 Bangladesh 506(a)(2) Cyclone $20.0 
      

1992 PD92-05 Senegal 552(c)(2) Support 
Deployment to 

Liberia 

$10.0 

1992 PD92-17 Mexico 506(a)(2) Counternarcotics $26.0 
1992 PD92-23 Israel 599B Special Authority $47.0
1992 PD92-48 Colombia 506(a)(2) Counternarcotics $7.0 
1992 PD92-49 Pakistan 506(a)(2) Flood $5.0 

      
1993 PD93-17 Israel 599B Special Authority $491.1
1993 PD93-27 Ecuador 506(a)(2) Disaster Relief $2.0 
1993 PD93-43 UN 552(c)(2) Somalia 

Peacekeeping 
efforts 

$25.0 

1993 PD93-45 LAction Officers 575AC POW/MIA $11.8 
1993 PD93-99 UNK  UNK $3.9

      
1994 PD94- UN 1511(103-1) Serbia Border 

Sanctions 
Enforcement 

$5.6 

1994 PD94-07 Egypt 552(c)(2) Return of M113 A2's 
to EG 

$13.5 

1994 PD94-20 Israel 559B Special Authority $161.9
1994 PD94-21 Israel 552(c)(2) Palestine Police $4.0 
1994 PD94-34 Dominican Republic 506(a)(1) Anti-Smuggle 

Assistance 
$15.0 

1994 PD94-41 Jamaica 506(a)(1) Haiti Refugee 
Assistance 

$1.5 

1994 PD94-44 Rwanda T9 552(a)(2) Disaster 
Relief/Refugee care 

$75.0 

1994 PD94-50 Haiti 506(a)(1) Mult-nat. Coalition 
Force 

$50.0 

      
1995 PD95-03 Israel 559B Special Authority $75.0
1995 PD95-17 Israel (Palestine Police) 552(c)(2) Peacekeeping $5.0 
1995 PD95-28 Haiti 552(c)(2) Peacekeeping $5.0 

1995 PD95-29 Bosnia, UK, FR 506(a)(1) Rapid Reaction 
Force 

Transportation 

$12.0 

1995 PD95-33 Bosnia, UK, FR 506(a)(1) Rapid Reaction 
Force 

Communication 
Equip 

$3.0 

1995 PD95-34 Bosnia, UK, FR 506(a)(1) Rapid Reaction 
Force 

$17.0 
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FY PD No. Country or Region Authority Purpose FY Total ($ 
millions) 

1996 PD96-11 Jordan sec 572 Special authority $100.0 

1996 PD96-17 Israel (Never executed) 506(a)(1) and 
552

Explosive detection 
disarming (DoD 

portion) 

$22.0 

1996 PD96-39 Bosnia sec 540 Special Authority $100.0 
1996 PD96-42 Vietnam sec 535 POW/MIA $3.0 
1996 PD96-50 Cambodia sec 535 POW/MIA $0.2 
1996 PD96-52 Haiti 552(c)(2) Training of HNP $1.0 
1996 PD96-53 Africa ER, ET, UG 506(a)(1) Sudan Containment $10.0 
1996 PD96-55 Africa LI, Mali, IV 506(a)(1) ECOMOG $5.0 
1996 PD96-56 Africa LI, Mali, IV 552(c)(2) ECOMOG $10.0 
1996 PD96-57 L.America/Carib RSS 506(a)(2) Counternarcotics $75.0 

      
1997 PD97-09 Mexico 506(a)(2) Counternarcotics $37.0 
1997 PD97-12 Turcoman Monitor 552(c)(2) Peacekeeping $4.0 

1997 PD97-14 Iraqi Refugees 506(a)(2) Operation Pacific 
Heaven 

$10.0 

1997 PD97-38 L.America/Carib RSS 506(a)(2) Counternarcotics $20.0 
      

1998 PD98-19 (ME) Jordan SEC 572 Special Authority $25.0 
1998 PD98-41 L.America/Carib RSS 506(a)(2) Counternarcotics $70.0 

   
1999 PD99-03 L. America: HO, NU, ES, 

GT 
506(a)(2) Emergency Disaster 

opns 
$30.0 

1999 PD99-04 L. America: HO, NU, ES, 
GT

506(a)(2) Emergency Disaster 
opns 

$45.0 

1999 PD99-18 Jordan FY99 Ops Act Special Authority $25.0 
1999 PD99-20 Kosovo Refugees 552(c)(2) Peacekeeping $25.0 

1999 PD99-32 Tunisia FY99/ops Act Special authority $5.0 

1999 PD99-34 Africa, NI, GH, SL, Mali, 
GV

506(a)(1) ECOMOG $3.0 

1999 PD99-35 Kosovo war crimes YU 99 For Ops 
Act

FBI- Intlo war 
crimes tribunal YU 

$5.0 

1999 PD99-39 East Timor, Indonesia 506(a)(1) Multi Forces Intl 
Ops 

$55.0 

1999 PD99-40 Kosovo-Protection Corps 552(c)(2) UN mission to 
develop KP Corp 

$5.0 

1999 PD99-43 L.America, CO, PE, EC, 
PN

506(a)(2) Counternarcotics $69.7 

2000 PD00-05 Iraqi Liberation Act (ME) PL105-338 Trng 4 students at 
Hulburt Field, FL 
($16K) 

$5.0 
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FY PD No. Country or Region Authority Purpose FY Total ($ 
millions) 

2000 PD00-09 Venezuela 506(a)(2) Emergency Disaster 
opns 

$20.0 

2000 PD00-17 (ASA) Africa SF, BC, MZ, 
ZI, ZA, MA 

506(a)(2) Emergency Disaster 
opns 

$37.6 

2000 PD00-27 Sierra Leone  506(a)(1) Military Assistance 
to UNAMSIL and 

other countries 
involved in 

peacekeeping effort 

$18.0 

2000 PD00-33 Tunisia  PL106-113 EDA and PCH&T $4.0

2001 PD01-04 Sierra Leone  506(a)(1) Military Assistance 
to UNAMSIL and 

other countries 
involved in 

peacekeeping effort 

$36.0 

2001 PD01-24 Tunisia  PL106-429 EDA C-130B spare 
parts and PCH&T 

$5.0

2001 PD02-16 Nigeria  506(a)(1) Military Assistance 
to Sierra Leone 

$4.0 

2002 PD02-17 Georgia 505 Georgia Military 
Training and 

Equipment 

$4.0 

2002 PD02-18 Afghanistan 506(a)(1) Emergency Military 
Assistance to 

Afghanistan 

$2.0 

2002 PD02-20 Georgia 506(a)(1 Georgia Military 
Training and 

Equipment 

$21.0 

2002 PD02-24 Philippines 506(a)(1 Immediate Military 
assistance 

counterterrorism 

$10.0 

2002 PD02-28 Tunisia  PL107-115 EDA C-130B spare 
parts and PCH&T 

$5.0

2003 PD03-06 Iraq  PL106-429 Iraq Liberation $92.0

2003 PD03-15 Afghanistan PL107-327 Military Education 
and Training 

$165.0

2004 PD04-15 Afghanistan PL107-327 Transportation 
Resources, Defense 

Articles, Services 
and Training 

$135.0
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AP2.  Appendix 2, OSD COMPTROLLER CONTINGENCY POLICY 
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AP2.  APPENDIX 2 
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AP3.  Appendix 3, DRAWDOWN PROCESS CHARTS 
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APPENDIX 3 
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Drawdown Execution 
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AP4.  Appendix 4, SAMPLE PRESIDENTIAL DETERMINATION AND 
MEMORANDUM OF JUSTIFICATION 
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AP4.  APPENDIX 4  
SAMPLE PRESIDENTIAL DETERMINATION (PD) AND MEMORANDUM OF JUSTIFICATION 
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MEMORANDUM OF JUSTIFICATION 

FOR USE OF SECTION 506(a) (2) AUTHORITY 
TO DRAW DOWN ARTICLES, SERVICES, AND MILITARY 

EDUCATION AND TRAINING 
 

Due primarily to the rapidly deteriorating situation in Colombia, there is a 
critical need for us to provide additional Counternarcotics (CN) support to the 
governments of Colombia, Peru, Ecuador, and Panama.  Increased efforts by 
these governments to eradicate il legal drug crops produced in their countries 
and to interdict drugs en route through their countries at  once reduce the 
availability of drug-financed support to anti-government forces in these 
countries and to reduce the flow of drugs into the United States.  Specifically, 
these governments are in critical need of counternarcotics (CN) assistance 
beyond that which we can provide through International Narcotics Control (INC) 
funding.  We propose that such assistance be provided under the authority of 
section 506 (a) (2) of the FAA. 
 

Under our proposal,  the President would direct a drawdown of up to $69.7 
million in articles, services, transportation, and military education and training 
from the Department of Defense to support our counternarcotics strategy within 
the Western Hemisphere.  Of this, we estimate that approximately $56 million 
would be used to bolster the counternarcotics efforts of the Colombian National 
Police (CNP) and Colombian military elements which directly support the CN 
effort;  approximately $4.0 million would go to support the Peruvian National 
Police and elements of the Peruvian military; approximately $3.4 million would 
support police and military elements in Ecuador, and approximately $0.3 million 
would support security forces in Panama.  Finally, approximately $6.0 million 
of this authority would be expended from DoD operational funds for packing, 
crating, handling, transportation, and related support for this package. 
 

The President would also direct a drawdown of up to $1.1 million in 
articles and services from the Department of Transportation Coast Guard 
(USCG) to support counternarcotics efforts in Colombia.  (This authority will be 
used to facilitate hot handoff of Coast Guard vessels we intend to provide to 
Colombia, as Excess Defense Articles (EDA) early in FY Ol. It  will  not affect 
the current EDA allocation program.) 
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The President would also direct a drawdown of up to $625 thousand in 
articles and services from the Department of the Treasury to support 
counternarcotics efforts. Of this,  we would estimate that approximately $525 
thousand would support Ecuador and the remainder would support Panama. 
 

The President would also direct a drawdown of up to $125 thousand in 
articles and services from the Department of Justice (DEA) to support 
counternarcotics efforts. Of this,  we would estimate that approximately $50 
thousand would support Panama and approximately $75 thousand would support 
Ecuador. 
 

Finally, the President would direct a drawdown of approximately $1.0 
million in articles and services from the Department of State (INL) to support 
counternarcotics efforts in Colombia. 
 

The Director of the Office of National Drug Control Policy (ONDCP), the 
NSC staff, the Secretaries of Defense, Transportation, and the Treasury, and the 
Attorney General concur with this proposal.  
 

Depending on the situation in receiving countries, selected end items 
provided will be accompanied by a package of available spare parts, equipment 
reception assistance, and user and maintenance training as appropriate--and as 
availability from agency inventory and resources dictate. 
 

 The narcotics and security situation in Colombia continues to deteriorate.  
Coca cultivation, including higher yield varieties, has increased close to 50 
percent over the last two years.  Heroin cultivation and production has also 
increased.  The vast majority of the new coca cultivation is in Putumayo and 
Caqueta--areas where the GOC has not been able to conduct effective CN 
operations due to infestation by heavily armed anti-government forces 
supporting trafficking interests.  Complicating the GOC's ability to meet these 
challenges, the Colombian economy is in the worst condition that i t  has seen in 
50 years.  The approximately $58.1 million in this package would support the 
Colombian Military and National Police in their effort to conduct vigorous CN 
operations throughout the country-but concentrating in the South.  We would 
also increase the Colombian Air Force's ability to interdict air trafficking into, 
out of, and within Colombia-and onward toward the United States.  Support for 
the CNP will facilitate its law enforcement, interdiction, and eradication 
programs-and its ability to conduct joint CN operations with the Colombian 
Military. 
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We anticipate providing the CNP with weapons, ammunition, explosives, 

spare parts, field and flight gear, operational fuel, field aviation support 
equipment, base defensive items, and training. For the Colombian military, we 
anticipate providing aircraft spares, fuel, weapons, ammunition, explosives, 
field and flight gear, hot handoff of USCG coastal patrol craft  to be provided 
under Excess Defense Article authority, base defensive items, field rations, 
aviation management support,  and training. 
 

The effect of this situation is not limited to Colombia.  In Peru, despite 
intensive efforts by CN forces, traffickers are adjusting to the GOP's highly 
successful operation against air trafficking.  Not only are they adjusting their 
fl ight patterns, but also cocaine base is reported to be moving on Peruvian rivers 
and overland across the Andes--where some of it  was processed into HCl for 
subsequent shipment from Peruvian ports and airports.  We intend to provide 
some $4.0 million of assistance to furnish the Peruvian National Police, Air 
Force, and Coast Guard with aircraft  spares, field and flight equipment, field 
rations, life support equipment, field aviation support equipment, fuel, training, 
and field bridging equipment. 
 

 Ecuador continues to be a major transit  country for cocaine hydrochloride 
(HCI), primary from Colombia, destined for the United States and Europe.  
Colombian traffickers control much of the cocaine smuggled into Ecuador.  
Colombian heroin and Peruvian HCI also transit Ecuador. Ecuador is used to 
import essential chemicals for cocaine production and to launder money. The 
Government of Ecuador (GOE) fully cooperates with the USG in the fight 
against narcotics trafficking.  We anticipate furnishing approximately $4.0 
million of assistance to the Ecuadorian Military and Police-particularly those 
serving in or supporting units along the frontier with Colombia.  We plan to 
provide them with spare parts,  weapons, ammunition, and training. 
 
 Panama's role as a major transit  point for ill icit  drugs heading to North 
America and other global markets is enhanced by its proximity to Colombia, 
remoteness of its frontier with that country, location on key transportation 
routes, openness to trade, and generally weak controls along borders and coasts.   
We must continue to improve the CN capabilities of Panama's weak security 
forces-including ground-based CN units, the National Maritime Service (SNM-
coast guard), and National Air Service (SAN)--enabling them to become 
effective participants in efforts to intercept illicit  drug shipments. With some 
$450 thousand of assistance we would like to provide Panama with small boats, 
counternarcotics equipment, patrol and administrative vehicles, weapons, night 
vision devices, crew safety items, support equipment, and training. 
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As mentioned earlier,  DoD will furnish packing, crating, handling, 
transportation, and related support for this package valued at approximately 
$6.0 million of drawdown authority. 
 
 

Section 506(a) (2) Drawdown 
 

No assistance will  actually be delivered under the drawdown unless the 
particular recipient government has provided appropriate end-use, retransfer,  
and security assurances in accordance with section 505 of the FAA, including 
agreement that equipment provided under this drawdown will  be used for 
counternarcotics purposes. 
 

The President has determined that the provision of the aid described herein is in the 
national interest of the United States.  The drawdown will be directed during fiscal 
year 1999, with the result that it  would count against the ceilings for fiscal year 
1999, though it  is anticipated that deliveries would be completed thereafter.  
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Customer Supplier Line 
item 

Item Qty Exord 
value 

Shipments 
value 

 Delta RC
N 

Delivery 
status 

Shipping notes 

BARBADOS RSS     

 USAF 4.08.01 FLT EQP SETS: FLT SUITS, 
GLOVES & BOOTS 

6 $10,000.00 $2,353.00  $7,647.00 CB01 COMPLETE COMPLETE: 9 REQUISITONS SHIPPED. REPORT FROM 
RSS MLGRP 02/2000 3EA 42S COVERALLS LOST. 

 USAF 4.08.02 C-26 A/B AIRCRAFT 2 $6,000,000.00 $2,001,062.00  $3,998,938.00 CB00 COMPLETE COMPLETE: 1ST A/C DEL JAN 99, 2ND DELIVERED TO 
DOS MAY 99. 02/2000 REPORT FROM RSS MLGRP 1EA A/C 
IN COUNTRY. OTHER STILL AT DOS FACILITY ONGOING 
MODIFICATIONS. 

 USAF 4.08.02F C-26 A/B AIRCRAFT FERRY 1 $20,000.00 $20,985.00  ($985.00) CB17 COMPLETE COMPLETE: JAN 99 AND MAY 1999. 02/2000 REPORT 
FROM RSS MLGRP 1EA A/C IN COUNTRY. OTHER STILL 
AT DOS FACILITY ONGOING MODIFICATIONS. 

 USAF PC&HBBUSA
F 

PC&H CHARGES USAF 1 $0.00 $0.00  $0.00 CB18 COMPLETE  

 USAF TRANSBBUS
AF 

TRANSPORTATION CHARGES 
USAF 

1 $235.00 $235.00  $0.00 CB19 COMPLETE  

   Sum Of exord 
value:

$6,030,235.00 Sum Of shipments 
value:

$2,024,635.00 Sum Of delta: $4,005,600.00  

COLOMBIA AF     

 USA 1.09.12 UH-1H HULKS FOR SPARES 20 $3,000,000.00 $170,060.00  $2,829,940.00 CC40 COMPLETE 1 REQUISITION (BCOT0C71049002) SHIPPED. TOTAL 
COST FOR 20 UH-1H'S REPORTED AS $170,060.00. COSTS 
REFLECT SALVAGE VALUE FOR HULKS. 

 USA 1.09.12TECH
1 

OTHER TECHNICAL ASSISTANCE 
TEAM 

1 $70,000.00 $70,000.00  $0.00 CC41 COMPLETE 1 PSEUDO REQUISITION. 

 USA 1.09.12TECH
2 

OTHER TECHNICAL ASSISTANCE 
TEAM 

1 $25,000.00 $25,000.00  $0.00 CC42 COMPLETE 1 PSEUDO REQUISITION. 

 USA PC&HCOAFU
SA 

PC&H CHARGES USA 1 $64,904.00 $64,904.00  $0.00 CC58 COMPLETE (RCN duplicate) 

 USA TRANSCOAF
USA 

TRANSPORTATION CHARGES 
USA 

1 $193,300.00 $40,000.00  $153,300.00 CC59 COMPLETE Trans costs reser by ODMA (RCN duplicate) 

 USAF 1.10.05 UTILITY VEHICLES 15 $869,000.00 $330,891.00  $538,109.00 CA20 COMPLETE Completed 15 vehicles shipped 

 USAF 1.10.06 C-130 SPARES LOT 1 $3,000,000.00 $1,188,295.00  $1,811,705.00 CA21 COMPLETE Completed 259 requisitions shipped 

 USAF 1.10.07 UH-60 SPARES LOT 1 $3,000,000.00 $2,695,056.00  $304,944.00 CA22 COMPLETE Completed 11 requisitions shipped 

 USAF 2.02.02 C-26 A/B AIRCRAFT 3 $9,000,000.00 $3,001,593.00  $5,998,407.00 CA23 COMPLETE Completed a/c delivered 18 Nov 97 

 USAF 2.02.02F C-26 A/B AIRCRAFT FERRY 1 $30,000.00 $25,233.00  $4,767.00 CA37 COMPLETE Completed Nov 97 

 USAF PC&HCOAFU
SAF 

PC&H CHARGES USAF 1 $222,250.00 $222,250.00  $0.00 CA38 COMPLETE  

 USAF TRANSCOAF
USAF 

TRANSPORTATION CHARGES 
USAF 

1 $714,375.00 $714,375.00  $0.00 CA39 COMPLETE  

   Sum Of exord 
value:

$20,188,829.00 Sum Of shipments 
value:

$8,547,657.00 Sum Of delta: $11,641,172.00  

COLOMBIA AR     

 USA 1.09.05 GPS TRIMBLE 45 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 1.09.06 LENSATIC COMPASS 500 $0.00 $0.00  $0.00 AA20 CANCEL REQUISITION BCOA0C7100D001 KILLED/CANCELED. ITEM 
NOT AVAILABLE FROM INVENTORY. 

 USA 1.09.07 FLACK VESTS 600 $0.00 $223,145.00  ($223,145.00) AA21 COMPLETE 4 REQUISITIONS: 3 SHIPPED, 250 LG, 350 MD, AND 500 1ST 
AID CASES LC1, 1 KILLED/CANCELED. 

 USA 1.09.08 BULLET PROOF VESTS 320 $0.00 $0.00  $0.00 AA21 CANCEL REQUISITION BCOA0C70990026 KILLED/CANCELED. NOT 
AVAILABLE FROM INVENTORY. 

 USA 3.03.17 SECURE MOTOROLA RADIO 45 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.18 SECURE MOTOROLA REPEATER 
STATIONS 

15 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.19 MOTOROLA BATTERY 
CHARGERS 

15 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.20 MOTOROLA RADIO KEYLOADER 
W/CABLES ADAPTER & 
CHARGER 

1 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA TRANSCOAR
USA 

TRANSPORTATION CHARGES 
USA 

1 $72,543.00 $72,543.00  $0.00 AA39 COMPLETE 2 PSEUDO REQUISITIONS.TRANSPORTATION COSTS 
RESERVED BY ODMA. 

   Sum Of exord 
value:

$72,543.00 Sum Of shipments 
value:

$295,688.00 Sum Of delta: ($223,145.00)  
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Customer Supplier Line 
item 

Item Qty Exord 
value 

Shipments 
value 

 Delta RC
N 

Delivery 
status 

Shipping notes 

COLOMBIA MC     

 USA 3.03.09 AN/PRC132 HF/VHF SECURE 
COMMO 

10 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.10 SECURE HF MANPACK 20 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.11 SECURE HF BASE STATIONS 20 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.12 SECURE VHF BASE STATIONS 20 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.13 SECURE MOTOROLA RADIOS 45 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.14 SECURE MOTOROLA REPEATER 
STATIONS 

15 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.15 MOTOROLA BATTERY 
CHARGERS 

15 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.16 MOTOROLA RADIO KEYLOADER 
W/CABLES ADAPTER & 
CHARGER 

1 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USN 2.03.01 MKII PATROL BOATS OR 
EQUIVALENT 

6 $295,000.00 $1,155,000.00  ($860,000.00) BA20 COMPLETE Boat cost includes $12,500 per boat for rehab done by USN. 
Unit cost per boat $180,000.00. 

 USN 2.03.01PCH PC&H MKII PATROL BOATS OR 
EQUIVALENT 

6 $0.00 $6,000.00  ($6,000.00) BA38 COMPLETE PC&H for each boat $1,000.00 

 USN 2.03.01TRAN
S 

TRANSPORT MKII PATROL 
BOATS OR EQUIVALENT 

6 $0.00 $120,000.00  ($120,000.00) BA39 COMPLETE Transport cost for each boat $20,000.00 

   Sum Of exord 
value:

$295,000.00 Sum Of shipments 
value:

$1,281,000.00 Sum Of delta: ($986,000.00)  

COLOMBIA NP     

 USA 1.09.01 UH-1H 12 $1,800,000.00 $102,036.00  $1,697,964.00 AA00 COMPLETE 1 REQUISITION (BCOE0C71049001) SHIPPED. TOTAL 
COST FOR 12 UH-1H'S REPORTED AS $102,036.00. INL 
BROUGHT THE A/C INTO B CONDITION BEFORE 
SHIPMENT. 

 USA 1.09.01OTH UH-1H OTHER TECH 
ASSISTANCE TEAM 

1 $30,000.00 $25,000.00  $5,000.00 AA02 COMPLETE 1 PSEUDO REQUISITION RELATED TO UH-1H TECHNICAL 
ASSISTANCE TEAM.  

 USA 1.09.01QAT UH-1H QAT USG TEAM IN 
COUNTRY 

1 $30,000.00 $30,000.00  $0.00 AA01 COMPLETE 1 PSEUDO REQUISITION RELATED TO UH-1H DELIVERY 
TO COLOMBIA 

 USA 1.09.02 FLACK VESTS 500 $0.00 $185,350.00  ($185,350.00) AA04 COMPLETE 2 REQUISITIONS SHIPPED, 250 LG, 250 MD. 

 USA 1.09.03 FIELD SETS: LBE, CANTEEN 
PAIR, RUCKSACK & JUNGLE 
BOOTS LG 

2,000 $600,000.00 $269,742.50  $330,257.50 AA04 COMPLETE 51 REQUISITIONS: 23 SHIPPED, 28 KILLED/CANCELED. 

 USA 1.09.04 LENSATIC COMPASSES 250 $0.00 $0.00  $0.00 AA05 CANCEL 7 REQUISITIONS KILLED/CANCELED DUE TO NO 
AVAILABILITY OF STOCK. 

 USA 3.03.01 400W AMPLIFIERS 13 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.02 400W ANTENNA TUNERS 13 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.03 MULTIFREQ OMNI CONICAL 
GAIN-TYPE 

13 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.04 GROUNDING SYSTEM (CABLES, 
WIRES, ETC) 

13 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.05 HAND HELD UNITS 
W/ACCESSORIES 

60 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.06 SECURE RADIO KEY LOADERS 
W/ACCESSORIES 

10 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.07 SECURE DVP-XL REPEATERS 6 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 3.03.08 12DB GAIN OMNIANTENNA FOR 
DVP-XL 

6 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA PC&HCONPU
SA 

PC&H CHARGES USA 1 $63,578.00 $63,473.00  $105.00 AA18 COMPLETE 2 PSEUDO REQUISITIONS. 

 USA TRANSCONP
USA 

TRANSPORTATION CHARGES 
USA 

1 $141,880.00 $125,023.00  $16,857.00 AA19 COMPLETE 2 PSEUDO REQUISITIONS. TRANSPORTATION COSTS 
RESERVED BY ODMA. 

 USAF 1.10.01 FLT EQP SETS: HELMETS, FLT 
SUITS, GLOVES & BOOTS 

100 $78,584.00 $77,259.00  $1,325.00 CA00 COMPLETE Completed: 21 reqs delivered 

 USAF 1.10.02 MRE CASES 333 $18,000.00 $25,561.00  ($7,561.00) CA01 COMPLETE Completed 333 cases shipped 

 USAF 1.10.03 5.56MM (A1) BALL AMMO 2,000,000 $420,000.00 $615,065.00  ($195,065.00) CA02 COMPLETE Completed 1,999,200 rounds shipped 

 USAF 1.10.04 JUNGLE BOOTS PAIRS 4,000 $201,015.00 $201,015.00  $0.00 CA03 COMPLETE Completed 4000 pairs shipped 

 USAF 2.02.01 C-26 A/B AIRCRAFT 2 $6,000,000.00 $2,001,062.00  $3,998,938.00 CA04 COMPLETE Completed a/c delivered 23 Oct 97 
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Customer Supplier Line 
item 

Item Qty Exord 
value 

Shipments 
value 

 Delta RC
N 

Delivery 
status 

Shipping notes 

 USAF 2.02.01F C-26 AIRCRAFT FERRY 2 $20,000.00 $16,822.00  $3,178.00 CA17 COMPLETE Completed Oct 97 

 USAF PC&HCONPU
SAF 

PC&H CHARGES USAF 1 $32,445.00 $32,445.00  $0.00 CA18 COMPLETE  

 USAF TRANSCONP
USAF 

TRANSPORTATION CHARGES 
USAF 

1 $104,288.00 $104,288.00  $0.00 CA19 COMPLETE  

   Sum Of exord 
value:

$9,539,790.00 Sum Of shipments 
value:

$3,874,141.50 Sum Of delta: $5,665,648.50  

COLOMBIA NV     

 USN 1.11.01 BOSTON WHALER TYPE RIVER 
BOAT 

3 $364,000.00 $111,300.00  $252,700.00 BA21 COMPLETE Boat cost includes $11,500 per boat for rehab done by USN. 
Unit cost per boat $25,600. 

 USN 1.11.01PCH PC&H BOSTON WHALER TYPE 
RIVER BOAT 

3 $0.00 $3,000.00  ($3,000.00) BA38 COMPLETE PC&H for each boat $1,000.00 

 USN 1.11.01TRAS
P 

TRANSPORT BOSTON WHALER 
TYPE RIVER BOAT 

3 $0.00 $360,000.00  ($360,000.00) BA39 COMPLETE Transport cost for each boat $120,000.00 

   Sum Of exord 
value:

$364,000.00 Sum Of shipments 
value:

$474,300.00 Sum Of delta: ($110,300.00)  

COLOMBIA NV/MC       

 USA 1.09.09 LANDING CRAFT LCU/LCM, 6 MO 
SPARES & TRAINING 

1 $2,000,000.00 $0.00  $2,000,000.00 CC20 CANCEL ITEM CANCELED BY COUNTRY 

 USA 1.09.09PART
S 

SHIP PTS COMP&ACRYS 1 $0.00 $2,971.20  ($2,971.20) CC21 COMPLETE SHIP PARTS/SPARES. 18 REQUISITIONS, 2 
KILLED/CANCELED, 16 SHIPPED. SUBTRACTED VALUE 
FROM EXORD VALUE AUTHORIZED UNDER RCN CC20. 

 USA 1.09.10 GPS TRIMBLE 45 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA 1.09.11 COMPASSES "RITCHIE MARINE" 45 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 

 USA PC&HCONVM
CUSA 

PC&H CHARGES USA 1 $1.00 $0.00  $1.00 CC38 COMPLETE NO REQUISITIONS. 

 USA TRANSCONV
MCUSA 

TRANSPORTATION CHARGES 
USA 

1 $1.00 $0.00  $1.00 CC39 COMPLETE NO REQUISITIONS. TRANSPORTATION COSTS 
RESERVED BY ODMA. 

   Sum Of exord 
value:

$2,000,002.00 Sum Of shipments 
value:

$2,971.20 Sum Of delta: $1,997,030.80  

PERU AF     

 USAF 3.02.01 C-26 A/B AIRCRAFT 4 $12,000,000.00 $3,165,574.00  $8,834,426.00 CA60 COMPLETE COMPLETE: 2 A/C DEL OCT 97, 2 A/C DEL TO DOS MAY 99. 

 USAF 3.02.01F C-26 A/B AIRCRAFT FERRY 1 $40,000.00 $35,707.00  $4,293.00 CA77 COMPLETE COMPLETE: OCT 97 & MAY 99. 

   Sum Of exord 
value:

$12,040,000.00 Sum Of shipments 
value:

$3,201,281.00 Sum Of delta: $8,838,719.00  

PERU NP     

 USA 3.03.21 125W TRANSPORTABLE HF 
RECEIVER 2-30MZ 

30 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY 

 USA 3.03.22 20W SECURE MANPACK 
PORTABLE RADIOS 2-30MHZ 

10 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY 

 USA 3.03.23 MOUNTS VEHICLE/BOAT FOR 
20W 2-30MHZ MANPACK RADIOS 

10 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY 

 USN 1.11.02 BOSTON WHALER TYPE RIVER 
BOAT 

3 $364,000.00 $111,300.00  $252,700.00 BA60 COMPLETE Boat cost includes $11,500 per boat for rehab done by USN. 
Unit cost per boat $25,600. 

 USN 1.11.02PCH PC&H BOSTON WHALER TYPE 
RIVER BOAT 

3 $0.00 $3,000.00  ($3,000.00) BA78 COMPLETE PC&H for each boat $1,000.00 

 USN 1.11.02TRAN
S 

TRANSPORT BOSTON WHALER 
TYPE RIVER BOAT 

3 $0.00 $360,000.00  ($360,000.00) BA79 COMPLETE Transport cost for each boat $120,000.00 

   Sum Of exord 
value:

$364,000.00 Sum Of shipments 
value:

$474,300.00 Sum Of delta: ($110,300.00)  

VENEZUELA NG     

 USA 5.04.01 LCM-8 1 $2,250,000.00 $174,650.00  $2,075,350.00 CC43 COMPLETE 1 REQUISITION (BVEF0C82459001) SHIPPED. TOTAL COST 
FOR 1 LCM-8 REPORTED AS $174,650.00. 
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Customer Supplier Line 
item 

Item Qty Exord 
value 

Shipments 
value 

 Delta RC
N 

Delivery 
status 

Shipping notes 

 USA 5.04.01PART
S 

LCM-8, PTS COMP&ACRYS 1 $3,078.61 $3,078.61  $0.00 CC44 COMPLETE 20 REQUISITIONS: 18 SHIPPED, 2 KILLED/CANCELED. 

 USA PC&HVENGU
SA 

PC&H CHARGES USA 1 $57,000.00 $57,000.00  $0.00 CC58 COMPLETE PC&H CHARGES INCURRED PREPARING THE LCM8 FOR 
SHIPMENT TO VENEZUELA. (RCN duplicate) 

 USA TRANSVENG
USA 

TRANSPORTATION CHARGES 
USA 

1 $750,000.00 $750,000.00  $0.00 CC59 COMPLETE TRANSPORTATION CHARGES INCURRED BY THE US 
ARMY TRANSPORTATION UNIT THAT BARGED THE LCM8 
TO VENEZUELA. TRANS COSTS RESER BY ODMA. (RCN 
duplicate) 

 USAF 5.02.01 C-26 A/B AIRCRAFT 2 $6,000,000.00 $2,001,062.00  $3,998,938.00 CC00 COMPLETE COMPLETE :A/C TRANSFERRED TO DOS JUN 99. LAST 
A/C DELIVERED 12/99. BOTH AIRCRAFT DELIVERED TO 
VENEZUELAN AIR FORCE. 

 USAF 5.02.01F C-26 A/B AIRCRAFT FERRY 1 $40,000.00 $21,640.00  $18,360.00 CC01 COMPLETE COMPLETE: 1ST A/C DELIVERED SEP 99, 2ND DELIVERED 
12/99. BOTH AIRCRAFT DELIVERED TO VENEZUELAN AIR 
FORCE 

 USN 5.03.01 MKII PATROL BOATS 6 $295,000.00 $1,155,000.00  ($860,000.00) BA40 COMPLETE Boat cost includes $12,500 per boat for rehab done by USN. 
Unit cost per boat $180,000.00. 

 USN 5.03.01PCH PC&H MKII PATROL BOATS 6 $0.00 $6,000.00  ($6,000.00) BA58 COMPLETE PC&H for each boat $1,000.00 

 USN 5.03.01TRAN
S 

TRANSPORT MKII PATROL 
BOATS 

6 $0.00 $120,000.00  ($120,000.00) BA59 COMPLETE Transport cost for each boat $20,000.00 

   Sum Of exord 
value:

$9,395,078.61 Sum Of shipments 
value:

$4,288,430.61 Sum Of delta: $5,106,648.00  

   exord value Grand 
Total Sum:

$60,289,477.61 shipments value Grand 
Total Sum:

$24,464,404.31  

 

AP5.  APPENDIX 5 
(PD 99-43 506(a)(2) Counternarcotics Delivery Report) 
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AP6.  Appendix 6, SAMPLE EXECUTE ORDER 
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R 032028Z DEC 03 
FM SECDEF WASHINGTON DC//USDP-DSCA// 
TO USCINCTRANS SCOTT AFB IL// 
USCINCUSACOM NORFOLK VA// 
USCINCSOC MACDILL AFB FL 
DA WASHINGTON DC//SAUS-IA-DSA-SA// 
CMC WASHINGTON DC//PLU-SA/FMS// 
OSAF WASHINGTON DC//IA/FMB// 
HQUSCG WASHINGTON DC// 
DLA FT BELVOIR VA//CAIL//FOXS/GC// 
DLA FT BELVOIR VA//DLSC-CI//LDM/PPP// 
DLA FORT BELVOIR VA//ESOC/DLSC-CS/DLSC-CP// 
FT BELVOIR VA//DESC-F/DESC-D/DESC-BZC/DESC-DI// 
FORT BELVOIR VA//DLMSO// 
AMEMBASSY BOGOTA CO/NAS// 
USCINCSO MIAMI FL//SCJ3/SCJ4/SCJ5/SCJ8// 
USMILGP BOGOTA CO/LOG// 
AMEMBASSY LIMA// 
CHMAAG LIMA PE// 
AMEMBASSY QUITO// 
USMILGP QUITO EC// 
AMEMBASSY PANAMA CITY PM// 
USMILGP PANAMA CITY PM// 
AFSAC WRIGHT PATTERSON AFB OH//IP/CMP/CMA/OMFR// 
AFSAC WRIGHT PATTERSON AFB OH//OM/OMFR// 
NAVY IPO WASHINGTON DC//280// 
CDRUSASAC ALEXANDRIA VA//AMSAC-MA-LA// 
DA WASHINGTON DC//DUSA-IA// 
JOINT STAFF WASHINGTON DC//DUSA-IA// 
INFO SECSTATE WASHINGTON DC//PM-RSAT/INL/ARA// 
SECDEF WASHINGTON DC//CHAIRS// 
CNO WASHINGTON DC// 
CMC WASHINGTON DC// 
JOINT STAFF WASHINGTON DC//J5-WHEM/J4-SILD/J3-CNOD /J4-SILD// 
USCINCUSACOM//J3/J4/J5/J02L/J02M// 
USCINCUSSOUTHCOM//J5/J3-DDD/POLAD// 
USCINCSOC MACDILL AFB FL//SOJ5/J4// 
USCINCTRANS SCOTT AFB IL//TCJ3/4-ODJ/TCJ8// 
DA WASHINGTON DC//DUSA-IA-DSZ/DUSA-IA-DSX// 
NAVICP PHILADELPHIA PA//755C// 
NAVILCO PHILADELPHIA PA//232/233// 
CMC WASHINGTON DC//POS/LPP/LPO// 
COMMARCORCYSCOM QUANTICO VA//PSS// 
COMNAVSPECWARCOM CORONADO CA// 
HQ USAF WASHINGTON DC/ILTT/ILSY/ILSR/ILTV// 
HQ AMC SCOTT AFB IL//DON/FMI//DOY// 
HQ AMC TACC SCOTT AFB IL//SAMM/DOOM// 
CDR TRADOC FT MONROE VA//AFTA-R// 
CDRSDDC FALLS CHURCH VA //MTOP-OS// 
COMSPECBOATRON TWO//00// 
CDRUSASAC NEW CUMBERLAND PA//AMSAC-MA-CM-LA// 
AFSAT RANDOLPH AFB TX//CC/TO// 
AFMC LSO WRIGHT PATTERSON AFB OH//LOT/LOTA/LOTB// 
HQ AFMC WRIGHT PATTERSON AFB OH//LGT/FMRD/FMA/FMACTION OFFICER// 
US CUSTOMS SERVICE WASHINGTON 
NAVICP MECHANICSBURG PA//OSM// 
SECDEF WASHINGTON DC//CHAIRS// 

 
THIS IS A FOUR PART MESSAGE (PART 1) 
SUBJECT: FY99 506(A)(2) DRAWDOWN IN SUPPORT OF ANTI-NARCOTICS 
OPERATIONS IN COLOMBIA, PERU, ECUADOR, AND PANAMA. EXECUTE ORDER I. 
GENERAL INSTRUCTIONS 
REFS: 
A. PRESIDENTIAL DETERMINATION (PD)03-15 SIGNED 30 SEPTEMBER 2003 
B. DEFENSE TRANSPORTATION REGULATION AND PART TWO-CARGO MOVEMENT, DOD 4500.9-R 
C. DOD COMPTROLLER MEMORANDUM DATED 28 JULY 1994, SUBJ: REIMBURSEMENT OF DBOF ACTIVITIES FOR CONTINGENCY 
OPERATIONS AND HUMANITARIAN EFFORTS. 
D. SOUTHCOM MESSAGE 161910Z DEC 03 TEMPORARY UPGRADE OF FAD FOR COLOMBIA. 

CPD MUST TAILOR 
AUTODIN MESSAGE 
ADDRESSES FOR 
DISTRIBUTION 
ACCORDINGLY. 
SINCE   THE 
AUTODIN SYSTEM 
HAS BEEN 
REPLACED BY THE 
DEFENSE 
MESSAGING 
SYSTEM (DMS), 
AUTODIN ADDRESS 
BOOKS ARE NO 
LONGER 
DISTRIBUTED. 
UNTIL DMS 
BECOMES 
OPERATIONAL, THE 
ONLY SOURCE FOR 
AUTODIN ADDRESS 
UPDATES (ACP-117)  
IS THE PENTAGON 
MESSAGE CENTER 
AT 703-695-0205/-
6055. 

MESSAGE DATE TIME 
GROUP (DTG) IS 
ASSIGNED AFTER  THE 
EXORD PACKAGE 
STAFFING PROCESS IS 
COMPLETE,  THEN THE 
MESSAGE IS RELEASED.

APPENDIX 6- SAMPLE EXECUTE ORDER (MODIFIED AND ANNOTATED) 
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PART ONE FOR ALL 
1.  ON 30 SEPTEMBER 2003, THE PRESIDENT SIGNED A PRESIDENTIAL DETERMINATION, REF A, DIRECTING THE DRAWDOWN 
OF UP TO $72.55 MILLION OF INVENTORIES AND RESOURCES FROM THE STOCKS OF VARIOUS U.S. GOVERNMENT AGENCIES 
AND MILITARY TRAINING/EDUCATION FROM DOD (AND SPECIFICALLY $69.7 MILLION IN INVENTORIES AND RESOURCES FROM 
THE DEPARTMENT OF DEFENSE) UNDER THE AUTHORITY OF SECTION 506(A)(2) OF THE FOREIGN ASSISTANCE ACT (FAA) OF 
1961, AS AMENDED, TO SUPPORT COUNTERNARCOTICS ACTIVITIES BY THE GOVERNMENTS OF COLOMBIA, PERU, ECUADOR, AND 
PANAMA.  THIS MESSAGE DIRECTS ADDRESSEES TO EXECUTE THIS DRAWDOWN AND PROVIDES GENERAL PLANNING 
INSTRUCTIONS.  IF REQUIRED ADDITIONAL INFORMATION WILL BE PROVIDED IN SUBSEQUENT EXORDS. 
2.  COUNTRIES SUPPORTED BY THIS EXECUTE ORDER HAVE VALID END USE AGREEMENTS IN ACCORDANCE WITH SECTION 505 
OF THE FAA (HEREIN AFTER REFERRED TO AS A '505 AGREEMENT'THAT ALLOWS FOR THE PROVISION BY DOD OF ANY 
INVENTORIES OR RESOURCES UNDER THIS DRAWDOWN.  THESE AGREEMENTS SPECIFICALLY ADDRESS END USE OF INVENTORIES 
AND RESOURCES PROVIDED UNDER THIS DRAWDOWN AS BEING USED SOLELY FOR COUNTERNARCOTICS PURPOSES.  U.S. 
COUNTRY TEAMS HAVE BEEN REQUESTED BY THE DEPT. OF STATE TO REVIEW THE DRAWDOWN CONTENT FROM THE POINT OF 
VIEW THAT HOST GOVERNMENT PLACEMENT OF THESE ITEMS WILL MEET USG REQUIREMENTS AND THAT EQUIPMENT AND 
SERVICES BE USED FOR COUNTER NARCOTICS PURPOSES.  COUNTRIES ELIGIBLE TO RECEIVE INVENTORIES AND RESOURCES 
FROM THIS DRAWDOWN (I.E. HAVE SIGNED NEW OR AMENDED 505 AGREEMENTS COVERING THE FY99 506 COUNTERNARCOTICS 
DRAWDOWN) ARE COLOMBIA, PERU, ECUADOR AND PANAMA.  GUIDANCE TO THE SERVICES FOR THE RELEASE OF DOD 
INVENTORIES AND RESOURCES TO THESE FOUR COUNTRIES ARE PROVIDED IN THIS EXECUTE ORDER. 
3. ALL INVENTORIES AND RESOURCES PROVIDED UNDER THIS AUTHORITY MUST BE FROM EXISTING STOCKS/RESOURCES. 
NEW PROCUREMENT IS NOT AUTHORIZED UNDER THE PROVISIONS OF SECTION 506(A)(2) OF THE FAA (EXCEPT 
TRANSPORTATION AND RELATED SERVICES ACQUIRED BY CONTRACT FOR PURPOSES OF THIS DRAWDOWN IF THE COST IS 
LESS EXPENSIVE THAN THE COST TO THE USG OF PROVIDING SERVICES FROM EXISTING AGENCY ASSETS). 
4.  THE PRESIDENT, THROUGH DOD, IS REQUIRED TO REPORT TO CONGRESS ALL COSTS INCURRED AND DELIVERIES 
(PACKING, CRATING, HANDLING, AND TRANSPORTATION) OF COMMODITIES AND SERVICES PROVIDED UNDER THE AUTHORITY 
OF THIS PD.  THE DSCA 1000 SYSTEM IS THE VEHICLE FOR THIS REPORTING.  EACH IMPLEMENTING AGENCY WILL SUBMIT 
THE APPROPRIATE PROGRAMMING AND DELIVERY DATA TO THE 1000 SYSTEM AS SOON AS POSSIBLE. GUIDANCE IS PROVIDED 
IN CHAPTER 11, SECTION 1102 OF THE SECURITY ASSISTANCE MANAGEMENT MANUAL, DOD 5105.38M.  CARD COLUMNS 47-50 
SHOULD CONTAIN THE PRESIDENTIAL DIRECTIVE NUMBER 99-43, AND CARD COLUMN 35 SHOULD CONTAIN 'C'.  THE DATA 
ENTERED INTO THE DSCA 1000 SYSTEM SHOULD BE REVIEWED AND UPDATED AS NECESSARY TO REFLECT THE BEST ESTIMATE 
OF ANTICIPATED FINAL COSTS.  WE CANNOT OVER EMPHASIZE THE IMPORTANCE OF THE NEED FOR IMPLEMENTING SERVICES 
TO PROVIDE UPDATES DURING THE COURSE OF THE DRAWDOWN.5.  RECORD CONTROL NUMBERS (RCN) WILL BE ASSIGNED TO 
DISCRETELY IDENTIFY THE PROVIDING US MILITARY DEPARTMENT (MILDEP).  THE RCN WILL BE USED IN ALL DATA 
SUBMISSIONS TO THE DSCA 1000 SYSTEM.  DSCA MAY AUTHORIZE REDUCTIONS FROM A SPECIFIC RCN SO THAT DRAWDOWN 
AUTHORITY MAY BE RECOUPED AND USED FOR ADDITIONAL REQUIREMENTS. SEPARATE RCNS WILL BE ASSIGNED FOR EACH 
LINE VALUE. PROGRAMMING DATA SHOULD BE SUBMITTED BY SERVICES INTO THE DSCA 1000 SYSTEM ASAP. 
6.  SERVICES WILL ENSURE ALL REQUISITIONS FOR MATERIEL SUBMITTED TO THE SOURCE OF SUPPLY (SOS)/INVENTORY 
CONTROL POINT (ICP) CONTAIN: 

A.  THE SPECIFIC NSN AND QUANTITY NEEDED.  STANDARD DOD PRICES REFLECTED IN THE CATALOGING FILE WILL BE USED 
TO ACCUMULATE COST DATA ON COMMODITIES/SERVICES FURNISHED UNDER THE RCN. 
B.  EXCEPT WHERE INDICATED IN THIS OR FUTURE MESSAGES, FORCE ACTIVITY DESIGNATOR THREE (FAD III) IS 
AUTHORIZED FOR THIS DRAWDOWN AUTHORITY. FORCE ACTIVITY DESIGNATOR TWO (FAD II) IS AUTHORIZED FOR COLOMBIA AS 
EQUIPMENT PROVIDED WILL SUPPORT COUNTERNARCOTICS OPERATIONS PER REFERENCE D.  ALL REQUISITIONS TO COLOMBIA 
SHOULD BE PROCESSED AS FADII.  ISSUE PRIORITY DESIGNATOR (IPD) WILL BE IN ACCORDANCE WITH THE AUTHORIZED 
FADS. 
C.  FILL OR KILL ADVICE CODE 2J, 31 OR 33 (AS APPROPRIATE) WILL BE USED (NEW PROCUREMENT IS NOT AUTHORIZED 
UNDER THE PROVISIONS OF SECTION 506(A)(2)).  THIS WILL ENSURE THE ICP PROCESSING REQUISITION WILL NOT 
INITIATE NEW PROCUREMENT. 
PART TWO - SUPPLY GUIDANCE 
7.  THE PURPOSE OF THIS SECTION IS TO PROVIDE POLICY AND SUPPLY GUIDANCE AS FOLLOWS: 
A.  ALL ARTICLES PROVIDED IN THIS DRAWDOWN WILL BE IN AT LEAST CONDITION CODE  
B OR -10/-20 STANDARDS, AND FULLY MISSION CAPABLE (NOT DEMILITARIZED'), and UNLESS OTHERWISE INDICATED BY A 
DSCA EXECUTE ORDER. ALL ICPS PROCESSING REQUISITIONS WILL ISSUE ON HAND STOCKS IAW CURRENT SUPPLY POLICY AND 
GUIDANCE CONTAINED IN REFERENCE B.  END ITEMS WILL BE PROVIDED WITH ALL PUBLICATIONS AND ON BOARD VEHICLE 
EQUIPMENT/TOOLS ('OEM GEAR') AS WOULD NORMALLY BE ISSUED TO U.S. FORCES. 
B.  SERVICES ARE AUTHORIZED TO ISSUE BELOW THE REORDER POINT AND MAY IN THE CASE OF MAJOR END ITEMS, 
SUBSTITUTE LIKE ITEMS IN ORDER TO FILL REQUIREMENTS.  SUBSTITUTIONS OF MAJOR END ITEMS MUST BE PRE-
COORDINATED WITH DSCA POC PRIOR TO SUBSTITUTION. 
C.  IMPLEMENTING AGENCIES WILL PROCESS ALL REQUISITIONS FOR ANY DEFENSE LOGISTICS AGENCY CONTROLLED 
EQUIPMENT.  ANY REQUESTS FOR DLA MANAGED SUPPLIES AND SERVICES ARE TO BE FUNDED BY THE REQUESTING 
IMPLEMENTING AGENCY.  SERVICES SHALL PROVIDE FUND CODES AND 'BILL TO' DODAAC TO DLA PRIOR TO SUBMITTING 
REQUISITIONS.  THIS INFORMATION SHOULD BE FORWARDED TO DLA-FOXS, TEL:  (703) 767-7209, DSN 427-7209 OR 7291. 
SPARES SHOULD BE REQUISITIONED ON A 'FILL OR KILL' BASIS. FOLLOW-ON GUIDANCE WILL BE PROVIDED FOR SUBSEQUENT 
PROCESSING OF 'KILLED' CSP REQUISITIONS.  DLA IS AUTHORIZED TO FILL REQUISITIONS FOR SECONDARY ITEMS IN 
UNIFORM MATERIEL MOVEMENT AND ISSUE PRIORITY SYSTEM (UMMIPS) ISSUE PRIORITY DESIGNATOR (IPD) SEQUENCE AS IF 
THE REQUISITIONS ORIGINATED WITH US FORCES.  DLA IS AUTHORIZED TO FILL REQUISITIONS BELOW THE REORDER POINT. 

PER DSCA GC 
THIS 
PARAGRAPH 
MUST BE 
INCLUDED IN 
ALL EXORDS. 
SEE C4.2.1 
AND C4.2.2. 

NO REQUISITION ACTION AND/OR SHIPMENT 
SHOULD START FOR ANY COUNTRY WITHOUT 
A VALID SECTION 505 AGREEMENT APPROVED 
BY DOS. SEE C6.4 AND C8.8.1. 

NO NEW 
PROCUREMENT IS 
AUTHORIZED. SEE 
C4.2.2. 

FAD III IS STANDARD FOR MOST 
DRAWDOWNS. CPD MUST 
COORDINATE FAD LEVEL WITH 
J4SILD. COLOMBIA’S FAD II 
REQUIRED SPECIAL APPROVAL. 
SEE C8.5. 

CONDITION 
CODE “B” OR –
10/-20 IS 
MINIMUM 
STANDARD FOR 
DRAWDOWN.  
DUE TO THE 
HIGH VISIBILITY, 
SERVICES MUST 
UNDERSTAND 
THE POTENTIAL 
FOR NEGATIVE  
PRESS 
COVERAGE IF 
“JUNK” 
EQUIPMENT IS 
PROVIDED. SEE 
C4.2.12. 
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D.  PROJECT CODE 3JD HAS BEEN ASSIGNED FOR USE BY ALL SERVICES FOR COMMODITIES AND SERVICES PROVIDED IN 
ACCORDANCE WITH THIS DRAWDOWN. THIS CODE WILL BE UTILIZED ON ALL SUPPLY AND TRANSPORTATION DOCUMENTATION 
CONCERNED WITH THIS DRAWDOWN.  ALL SHIPPING ACTIVITIES WILL ENSURE THAT THIS PROJECT CODE IS REFLECTED IN 
THE PROJECT CODE FIELD (BLOCK 8) AND THE APPLICABLE MAPAC AND CLEAR TEXT MARK-FOR ADDRESS IS PRINTED IN 
THE 'MARK FOR' SECTION (BLOCK 9) OF THE MILITARY SHIPMENT LABEL (DD FORM 1387) WHICH IS AFFIXED TO THE 
OUTSIDE OF EACH SHIPMENT UNIT.  SHIPPING ACTIVITIES WILL ENSURE COPIES OF ALL DD FORMS 1348 ARE ENCLOSED 
IN A PROTECTIVE ENVELOPE AND SECURELY ATTACHED TO THE OUTSIDE OF EACH PACKAGE/CONTAINER.  THE RCN SERIES 
ASSIGNED FOR THIS DRAWDOWN ARE AS INDICATED BELOW.  THESE RCNS ARE FOR REPORTING END ITEMS, PC&H, 
TRANSPORTATION, AND SERVICES. 
 
E.  DEPARTMENT OF THE ARMY                      RCN SERIES 
SUPPORT TO THE COLOMBIAN NATIONAL POLICE 

     COMMODITIES/SERVICES                    AA00-AA17 
     PC&H                                    AA18 
     TRANSPORTATION                          AA19 
SUPPORT TO THE COLOMBIAN MILITARY 
     COMMODITIES AND SERVICES                AA20-AA37 
     PC&H                                    AA38 
     TRANSPORTATION                          AA39 
SUPPORT TO THE PERUVIAN MILITARY 
     COMMODITIES AND SERVICES                AA40-AA57 
     PC&H                                    AA58 
     TRANSPORTATION                          AA59 
SUPPORT TO THE PERUVIAN POLICE 
     COMMODITIES AND SERVICES                AA60-AA77 
     PC&H                                    AA78 
     TRANSPORTATION                          AA79 
SUPPORT TO THE ECUADORIAN MILITARY 
     COMMODITIES AND SERVICES                AA80-AA97 
     PC&H                                    AA98 
     TRANSPORTATION                          AA99 
SUPPORT TO THE ECUADORIAN POLICE 
     COMMODITIES AND SERVICES                AB01-AB17 
     PC&H                                    AB18 
     TRANSPORTATION                          AB19 
SUPPORT TO THE PANAMANIAN POLICE 
     COMMODITIES AND SERVICES                AB40-57 
     PC&H                                    AB58 
     TRANSPORTATION                          AB59 
 
F.  DEPARTMENT OF THE NAVY: RCN SERIES: 
SUPPORT TO THE COLOMBIAN NATIONAL POLICE 
     COMMODITIES/SERVICES                    AB60-AB77 
     PC&H                                    AB78 
TRANSPORTATION                               AB79 
SUPPORT TO THE COLOMBIAN MILITARY 
     COMMODITIES/SERVICES                    AB80-AB97 
     PC&H                                    AB98 
     TRANSPORTATION                          AB99 
SUPPORT TO THE PERUVIAN MILITARY 
     COMMODITIES AND SERVICES                AC01-AC17 
     PC&H                                    AC18 
     TRANSPORTATION                          AC19 
SUPPORT TO THE PERUVIAN POLICE 
     COMMODITIES/SERVICES                    AC20-AC37 
     PC&H                                    AC38 
     TRANSPORTATION                          AC39 
SUPPORT TO THE ECUADORIAN MILITARY 
     COMMODITIES/SERVICES                    AC40-AC57 
     PC&H                                    AC58 
     TRANSPORTATION                          AC59 
SUPPORT TO THE ECUADORIAN POLICE 
     COMMODITIES/SERVICES                    AC60-AC77 
     PC&H                                    AC78 
     TRANSPORTATION                          AC79 
SUPPORT TO THE PANAMANIAN NATIONAL MARITIME POLICE SERVICE 
     COMMODITIES/SERVICES                    AD01-AD17 
     PC&H                                    AD18 
     TRANSPORTATION                          AD19 
 
G.  DEPARTMENT OF THE AIR FORCE 
SUPPORT TO THE COLOMBIAN NATIONAL POLICE 
     COMMODITIES/SERVICES                    AD20-AD37 

CPD MUST 
OBTAIN A 
PROJECT 
CODE FROM 
J4-SILD. SEE 
C8.4. 

CPD MUST OBTAIN FROM DSCA COMPTROLLER’S 
OFFICE THE RCN BLOCK’S FOR EACH MILDEP 
PROVIDING COMMODITIES/SERVICES. ASSIGNED 
RCN BLOCKS SHOULD BE LARGE ENOUGH TO 
ACCOMMODATE ALL LINE ITEMS ASSIGNED TO 
EACH COUNTRY/SERVICE(S),  AND SHOULD 
INCLUDE NUMBERS FOR PC&H AND 
TRANSPORTATION. SEE C9.5 AND C8.11. 
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     PC&H                                    AD38 
     TRANSPORTATION                          AD39 
SUPPORT TO THE COLOMBIAN MILITARY 
     COMMODITIES/SERVICES                    AD40-AD57 
     PC&H                                    AD58 
     TRANSPORTATION                          AD59 
SUPPORT TO THE PERUVIAN MILITARY 
     COMMODITIES/SERVICES                    AD60-AD77 
     PC&H                                    AD78 
     TRANSPORTATION                          AD79 
SUPPORT TO THE PERUVIAN POLICE 
     COMMODITIES/SERVICES                    AD80-AD97 
     PC&H                                    AD98 
     TRANSPORTATION                          AD99 
SUPPORT TO THE ECUADORIAN MILITARY 
     COMMODITIES/SERVICES                    AE01-AE17 
     PC&H                                    AE18 
     TRANSPORTATION                          AE19 
SUPPORT TO THE ECUADORIAN POLICE 
     COMMODITIES/SERVICES                    AE20-AE37 
     PC&H                                    AE38 
     TRANSPORTATION                          AE39 
SUPPORT TO THE PANAMANIAN POLICE 
     COMMODITIES/SERVICES                    AE60-AE77 
     PC&H                                    AE78 
     TRANSPORTATION                          AE79 

H.  TOTAL DRAWDOWN AUTHORITY AUTHORIZED BY THE PRESIDENTIAL DETERMINATION FOR DOD IS $69.7 MILLION.  NO 
LEGAL AUTHORITY EXISTS TO PROVIDE IN EXCESS OF $69.7 MILLION OF DOD INVENTORIES AND RESOURCES UNDER THE 
AUTHORITY OF THIS DRAWDOWN.  UNDER NO CIRCUMSTANCES WILL THIS ALLOCATION BE EXCEEDED. 
I.  SERVICES WILL ADVISE SECDEF/USDP: DSCA (ERASA/ASA/COMP) IF ANY GOODS AND/OR SERVICES REQUESTED ARE 
UNAVAILABLE FOR DRAWDOWN BY FRONT CHANNEL MESSAGE INFO APPROPRIATE ACTION ADDRESSEES ON THIS MESSAGE, 
WITHIN SEVEN DAYS OF RECEIPT OF THIS OR SUCCEEDING DSCA EXORDS.  THE CRITERIA FOR NON-AVAILABILITY IS THAT 
THE ITEM IS NOT IN STOCK OR THE DRAWDOWN OF THE SPECIFIC GOODS/SERVICES FROM MILDEP STOCKS WILL HAVE A 
SEVERE DETRIMENTAL IMPACT ON THE OPERATIONAL READINESS OF THEIR MILITARY DEPARTMENT.  EXTENSIVE PRE-
COORDINATION WITH SERVICES, ICPS, STATE DEPT. AND CONGRESS SHOULD PRECLUDE NON-AVAILABILITY OF ITEMS 
CALLED FOR IN THIS OR SUBSEQUENT EXORDS.  DRAWDOWN OF THE GOODS/SERVICES MAY NEVERTHELESS BE REQUIRED OR 
MODIFIED BY SUBSEQUENT EXECUTE ORDER. 
J.  AS PREVIOUSLY COORDINATED WITH THE SERVICES, COUNTRIES AUTHORIZED TO RECEIVE TRAINING UNDER THIS 
DRAWDOWN, WILL, IF THIS TRAINING IS DETERMINED TO BE UNAVAILABLE AT THE TIME OF THE TRAINING REQUEST, 
RECEIVE INSTEAD, OTHER GOODS OR SERVICES AS DIRECTED BY THE APPLICABLE EXECUTE ORDER.  TRAINING REQUESTS 
AUTHORIZED UNDER THIS DRAWDOWN WILL BE MADE BY THE COUNTRY TEAM UTILIZING GUIDANCE AND FORMATS OUTLINED IN 
THE JOINT SECURITY ASSISTANCE TRAINING (JSAT) REGULATION, AR 12-15/SECNAVINST 4950.4/AFR50-29. 
 
PART THREE - TRANSPORTATION GUIDANCE 
8.  THE PURPOSE OF THIS SECTION IS TO PROVIDE TRANSPORTATION GUIDANCE: 
A.  IAW REF C., TRANSPORTATION WILL BE ABSORBED BY THE MILDEP PROVIDING THE COMMODITY/SERVICE OR TRAINING 
AS PART OF THE DRAWDOWN. UNDER THE PROVISIONS OF SECTION 506(A)(2) FOREIGN ASSISTANCE ACT, SERVICES MAY 
MAKE FULL USE OF COMMERCIAL CONTRACT TRANSPORTATION SERVICES INCLUDING THE USE OF NEW CONTRACTS IF THE 
COST IS LESS THAN USING READILY-AVAILABLE DEFENSE TRANSPORTATION SYSTEM ASSETS (CONSIDERING URGENCY OF 
SHIPMENT).  COSTS OF CARGO PREPARATION, PACKAGING, AND SHIPPING TO ULTIMATE DESTINATION WILL ALSO BE 
ABSORBED BY SERVICES AS PART OF THIS DRAWDOWN AND REPORTED USING APPROPRIATE RCNS SHOWN ABOVE. 

B.  STANDARD DOD PROCEDURES WILL BE USED TO SUBMIT TRANSPORTATION REQUIREMENTS.  SERVICES WILL ADDRESS, 
RELEASE AND SHIP MATERIEL IN ACCORDANCE WITH CURRENT MILSTRIP, MILSTAMP AND MAPAD PROCEDURES. SERVICES WILL 
FUND TRANSPORTATION IAW REFERENCE C. 
C. TO MINIMIZE COSTS AND FACILITATE RECEIPT AND DISTRIBUTION IN HOST NATIONS, A SINGLE CONSOLIDATION POINT 
AT NAVICP/OSM, MECHANICSBURG, PA WILL BE SET UP 
 FOR NON-SENSITIVE ITEMS AND USED TO THE MAXIMUM EXTENT POSSIBLE.  IN-COUNTRY U.S. MILITARY REPRESENTATIVES 
WILL COORDINATE WITH U.S. SPONSORING SERVICE SECURITY ASSISTANCE AGENCY PERSONNEL TO ESTABLISH MAPAD 
ADDRESSES THAT WILL AFFECT USE OF THE CONSOLIDATION POINT.  WHEN POSSIBLE, REQUISITIONS/MROS WILL BE 
SUBMITTED WITH THE APPROPRIATE ADDRESS DATA IN THEM THAT WILL GENERATE SHIPMENTS TO THE CONSOLIDATION POINT 
AND STATUS REPORTS TO THE IN-COUNTRY U.S. MILITARY REPRESENTATIVES.  THE CONSOLIDATION POINT WILL RELEASE 
MATERIEL IN ACCORDANCE WITH CALL-FORWARD INSTRUCTIONS FROM THE U.S. MILITARY REPRESENTATIVES AND U.S. 
SPONSORING SERVICE SECURITY ASSISTANCE AGENCIES.  THE CALL-FORWARD INSTRUCTIONS WILL DETERMINE WHETHER 
SURFACE OR AIR TRANSPORTATION SHOULD BE USED.  SHIPMENTS OF SENSITIVE ITEMS (I.E. 
WEAPONS/AMMUNITION/PYROTECHNICS/EXPLOSIVES) WILL BE HANDLED IAW WITH STANDARD PROCEDURES FOR THOSE TYPES OF 
ITEMS. 
D. STANDARD DOD MARKING AND LABELING PROCEDURES PRESCRIBED BY MIL-STD-129 AND DOD 4500.32R (MILSTAMP) WILL 
BE USED. 
E.  DOD TRANSPORTATION RATES WILL BE USED FOR DRAWDOWN ACCOUNTING. 
F.  U.S. MILITARY REPRESENTATIVES IN EACH RECIPIENT COUNTRY WILL ESTABLISH MAPAD ADDRESSES THAT WILL ENSURE 
RECEIPT BY THEM OF SUPPLY AND TRANSPORTATION STATUS AND DOCUMENTATION AS UPDATES OCCUR.  BASED ON STATUS, 
THE U.S. MILITARY REPRESENTATIVE WILL COORDINATE WITH THE RESPECTIVE U.S. SPONSORING SERVICE SECURITY 
ASSISTANCE AGENCIES FOR EXPEDITING OR CALL-FORWARD OF CONSOLIDATION POINT MATERIEL AS REQUIRED. 

PD DRAWDOWN 
AUTHORITY 
MUST  NOT BE 
EXCEEDED. SEE 
C11.1. 

CPD SHOULD 
DETERMINE 
THE COST/ 
BENEFIT OF 
USING A 
CONSOLIDA-
TION POINT. IF 
ONE IS 
DESIGNATED, 
THE CPD 
SHALL 
COORDINATE 
UP FRONT 
WITH 
SERVICES AND 
RECEIVING 
COUNTRY (IES) 
ISSUES SUCH 
AS SHIPMENT 
SCHEDULES, 
MAPAC 
UPDATES,  
CONSOLIDA-
TION POINT 
PAYMENT 
SCHEDULES 
ETC. SEE C9.9. 
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G.  STATUS AND SUPPLY/TRANSPORTATION DOCUMENTATION WILL FLOW TO THE IN-COUNTRY U.S. MILREPS IN 
ACCORDANCE WITH MILSTRIP AND MILSTAMP PROCEDURES TO ADDRESSES ESTABLISHED IN THE MAPAD.  ANY 
DIFFICULTIES WITH RECEIPT OF STATUS AND DOCUMENTATION SHOULD BE RESOLVED WITH THE RESPECTIVE U.S. 
SPONSORING SERVICE SECURITY ASSISTANCE AGENCIES AND THE INVOLVED TRANSPORTATION AGENCY (IE SDDC).  THE 
SDDC POC FOR MILGROUPS TO COORDINATE EXPRESS AIR SHIPMENT OF ORIGINAL SHIPPING DOCUMENTS IS MR. STEVE 
KOVAL AT FT. EUSTIS DEPLOYMENT SUPPORT COMMAND, COMM 757-878-8627. 
H.  ALL SHIPMENTS WILL BE UNCLASSIFIED UNLESS OTHERWISE INDICATED. 
I.  INTERNATIONAL SMALL PARCEL EXPEDITED SERVICES (E.G. FEDEX) WILL NOT BE USED UNLESS REQUESTED BY AN 
IN-COUNTRY U.S. MILITARY REPRESENTATIVE TO EXPEDITE A SPECIAL URGENT REQUIREMENT. 
J.  FOR COORDINATION PURPOSES ONLY, FOLLOWING ARE 
TRANSPORTATION/DELIVERY POINTS OF CONTACT (POCS):  FOR AMEMBASSY COLOMBIA CAPT BARRY BREWER OR MS. 
MARCELA FORERO, COMM 571-244-2784 OR 2785,CELL 573-261-2144 (BREWER) OR 573-226-6069 (FORERO), EMAIL 
BREWERB@BOGOTA.MG.SOUTHCOM.MIL OR FOREROM@BOGOTA.MG.SOUTHCOM.MIL. FOR AMEMBASSY ECUADOR, POCS ARE SFC 
JOSE J. BOWIE OR MS. VERONICA EGUEZ (MAIN POC), COMM 593-250-4151 0R 4152 EMAIL 
BOWIEJ@QUITO.MG.SOUTHCOM.MIL OR EGUEZV@QUITO.MG.SOUTHCOM.MIL.  FOR AMEMBASSY PERU, POCS ARE MAJ 
STEPHEN WHITT OR MS CECILIA DE VIGO, COMM 511-434-3000, EXT 2294/2289, EMAIL WHITTA@LIMA.MG.SOUTHCOM.MIL OR 
VIGOC@LIMA.MG.SOUTHCOM.MIL.  POCS FOR AMEMBASSY PANAMA ARE CDR STEVE MOREHEAD, COMM 507-227-1777 OR DSN 
313-285-4605, EMAIL SMOREHEAD@SAN.OSD.MIL, OR MAJ BILL DOONER COMM 507-207-7408, EMAIL DOONERWJ@STATE.GOV.  
FOR SOUTHCOM MR SCOTT MURRAY, COMM 305-437-3662,EMAIL USCJ4SILD@HQ.SOUTHCOM.MIL.  FOR NAVICP/OSM MR.DAVID 
CECIL, COMM717-605-1442, EMAIL DAVID_J_CECIL@ICPMECH.NAVY.MIL, MR. LARRY JACOBS, 717-605-3528 COMM 717-605-
3528, EMAIL LAWRENCE_S_JACOBS@ICPMECH.NAVY.MIL. 

 
PART FOUR FOR DEPARTMENTS OF THE ARMY, NAVY AND AIR FORCE 
9.  THE FOLLOWING SECTION IS PROVIDED FOR MILDEP PLANNERS TO BEGIN EXECUTION OF THIS DRAWDOWN.  QUANTITIES, 
WHERE SHOWN, WERE ESTIMATED BY MILDEP PLANNERS.  WHERE NO QUANTITY IS SHOWN, SERVICES ARE REQUESTED TO SHIP 
QUANTITIES AVAILABLE UP TO THE FUNDING THRESHOLD PROVIDED FOR IN THAT CATEGORY.  FOR WEAPONS, AMMUNITION, 
EXPLOSIVES AND PYROTECHNICS SERVICES MUST COORDINATE WITH MILGROUPS TO DETERMINE SPECIFIC DODAC 
REQUIREMENTS AND WEAPON TYPE/MODELS TO AVOID COMPATIBILITY/OPERATIONAL PROBLEMS.  UNDER NO CIRCUMSTANCES 
WILL THE DOLLAR VALUE SHOWN IN ANY CATEGORY BE EXCEEDED UNLESS APPROVED BY DSCA AND DOCUMENTED IN A 
SUBSEQUENT EXECUTE ORDER. THE COUNTRIES ELIGIBLE TO RECEIVE INVENTORIES AND RESOURCES FROM THIS DRAWDOWN 
(I.E. HAVE SIGNED A NEW OR AMENDED 505 AGREEMENTS COVERING THE FY99 506 COUNTERNARCOTICS DRAWDOWN) ARE 
COLOMBIA, PERU, ECUADOR AND PANAMA. 

9A.  DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE THE COLOMBIAN NATIONAL POLICE, UNDER SECTION 
506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE 
FOLLOWING INVENTORY AND RESOURCES TO THE COLOMBIAN NATIONAL POLICE: 
 
     ITEM                QUANTITY            VALUE 
- UH 60 SPARE PARTS      VARIOUS             $2,000,000 
- M-79                   100                 $   79,000 
- M60 MG                 50                  $  700,000 
- SPARE PARTS FOR M60 MG                     $  200,000 
- THERMITE GRENADES      1000                $   20,000 
- 7.62 LINKED FOR M60 MG                     $2,250,000 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION MILGROUP 
POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- MOBILE TRAINING TEAMS   4 
  -- HOW TO MAINTAIN AIRCRAFT                $   15,000 
     LIFE SUPPORT SYSTEMS 
  -- INSTRUCTIONS ON WEAPONS                 $   18,000 
     HANDLING MAINTENANCE AND STORAGE 
  -- AIR DEFENSE AND FORCE                   $   80,000 
     PROTECTION 
  -- EVALUATION AND INSTRUCTION              $  180,000 
     ON TACTICAL COMMUNICATION 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR THE COLOMBIAN NATIONAL POLICE 
BY 
THIS EXECUTE ORDER NOT TO EXCEED             $5,542,000 
 
DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE THE COLOMBIAN MILITARY, UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE FOLLOWING 
INVENTORY AND RESOURCES TO THE COLOMBIAN MILITARY: 
 
     ITEM                  QUANTITY          VALUE 
- UH 60 SPARE PARTS        VARIOUS           $6,000,000 
  (COLAR 1/3,FAC 2/3) 
- 81MM MORTARS WITH EQUIP  20                $  460,000 
  (COLAR 80%, COLMAR 20%) 
- M-79                     300               $  247,000 
  (COLAR 50%, COLMAR 50%) 
- M60 MACHINE-GUNS         150               $  700,000 
  (COLAR 40%, COLMAR 40%, FAC 20%) 
- 7.62 LINKED FOR M60 MG                     $1,050,000 
  (COLAR, COLMAR, FAC ALLOCATION TBD) 

LIST EACH 
MILDEP 
REQUIREMENT 
IN A SEPARATE 
ENTRY. 

DRAWDOWNS DO 
NOT PROVIDE 
OBLIGATIONAL 
AUTHORITY. USE 
DRAWDOWN 
AUTHORITY 
THROUGHOUT 
THE EXORD.  SEE 
C1.2.4. 

WHEN 
APPLICABLE, 
MILGROUPS 
SUBMIT 
UPDATED 
MAPAC’S (TAC-
M) TO ASSURE 
THE DELIVERY 
OF ORIGINAL 
SHIPPING 
DOCUMENTS 
NEEDED TO 
CLEAR 
MATERIEL 
THROUGH 
CUSTOMS. 
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MAKE SURE 
MILDEP 
AND 
MILGROUP 
COORDINA
TE THE 
REQUIRE-
MENTS TO 
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COMPATIBI
L-ITY 
PROBLEMS/ 
ISSUES.  
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(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING 
NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- 81MM MORTAR AMMO         10,000            $1,410,000 
  (COLAR 80%, COLMAR 20%) 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING 
NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- 40MM AMMO FOR M-79                         $2,054,000 
  (COLAR 50%, COLMAR 50%) 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING 
NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- THERMITE GRENADES        1000              $   20,000 
  (COLAR 100%) 
- MOBILE TRAINING TEAMS 
  -- INSTRUCTIONS FOR SEARCH   1             $   80,000 
     AND RESCUE OPERATIONS 
  -- INSTRUCTIONS FOR SECURITY 1             $   80,000 
     FORCE TRAINING 
- FIELD DEFENSIVE   EQUIPMENT NOT TO EXCEED  $2,000,000 
(COLAR 40%, COLMAR 40%, FAC 20%) 
- FLIGHT EQUIPMENT NOT TO EXCEED             $  650,000 
  --(COLAR 65%, COLNAV 35%) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR THE COLOMBIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $14,751,000 
 
DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE USMILGROUP COLOMBIA, UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING SERVICE.  REQUEST DELIVERY OF THE FOLLOWING SERVICE TO USMILGROUP 
COLOMBIA: 
 
ITEM                                         VALUE 
LOGISTICIAN (TDY) TO SUPPORT OPERATIONS AT USMILGROUP 
COLOMBIA                                     $60,000 
 
NOTES:  TDY NOT TO EXCEED 180 DAYS.  USMILGROUP COLOMBIA WILL COORDINATE DETAILS OF TDY DATES AND 
CALL-UP MESSAGE REQUIREMENTS WITH THE ARMY. 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR USMILGROUP COLOMBIA BY THIS 
EXECUTE ORDER  
NOT TO EXCEED                                $60,000 
 
DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE THE PERUVIAN NATIONAL POLICE, UNDER SECTION 
506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE 
FOLLOWING INVENTORY AND RESOURCES TO THE PERUVIAN NATIONAL POLICE: 
 
      ITEM                QUANTITY           VALUE 
- AVIATION LIFE SUPPORT 
  NOT TO EXCEED:                             $ 600,000 
  -- FLIGHT HELMETS       50 
  -- HEADSET MICROPHONES 
     (H-15A/ATC)          30 
  -- FLYER COVERALLS      200 
  -- FLYER GLOVES         200 
  -- FLYER BOOTS          100 
  -- SAFETY BOOTS         100 
  -- LIFE PRESERVERS      100 
  -- 50 SURVIVAL RADIOS 
     (PRC-90)             50 
  -- HELO EMERGENCY EGRESS 
     DEVICE SYSTEMS BTLS  200 
  -- JACKETS FLYER SUMMER 
     WEIGHT               50 
  -- JACKETS FLYER WINTER 
     WEIGHT               50 
  -- HOT CLIMATE SURVIVAL 
     KITS                 20 
  -- MRES CASES           900 
  -- 5500LB CAPABLE 
     CARABINERS (LOCKING 
     SNAP-LINK)           100 
- AVIATION REFUEL KITS    5                  $  600,000 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR THE PERUVIAN NATIONAL POLICE 
BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $1,200,000 
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LIST EACH MILDEP 
REQUIREMENT IN A 
SEPARATE ENTRY. 

DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE THE ECUADORIAN MILITARY UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE FOLLOWING 
INVENTORY AND RESOURCES TO THE ECUADORIAN MILITARY: 
 
ITEM                QUANTITY                 VALUE 
- 9MM BALL AMMO                              $  500,000 
  (2/3 MILITARY, 1/3 POLICE) 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION MILGROUP 
POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR THE ECUADORIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $  500,000 
 
TOTAL TRANSPORTATION DRAWDOWN AUTHORITY FOR ARMY PROVIDED FOR 
THIS PD IS:                                  $ 1,155,666 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY 
THIS EXECUTE ORDER NOT TO EXCEED:            $ 23,208,666 
 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 
9B.  DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE COLOMBIAN NATIONAL POLICE, UNDER SECTION 
506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE 
FOLLOWING INVENTORY AND RESOURCES TO THE COLOMBIAN NATIONAL POLICE: 
 
ITEM                   QUANTITY              VALUE 
- LOT:FIELD GEAR 
  NOT TO EXCEED              1               $  341,000 
  -- LBE, BOOTS 
     CANTEENS, RAIN GEAR BACK PACKS, COMPASSES AMMO POUCHES 
- LOT:FIELD DEFENSIVE 
 EQUIPMENT NOT TO EXCEED     1               $  282,000 
- LOT:FUEL                   1               $2,000,000 
(SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE COLOMBIAN NATIONAL POLICE 
BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $2,623,000 
 
DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE COLOMBIAN MILITARY, UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING   
REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE COLOMBIAN MILITARY: 
 
ITEM                   QUANTITY              VALUE 
- LOT:UH-1N SPARES     VARIOUS               $5,000,000 
  (COLAR 100%) 
- LOT:FUEL                   1               $7,500,000 
 (SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
- LOT:5.56 M16 AMMO          1               $  630,000 
  (COLAR 30%,COLMAR 50%, FAC 20%) 
(NAVY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION MILGROUP 
POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- MOBILE TRAINING TEAMS 
  -- INSTRUCTION FOR 
     UH1N MAINTENANCE 
     AND LOGISTICS                           $  100,000 
- INSTRUCTION IN OPS AND MAINTENANCE OF NVG 
  SYSTEMS                   4                $  200,000 
- EXTENDED TRAINING SERVICE SPECIALISTS (ETSS) (COLOMBIAN ARMY)USMC MAJOR OPERATIONS DIRECTOR FOR 
UH1N 
  PROGRAM                   1                $  400,000 
- FIELD RATIONS                              $  500,000 
  (COLAR 70%, COLMAR 30%) 
- FIELD GEAR 
  NOT TO EXCEED                              $1,200,000 
  (COLAR 40%,COLMAR 35%,FAC 25%) 
  -- LBE, BOOTS, RAIN GEAR, CANTEENS BACK PACKS, COMPASSES AMMO POUCHES 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE COLOMBIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $15,530,000 
 
DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE PERUVIAN MILITARY, UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING REQUEST DELIVERY OF THE FOLLOWING 
INVENTORY AND RESOURCES TO THE PERUVIAN MILITARY: 
 
ITEM                    QUANTITY             VALUE 

DRAWDOWNS DO 
NOT PROVIDE 
OBLIGATIONAL 
AUTHORITY. USE 
DRAWDOWN 
AUTHORITY 
THROUGHOUT THE 
EXORD. SEE C1.2.4.
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- LOT FUEL               1                   $1,000,000 
(SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE PERUVIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $1,000,000 
 
DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE ECUADORIAN MILITARY, UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE FOLLOWING 
INVENTORY AND RESOURCES TO THE ECUADORIAN MILITARY: 
 
ITEM                QUANTITY                 VALUE 
- M16A1             1500                     $ 750,000 
  (MILITARY 1000 /POLICE 500) 
- 5.56 BALL/TRACER AMMO                      $ 300,000 
  (2/3 MILITARY 1/3 POLICE) 
(NAVY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION MILGROUP 
POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE ECUADORIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $1,050,000 
 
DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE PANAMANIAN NATIONAL MARITIME POLICE SERVICE, 
UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING. REQUEST 
DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE PANAMANIAN NATIONAL MARITIME POLICE 
SERVICE: 
 
ITEM                QUANTITY                 VALUE 
- UTILITY BOATS          2                   $  250,000 
  41FT 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE PANAMANIAN NATIONAL 
MARITIME POLICE SERVICE BY THIS EXECUTE ORDER 
NOT TO EXCEED:                               $  250,000 
 
TOTAL TRANSPORTATION DRAWDOWN AUTHORITY FOR NAVY PROVIDED FOR 
THIS PD IS:                                  $ 2,755,667 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY 
THIS EXECUTE ORDER NOT TO EXCEED:            $23,208,667 
 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 
9C.  DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE COLOMBIAN NATIONAL POLICE, UNDER 
SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF 
THE FOLLOWING INVENTORY AND RESOURCES TO THE COLOMBIAN NATIONAL POLICE: 
 
ITEM                QUANTITY                 VALUE 
- M16 BASIC RIFLES  500                      $   62,500 
- 50 CAL LINKED     5MIL RDS                 $1,650,000 
(AIR FORCE WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION 
MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- RUNWAY CRATERING  50                       $   35,000 
  CHARGES 
- FLIGHT EQUIPMENT 
  NOT TO EXCEED                              $  400,000 
  -- HELMETS 
  -- FLIGHT SUITS 
  -- GLOVES 
  -- SURVIVAL GEAR 
  -- FLAK VESTS 
  -- 9MM PISTOL HOLSTERS 
  -- FLARE PISTOLS 
  -- FLASHLIGHTS 
  -- OXYGEN MASK 
- LOT: FUEL         1                        $1,000,000 
(SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE COLOMBIAN NATIONAL 
POLICE BY 
THIS EXECUTE ORDER NOT TO EXCEED             $3,147,500 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE COLOMBIAN MILITARY, UNDER SECTION 
506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE 
FOLLOWING INVENTORY AND RESOURCES TO THE COLOMBIAN MILITARY: 
 
ITEM                    QUANTITY             VALUE 
- UH1N'S SPARE PARTS    VARIOUS              $5,000,000 

LIST EACH 
MILDEP REQUIRE-
MENT IN A 
SEPARATE ENTRY.
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  (COLAR 100%) 
- A-37 SPARE PARTS      VARIOUS              $2,200,000 
  (FAC 100%) 
- C-130 SPARE PARTS     VARIOUS              $1,180,000 
  (FAC 100%) 
- M16 BASIC RIFLES      1500                 $  187,500 
(COLAR, COLNAV, FAC ALLOCATIONS TBD) 
- .50 CAL LINKED        5MIL RDS             $1,650,000 
  (COLAR/COLMAR/FAC BREAKDOWN TBD) 
(AIR FORCE WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION 
MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- 7.62MM AMMO LINKED FOR 1,000,000           $  650,000 
  USE WITH GAU-17 MINIGUN 
  DODAC 1305-A165 
(COLAR, COLNAV, FAC ALLOCATIONS TBD) 
(AIR FORCE WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION 
MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- FUEL                                       $2,500,000 
 (SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
- RUNWAY CRATERING      50                   $   35,000 
  CHARGES 
  (COLAR 100%) 
- FLIGHT EQUIPMENT 
  NOT TO EXCEED                              $  550,000 
  (COLAR, COLNAV, FAC ALLOCATIONS TBD) 
  -- HELMETS 
  -- FLIGHT SUITS 
  -- GLOVES 
  -- SURVIVAL GEAR 
  -- FLAK VESTS 
  -- 9MM PISTOL HOLSTERS 
  -- FLARE PISTOLS 
  -- FLASHLIGHTS 
  -- OXYGEN MASKS 
- MOBILE TRAINING TEAM 
  -- TEAMS FOR EMERGENCY 
     MEDICINE TRAINING  3                    $  100,000 
  -- C-130 AIRCRAFT 
     MAINTENANCE TRAINING                    $  100,000 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE COLOMBIAN MILITARY 
BY 
THIS EXECUTE ORDER NOT TO EXCEED             $14,152,500 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE USMILGROUP COLOMBIA, UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING SERVICE.  REQUEST DELIVERY OF THE FOLLOWING SERVICE TO USMILGROUP 
COLOMBIA: 
 
ITEM                                         VALUE 
LOGISTICIAN (TDY) TO SUPPORT 
OPERATIONS AT USMILGROUP 
COLOMBIA                                     $60,000 
NOTES:  TDY NOT TO EXCEED 180 DAYS.  USMILGROUP COLOMBIA WILL COORDINATE DETAILS OF TDY DATES AND 
CALL-UP MESSAGE REQUIREMENTS WITH THE AIR FORCE. 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR USMILGROUP COLOMBIA BY 
THIS EXECUTE ORDER NOT TO EXCEED             $60,000 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE PERUVIAN MILITARY, UNDER SECTION 
506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE 
FOLLOWING INVENTORY AND RESOURCES TO THE PERUVIAN MILITARY: 
 
ITEM                QUANTITY                 VALUE 
- A-37 SPARE PARTS  VARIOUS                  $1,800,000 
  (PERU AIR FORCE) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE PERUVIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED             $1,800,000 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE ECUADORIAN MILITARY, UNDER SECTION 
506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING. REQUEST DELIVERY OF THE 
FOLLOWING INVENTORY AND RESOURCES TO THE ECUADORIAN MILITARY: 
 
ITEM                   QUANTITY              VALUE 
- C-130 SPARE PARTS                          $1,850,000 
  (ECUADOR AIR FORCE) 
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TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE ECUADORIAN MILITARY 
BY  
THIS EXECUTE ORDER NOT TO EXCEED             $1,850,000 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE PANAMANIAN NATIONAL POLICE, UNDER 
SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING. REQUEST DELIVERY OF 
THE FOLLOWING INVENTORY AND RESOURCES TO THE PANAMANIAN NATIONAL POLICE: 
 
ITEM                    QUANTITY              VALUE 
- POLICE SUPPORT                              $  10,000 
  EQUIPMENT NOT TO EXCEED 
- VEHICLES                    2               $  40,000 
  (VANS 8-10 
   PASSENGER) 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE PANAMANIAN NATIONAL 
POLICE BY 
THIS EXECUTE ORDER NOT TO EXCEED              $  50,000 
 
TOTAL TRANSPORTATION DRAWDOWN AUTHORITY FOR AIR FORCE PROVIDED FOR 
THIS PD IS:                                   $2,148,667 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE THIS EXECUTE ORDER NOT TO 
EXCEED              $23,208,667 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
TOTAL DRAWDOWN AUTHORITY FOR DOD PORTION 
OF PD99-43                                    $69,700,000 
TOTAL DRAWDOWN AUTHORITY FOR THIS 
EXECUTE ORDER:                                $69,626,000 
TOTAL REMAINING DRAWDOWN AUTHORITY 
FOR DOD UNDER PD99-43                         $    74,000 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
10.  FUEL.  AS COORDINATED WITH SOUTHCOM, DLA (DESC), JOINT STAFF J4, MAAG LIMA PERU, AND MILGRP 
BOGOTA COLOMBIA, FUEL WILL BE PROVIDED BY THE DEFENSE ENERGY SUPPORT CENTER FROM DESC BULK FUEL 
TERMINALS(CONUS/OCONUS) VIA CONTRACT/ORGANIC CARRIER TO DESIGNATED PORTS IN PERU AND COLOMBIA.  
THE SERVICES ARE TASKED TO PROVIDE THE AMOUNTS SHOWN BELOW VIA MILITARY INTER-DEPARTMENTAL 
PURCHASE REQUEST (MIPR) TO DESC.  EACH INVOLVED MILDEP MUST FORWARD ONE MIPR CITING ONLY ONE O&M 
APPROPRIATION WITH A COMPLETE LINE OF ACCOUNTING TO INCLUDE A VALID BILLABLE DODAAC AND A 
COMPLETE BILLING MAILING ADDRESS BY AT LEAST TWO WEEKS (DATES TBD) BEFORE DESC LIFTS FUEL TO: 
 
MS JEAN BLACKBURN, BUDGET OFFICER 
DEFENSE ENERGY SUPPORT CENTER 
8725 JOHN KINGMAN RD 
SUITE 3934, ATTN DESC-RB 
FORT BELVOIR, VA 22060-6621 
 
SERVICES WILL STATE ON FACE OF MIPR, 'FUNDS ARE PROVIDED TO SUPPORT PRESIDENTIAL DETERMINATION 
(PD) 99-43.'  NO FURTHER DELINEATION WILL BE STATED.  SERVICES MUST COORDINATE DETAILS OF THESE 
TRANSACTIONS WITH DESC POC MR. RICHARD SNINSKY, ASSISTANT TO COMPTROLLER, DEFENSE ENERGY SUPPORT 
CENTER, AT DSN 427-8455, COMMERCIAL (703) 767-8455, EMAIL RSNINSKY@DESC.DLA.MIL.  DD1155S AND 
DD250S WILL BE IMMEDIATELY FAXED TO MS. CAROL RICHEY, DESC, FAX DSN 427-9380, FAX COMMERCIAL 
(703)767-9380. 
A.  NAVY: $ 10,500,000 IN O&M FUNDS FOR USE BY DESC TO PAY FOR REORDER OF FUEL DRAWDOWN AS TASKED 
UNDER PD 99-43. 
B.  AIR FORCE: $ 3,500,000 IN O&M FUNDS FOR USE BY DESC TO PAY FOR REORDER OF FUEL DRAWDOWN AS 
TASKED UNDER PD 99-43. 
C.  NAVY, AIR FORCE:  $1,000,000 EACH IN O&M FUNDS FOR USE BY DLA-DESC FOR TRANSPORT (FOR TOTAL 
OF $2,000,000).  FUNDS WILL COME OUT OF TRANSPORTATION LINE AUTHORIZED TO EACH MILDEP ON THIS 
EXECUTE ORDER. UNUSED TRANSPORTATION FUNDS WILL REVERT BACK TO SERVICES ONCE FUEL TRANSFERS ARE 
COMPLETED. 
D.  DLA:  COORDINATE WITH SERVICES, SOUTHCOM AND COUNTRY TEAMS THE PURCHASE, TRANSPORT 
($2,000,000 VALUE) AND DELIVERY OF ALL FUEL TO COLOMBIA ($13,000,000 FUEL VALUE) AND PERU 
($1,000,000 FUEL VALUE). 
E.  COUNTRY TEAMS ARE RESPONSIBLE FOR DETERMINING THE ALLOCATION OF FUEL IN ACCORDANCE WITH THE 
COUNTRIES COUNTERNARCOTICS OPERATIONAL REQUIREMENTS. 
11.  THE OVERALL POINT OF CONTACT FOR THIS DRAWDOWN IS MR. JOHN GERLAUGH, DSCA/ERASA/ASA, DSN 
329-3722, COMMERCIAL {703} 601-3722, FACSIMILE (703)604-6547, E-MAIL (UNCLAS) 
GERLAUGHJ@OSD.PENTAGON.MIL, POC FOR REPORTING PROGRAMMED AND/OR DELIVERED COMMODITIES AND 
SERVICES ALONG WITH THEIR ASSOCIATED COSTS IN THE DSCA 1000 SYSTEM IS MS. HELEN MOORE, 
DSCA/COMPT-FM, DSN 329-3740 OR COMMERCIAL {703}601-3740; MILDEP POCS ARE: ARMY IS MS. VALERIE 
MCCAULEY, DSN 425-8084COMMERCIAL (703)588-8084; NAVY IS COMMANDER WILLIAM MCISSAC, DSN 764-2657, 
COMMERCIAL (202) 764-2690; AIR FORCE IS MR. GLENN KELLER, DSN 425-8871, COMMERCIAL (703) 588-
8871; JOINT STAFF IS LT COL NACTION OFFICERMI MANADIER, J4/SILD DSN 227-6492, COMMERCIAL (703) 

DRAWDOWNS DO 
NOT PROVIDE 
OBLIGATION-AL 
AUTHORITY. USE 
DRAW-DOWN 
AUTHORITY 
THROUGHOUT THE 
EXORD. SEE  C1.2.4
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697-6492; DLA IS LINDA KIMBERLIN, DSN 427-7515, COMMERCIAL (703) 767-7515. MILDEP 1000 SYSTEM 
POCS ARE: ARMY, SAM RHOADS, AMSAC-IM, NEW CUMBERLAND PA, DSN 977-6679, COMM 717-770-6679; NAVY, 
DAVE MOLYNEAUX, NAVICP, PHILADELPHIA PA, DSN 442-4473, COML 215-697-4473; AIR FORCE, B.J. 
LIGHTNER, AFSAC-IPS, DSN 787-1132 EXT. 4173, COML 932-257-1132. 
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TERMINATION MESSAGE 
 

R 141907Z NOV 03  
FM SECDEF WASHINGTON DC//DSCA-IT// TO ZEN/OSDNTS UC  
INFO DMSCHAIRS TEST AMHS  
BT  
UNCLAS  
SUBJECT: TERMINATION OF SECTION 506 (A) (1) DRAWDOWN IN SUPPORT OF UNITED NATIONS 
MISSION IN SIERRA LEONE (UNAMSIL). FINAL CLOSURE ACTION OTHERORG  
UNCLASSIFIED//  
UNCLASSIFIED//  
UNCLASSIFIED// UNCLAS  
============================PASS TO INSTRUCTIONS:  
HQDA CSA PASS TO SAAL AND [Copy TO] SAAL-NI  
NAVY IPO PASS TO 260 AND 280  
CDRUSASAC PASS TO AMSAC-MM NAVICP PASS TO 755C  
AFSAC PASS TO CO AND GB AND IA AND SD AND FM DLA PASS TO ESOC AND DLSC-CI AND DLSC-CP  
 
PAGE 02 RUEWDAS8887 UNCLAS JOINT STAFF PASS TO J8  
HQ USEUCOM PASS TO ECCM CDRSDDC PASS TO MTOP-OS DFAS PASS TO OFC-SYM  
SECSTATE PASS TO PM AND AF  
SUBJECT: TERMINATION OF SECTION 506 (A) (1) DRAWDOWN IN SUPPORT OF UNITED NATIONS 
MISSION IN SIERRA LEONE (UNAMSIL). FINAL CLOSURE ACTION REFS:  
A. PRESIDENTIAL DETERMINATION (PD) 00-27, SIGNED 21 JULY 2000  
B. SECDEF, DSCA, MSG 152123Z AUG 00, SUBJECT: FYOO 506(A) (1) DRAWDOWN IN SUPPORT OF 

UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), GENERAL INSTRUCTIONS AND EXECUTE 
ORDER ONE.  

C. SECDEF, DSCA, MSG 171841Z AUG 00, SUBJECT: FYOO 506(A) (1) DRAWDOWN IN SUPPORT OF 
UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), GENERAL INSTRUCTIONS AND EXECUTE 
ORDER TWO.  

D. SECDEF, DSCA, MSG 061240Z SEP 00, SUBJECT: FYOO 506(A) (1)  
PAGE 03 RUEWDAS8887 UNCLAS  

DRAWDOWN IN SUPPORT OF UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), GENERAL 
INSTRUCTIONS AND EXECUTE ORDER THREE.  

E. SECDEF, DSCA, MSG 281102Z SEP 00, SUBJECT: FYOO 506(A) (1) DRAWDOWN IN SUPPORT OF 
   UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), GENERAL INSTRUCTIONS AND EXECUTE  
        ORDER FOUR.  
F. SECDEF, DSCA, MSG 2913SSZ SEP 00, SUBJECT: FYOO 506(A) (1)  
        DRAWDOWN IN SUPPORT OF UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), EXECUTE 
   ORDER FIVE.  
G. SECDEF, DSCA, MSG 041614Z OCT 00, SUBJECT: FYOO 506(A) (1) DRAWDOWN IN SUPPORT OF 
   UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), EXECUTE ORDER SIX.  
H. SECDEF, DSCA, MSG 301303Z OCT 00, SUBJECT: FYOO 506(A) (1) DRAWDOWN IN SUPPORT OF  

UNITED NATIONS MISSION    
   IN SIERRA LEONE (UNAMSIL), EXECUTE ORDER SEVEN.  
I. SECDEF, DSCA, MSG 121326Z DEC 00, SUBJECT: FYOO 506(A) (1) DRAWDOWN IN SUPPORT OF 
   UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), EXECUTE ORDER EIGHT.  
PAGE 04 RUEWDAS8887 UNCLAS  
1. THIS MESSAGE TERMINATES THE DRAWDOWN AUTHORITY FOR ANY ADDITIONAL EQUIPMENT OR SERVICES 
ASSOCIATED WITH THE AUTHORITY IN REFERENCES A THROUGH I ABOVE.  
2. EFFECTIVE IMMEDIATELY, NO FURTHER ACTION WILL BE TAKEN TO DRAW DOWN DEPARTMENT OF 
DEFENSE EQUIPMENT, SERVICES, OR TRAINING UNDER THE AUTHORITIES OF PD 00-27.  
3. SERVICES WILL REPORT FINAL ACTIVITIES PER INSTRUCTIONS IN REFS A THROUGH I, 
INCLUDING FINAL COSTS ASSOCIATED WITH THE SUBJECT DRAW DOWN INTO THE DSCA-1000 SYSTEM 
lAW REFERENCES A THROUGH K WITHIN 60 DAYS OF RECEIPT OF THIS MESSAGE.  
4. POINTS OF CONTACT: MS. DONNA GALADA, DSCA, (703) 604-6639. MS. MARGE WEBB, 
DSCA/COMPT, (703) 601-3741. MR. MICHAEL EVANS, DSCA/COMPT, (703) 604-6613. QUESTIONS 
REGARDING RECONCILIATION SHOULD BE DIRECTED TO MR. JOSEPH RACHAL AT (703) 604-6600. 
DSN FOR 601 PREFIX IS 329, AND DSN 664 FOR PREFIX 604.  
 

 

MILDEP 
AO 
Actions 
required 
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CONGRESSIONAL LETTER 
 
 
     
 
 

                                             In reply refer to: 
                                            I-00/14393-FM 
 
 
       
The Honorable Jerry Lewis 
Chairman, Committee on Appropriations 
House of Representatives 
Washington, DC  20515 
 
Dear Mr. Chairman: 
 
 This report is made pursuant to the requirements of Section 506(b)(2) of the Foreign Assistance Act of 1961, as 
amended, to inform you that the Department of Defense completed delivery of the defense articles and services on 
the attached list by December 1997. 
 
 Pursuant to Section 506(a)(1) of the Act, Presidential Determination 96-55 (PD), dated 30 September 1996, 
directed the provision of defense articles from the stocks of the Department of Defense, defense services of the 
Department of Defense, and military education and training to provide assistance to the countries that participated in 
the Economic Community of West African States’ Peacekeeping Force (ECOMOG), to enhance ECOMOG’s 
peacekeeping capabilities to bring about a peaceful solution to the crisis in Liberia.  The PD authorized the 
drawdown of goods and services up to a total of $5,000,000. 
 
  
       Sincerely, 
 
 
 
Attachment  
As stated 
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ECONOMIC COMMUNITY OF WEST AFRICIAN STATES’ 
PEACEKEEPING FORCE (ECOMOG) 

Presidential Determination 96-55 
 
 
     The following countries received goods and services under Presidential Determination Number 96-55: Nigeria, 
Ghana, Sierra Leone, Mali and Guinea. 
 
 

Cost Breakout of Goods and Services Provided to Participating 
Countries 

($ in Thousands) 
 

  Organizational Clothing and Individual Equipment             332 
 
  Medical Supplies                   1,349 
 
  Transportation                                                   1,990 
 
                                            TOTAL            3,672  
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Prepared by:  Margaret Webb, DSCA/COMPT/FM/IM, 703-601-3741, X37, PD96-55 
 
Same letter to:             Distribution: 
 
LEWIS, Chairman, HAC          ISA IA 
KOLBE, Chairman, HACFO         OSD LA 
HASTERT, Speaker of the House        STATE-PM-RSAT 
CHENEY, President of the Senate        DSCA CHRON  
STEVENS, (Sen) Chairman, SAC        DSCA ERASA-ASA 
MCCONNELL, (Sen) Chairman, SACFO      DSCA LPP 
HELMS, (Sen) Chairman, SFRC 
 
Copy of Chairman Lewis’s letter to:  LOWEY, Nita, HACFO (Attn: Beth Tritter, Rm 2421) 
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AP7.  Appendix 7, DRAWDOWN POINTS OF CONTACT 
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For drawdown points of contact please refer to: 
JOSEPH.RACHAL.CTR@DSCA.MIL 
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AP8.  Appendix 8, SAMPLE DSCA 1000 SYSTEM REPORTING INSTRUCTIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX 8 
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AP8.  APPENDIX 8 

 
Example DSCA 1000 System Reporting  

 
1000 ACCESS SYSTEM 

 
 
To access the system, users must be able to access DSCA’s Unclassified Network and have Access 2000 installed on 
their computer.  A shortcut icon will be placed on their desktops to access the system.  Users will double click on the 
icon and the system’s Main Menu will appear as shown below. 
 
  
 

 
 
 
There are three options on this screen.  Users will be able to create add, change and delivery transactions for the 
1000 System update hosted on the Unclassified RISC6000 and create queries and reports from the Database 
Window option using the 1000 Master File. 
 
The 1000 System Master File will be copied to this application after every update has been performed. 
 
If you experience any problems with the 1000 Access System, please call Sandra Pinder at 703-601-3759. 
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CREATE MATERIEL ADD TRANSACTIONS 
 
 
 Click on the CREATE ADD TRANSACTIONS button and the following screen will appear. 
         
 

 
 
 
 The Transaction Code, Reason Code, Type of Assistance Code and Status fields have default values and 

can be changed. 
 
 The Quantity and Total Cost fields have default values of zeros.  When entering a value in these fields 

make sure the value contain leading zeros. 
 
 Required fields for add transactions have an asterisk before the field name.  If no data is entered or invalid 

data is entered, an error message will appear.  After you have finished entering data on the screen, click on 
the ADD A RECORD button, to add the record to the MATERIEL table. 

 
 When you have finished adding all your transactions, click on the WRITE MATERIEL 

TRANSACTIONS TO NETWORK button.  A file will be created on the network server for retrieval by 
the 1000 System Project Officer to update the 1000 System.  An email message will be sent to the Project 
Officer that a file has been created for retrieval. 
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CREATE MATERIEL CHANGE TRANSACTIONS 
 
 
 Click on the CREATE CHANGE TRANSACTIONS button from the main menu and the following 

screen will appear.  
   

  
 
 
 The Transaction Code, Reason Code, Type of Assistance Code and Status fields have default values and 

can be changed. 
 
 The Quantity and Total Cost fields have default values of zeros.  When entering a value in these fields 

make sure the value contain leading zeros. 
 
 Required fields for change transactions have an asterisk before the field name.  If no data is entered or 

invalid data is entered in these fields, an error message will appear.  After you have finished entering data 
on the screen, click on the ADD A RECORD button, to add the record to the MATERIEL table. 

 
 When you have finished adding all your transactions, click on the WRITE MATERIEL 

TRANSACTIONS TO NETWORK button.  A file will be created on the network server for retrieval by 
the 1000 System Project Officer to update the 1000 System.  An email message will be sent to the Project 
Officer that a file has been created for retrieval. 



DSCA H-1 June 2004 

 APPENDIX 8100

  
CREATE  DELIVERY TRANSACTIONS 
 
 Click on the CREATE DELIVERY TRANSACTIONS button and the following screen will appear. 

 
  
 
 
 The Transaction Code field has a default value of 8.   
 
 All fields on the Delivery Transaction screen are required.  The Delivery Period field is the last two digits 

of the Fiscal Year and the current quarter.  (Example: 032 are for Fiscal Year 2003, Quarter 2). 
 
 Make sure that the Total Delivery Value field has leading zeros entered before the value. 
 
 After you have finished entering data on the screen, click on the ADD A RECORD button, to add the 

record to the Delivery table. 
 
 When you have finished adding all your transactions, click on the WRITE DELIVERY 

TRANSACTIONS TO NETWORK button.  A file will be created on the network for retrieval by the 
1000 System Project Officer to update the 1000 System.  An email message will be sent to the Project 
Officer that a file has been created for retrieval. 
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DSCA 1000 SYSTEM REPORT 
U N  C  L  A  S  S  I  F  I  E  D 

DSCA - DRAWDOWNS 
DETAILED LISTING 

  PD  
 COUNTRY  IMPLEMENTING  PROGRAM UNIFIED  AUTHORIZED  APPROVED  TOTAL  UNDELIVERED 
 CODE AGENCY RCN  YEAR DESCRIPTION COMMAND VALUE  /FUNDED VALUE DELIVERED VALUE  VALUE 

 PD 0005 
 IQ B BB89 02 DRAWDOWN  L                                    500,000 204,800 295,200 
 SUPPLIES/SERVICES 
 IQ B BB90 02 DRAWDOWN  L 500,000 48,562 451,438 
 SUPPLIES/SERVICES 
 Total Mildep Value 1,000,000 

 Total Mildep Delivered Value 253,362 
 Total Mildep Undelivered Value 451,438 

 IQ D AC75 00 SEC 506(A) INSTRUCTION L 3,470 3,470 0 
 IQ D AC01 00 SEC 506(A) INSTRUCTION L 1,693 1,693 0 
 IQ D AC04 00 SEC 506(A) INSTRUCTION L 19,629 19,629 0 
 IQ D AC70 00 SEC 506(A) INSTRUCTION L 20,526 20,526 0 
 IQ D AC07 00 SEC 506(A) INSTRUCTION L 16,821 16,821 0 
 IQ D AC10 00 SEC 506(A) INSTRUCTION L 5,953 5,953 0 
 IQ D AC14 00 SEC 506(A) INSTRUCTION L 393 393 0 
 IQ D AC15 00 TRANSPORTATION COSTS L 36 36 0 

 IQ D AC16 00 SEC 506(A) INSTRUCTION L 5,330 5,330 0 
 IQ D AC19 00 SEC 506(A) INSTRUCTION L 19,269 19,269 0 
 IQ D AC22 00 SEC 506(A) INSTRUCTION L 2,910 2,910 0 
 IQ D AC00 00 SEC 506(A) INSTRUCTION L 13,849 13,849 0 
 IQ D AC28 00 SEC 506(A) INSTRUCTION L 3,367 3,367 0 
 IQ D AC32 00 SEC 506(A) INSTRUCTION L 2,731 2,731 0 

 Unified Command Codes:   C = USACOM, E = EUCOM, L = CENTCOM, N = NONREGIONAL, P = PACOM, R = NORTHCOM, S = SOUTHCOM   
 Implementing Agency Codes:  B = Army, D = Air Force and P = Navy 

 Wednesday, February 25, 2004 Page 1 of 189 
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DSCA 1000 SYSTEM REPORT 
 

U  N  C  L  A  S  S  I  F  I  E  D 
DSCA - DRAWDOWNS 

DETAILED LISTING 

  PD  
 COUNTRY  IMPLEMENTING  PROGRAM UNIFIED  AUTHORIZED  APPROVED  TOTAL  UNDELIVERED 
 CODE AGENCY RCN  YEAR DESCRIPTION COMMAND VALUE  /FUNDED VALUE DELIVERED VALUE  VALUE 

 PD 0005 
 
 IQ D AC36 00 SEC 506(A) INSTRUCTION L 2,883 2,883 0 
 IQ D AC40 00 SEC 506(A) INSTRUCTION L 5,398 5,398 0 
 IQ D AC55 00 SEC 506(A) INSTRUCTION L 8,432 8,432 0 
 IQ D AC80 00 SEC 506(A) INSTRUCTION L 3,677 3,677 0 
 IQ D AC25 00 SEC 506(A) INSTRUCTION L 2,856 2,856 0 
 Total Mildep Value 139,223 

 Total Mildep Delivered Value 139,223 
 Total Mildep Undelivered Value 0 

 Total PD Value: 1,139,223 
 Total PD Delivered Value: 392,585 
                                                                                Total PD Undelivered Value:         0  
 

 Unified Command Codes:   C = USACOM, E = EUCOM, L = CENTCOM, N = NONREGIONAL, P = PACOM, R = NORTHCOM, S = SOUTHCOM   
 Implementing Agency Codes:  B = Army, D = Air Force and P = Navy 

 Wednesday, February 25, 2004 Page 2 of 189 
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AP9.  Appendix 9, PRESODENTIAL DETERMINED DRAWDOWN FLOW OF 
FUNDS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX 9 
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PRESIDENTIAL DETERMINED DRAWDOWN: 
FLOW OF FUNDS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Note: The FLOW of Funds: DSCA promulgate the PD to the Services 
• The Services transfers the funds to DSCA/DBC 
• DSCA/DBC MIPRs the funds to DSCA/CFM 
• DSCA/CFM accepts the MIPR and then transmits the MIPR to DFAS-Denver 
• DFAS-Denver draws the funds into an S9 holding account for that drawdown 
• When the S9 case is implemented, DFAS-Denver places the funds in the LOA 
• DFAS-Denver reports the expenditures of funds to DSCA BUSOPS-COMPT 

S--9 CASE              
IMPLEMENTED 

PRESIDENTIAL 
DETERMINATION 

(PD)

PRESIDENTIAL 
DETERMINATION 

(PD)

DFAS-DENVER 

DSCA/DBC 

DSCA 
BUSOPS-COMPT

DELIVERY RECONCILIATION / PER-
APPENDIX 8 TRANSACTION  
REPORTING BY 3/8/9 CARDS 

TRANSFER(S) 
FUNDS 

SERVICES   

  
MIPRS FUNDS TO 
 

1000 SYSTEM
REPORTING 

EXECUTION/ 
FINANCIAL 
REPORTING 
 

TRANSFER

DSCA/CFM
ACCEPT – MIPR TO  

DFAS 

S-9 LOA 
DFAS – HOLDING 

 ACCT 

EXECUTION
TRACKING 

AP9.  APPENDIX 9 
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TABLES 
Table   Title 
 
C3.T.1.  Drawdown Legislation Summary  
C7.T.1.  Basic V&A Data Request  
C11.T1.  Drawdown Transaction Table 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Intentionally Left Blank) 
 
 

TABLES 
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INDEX 

1 
 

-10/-20 standards, 9, 10, 18, 58 

5 
503, 15,17,27 
505, 6, 15, 17, 27, 41, 51, 57 
505 agreement, 15, 17, 19, 33, 57, 62 
506 (a) (1), 5, 7, 17, 36, 38, 39, 40, 41, 48, 62, 71, 72, 

82,        83 
506(a)(2), 5, 6 7, 17, 38, 39, 40, 41, 48, 51, 57, 58, 61, 

62, 63, 64, 65, 66, 67, 68 
552(c)(2), 6, 7, 17, 38, 39, 40 
572, 40 
655, 36 

A 
Airlift vs Sealift, 9, 29, 30, 32 
AMC, 29, 30, 78 
APOD, 30, 31,  
APOE, 15, 29, 31, 34 
APOE/APOD and WPOE/WPOD Designation, 31, 34 
ATCMD, 32 

B 
Balancing of Service Taskings, 26 

C 
CCP, 26, 28, 32, 34 
CCP Designation, 28, 32 
Closure message, 11, 16, 36, 71 
Collection and Consolidation Points (CCP), 26, 28 
Condition code “B”, 9, 15, 18, 58 
Congressional Reporting, 25, 36, 72 

D 
Defense Energy Support Center, 8 
Defense Working Capital Fund (DWCF), 8, 22, 23, 

33, 34 
DESC, 8, 32, 56, 69, 81 
DLA, 8, 23, 26, 28, 56, 58, 69, 70, 71, 81 
DODAAC, 31, 34, 58, 69 
DODAAC/MAPAD Designation, 31, 34, 58, 69 
DODAC, 14, 62, 63, 64, 65, 66, 67 
Drawdown Execution, 1, 15, 28, 33 
Drawdown spreadsheets, 23 
DSCA 1000, 1, 11, 24, 25, 28, 31, 36, 57, 58, 70, 82, 

83 
DWCF, 8, 22, 23, 33, 34 

E 
EDA, 25, 36, 41, 48 

Eligibility, 15,17, 27 
Emergency Drawdowns, 4, 33 
 
Execute Order, 4, 6, 10, 11, 12, 15-19, 21-35, 57-71 
Execute Order Composition, 33 
 
Execute Order Coordination, 34 
Execute Order Development, 33 
EXORD, 4, 21, 35 

F 
FAD, 9, 12, 26, 34, 57, 58 
Fill or Kill, 8, 9, 24, 34, 58 
Financial Reconciliation, 4, 16, 25, 36 
FMC, 9, 10, 15, 18, 27, 28, 29 
FMR, 2, 19, 22 
Force Activity Designator (FAD), 9, 12, 26, 34, 57, 58 
Fuel, 8, 23, 32, 50, 64, 65, 67, 69, 70  
Fuel Transportation, Delivery and Distribution, 32 
Full Mission Capable (FMC), 9, 10, 18, 27, 29 

G 
grant aid, 5 

H 
Humanitarian Assistance, 13 

I 
ILCO, 14, 18 
Interagency Staffing, 13, 33 
Invalid Equipment Lists, 16 
ISA, 20, 34 
ISP, 20, 34 

J 
J4 SILD, 18, 33 
J4-SILD, 24, 35 
JMTCA, 29, 30 
Joint Munitions Transportation Coordinating Activity, 

29, 30 
Joint Staff, 10, 12-17, 20, 21, 33, 34, 56, 69, 70, 71, 76 

L 
Legislation, 2, 6, 7, 17, 22, 33, 36 

M 
MAP, 5, 24, 31, 34, 38, 58, 61 
MAPAD, 31, 34, 61 
Memorandum of Justification, 14, 17, 21, 48 
MILDEP, 8, 10, 11, 14, 18, 22, 24, 30, 32, 36, 57, 58, 

60-62, 69, 70, 71, 85, 86 
MILGROUP, 31, 32, 61, 62, 64-68 
Military Assistance Program, 5, 31 
Military Inter-departmental Purchase Request, 8, 69 
Military pay, 19 
MIPR, 8, 31, 69 
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MOU, 8, 32 
MSC, 15, 29, 31, 32, 34 
SDDC, 15, 29, 31, 32, 34, 56, 61, 71, 80 

N 
National Stock Number, 14, 33 
Non-Emergency Drawdowns, 4, 21 
NSC, 4, 10, 13, 14, 16, 17, 33, 49 
NSN, 14, 18, 33, 58 

O 
O&M, 8, 13, 14, 20, 23, 26, 27, 32, 69 
O&M Impact, 20, 23 
Operational Readiness (OR) Impact, 14, 19, 20 
OR, 14, 18, 19, 20 
OSD, 1, 8, 13,-17, 20, 21, 23, 34, 35, 62, 70, 71, 74 
OUSD(C), 8, 22 

P 
PC&H, 15, 19, 23, 58-60 
Peacekeeping, 2, 6, 7, 13, 39-41, 72, 73 
Per Diem, 9, 19, 31 
Policy guidance and procedures, 8 
Presidential Determination (PD), 4, 17, 21, 57, 69, 71 
Project Code, 12, 26, 34, 36, 58 

Q 
QAT, 9, 31, 34 
Quality Assurance Teams, 9, 31 

R 
RCN, 24, 26, 28, 34, 57, 58, 59, 61, 85, 86 
RDD, 28, 32, 34 
Recipient Eligibility, 17 
Reimbursement, 23, 34, 57 

S 
S&R, 20 
SAAM, 30, 79 
SAMM, 2, 9, 12, 56 
Section 503, 15,17,27 
Section 505, 6, 15, 17, 27, 51, 57 
Service Reporting, 24 
Spare Parts, 9, 15, 19, 23, 26, 27, 28, 34, 41, 49, 50, 

62, 67, 68  
Special Assignment Airlift Mission, 30 
Special Legislative Authorities, 6 
Standard Airlift, 30 
Support Equipment, 19, 23, 27, 28, 34, 50 

T 
TCMD, 32 
TCN, 32, 35 
TPA, 18, 27 
TRANSCOM, 9, 15, 23, 29, 31, 32, 34, 79 
Transportation Account Codes (TAC), 32 

Transportation Control Number (TCN) / 
Transportation Control and Movement Document 
(TCMD), 32 

U 
United Nations Participation Act, 24 
UNPA, 24   
 
 

V 
V&A, 4, 13, 14, 16, 18-22 
Valuation and Availability, 4, 18 
Valuation of Drawdown Articles and Services, 22 

W 
White House, 14 
WPOD, 30, 31, 34 
WPOE, 15, 29, 31, 34
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PREFACE 
 
 Drawdowns are different from normal Security Assistance procedures, and very important 
tools for furthering U.S. foreign policy objectives.  Key players in the drawdown process are the 
Country Program/Financial Directors, as well as other personnel within DSCA. 
 
 A drawdown is one of the very unique times when the Commander-in-Chief, placing full trust 
and confidence in you, empowers you to effect a change in international relations.  Although the 
drawdown of Department of Defense articles, services and training is generally coordinated 
through existing Security Assistance channels using the basic policies and guidelines already in-
place, usually, time is of the essence.  Drawdowns do not occur that often and as a result we fully 
recognize that you need help in wading through this sometimes-mysterious world. 
 
 This handbook is a guide for you and other Defense Security Cooperation Agency (DSCA) 
personnel who become involved in the planning and execution of drawdowns.  It is not intended 
to serve as a regulation, and consequently should not be construed as one.  That said, this guide 
builds upon two earlier editions and contains the wisdom of some of the best and brightest 
professionals in the Security Cooperation Community. 
 
 
 


       Keith B. Webster            Freda J. Lodge 
  Director               Director 
  Business Operations/Comptroller      Policy, Plans and Programs 
  DSCA               DSCA 
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C1. CHAPTER 1 


PURPOSE 
 


C1.1.  THE PURPOSE OF DRAWDOWNS 
 


Drawdowns allow the President of the United States to respond to unforeseen emergencies and 
other requirements without having to first seek additional legislative authority or budgetary 
appropriations.  These include peacekeeping operations, narcotics control, international disaster 
assistance, antiterrorism assistance, nonproliferation assistance, migration and refugee assistance, 
and prisoner of war/missing in action (POW/MIA) efforts in Cambodia, Laos, and Vietnam.  
From a legal perspective, a drawdown is the execution of statutory authority that permits the 
disposition of United States property or services.  On an exceptional basis, specific legislation 
may authorize the procurement of articles and services provided by drawdown. 
 


C1.2.  THE PURPOSE OF THIS HANDBOOK 
 
 C1.2.1.  This handbook is a general guide for action-level personnel in planning and  
executing drawdowns of DoD defense articles in stock and defense services.  There is no one 
directive that governs Presidential Determinations (PD).  However, the following DoD 
regulations and manuals should be used in addition to this handbook: 
 
  C1.2.1.1.  DoD 4141-R, Materiel Management Regulation, Chapter 4. --Asset 
Management 
 
  C1.2.1.2.  DoD 5105.38-M, October 3, 2003, Security Assistance Management Manual 
(SAMM), Chapters 2, 8, 10, 11, 13, and Appendix 5 (searchable electronic version can be 
located at http://www.dsca.mil/samm). 
 
  C1.2.1.3.  DoD Financial Management Regulation (DoDFMR) 7000.14R, Volume 15, 
Chapter 7 (Pricing).  The electronic version can be found at URL: 
http://www.dtic.mil/comptroller/fmr  
 
 C1.2.2.  The drawdown of DoD articles and services is generally coordinated and executed 
through existing Security Assistance channels using the basic policies and guidelines already in 
place.  Each Action Officer should therefore refer to appropriate legislation, policy guidance, and 
procedures already in existence in planning and executing drawdowns.  However, the basic steps 
in a drawdown are the same and are identified in subsequent chapters. 
 
 C1.2.3.  This handbook highlights those elements of drawdown actions that differ from 
regular Security Assistance procedures. 
 
 C1.2.4.  The most critical element in understanding drawdowns is that there is normally NO 
budget authority (no funding) associated with drawdowns.  U.S. Government (USG) agencies 
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providing articles and services under drawdowns must absorb the impact associated with the 
drawdowns within their budgets.  Except for transportation and related services where new 
contracts would cost less than providing such services with DoD assets, no new procurement is 
authorized and no new money may be placed on existing contracts.  As a matter of law, only 
articles and services already in DoD stocks may be drawn down.  Recent exceptions to this rule 
occurred in the case of drawdowns for Afghanistan [Afghanistan Freedom Support Act (AFSA) 
P.L. 107-327] and Iraq [Iraq Liberation Act of 1998 (P.L. 105-338) (the “Act”)], where 
drawdown of funds was authorized by law. 


 
 C1.2.5.  A basic premise to keep in mind is that there are NO standard drawdowns.  All 
drawdowns will vary with degree of urgency, political pressure, time-lines, and degree to which 
the Services can support the proposed drawdown without adverse operational or financial 
impact. 
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C2. CHAPTER 2 


OVERVIEW OF DRAWDOWN TYPES 
 


C2.1.  DEFINITION 
 
For lack of any official terminology, drawdowns can best be characterized as Emergency or 
Non-Emergency drawdowns.  
 


C2.2.  EMERGENCY DRAWDOWNS  
 
The traditional drawdown is normally precipitated by an emergency in a foreign country or 
region. An example was the devastation caused by hurricane Mitch in the Americas a number of 
years ago. 
 
 C2.2.1.  In emergency drawdowns, the Department of Defense (DoD), U. S. Department of 
State (DoS), and National Security Council (NSC) coordinate the United States Government 
(USG) response with implementing agencies and organizations.  This ad hoc interagency process 
determines which existing statutory authority applies to the situation and identifies which articles 
and services should be provided. 
 
 C2.2.2.  Potential contributing executive agencies (e.g. Department of Defense, U.S. 
Department of the Treasury (DoT), U. S. Department of Justice (DoJ)) and the Military Services 
furnish Valuation and Availability (V&A) data indicating the estimated value of the articles and 
services proposed for the drawdown.  The V&As are retained by the Military Services furnishing 
the data and the DSCA Country Program Director (CPD) maintains copies of the data for the 
applicable drawdown. 
 
 C2.2.3.  The resulting estimate of articles/services and the scope of support forms the basis 
for the subsequent Presidential Determination (PD) authorizing a specific dollar value for the 
drawdown authority, which may be executed in the situation. 
 
 C2.2.4.  The time-line for starting execution of emergency drawdowns may be as short as 24-
48 hours, but more commonly takes 1-2 weeks.  
 


C2.3.  NON-EMERGENCY DRAWDOWNS   
 
Drawdowns may be authorized in non-emergency situations to support mid- to long-term foreign 
policy initiatives, rather than to respond to emergencies.  The procedure for starting and 
executing a non-emergency drawdown is similar to the procedure for an emergency drawdown, 
with the following variations.  
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 C2.3.1.  In non-emergency situations, the value of the drawdown is set forth in existing or 
special legislative authority and further stated in the PD.  As requirements are refined, a major 
focus of some of these drawdown efforts has been to “use up the authority” (i.e., execute the full 
value of the PD). 
 
 C2.3.2.  The time-line to determine requirements for such drawdowns is often extended from 
one to six months before an Execute Order (EXORD) is issued.  The EXORD is the operational 
requirement document for the Services.  Delivery of articles and services may take an extended 
period of time.  Articles and services to be provided tend to be more long-term oriented, e.g. 
allocation and refurbishment of end items. 
 


C2.3.3.  Such drawdowns “end” when the termination date established in the EXORD is 
reached.  Accordingly, there is likely to be a mid-course financial reconciliation of “actual” 
versus “projected” costs.  If the value of the PD has not yet been exhausted, new items may be 
potentially added to the drawdown via a new EXORD. 


 
 C2.3.4.  Drawdowns -- Recent Trends.  In recent years, the drawdown of DoD articles and 
services has increased.  From 1980 to 1992, 25 drawdowns were executed for an aggregate PD 
value of $652.02 M.  Between 1993 and May 2004, there were 61 drawdowns with total PD 
value of $2.3B.  Recent drawdowns have been used to build up the recipient's long-term military 
capability (Bosnia, Jordan, Mexico, Colombia, etc.) as well as to respond to emergent military 
(e.g., Sierra Leone) or humanitarian (e.g., Venezuela, Southern Africa) crises.  A list of DoD 
drawdowns and the record values began in 1963 and has continued through May 2004.  
Appendix 1 provides a complete list of these drawdowns and their values. 
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C3. CHAPTER 3 


STATUTORY AUTHORITY 
 


C3.1.  GENERAL 
 
Drawdowns are authorized either under the Foreign Assistance Act of 1961 as amended (FAA), 
or under special legislative provisions.  
 


C3.2.  STANDING DRAWDOWN AUTHORITIES  
 
Statutes in force for the drawdowns of USG articles and services are listed in Table C3.T1 
below.  This replicates the information that may be found in table C11.T5 of the Security 
Assistance Management Manual (SAMM). 


 
 C3.2.1.  Table C3.T1 summarizes the drawdown authorities and their differences. 
  


Table C3.T1.  Drawdown Legislation Summary (Table C11.T5 of the SAMM) 
 


Legislation Subject 
FAA, Section 506(a)(1) 
[22 U.S.C. 2318(a)(1)] 
(reference (b) SAMM) 


DoD Drawdown for unforeseen emergencies: 
− Authorizes the President to direct DoD drawdowns for unforeseen 


emergencies requiring immediate military assistance that cannot be 
addressed under the AECA or any other law. 


− Only defense articles already on hand in DoD stocks, DoD services, and 
military education and training may be provided. 


− Congress must be notified before the President signs the Presidential 
Determination (PD). 


− The aggregate value of all drawdowns directed in any fiscal year under 
FAA, section 506(a)(1) (reference (b)) may not exceed $100M. 


FAA, Section 506(a)(2) 
[22 U.S.C. 2318(a)(2)] 
(reference (b) SAMM) 


International narcotics control, international disaster assistance, antiterrorism 
assistance, nonproliferation assistance, migration and refugee assistance, 
Prisoner of War/Missing in Action (POW/MIA) efforts in Cambodia, Laos and 
Vietnam: 
− Inventory and resources of any USG agency may be provided. 
− Congress must be notified before the President signs the PD for 


international disaster relief and POW/MIA efforts in Vietnam, Cambodia, 
and Laos. 


− Congress must be notified 15 days before the President signs the PD for 
international narcotics control and efforts under the Migration and Refugee 
Assistance Act of 1962.  


− The aggregate value of all drawdowns directed in any fiscal year under 
FAA, section 506(a)(2) (reference (b)) may not exceed $200M of which: 


− No more than $75M may come from the Department of Defense. 
− No more than $75M may be used for international narcotics control. 
− No more than $15M may be used for POW/MIA drawdowns. 
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Legislation Subject 
FAA, Section 552(c)(2) 
[22 U.S.C. 2348a(c)(2)] 
(reference (b) SAMM) 


Peacekeeping Operations: 
− Authorizes drawdown if the President determines that an unforeseen 


emergency requires the immediate provision of commodities and services 
of any USG agency to countries and international organizations to support 
peacekeeping operations. 


− Congress must be notified before the President signs the PD. 
− The aggregate value of drawdowns directed under FAA, section 552(c)(2) 


(reference (b)) may not exceed $25M per fiscal year.  United Nations 
support may be limited to $3 million per fiscal year per operation; Public 
Law 106-113, section 724 (22 U.S.C. 287b and 287c(2)) (reference (ck)). 


FAA, Section 503 
(reference (b) SAMM) General authority to furnish Military Assistance under the FAA. 


FAA, Section 505 
(reference (b) SAMM) Conditions of eligibility for Military Assistance under the FAA. 


FAA, Section 652 
[22 U.S.C. 2411] 
(reference (b) SAMM) 


Congressional Notification required before the President can direct drawdowns 
or exercise other specified special authorities under the FAA. 


Public Law No. 106-113 
[22 U.S.C. 287b] 
[22 U.S.C. 287e(2)] 
(reference (ck) SAMM) 


Support to the United Nations. 


Special Legislative 
Authorities 


Congress may create special legislation for specific programs or purposes.  
There is no annual limit on the amount of special authorities that Congress 
may authorize.  Special authorities give the President the legislative authority 
to provide assistance, but it is a Presidential decision whether to use that 
authority.  Legislation for special authorities may provide for broader 
drawdown assistance, including authorization to contract for articles, services, 
and education and training that are NOT on hand. 


Cargo Preference Act of 
1954 (reference (bd) 
SAMM) 


All drawdowns items transferred by ocean carriers must follow U.S. cargo 
preference requirements.  Recipient countries must use U.S. flag vessels unless 
the Maritime Administration (MARAD) has issued a non-availability waiver.  
MARAD assists in monitoring these statutes.  The MILDEPs must consider 
cargo preference requirements when considering transportations options for 
drawdowns.  The responsible office at MARAD is:   
                      U.S. Department of Transportation 
                      Maritime Administration  
                      Office of Cargo Preference 
                      400 Seventh St. SW 
                      Washington, DC 20590 


 


C3.3.  SIGNIFICANT ADDITIONAL LEGISLATIVE AUTHORITIES THAT RELATE TO 
DRAWDOWNS 
 


C3.3.1.  Enhanced End Use Monitoring (EUM).  Enhanced EUM is required for sensitive defense articles, 
services, and technologies; defense articles provided under the provision of FAA, section 505; and technology 
transfers made within sensitive political situations.  For sensitive articles and/or services, EXORDs may contain 
specialized notes requiring greater physical security and accountability contingent on the principal of trust with 
verification.  In addition to routine observations, EUM of these items may require a compliance visit to the host 
government by a Defense Security Cooperation Agency (DSCA)-led team. 
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C4. CHAPTER 4 


GOVERNING POLICY AND PROCEDURES 
 


C4.1.  POLICY DOCUMENTATION 
 
There is no single document that provides all policy guidance and procedures for drawdowns.  
Unless otherwise noted, normal Security Assistance procedures apply.   
 


C4.2.  POLICIES AND GUIDELINES   
 
As we have executed drawdowns in recent years, the following unique drawdown policies and 
guidelines have evolved: 


 
 C4.2.1.  Equipment to be provided must be physically on hand (excess or non-excess). 
 
 C4.2.2.  Except for transportation, no new contracts (including placing orders against existing 
contracts) are authorized.  Equipment, spares, and other items must already be in DoD stocks.  
Supplies or services under existing DoD contracts may be used for drawdown purposes if the use 
is within the scope of the PD, and funds have been previously obligated.  Inventory Control 
Points (ICPs) must process requisitions with “Fill or Kill” advice codes (2J, 31, 32, etc. as 
appropriate).  On an exceptional basis, legislation authorizes the procurement of articles and 
services provided by drawdown. New contracts for transportation and related services may be 
incurred for a drawdown if the cost to acquire such transportation and services is less than the 
cost to use DoD assets 
 
 C4.2.3.  The Services must reimburse Defense Working Capital Funds (DWCFs) for all 
materiel and services provided.  These costs should be accounted for under the current year 
operations and maintenance (O&M) budget.  Refer to FMR Volume 12, Chapter 23, Section 
2305.  Memo at Appendix 2 has been incorporated and cited as a reference in Volume 12, 
Chapter 23, Section 2302 for the policy from the Office of the Secretary of Defense 
(Comptroller). (Examples of DWCF can be found at: 
http://www.dod.mil/comptroller/icenter/dwcf/dhintro.htm. 
 
 C4.2.4.  Fuel drawdowns are handled in the same way as DWCF materials.  The Defense 
Energy Support Center (DESC) under Defense Logistics Agency (DLA) manages fuel contracts 
for all the Services.  As a rule, the Services do not hold large inventories of fuel.  DESC’s bulk 
fuel contracts allow the Services to procure fuel on an “as-needed,” “just-in-time” basis.  As with 
any other commodity, the Services can utilize O&M or Working Capital Fund (WCF) 
obligational authority to fund, via Military Inter-departmental Purchase Request (DD Form 448, 
MIPR), fuel drawdowns supplied from DESC existing contracts.  Use of this funding can impact 
obligational authority for normal Services operations; therefore such issues should be carefully 
coordinated with the Services and reported to the Office of Under Secretary of Defense 
Comptroller (OUSD(C)) for inclusion in subsequent budget requests.  See DoD 7000.14-R, 
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Volume 11b, Chapter 55, for more information on inventory and supply management operations 
as they pertain to Presidential directed drawdowns.  As with any other type of drawdown 
commodity, new contracts are not permitted.  Consequently, the type of fuel available for 
drawdowns will be limited to those available through DESC’s existing bulk fuels contracts at the 
time of drawdown.  For example, the FY99 counternarcotics drawdown made available marine 
diesel F-76 and jet fuel JP-8.  Special coordination is required for the transportation, delivery, 
storage, accountability and distribution of fuel (see Chapter 9 Transportation Planning for more 
details), generally resulting in a Memorandum of Understanding (MOU) signed by the receiving 
nation and U.S. Embassy outlining the necessary details.  
 
 C4.2.5.  Under normal circumstances, the Service tasked with providing specific equipment 
must fund and ensure the transportation of that equipment to its final destination in accordance 
with the EXORD.  U.S. Transportation Command (USTRANSCOM) is reimbursed for air/sealift 
provided from the Service tasked with providing the equipment.  (See Appendix 2 for more 
details.) 
 
 C4.2.6.  Airlift and sealift can be provided using Military Air (MILAIR)/Military Sea 
(MILSEA) or appropriate time-charter contracts if the scope of existing contracts covers the 
proposed use (such as time-charter or multiple air mission agreements).  Drawdown statutes 
provide for the supply of commercial transportation and related services acquired by contract for 
the purposes of the specific drawdown, if the cost to acquire such commercial transportation and 
related services is less than the cost to the USG of providing such services from existing agency 
assets.  
 
 C4.2.7.  Where possible, complete support packages are normally provided for any major end 
items, to include training for both operation and maintenance of the major end item. 
 
 C4.2.8.  Basic Security Assistance channels/procedures are used for provision of articles and 
services. 
 
 C4.2.9.  Valuation (pricing) process for drawdowns does NOT include Security Assistance 
surcharges (See Chapter 7). 
 
 C4.2.10.  Requisitioning of material and spare parts for shipment normally provides authority 
for use of Force Activity Designator (FAD) levels and priority.  Spare parts requisitions are 
processed on a “Fill or Kill” basis. 
 
 C4.2.11.  Military/civilian pay and per diem may be included when computing the cost of 
drawdown services, but only for those funded civilian pay and travel and per diem costs for 
military and civilian personnel performing an approved support role that is exclusively devoted 
to the drawdown effort may be included when computing the value of the drawdown services.  
Examples include personnel tasked to provide specific DoD services for a drawdown, e.g. 
training teams, personnel conducting equipment repair or refurbishment, personnel deployed in 
support of the drawdown, quality assurance teams (QAT).   
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 C4.2.12.  Unless authorized otherwise, materiel must be provided in condition code “B”, or 
Full Mission Capable (FMC) condition, or -10/-20 standards or better.   
 
  C4.2.12.1.  U.S. Army Regulation 725-50 (AR 725-50), Table C-38 defines condition 
code “B - serviceable (issuable with qualification)” as:  “new, used, repaired or reconditioned, 
materiel which is serviceable and issuable for its intended purpose but which is restricted from 
issue to specific units, activities, or geographical areas by reason of its limited usefulness or short 
service life expectancy.”  
 
  C4.2.12.2.  FMC as defined by the U.S. Army (DA PAM 750-35 Glossary & AR 700-
138), defines equipment and systems that are safe, and have all mission-essential subsystems 
installed and operating as designated by applicable U.S. Army regulation.  This is applicable to 
all Services.  A full mission capable vehicle or system has no faults that are listed in the “not 
Fully Mission Capable (FMC) ready of” column of the -10/-20 TM PMCS tables that apply to 
the vehicle/system or its subsystem required by AR 700-138.  The terms “ready/available” and 
“full mission capable” refer to the same status, i.e., equipment is on hand and able to perform its 
combat missions without endangering the lives of crew or operators. 
 


C4.2.12.3.  -10/-20 standards as defined by the US Army (applicable to all services) (DA 
PAM 750-35 Glossary & AR 750-1, Para 3-1 & 4-6): The following conditions are true of FMC 
equipment: 
 


C4.2.12.3.1.  All faults are identified using the "items to check" column of the 
applicable TM -10-series and TM –20 series PMCS table. 
 


C4.2.12.3.1.1.  Corrective actions that are authorized to be accomplished at 
unit level, and for which required parts are available, are completed. 
 


C4.2.12.3.1.2.  Required parts are requisitioned for faults that require  
corrective actions.  


C4.2.12.3.1.3.  Corrective actions that are authorized to be accomplished at a  
maintenance level above the unit are on a valid direct support maintenance request.  
 
  C4.2.12.3.2.  Equipment services are performed within the scheduled service interval.  
 


C4.2.12.3.3.  All current urgent and limited urgent modification work orders 
are applied. 
 


C4.2.12.3.4.  All authorized basic issue items and components of end item are  
present and serviceable or on valid requisition.  
 


C4.2.13.  Services cannot place a hold/reserve/fence equipment nor spares 
before the release of DSCA’s Execute Order. 
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C4.3.  INTERNAL DSCA RESPONSIBILITIES 
 


The following outlines the internal DSCA responsibilities with regard to drawdowns. 
 


 C4.3.1.  Country Program Director (CPD) Responsibilities. 
 


C4.3.1.1.  Coordinates with the DoS, NSC, DoD offices (including regional/policy 
offices, Joint Staff and Unified Commands, GC and Comptroller, and the Services), the Security 
Assistance Organization (SAO), and other government entities to develop drawdown packages, 
ensuring legal, policy, and logistical requirements are met. 
 


C4.3.1.2.  Coordinates draft PD package with GC, OPS-ADMIN, HA/MA and P3-Policy.  
 


C4.3.1.3.  Works with the Services to identify available resources 
for drawdowns, and serves as the “honest broker” to ensure an equitable distribution of 
requirements amongst the Services to the maximum extent practicable. 
 


C4.3.1.4.  Serves as focal point for his/her particular drawdown and coordinates 
drawdown documentation as required. 


 
C4.3.1.5.  Drafts and ensures release of EXORDs granting legal authority and direction 


for drawdowns to proceed. 
 
  C4.3.1.6.  Monitors the progress of deliveries and the provision of services  
under drawdown and ensures that drawdown authority levels are appropriately distributed  
to accomplish the mission by reviewing monthly Military Department generated delivery reports. 
 


 C4.3.1.7.  Maintains the “working” file for the drawdown.  Upon closure of the  
drawdown, the official file will be transitioned to and maintained by OPS-ADMIN. 
 
 C4.3.2.  OPS-ADMIN Responsibilities 
 


C4.3.2.1.  Reviews/coordinates draft PD package. 


C4.3.2.2.  Reviews EXORDs. 


C4.3.2.3.  Maintains Drawdown Summary spreadsheet on the DSCA P: drive. 


C4.3.2.4.  Receives monthly delivery reports from the Military Departments for review 
by OPS-ADMIN and the CPD. 
 


C4.3.2.5.  Monitors deliveries to ensure timely reporting by the Services into 
the DSCA 1000 system. 
 
      C4.3.2.6.  Identifies any variances between delivered articles and services and the  
DSCA 1000 system and seeks explanations from the Military Departments as required. 
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C4.3.2.7.  Ensures that overall drawdown ceilings are not exceeded. 


C4.3.2.8.  Maintains information and databases and tracks authorizations and 
costs reported by services via the 1000 system and PC-based files. 
 


C4.3.2.9.  Prepares annual and adhoc reports to Congress on provision of  
assistance under drawdown. 
 


C4.3.2.10.  Maintains and stores the DSCA historical files for all drawdowns. 


C4.3.2.11.  Serves as central POC for delivery and reporting issues on  
drawdowns. 
 


C4.3.3.  P3-Policy Responsibilities 
 


C4.3.3.1.  Provides general policy guidance regarding drawdowns --- this  
includes revising/updating the DSCA Drawdown Handbook with additional guidance (e.g., 
samples of various EXORDs, etc.). 
 


C4.3.3.2.  Provides updates to the drawdown section in the Security Assistance  
Management Manual (SAMM). 
 


C4.3.3.4.  Serves as central POC for general questions on drawdowns. 
 


C4.3.3.5.  Reviews/coordinates on draft PD packages. 
 


C4.3.3.6.  Coordinates with Joint Staff J4 to obtain Project Codes and/or Force  
Activity Designator (FAD) increases, and termination messages for drawdowns. 
 


C4.3.3.7.  Reviews EXORDs to ensure compliance with Security  
Assistance policy. 
 


C4.3.3.8.  Reviews/coordinates on reports or notifications to Congress. 
 


C4.3.3.9.  Reviews/coordinates on responses to Congressional inquiries on drawdowns. 
 


C4.3.4.  General Counsel Responsibilities 
 


C4.3.4.1.  Provides general counsel and advice regarding drawdowns. 


C4.3.4.2.  Reviews/coordinates on updates to the drawdown section in the  
Security Assistance Management Manual (SAMM). 
 


C4.3.4.3.  Reviews/coordinates on updates to the DSCA Drawdown Handbook.  
 


C4.3.4.4.  Serves as central POC for legal issues on drawdowns. 
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C4.3.4.5.  Reviews/coordinates on draft PD packages. 


C4.3.4.6.  Reviews EXORDs to ensure compliance with the statutory 
authority. 
 


C4.3.4.7.  Reviews/coordinates on reports or notifications to Congress. 


C4.3.4.8.  Reviews/coordinates on responses to Congressional inquiries on drawdowns. 


C4.3.5.  Legislative and Public Affairs 
 


C4.3.5.1.  Reviews/coordinates on reports or notifications to Congress. 


C4.3.5.2.  Fields Congressional inquiries on drawdowns. 







DSCA H-1 June 2004 


   CHAPTER 5 18


C5. CHAPTER 5 


OVERVIEW OF THE DRAWDOWN PROCESS 
 


C5.1.  GENERAL 
 
While no two drawdowns are identical, the following events/steps reflect the significant actions 
that take place in planning and executing a DoD drawdown.  (See slides at Appendix 3). 
 


C5.2.  INITIATING CRISIS/POLICY SITUATION   
 
Generally a military/humanitarian crisis occurs or another foreign policy interest is identified in 
which the drawdown of defense articles/services is an option.  The following actions are taken in 
the interagency process: 
  
 C5.2.1  Preliminary identification of potential USG contributions to the situation  
 
 C5.2.2  Coordination to determine which foreign policy authorities are appropriate to the 
situation ((Foreign Military Financing (FMF), Peacekeeping Operations (PKO), Humanitarian 
Assistance (HA), Drawdown, etc.)). 


 


C5.3.  DRAWDOWN PACKAGE DEVELOPMENT  
 
If the Interagency recommends a “drawdown” option for a specific situation, the DSCA has the 
DoD lead in developing the requirements, costs, and the execution plan of a potential drawdown 
in conjunction with the Joint Staff, OSD, U.S. Department of State, NSC and the Services.  
Developing a realistic list of which articles and services are available for drawdown occurs in 
two parallel processes: an internal DoD process and an interagency process—for which careful 
and thorough coordination is vital. (See Drawdown Process Charts at Appendix 3.)   
 


C5.3.1.  The Interagency process develops supporting documents to notify Congress 
of the drawdown and prepares the PD for the President’s signature. 
 
 C5.3.2.  In the DoD internal process, the Services estimate the value of the articles 
and services requested to be provided and assess the potential impact on operational readiness 
and O&M budget 
 


 C5.3.3.  Interagency Staffing.  (Concurrent with DoD V&A development): 
 


C5.3.3.1.  The State Department develops its Congressional notification package  
on the proposed drawdown with DoD input.  
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C5.3.3.2.  Interagency representatives, working through DoS, often consult informally 
with Congressional staffers in a “pre-notification consultation” to prepare for 
Congressional approval of the drawdown. 


 
  C5.3.3.3.  The Congressional notification package is submitted to the NSC for Presidential 
review and approval. 
 


C5.3.3.4.  Congress is formally notified of the drawdown. 
 
  C5.3.3.5.  State Department prepares a Memorandum of Justification and drafts the PD for 
the Drawdown (with DoD input) and submits it to the NSC/White House. 


C5.3.3.6.  After the required Congressional Notification, the President signs the PD. 
 
 C5.3.4.  The DoD Internal Process 
 


C5.3.4.1.  Where Service(s) and DoD drawdown is considered an option, DSCA  
tasks the appropriate Service(s) and/or agencies to provide V&A data for defense 
articles/services identified in the interagency process.  In order to expedite the V&A process, 
DSCA in coordination with Implementing Agencies and organizations (e.g., CECOM, DLA, 
etc.,) must provide as much information as possible for the required items such as National Stock 
Number (NSN), DoD Ammunition Codes (DODAC), quantities, sizes, etc.  The Services shall 
not define drawdown requirements.  Historically, MILDEP International Logistics Control 
Offices (ILCO) have been provided with under-defined requirements (e.g. Boots, uniforms, 
81mm ammo) and have been expected to cross reference to NSN’s/DODACs etc.  This is often 
impossible due to the large variety of similar materiel available in inventory.   


 
C5.3.4.2.  V&A data are provided to DSCA with appropriate readiness or  


Operations & Maintenance (O&M) impact statements.  The Services sometimes provide 
readiness impact statements to DSCA through the Joint Staff. 


 
C5.3.4.3.  DSCA coordinates readiness impacts with Joint Staff (if not previously 


provided through the Joint Staff). 
 


C5.3.4.4.  When the Interagency questions the Services’ statements of impact on 
readiness or operations and maintenance, the issue is elevated up the OSD chain for Deputy 
Secretary of Defense or Secretary of Defense resolution. 


 
C5.3.4.5.  The impact of the drawdown on the Services’ Operational Readiness 


(OR) and/or O&M budget is “balanced” among the Services as much as possible until general 
agreement is reached on the DoD package.  This is one of the key roles the DSCA CPD must 
perform in his/her role as “honest broker,” in attempting to “balance the load” among Services. 
 
 C5.3.5.  Synchronizing Pd Development 
 
The Services normally determine which articles and services are available to support the 
drawdown during the V&A process.  Since the V&A process happens simultaneously with the 
interagency development of the drawdown package, there is a continual review/update of the 
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drawdown “package.” The Interagency determines what is appropriate to provide based on what 
is actually available (either physically available or can be provided with acceptable Operational 
Readiness (OR) impact).  The final PD should reflect what DoD can, in fact, provide and 
becomes the base reference for execution of the drawdown.  
 


C5.4.  DRAWDOWN EXECUTION 
 
 C5.4.1.  Before executing a drawdown, the DSCA CPD must have: 
    
  C5.4.1.1.  A signed copy of the PD. 
 


 C5.4.1.2.  The State Department’s assurance of eligibility (Section 503). 
    
  C5.4.1.3.  The State Department’s assurance that an end-use agreement  
exists for all drawdown recipients (Section 505). 
 
  C5.4.1.4.  The State Department’s assurance that human rights issues do not preclude 
delivery of drawdown related equipment and/or services. 
 
 C5.4.2.  After obtaining the requisite coordination, the DSCA CPD issues an Execute 
Order(s) authorizing DoD execution of the drawdown. 
 
 C5.4.3.  Subsequently, the executing Services/DoD Agencies issue their own Execute 
Order(s) to initiate action to provide the directed equipment or services.  This process normally 
includes:  
 


C5.4.3.1.  Providing required maintenance to bring the equipment to the transfer  
standard (i.e., condition code “B”, or FMC), if accomplished with organic assets or within the 
scope of existing funded contracts 
 


C5.4.3.2.  providing spare parts/tools 
 
C5.4.3.3.  providing adequate operational and maintenance training if  


required/applicable and 
 
  C5.4.3.4.  packing, crating and handling (PC&H) and transportation 
 
 C5.4.4.  Equipment is staged, consolidated, and containerized at selected sites if 
required/applicable. 
 
 C5.4.5.  USTRANSCOM, Military Surface Deployment and Distribution Command 
(SDDC), and Military Sealift Command (MSC) coordinate Air or Sea transportation and 
designate Aerial Ports of Embarkation (APOE) or Water Ports of Embarkation (WPOE). 
 
 C5.4.6.  Shipment is undertaken in one or more iterations as required. 
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 C5.4.7.  The DSCA/OSD/Joint Staff monitor the execution of the drawdown and make 
adjustments as required. 
 
 C5.4.8.  While the drawdown is being executed, DSCA and the Services shall perform 
continuous financial reconciliation to ensure all cost elements are reported in a timely manner.  
Refer to Chapters 10 and 11 for additional information on this process.  
 
 C5.4.9.  The DSCA provides formal reports to Congress on what articles and services were 
provided for the drawdown. 
 
 C5.4.10.  Depending on the nature of the situation, the drawdown process can take as little as 
24-48 hours to as much as 2-10 months before the first deliveries begin. 
 


C5.5.  TERMINATION OF  DRAWDOWN 
 
 C5.5.1.  Unless otherwise directed by the DSCA CPD, a termination date, not to exceed 18 
months from date of Execute Order issuance, will be stated in the Execution Order message. 
 


C5.5.2.  The DSCA CPD releases a termination message for closure of the  
drawdown when all articles and services have been delivered and/or the termination date in the 
EXORD is reached.  (See example Appendix 6). 


 
C5.5.3.  Upon receipt of the termination message, OPS-ADMIN shall prepare and release  


the official notification to Congress  (See example Appendix 6). 
 


C5.6.  OUT-OF-CHANNEL STARTS - INVALID EQUIPMENT LISTS 
 
 C5.6.1.  On occasion, individual program advocates within the State Department, OSD, or 
the NSC policy offices may start developing a concept for a drawdown and prepare a “wish list” 
of articles and services without full Interagency coordination.  The Joint Staff, the Services, and 
the DSCA CPD may first hear about the proposed drawdown action when a “strawman” is 
furnished in an Interagency meeting to make “decisions” on the proposed drawdown. 
 
 C5.6.2.  In such situations, DoD cannot validate at that time whether any of the proposed 
defense articles and services is available; what, if any, operational impact may come from 
providing the proposed equipment; or what the associated costs may be.  Depending on the level, 
forum, and associated urgency at which the drawdown proposal is presented, DoD 
representatives should seek to have the package validated before any decisions are made on the 
composition of a proposed drawdown. 


 
 C5.6.3.  Anytime personnel learn that any policy offices are considering a drawdown, it is 
critically important to get this action into DSCA and Joint Staff channels.  Once a “strawman” 
package has been placed before senior policymakers, it is difficult to make changes.  A proper 
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V&A/OR review must be conducted, even if on an abbreviated time-line, before a drawdown 
package is presented formally in the Interagency process.  It is critical that DoD has the 
opportunity to ensure that it can support whatever is being developed before a drawdown is 
formally proposed and reviewed in the Interagency forum.  
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C6. CHAPTER 6 


DRAWDOWN SCOPE AND ELIGIBILITY 
 


C6.1.  GENERAL 
 
The documents below, in the order given, provide guidance in determining which types of 
defense articles and services are authorized to be provided under a specific drawdown. 
 


C6.2.  STATUTORY AUTHORITY  
 
The legal authorities invoked for a drawdown (Section 506(a)(1), 506(a)(2), 552(c)(2), or special 
legislation) may include dollar ceilings, sources of articles and services (e.g. DoD or USG), 
drawdown recipients, etc.  


 


C6.3.  PRESIDENTIAL DETERMINATION (PD) 
 
The PD is the official document authorizing a drawdown execution.  The Department of Defense 
is not authorized to initiate provision of services or requisition/deliver equipment until the PD is 
signed.  The DSCA CPD must have a signed copy of the PD before releasing the EXORD.  The 
PD is normally a one-page document that states the recipients for the drawdown, cites 
appropriate statutory authority, and gives a general description of the types of defense 
articles/services to be provided along with the purpose for which the articles and services are to 
be provided.  The PD also states a dollar ceiling for the drawdown.  The PD number from the 
authorizing document shall be cited in all EXORDs and other correspondence relative to 
drawdowns.  Copies of recent PD’s can be found on the World Wide Web at the Federal Register 
document research page, http://www.access.gpo.gov/su_docs/aces/aces140.html.  (See Appendix 
4 for an example). 
 


C6.4.  PRESIDENTIAL DETERMINATION (PD) STAFFING SUPPORT PAPERS  
 
The State Department and the NSC normally develop a series of memos as part of the PD 
development package.  These documents provide additional clarification of the intended purpose 
and scope of the drawdown and usually provide an initial list of the equipment/services 
originally planned to be provided under the drawdown.  These documents are normally staffed 
with DoD (OSD, Joint Staff and DSCA) representatives before completion.  The “Memorandum 
of Justification” is essential to the DoD in deciding what does and does not fit within the scope 
of an individual drawdown.  (See the sample Memorandum of Justification at Appendix 4). 
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C6.5.  RECIPIENT ELIGIBILITY 
 
The proposed recipients for drawdown may be countries or entities that previously were not 
eligible for receipt of US defense articles and services under the Foreign Assistance Act (FAA) 
or the Arms Export Control Act.  As DoD proceeds with its development of a potential 
drawdown package, close coordination is required with the State Department to ensure that the 
appropriate FAA Section 503 and determinations of eligibility have been completed.  In addition, 
an FAA Section 505 agreement must also be signed by the recipient country/entity.  In the past, 
PD’s for drawdowns have been signed prior to completion of the eligibility agreements or the 
505 agreements, but delivery could not be executed until these requirements are met.  The DSCA 
EXORD for the drawdown must not be issued until the PD is signed, and actual delivery cannot 
be made until the entire eligibility legal structure is in place (FAA, Section 503/FAA, Section 
505 agreement).
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C7. CHAPTER 7 


DEVELOPMENT OF A DRAWDOWN PACKAGE 
 


C7.1.  GENERAL 
 
As noted earlier, there is no “standard” drawdown because the level of urgency and policy goals 
are different for each one.  However, drawdown package development generally follows the 
following procedure. 
 


C7.2.  DEVELOPMENT OF A DRAWDOWN PACKAGE 
 
 C7.2.1.  Request for V&A data. 
 
 C7.2.2.  Review of V&A data and impact on operational readiness (OR) and/or O&M 
funding. 
  
 C7.2.3.  Interagency review and refinement of the proposed drawdown package. 
  
 C7.2.4.  Updated V&A (multiple times if necessary). 
  
 C7.2.5.  Completion of the PD. 
 


C7.3.  REQUEST FOR VALUATION AND AVAILABILITY (V&A) DATA 
 


C7.3.1.  Definition.  Valuation and Availability (V&A) data estimates reflect rough order 
magnitude data, provided for planning purposes, showing projected availabilities and estimated 
values for requested drawdown defense articles or services.  To avoid confusion with FMS case 
preparation process, the term Price and Availability (P&A) data should not be used in reference 
to data developed for execution of a drawdown. 
 
 C7.3.2.  Basic V&A Data Request.  As preliminary requirements for the drawdown are 
identified (including NSNs, sizes, quantity etc), the DSCA CPD forwards the list(s) to the 
Defense Logistics Agency/ Services/ Action Officer(s)/program managers, to obtain V&A data 
for proposed equipment and services from their respective ILCO.  The DSCA CPD should 
request the Services/Defense Agencies to clearly identify the value of ALL potential and 
allowable equipment and services associated with the drawdown.  The Service Action 
Officer/program managers should follow the Total Package Approach (TPA) concept by 
specifically requesting the following information in table C7.T1: 
 







DSCA H-1 June 2004 


   CHAPTER 7 26


 
Table C7.T1.  Basic V&A Data Request 


Step Projected Costs Potential/Allowable Cost 
1 Drawdown value of equipment.  
2 Projected value of “in-house” capability to 


repair/refurbish any candidate equipment to the transfer 
standard (i.e. condition code “B”, or -10/-20 standards, or 
Full Mission Capable (FMC) or better). 


 


3 Projected value for any required training associated with 
equipment not previously purchased or provided to the 
drawdown recipient. 
 


 


4 Projected value of any proposed training for the 
drawdown that is NOT tied to specific equipment being 
provided under the drawdown.   
 


 


5 Projected value for any required spare parts or special 
tools or equipment to support the candidate equipment 
(normally 6-months to 1-year package). 
 


 


6 Projected packing, crating, and handling (PC&H) 
associated with shipment of the equipment and support 
materials 
 


 


7 Projected transportation values associated with each 
major item or support equipment. 
 


 


8 Projected value for providing any non-training DoD 
services under the drawdown –normally the value of 
civilian pay (where appropriate), travel/deployment 
value, per diem, etc. 


 
 


 


 
 C7.3.3.  The time given to the Services/Defense Agencies for development of this data will 
be directly proportional to the urgency of the drawdown.  Depending on time-sensitivity, much 
of the preliminary coordination for V&A data and interagency identification of requirements 
may be accomplished on an informal “Action Officer” level.  However, informal requests and 
answers need to be followed up with formal taskers and formal answers as soon as possible  -- 
particularly if it looks like items are going to be contentious.  Things are generally moving fast 
and informal commitment to host countries or international organizations may not be 
“remembered.”  All must remember V&A data represents a condition valid for a specific point in 
time in the supply system and becomes outdated the moment it is provided.  Hence, changes 
should be expected by the time a PD is signed, 505 agreements are in place and Execute Orders 
are issued. 
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 C7.3.4.  “Drawdownable” versus “ Non-drawdownable” Services.  In responding to the 
DSCA request for V&A data, the Services/Defense Agencies should clearly identify what, if any, 
of the costs associated with the requested V&A data are NOT “drawdownable.”  As noted in the 
Introduction and Chapter 4, no new contracting or procurement is authorized in executing a 
drawdown.  If, due to the lack of existing “in-house” capabilities, providing any specific 
equipment/services (for example, repair/refurbishment, training, installation, transportation, etc.) 
is not possible under the drawdown authority, this needs to be identified early.  If an alternate 
source cannot be identified for those “non-drawdownable” services, the proposed items 
associated with these services should not be considered as valid candidates for the drawdown.  
End items should not be provided unless the support (logistics/training) necessary to make the 
end items fully operational will be available to the drawdown recipient.   
 
 C7.3.5.  Value of Drawdown Equipment/Services.   Valuation of equipment and services will 
follow pricing policies prescribed in Chapter 7 of the DoD FMR 7000.14R, Volume 15, for 
defense articles issued from stock and personnel services.  See C11.2.1.  for more details. 
 
 C7.3.6.  Operational Readiness Impact.   Service V&A data should also identify if there is 
any operational readiness (OR) impact associated with the provision of equipment and services.  
If an OR impact is identified, review and comment by the Joint Staff is mandatory.  See 
paragraph C7.2.4. for more details. 
 


C7.4.  DOD REVIEW OF V&A DATA AND OR IMPACT 
 


 C7.4.1.  DSCA Initial Review.   Upon receipt of the Service/Defense Agency V&A data, the 
responsible DSCA CPD consolidates the input from all sources to make an initial list of the 
articles and services reasonably available for the drawdown.  This initial review should make a 
preliminary assessment of the completeness/validity of the provided V&A data to ensure the 
provided information, in fact, “answers the mail.”  If necessary, DSCA personnel should request 
supplemental data from the appropriate Service/Defense Agency.  If high visibility or priority 
items are indicated not to be available or reported to have significant adverse OR impact, 
additional discussion with the Service may be warranted to ensure that a full Service position has 
been coordinated.  Initial DSCA review of V&A data will normally result in a “strawman” list of 
proposed drawdown equipment and services.  This list may frequently turn into the initial 
allocation of taskings for the drawdown. 
 
 C7.4.2.  OSD, Joint Staff, and Service Review of Proposed List.  DSCA CPD will normally 
circulate this initial candidate list of equipment and services to the appropriate OSD International 
Security Affairs (ISA), International Security Policy (ISP), Special Operations Low Intensity 
Conflict (SOLIC), Joint Staff and Service Staffs for either informal or formal review to get 
general comments as DoD establishes a consensus on what equipment/services will be presented 
to the Interagency.  Where there are contentious items, either internal to DoD, or between DoD 
or other departments, formal staffing is more likely to be required. 


 
C7.4.3.  Joint Staff Coordination. The Joint Staff J4 Sustainment & International Logistics 


Division (SILD) is the focal point for Joint Staff coordination of drawdown actions.  In addition, 
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the Joint Staff J5 is usually represented at initial State and OSD policy discussions related to the 
regional crisis for which the drawdown is being considered.  Getting Joint Staff on board early 
and keeping them up to date will save problems later. 


 
 C7.4.4.  Operational Readiness (OR) Impact.   When a Service or Defense Agency identifies 
a significant OR impact associated with the provision of any equipment or services, the DSCA 
turns to the Joint Staff to validate the Service analysis.  The OR impact statements may be 
provided directly to DSCA as a part of the Service’s V&A data or provided to the Joint Staff by 
the Service. (NOTE:  Army provides any V&A data with OR impact through the Joint Staff to 
DSCA).  The Department of Defense excludes items or services from drawdowns for which the 
Services have provided significant operational impact.  Where critical or mission-essential items 
are identified with significant OR impact, DSCA, OSD, and the Joint Staff will need to develop a 
formal DoD position on providing these items.  In the past, one OR impact for Colombia had to 
be resolved at the Deputy Secretary of Defense – Secretary of the Army level.  Staffing time 
increases appreciably when such high level decision-makers become involved. 
 
 C7.4.5.  O&M Impact.   Increasingly, the O&M cost of diversion of funds from other 
activities is being identified as the adverse OR impact for a given drawdown, rather than any 
specific OR impact due to loss of the equipment or provision of the services.  DSCA will 
coordinate with OSD and the Joint Staff in reviewing Service impact statements.  A possible 
solution may be to task another Service to provide an item/service when more than one Service is 
capable of meeting the requirement. 
 


C7.5.  INTERAGENCY REVIEW AND REFINEMENT OF MATERIAL AND SERVICES 
PROPOSED FOR DRAWDOWN 
 
With completion of the DoD review, the proposed drawdown list is provided to the Interagency 
for review, this may be accomplished through formal coordination or informal review.    
Contentious or sensitive issues may dictate formal coordination as determined by a DSCA 
regional director.  Based on Interagency review, the drawdown list will either be agreed to or 
modified. 
 


C7.6.  UPDATED V&A DATA 
 
Based on the results of the interagency review, DSCA may go back to the Services to request 
additional or clarifying V&A data.  Again, this may be either a formal or an informal update of 
the previously provided data.  As a minimum, informal re-validation of V&A data for any items 
remaining on the proposed list after interagency review is critical. 
 


C7.7.  COMPLETION OF THE PRESIDENTIAL DETERMINATION (PD) 
 
Based on general Interagency consensus on the proposed drawdown package, the State 
Department completes development of the PD for the drawdown.  This includes drafting the 
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proposed PD itself, developing the Memorandum of Justification and any required Congressional 
notification package.  The PD package will normally be coordinated with OSD, DSCA, and Joint 
Staff.  If the Memorandum of Justification includes a general description of the equipment and 
services to be provided, the DSCA CPD should ensure that this is an accurate listing.  (See 
sample Memorandum of Justification, Appendix 4). 
 


C7.8.  MULTIPLE V&A DATA CYCLES 
 
Particularly with non-emergency drawdowns, there may be two or more V&A data/package 
development cycles.  There will normally be an initial package developed and an Execute Order 
issued to initiate the drawdown as quickly as possible.  Usually, subsequent EXORDs will be 
issued, as projected values for initial deliveries are reconciled.  For emergency drawdowns, there 
will usually only be 1-3 EXORDs.  As noted before, the drawdown ends when the agreed items 
are delivered and costs reported and termination date is reached.  For non-emergency 
drawdowns, there is likely to be increased push for reconciliation of actual costs and 
supplemental requests for equipment if residual authority remains. 
 
C7.9.  PACKAGE DEVELOPMENT TIMELINES 
 
As discussed earlier, the drawdown package development can be as short as a week or as much 
as 7-10 months.  The timeline discussed above will be compressed or expanded to meet these 
requirements. 
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C8.  CHAPTER 8 


EXECUTION PLANNING 
 


C8.1.  EXECUTION PLANNING 
 
As consensus on the drawdown is being completed, the DSCA CPD needs to start coordination 
for execution of the drawdown and development of the EXORD.   Key planning considerations 
and items for coordination are:  Completion/General Consensus on the Drawdown Package, 
Balancing of Service Taskings, Project Code, Force Activity Designator level, 
Maintenance/Repair Standards, Execution lead-times, Collection and Consolidation Point (CCP), 
Designation of a Service Lead, Assignment of Service RCNs, and Transportation Planning.  
Transportation planning has an entire set of considerations that are covered in more detail in 
Chapter 9.  A sample EXORD is included at Appendix 6. 
 


C8.2.  COMPLETION OF DRAWDOWN PACKAGE 
 
Final agreement on the drawdown package may not occur until the day the EXORD is released.  
If there is not complete agreement on the total package, the initial Execute Order may only 
provide initial tasking to start the drawdown.   
 


C8.3.  BALANCING OF SERVICE TASKINGS 
 
As interagency agreement on what will be provided is completed, DSCA is responsible for 
allocating tasks to the Military Services and Defense Agencies.  Where only one Service or 
Agency can provide a specific item or service, this is an easy allocation.  Where more than one 
Service/Agency can provide items/services, DSCA will normally seek to “balance the load.”  
Balancing the load may take into consideration the current drawdown, and the drawdown 
taskings given to each Service/Agency during other recent or ongoing drawdowns.  For 
common-use DLA-managed items/material, (spare parts, uniforms, system batteries, etc.), any 
Service or Agency can be tasked to provide the items and bear related O&M cost, even though 
another Service or Agency would normally be considered the “item manager.” 
 


C8.4.  PROJECT CODE 
 
All drawdowns require a three-digit alphanumeric project code to support execution.  This code 
will be included in all requisitions and shipping documents.  DSCA P3, with the DSCA CPDs, 
(see Chapter C4.3.3.6), coordinates with J4 Sustainment and International Logistics Division 
(SILD) for assignment of the drawdown project code.  This project code will be included in the 
EXORD(s).  J4-SILD project codes are valid for a period not to exceed 1 year but can be 
revalidated in up to 1-year increments on a case-by-case basis until the drawdown is complete.  
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Whenever necessary, DSCA P3, with the DSCA CPDs can request J4 SILD to extend drawdown 
project code validity before its expiration date. 


 


C8.5.  FORCE ACTIVITY DESIGNATOR (FAD) LEVEL 
 
DSCA P3, with the DSCA CPDs, (see Chapter C4.3.3.6), coordinates with J4 SILD to confirm 
or get assignment of the FAD level, which provides the appropriate priority for requisitioning 
and shipping of drawdown equipment.  Where the drawdown is to an established FMS customer, 
the country’s existing FAD may be used or, if the “urgency of need” priority for the drawdown is 
deemed to be higher than that provided under the existing FAD,  DSCA/P3 can coordinate a 
higher FAD level for the drawdown.  Where the drawdown recipient does not have an existing 
FAD, DSCA/P3, with the DSCA CPD, establishes one with J4 SILD.  In addition to FAD level, 
the drawdown EXORD will normally include guidance that the Services and DLA should fill the 
drawdown requisitions as if they are being filled for U.S. forces.  This places the drawdown 
requisitions at a higher priority and eliminates the problem of non-fill of blanket order FMS 
requisitions below the “reorder point” from Service stocks.  FAD level and “U.S. fill” guidance 
should be included in the EXORD. 
 


C8.6.  MAINTENANCE/REPAIR STANDARDS 
 
The DSCA CPD needs to coordinate with the Services and the Interagency to confirm the 
required maintenance/repair standard for the equipment to be delivered.  As a general rule, the 
minimum standard for delivery of equipment is Full Mission Capable (FMC) or applicable 
Service standard for special equipment (see Chapter C4.2.12).  Aircraft transfer standards are 
normally higher and would be utilized for any assets to be transferred in flyable condition.  If a 
standard less than FMC is proposed, all parties (Interagency, Services, and proposed recipient) 
must understand the political implications of delivering equipment in less than FMC condition.  
This is NOT recommended and DSCA, in general, does not support such delivery unless the 
recipient already has similar equipment and has an existing repair capability.  Where the urgency 
of the drawdown precludes completing full pre-delivery maintenance, all parties need to 
understand the condition of the equipment.  While some U.S. and host country policy personnel 
may push for quick delivery over delivery of mission capable equipment, there is a high 
probability that the USG will subsequently be criticized by the recipient for delivery of non-
mission capable equipment -- Any decision to deliver less than FMC equipment must be 
carefully weighed and fully coordinated with implementing agencies and organizations. 
 


C8.7.  SPARE PARTS AND SUPPORT EQUIPMENT 
 
As discussed earlier, (see Chapter 4) the goal is to use the Total Package Approach (TPA) 
concept in delivering drawdown equipment.  The drawdown package should include provisions 
for spare parts, special tools and necessary support equipment.  Depending on the nature of the 
drawdown, the target for spare parts should be a one-year spare package.  Delivery of end items 
without associated spare parts and support equipment should be considered only when the 
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recipient already has the same equipment and an established support capability.  For example, 
consideration should be given to provision of adequate batteries for battery-operated equipment - 
particularly communications equipment.  Where rechargeable batteries are provided or 
electrically operated equipment is provided, Action Officer’s need to ensure the U.S.-provided 
charging equipment or power converter systems are 220V systems, NOT 110V systems.  Any 
consideration to deliver equipment without support equipment, spares or expendable supplies, 
such as batteries, again needs to be weighed against urgency of need, Service impact statements, 
and the political embarrassment due to our delivering equipment that ceases to operate shortly 
after arrival.  The DSCA CPD, in coordination with other interested parties can make the 
ultimate decision regarding spare parts. 
 


C8.8.  EXECUTION LEAD-TIMES 
 
 C8.8.1.  The triggers which authorize DoD to expend O&M funds and /or to start collection, 
repair and shipment of drawdown items are signature of the PD for the drawdown, State 
Department confirmation of Section 503 eligibility, Section 505 end-use agreements, human 
rights vetting, by State Department and release of the DoD EXORD.  Outside pressure to 
commence your drawdown is likely to increase at this point.  It is important to reiterate, that 
DoD starts drawdown only when the PD is signed and the EXORD is issued.  Timeliness of 
deliveries is important.   As the drawdown “package” has been generally discussed for some 
period (anywhere from 2 weeks to 2/3 months), there is frequently an interagency perspective 
that the drawdown material will be delivered “tomorrow” once the PD is signed.  In emergency 
drawdown situations and/or drawdowns with DLA managed common items, the normal lead-
time to collect equipment and prepare it for shipment is 3-5 weeks depending on the volume and 
nature of the equipment.  The EXORD should take this lead-time into consideration in 
designating the Required Delivery Date (RDD).   
 
 C8.8.2.  Maintenance/Repair Lead-Times.  A second factor that affects delivery lead-time is 
the degree to which any repair or refurbishment is required to bring equipment to the established 
maintenance transfer standard (FMC or as otherwise designated).  Maintenance lead-times vary 
(e.g., from 60-120 days), depending on the condition of the equipment and the status of “in-
house” maintenance capabilities.  If there are significant differences between repair lead-times 
for items, consideration may need to be given to multiple shipments. 
 


C8.9.  USE OF COLLECTION AND CONSOLIDATION POINT (CCP) 
 
If the drawdown consists of a large number of major end items, spare parts and support 
equipment, and particularly if this equipment is to be provided from more than one Service, 
consideration should be given to the use of a CCP.  If this is appropriate, the DSCA CPD should 
coordinate with the Services and DLA to agree on a site that is located to support collection and 
onward movement for subsequent shipment. 
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C8.10.  ASSIGNMENT OF RECORD CONTROL NUMBER (RCN) 
 
The RCN is assigned by OPS-ADMIN., In conjunction with the Country Code and Fiscal Year 
(FY) of a drawdown, it identifies a unique record in the DSCA 1000 System, and is also used in 
MILSTRIP documentation.  This unique record identifies a specific commodity or specific 
service to be provided via the drawdown to another country or international organization.  The 
RCN, entered in record positions 2-5 of the DSCA 1000 System, is always a four-digit code (2 
alpha, 2 numeric) in which the first two digits must always be alpha characters and the third and 
fourth digits must always be numeric.  Based on the number and types for different equipment or 
services tasked, each Service/Agency should be allocated adequate blocks of RCNs to support 
reporting within the DSCA 1000 System.  For more details, see Chapter 11, section C11.6. 
 
 C8.10.1.  Same Country/Same FY.  Once a set of RCNs has been assigned for a country 
within a particular FY, any new drawdowns with new PD's, for that same country within that 
same FY, must use a new set of RCNs for each new drawdown within the same FY. 
 
 C8.10.2.  Same Country/Different FY.  Drawdowns for the same country, but in different 
FYs, can actually use the same RCN series, per each different FY.  It does not matter when the 
data is actually entered into the DSCA 1000 System, provided the FYs are different for each set 
of data.  
 


C8.11.  FISCAL YEAR OF A DRAWDOWN 
 
Drawdown executions may span more than one fiscal year.  For tracking and reporting purposes, 
to ensure accuracy and consistency, the FY of a drawdown is the FY in which the PD is signed 
or the special legislative authority is invoked, regardless of when the commodities and services 
are actually drawn down or actually delivered, and regardless of when the data is actually entered 
into the DSCA 1000 System.  For drawdowns being executed over several years, data should be 
entered against the original FY of the drawdown. 
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C9. CHAPTER 9 


TRANSPORTATION PLANNING 
 


C9.1.  TRANSPORTATION PLANNING 
 
As a potential drawdown is under development, early “heads up” notification to transportation 
offices and early coordination as requirements gel is essential to ensure that the transportation 
agencies (USTRANSCOM, SDDC, AMC, and MSC) can meet the desired policy requirements.  
When a PD and an EXORD are finally issued, external pressure will build for delivery 
“yesterday.”  Coordination with USTRANSCOM, SDDC and MSC should be undertaken at 
every stage in the process. 
 


C9.2.  EXISTING AIRLIFT/SEALIFT ASSETS 
 
Transportation planning for drawdowns is restricted to the use of DoD airlift and sealift assets 
unless the cost to acquire such commercial transportation and related services is less than the 
cost to the USG of providing such services from existing agency assets.  Use of DoD military-
owned/-leased aircraft or use of SDDC contracted ships under long-term time charter.  SDDC 
has cargo ships available on long-term charter worldwide that can be used to for drawdown 
shipments.  Long-term “open” contract arrangements for commercial aircraft are not as common, 
but can be used if the scope of the existing contracts meets the “no new contracting /no new 
procurement” restrictions.  Early coordination with USTRANSCOM and SDDC may permit 
“contingency” planning of available shipping assets.  SDDC may be able to consider the 
anticipated drawdown requirement as they assign transportation missions to charter ships such 
that the shipping is readily available when the drawdown is executed. 
 


C9.3.  PREPARATION AND TRANSPORT TO APOE/WPOE (AERIAL/WATER PORT OF 
EMBARKATION) 
 
 C9.3.1.  Cargo Preparation.  Services and Agencies providing equipment  are responsible for 
pre-shipment inspection of all cargo to ensure it is complete and in Full Mission Capable (FMC) 
status, unless a lesser equipment standard has been agreed to. 
 
 C9.3.2.  CONUS Origination.  SDDC undertakes appropriate action to coordinate movement 
from origin to WPOE/APOEs.  Services/Agencies, in coordination with SDDC, are responsible 
for movement of drawdown cargo from source depots to the designated WPOEs/APOEs.  SDDC 
has the lead for coordination of CONUS movements.  Established transportation networks and 
procedures will be used for this movement.  Where a specific Service has been designated as 
lead Service for collecting cargo, it will coordinate delivery of other Service cargo to the lead 
Service designated consolidation point (See paragraph C9.4.3).  All ammunition requirements 
from all Services will be coordinated through the Joint Munitions Transportation Coordinating 
Activity (JMTCA) at Rock Island Arsenal IL.  
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 C9.3.3.  OCONUS Origination.  Where drawdown cargo originates from OCONUS sites, 
SDDC does not have the established networks for line haul service and the Combatant Command 
and Service component transportation offices pick up this mission. 
 
 C9.3.4.  Special Cargo Requirements.   If any cargo requires special handling 
(containerization, refrigeration, sensitive item security controls, ammunition compatibility, etc.), 
the Services and transportation offices need to identify this as early as possible to ensure 
appropriate funding and coordination is accomplished. 
 


C9.4.  AIRLIFT VERSUS SEALIFT 
 
The decision to use airlift versus sealift will generally depend on the urgency of the drawdown, 
the nature of the drawdown cargo (size/volume), and the value of drawdown authority assigned.   
 


C9.4.1.  Use https://sms.transcom.mil/sms-perl/SMSWEBStart.pl to estimate airlift costs.  No 
special permission required, just annotate airport locator code of origin and destination and type 
of aircraft to obtain a Special Assignment Airlift Mission (SAAM) cost estimate.  If you want an 
AMC channel airlift cost that is possible also.  Tonnage estimates (ACL) for aircraft type are in 
AFP 10-1403, Air Mobility Planning Factors, and table 3, Aircraft Payloads.  Actually, more 
aircraft will be needed.  The table lists 89 tons for a C-5 yet during Desert Shield/Storm, 50 tons 
was achieved more often.  Distance requires fuel, which adds weight, which decreases tons 
airlifted.  There is a limit on air refueling aircraft. Also, overseas over flight restrictions may 
increase the flight duration.  
 


C9.4.2.  Surface movement can be less expensive, but due to the limited quantities 
of ships on long-term charter arrangements, movement of the drawdown cargo may be restricted 
to availability of shipping.  If the drawdown consists of large equipment or a large volume of 
equipment, surface movement may be the only cost effective solution.  Dependent on the nature 
of the equipment and urgency of the drawdown, consideration may be given to splitting the 
shipment between airlift and surface. 
 


C9.5.  STANDARD AIRLIFT VERSUS SPECIAL ASSIGNMENT AIRLIFT MISSION 
(SAAM) 
 
 C9.5.1.  Existing Networks.  If airlift is considered for movement, the degree of urgency and 
the existence of (or lack of) Air Mobility Command (AMC) channel or other programmed flights 
to the final destination will dictate whether Special Assignment Airlift Mission (SAAM) 
procedures and costs need to used for the drawdown.  If an existing network is in place, DSCA 
and the tasked Services can take advantage and ship the drawdown cargo at minimum airlift cost 
on established routes.  When ammunition is involved, each Service is responsible for obtaining 
required air clearances.  As an alternative, cargo can be shipped as far forward as existing routes 
can support and SAAM lift used for the last portion of the delivery. 
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 C9.5.2.  Cargo Control.  The use of SAAM flights can be more expensive but it permits 
maximum control of the cargo movement.  When multiple cargo items being shipped for the 
drawdown are put in the “standard” AMC routes for delivery, close tracking is required by 
Service and DSCA OPS-ADMIN personnel to maintain visibility of the cargo.  Cargo visibility 
is easily lost and confirmation of delivery can be complicated.  Use of consolidated SAAM 
movement provides maximum cargo control.  The JMTCA is the validator for ammunition 
SAAM requests for all Services. 
 


C9.6.  ARRIVAL PLANNING - WPODS /APODS (WATER/AERIAL PORTS OF 
DEBARKATION) AND ONWARD MOVEMENT 
 
 C9.6.1.  WPOD Reception Capabilities -- Augmentation.  In selecting in-country 
WPOD/APODs, transportation agencies need to ensure facilities at those locations  can 
accommodate the planned ships or aircraft (particularly in remote areas).  If there are physical 
deficiencies at the planned reception site, but it is deemed as the only feasible site to support the 
mission, DoD assets may be used to augment the capability of military cargo handling 
equipment, personnel and units (e.g., Movement Control Teams, airfield repair assets, 
deployable air control assets, etc).  If augmentation is required, the cost of this effort must be 
programmed within the overall ceilings for that drawdown.  On a related note, DoD, DoS or 
recipient site augmentation may be required because DoD has no existing contractual 
arrangements in the region or site to perform reception, offload, or control services.  In those 
cases, the possibility of obtaining contract funding from interagency sources (e.g. DoS) for 
WPOD/APOD reception should be explored. 
 
 C9.6.2.  Reception and Onward Movement of Cargo – U.S. or Recipient.  Early in the 
planning process, agreement needs to be made between the U.S. representatives, the recipient 
and any third party participants (UN, NATO, non-governmental agencies, etc.) regarding who 
will be responsible for receipt and onward movement of the cargo once it has arrived at the 
designated receiving waterport or airport.  Generally, if the WPOD/APOD is located in the 
country of final destination, anticipate the cargo will be turned over to the appropriate in-country 
representatives.  If the USG retains responsibility for onward movement, then the USG 
responsibility for cargo movement transitions from SDDC to the Combatant Command’s 
designated transportation offices. 
 
 C9.6.3.  Quality Assurance Teams (QAT).   Planning for all major deliveries (major end 
items, sensitive items, etc.) should include the allocation of drawdown authority (i.e., salary/per 
diem) for quality assurance teams to verify that all shipped cargo has been delivered and that the 
items and/or services are complete.  Full operational checks at the delivery site may be required 
depending on the nature of equipment handover.  As noted above, Services are responsible for 
ensuring that all equipment is fully operational and inspected for completeness before shipment.   


 


C9.7.  TRANSPORTATION PLANNING ITEMS 
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 C9.7.1.  Transportation Account Codes (TAC).   Early Service establishment of TAC codes 
will facilitate USTRANSCOM, SDDC planning.  For sealift movements, SDDC may require a 
MIPR of funds from responsible Services.  Service transportation offices should establish and 
forward the applicable codes and be prepared to execute any required MIPRs.  The TAC 
provides the long line of accounting to include the ESP code so the billing can be identified to 
the specific PD for payment and subsequent reporting to the DSCA 1000 system. 
 
 C9.7.2.  APOE/APOD and WPOE/WPOD Designation.  USTRANSCOM and/or SDDC 
should identify the applicable Aerial Ports of Embarkation/Debarkation (APOE/APOD) and 
Water Ports of Embarkation/Debarkation (WPOE/WPOD) as early as possible.  Wherever 
possible, this information should be included in the initial Execute Order to facilitate Service 
execution. 
 
 C9.7.3.  DODAAC/MAPAD Designation.    DSCA and USTRANSCOM/SDDC will 
coordinate as early as possible to identify the applicable DoD Activity Address Code 
(DODAAC) and Military Assistance Program Address Directory (MAPAD) for delivery of the 
drawdown equipment.  When the drawdown recipient has established DODAAC/MAPAD 
addresses, coordination should be undertaken with the SAO to select one of the existing 
addresses or to create new ones.  When there is no existing DODAAC, MAPAD DSCA 
CPD/Services, will need to acquire the necessary information and build the necessary 
information and address codes.  This should be included in the EXORD. 
 
 C9.7.4.  CCP Designation.  As previously noted, if a CCP is planned to support the 
drawdown, this information needs to be identified to USTRANSCOM, SDDC as early as 
possible and should be included in the Execute Order. 
 
 C9.7.5.  Required Delivery Dates (RDD).  Based on lead-times required established for 
collection and packing of material and the political urgency of delivery, the EXORD should 
clearly establish the Required Delivery Dates (RDD). The RDD is the d ate cargo should arrive 
at the final destination).  For multiple shipment and multiple modes (air/sea) the EXORDs may 
identify multiple RDDs.   
 
 C9.7.6.  Transportation Control Number (TCN) / Transportation Control and Movement 
Document (TCMD) During Execution Phase.  During the execution phase, DSCA and Service 
Action Officer’s should obtain TCN and TCMD numbers for high-priority/high-visibility items 
to permit tracking of the cargo.  This is particularly helpful in the case of airlift shipments in 
order to track movement of the items.  USTRANSCOM has databases that can be used to locate 
and track most cargo with a TCN number.  Before shipping ammunition items, Services will 
submit Advanced Transportation Control Movement Documents (ATCMD). 
 


C9.8.  FUEL TRANSPORTATION, DELIVERY, AND DISTRIBUTION 
 
Prior or during execution DSCA CPDs will insure MILDEP Action Officer’s, SAO and Defense 
Energy Support Center (DESC) coordinate transportation, delivery and distribution of fuel.  
These operations require close coordination among all players due to the special nature and costs 







DSCA H-1 June 2004 


   CHAPTER 9 38


associated with transport, and the logistics/infrastructure considerations required for unloading, 
storage, and distribution monitoring.  The following should be considered. 
 
 C9.8.1.  Transportation.  Transportation cost for fuel is a significant consideration.  If fuel 
transport is part of the drawdown Services will have to pay, transportation costs up front with 
their O&M funds.  Depending on the quantity of fuel and points of loading/unloading, the cost 
for transportation may exceed the cost of fuel itself.  DESC will work with the Services to ensure 
the required funds are in place to contract for the fuel and to secure the tanker assets needed to 
transfer the fuel.  DESC will determine the most efficient supply point, route, tanker/barge 
availability and transfer dates taking into consideration the receiving nation’s capabilities. 
 
 C9.8.2.  Delivery.  DESC, in conjunction with the country team, will conduct a survey of the 
country’s infrastructure to ensure the delivery/unloading/storage of fuel can take place 
efficiently.  A Memorandum of Understanding (MOU) will be drafted and signed between the 
receiving nation and U.S. Embassy outlining the necessary details. 
 
 C9.8.3.  Distribution.  Due to high risk of misuse of fuel once it is delivered to the receiving 
nation, DSCA CPDs will work closely with in country Action Officer’s to ensure fuel end-usage 
monitoring procedures are in place to reduce the risk of misuse.  End Use Monitoring procedures 
need to be agreed up-front with the receiving nation, and can be documented in a separate MOU.
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C10. CHAPTER 10 


DRAWDOWN EXECUTION 
 


C10.1.  DRAWDOWN EXECUTION 
 
DSCA is responsible for issuing the DoD Execute Order and supervising execution of the 
drawdown.  Based on the drawdown policies/guidelines and planning considerations identified in 
the earlier chapters, DSCA CPD should develop the Execute Order along the guidelines 
indicated below and conduct follow-on supervision/monitoring of execution.  For emergency 
drawdowns in particular, the DSCA CPD must ensure that the EXORDs contain firm and 
specific requirements for materiel and services. For non-emergency situations and or drawdowns 
involving multiple countries, there will be an initial package developed and an EXORD issued 
with general supply/financial guidance to initiate the drawdown as quickly as possible.  
Subsequent EXORDs will be issued as additional countries sign section 505 agreements, 
requirement lists are firmed up, and projected costs for initial deliveries are reconciled. 
 


C10.2.  EXECUTE ORDER DEVELOPMENT 
 
 C10.2.1.  Timing.  The interagency will expect release of the drawdown Execute Order 
concurrent with signature of the PD for the drawdown.  In order to accomplish this, the “final” 
version of the EXORD should be put into Interagency staffing by the DSCA CPD approximately 
5-7 days before the expected signature of the PD (Note this is frequently a very “soft” date 
depending when State forwards the PD to the NSC who forwards it to the President).  Joint Staff 
frequently requires 4-5 days minimum to complete its internal staffing and waits until it has seen 
Service comments before completing Joint Staff planning (particularly if any of the Services are 
expected to surface any OR impact issues).  This can increase staffing time by an additional 3-5 
days.  In the case of “real” crisis drawdowns, these lead-times will likely be reduced. 
 
 C10.2.2.  Execute Order Composition.  The initial DSCA EXORD for any drawdown should 
include the following information as applicable, to preclude the need to issue supplemental 
instructions: 
 


C10.2.2.1.  Authority for the Drawdown (Legislation and PD) for DWCF. 
 


 C10.2.2.1.1.  Service Taskings (by Service/Agency): 
 
      C10.2.2.1.1.1.  Clear delineation of what is to be provided (include National  
Stock Number (NSN), quantity, sizes etc). 
 
 C10.2.2.1.1.2.  Any Service unique instructions. 
 


C10.2.2.1.2.  Coordinating Instructions: 
 
      C10.2.2.1.2.1.  Drawdown Project Code. 







DSCA H-1 June 2004 


   CHAPTER 10 40


 
  C10.2.2.1.2.2.  Authorized FAD. 
 


  C10.2.2.1.2.3.  Maintenance/Repair Standard. 
 
  C10.2.2.1.2.4.  Training / Spare Parts / Support Equipment Requirement (if not  


already covered) 
 
      C10.2.2.1.2.5.  Spare Parts Requisitioning Guidance: 
 
       C10.2.2.1.2.5.1.  Fill as for US Forces. 
 
       C10.2.2.1.2.5.2.  “Fill or Kill” requisitions. 
 
  C10.2.2.1.2.6.  Allocation of Service RCN. 
 
      C10.2.2.1.2.7.  Allocation of “Not to Exceed” dollar value of drawdown 
authority allocated to each Service / Defense Agency (Based on projected costs provided by each 
tasked agency). 
 
      C10.2.2.1.2.8.  Identification of Basic Drawdown Policies: 
 
       C10.2.2.1.2.8.1  No new contracting or procurement except for 
transportation. 
 
    C10.2.2.1.2.8.2.  Reimbursement of DWCF provided equipment/services. 
 
       C10.2.2.1.2.8.3.  Tasked Service funds movement to final destination, and 
report total Services costs, all deliveries and undelivered values into the DSCA 1000 System. 
 
   C10.2.2.1.3.  Transportation Instructions: 
 
 C10.2.2.1.3.1.  RDD(s). 
 
 C10.2.2.1.3.2.  CCP / QAT(s) (if applicable). 
 
 C10.2.2.1.3.3.  Applicable APOE/WPOE(s). 
 
 C10.2.2.1.3.4.  Applicable APOD/WPOD(s). 
 
     C10.2.2.1.3.5.  Any special transportation instructions. 
 
 C10.2.2.1.3.6.  DODAAC and MAPAD address codes. 
 
     C10.2.2.1.3.7.  Any delivery or handling instructions at delivery locations. 
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   C10.2.2.1.4.  Termination Instructions:  As indicated in paragraph C5.5, unless 
otherwise directed, a termination date not to exceed 18 months from date of execute order 
issuance will be stated. 
 
 C10.2.2.1.5.  POC phone and fax numbers. 
 


C10.3.  EXECUTE ORDER COORDINATION 
 
Execute Orders are normally coordinated with the following offices and staffs: 
 


C10.3.1.  State PM-RSAT. 
  
C10.3.2.  State Regional Bureau. 
 
C10.3.3.  OSD Policy Office (ISA, ISP or SOLIC). 
 
C10.3.4.  Tasked Services. 
 
C10.3.5.  Tasked Agencies. 
 
C10.3.6.  Joint Staff (J4 Logistics Directorate), Sustainment & International Logistics 


Division (SILD) as the lead division office). 
 
C10.3.7.  USTRANSCOM (either info or coordinating copies to SDDC and MSC). 
 
C10.3.8.  Applicable Combatant Command. 
 
C10.3.9.  Internal DSCA (GC, P3, OPS-ADMIN and BUS-OPS). 


 


C10.4.  POST-EXECUTE ORDER  RELEASE ACTIONS 
 
With release of the initial EXORD for the drawdown, DSCA and Service Action Officer’s can 
anticipate the following actions/requirements: 
 


 C10.4.1.  Issuance of supplemental Service EXORDs (Service Action Officer’s). 
 
  C10.4.1.1.  Clarification of EXORD guidance (as required). 


    
   C10.4.1.2.  Monitoring status of Service/Agency execution status. 
 


  C10.4.1.3.  Resolution of any policy and execution issues. 
 
 C10.4.1.4.  Continued development of drawdown package if full authority was not  


allocated in the initial EXORD. 
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  C10.4.1.5.  Issuance of supplemental EXORDs, as required. 
 
  C10.4.1.6.  Reminding OSD and State policy offices of the agreed upon  


lead-times. 
 


C10.5.  DSCA MONITORING 
 
After release of the EXORD, DSCA CPD will spend most of his/her time in the above actions, 
particularly asking the Services for status reports.  Acquisition of appropriate TCNs from the 
Services to support monitoring the shipping status should be undertaken for high-visibility 
shipments, particularly where there are multiple shipments and when cargo is shipped 
incrementally. 
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C11. CHAPTER 11 


FINANCIAL  MANAGEMENT OF DRAWDOWNS 
 


C11.1.  FINANCIAL MANAGEMENT OF DRAWDOWNS 
 
The key consideration in financial management of drawdowns is that DoD is not authorized to 
exceed the drawdown authority provided in the authorizing legislation and the Presidential 
Determination.  (An Anti-Deficiency Act violation would result.)  All efforts must be directed 
toward ensuring that all associated values are identified and tracked. 
 


C11.2.  VALUATION OF DRAWDOWN ARTICLES AND SERVICES 
 


C11.2.1.  Value of drawdown equipment articles is based on pricing policy contained in the 
DoD FMR 7000.14R, Volume 15, Chapter 7.   
 
   C11.2.1.1.  Value of Defense Working Capital Fund (DWCF) items must equate to the 
DWCF standard price.  Note that all DWCF items issued from inventory require funding by the 
MILDEP processing the requisition (FMR Vol. 12 Chapter 23, Section 2305).   
 
   C11.2.1.2.  Value of non-excess investment assets not to be replaced, must equate to the 
sum of (a) the most recent actual procurement cost, (b) modifications or improvements 
incorporated after production and (c) non-recurring charge if applicable, adjusted for age or 
condition plus pro rate overhaul cost. 
 
   C11.2.1.3.  Value of non-excess investment assets to be replaced (DoD budget/FYDP 
must reflect intent to acquire asset) must equate to the sum of (a) the estimated cost of the 
replacement and (b) non-recurring charge if applicable, adjusted for age or condition.   
 
 C11.2.2.  Value of drawdown Military Education and Training shall be based on additional 
costs that are incurred by the USG in furnishing the training (i.e., FMF Grant/Incremental rate as 
specified in the DoD FMR Vol. 15).   
 
 C11.2.3.  Value of services is based on actual costs to the USG for providing the service.  
Costs include funded portion of civilian salaries, but excludes salaries of the members of the US 
Armed Forces and unfunded civilian retirement and other benefits.   
 
 C11.2.4.  FMS Administrative and Contract Administrative Services surcharges are not 
included in valuation of equipment and services for drawdowns.  The valuation of drawdowns of 
defense articles and services, including military education and training transferred from DoD 
resources based on special legislation shall be determined on a case by case basis in accordance 
with the legislation.  FMS surcharges are not included in valuation of these special drawdowns. 


 







DSCA H-1 June 2004 


   CHAPTER 11 44


  C11.2.5.  Due to the often-abbreviated timelines available to develop V&A data for 
drawdowns, it is critical to ensure that projected values are as accurate as possible.  Because of 
the short response time, there is a tendency for the Services to inflate their cost estimates until 
the scope of requirements is clearly defined.  There may be subsequent criticism when actual 
costs are reconciled and found to be lower. However, the important point to remember is that by 
law DoD may not exceed the authorized authority.  The key is close coordination between DSCA 
and the Service Action Officer’s, as the drawdown is executed to reconcile actual vs. projected 
costs as early as possible. 


 


C11.3.  FINANCIAL TRACKING OF DRAWDOWN COSTS 
 
To keep track of projected and actual drawdown values the DSCA OPS-ADMIN and Service 
Action Officer’s keep compatible drawdown spreadsheets so that data can be compared and 
exchanged in a format that permits easy reconciliation of costs.  A sample format is in Appendix 
5.  
 
 C11.3.1.  Minimum Drawdown Tracking Data.   To support drawdown financial tracking, 
the required tracking data is as follows: Item/Service, Quantity, Unit Value (drawdown value), 
Equipment (Total Quantity Value), Services/Repair, Training (if applicable), Spare Parts, 
Support Equipment, PC&H, Transport, and Total Item/Service Value (sum of all other categories 
for each items).  Salaries for civilian services should be separately identified.  At the DSCA 
level, this spreadsheet should be organized to permit computation of the overall drawdown value 
by each category and by each Service/Defense Agency contribution.  The sample at Appendix 5 
provides such a structure with automatically computed Service/Defense Agency totals.  
 
 C11.3.2.  O&M Impact - End Items vs. Services/Support Costs.   A critical Service 
consideration for all drawdowns is how much of the projected value reflects actual outlay of 
current year O&M funds.  All of the above categories EXCEPT the Equipment category involve 
the actual expenditure of Service O&M funds.  As a minimum, there will always be O&M 
outlays to fund PC&H and transportation.  If repair services, training, spare parts and support 
equipment are also required for the drawdown, these categories will usually involve direct O&M 
expenditures.  The Equipment category is not considered to have an O&M impact (except for 
DWCF materials covered in paragraph C11.4.3) as the equipment was previously purchased and 
is a “sunk” value to the respective Service.  While not having an O&M impact, accurate 
assessment of a “drawdown” value for equipment items is critical, as equipment frequently 
constitutes the majority of the value of any given drawdown.  Drawdowns that are exclusively 
services, such as transport services, will have 100% O&M impact. 
 
 C11.3.3.  Projected versus Actual Costs.  Actual value assessments are normally not 
available until 30-90 days after actual delivery of the equipment.  DSCA and Service Action 
Officer’s should maintain close coordination to update and replace projected costs in each 
category as soon as the firm value can be identified. 
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C11.4.  REIMBURSEMENT FOR PROVIDED DWCF MATERIAL AND SERVICES 
 
One of the contentious Service issues is the OSD Comptroller’s policy (DoD FMR Vol. 12, 
Chapter 23, Section 2305) that requires the Services use O&M funds to reimburse all equipment, 
materials, or services provided from Defense Working Capital Fund (DWCF) activities, 
including DLA and USTRANSCOM.  The most common items are DLA-managed clothing 
items, individual equipment, spare parts, tools, and fuel, and support items such as batteries.  The 
Services are required to provide funded (fill/kill) requisitions to DLA for such items.  This is 
NOT considered a “new” procurement as it involves an internal transfer of funds within DoD to 
provide items that DoD previously purchased and put in its stocks. 
 


C11.5.  SERVICE REPORTING OF DRAWDOWN EXECUTION 
 
The formal channel for Service/Defense Agency reporting of drawdown expenditures is the 
DSCA 1000 System.  The DSCA 1000 System is the information management system for 
tracking, maintaining and aggregating drawdown data to fulfill management information needs 
and meet legislative reporting requirements.  At least monthly, each Service or Agency must 
enter the appropriate programming and delivery data against appropriate RCNs into the DSCA 
1000 System.  Data entry has been one of the weakest links in drawdown financial management, 
as there seems to be a lack of understanding of the importance of timely data entry and a lack of 
internal Service guidance as to which Service Component (s) should enter and update this data.  
Therefore, close coordination is essential. 


 
 C11.5.1.  Entering execution Data.  As part of the initial EXORD, the DSCA CPD, with 
DSCA OPS-ADMIN coordination, assigns Record Control Numbers (RCNs) to each Service or 
Agency tasked to provide equipment or services for that drawdown.  The RCN is a four-position 
alpha/numeric code assigned to each record in the DSCA 1000 System for identification 
purposes (see C8.12 Assignment of RCNs).  The MAP Element Code field, record positions 47-
50, should contain the 4-digit PD number assigned to the drawdown.  Record Position 35 always 
contains "C".  Drawdown transactions, including any training related to those drawdowns, will 
be reported in accordance with Appendix 8. 
 


C11.5.1.1.  Each Service/Agency SHOULD immediately enter the PROJECTED value 
data for each type of equipment or service, it is programmed to provide.  As actual value data is 
received, the PROJECTED value data should be updated with ACTUAL value data in the DSCA 
1000 System.  See table C11.T1 for input data fields.  Appendix 8 provides instructions for input 
data. 
 


Table C11.T1. Drawdown Transaction  
Field Names Description Position Format Length
CC Country Name 001-002 Char (alpha?) 2 
PY Program Year 003-006 Char (alpha?) 4 
IA Implementing Agency 007 Char (alpha?) 1 
MALC MILDEP country location 008-017 number 10 
BLANK Blank 018-027 number 10 
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MFVAL MILDEP country funded value 028-037  10 
MDAT  MILDEP as of date 038-045 YYYYMMDD 8 


 
  
 C11.5.2.  United Nations Participation Act (UNPA) Transactions.   UN requests for 
assistance under Section 7 of the UNPA are handled like drawdowns and tracked in the DSCA 
1000 System.  However, UNPA requests are unique in that they are not reimbursable (unlike 
Section 607, FAA, transactions) and may involve procurement (unlike drawdowns which are 
"fill or kill").  To track these transactions and also distinguish them from DoD drawdowns, use 
the standard United Nations "T9" country code and the 4-digit MAP Element Code (PD number) 
in record position 47-50, which contains the Tracking Number assigned to the UN request, 
consisting of three numeric digits and one alpha character in the fourth position of "U" (i.e., 
XXXU) -the fourth position must always be "U". 
 
 C11.5.3.  Excess Defense Articles (EDA).  Any EDA items provided in a drawdown should 
be entered in the DSCA 1000 System with a "Type of Assistance Code" of "C" in record position 
35 along with a Source of Supply Code of "E" in record position 65.  The "E" Source of Supply 
code indicates that the item is excess and automatically allows the cost field to remain blank.  
EDA items provided by drawdown must follow the procedures outlined in Chapter 11 of the 
SAMM. 
 


C11.6.  DRAWDOWN OF FUNDS 
 


C11.6.1.  A recent new development has been the drawdown of funds instead of items and  
services.  A drawdown of funds is not specifically addressed in the SAMM, but is handled 
similarly to a SAMM C11.3 Counter-narcotics assistance-National Defense Authorization Acts, 
Sections 1004 and 1033.   
 


C11.6.2.  An S9 pseudo case designator is used to track the sale of defense articles and/or  
services to the recipient.  The Pseudo LOA itemizes the defense articles and/or services, it is 
NOT signed by the country and/or organization receiving the articles and/or services.   
 


C11.6.3.  A drawdown EXORD is written which breaks out how much funding each 
Military Department (MILDEP) provides, and what that funding is to be used for.  The S9 cases 
align the funds according to the EXORD. 
 


C11.6.4.  Since the MILDEP funding used is Operations and Maintenance (O&M)  
appropriated funding, it is one-year money.  This means that obligations can only be made 
against the S9 case until the end of the FY the funds are appropriated in.  There is a further five 
years for obligation adjustments and disbursements.  At the end of that year, the funds are 
cancelled.  This calls for stringent management of the case to ensure the funds are appropriately 
handled. 
 


C11.6.5.  The O&M funds appropriation is cancelled at the end of the sixth year.  Therefore,  
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every effort must be made to have all bills paid and the cases closed before the end of the sixth 
year. 
 


C11.6.6.  A separate holding account should be established for each year that drawdown  
funds are used on S9 cases.  This allows funds from cases that close with funds remaining to be 
used for cases that close with a need for additional funds.  A new EXORD will be required to 
move the funds through the holding account to the new cases.  Appendix 9 provides a chart with 
a brief synopsis of the Presidential Determined drawdown, flow of funds for an S9 case. 
 


C11.7.  CONGRESSIONAL REPORTING 
 
The DSCA OPS-ADMIN Office has the lead for preparing statutorily required reports (also see 
C12.3 Congressional Reporting).
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C12. CHAPTER 12  
 


RECONCILIATION AND REPORTING TO CONGRESS 
  


C12.1.  FINANCIAL RECONCILIATION 
 
Immediately after or concurrent with delivery, of the equipment and/or services, the DSCA CPD 
should coordinate with the Service/Defense Agency Action Officer’s to reconcile projected and 
actual execution value.  This effort cannot wait until completion of all deliveries, but should be a 
continual process as actual values become available.  Due to delayed or non-reporting of the data 
into the DSCA 1000 System by the Service Components, this effort is frequently conducted by 
exchange/comparison of DSCA and Service Action Officer spreadsheets, and DSCA’s 1000 
System Report (See appendix 8).  Once the CPD determines that all commodities/services 
actions are completed and/or the drawdown authority is exhausted, the CPD will send out a 
drawdown termination message, terminating all new supply actions.  The closure action allows 
J4-SILD to close the project code assigned to the drawdown.  The termination message will also 
request Services to report all financial data into the DSCA 1000 System to allow the DSCA 
OPS-ADMIN Office to prepare its report to Congress.  
 


C12.2.  CONGRESSIONAL REPORTING 
 
The DSCA OPS-ADMIN Office has the lead for preparing statutorily required reports. 
 
 C12.2.1.  FAA, Section 506 Report.  FAA, section 506 (reference (b)) requires the 
Department of Defense (DSCA) to report to Congress details on all the defense articles, defense 
services, and military education and training delivered to the recipient country or international 
organization upon delivery or completion of such articles, services, or education and training.  
The report must also include whether any savings were realized by utilizing commercial 
transportation services rather than acquiring those services from USG transport assets. 


 C12.2.2.  Special Authorities.  For “special” drawdown authorities, there may be additional 
reporting requirements authorized by legislation in any fiscal year. 
 
 C12.2.3.  FAA, Section 655.  Annual military assistance reporting is required on ALL 
drawdowns.  The report covers defense articles (including excess defense articles (EDA)), 
defense services, and military training and education furnished by grant under any authority of 
law, except under title V of the National Security Act of 1947. 


 
 C12.2.4.  FAA, Section 506.  require that the Drug Interdiction and Counter Drug Activities 


Report be reported to Congress listing equipment DoD provided via counternarcotics drawdown 
efforts and the DoD's plans for replacing it, whether totally, partially, or not at all.  This report 
gives Congress a sense of the adverse impact of drawdowns on DoD resources and US military 
readiness.  In addition to equipment listings, DSCA requests the Services to also provide impact 
statements for submission to Congress. 
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AP1.  APPENDIX 1 
Drawdown List 1963- 2004 


FY PD No. Country or Region Authority Purpose FY Total ($ 
millions) 


1963 PD63-15 India 506(a)(1) War With China $55.0 
      


1965 PD65-12 MAP/Vietnam 506(a)(1) Military Assistance $75.0 
      


1966 PD66-06 MAP/Vietnam 506(a)(1) Military Assistance $300.0 
      


1974 PD74-12/-19 Cambodia 506(a)(1) Military Assistance  $250.0
      


1975 PD75-09 Cambodia 506(a)(1) N. Vietnamese 
Threat 


$75.0 


      
1980 PD80-21 Thailand 506(a)(1) N. Vietnamese 


Threat 
$1.1 


      
1981 PD81-00 Liberia 506(a)(1) Support Coup $3.4
1981 PD81-02/-04 El Salvador 506(a)(1) Guerrilla Threat  $25.0 


      
1982 PD82-05 El Salvador 506(a)(1) Guerrilla Threat $55.0 


      
1983 PD83-08/-09 Chad 506(a)(1) War With Libya $25.0 


      
1986 PD86-06 Chad 506(a)(1) War With Libya $10.0 
1986 PD86-08 Honduras 506(a)(1) Threat from 


Nicaragua 
 $20.0


1986 PD86-13 Philippines 506(a)(1) Earthquake $10.0 
      


1987 PD87-05/-13 Chad 506(a)(1) War With Libya $25.0 
      


1988 PD Afghan/Pakistan 552(c)(2) UN Observer 
Group-DoD 


Transport 


$0.22 


   
1989 PD89-06 Jamaica 506(a)(1) Hurricane  $10.0 
1989 PD89-24 Colombia 506(a)(1) Counternarcotics $65.0 


      
1990 PD90-33 Counternarcotics 506(a)(2) Counternarcotics $53.3 
1990 PD90-40 Israel 506(a)(1) Desert Storm $74.0 
1990 PD90-41 Philippines 506(a)(2) Mt. Pinatubo 


Eruption 
$10.0 


      
1991 PD91-01 Israel 506(a)(1) Desert Storm $43.0 
1991 PD91-16 Turkey 506(a)(1) Desert Storm $32.0 
1991 PD91-26 Turkey 506(a)(2) Kurdish relief $25.0 
1991 PD91-31 Turkey 506(a)(2) Kurdish relief $50.0 
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FY PD No. Country or Region Authority Purpose FY Total ($ 
millions) 


1991 PD91-35 Bangladesh 506(a)(2) Cyclone $20.0 
      


1992 PD92-05 Senegal 552(c)(2) Support 
Deployment to 


Liberia 


$10.0 


1992 PD92-17 Mexico 506(a)(2) Counternarcotics $26.0 
1992 PD92-23 Israel 599B Special Authority $47.0
1992 PD92-48 Colombia 506(a)(2) Counternarcotics $7.0 
1992 PD92-49 Pakistan 506(a)(2) Flood $5.0 


      
1993 PD93-17 Israel 599B Special Authority $491.1
1993 PD93-27 Ecuador 506(a)(2) Disaster Relief $2.0 
1993 PD93-43 UN 552(c)(2) Somalia 


Peacekeeping 
efforts 


$25.0 


1993 PD93-45 LAction Officers 575AC POW/MIA $11.8 
1993 PD93-99 UNK  UNK $3.9


      
1994 PD94- UN 1511(103-1) Serbia Border 


Sanctions 
Enforcement 


$5.6 


1994 PD94-07 Egypt 552(c)(2) Return of M113 A2's 
to EG 


$13.5 


1994 PD94-20 Israel 559B Special Authority $161.9
1994 PD94-21 Israel 552(c)(2) Palestine Police $4.0 
1994 PD94-34 Dominican Republic 506(a)(1) Anti-Smuggle 


Assistance 
$15.0 


1994 PD94-41 Jamaica 506(a)(1) Haiti Refugee 
Assistance 


$1.5 


1994 PD94-44 Rwanda T9 552(a)(2) Disaster 
Relief/Refugee care 


$75.0 


1994 PD94-50 Haiti 506(a)(1) Mult-nat. Coalition 
Force 


$50.0 


      
1995 PD95-03 Israel 559B Special Authority $75.0
1995 PD95-17 Israel (Palestine Police) 552(c)(2) Peacekeeping $5.0 
1995 PD95-28 Haiti 552(c)(2) Peacekeeping $5.0 


1995 PD95-29 Bosnia, UK, FR 506(a)(1) Rapid Reaction 
Force 


Transportation 


$12.0 


1995 PD95-33 Bosnia, UK, FR 506(a)(1) Rapid Reaction 
Force 


Communication 
Equip 


$3.0 


1995 PD95-34 Bosnia, UK, FR 506(a)(1) Rapid Reaction 
Force 


$17.0 
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FY PD No. Country or Region Authority Purpose FY Total ($ 
millions) 


1996 PD96-11 Jordan sec 572 Special authority $100.0 


1996 PD96-17 Israel (Never executed) 506(a)(1) and 
552


Explosive detection 
disarming (DoD 


portion) 


$22.0 


1996 PD96-39 Bosnia sec 540 Special Authority $100.0 
1996 PD96-42 Vietnam sec 535 POW/MIA $3.0 
1996 PD96-50 Cambodia sec 535 POW/MIA $0.2 
1996 PD96-52 Haiti 552(c)(2) Training of HNP $1.0 
1996 PD96-53 Africa ER, ET, UG 506(a)(1) Sudan Containment $10.0 
1996 PD96-55 Africa LI, Mali, IV 506(a)(1) ECOMOG $5.0 
1996 PD96-56 Africa LI, Mali, IV 552(c)(2) ECOMOG $10.0 
1996 PD96-57 L.America/Carib RSS 506(a)(2) Counternarcotics $75.0 


      
1997 PD97-09 Mexico 506(a)(2) Counternarcotics $37.0 
1997 PD97-12 Turcoman Monitor 552(c)(2) Peacekeeping $4.0 


1997 PD97-14 Iraqi Refugees 506(a)(2) Operation Pacific 
Heaven 


$10.0 


1997 PD97-38 L.America/Carib RSS 506(a)(2) Counternarcotics $20.0 
      


1998 PD98-19 (ME) Jordan SEC 572 Special Authority $25.0 
1998 PD98-41 L.America/Carib RSS 506(a)(2) Counternarcotics $70.0 


   
1999 PD99-03 L. America: HO, NU, ES, 


GT 
506(a)(2) Emergency Disaster 


opns 
$30.0 


1999 PD99-04 L. America: HO, NU, ES, 
GT


506(a)(2) Emergency Disaster 
opns 


$45.0 


1999 PD99-18 Jordan FY99 Ops Act Special Authority $25.0 
1999 PD99-20 Kosovo Refugees 552(c)(2) Peacekeeping $25.0 


1999 PD99-32 Tunisia FY99/ops Act Special authority $5.0 


1999 PD99-34 Africa, NI, GH, SL, Mali, 
GV


506(a)(1) ECOMOG $3.0 


1999 PD99-35 Kosovo war crimes YU 99 For Ops 
Act


FBI- Intlo war 
crimes tribunal YU 


$5.0 


1999 PD99-39 East Timor, Indonesia 506(a)(1) Multi Forces Intl 
Ops 


$55.0 


1999 PD99-40 Kosovo-Protection Corps 552(c)(2) UN mission to 
develop KP Corp 


$5.0 


1999 PD99-43 L.America, CO, PE, EC, 
PN


506(a)(2) Counternarcotics $69.7 


2000 PD00-05 Iraqi Liberation Act (ME) PL105-338 Trng 4 students at 
Hulburt Field, FL 
($16K) 


$5.0 
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FY PD No. Country or Region Authority Purpose FY Total ($ 
millions) 


2000 PD00-09 Venezuela 506(a)(2) Emergency Disaster 
opns 


$20.0 


2000 PD00-17 (ASA) Africa SF, BC, MZ, 
ZI, ZA, MA 


506(a)(2) Emergency Disaster 
opns 


$37.6 


2000 PD00-27 Sierra Leone  506(a)(1) Military Assistance 
to UNAMSIL and 


other countries 
involved in 


peacekeeping effort 


$18.0 


2000 PD00-33 Tunisia  PL106-113 EDA and PCH&T $4.0


2001 PD01-04 Sierra Leone  506(a)(1) Military Assistance 
to UNAMSIL and 


other countries 
involved in 


peacekeeping effort 


$36.0 


2001 PD01-24 Tunisia  PL106-429 EDA C-130B spare 
parts and PCH&T 


$5.0


2001 PD02-16 Nigeria  506(a)(1) Military Assistance 
to Sierra Leone 


$4.0 


2002 PD02-17 Georgia 505 Georgia Military 
Training and 


Equipment 


$4.0 


2002 PD02-18 Afghanistan 506(a)(1) Emergency Military 
Assistance to 


Afghanistan 


$2.0 


2002 PD02-20 Georgia 506(a)(1 Georgia Military 
Training and 


Equipment 


$21.0 


2002 PD02-24 Philippines 506(a)(1 Immediate Military 
assistance 


counterterrorism 


$10.0 


2002 PD02-28 Tunisia  PL107-115 EDA C-130B spare 
parts and PCH&T 


$5.0


2003 PD03-06 Iraq  PL106-429 Iraq Liberation $92.0


2003 PD03-15 Afghanistan PL107-327 Military Education 
and Training 


$165.0


2004 PD04-15 Afghanistan PL107-327 Transportation 
Resources, Defense 


Articles, Services 
and Training 


$135.0
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AP2.  Appendix 2, OSD COMPTROLLER CONTINGENCY POLICY 
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AP3.  Appendix 3, DRAWDOWN PROCESS CHARTS 
 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


APPENDIX 3







DSCA H-1 June 2004 


  APPENDIX 3    59
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AP4.  Appendix 4, SAMPLE PRESIDENTIAL DETERMINATION AND 
MEMORANDUM OF JUSTIFICATION 
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AP4.  APPENDIX 4  
SAMPLE PRESIDENTIAL DETERMINATION (PD) AND MEMORANDUM OF JUSTIFICATION 
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MEMORANDUM OF JUSTIFICATION 


FOR USE OF SECTION 506(a) (2) AUTHORITY 
TO DRAW DOWN ARTICLES, SERVICES, AND MILITARY 


EDUCATION AND TRAINING 
 


Due primarily to the rapidly deteriorating situation in Colombia, there is a 
critical need for us to provide additional Counternarcotics (CN) support to the 
governments of Colombia, Peru, Ecuador, and Panama.  Increased efforts by 
these governments to eradicate il legal drug crops produced in their countries 
and to interdict drugs en route through their countries at  once reduce the 
availability of drug-financed support to anti-government forces in these 
countries and to reduce the flow of drugs into the United States.  Specifically, 
these governments are in critical need of counternarcotics (CN) assistance 
beyond that which we can provide through International Narcotics Control (INC) 
funding.  We propose that such assistance be provided under the authority of 
section 506 (a) (2) of the FAA. 
 


Under our proposal,  the President would direct a drawdown of up to $69.7 
million in articles, services, transportation, and military education and training 
from the Department of Defense to support our counternarcotics strategy within 
the Western Hemisphere.  Of this, we estimate that approximately $56 million 
would be used to bolster the counternarcotics efforts of the Colombian National 
Police (CNP) and Colombian military elements which directly support the CN 
effort;  approximately $4.0 million would go to support the Peruvian National 
Police and elements of the Peruvian military; approximately $3.4 million would 
support police and military elements in Ecuador, and approximately $0.3 million 
would support security forces in Panama.  Finally, approximately $6.0 million 
of this authority would be expended from DoD operational funds for packing, 
crating, handling, transportation, and related support for this package. 
 


The President would also direct a drawdown of up to $1.1 million in 
articles and services from the Department of Transportation Coast Guard 
(USCG) to support counternarcotics efforts in Colombia.  (This authority will be 
used to facilitate hot handoff of Coast Guard vessels we intend to provide to 
Colombia, as Excess Defense Articles (EDA) early in FY Ol. It  will  not affect 
the current EDA allocation program.) 
 
  


 
 
 
 
 
 


UNCLASSIFIED 
1 
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The President would also direct a drawdown of up to $625 thousand in 
articles and services from the Department of the Treasury to support 
counternarcotics efforts. Of this,  we would estimate that approximately $525 
thousand would support Ecuador and the remainder would support Panama. 
 


The President would also direct a drawdown of up to $125 thousand in 
articles and services from the Department of Justice (DEA) to support 
counternarcotics efforts. Of this,  we would estimate that approximately $50 
thousand would support Panama and approximately $75 thousand would support 
Ecuador. 
 


Finally, the President would direct a drawdown of approximately $1.0 
million in articles and services from the Department of State (INL) to support 
counternarcotics efforts in Colombia. 
 


The Director of the Office of National Drug Control Policy (ONDCP), the 
NSC staff, the Secretaries of Defense, Transportation, and the Treasury, and the 
Attorney General concur with this proposal.  
 


Depending on the situation in receiving countries, selected end items 
provided will be accompanied by a package of available spare parts, equipment 
reception assistance, and user and maintenance training as appropriate--and as 
availability from agency inventory and resources dictate. 
 


 The narcotics and security situation in Colombia continues to deteriorate.  
Coca cultivation, including higher yield varieties, has increased close to 50 
percent over the last two years.  Heroin cultivation and production has also 
increased.  The vast majority of the new coca cultivation is in Putumayo and 
Caqueta--areas where the GOC has not been able to conduct effective CN 
operations due to infestation by heavily armed anti-government forces 
supporting trafficking interests.  Complicating the GOC's ability to meet these 
challenges, the Colombian economy is in the worst condition that i t  has seen in 
50 years.  The approximately $58.1 million in this package would support the 
Colombian Military and National Police in their effort to conduct vigorous CN 
operations throughout the country-but concentrating in the South.  We would 
also increase the Colombian Air Force's ability to interdict air trafficking into, 
out of, and within Colombia-and onward toward the United States.  Support for 
the CNP will facilitate its law enforcement, interdiction, and eradication 
programs-and its ability to conduct joint CN operations with the Colombian 
Military. 


 
 
 


UNCLASSIFIED 
2 
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We anticipate providing the CNP with weapons, ammunition, explosives, 


spare parts, field and flight gear, operational fuel, field aviation support 
equipment, base defensive items, and training. For the Colombian military, we 
anticipate providing aircraft spares, fuel, weapons, ammunition, explosives, 
field and flight gear, hot handoff of USCG coastal patrol craft  to be provided 
under Excess Defense Article authority, base defensive items, field rations, 
aviation management support,  and training. 
 


The effect of this situation is not limited to Colombia.  In Peru, despite 
intensive efforts by CN forces, traffickers are adjusting to the GOP's highly 
successful operation against air trafficking.  Not only are they adjusting their 
fl ight patterns, but also cocaine base is reported to be moving on Peruvian rivers 
and overland across the Andes--where some of it  was processed into HCl for 
subsequent shipment from Peruvian ports and airports.  We intend to provide 
some $4.0 million of assistance to furnish the Peruvian National Police, Air 
Force, and Coast Guard with aircraft  spares, field and flight equipment, field 
rations, life support equipment, field aviation support equipment, fuel, training, 
and field bridging equipment. 
 


 Ecuador continues to be a major transit  country for cocaine hydrochloride 
(HCI), primary from Colombia, destined for the United States and Europe.  
Colombian traffickers control much of the cocaine smuggled into Ecuador.  
Colombian heroin and Peruvian HCI also transit Ecuador. Ecuador is used to 
import essential chemicals for cocaine production and to launder money. The 
Government of Ecuador (GOE) fully cooperates with the USG in the fight 
against narcotics trafficking.  We anticipate furnishing approximately $4.0 
million of assistance to the Ecuadorian Military and Police-particularly those 
serving in or supporting units along the frontier with Colombia.  We plan to 
provide them with spare parts,  weapons, ammunition, and training. 
 
 Panama's role as a major transit  point for ill icit  drugs heading to North 
America and other global markets is enhanced by its proximity to Colombia, 
remoteness of its frontier with that country, location on key transportation 
routes, openness to trade, and generally weak controls along borders and coasts.   
We must continue to improve the CN capabilities of Panama's weak security 
forces-including ground-based CN units, the National Maritime Service (SNM-
coast guard), and National Air Service (SAN)--enabling them to become 
effective participants in efforts to intercept illicit  drug shipments. With some 
$450 thousand of assistance we would like to provide Panama with small boats, 
counternarcotics equipment, patrol and administrative vehicles, weapons, night 
vision devices, crew safety items, support equipment, and training. 
 
 


UNCLASSIFIED 
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As mentioned earlier,  DoD will furnish packing, crating, handling, 
transportation, and related support for this package valued at approximately 
$6.0 million of drawdown authority. 
 
 


Section 506(a) (2) Drawdown 
 


No assistance will  actually be delivered under the drawdown unless the 
particular recipient government has provided appropriate end-use, retransfer,  
and security assurances in accordance with section 505 of the FAA, including 
agreement that equipment provided under this drawdown will  be used for 
counternarcotics purposes. 
 


The President has determined that the provision of the aid described herein is in the 
national interest of the United States.  The drawdown will be directed during fiscal 
year 1999, with the result that it  would count against the ceilings for fiscal year 
1999, though it  is anticipated that deliveries would be completed thereafter.  
 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


UNCLASSIFIED 
4 







DSCA H-1 June 2004 


 68


AP5.  Appendix 5, SAMPLE DRAWDOWN DELIVERY TRACKING SPREADSHEET 
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Customer Supplier Line 
item 


Item Qty Exord 
value 


Shipments 
value 


 Delta RC
N 


Delivery 
status 


Shipping notes 


BARBADOS RSS     


 USAF 4.08.01 FLT EQP SETS: FLT SUITS, 
GLOVES & BOOTS 


6 $10,000.00 $2,353.00  $7,647.00 CB01 COMPLETE COMPLETE: 9 REQUISITONS SHIPPED. REPORT FROM 
RSS MLGRP 02/2000 3EA 42S COVERALLS LOST. 


 USAF 4.08.02 C-26 A/B AIRCRAFT 2 $6,000,000.00 $2,001,062.00  $3,998,938.00 CB00 COMPLETE COMPLETE: 1ST A/C DEL JAN 99, 2ND DELIVERED TO 
DOS MAY 99. 02/2000 REPORT FROM RSS MLGRP 1EA A/C 
IN COUNTRY. OTHER STILL AT DOS FACILITY ONGOING 
MODIFICATIONS. 


 USAF 4.08.02F C-26 A/B AIRCRAFT FERRY 1 $20,000.00 $20,985.00  ($985.00) CB17 COMPLETE COMPLETE: JAN 99 AND MAY 1999. 02/2000 REPORT 
FROM RSS MLGRP 1EA A/C IN COUNTRY. OTHER STILL 
AT DOS FACILITY ONGOING MODIFICATIONS. 


 USAF PC&HBBUSA
F 


PC&H CHARGES USAF 1 $0.00 $0.00  $0.00 CB18 COMPLETE  


 USAF TRANSBBUS
AF 


TRANSPORTATION CHARGES 
USAF 


1 $235.00 $235.00  $0.00 CB19 COMPLETE  


   Sum Of exord 
value:


$6,030,235.00 Sum Of shipments 
value:


$2,024,635.00 Sum Of delta: $4,005,600.00  


COLOMBIA AF     


 USA 1.09.12 UH-1H HULKS FOR SPARES 20 $3,000,000.00 $170,060.00  $2,829,940.00 CC40 COMPLETE 1 REQUISITION (BCOT0C71049002) SHIPPED. TOTAL 
COST FOR 20 UH-1H'S REPORTED AS $170,060.00. COSTS 
REFLECT SALVAGE VALUE FOR HULKS. 


 USA 1.09.12TECH
1 


OTHER TECHNICAL ASSISTANCE 
TEAM 


1 $70,000.00 $70,000.00  $0.00 CC41 COMPLETE 1 PSEUDO REQUISITION. 


 USA 1.09.12TECH
2 


OTHER TECHNICAL ASSISTANCE 
TEAM 


1 $25,000.00 $25,000.00  $0.00 CC42 COMPLETE 1 PSEUDO REQUISITION. 


 USA PC&HCOAFU
SA 


PC&H CHARGES USA 1 $64,904.00 $64,904.00  $0.00 CC58 COMPLETE (RCN duplicate) 


 USA TRANSCOAF
USA 


TRANSPORTATION CHARGES 
USA 


1 $193,300.00 $40,000.00  $153,300.00 CC59 COMPLETE Trans costs reser by ODMA (RCN duplicate) 


 USAF 1.10.05 UTILITY VEHICLES 15 $869,000.00 $330,891.00  $538,109.00 CA20 COMPLETE Completed 15 vehicles shipped 


 USAF 1.10.06 C-130 SPARES LOT 1 $3,000,000.00 $1,188,295.00  $1,811,705.00 CA21 COMPLETE Completed 259 requisitions shipped 


 USAF 1.10.07 UH-60 SPARES LOT 1 $3,000,000.00 $2,695,056.00  $304,944.00 CA22 COMPLETE Completed 11 requisitions shipped 


 USAF 2.02.02 C-26 A/B AIRCRAFT 3 $9,000,000.00 $3,001,593.00  $5,998,407.00 CA23 COMPLETE Completed a/c delivered 18 Nov 97 


 USAF 2.02.02F C-26 A/B AIRCRAFT FERRY 1 $30,000.00 $25,233.00  $4,767.00 CA37 COMPLETE Completed Nov 97 


 USAF PC&HCOAFU
SAF 


PC&H CHARGES USAF 1 $222,250.00 $222,250.00  $0.00 CA38 COMPLETE  


 USAF TRANSCOAF
USAF 


TRANSPORTATION CHARGES 
USAF 


1 $714,375.00 $714,375.00  $0.00 CA39 COMPLETE  


   Sum Of exord 
value:


$20,188,829.00 Sum Of shipments 
value:


$8,547,657.00 Sum Of delta: $11,641,172.00  


COLOMBIA AR     


 USA 1.09.05 GPS TRIMBLE 45 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 1.09.06 LENSATIC COMPASS 500 $0.00 $0.00  $0.00 AA20 CANCEL REQUISITION BCOA0C7100D001 KILLED/CANCELED. ITEM 
NOT AVAILABLE FROM INVENTORY. 


 USA 1.09.07 FLACK VESTS 600 $0.00 $223,145.00  ($223,145.00) AA21 COMPLETE 4 REQUISITIONS: 3 SHIPPED, 250 LG, 350 MD, AND 500 1ST 
AID CASES LC1, 1 KILLED/CANCELED. 


 USA 1.09.08 BULLET PROOF VESTS 320 $0.00 $0.00  $0.00 AA21 CANCEL REQUISITION BCOA0C70990026 KILLED/CANCELED. NOT 
AVAILABLE FROM INVENTORY. 


 USA 3.03.17 SECURE MOTOROLA RADIO 45 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.18 SECURE MOTOROLA REPEATER 
STATIONS 


15 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.19 MOTOROLA BATTERY 
CHARGERS 


15 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.20 MOTOROLA RADIO KEYLOADER 
W/CABLES ADAPTER & 
CHARGER 


1 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA TRANSCOAR
USA 


TRANSPORTATION CHARGES 
USA 


1 $72,543.00 $72,543.00  $0.00 AA39 COMPLETE 2 PSEUDO REQUISITIONS.TRANSPORTATION COSTS 
RESERVED BY ODMA. 


   Sum Of exord 
value:


$72,543.00 Sum Of shipments 
value:


$295,688.00 Sum Of delta: ($223,145.00)  


AP5.  APPENDIX 5 
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Customer Supplier Line 
item 


Item Qty Exord 
value 


Shipments 
value 


 Delta RC
N 


Delivery 
status 


Shipping notes 


COLOMBIA MC     


 USA 3.03.09 AN/PRC132 HF/VHF SECURE 
COMMO 


10 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.10 SECURE HF MANPACK 20 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.11 SECURE HF BASE STATIONS 20 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.12 SECURE VHF BASE STATIONS 20 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.13 SECURE MOTOROLA RADIOS 45 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.14 SECURE MOTOROLA REPEATER 
STATIONS 


15 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.15 MOTOROLA BATTERY 
CHARGERS 


15 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.16 MOTOROLA RADIO KEYLOADER 
W/CABLES ADAPTER & 
CHARGER 


1 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USN 2.03.01 MKII PATROL BOATS OR 
EQUIVALENT 


6 $295,000.00 $1,155,000.00  ($860,000.00) BA20 COMPLETE Boat cost includes $12,500 per boat for rehab done by USN. 
Unit cost per boat $180,000.00. 


 USN 2.03.01PCH PC&H MKII PATROL BOATS OR 
EQUIVALENT 


6 $0.00 $6,000.00  ($6,000.00) BA38 COMPLETE PC&H for each boat $1,000.00 


 USN 2.03.01TRAN
S 


TRANSPORT MKII PATROL 
BOATS OR EQUIVALENT 


6 $0.00 $120,000.00  ($120,000.00) BA39 COMPLETE Transport cost for each boat $20,000.00 


   Sum Of exord 
value:


$295,000.00 Sum Of shipments 
value:


$1,281,000.00 Sum Of delta: ($986,000.00)  


COLOMBIA NP     


 USA 1.09.01 UH-1H 12 $1,800,000.00 $102,036.00  $1,697,964.00 AA00 COMPLETE 1 REQUISITION (BCOE0C71049001) SHIPPED. TOTAL 
COST FOR 12 UH-1H'S REPORTED AS $102,036.00. INL 
BROUGHT THE A/C INTO B CONDITION BEFORE 
SHIPMENT. 


 USA 1.09.01OTH UH-1H OTHER TECH 
ASSISTANCE TEAM 


1 $30,000.00 $25,000.00  $5,000.00 AA02 COMPLETE 1 PSEUDO REQUISITION RELATED TO UH-1H TECHNICAL 
ASSISTANCE TEAM.  


 USA 1.09.01QAT UH-1H QAT USG TEAM IN 
COUNTRY 


1 $30,000.00 $30,000.00  $0.00 AA01 COMPLETE 1 PSEUDO REQUISITION RELATED TO UH-1H DELIVERY 
TO COLOMBIA 


 USA 1.09.02 FLACK VESTS 500 $0.00 $185,350.00  ($185,350.00) AA04 COMPLETE 2 REQUISITIONS SHIPPED, 250 LG, 250 MD. 


 USA 1.09.03 FIELD SETS: LBE, CANTEEN 
PAIR, RUCKSACK & JUNGLE 
BOOTS LG 


2,000 $600,000.00 $269,742.50  $330,257.50 AA04 COMPLETE 51 REQUISITIONS: 23 SHIPPED, 28 KILLED/CANCELED. 


 USA 1.09.04 LENSATIC COMPASSES 250 $0.00 $0.00  $0.00 AA05 CANCEL 7 REQUISITIONS KILLED/CANCELED DUE TO NO 
AVAILABILITY OF STOCK. 


 USA 3.03.01 400W AMPLIFIERS 13 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.02 400W ANTENNA TUNERS 13 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.03 MULTIFREQ OMNI CONICAL 
GAIN-TYPE 


13 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.04 GROUNDING SYSTEM (CABLES, 
WIRES, ETC) 


13 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.05 HAND HELD UNITS 
W/ACCESSORIES 


60 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.06 SECURE RADIO KEY LOADERS 
W/ACCESSORIES 


10 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.07 SECURE DVP-XL REPEATERS 6 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 3.03.08 12DB GAIN OMNIANTENNA FOR 
DVP-XL 


6 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA PC&HCONPU
SA 


PC&H CHARGES USA 1 $63,578.00 $63,473.00  $105.00 AA18 COMPLETE 2 PSEUDO REQUISITIONS. 


 USA TRANSCONP
USA 


TRANSPORTATION CHARGES 
USA 


1 $141,880.00 $125,023.00  $16,857.00 AA19 COMPLETE 2 PSEUDO REQUISITIONS. TRANSPORTATION COSTS 
RESERVED BY ODMA. 


 USAF 1.10.01 FLT EQP SETS: HELMETS, FLT 
SUITS, GLOVES & BOOTS 


100 $78,584.00 $77,259.00  $1,325.00 CA00 COMPLETE Completed: 21 reqs delivered 


 USAF 1.10.02 MRE CASES 333 $18,000.00 $25,561.00  ($7,561.00) CA01 COMPLETE Completed 333 cases shipped 


 USAF 1.10.03 5.56MM (A1) BALL AMMO 2,000,000 $420,000.00 $615,065.00  ($195,065.00) CA02 COMPLETE Completed 1,999,200 rounds shipped 


 USAF 1.10.04 JUNGLE BOOTS PAIRS 4,000 $201,015.00 $201,015.00  $0.00 CA03 COMPLETE Completed 4000 pairs shipped 


 USAF 2.02.01 C-26 A/B AIRCRAFT 2 $6,000,000.00 $2,001,062.00  $3,998,938.00 CA04 COMPLETE Completed a/c delivered 23 Oct 97 


AP5.  APPENDIX 5 
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Customer Supplier Line 
item 


Item Qty Exord 
value 


Shipments 
value 


 Delta RC
N 


Delivery 
status 


Shipping notes 


 USAF 2.02.01F C-26 AIRCRAFT FERRY 2 $20,000.00 $16,822.00  $3,178.00 CA17 COMPLETE Completed Oct 97 


 USAF PC&HCONPU
SAF 


PC&H CHARGES USAF 1 $32,445.00 $32,445.00  $0.00 CA18 COMPLETE  


 USAF TRANSCONP
USAF 


TRANSPORTATION CHARGES 
USAF 


1 $104,288.00 $104,288.00  $0.00 CA19 COMPLETE  


   Sum Of exord 
value:


$9,539,790.00 Sum Of shipments 
value:


$3,874,141.50 Sum Of delta: $5,665,648.50  


COLOMBIA NV     


 USN 1.11.01 BOSTON WHALER TYPE RIVER 
BOAT 


3 $364,000.00 $111,300.00  $252,700.00 BA21 COMPLETE Boat cost includes $11,500 per boat for rehab done by USN. 
Unit cost per boat $25,600. 


 USN 1.11.01PCH PC&H BOSTON WHALER TYPE 
RIVER BOAT 


3 $0.00 $3,000.00  ($3,000.00) BA38 COMPLETE PC&H for each boat $1,000.00 


 USN 1.11.01TRAS
P 


TRANSPORT BOSTON WHALER 
TYPE RIVER BOAT 


3 $0.00 $360,000.00  ($360,000.00) BA39 COMPLETE Transport cost for each boat $120,000.00 


   Sum Of exord 
value:


$364,000.00 Sum Of shipments 
value:


$474,300.00 Sum Of delta: ($110,300.00)  


COLOMBIA NV/MC       


 USA 1.09.09 LANDING CRAFT LCU/LCM, 6 MO 
SPARES & TRAINING 


1 $2,000,000.00 $0.00  $2,000,000.00 CC20 CANCEL ITEM CANCELED BY COUNTRY 


 USA 1.09.09PART
S 


SHIP PTS COMP&ACRYS 1 $0.00 $2,971.20  ($2,971.20) CC21 COMPLETE SHIP PARTS/SPARES. 18 REQUISITIONS, 2 
KILLED/CANCELED, 16 SHIPPED. SUBTRACTED VALUE 
FROM EXORD VALUE AUTHORIZED UNDER RCN CC20. 


 USA 1.09.10 GPS TRIMBLE 45 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA 1.09.11 COMPASSES "RITCHIE MARINE" 45 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY. 


 USA PC&HCONVM
CUSA 


PC&H CHARGES USA 1 $1.00 $0.00  $1.00 CC38 COMPLETE NO REQUISITIONS. 


 USA TRANSCONV
MCUSA 


TRANSPORTATION CHARGES 
USA 


1 $1.00 $0.00  $1.00 CC39 COMPLETE NO REQUISITIONS. TRANSPORTATION COSTS 
RESERVED BY ODMA. 


   Sum Of exord 
value:


$2,000,002.00 Sum Of shipments 
value:


$2,971.20 Sum Of delta: $1,997,030.80  


PERU AF     


 USAF 3.02.01 C-26 A/B AIRCRAFT 4 $12,000,000.00 $3,165,574.00  $8,834,426.00 CA60 COMPLETE COMPLETE: 2 A/C DEL OCT 97, 2 A/C DEL TO DOS MAY 99. 


 USAF 3.02.01F C-26 A/B AIRCRAFT FERRY 1 $40,000.00 $35,707.00  $4,293.00 CA77 COMPLETE COMPLETE: OCT 97 & MAY 99. 


   Sum Of exord 
value:


$12,040,000.00 Sum Of shipments 
value:


$3,201,281.00 Sum Of delta: $8,838,719.00  


PERU NP     


 USA 3.03.21 125W TRANSPORTABLE HF 
RECEIVER 2-30MZ 


30 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY 


 USA 3.03.22 20W SECURE MANPACK 
PORTABLE RADIOS 2-30MHZ 


10 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY 


 USA 3.03.23 MOUNTS VEHICLE/BOAT FOR 
20W 2-30MHZ MANPACK RADIOS 


10 $0.00 $0.00  $0.00 CANCEL CANCELED. NOT AVAILABLE FROM INVENTORY 


 USN 1.11.02 BOSTON WHALER TYPE RIVER 
BOAT 


3 $364,000.00 $111,300.00  $252,700.00 BA60 COMPLETE Boat cost includes $11,500 per boat for rehab done by USN. 
Unit cost per boat $25,600. 


 USN 1.11.02PCH PC&H BOSTON WHALER TYPE 
RIVER BOAT 


3 $0.00 $3,000.00  ($3,000.00) BA78 COMPLETE PC&H for each boat $1,000.00 


 USN 1.11.02TRAN
S 


TRANSPORT BOSTON WHALER 
TYPE RIVER BOAT 


3 $0.00 $360,000.00  ($360,000.00) BA79 COMPLETE Transport cost for each boat $120,000.00 


   Sum Of exord 
value:


$364,000.00 Sum Of shipments 
value:


$474,300.00 Sum Of delta: ($110,300.00)  


VENEZUELA NG     


 USA 5.04.01 LCM-8 1 $2,250,000.00 $174,650.00  $2,075,350.00 CC43 COMPLETE 1 REQUISITION (BVEF0C82459001) SHIPPED. TOTAL COST 
FOR 1 LCM-8 REPORTED AS $174,650.00. 


AP5.  APPENDIX 5 
(PD 99-43 506(a)(2) Counternarcotics Delivery Report) 
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Customer Supplier Line 
item 


Item Qty Exord 
value 


Shipments 
value 


 Delta RC
N 


Delivery 
status 


Shipping notes 


 USA 5.04.01PART
S 


LCM-8, PTS COMP&ACRYS 1 $3,078.61 $3,078.61  $0.00 CC44 COMPLETE 20 REQUISITIONS: 18 SHIPPED, 2 KILLED/CANCELED. 


 USA PC&HVENGU
SA 


PC&H CHARGES USA 1 $57,000.00 $57,000.00  $0.00 CC58 COMPLETE PC&H CHARGES INCURRED PREPARING THE LCM8 FOR 
SHIPMENT TO VENEZUELA. (RCN duplicate) 


 USA TRANSVENG
USA 


TRANSPORTATION CHARGES 
USA 


1 $750,000.00 $750,000.00  $0.00 CC59 COMPLETE TRANSPORTATION CHARGES INCURRED BY THE US 
ARMY TRANSPORTATION UNIT THAT BARGED THE LCM8 
TO VENEZUELA. TRANS COSTS RESER BY ODMA. (RCN 
duplicate) 


 USAF 5.02.01 C-26 A/B AIRCRAFT 2 $6,000,000.00 $2,001,062.00  $3,998,938.00 CC00 COMPLETE COMPLETE :A/C TRANSFERRED TO DOS JUN 99. LAST 
A/C DELIVERED 12/99. BOTH AIRCRAFT DELIVERED TO 
VENEZUELAN AIR FORCE. 


 USAF 5.02.01F C-26 A/B AIRCRAFT FERRY 1 $40,000.00 $21,640.00  $18,360.00 CC01 COMPLETE COMPLETE: 1ST A/C DELIVERED SEP 99, 2ND DELIVERED 
12/99. BOTH AIRCRAFT DELIVERED TO VENEZUELAN AIR 
FORCE 


 USN 5.03.01 MKII PATROL BOATS 6 $295,000.00 $1,155,000.00  ($860,000.00) BA40 COMPLETE Boat cost includes $12,500 per boat for rehab done by USN. 
Unit cost per boat $180,000.00. 


 USN 5.03.01PCH PC&H MKII PATROL BOATS 6 $0.00 $6,000.00  ($6,000.00) BA58 COMPLETE PC&H for each boat $1,000.00 


 USN 5.03.01TRAN
S 


TRANSPORT MKII PATROL 
BOATS 


6 $0.00 $120,000.00  ($120,000.00) BA59 COMPLETE Transport cost for each boat $20,000.00 


   Sum Of exord 
value:


$9,395,078.61 Sum Of shipments 
value:


$4,288,430.61 Sum Of delta: $5,106,648.00  


   exord value Grand 
Total Sum:


$60,289,477.61 shipments value Grand 
Total Sum:


$24,464,404.31  


 


AP5.  APPENDIX 5 
(PD 99-43 506(a)(2) Counternarcotics Delivery Report) 
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AP6.  Appendix 6, SAMPLE EXECUTE ORDER 
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R 032028Z DEC 03 
FM SECDEF WASHINGTON DC//USDP-DSCA// 
TO USCINCTRANS SCOTT AFB IL// 
USCINCUSACOM NORFOLK VA// 
USCINCSOC MACDILL AFB FL 
DA WASHINGTON DC//SAUS-IA-DSA-SA// 
CMC WASHINGTON DC//PLU-SA/FMS// 
OSAF WASHINGTON DC//IA/FMB// 
HQUSCG WASHINGTON DC// 
DLA FT BELVOIR VA//CAIL//FOXS/GC// 
DLA FT BELVOIR VA//DLSC-CI//LDM/PPP// 
DLA FORT BELVOIR VA//ESOC/DLSC-CS/DLSC-CP// 
FT BELVOIR VA//DESC-F/DESC-D/DESC-BZC/DESC-DI// 
FORT BELVOIR VA//DLMSO// 
AMEMBASSY BOGOTA CO/NAS// 
USCINCSO MIAMI FL//SCJ3/SCJ4/SCJ5/SCJ8// 
USMILGP BOGOTA CO/LOG// 
AMEMBASSY LIMA// 
CHMAAG LIMA PE// 
AMEMBASSY QUITO// 
USMILGP QUITO EC// 
AMEMBASSY PANAMA CITY PM// 
USMILGP PANAMA CITY PM// 
AFSAC WRIGHT PATTERSON AFB OH//IP/CMP/CMA/OMFR// 
AFSAC WRIGHT PATTERSON AFB OH//OM/OMFR// 
NAVY IPO WASHINGTON DC//280// 
CDRUSASAC ALEXANDRIA VA//AMSAC-MA-LA// 
DA WASHINGTON DC//DUSA-IA// 
JOINT STAFF WASHINGTON DC//DUSA-IA// 
INFO SECSTATE WASHINGTON DC//PM-RSAT/INL/ARA// 
SECDEF WASHINGTON DC//CHAIRS// 
CNO WASHINGTON DC// 
CMC WASHINGTON DC// 
JOINT STAFF WASHINGTON DC//J5-WHEM/J4-SILD/J3-CNOD /J4-SILD// 
USCINCUSACOM//J3/J4/J5/J02L/J02M// 
USCINCUSSOUTHCOM//J5/J3-DDD/POLAD// 
USCINCSOC MACDILL AFB FL//SOJ5/J4// 
USCINCTRANS SCOTT AFB IL//TCJ3/4-ODJ/TCJ8// 
DA WASHINGTON DC//DUSA-IA-DSZ/DUSA-IA-DSX// 
NAVICP PHILADELPHIA PA//755C// 
NAVILCO PHILADELPHIA PA//232/233// 
CMC WASHINGTON DC//POS/LPP/LPO// 
COMMARCORCYSCOM QUANTICO VA//PSS// 
COMNAVSPECWARCOM CORONADO CA// 
HQ USAF WASHINGTON DC/ILTT/ILSY/ILSR/ILTV// 
HQ AMC SCOTT AFB IL//DON/FMI//DOY// 
HQ AMC TACC SCOTT AFB IL//SAMM/DOOM// 
CDR TRADOC FT MONROE VA//AFTA-R// 
CDRSDDC FALLS CHURCH VA //MTOP-OS// 
COMSPECBOATRON TWO//00// 
CDRUSASAC NEW CUMBERLAND PA//AMSAC-MA-CM-LA// 
AFSAT RANDOLPH AFB TX//CC/TO// 
AFMC LSO WRIGHT PATTERSON AFB OH//LOT/LOTA/LOTB// 
HQ AFMC WRIGHT PATTERSON AFB OH//LGT/FMRD/FMA/FMACTION OFFICER// 
US CUSTOMS SERVICE WASHINGTON 
NAVICP MECHANICSBURG PA//OSM// 
SECDEF WASHINGTON DC//CHAIRS// 


 
THIS IS A FOUR PART MESSAGE (PART 1) 
SUBJECT: FY99 506(A)(2) DRAWDOWN IN SUPPORT OF ANTI-NARCOTICS 
OPERATIONS IN COLOMBIA, PERU, ECUADOR, AND PANAMA. EXECUTE ORDER I. 
GENERAL INSTRUCTIONS 
REFS: 
A. PRESIDENTIAL DETERMINATION (PD)03-15 SIGNED 30 SEPTEMBER 2003 
B. DEFENSE TRANSPORTATION REGULATION AND PART TWO-CARGO MOVEMENT, DOD 4500.9-R 
C. DOD COMPTROLLER MEMORANDUM DATED 28 JULY 1994, SUBJ: REIMBURSEMENT OF DBOF ACTIVITIES FOR CONTINGENCY 
OPERATIONS AND HUMANITARIAN EFFORTS. 
D. SOUTHCOM MESSAGE 161910Z DEC 03 TEMPORARY UPGRADE OF FAD FOR COLOMBIA. 


CPD MUST TAILOR 
AUTODIN MESSAGE 
ADDRESSES FOR 
DISTRIBUTION 
ACCORDINGLY. 
SINCE   THE 
AUTODIN SYSTEM 
HAS BEEN 
REPLACED BY THE 
DEFENSE 
MESSAGING 
SYSTEM (DMS), 
AUTODIN ADDRESS 
BOOKS ARE NO 
LONGER 
DISTRIBUTED. 
UNTIL DMS 
BECOMES 
OPERATIONAL, THE 
ONLY SOURCE FOR 
AUTODIN ADDRESS 
UPDATES (ACP-117)  
IS THE PENTAGON 
MESSAGE CENTER 
AT 703-695-0205/-
6055. 


MESSAGE DATE TIME 
GROUP (DTG) IS 
ASSIGNED AFTER  THE 
EXORD PACKAGE 
STAFFING PROCESS IS 
COMPLETE,  THEN THE 
MESSAGE IS RELEASED.


APPENDIX 6- SAMPLE EXECUTE ORDER (MODIFIED AND ANNOTATED) 
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PART ONE FOR ALL 
1.  ON 30 SEPTEMBER 2003, THE PRESIDENT SIGNED A PRESIDENTIAL DETERMINATION, REF A, DIRECTING THE DRAWDOWN 
OF UP TO $72.55 MILLION OF INVENTORIES AND RESOURCES FROM THE STOCKS OF VARIOUS U.S. GOVERNMENT AGENCIES 
AND MILITARY TRAINING/EDUCATION FROM DOD (AND SPECIFICALLY $69.7 MILLION IN INVENTORIES AND RESOURCES FROM 
THE DEPARTMENT OF DEFENSE) UNDER THE AUTHORITY OF SECTION 506(A)(2) OF THE FOREIGN ASSISTANCE ACT (FAA) OF 
1961, AS AMENDED, TO SUPPORT COUNTERNARCOTICS ACTIVITIES BY THE GOVERNMENTS OF COLOMBIA, PERU, ECUADOR, AND 
PANAMA.  THIS MESSAGE DIRECTS ADDRESSEES TO EXECUTE THIS DRAWDOWN AND PROVIDES GENERAL PLANNING 
INSTRUCTIONS.  IF REQUIRED ADDITIONAL INFORMATION WILL BE PROVIDED IN SUBSEQUENT EXORDS. 
2.  COUNTRIES SUPPORTED BY THIS EXECUTE ORDER HAVE VALID END USE AGREEMENTS IN ACCORDANCE WITH SECTION 505 
OF THE FAA (HEREIN AFTER REFERRED TO AS A '505 AGREEMENT'THAT ALLOWS FOR THE PROVISION BY DOD OF ANY 
INVENTORIES OR RESOURCES UNDER THIS DRAWDOWN.  THESE AGREEMENTS SPECIFICALLY ADDRESS END USE OF INVENTORIES 
AND RESOURCES PROVIDED UNDER THIS DRAWDOWN AS BEING USED SOLELY FOR COUNTERNARCOTICS PURPOSES.  U.S. 
COUNTRY TEAMS HAVE BEEN REQUESTED BY THE DEPT. OF STATE TO REVIEW THE DRAWDOWN CONTENT FROM THE POINT OF 
VIEW THAT HOST GOVERNMENT PLACEMENT OF THESE ITEMS WILL MEET USG REQUIREMENTS AND THAT EQUIPMENT AND 
SERVICES BE USED FOR COUNTER NARCOTICS PURPOSES.  COUNTRIES ELIGIBLE TO RECEIVE INVENTORIES AND RESOURCES 
FROM THIS DRAWDOWN (I.E. HAVE SIGNED NEW OR AMENDED 505 AGREEMENTS COVERING THE FY99 506 COUNTERNARCOTICS 
DRAWDOWN) ARE COLOMBIA, PERU, ECUADOR AND PANAMA.  GUIDANCE TO THE SERVICES FOR THE RELEASE OF DOD 
INVENTORIES AND RESOURCES TO THESE FOUR COUNTRIES ARE PROVIDED IN THIS EXECUTE ORDER. 
3. ALL INVENTORIES AND RESOURCES PROVIDED UNDER THIS AUTHORITY MUST BE FROM EXISTING STOCKS/RESOURCES. 
NEW PROCUREMENT IS NOT AUTHORIZED UNDER THE PROVISIONS OF SECTION 506(A)(2) OF THE FAA (EXCEPT 
TRANSPORTATION AND RELATED SERVICES ACQUIRED BY CONTRACT FOR PURPOSES OF THIS DRAWDOWN IF THE COST IS 
LESS EXPENSIVE THAN THE COST TO THE USG OF PROVIDING SERVICES FROM EXISTING AGENCY ASSETS). 
4.  THE PRESIDENT, THROUGH DOD, IS REQUIRED TO REPORT TO CONGRESS ALL COSTS INCURRED AND DELIVERIES 
(PACKING, CRATING, HANDLING, AND TRANSPORTATION) OF COMMODITIES AND SERVICES PROVIDED UNDER THE AUTHORITY 
OF THIS PD.  THE DSCA 1000 SYSTEM IS THE VEHICLE FOR THIS REPORTING.  EACH IMPLEMENTING AGENCY WILL SUBMIT 
THE APPROPRIATE PROGRAMMING AND DELIVERY DATA TO THE 1000 SYSTEM AS SOON AS POSSIBLE. GUIDANCE IS PROVIDED 
IN CHAPTER 11, SECTION 1102 OF THE SECURITY ASSISTANCE MANAGEMENT MANUAL, DOD 5105.38M.  CARD COLUMNS 47-50 
SHOULD CONTAIN THE PRESIDENTIAL DIRECTIVE NUMBER 99-43, AND CARD COLUMN 35 SHOULD CONTAIN 'C'.  THE DATA 
ENTERED INTO THE DSCA 1000 SYSTEM SHOULD BE REVIEWED AND UPDATED AS NECESSARY TO REFLECT THE BEST ESTIMATE 
OF ANTICIPATED FINAL COSTS.  WE CANNOT OVER EMPHASIZE THE IMPORTANCE OF THE NEED FOR IMPLEMENTING SERVICES 
TO PROVIDE UPDATES DURING THE COURSE OF THE DRAWDOWN.5.  RECORD CONTROL NUMBERS (RCN) WILL BE ASSIGNED TO 
DISCRETELY IDENTIFY THE PROVIDING US MILITARY DEPARTMENT (MILDEP).  THE RCN WILL BE USED IN ALL DATA 
SUBMISSIONS TO THE DSCA 1000 SYSTEM.  DSCA MAY AUTHORIZE REDUCTIONS FROM A SPECIFIC RCN SO THAT DRAWDOWN 
AUTHORITY MAY BE RECOUPED AND USED FOR ADDITIONAL REQUIREMENTS. SEPARATE RCNS WILL BE ASSIGNED FOR EACH 
LINE VALUE. PROGRAMMING DATA SHOULD BE SUBMITTED BY SERVICES INTO THE DSCA 1000 SYSTEM ASAP. 
6.  SERVICES WILL ENSURE ALL REQUISITIONS FOR MATERIEL SUBMITTED TO THE SOURCE OF SUPPLY (SOS)/INVENTORY 
CONTROL POINT (ICP) CONTAIN: 


A.  THE SPECIFIC NSN AND QUANTITY NEEDED.  STANDARD DOD PRICES REFLECTED IN THE CATALOGING FILE WILL BE USED 
TO ACCUMULATE COST DATA ON COMMODITIES/SERVICES FURNISHED UNDER THE RCN. 
B.  EXCEPT WHERE INDICATED IN THIS OR FUTURE MESSAGES, FORCE ACTIVITY DESIGNATOR THREE (FAD III) IS 
AUTHORIZED FOR THIS DRAWDOWN AUTHORITY. FORCE ACTIVITY DESIGNATOR TWO (FAD II) IS AUTHORIZED FOR COLOMBIA AS 
EQUIPMENT PROVIDED WILL SUPPORT COUNTERNARCOTICS OPERATIONS PER REFERENCE D.  ALL REQUISITIONS TO COLOMBIA 
SHOULD BE PROCESSED AS FADII.  ISSUE PRIORITY DESIGNATOR (IPD) WILL BE IN ACCORDANCE WITH THE AUTHORIZED 
FADS. 
C.  FILL OR KILL ADVICE CODE 2J, 31 OR 33 (AS APPROPRIATE) WILL BE USED (NEW PROCUREMENT IS NOT AUTHORIZED 
UNDER THE PROVISIONS OF SECTION 506(A)(2)).  THIS WILL ENSURE THE ICP PROCESSING REQUISITION WILL NOT 
INITIATE NEW PROCUREMENT. 
PART TWO - SUPPLY GUIDANCE 
7.  THE PURPOSE OF THIS SECTION IS TO PROVIDE POLICY AND SUPPLY GUIDANCE AS FOLLOWS: 
A.  ALL ARTICLES PROVIDED IN THIS DRAWDOWN WILL BE IN AT LEAST CONDITION CODE  
B OR -10/-20 STANDARDS, AND FULLY MISSION CAPABLE (NOT DEMILITARIZED'), and UNLESS OTHERWISE INDICATED BY A 
DSCA EXECUTE ORDER. ALL ICPS PROCESSING REQUISITIONS WILL ISSUE ON HAND STOCKS IAW CURRENT SUPPLY POLICY AND 
GUIDANCE CONTAINED IN REFERENCE B.  END ITEMS WILL BE PROVIDED WITH ALL PUBLICATIONS AND ON BOARD VEHICLE 
EQUIPMENT/TOOLS ('OEM GEAR') AS WOULD NORMALLY BE ISSUED TO U.S. FORCES. 
B.  SERVICES ARE AUTHORIZED TO ISSUE BELOW THE REORDER POINT AND MAY IN THE CASE OF MAJOR END ITEMS, 
SUBSTITUTE LIKE ITEMS IN ORDER TO FILL REQUIREMENTS.  SUBSTITUTIONS OF MAJOR END ITEMS MUST BE PRE-
COORDINATED WITH DSCA POC PRIOR TO SUBSTITUTION. 
C.  IMPLEMENTING AGENCIES WILL PROCESS ALL REQUISITIONS FOR ANY DEFENSE LOGISTICS AGENCY CONTROLLED 
EQUIPMENT.  ANY REQUESTS FOR DLA MANAGED SUPPLIES AND SERVICES ARE TO BE FUNDED BY THE REQUESTING 
IMPLEMENTING AGENCY.  SERVICES SHALL PROVIDE FUND CODES AND 'BILL TO' DODAAC TO DLA PRIOR TO SUBMITTING 
REQUISITIONS.  THIS INFORMATION SHOULD BE FORWARDED TO DLA-FOXS, TEL:  (703) 767-7209, DSN 427-7209 OR 7291. 
SPARES SHOULD BE REQUISITIONED ON A 'FILL OR KILL' BASIS. FOLLOW-ON GUIDANCE WILL BE PROVIDED FOR SUBSEQUENT 
PROCESSING OF 'KILLED' CSP REQUISITIONS.  DLA IS AUTHORIZED TO FILL REQUISITIONS FOR SECONDARY ITEMS IN 
UNIFORM MATERIEL MOVEMENT AND ISSUE PRIORITY SYSTEM (UMMIPS) ISSUE PRIORITY DESIGNATOR (IPD) SEQUENCE AS IF 
THE REQUISITIONS ORIGINATED WITH US FORCES.  DLA IS AUTHORIZED TO FILL REQUISITIONS BELOW THE REORDER POINT. 


PER DSCA GC 
THIS 
PARAGRAPH 
MUST BE 
INCLUDED IN 
ALL EXORDS. 
SEE C4.2.1 
AND C4.2.2. 


NO REQUISITION ACTION AND/OR SHIPMENT 
SHOULD START FOR ANY COUNTRY WITHOUT 
A VALID SECTION 505 AGREEMENT APPROVED 
BY DOS. SEE C6.4 AND C8.8.1. 


NO NEW 
PROCUREMENT IS 
AUTHORIZED. SEE 
C4.2.2. 


FAD III IS STANDARD FOR MOST 
DRAWDOWNS. CPD MUST 
COORDINATE FAD LEVEL WITH 
J4SILD. COLOMBIA’S FAD II 
REQUIRED SPECIAL APPROVAL. 
SEE C8.5. 


CONDITION 
CODE “B” OR –
10/-20 IS 
MINIMUM 
STANDARD FOR 
DRAWDOWN.  
DUE TO THE 
HIGH VISIBILITY, 
SERVICES MUST 
UNDERSTAND 
THE POTENTIAL 
FOR NEGATIVE  
PRESS 
COVERAGE IF 
“JUNK” 
EQUIPMENT IS 
PROVIDED. SEE 
C4.2.12. 
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D.  PROJECT CODE 3JD HAS BEEN ASSIGNED FOR USE BY ALL SERVICES FOR COMMODITIES AND SERVICES PROVIDED IN 
ACCORDANCE WITH THIS DRAWDOWN. THIS CODE WILL BE UTILIZED ON ALL SUPPLY AND TRANSPORTATION DOCUMENTATION 
CONCERNED WITH THIS DRAWDOWN.  ALL SHIPPING ACTIVITIES WILL ENSURE THAT THIS PROJECT CODE IS REFLECTED IN 
THE PROJECT CODE FIELD (BLOCK 8) AND THE APPLICABLE MAPAC AND CLEAR TEXT MARK-FOR ADDRESS IS PRINTED IN 
THE 'MARK FOR' SECTION (BLOCK 9) OF THE MILITARY SHIPMENT LABEL (DD FORM 1387) WHICH IS AFFIXED TO THE 
OUTSIDE OF EACH SHIPMENT UNIT.  SHIPPING ACTIVITIES WILL ENSURE COPIES OF ALL DD FORMS 1348 ARE ENCLOSED 
IN A PROTECTIVE ENVELOPE AND SECURELY ATTACHED TO THE OUTSIDE OF EACH PACKAGE/CONTAINER.  THE RCN SERIES 
ASSIGNED FOR THIS DRAWDOWN ARE AS INDICATED BELOW.  THESE RCNS ARE FOR REPORTING END ITEMS, PC&H, 
TRANSPORTATION, AND SERVICES. 
 
E.  DEPARTMENT OF THE ARMY                      RCN SERIES 
SUPPORT TO THE COLOMBIAN NATIONAL POLICE 


     COMMODITIES/SERVICES                    AA00-AA17 
     PC&H                                    AA18 
     TRANSPORTATION                          AA19 
SUPPORT TO THE COLOMBIAN MILITARY 
     COMMODITIES AND SERVICES                AA20-AA37 
     PC&H                                    AA38 
     TRANSPORTATION                          AA39 
SUPPORT TO THE PERUVIAN MILITARY 
     COMMODITIES AND SERVICES                AA40-AA57 
     PC&H                                    AA58 
     TRANSPORTATION                          AA59 
SUPPORT TO THE PERUVIAN POLICE 
     COMMODITIES AND SERVICES                AA60-AA77 
     PC&H                                    AA78 
     TRANSPORTATION                          AA79 
SUPPORT TO THE ECUADORIAN MILITARY 
     COMMODITIES AND SERVICES                AA80-AA97 
     PC&H                                    AA98 
     TRANSPORTATION                          AA99 
SUPPORT TO THE ECUADORIAN POLICE 
     COMMODITIES AND SERVICES                AB01-AB17 
     PC&H                                    AB18 
     TRANSPORTATION                          AB19 
SUPPORT TO THE PANAMANIAN POLICE 
     COMMODITIES AND SERVICES                AB40-57 
     PC&H                                    AB58 
     TRANSPORTATION                          AB59 
 
F.  DEPARTMENT OF THE NAVY: RCN SERIES: 
SUPPORT TO THE COLOMBIAN NATIONAL POLICE 
     COMMODITIES/SERVICES                    AB60-AB77 
     PC&H                                    AB78 
TRANSPORTATION                               AB79 
SUPPORT TO THE COLOMBIAN MILITARY 
     COMMODITIES/SERVICES                    AB80-AB97 
     PC&H                                    AB98 
     TRANSPORTATION                          AB99 
SUPPORT TO THE PERUVIAN MILITARY 
     COMMODITIES AND SERVICES                AC01-AC17 
     PC&H                                    AC18 
     TRANSPORTATION                          AC19 
SUPPORT TO THE PERUVIAN POLICE 
     COMMODITIES/SERVICES                    AC20-AC37 
     PC&H                                    AC38 
     TRANSPORTATION                          AC39 
SUPPORT TO THE ECUADORIAN MILITARY 
     COMMODITIES/SERVICES                    AC40-AC57 
     PC&H                                    AC58 
     TRANSPORTATION                          AC59 
SUPPORT TO THE ECUADORIAN POLICE 
     COMMODITIES/SERVICES                    AC60-AC77 
     PC&H                                    AC78 
     TRANSPORTATION                          AC79 
SUPPORT TO THE PANAMANIAN NATIONAL MARITIME POLICE SERVICE 
     COMMODITIES/SERVICES                    AD01-AD17 
     PC&H                                    AD18 
     TRANSPORTATION                          AD19 
 
G.  DEPARTMENT OF THE AIR FORCE 
SUPPORT TO THE COLOMBIAN NATIONAL POLICE 
     COMMODITIES/SERVICES                    AD20-AD37 


CPD MUST 
OBTAIN A 
PROJECT 
CODE FROM 
J4-SILD. SEE 
C8.4. 


CPD MUST OBTAIN FROM DSCA COMPTROLLER’S 
OFFICE THE RCN BLOCK’S FOR EACH MILDEP 
PROVIDING COMMODITIES/SERVICES. ASSIGNED 
RCN BLOCKS SHOULD BE LARGE ENOUGH TO 
ACCOMMODATE ALL LINE ITEMS ASSIGNED TO 
EACH COUNTRY/SERVICE(S),  AND SHOULD 
INCLUDE NUMBERS FOR PC&H AND 
TRANSPORTATION. SEE C9.5 AND C8.11. 
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     PC&H                                    AD38 
     TRANSPORTATION                          AD39 
SUPPORT TO THE COLOMBIAN MILITARY 
     COMMODITIES/SERVICES                    AD40-AD57 
     PC&H                                    AD58 
     TRANSPORTATION                          AD59 
SUPPORT TO THE PERUVIAN MILITARY 
     COMMODITIES/SERVICES                    AD60-AD77 
     PC&H                                    AD78 
     TRANSPORTATION                          AD79 
SUPPORT TO THE PERUVIAN POLICE 
     COMMODITIES/SERVICES                    AD80-AD97 
     PC&H                                    AD98 
     TRANSPORTATION                          AD99 
SUPPORT TO THE ECUADORIAN MILITARY 
     COMMODITIES/SERVICES                    AE01-AE17 
     PC&H                                    AE18 
     TRANSPORTATION                          AE19 
SUPPORT TO THE ECUADORIAN POLICE 
     COMMODITIES/SERVICES                    AE20-AE37 
     PC&H                                    AE38 
     TRANSPORTATION                          AE39 
SUPPORT TO THE PANAMANIAN POLICE 
     COMMODITIES/SERVICES                    AE60-AE77 
     PC&H                                    AE78 
     TRANSPORTATION                          AE79 


H.  TOTAL DRAWDOWN AUTHORITY AUTHORIZED BY THE PRESIDENTIAL DETERMINATION FOR DOD IS $69.7 MILLION.  NO 
LEGAL AUTHORITY EXISTS TO PROVIDE IN EXCESS OF $69.7 MILLION OF DOD INVENTORIES AND RESOURCES UNDER THE 
AUTHORITY OF THIS DRAWDOWN.  UNDER NO CIRCUMSTANCES WILL THIS ALLOCATION BE EXCEEDED. 
I.  SERVICES WILL ADVISE SECDEF/USDP: DSCA (ERASA/ASA/COMP) IF ANY GOODS AND/OR SERVICES REQUESTED ARE 
UNAVAILABLE FOR DRAWDOWN BY FRONT CHANNEL MESSAGE INFO APPROPRIATE ACTION ADDRESSEES ON THIS MESSAGE, 
WITHIN SEVEN DAYS OF RECEIPT OF THIS OR SUCCEEDING DSCA EXORDS.  THE CRITERIA FOR NON-AVAILABILITY IS THAT 
THE ITEM IS NOT IN STOCK OR THE DRAWDOWN OF THE SPECIFIC GOODS/SERVICES FROM MILDEP STOCKS WILL HAVE A 
SEVERE DETRIMENTAL IMPACT ON THE OPERATIONAL READINESS OF THEIR MILITARY DEPARTMENT.  EXTENSIVE PRE-
COORDINATION WITH SERVICES, ICPS, STATE DEPT. AND CONGRESS SHOULD PRECLUDE NON-AVAILABILITY OF ITEMS 
CALLED FOR IN THIS OR SUBSEQUENT EXORDS.  DRAWDOWN OF THE GOODS/SERVICES MAY NEVERTHELESS BE REQUIRED OR 
MODIFIED BY SUBSEQUENT EXECUTE ORDER. 
J.  AS PREVIOUSLY COORDINATED WITH THE SERVICES, COUNTRIES AUTHORIZED TO RECEIVE TRAINING UNDER THIS 
DRAWDOWN, WILL, IF THIS TRAINING IS DETERMINED TO BE UNAVAILABLE AT THE TIME OF THE TRAINING REQUEST, 
RECEIVE INSTEAD, OTHER GOODS OR SERVICES AS DIRECTED BY THE APPLICABLE EXECUTE ORDER.  TRAINING REQUESTS 
AUTHORIZED UNDER THIS DRAWDOWN WILL BE MADE BY THE COUNTRY TEAM UTILIZING GUIDANCE AND FORMATS OUTLINED IN 
THE JOINT SECURITY ASSISTANCE TRAINING (JSAT) REGULATION, AR 12-15/SECNAVINST 4950.4/AFR50-29. 
 
PART THREE - TRANSPORTATION GUIDANCE 
8.  THE PURPOSE OF THIS SECTION IS TO PROVIDE TRANSPORTATION GUIDANCE: 
A.  IAW REF C., TRANSPORTATION WILL BE ABSORBED BY THE MILDEP PROVIDING THE COMMODITY/SERVICE OR TRAINING 
AS PART OF THE DRAWDOWN. UNDER THE PROVISIONS OF SECTION 506(A)(2) FOREIGN ASSISTANCE ACT, SERVICES MAY 
MAKE FULL USE OF COMMERCIAL CONTRACT TRANSPORTATION SERVICES INCLUDING THE USE OF NEW CONTRACTS IF THE 
COST IS LESS THAN USING READILY-AVAILABLE DEFENSE TRANSPORTATION SYSTEM ASSETS (CONSIDERING URGENCY OF 
SHIPMENT).  COSTS OF CARGO PREPARATION, PACKAGING, AND SHIPPING TO ULTIMATE DESTINATION WILL ALSO BE 
ABSORBED BY SERVICES AS PART OF THIS DRAWDOWN AND REPORTED USING APPROPRIATE RCNS SHOWN ABOVE. 


B.  STANDARD DOD PROCEDURES WILL BE USED TO SUBMIT TRANSPORTATION REQUIREMENTS.  SERVICES WILL ADDRESS, 
RELEASE AND SHIP MATERIEL IN ACCORDANCE WITH CURRENT MILSTRIP, MILSTAMP AND MAPAD PROCEDURES. SERVICES WILL 
FUND TRANSPORTATION IAW REFERENCE C. 
C. TO MINIMIZE COSTS AND FACILITATE RECEIPT AND DISTRIBUTION IN HOST NATIONS, A SINGLE CONSOLIDATION POINT 
AT NAVICP/OSM, MECHANICSBURG, PA WILL BE SET UP 
 FOR NON-SENSITIVE ITEMS AND USED TO THE MAXIMUM EXTENT POSSIBLE.  IN-COUNTRY U.S. MILITARY REPRESENTATIVES 
WILL COORDINATE WITH U.S. SPONSORING SERVICE SECURITY ASSISTANCE AGENCY PERSONNEL TO ESTABLISH MAPAD 
ADDRESSES THAT WILL AFFECT USE OF THE CONSOLIDATION POINT.  WHEN POSSIBLE, REQUISITIONS/MROS WILL BE 
SUBMITTED WITH THE APPROPRIATE ADDRESS DATA IN THEM THAT WILL GENERATE SHIPMENTS TO THE CONSOLIDATION POINT 
AND STATUS REPORTS TO THE IN-COUNTRY U.S. MILITARY REPRESENTATIVES.  THE CONSOLIDATION POINT WILL RELEASE 
MATERIEL IN ACCORDANCE WITH CALL-FORWARD INSTRUCTIONS FROM THE U.S. MILITARY REPRESENTATIVES AND U.S. 
SPONSORING SERVICE SECURITY ASSISTANCE AGENCIES.  THE CALL-FORWARD INSTRUCTIONS WILL DETERMINE WHETHER 
SURFACE OR AIR TRANSPORTATION SHOULD BE USED.  SHIPMENTS OF SENSITIVE ITEMS (I.E. 
WEAPONS/AMMUNITION/PYROTECHNICS/EXPLOSIVES) WILL BE HANDLED IAW WITH STANDARD PROCEDURES FOR THOSE TYPES OF 
ITEMS. 
D. STANDARD DOD MARKING AND LABELING PROCEDURES PRESCRIBED BY MIL-STD-129 AND DOD 4500.32R (MILSTAMP) WILL 
BE USED. 
E.  DOD TRANSPORTATION RATES WILL BE USED FOR DRAWDOWN ACCOUNTING. 
F.  U.S. MILITARY REPRESENTATIVES IN EACH RECIPIENT COUNTRY WILL ESTABLISH MAPAD ADDRESSES THAT WILL ENSURE 
RECEIPT BY THEM OF SUPPLY AND TRANSPORTATION STATUS AND DOCUMENTATION AS UPDATES OCCUR.  BASED ON STATUS, 
THE U.S. MILITARY REPRESENTATIVE WILL COORDINATE WITH THE RESPECTIVE U.S. SPONSORING SERVICE SECURITY 
ASSISTANCE AGENCIES FOR EXPEDITING OR CALL-FORWARD OF CONSOLIDATION POINT MATERIEL AS REQUIRED. 


PD DRAWDOWN 
AUTHORITY 
MUST  NOT BE 
EXCEEDED. SEE 
C11.1. 


CPD SHOULD 
DETERMINE 
THE COST/ 
BENEFIT OF 
USING A 
CONSOLIDA-
TION POINT. IF 
ONE IS 
DESIGNATED, 
THE CPD 
SHALL 
COORDINATE 
UP FRONT 
WITH 
SERVICES AND 
RECEIVING 
COUNTRY (IES) 
ISSUES SUCH 
AS SHIPMENT 
SCHEDULES, 
MAPAC 
UPDATES,  
CONSOLIDA-
TION POINT 
PAYMENT 
SCHEDULES 
ETC. SEE C9.9. 
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G.  STATUS AND SUPPLY/TRANSPORTATION DOCUMENTATION WILL FLOW TO THE IN-COUNTRY U.S. MILREPS IN 
ACCORDANCE WITH MILSTRIP AND MILSTAMP PROCEDURES TO ADDRESSES ESTABLISHED IN THE MAPAD.  ANY 
DIFFICULTIES WITH RECEIPT OF STATUS AND DOCUMENTATION SHOULD BE RESOLVED WITH THE RESPECTIVE U.S. 
SPONSORING SERVICE SECURITY ASSISTANCE AGENCIES AND THE INVOLVED TRANSPORTATION AGENCY (IE SDDC).  THE 
SDDC POC FOR MILGROUPS TO COORDINATE EXPRESS AIR SHIPMENT OF ORIGINAL SHIPPING DOCUMENTS IS MR. STEVE 
KOVAL AT FT. EUSTIS DEPLOYMENT SUPPORT COMMAND, COMM 757-878-8627. 
H.  ALL SHIPMENTS WILL BE UNCLASSIFIED UNLESS OTHERWISE INDICATED. 
I.  INTERNATIONAL SMALL PARCEL EXPEDITED SERVICES (E.G. FEDEX) WILL NOT BE USED UNLESS REQUESTED BY AN 
IN-COUNTRY U.S. MILITARY REPRESENTATIVE TO EXPEDITE A SPECIAL URGENT REQUIREMENT. 
J.  FOR COORDINATION PURPOSES ONLY, FOLLOWING ARE 
TRANSPORTATION/DELIVERY POINTS OF CONTACT (POCS):  FOR AMEMBASSY COLOMBIA CAPT BARRY BREWER OR MS. 
MARCELA FORERO, COMM 571-244-2784 OR 2785,CELL 573-261-2144 (BREWER) OR 573-226-6069 (FORERO), EMAIL 
BREWERB@BOGOTA.MG.SOUTHCOM.MIL OR FOREROM@BOGOTA.MG.SOUTHCOM.MIL. FOR AMEMBASSY ECUADOR, POCS ARE SFC 
JOSE J. BOWIE OR MS. VERONICA EGUEZ (MAIN POC), COMM 593-250-4151 0R 4152 EMAIL 
BOWIEJ@QUITO.MG.SOUTHCOM.MIL OR EGUEZV@QUITO.MG.SOUTHCOM.MIL.  FOR AMEMBASSY PERU, POCS ARE MAJ 
STEPHEN WHITT OR MS CECILIA DE VIGO, COMM 511-434-3000, EXT 2294/2289, EMAIL WHITTA@LIMA.MG.SOUTHCOM.MIL OR 
VIGOC@LIMA.MG.SOUTHCOM.MIL.  POCS FOR AMEMBASSY PANAMA ARE CDR STEVE MOREHEAD, COMM 507-227-1777 OR DSN 
313-285-4605, EMAIL SMOREHEAD@SAN.OSD.MIL, OR MAJ BILL DOONER COMM 507-207-7408, EMAIL DOONERWJ@STATE.GOV.  
FOR SOUTHCOM MR SCOTT MURRAY, COMM 305-437-3662,EMAIL USCJ4SILD@HQ.SOUTHCOM.MIL.  FOR NAVICP/OSM MR.DAVID 
CECIL, COMM717-605-1442, EMAIL DAVID_J_CECIL@ICPMECH.NAVY.MIL, MR. LARRY JACOBS, 717-605-3528 COMM 717-605-
3528, EMAIL LAWRENCE_S_JACOBS@ICPMECH.NAVY.MIL. 


 
PART FOUR FOR DEPARTMENTS OF THE ARMY, NAVY AND AIR FORCE 
9.  THE FOLLOWING SECTION IS PROVIDED FOR MILDEP PLANNERS TO BEGIN EXECUTION OF THIS DRAWDOWN.  QUANTITIES, 
WHERE SHOWN, WERE ESTIMATED BY MILDEP PLANNERS.  WHERE NO QUANTITY IS SHOWN, SERVICES ARE REQUESTED TO SHIP 
QUANTITIES AVAILABLE UP TO THE FUNDING THRESHOLD PROVIDED FOR IN THAT CATEGORY.  FOR WEAPONS, AMMUNITION, 
EXPLOSIVES AND PYROTECHNICS SERVICES MUST COORDINATE WITH MILGROUPS TO DETERMINE SPECIFIC DODAC 
REQUIREMENTS AND WEAPON TYPE/MODELS TO AVOID COMPATIBILITY/OPERATIONAL PROBLEMS.  UNDER NO CIRCUMSTANCES 
WILL THE DOLLAR VALUE SHOWN IN ANY CATEGORY BE EXCEEDED UNLESS APPROVED BY DSCA AND DOCUMENTED IN A 
SUBSEQUENT EXECUTE ORDER. THE COUNTRIES ELIGIBLE TO RECEIVE INVENTORIES AND RESOURCES FROM THIS DRAWDOWN 
(I.E. HAVE SIGNED A NEW OR AMENDED 505 AGREEMENTS COVERING THE FY99 506 COUNTERNARCOTICS DRAWDOWN) ARE 
COLOMBIA, PERU, ECUADOR AND PANAMA. 


9A.  DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE THE COLOMBIAN NATIONAL POLICE, UNDER SECTION 
506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE 
FOLLOWING INVENTORY AND RESOURCES TO THE COLOMBIAN NATIONAL POLICE: 
 
     ITEM                QUANTITY            VALUE 
- UH 60 SPARE PARTS      VARIOUS             $2,000,000 
- M-79                   100                 $   79,000 
- M60 MG                 50                  $  700,000 
- SPARE PARTS FOR M60 MG                     $  200,000 
- THERMITE GRENADES      1000                $   20,000 
- 7.62 LINKED FOR M60 MG                     $2,250,000 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION MILGROUP 
POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- MOBILE TRAINING TEAMS   4 
  -- HOW TO MAINTAIN AIRCRAFT                $   15,000 
     LIFE SUPPORT SYSTEMS 
  -- INSTRUCTIONS ON WEAPONS                 $   18,000 
     HANDLING MAINTENANCE AND STORAGE 
  -- AIR DEFENSE AND FORCE                   $   80,000 
     PROTECTION 
  -- EVALUATION AND INSTRUCTION              $  180,000 
     ON TACTICAL COMMUNICATION 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR THE COLOMBIAN NATIONAL POLICE 
BY 
THIS EXECUTE ORDER NOT TO EXCEED             $5,542,000 
 
DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE THE COLOMBIAN MILITARY, UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE FOLLOWING 
INVENTORY AND RESOURCES TO THE COLOMBIAN MILITARY: 
 
     ITEM                  QUANTITY          VALUE 
- UH 60 SPARE PARTS        VARIOUS           $6,000,000 
  (COLAR 1/3,FAC 2/3) 
- 81MM MORTARS WITH EQUIP  20                $  460,000 
  (COLAR 80%, COLMAR 20%) 
- M-79                     300               $  247,000 
  (COLAR 50%, COLMAR 50%) 
- M60 MACHINE-GUNS         150               $  700,000 
  (COLAR 40%, COLMAR 40%, FAC 20%) 
- 7.62 LINKED FOR M60 MG                     $1,050,000 
  (COLAR, COLMAR, FAC ALLOCATION TBD) 


LIST EACH 
MILDEP 
REQUIREMENT 
IN A SEPARATE 
ENTRY. 


DRAWDOWNS DO 
NOT PROVIDE 
OBLIGATIONAL 
AUTHORITY. USE 
DRAWDOWN 
AUTHORITY 
THROUGHOUT 
THE EXORD.  SEE 
C1.2.4. 


WHEN 
APPLICABLE, 
MILGROUPS 
SUBMIT 
UPDATED 
MAPAC’S (TAC-
M) TO ASSURE 
THE DELIVERY 
OF ORIGINAL 
SHIPPING 
DOCUMENTS 
NEEDED TO 
CLEAR 
MATERIEL 
THROUGH 
CUSTOMS. 


CPD MUST 
MAKE SURE 
MILDEP 
AND 
MILGROUP 
COORDINA
TE THE 
REQUIRE-
MENTS TO 
AVOID 
COMPATIBI
L-ITY 
PROBLEMS/ 
ISSUES.  
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(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING 
NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- 81MM MORTAR AMMO         10,000            $1,410,000 
  (COLAR 80%, COLMAR 20%) 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING 
NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- 40MM AMMO FOR M-79                         $2,054,000 
  (COLAR 50%, COLMAR 50%) 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING 
NATION MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- THERMITE GRENADES        1000              $   20,000 
  (COLAR 100%) 
- MOBILE TRAINING TEAMS 
  -- INSTRUCTIONS FOR SEARCH   1             $   80,000 
     AND RESCUE OPERATIONS 
  -- INSTRUCTIONS FOR SECURITY 1             $   80,000 
     FORCE TRAINING 
- FIELD DEFENSIVE   EQUIPMENT NOT TO EXCEED  $2,000,000 
(COLAR 40%, COLMAR 40%, FAC 20%) 
- FLIGHT EQUIPMENT NOT TO EXCEED             $  650,000 
  --(COLAR 65%, COLNAV 35%) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR THE COLOMBIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $14,751,000 
 
DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE USMILGROUP COLOMBIA, UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING SERVICE.  REQUEST DELIVERY OF THE FOLLOWING SERVICE TO USMILGROUP 
COLOMBIA: 
 
ITEM                                         VALUE 
LOGISTICIAN (TDY) TO SUPPORT OPERATIONS AT USMILGROUP 
COLOMBIA                                     $60,000 
 
NOTES:  TDY NOT TO EXCEED 180 DAYS.  USMILGROUP COLOMBIA WILL COORDINATE DETAILS OF TDY DATES AND 
CALL-UP MESSAGE REQUIREMENTS WITH THE ARMY. 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR USMILGROUP COLOMBIA BY THIS 
EXECUTE ORDER  
NOT TO EXCEED                                $60,000 
 
DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE THE PERUVIAN NATIONAL POLICE, UNDER SECTION 
506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE 
FOLLOWING INVENTORY AND RESOURCES TO THE PERUVIAN NATIONAL POLICE: 
 
      ITEM                QUANTITY           VALUE 
- AVIATION LIFE SUPPORT 
  NOT TO EXCEED:                             $ 600,000 
  -- FLIGHT HELMETS       50 
  -- HEADSET MICROPHONES 
     (H-15A/ATC)          30 
  -- FLYER COVERALLS      200 
  -- FLYER GLOVES         200 
  -- FLYER BOOTS          100 
  -- SAFETY BOOTS         100 
  -- LIFE PRESERVERS      100 
  -- 50 SURVIVAL RADIOS 
     (PRC-90)             50 
  -- HELO EMERGENCY EGRESS 
     DEVICE SYSTEMS BTLS  200 
  -- JACKETS FLYER SUMMER 
     WEIGHT               50 
  -- JACKETS FLYER WINTER 
     WEIGHT               50 
  -- HOT CLIMATE SURVIVAL 
     KITS                 20 
  -- MRES CASES           900 
  -- 5500LB CAPABLE 
     CARABINERS (LOCKING 
     SNAP-LINK)           100 
- AVIATION REFUEL KITS    5                  $  600,000 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR THE PERUVIAN NATIONAL POLICE 
BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $1,200,000 
 







DSCA H-1 June 2004 


 APPENDIX 680


LIST EACH MILDEP 
REQUIREMENT IN A 
SEPARATE ENTRY. 


DEPARTMENT OF THE ARMY IS AUTHORIZED TO PROVIDE THE ECUADORIAN MILITARY UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE FOLLOWING 
INVENTORY AND RESOURCES TO THE ECUADORIAN MILITARY: 
 
ITEM                QUANTITY                 VALUE 
- 9MM BALL AMMO                              $  500,000 
  (2/3 MILITARY, 1/3 POLICE) 
(ARMY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION MILGROUP 
POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY FOR THE ECUADORIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $  500,000 
 
TOTAL TRANSPORTATION DRAWDOWN AUTHORITY FOR ARMY PROVIDED FOR 
THIS PD IS:                                  $ 1,155,666 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE ARMY 
THIS EXECUTE ORDER NOT TO EXCEED:            $ 23,208,666 
 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 
9B.  DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE COLOMBIAN NATIONAL POLICE, UNDER SECTION 
506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE 
FOLLOWING INVENTORY AND RESOURCES TO THE COLOMBIAN NATIONAL POLICE: 
 
ITEM                   QUANTITY              VALUE 
- LOT:FIELD GEAR 
  NOT TO EXCEED              1               $  341,000 
  -- LBE, BOOTS 
     CANTEENS, RAIN GEAR BACK PACKS, COMPASSES AMMO POUCHES 
- LOT:FIELD DEFENSIVE 
 EQUIPMENT NOT TO EXCEED     1               $  282,000 
- LOT:FUEL                   1               $2,000,000 
(SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE COLOMBIAN NATIONAL POLICE 
BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $2,623,000 
 
DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE COLOMBIAN MILITARY, UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING   
REQUEST DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE COLOMBIAN MILITARY: 
 
ITEM                   QUANTITY              VALUE 
- LOT:UH-1N SPARES     VARIOUS               $5,000,000 
  (COLAR 100%) 
- LOT:FUEL                   1               $7,500,000 
 (SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
- LOT:5.56 M16 AMMO          1               $  630,000 
  (COLAR 30%,COLMAR 50%, FAC 20%) 
(NAVY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION MILGROUP 
POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- MOBILE TRAINING TEAMS 
  -- INSTRUCTION FOR 
     UH1N MAINTENANCE 
     AND LOGISTICS                           $  100,000 
- INSTRUCTION IN OPS AND MAINTENANCE OF NVG 
  SYSTEMS                   4                $  200,000 
- EXTENDED TRAINING SERVICE SPECIALISTS (ETSS) (COLOMBIAN ARMY)USMC MAJOR OPERATIONS DIRECTOR FOR 
UH1N 
  PROGRAM                   1                $  400,000 
- FIELD RATIONS                              $  500,000 
  (COLAR 70%, COLMAR 30%) 
- FIELD GEAR 
  NOT TO EXCEED                              $1,200,000 
  (COLAR 40%,COLMAR 35%,FAC 25%) 
  -- LBE, BOOTS, RAIN GEAR, CANTEENS BACK PACKS, COMPASSES AMMO POUCHES 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE COLOMBIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $15,530,000 
 
DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE PERUVIAN MILITARY, UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING REQUEST DELIVERY OF THE FOLLOWING 
INVENTORY AND RESOURCES TO THE PERUVIAN MILITARY: 
 
ITEM                    QUANTITY             VALUE 


DRAWDOWNS DO 
NOT PROVIDE 
OBLIGATIONAL 
AUTHORITY. USE 
DRAWDOWN 
AUTHORITY 
THROUGHOUT THE 
EXORD. SEE C1.2.4.
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- LOT FUEL               1                   $1,000,000 
(SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE PERUVIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $1,000,000 
 
DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE ECUADORIAN MILITARY, UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE FOLLOWING 
INVENTORY AND RESOURCES TO THE ECUADORIAN MILITARY: 
 
ITEM                QUANTITY                 VALUE 
- M16A1             1500                     $ 750,000 
  (MILITARY 1000 /POLICE 500) 
- 5.56 BALL/TRACER AMMO                      $ 300,000 
  (2/3 MILITARY 1/3 POLICE) 
(NAVY WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION MILGROUP 
POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE ECUADORIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED:            $1,050,000 
 
DEPARTMENT OF THE NAVY IS AUTHORIZED TO PROVIDE THE PANAMANIAN NATIONAL MARITIME POLICE SERVICE, 
UNDER SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING. REQUEST 
DELIVERY OF THE FOLLOWING INVENTORY AND RESOURCES TO THE PANAMANIAN NATIONAL MARITIME POLICE 
SERVICE: 
 
ITEM                QUANTITY                 VALUE 
- UTILITY BOATS          2                   $  250,000 
  41FT 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY FOR THE PANAMANIAN NATIONAL 
MARITIME POLICE SERVICE BY THIS EXECUTE ORDER 
NOT TO EXCEED:                               $  250,000 
 
TOTAL TRANSPORTATION DRAWDOWN AUTHORITY FOR NAVY PROVIDED FOR 
THIS PD IS:                                  $ 2,755,667 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE NAVY 
THIS EXECUTE ORDER NOT TO EXCEED:            $23,208,667 
 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 
9C.  DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE COLOMBIAN NATIONAL POLICE, UNDER 
SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF 
THE FOLLOWING INVENTORY AND RESOURCES TO THE COLOMBIAN NATIONAL POLICE: 
 
ITEM                QUANTITY                 VALUE 
- M16 BASIC RIFLES  500                      $   62,500 
- 50 CAL LINKED     5MIL RDS                 $1,650,000 
(AIR FORCE WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION 
MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- RUNWAY CRATERING  50                       $   35,000 
  CHARGES 
- FLIGHT EQUIPMENT 
  NOT TO EXCEED                              $  400,000 
  -- HELMETS 
  -- FLIGHT SUITS 
  -- GLOVES 
  -- SURVIVAL GEAR 
  -- FLAK VESTS 
  -- 9MM PISTOL HOLSTERS 
  -- FLARE PISTOLS 
  -- FLASHLIGHTS 
  -- OXYGEN MASK 
- LOT: FUEL         1                        $1,000,000 
(SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE COLOMBIAN NATIONAL 
POLICE BY 
THIS EXECUTE ORDER NOT TO EXCEED             $3,147,500 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE COLOMBIAN MILITARY, UNDER SECTION 
506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE 
FOLLOWING INVENTORY AND RESOURCES TO THE COLOMBIAN MILITARY: 
 
ITEM                    QUANTITY             VALUE 
- UH1N'S SPARE PARTS    VARIOUS              $5,000,000 


LIST EACH 
MILDEP REQUIRE-
MENT IN A 
SEPARATE ENTRY.
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  (COLAR 100%) 
- A-37 SPARE PARTS      VARIOUS              $2,200,000 
  (FAC 100%) 
- C-130 SPARE PARTS     VARIOUS              $1,180,000 
  (FAC 100%) 
- M16 BASIC RIFLES      1500                 $  187,500 
(COLAR, COLNAV, FAC ALLOCATIONS TBD) 
- .50 CAL LINKED        5MIL RDS             $1,650,000 
  (COLAR/COLMAR/FAC BREAKDOWN TBD) 
(AIR FORCE WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION 
MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- 7.62MM AMMO LINKED FOR 1,000,000           $  650,000 
  USE WITH GAU-17 MINIGUN 
  DODAC 1305-A165 
(COLAR, COLNAV, FAC ALLOCATIONS TBD) 
(AIR FORCE WILL COORDINATE AMMUNITION DODAC REQUIREMENTS/AVAILABILITY WITH RECEIVING NATION 
MILGROUP POC PRIOR TO PROCESSING REQUISITIONS/SHIPMENTS) 
- FUEL                                       $2,500,000 
 (SEE DETAILED INSTRUCTIONS ON PARAGRAPH 10) 
- RUNWAY CRATERING      50                   $   35,000 
  CHARGES 
  (COLAR 100%) 
- FLIGHT EQUIPMENT 
  NOT TO EXCEED                              $  550,000 
  (COLAR, COLNAV, FAC ALLOCATIONS TBD) 
  -- HELMETS 
  -- FLIGHT SUITS 
  -- GLOVES 
  -- SURVIVAL GEAR 
  -- FLAK VESTS 
  -- 9MM PISTOL HOLSTERS 
  -- FLARE PISTOLS 
  -- FLASHLIGHTS 
  -- OXYGEN MASKS 
- MOBILE TRAINING TEAM 
  -- TEAMS FOR EMERGENCY 
     MEDICINE TRAINING  3                    $  100,000 
  -- C-130 AIRCRAFT 
     MAINTENANCE TRAINING                    $  100,000 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE COLOMBIAN MILITARY 
BY 
THIS EXECUTE ORDER NOT TO EXCEED             $14,152,500 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE USMILGROUP COLOMBIA, UNDER SECTION 506(A)(2) 
AUTHORITY, THE FOLLOWING SERVICE.  REQUEST DELIVERY OF THE FOLLOWING SERVICE TO USMILGROUP 
COLOMBIA: 
 
ITEM                                         VALUE 
LOGISTICIAN (TDY) TO SUPPORT 
OPERATIONS AT USMILGROUP 
COLOMBIA                                     $60,000 
NOTES:  TDY NOT TO EXCEED 180 DAYS.  USMILGROUP COLOMBIA WILL COORDINATE DETAILS OF TDY DATES AND 
CALL-UP MESSAGE REQUIREMENTS WITH THE AIR FORCE. 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR USMILGROUP COLOMBIA BY 
THIS EXECUTE ORDER NOT TO EXCEED             $60,000 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE PERUVIAN MILITARY, UNDER SECTION 
506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING.  REQUEST DELIVERY OF THE 
FOLLOWING INVENTORY AND RESOURCES TO THE PERUVIAN MILITARY: 
 
ITEM                QUANTITY                 VALUE 
- A-37 SPARE PARTS  VARIOUS                  $1,800,000 
  (PERU AIR FORCE) 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE PERUVIAN MILITARY BY 
THIS EXECUTE ORDER NOT TO EXCEED             $1,800,000 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE ECUADORIAN MILITARY, UNDER SECTION 
506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING. REQUEST DELIVERY OF THE 
FOLLOWING INVENTORY AND RESOURCES TO THE ECUADORIAN MILITARY: 
 
ITEM                   QUANTITY              VALUE 
- C-130 SPARE PARTS                          $1,850,000 
  (ECUADOR AIR FORCE) 
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TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE ECUADORIAN MILITARY 
BY  
THIS EXECUTE ORDER NOT TO EXCEED             $1,850,000 
 
DEPARTMENT OF THE AIR FORCE IS AUTHORIZED TO PROVIDE THE PANAMANIAN NATIONAL POLICE, UNDER 
SECTION 506(A)(2) AUTHORITY, THE FOLLOWING STOCKS, SERVICES AND/OR TRAINING. REQUEST DELIVERY OF 
THE FOLLOWING INVENTORY AND RESOURCES TO THE PANAMANIAN NATIONAL POLICE: 
 
ITEM                    QUANTITY              VALUE 
- POLICE SUPPORT                              $  10,000 
  EQUIPMENT NOT TO EXCEED 
- VEHICLES                    2               $  40,000 
  (VANS 8-10 
   PASSENGER) 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE FOR THE PANAMANIAN NATIONAL 
POLICE BY 
THIS EXECUTE ORDER NOT TO EXCEED              $  50,000 
 
TOTAL TRANSPORTATION DRAWDOWN AUTHORITY FOR AIR FORCE PROVIDED FOR 
THIS PD IS:                                   $2,148,667 
 
TOTAL DRAWDOWN AUTHORITY PROVIDED BY THE DEPARTMENT OF THE AIR FORCE THIS EXECUTE ORDER NOT TO 
EXCEED              $23,208,667 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
TOTAL DRAWDOWN AUTHORITY FOR DOD PORTION 
OF PD99-43                                    $69,700,000 
TOTAL DRAWDOWN AUTHORITY FOR THIS 
EXECUTE ORDER:                                $69,626,000 
TOTAL REMAINING DRAWDOWN AUTHORITY 
FOR DOD UNDER PD99-43                         $    74,000 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
10.  FUEL.  AS COORDINATED WITH SOUTHCOM, DLA (DESC), JOINT STAFF J4, MAAG LIMA PERU, AND MILGRP 
BOGOTA COLOMBIA, FUEL WILL BE PROVIDED BY THE DEFENSE ENERGY SUPPORT CENTER FROM DESC BULK FUEL 
TERMINALS(CONUS/OCONUS) VIA CONTRACT/ORGANIC CARRIER TO DESIGNATED PORTS IN PERU AND COLOMBIA.  
THE SERVICES ARE TASKED TO PROVIDE THE AMOUNTS SHOWN BELOW VIA MILITARY INTER-DEPARTMENTAL 
PURCHASE REQUEST (MIPR) TO DESC.  EACH INVOLVED MILDEP MUST FORWARD ONE MIPR CITING ONLY ONE O&M 
APPROPRIATION WITH A COMPLETE LINE OF ACCOUNTING TO INCLUDE A VALID BILLABLE DODAAC AND A 
COMPLETE BILLING MAILING ADDRESS BY AT LEAST TWO WEEKS (DATES TBD) BEFORE DESC LIFTS FUEL TO: 
 
MS JEAN BLACKBURN, BUDGET OFFICER 
DEFENSE ENERGY SUPPORT CENTER 
8725 JOHN KINGMAN RD 
SUITE 3934, ATTN DESC-RB 
FORT BELVOIR, VA 22060-6621 
 
SERVICES WILL STATE ON FACE OF MIPR, 'FUNDS ARE PROVIDED TO SUPPORT PRESIDENTIAL DETERMINATION 
(PD) 99-43.'  NO FURTHER DELINEATION WILL BE STATED.  SERVICES MUST COORDINATE DETAILS OF THESE 
TRANSACTIONS WITH DESC POC MR. RICHARD SNINSKY, ASSISTANT TO COMPTROLLER, DEFENSE ENERGY SUPPORT 
CENTER, AT DSN 427-8455, COMMERCIAL (703) 767-8455, EMAIL RSNINSKY@DESC.DLA.MIL.  DD1155S AND 
DD250S WILL BE IMMEDIATELY FAXED TO MS. CAROL RICHEY, DESC, FAX DSN 427-9380, FAX COMMERCIAL 
(703)767-9380. 
A.  NAVY: $ 10,500,000 IN O&M FUNDS FOR USE BY DESC TO PAY FOR REORDER OF FUEL DRAWDOWN AS TASKED 
UNDER PD 99-43. 
B.  AIR FORCE: $ 3,500,000 IN O&M FUNDS FOR USE BY DESC TO PAY FOR REORDER OF FUEL DRAWDOWN AS 
TASKED UNDER PD 99-43. 
C.  NAVY, AIR FORCE:  $1,000,000 EACH IN O&M FUNDS FOR USE BY DLA-DESC FOR TRANSPORT (FOR TOTAL 
OF $2,000,000).  FUNDS WILL COME OUT OF TRANSPORTATION LINE AUTHORIZED TO EACH MILDEP ON THIS 
EXECUTE ORDER. UNUSED TRANSPORTATION FUNDS WILL REVERT BACK TO SERVICES ONCE FUEL TRANSFERS ARE 
COMPLETED. 
D.  DLA:  COORDINATE WITH SERVICES, SOUTHCOM AND COUNTRY TEAMS THE PURCHASE, TRANSPORT 
($2,000,000 VALUE) AND DELIVERY OF ALL FUEL TO COLOMBIA ($13,000,000 FUEL VALUE) AND PERU 
($1,000,000 FUEL VALUE). 
E.  COUNTRY TEAMS ARE RESPONSIBLE FOR DETERMINING THE ALLOCATION OF FUEL IN ACCORDANCE WITH THE 
COUNTRIES COUNTERNARCOTICS OPERATIONAL REQUIREMENTS. 
11.  THE OVERALL POINT OF CONTACT FOR THIS DRAWDOWN IS MR. JOHN GERLAUGH, DSCA/ERASA/ASA, DSN 
329-3722, COMMERCIAL {703} 601-3722, FACSIMILE (703)604-6547, E-MAIL (UNCLAS) 
GERLAUGHJ@OSD.PENTAGON.MIL, POC FOR REPORTING PROGRAMMED AND/OR DELIVERED COMMODITIES AND 
SERVICES ALONG WITH THEIR ASSOCIATED COSTS IN THE DSCA 1000 SYSTEM IS MS. HELEN MOORE, 
DSCA/COMPT-FM, DSN 329-3740 OR COMMERCIAL {703}601-3740; MILDEP POCS ARE: ARMY IS MS. VALERIE 
MCCAULEY, DSN 425-8084COMMERCIAL (703)588-8084; NAVY IS COMMANDER WILLIAM MCISSAC, DSN 764-2657, 
COMMERCIAL (202) 764-2690; AIR FORCE IS MR. GLENN KELLER, DSN 425-8871, COMMERCIAL (703) 588-
8871; JOINT STAFF IS LT COL NACTION OFFICERMI MANADIER, J4/SILD DSN 227-6492, COMMERCIAL (703) 


DRAWDOWNS DO 
NOT PROVIDE 
OBLIGATION-AL 
AUTHORITY. USE 
DRAW-DOWN 
AUTHORITY 
THROUGHOUT THE 
EXORD. SEE  C1.2.4
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697-6492; DLA IS LINDA KIMBERLIN, DSN 427-7515, COMMERCIAL (703) 767-7515. MILDEP 1000 SYSTEM 
POCS ARE: ARMY, SAM RHOADS, AMSAC-IM, NEW CUMBERLAND PA, DSN 977-6679, COMM 717-770-6679; NAVY, 
DAVE MOLYNEAUX, NAVICP, PHILADELPHIA PA, DSN 442-4473, COML 215-697-4473; AIR FORCE, B.J. 
LIGHTNER, AFSAC-IPS, DSN 787-1132 EXT. 4173, COML 932-257-1132. 
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TERMINATION MESSAGE 
 


R 141907Z NOV 03  
FM SECDEF WASHINGTON DC//DSCA-IT// TO ZEN/OSDNTS UC  
INFO DMSCHAIRS TEST AMHS  
BT  
UNCLAS  
SUBJECT: TERMINATION OF SECTION 506 (A) (1) DRAWDOWN IN SUPPORT OF UNITED NATIONS 
MISSION IN SIERRA LEONE (UNAMSIL). FINAL CLOSURE ACTION OTHERORG  
UNCLASSIFIED//  
UNCLASSIFIED//  
UNCLASSIFIED// UNCLAS  
============================PASS TO INSTRUCTIONS:  
HQDA CSA PASS TO SAAL AND [Copy TO] SAAL-NI  
NAVY IPO PASS TO 260 AND 280  
CDRUSASAC PASS TO AMSAC-MM NAVICP PASS TO 755C  
AFSAC PASS TO CO AND GB AND IA AND SD AND FM DLA PASS TO ESOC AND DLSC-CI AND DLSC-CP  
 
PAGE 02 RUEWDAS8887 UNCLAS JOINT STAFF PASS TO J8  
HQ USEUCOM PASS TO ECCM CDRSDDC PASS TO MTOP-OS DFAS PASS TO OFC-SYM  
SECSTATE PASS TO PM AND AF  
SUBJECT: TERMINATION OF SECTION 506 (A) (1) DRAWDOWN IN SUPPORT OF UNITED NATIONS 
MISSION IN SIERRA LEONE (UNAMSIL). FINAL CLOSURE ACTION REFS:  
A. PRESIDENTIAL DETERMINATION (PD) 00-27, SIGNED 21 JULY 2000  
B. SECDEF, DSCA, MSG 152123Z AUG 00, SUBJECT: FYOO 506(A) (1) DRAWDOWN IN SUPPORT OF 


UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), GENERAL INSTRUCTIONS AND EXECUTE 
ORDER ONE.  


C. SECDEF, DSCA, MSG 171841Z AUG 00, SUBJECT: FYOO 506(A) (1) DRAWDOWN IN SUPPORT OF 
UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), GENERAL INSTRUCTIONS AND EXECUTE 
ORDER TWO.  


D. SECDEF, DSCA, MSG 061240Z SEP 00, SUBJECT: FYOO 506(A) (1)  
PAGE 03 RUEWDAS8887 UNCLAS  


DRAWDOWN IN SUPPORT OF UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), GENERAL 
INSTRUCTIONS AND EXECUTE ORDER THREE.  


E. SECDEF, DSCA, MSG 281102Z SEP 00, SUBJECT: FYOO 506(A) (1) DRAWDOWN IN SUPPORT OF 
   UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), GENERAL INSTRUCTIONS AND EXECUTE  
        ORDER FOUR.  
F. SECDEF, DSCA, MSG 2913SSZ SEP 00, SUBJECT: FYOO 506(A) (1)  
        DRAWDOWN IN SUPPORT OF UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), EXECUTE 
   ORDER FIVE.  
G. SECDEF, DSCA, MSG 041614Z OCT 00, SUBJECT: FYOO 506(A) (1) DRAWDOWN IN SUPPORT OF 
   UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), EXECUTE ORDER SIX.  
H. SECDEF, DSCA, MSG 301303Z OCT 00, SUBJECT: FYOO 506(A) (1) DRAWDOWN IN SUPPORT OF  


UNITED NATIONS MISSION    
   IN SIERRA LEONE (UNAMSIL), EXECUTE ORDER SEVEN.  
I. SECDEF, DSCA, MSG 121326Z DEC 00, SUBJECT: FYOO 506(A) (1) DRAWDOWN IN SUPPORT OF 
   UNITED NATIONS MISSION IN SIERRA LEONE (UNAMSIL), EXECUTE ORDER EIGHT.  
PAGE 04 RUEWDAS8887 UNCLAS  
1. THIS MESSAGE TERMINATES THE DRAWDOWN AUTHORITY FOR ANY ADDITIONAL EQUIPMENT OR SERVICES 
ASSOCIATED WITH THE AUTHORITY IN REFERENCES A THROUGH I ABOVE.  
2. EFFECTIVE IMMEDIATELY, NO FURTHER ACTION WILL BE TAKEN TO DRAW DOWN DEPARTMENT OF 
DEFENSE EQUIPMENT, SERVICES, OR TRAINING UNDER THE AUTHORITIES OF PD 00-27.  
3. SERVICES WILL REPORT FINAL ACTIVITIES PER INSTRUCTIONS IN REFS A THROUGH I, 
INCLUDING FINAL COSTS ASSOCIATED WITH THE SUBJECT DRAW DOWN INTO THE DSCA-1000 SYSTEM 
lAW REFERENCES A THROUGH K WITHIN 60 DAYS OF RECEIPT OF THIS MESSAGE.  
4. POINTS OF CONTACT: MS. DONNA GALADA, DSCA, (703) 604-6639. MS. MARGE WEBB, 
DSCA/COMPT, (703) 601-3741. MR. MICHAEL EVANS, DSCA/COMPT, (703) 604-6613. QUESTIONS 
REGARDING RECONCILIATION SHOULD BE DIRECTED TO MR. JOSEPH RACHAL AT (703) 604-6600. 
DSN FOR 601 PREFIX IS 329, AND DSN 664 FOR PREFIX 604.  
 


 


MILDEP 
AO 
Actions 
required 
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CONGRESSIONAL LETTER 
 
 
     
 
 


                                             In reply refer to: 
                                            I-00/14393-FM 
 
 
       
The Honorable Jerry Lewis 
Chairman, Committee on Appropriations 
House of Representatives 
Washington, DC  20515 
 
Dear Mr. Chairman: 
 
 This report is made pursuant to the requirements of Section 506(b)(2) of the Foreign Assistance Act of 1961, as 
amended, to inform you that the Department of Defense completed delivery of the defense articles and services on 
the attached list by December 1997. 
 
 Pursuant to Section 506(a)(1) of the Act, Presidential Determination 96-55 (PD), dated 30 September 1996, 
directed the provision of defense articles from the stocks of the Department of Defense, defense services of the 
Department of Defense, and military education and training to provide assistance to the countries that participated in 
the Economic Community of West African States’ Peacekeeping Force (ECOMOG), to enhance ECOMOG’s 
peacekeeping capabilities to bring about a peaceful solution to the crisis in Liberia.  The PD authorized the 
drawdown of goods and services up to a total of $5,000,000. 
 
  
       Sincerely, 
 
 
 
Attachment  
As stated 
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ECONOMIC COMMUNITY OF WEST AFRICIAN STATES’ 
PEACEKEEPING FORCE (ECOMOG) 


Presidential Determination 96-55 
 
 
     The following countries received goods and services under Presidential Determination Number 96-55: Nigeria, 
Ghana, Sierra Leone, Mali and Guinea. 
 
 


Cost Breakout of Goods and Services Provided to Participating 
Countries 


($ in Thousands) 
 


  Organizational Clothing and Individual Equipment             332 
 
  Medical Supplies                   1,349 
 
  Transportation                                                   1,990 
 
                                            TOTAL            3,672  
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Prepared by:  Margaret Webb, DSCA/COMPT/FM/IM, 703-601-3741, X37, PD96-55 
 
Same letter to:             Distribution: 
 
LEWIS, Chairman, HAC          ISA IA 
KOLBE, Chairman, HACFO         OSD LA 
HASTERT, Speaker of the House        STATE-PM-RSAT 
CHENEY, President of the Senate        DSCA CHRON  
STEVENS, (Sen) Chairman, SAC        DSCA ERASA-ASA 
MCCONNELL, (Sen) Chairman, SACFO      DSCA LPP 
HELMS, (Sen) Chairman, SFRC 
 
Copy of Chairman Lewis’s letter to:  LOWEY, Nita, HACFO (Attn: Beth Tritter, Rm 2421) 
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AP7.  Appendix 7, DRAWDOWN POINTS OF CONTACT 
 


 
 
 
 
 
 
 
 
 
 
 
 


APPENDIX 7
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ROSTER OF KEY PERSONNEL 
INVOLVED WITH DRAWDOWN 


OF DEFENSE ARTICLES: 
 


 
AGENCY/PLA/NAME       DEP/RIC           PHONE/FAX     
EMAIL 
Department of State 
 
Mr. George Colvin              PM             202-647-8214    
colvingw@t.state.gov 
 
Defense Security Cooperation Agency (DSCA)        COMM/ DSN 
SECDEF WASHINGTON DC//USDP:DSCA//        703-604- / 664-xxxx 
1111 Jefferson Davis Highway             703-601- / 329-xxxx 
Suite 303- East Tower 
Arlington, VA 22202 
 
Mr. Keith Webster        Director       604-6556/ 604-6538 
Business Ops/Comptroller 
Keith.Webster@dsca.mil 
 
Ms. Freda Lodge        Director       604-6642/ 604-6540 
Policy Plans and Programs 
Freda.Lodge@dsca.mil 
 
Mr. David Rude        Deputy Director    604-6565/ 604-6538 
OPS-ADMIN 
David.Rude@dsca.mil 
 
Mr. Glenn Lazarus 
Policy and Plans Division               604-6513/ 604-6539 
glenn.lazarus@dsca.mil 
 
Mr. Steve Harris                  604-6611/ 604-6539  
Policy and Plans Division 
Steve.Harris@dsca.mil 
 
Ms. Patti Higgins                  604-6570/ 604-6538 
DSCA/Financial Policy 
and Support (FPS) 
Patricia.Higgins@dsca.mil 
 
Ms. Marge Webb                  601-3741/ 604-6538 
OPS-ADMIN 
DSCA-1000 System 
Margaret.webb@dsca.mil 
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Mr. Joe Rachal                   604-6613/ 604-6538 
OPS-ADMIN 
Joseph.rachal.ctr@dsca.mil 
 
Ms. Jeanne Farmer      Director        604-6595/ 604-6539 
Europe, Russia, Americas  
Sub-Saharan, Africa 
jeanne.farmer@dsca.mil 
 
Mrs. Diane Lamb       Deputy Director     604-0244/ 602-1059 
Americas/Sub-Saharan 
Africa 
diane.lamb@dsca.mil 
 
Mr. Wayne Laskofski     Deputy Director     604-6044/ 604-6547 
Deputy for Europe/Russia (ER)  
wayne.laskofski@dsca.mil 
 
Mr. Ed Ross         Director        604-6640 
Middle East, Asia, North  
Africa 
ed.Ross@dsca.mil 
 
Mrs. Karen Garvey       Deputy Director     604-6615/ 604-6541 
Asia Pacific (AP)  
karen.garvey@dsca.mil 
 
Mr. John Moseley       Deputy Director     604-6632/ 604-6543 
Mid-East, North Africa,  
South Asia (ME) 
john.mosley@dsca.mil 
  
Joint Staff 
JOINT STAFF WASHINGTON DC//           DSN: 227-xxxx 
JS/J4/SILD 
Pentagon room 2C828 
Washington, DC 20318-4000 
 
Capt. Raymond P Donahue, USN            703-614-2648/697-3686 
raymond.donahue@js.pentagon.mil 
 
JS/J4/SILD 
Pentagon room 3C867 
Washington, DC 20318-4000 
 
Col. Joseph M. Reheiser, USAF             703-697-0744/614-2569 
joseph.reheiser@js.pentagon.mil 
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Department of the Army 
Office of the Deputy Under Secretary of the Army  
(International Affairs) 
Directorate for International Development and Security Assistance 
Regional Plans and Programs Division 
DA WASHINGTON DC//ASA(ALT-IA)//  DSN: 425-xxxx 
103 Army Pentagon, Rm 2E672 
Washington, D.C. 20310-0103 
 
COL Israel McReynolds, USA,     SAALT-IA   703-588-8238/703-588-8490 
israel.mcreynolds@hqda.army.mil 
 
Mr. Carl Day          AMC-DIR    703-806-2361    
carl.day@usasac.army.mil 
 
U.S. Army Joint Munitions Command (USAJMC)     DSN: 793-xxxx 
CDRUSAJMC ROCK ISLAND IL// 
 
Ms Linda Anderson        PM-JMC    309-782-2941 
andersonl2@osc.army.mil 
 
U.S. Army Security Assistance Command (USASAC) 
CDRUSASAC ALEXANDRIA VA// 
Alexandria, VA POC’s DSN: 767-xxxx 
 
COL Jeff Hafkemeyer, USA            703-617-8097/703-617-2646 
Director, Asia / Pacific & Americas Directorate 
jhafkemeyer@usasac-emh2.army.mil 
 
COL George Topic               703-617-8399/703-617-3640 
Director, Europe Directorate 
gtopic@usasac-emh2.army.mil 
 
COL Steve Wilberger              703-617-8454/ 703-617-1647 
Director, Mid East / Africa Directorate 
swilberger@usasac-emh2.army.mil 
 
U.S. Army Security Assistance Command (USASAC) 
CDRUSASAC NEW CUMBERLAND PA//       DSN: 717-xxxx 
 
Mr Ray Daws                 717-770-8433/ 717-770-7909 
Director, Operations and Logistics Directorate 
rdaws@usasac-emh1.army.mil 
 
Mr. Don Butler                 717-770-7392/ 717-770-7905 
dbutler@usasac-emh1.army.mil 
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Mr. Sam Rhoads  717-770-6980/ 717-770-6914 
srhoads@usasac-emh1.army.mil 
 
Mr. Orris Groenenboom  717-770-6843/ 717-770-7909 
Ogroenen@usasac-emh1.army.mil 
 
 
 
Department of the Navy 
Navy International Programs Office (NIPO) 
NAVY IPO WASHINGTON DC// 
 
Mr. Thomas Mellor 02C2             202-764-2690  
Thomas.mellor@navy.mil 
  
CAPT Robert Beattie, USN            202-764-2410 
Robert.beattie@hq.navy.mil 
 
Navy Inventory Control Point (NAVICP) 
NAVICP PHILADELPHIA PA//755C//         DSN: 442-xxxx 
 
Mr. Tom Larocco  P76              215-679-4473/215-697-4273 
 thomas.larocco@navy.mil 
 
Mr. Miles Dealy  7554              215-607-5108/215-697-4273 
Miles.dealy@navy.mil 
 
Mr. Steve Lunkins                215-607-3037/215-697-4273 
Steven.lunkins@navy.mil 
 
Navy Inventory Control Point (NAVICP) 
NAVICP MECHANICSBURG PA//LMO//       DSN: 430-xxxx 
 
David Cecil          PM-OSM     717-605-1442 
david.cecil@navy.mil 
 
Department of the Air Force 
Office of the Deputy Under Secretary of the Air Force  
(International Affairs) 
OSAF WASHINGTON DC//IAX//          DSN: 425-xxxx 
1080 Air Force Pentagon 
Washington, DC 20330-1060 
 
Mrs. Sheilah Boyd  IAX              703-588-8366/ 703-588-8999 
Chief, Policy 
sheilah.boyd@af.pentagon.mil 
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Mr. Glenn Keller SAF/IARL           703-588-8871 
glenn.keller@af.pentagon.mil 
 
Air Force Security Assistance Center (AFSAC)      DSN: 787-xxxx 
AFSAC Wright Patterson AFB OH//IA/CO/GB// 
 
Ms. Brenda Lightner               937-257-8266 Ext # 4055 
Brenda.lightner@wpafb.af.mil 
  
SAAM 
  
Mr. Ed Stapleton                618-229-4446     
edward.stapleton@scott.af.mil 
 
 
USTRANSCOM 
 
Mr. Eric Olson IHC               505-846-5658   
HAZARDOUS MATL 
 
Mr. John Ware                 703-697-4743            
john.ware@pentagon.mil 
 
 
Military Sealift Command             DSN: 325-xxxx 
COMSC WASHINGTON DC//PM5// 
 
Mr. Tim Pickering          PM52B2    202-685-5810/202-685-5887 
tim.pickering@msc.navy.mil 
 
Mr. Al Grace           PM52     202-685-6307/202-685-5887 
al.grace@msc.navy.mil 
 
Mr. Charles Dagg          PM52B     202-685-6304/202-685-5887 
Charles.daggs@msc.navy.mil 
 
Military Traffic Management Command (SDDC) 
CDRSDDC FALLS CHURCH VA//MTOP-JI//      DSN: 328-xxxx 
MTOP-JI 
200 Stoval ST 
Alexandria, VA 22332-5000 
 
Mr. David C. Jones          MTOP-JIO   703-428-2486/ 703-428-3327 
jonesdave@SDDC.army.mil 
 
Mr. Dave Engelen                703-428-2485/ 703-428-3327 
Engelend@SDDC.army.mil 
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Defense Logistics Agency (DLA)           DSN:427-xxxx 
DLA FT BELVOIR VA//CAIL//FOXS/GC// 
DLA FT BELVOIR VA//DLS-CI//LDM/PPP// 
DLA FORT BELVOIR VA//ESOC/DLSC-CS/DLSC-CP// 
8725 John J. Kingman Rd 
Ft Belvoir, VA 22060-6221 
 
Mrs. Linda Kimberlin              703-767-7515/ 703-767-7502 
linda_kimberlin@hq.dla.mil 
 
 
Defense Energy Support Center (DESC)        DSN:427-xxxx 
FT BELVOIR VA//DESC-F//DESC-D/DESC-BZC/DESC-DI// 
8725 John J. Kingman Rd ST 2949 DESC-F 
Ft Belvoir, VA 22060-6222 
 
Mr. Frank Boyle  DESC FGI            703-767-9356/ 703-767-8331 
fboyle@desc.dla.mil 
 
Mr. Richard Callaway                703-767-8317/703-767-8331 
rcallaway@desc.dla.mil 
 
Mr. Richard Sninsky       Asst Comp    703-767-8455 
rsninsky@desc.dla.mil 
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AP8.  Appendix 8, SAMPLE DSCA 1000 SYSTEM REPORTING INSTRUCTIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 


APPENDIX 8 
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AP8.  APPENDIX 8 


 
Example DSCA 1000 System Reporting  


 
1000 ACCESS SYSTEM 


 
 
To access the system, users must be able to access DSCA’s Unclassified Network and have Access 2000 installed on 
their computer.  A shortcut icon will be placed on their desktops to access the system.  Users will double click on the 
icon and the system’s Main Menu will appear as shown below. 
 
  
 


 
 
 
There are three options on this screen.  Users will be able to create add, change and delivery transactions for the 
1000 System update hosted on the Unclassified RISC6000 and create queries and reports from the Database 
Window option using the 1000 Master File. 
 
The 1000 System Master File will be copied to this application after every update has been performed. 
 
If you experience any problems with the 1000 Access System, please call Sandra Pinder at 703-601-3759. 
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CREATE MATERIEL ADD TRANSACTIONS 
 
 
 Click on the CREATE ADD TRANSACTIONS button and the following screen will appear. 
         
 


 
 
 
 The Transaction Code, Reason Code, Type of Assistance Code and Status fields have default values and 


can be changed. 
 
 The Quantity and Total Cost fields have default values of zeros.  When entering a value in these fields 


make sure the value contain leading zeros. 
 
 Required fields for add transactions have an asterisk before the field name.  If no data is entered or invalid 


data is entered, an error message will appear.  After you have finished entering data on the screen, click on 
the ADD A RECORD button, to add the record to the MATERIEL table. 


 
 When you have finished adding all your transactions, click on the WRITE MATERIEL 


TRANSACTIONS TO NETWORK button.  A file will be created on the network server for retrieval by 
the 1000 System Project Officer to update the 1000 System.  An email message will be sent to the Project 
Officer that a file has been created for retrieval. 
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CREATE MATERIEL CHANGE TRANSACTIONS 
 
 
 Click on the CREATE CHANGE TRANSACTIONS button from the main menu and the following 


screen will appear.  
   


  
 
 
 The Transaction Code, Reason Code, Type of Assistance Code and Status fields have default values and 


can be changed. 
 
 The Quantity and Total Cost fields have default values of zeros.  When entering a value in these fields 


make sure the value contain leading zeros. 
 
 Required fields for change transactions have an asterisk before the field name.  If no data is entered or 


invalid data is entered in these fields, an error message will appear.  After you have finished entering data 
on the screen, click on the ADD A RECORD button, to add the record to the MATERIEL table. 


 
 When you have finished adding all your transactions, click on the WRITE MATERIEL 


TRANSACTIONS TO NETWORK button.  A file will be created on the network server for retrieval by 
the 1000 System Project Officer to update the 1000 System.  An email message will be sent to the Project 
Officer that a file has been created for retrieval. 
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CREATE  DELIVERY TRANSACTIONS 
 
 Click on the CREATE DELIVERY TRANSACTIONS button and the following screen will appear. 


 
  
 
 
 The Transaction Code field has a default value of 8.   
 
 All fields on the Delivery Transaction screen are required.  The Delivery Period field is the last two digits 


of the Fiscal Year and the current quarter.  (Example: 032 are for Fiscal Year 2003, Quarter 2). 
 
 Make sure that the Total Delivery Value field has leading zeros entered before the value. 
 
 After you have finished entering data on the screen, click on the ADD A RECORD button, to add the 


record to the Delivery table. 
 
 When you have finished adding all your transactions, click on the WRITE DELIVERY 


TRANSACTIONS TO NETWORK button.  A file will be created on the network for retrieval by the 
1000 System Project Officer to update the 1000 System.  An email message will be sent to the Project 
Officer that a file has been created for retrieval. 
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DSCA 1000 SYSTEM REPORT 
U N  C  L  A  S  S  I  F  I  E  D 


DSCA - DRAWDOWNS 
DETAILED LISTING 


  PD  
 COUNTRY  IMPLEMENTING  PROGRAM UNIFIED  AUTHORIZED  APPROVED  TOTAL  UNDELIVERED 
 CODE AGENCY RCN  YEAR DESCRIPTION COMMAND VALUE  /FUNDED VALUE DELIVERED VALUE  VALUE 


 PD 0005 
 IQ B BB89 02 DRAWDOWN  L                                    500,000 204,800 295,200 
 SUPPLIES/SERVICES 
 IQ B BB90 02 DRAWDOWN  L 500,000 48,562 451,438 
 SUPPLIES/SERVICES 
 Total Mildep Value 1,000,000 


 Total Mildep Delivered Value 253,362 
 Total Mildep Undelivered Value 451,438 


 IQ D AC75 00 SEC 506(A) INSTRUCTION L 3,470 3,470 0 
 IQ D AC01 00 SEC 506(A) INSTRUCTION L 1,693 1,693 0 
 IQ D AC04 00 SEC 506(A) INSTRUCTION L 19,629 19,629 0 
 IQ D AC70 00 SEC 506(A) INSTRUCTION L 20,526 20,526 0 
 IQ D AC07 00 SEC 506(A) INSTRUCTION L 16,821 16,821 0 
 IQ D AC10 00 SEC 506(A) INSTRUCTION L 5,953 5,953 0 
 IQ D AC14 00 SEC 506(A) INSTRUCTION L 393 393 0 
 IQ D AC15 00 TRANSPORTATION COSTS L 36 36 0 


 IQ D AC16 00 SEC 506(A) INSTRUCTION L 5,330 5,330 0 
 IQ D AC19 00 SEC 506(A) INSTRUCTION L 19,269 19,269 0 
 IQ D AC22 00 SEC 506(A) INSTRUCTION L 2,910 2,910 0 
 IQ D AC00 00 SEC 506(A) INSTRUCTION L 13,849 13,849 0 
 IQ D AC28 00 SEC 506(A) INSTRUCTION L 3,367 3,367 0 
 IQ D AC32 00 SEC 506(A) INSTRUCTION L 2,731 2,731 0 


 Unified Command Codes:   C = USACOM, E = EUCOM, L = CENTCOM, N = NONREGIONAL, P = PACOM, R = NORTHCOM, S = SOUTHCOM   
 Implementing Agency Codes:  B = Army, D = Air Force and P = Navy 
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DSCA 1000 SYSTEM REPORT 
 


U  N  C  L  A  S  S  I  F  I  E  D 
DSCA - DRAWDOWNS 


DETAILED LISTING 


  PD  
 COUNTRY  IMPLEMENTING  PROGRAM UNIFIED  AUTHORIZED  APPROVED  TOTAL  UNDELIVERED 
 CODE AGENCY RCN  YEAR DESCRIPTION COMMAND VALUE  /FUNDED VALUE DELIVERED VALUE  VALUE 


 PD 0005 
 
 IQ D AC36 00 SEC 506(A) INSTRUCTION L 2,883 2,883 0 
 IQ D AC40 00 SEC 506(A) INSTRUCTION L 5,398 5,398 0 
 IQ D AC55 00 SEC 506(A) INSTRUCTION L 8,432 8,432 0 
 IQ D AC80 00 SEC 506(A) INSTRUCTION L 3,677 3,677 0 
 IQ D AC25 00 SEC 506(A) INSTRUCTION L 2,856 2,856 0 
 Total Mildep Value 139,223 


 Total Mildep Delivered Value 139,223 
 Total Mildep Undelivered Value 0 


 Total PD Value: 1,139,223 
 Total PD Delivered Value: 392,585 
                                                                                Total PD Undelivered Value:         0  
 


 Unified Command Codes:   C = USACOM, E = EUCOM, L = CENTCOM, N = NONREGIONAL, P = PACOM, R = NORTHCOM, S = SOUTHCOM   
 Implementing Agency Codes:  B = Army, D = Air Force and P = Navy 
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AP9.  Appendix 9, PRESODENTIAL DETERMINED DRAWDOWN FLOW OF 
FUNDS 
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PRESIDENTIAL DETERMINED DRAWDOWN: 
FLOW OF FUNDS 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


Note: The FLOW of Funds: DSCA promulgate the PD to the Services 
• The Services transfers the funds to DSCA/DBC 
• DSCA/DBC MIPRs the funds to DSCA/CFM 
• DSCA/CFM accepts the MIPR and then transmits the MIPR to DFAS-Denver 
• DFAS-Denver draws the funds into an S9 holding account for that drawdown 
• When the S9 case is implemented, DFAS-Denver places the funds in the LOA 
• DFAS-Denver reports the expenditures of funds to DSCA BUSOPS-COMPT 


S--9 CASE              
IMPLEMENTED 


PRESIDENTIAL 
DETERMINATION 


(PD)


PRESIDENTIAL 
DETERMINATION 


(PD)


DFAS-DENVER 


DSCA/DBC 


DSCA 
BUSOPS-COMPT


DELIVERY RECONCILIATION / PER-
APPENDIX 8 TRANSACTION  
REPORTING BY 3/8/9 CARDS 


TRANSFER(S) 
FUNDS 


SERVICES   


  
MIPRS FUNDS TO 
 


1000 SYSTEM
REPORTING 


EXECUTION/ 
FINANCIAL 
REPORTING 
 


TRANSFER


DSCA/CFM
ACCEPT – MIPR TO  


DFAS 


S-9 LOA 
DFAS – HOLDING 


 ACCT 


EXECUTION
TRACKING 
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TABLES 
Table   Title 
 
C3.T.1.  Drawdown Legislation Summary  
C7.T.1.  Basic V&A Data Request  
C11.T1.  Drawdown Transaction Table 
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506 (a) (1), 5, 7, 17, 36, 38, 39, 40, 41, 48, 62, 71, 72, 
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506(a)(2), 5, 6 7, 17, 38, 39, 40, 41, 48, 51, 57, 58, 61, 


62, 63, 64, 65, 66, 67, 68 
552(c)(2), 6, 7, 17, 38, 39, 40 
572, 40 
655, 36 


A 
Airlift vs Sealift, 9, 29, 30, 32 
AMC, 29, 30, 78 
APOD, 30, 31,  
APOE, 15, 29, 31, 34 
APOE/APOD and WPOE/WPOD Designation, 31, 34 
ATCMD, 32 


B 
Balancing of Service Taskings, 26 


C 
CCP, 26, 28, 32, 34 
CCP Designation, 28, 32 
Closure message, 11, 16, 36, 71 
Collection and Consolidation Points (CCP), 26, 28 
Condition code “B”, 9, 15, 18, 58 
Congressional Reporting, 25, 36, 72 


D 
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DSCA 1000, 1, 11, 24, 25, 28, 31, 36, 57, 58, 70, 82, 


83 
DWCF, 8, 22, 23, 33, 34 


E 
EDA, 25, 36, 41, 48 


Eligibility, 15,17, 27 
Emergency Drawdowns, 4, 33 
 
Execute Order, 4, 6, 10, 11, 12, 15-19, 21-35, 57-71 
Execute Order Composition, 33 
 
Execute Order Coordination, 34 
Execute Order Development, 33 
EXORD, 4, 21, 35 


F 
FAD, 9, 12, 26, 34, 57, 58 
Fill or Kill, 8, 9, 24, 34, 58 
Financial Reconciliation, 4, 16, 25, 36 
FMC, 9, 10, 15, 18, 27, 28, 29 
FMR, 2, 19, 22 
Force Activity Designator (FAD), 9, 12, 26, 34, 57, 58 
Fuel, 8, 23, 32, 50, 64, 65, 67, 69, 70  
Fuel Transportation, Delivery and Distribution, 32 
Full Mission Capable (FMC), 9, 10, 18, 27, 29 


G 
grant aid, 5 


H 
Humanitarian Assistance, 13 


I 
ILCO, 14, 18 
Interagency Staffing, 13, 33 
Invalid Equipment Lists, 16 
ISA, 20, 34 
ISP, 20, 34 


J 
J4 SILD, 18, 33 
J4-SILD, 24, 35 
JMTCA, 29, 30 
Joint Munitions Transportation Coordinating Activity, 


29, 30 
Joint Staff, 10, 12-17, 20, 21, 33, 34, 56, 69, 70, 71, 76 


L 
Legislation, 2, 6, 7, 17, 22, 33, 36 
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Military Assistance Program, 5, 31 
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Military pay, 19 
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MOU, 8, 32 
MSC, 15, 29, 31, 32, 34 
SDDC, 15, 29, 31, 32, 34, 56, 61, 71, 80 


N 
National Stock Number, 14, 33 
Non-Emergency Drawdowns, 4, 21 
NSC, 4, 10, 13, 14, 16, 17, 33, 49 
NSN, 14, 18, 33, 58 


O 
O&M, 8, 13, 14, 20, 23, 26, 27, 32, 69 
O&M Impact, 20, 23 
Operational Readiness (OR) Impact, 14, 19, 20 
OR, 14, 18, 19, 20 
OSD, 1, 8, 13,-17, 20, 21, 23, 34, 35, 62, 70, 71, 74 
OUSD(C), 8, 22 


P 
PC&H, 15, 19, 23, 58-60 
Peacekeeping, 2, 6, 7, 13, 39-41, 72, 73 
Per Diem, 9, 19, 31 
Policy guidance and procedures, 8 
Presidential Determination (PD), 4, 17, 21, 57, 69, 71 
Project Code, 12, 26, 34, 36, 58 


Q 
QAT, 9, 31, 34 
Quality Assurance Teams, 9, 31 


R 
RCN, 24, 26, 28, 34, 57, 58, 59, 61, 85, 86 
RDD, 28, 32, 34 
Recipient Eligibility, 17 
Reimbursement, 23, 34, 57 


S 
S&R, 20 
SAAM, 30, 79 
SAMM, 2, 9, 12, 56 
Section 503, 15,17,27 
Section 505, 6, 15, 17, 27, 51, 57 
Service Reporting, 24 
Spare Parts, 9, 15, 19, 23, 26, 27, 28, 34, 41, 49, 50, 


62, 67, 68  
Special Assignment Airlift Mission, 30 
Special Legislative Authorities, 6 
Standard Airlift, 30 
Support Equipment, 19, 23, 27, 28, 34, 50 


T 
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TCN, 32, 35 
TPA, 18, 27 
TRANSCOM, 9, 15, 23, 29, 31, 32, 34, 79 
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Transportation Control Number (TCN) / 
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(TCMD), 32 
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United Nations Participation Act, 24 
UNPA, 24   
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Valuation and Availability, 4, 18 
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White House, 14 
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