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Preface 

The Department of Homeland Security (DHS) Office of Inspector General (OIG) was 
established by the Homeland Security Act of2002 (Public Law 107-296) by amendment 
to the Inspector General Act of1978. This is one of a series of audit, inspection, and 
special reports prepared as part of our oversight responsibilities to promote economy, 
efficiency, and effectiveness within the department. 

The attached report presents the results of the audit of the State of California's 
management of Urban Areas Security Initiative grants awarded during Fiscal Years 
2006 through 2008. We contracted with the independent public accounting firm Foxx & 
Company to perform the audit. The contract required that Foxx & Company perform its 
audit according to generally accepted government auditing standards. Foxx & 
Company's report identifies eight reportable conditions where State management of the 
grant funds could be improved, resulting in 19 recommendations addressed to the 
Assistant Administrator, Grant Programs Directorate, Federal Emergency Management 
Agency. Foxx & Company also identified two best practices that should be considered 
for use by other jurisdictions. Foxx & Company is responsible for the attached auditor's 
report dated February 1, 2011, and the conclusions expressed in the report. 

The recommendations herein have been developed to the best knowledge available to our 
office, and have been discussed in draft with those responsible for implementation. We 
trust this report will result in more effective, efficient, and economical operations. We 
express our appreciation to all of those who contributed to the preparation of this report. 

L /!jJL-R/
Anne L. Richards 
Assistant Inspect General for Audits 



 

 

 

 
 
 
 
 

 

 

  

 

 

 

 

 
 
 

 

February 1, 2011 
 
Ms. Anne L. Richards 
Assistant Inspector General for Audits  
Office of Inspector General 
U.S. Department of Homeland Security 
245 Murray Drive, S.W. Building 410 
Washington, D.C. 20528 

Dear Ms. Richards: 

Foxx & Company performed an audit of the State of California’s management of the 
Department of Homeland Security’s Urban Areas Security Initiative grants for Fiscal 
Years 2006 through 2008. The audit was performed in accordance with our Task Order 
No. TPD-FIG-BPA-07-0007-0005 dated September 29, 2009.  This report presents the 
results of the audit and includes recommendations to help improve the State’s 
management of the Urban Areas Security Initiative grants.  The scope of the audit did not 
include an audit of the State Homeland Security Program grants awarded to the State of 
California. Those awards were audited and reported in DHS Office of Inspector General 
audit report: The State of California’s Management of State Homeland Security Program 
Grants Awarded During Fiscal Years 2004 - 2006, OIG-09-33, February 2009. 

Our audit was conducted in accordance with applicable Government Auditing Standards, 
2007 revision. The audit was a performance audit as defined by Chapter 1 of the 
Standards and included a review and report on program activities with a compliance 
element.  Although the audit report comments on costs claimed by the State, we did not 
perform a financial audit, the purpose of which would be to render an opinion on the 
State of California’s financial statements or the funds claimed in the Financial Status 
Reports submitted to the Department of Homeland Security.  

We appreciate the opportunity to have conducted this audit.  Should you have any 
questions, or if we can be of any further assistance, please call me at (513) 639-8843. 

Sincerely, 

Foxx & Company 

Martin W. O’Neill 
Partner 
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Executive Summary 

Foxx & Company completed an audit of the State of California’s 
Management of Urban Areas Security Initiative grants awarded 
during fiscal years 2006 through 2008.  The audit objectives were 
to determine whether the State distributed and spent the grant 
funds strategically, effectively, and in compliance with laws, 
regulations, and guidance. The audit included a review of 
approximately $421 million in Urban Areas Security Initiative 
grants awarded by the Federal Emergency Management Agency to 
the State of California. 

Generally, the State did an efficient and effective job of 
administering the program requirements, distributing grant funds, 
and ensuring that all of the available funds were used.  The State 
used reasonable methodologies for assessing threats, 
vulnerabilities, and prioritized needs, and measured response 
capabilities and performance using a variety of techniques 
including exercises and After Action Reports. 

Improvements are needed to enhance California’s management of 
the Urban Areas Security Initiative grants, including better 
reporting of program results, increasing investment oversight, 
avoiding delays in awarding grant funds, sustaining capabilities in 
the absence of federal funds, strengthening monitoring of 
recipients, promoting fair and open competition in procurement, 
providing greater oversight over reimbursements, and managing 
cash advances. We identified two best practices that should be 
considered for sharing with other jurisdictions.  The 
19 recommendations call for the Federal Emergency Management 
Agency to initiate improvements which, if implemented, should 
help strengthen program management, performance, and oversight.   

Federal Emergency Management Agency officials concurred or 
partially concurred with all but one recommendation.  State 
officials concurred or partially concurred with all but one 
recommendation.  Written responses to the recommendations from 
Federal Emergency Management Agency and State officials are 
included as Appendices B and C. 
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Background 

The Homeland Security Grant Program is a federal assistance grant 
program administered by the U.S. Department of Homeland 
Security (DHS), Grant Programs Directorate within the Federal 
Emergency Management Agency (FEMA). The current Grant 
Programs Directorate, hereafter referred to as FEMA, began with 
the Office of Domestic Preparedness, which was transferred from 
the Department of Justice to DHS in March 2003. The Office of 
Domestic Preparedness was subsequently consolidated into the 
Office of State and Local Government Coordination and 
Preparedness which, in part, became the Office of Grants and 
Training, and which subsequently became part of FEMA. 

Although the grant program was transferred to DHS, applicable 
Department of Justice grant regulations and legacy systems were 
still used, as needed, to administer the program.  For example, 
through fiscal year (FY) 2008 the Office of Justice Programs’ 
Grants Management System was used to receive grantee 
applications and to administer the award and reporting processes.  
Also, prior to the transfer, the State Administrative Agency entered 
payment data into the Office of Justice Programs’ Phone Activated 
Paperless Request System, which was a drawdown payment 
system for grant funds.  That payment system was replaced in 
April 2007 by FEMA’s Payment and Reporting System, which 
allows grantees to make payment requests and complete and 
transmit their quarterly Financial Status Reports online. 

Homeland Security Grant Program 

The Homeland Security Grant Program provides federal funding to 
help state and local agencies enhance their capabilities to prevent, 
deter, respond to, and recover from terrorist attacks, major 
disasters, and other emergencies.  The Homeland Security Grant 
Program encompasses several interrelated federal grant programs 
that together fund a range of preparedness activities, including 
planning, organization, equipment purchase, training, and 
exercises, as well as management and administration costs.  
Depending on the fiscal year, the program included some or all of 
the following programs:   

•	 State Homeland Security Program supports the 
implementation of State Homeland Security Strategies to 
address the identified planning, organization, equipment, 
training, and exercise needs to prevent, protect against, respond 
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to, and recover from acts of terrorism and other catastrophic 
events. 

•	 Urban Areas Security Initiative program funds address the 
unique planning, organization, equipment, training, and 
exercise needs of high-threat, high-density urban areas, and 
assists them in building an enhanced and sustainable capacity 
to prevent, protect against, respond to, and recover from acts of 
terrorism.  

•	 Law Enforcement Terrorism Prevention Program provides 
resources to law enforcement and public safety communities 
(working with their private partners) to support critical 
terrorism prevention activities, including:  establishing or 
enhancing fusion centers and collaborating with non-law 
enforcement partners, other government agencies, and the 
private sector. 

•	 Citizen Corps Program mission is to bring community and 
government leaders together to coordinate the involvement of 
community members and organizations in emergency 
preparedness, planning, mitigation, response, and recovery. 

•	 Metropolitan Medical Response System Program funds 
support designated jurisdictions to further enhance and sustain 
a regionally integrated, systematic mass casualty incident 
preparedness program that enables a response during the first 
crucial hours of an incident. The program prepares 
jurisdictions for response to all-hazards mass casualty 
incidents, including chemical, biological, radiological, nuclear, 
and explosive terrorism, epidemic disease outbreaks, natural 
disasters, and large-scale hazardous material incidents.  

State Administrative Agency  

The governors of each state appoint a State Administrative Agency 
to administer the Homeland Security Grant Program.  The State 
Administrative Agency is responsible for managing the grant 
programs in accordance with established federal guidelines.  The 
State Administrative Agency is also responsible for allocating 
funds to local, regional, and other state government agencies. 
In 2004, California’s Governor designated the Office of Homeland 
Security to be the State Administrative Agency for the Homeland 
Security Grant Program.  In 2009, the California Office of 
Homeland Security and the Office of Emergency Services were 
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merged to become the California Emergency Management 
Agency. The California Emergency Management Agency is 
responsible for administering all of the Homeland Security Grant 
Program grants included in our audit scope.  The Agency’s 
organizational structure is depicted in Appendix C. 

For the FY 2006 through 2008 grant programs, California had six 
Urban Areas Security Initiatives:  Anaheim-Santa Ana, Bay Area, 
Los Angeles-Long Beach, Riverside, Sacramento, and San Diego. 

Grant Funding 

The State of California received approximately $735 million in 
funds from the Homeland Security Grant Program during 
FYs 2006 through 2008. As part of this program, the State 
received $421 million in Urban Areas Security Initiative grants.  
Table 1 shows the Urban Areas Security Initiative grant funds 
awarded to each of California’s six Urban Areas Security 
Initiatives for the years covered by this audit.  One of the urban 
areas (Riverside) did not receive grant funds during FYs 2006 and 
2007. 

Table 1 
California Homeland Security Grant Program 

Urban Areas Security Initiative Awards 
FYs 2006 through 2008 

Urban Areas FY 2006 FY 2007 FY 2008 Total 
Anaheim-Santa 
Ana $11,980,000 $13,840,000 $13,425,000 $39,245,000 

Bay Area $28,320,000 $34,130,000 $37,155,000 $99,605,000 
Los Angeles-
Long Beach $80,610,000 $72,580,000 $70,402,500 $223,592,500 
Riverside $0 $0 $3,251,500 $3,251,500 

Sacramento $7,390,000 $4,170,000 $4,045,000 $15,605,000 

San Diego $7,990,000 $15,990,000 $15,510,500 $39,490,500 

Total $136,290,000 $140,710,000 $143,789,500 $420,789,500 

Foxx & Company completed an audit of the State of California’s 
management of DHS’ Urban Areas Security Initiative grants 
awarded during FYs 2006 through FY 2008.  The objectives of the 
audit were to determine whether the State distributed and spent 
Homeland Security Grant Program funds strategically, effectively, 
and in compliance with laws, regulations, and guidance.  Nine 
researchable questions provided by the DHS Office of Inspector 
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General established the framework for the audit.  The researchable 
questions were related to the State Administrative Agency’s 
planning, management, and evaluations of grant activities.  
Appendix A provides additional details on the purpose, scope, and 
methodology of this audit, including the nine researchable 
questions. 

Results of Audit 

State Grants Management Practices Were Generally Effective, 
But Required Improvements 

Generally, the State did an efficient and effective job of administering the 
program requirements, distributing grant funds, and ensuring that all of the 
available funds were used. The State used reasonable methodologies for 
assessing threats, vulnerabilities, and prioritized needs, and measured 
response capabilities and performance using a variety of techniques 
including exercises and After Action Reports. 

Improvements are needed to enhance California’s management of the 
Urban Areas Security Initiative grants, including: 

• Better reporting of program results   
• Increasing investment oversight 
• Avoiding delays in awarding grant funds 
• Sustaining capabilities in the absence of federal funds   
• Strengthening monitoring of recipients 
• Promoting fair and open competition in procurement 
• Providing greater oversight over reimbursements 
• Managing cash advances 

We identified two best practices that should be considered for sharing with 
other jurisdictions. We are making 19 recommendations which, if 
implemented, should help strengthen program management, performance, 
and oversight. 

Improved Program Results Reporting  

The State of California cannot demonstrate with sufficient precision that 
Urban Areas Security Initiative grant funds are being effectively used 
because the State does not have a system in place to measure the benefits 
produced by grant-funded programs.  State officials have not completed a 
measurement system to track and report, in quantifiable and measurable 
terms, how well the Urban Areas Security Initiative grant funds were spent 

The State of California’s Management of Urban Areas Security Initiative Grants
 

Awarded During Fiscal Years 2006 through 2008 
 

Page 5 
 



 
 

 
   

 

 

 
 

 

 
 

 

 

 
 

 

  

 

 

on programs to improve the preparedness of first responders, address 
threats, or close capability gaps. As a result, decisions regarding ongoing 
programs and new programs similar to ongoing programs were made 
without adequate information on the programs’ demonstrated value.     

Federal agencies are required by the Government Performance and Results 
Act of 1993, to measure and report on the results of their programs.  The 
Act provides a model of how federal agencies should measure the results 
of their programs.  Code of Federal Regulations Title 44 § 13.40, 
Monitoring and reporting program performance, requires that grantees 
monitor grant and subgrant supported activities to assure that performance 
goals are being achieved. In addition, Department of Homeland Security 
State and Urban Area Homeland Security Strategy Guidance on Aligning 
Strategies with the National Preparedness Goal, dated July 22, 2005, states 
that an objective sets a tangible and measureable target level of 
performance over time against which actual achievement can be 
compared, including a goal expressed as a quantitative standard, value or 
rate. Therefore, an objective should be: 

•	 Specific, detailed, particular, and focused — helping to identify 
what is to be achieved and accomplished; 

•	 Measurable — quantifiable, providing a standard for comparison, 
and identifying a specific achievable result; 

•	 Achievable — the objective is not beyond a State, region, 
 
jurisdiction, or locality’s ability; 
 

•	 Results-oriented — identifies a specific outcome; and 
•	 Time-limited — a target date exists to identify when the objective 

will be achieved. 

The Urban Areas Security Initiative subgrantees reported program results 
and outcomes in such general terms that an assessment of the program 
benefits was not possible. The California Emergency Management 
Agency managed grant-funded activities mainly on the basis of 
compliance with grant requirements and the timely expenditure of funds, 
not on specific program results.  Information on program results is 
important because California received over $400 million in Urban Areas 
Security Initiative grants in the 3 years included in the scope of our audit.  
The intent of the grants was to improve first responder preparedness and 
response capability. Without clear performance measures, there was no 
assurance these funds were well spent. 

To illustrate how information on program results could be established, an 
urban area purchased an automatic license plate reader system for 
$6.2 million with FYs 2006 through 2008 Urban Areas Security Initiative 
grant funds. The license plate reader system included cameras that search 
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for and capture images of license plates.  Information from the cameras, 
mounted on the roofs of police vehicles, was sent to a central processor 
that looked for license plate numbers of interest.  An alert was transmitted 
back to the police vehicle when a target plate of interest was found.  The 
system was used to locate stolen cars, to identify vehicles associated with  
criminal activity such as excessive parking tickets, and for other purposes.  
Measuring the contribution this program made toward first responder 
preparedness might include data on the number of stolen vehicles 
recovered or suspects apprehended, and how the system identified or 
contributed to the prevention or investigation of terrorist attacks.  
However, neither the State nor the urban area had established such 
indicators. 
 
The California Urban Areas Security Initiative grant program procedures 
created three main opportunities for reporting program results:  
(1) Investment Justifications, (2) the Urban Areas Security Initiative 
proposed expenditure plan, and (3) monitoring reviews of Urban Areas 
Security Initiative activities.  Our review of each of the three areas noted 
the following: 

Investment Justifications:  Investment Justifications prepared by the State 
are a principal part of the annual applications for grant funds.  However, 
the Investment Justifications did not indicate how the success of the 
justified program would be measured.  The standard format for Investment 
Justifications contained a section requiring applicants for grant funds to 
describe the impact of proposed programs.  The Investment Justifications 
asked applicants to state what outcomes would indicate that the investment 
would be successful at the end of the grant performance period and how 
the outcomes would be measured.  The Investment Justification 
instructions indicated, among other things, that proposed investments 
would be judged on specific outcomes that would determine the 
investment’s success.  We reviewed 10 of the 16 application packages for 
Urban Areas Security Initiative funds during FYs 2006 through 2008.  
None of the Investment Justifications in the 10 application packages 
contained performance standards (measures) that would facilitate 
judgments about whether programs had been successful or how well the 
programs were addressing first responder preparedness, capability gaps, or 
threats. Although responsible for approving the Investment Justifications, 
the State did not ensure that the Investment Justifications included 
performance standards for measuring accomplishments.   

Urban Areas Security Initiative Expenditure Plans:  Urban Areas 
Security Initiative expenditure plans and reports did not describe the 
impact of program expenditures on preparedness or response capabilities.  
The California Emergency Management Agency approved program 
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spending plans proposed by Urban Areas Security Initiatives at the time 
grant funds were awarded and later approved reimbursement for approved 
spending through a review of electronic “workbooks” submitted by the 
urban areas. These workbooks did not call for or contain the kind of 
performance measures required by the Government Performance and 
Results Act and other federal requirements.  The workbooks were 
designed to assure that the urban areas complied with grant requirements 
such as whether costs were allowable and purchased equipment was on the 
authorized equipment list. 

Monitoring Reviews:  The State of California Emergency Management 
Agency is responsible for monitoring urban area grant-funded programs.  
However, it focused primarily on grant-related administrative and 
financial requirements and not on measuring improvements or the 
achievement of program goals.  Also, no state-level monitoring of the 
FYs 2006 through 2008 Urban Areas Security Initiative grant funds had 
occurred at the conclusion of our audit fieldwork.  

Measuring ongoing results for some long term programs, such as a new 
interoperable communications system, may require interim measures until 
the system is fully operational.  In the interim, measuring the success of 
spending for these programs could be focused on program planning, 
progress reports on cost control, adherence to completion schedules, and 
quality of work performed by contractors.  However, we believe for many 
programs, measures of outcomes would be feasible soon after grant funds 
were used. 

The following table lists large programs (more than $1 million) funded by 
one or more of the California urban areas and the possible metrics that 
could be used to measure outcomes.  The list is for illustration and is not 
meant to be comprehensive. 
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Table 2 
Urban Areas Security Initiative Programs  

and Possible Outcome Measures 
Program Function Possible Results Metric 

Video 
Surveillance 
Systems 

Monitor street or 
facility activities 

Decrease in criminal activity; 
suspicious activity observed and 
investigated 

Training 
programs Train first responders 

Student hours of training 
accomplished; proficiency levels 
attained 

Infrastructure 
protection 

Protect key community 
resources from attack Number of sites hardened 

Public alert 
systems 

Inform the public of 
emergencies through 
telephone messages 

Frequency of use; speed and 
capacity of systems in relation to 
costs 

Mass 
Evacuation 
Planning 

Prepare for mass 
evacuations of a 
jurisdiction 

Number of jurisdictions that 
prepared evacuation plans; number 
of training events 

State officials advised us of the difficulty encountered in developing the 
measures called for by federal requirements.  According to State officials, 
the State is engaged in developing a detailed measurement system that 
could, when it is deployed, provide more detailed measures of 
preparedness improvements for specific areas.  They told us that this effort 
is complex and the State has not received much guidance from FEMA.  
State officials acknowledged that the measurement system has been in 
development for several years.   

In the State’s comments on a similar finding in the February 2009 DHS 
Office of Inspector General audit report, State officials said that they were 
in the process of implementing a statewide metrics program for collecting 
data on emergency resources and capabilities.  State officials said at that 
time that they expected to have most of the data collected by January 
2009. The State was still developing the metrics in calendar year 2010 
when we were conducting the current audit of the Urban Areas Security 
Initiative grants. 

Recommendation 

We recommend that the Assistant Administrator, Grant Programs 
Directorate, require the California Emergency Management 
Agency to: 

Recommendation #1: Develop meaningful metrics for measuring 
program results, collect results measurement data from 
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subrecipients, and include these metrics in Investment 
Justifications and program funding approval deliberations. 

Management Comments and Auditors’ Analysis 

FEMA partially concurred with this recommendation noting that 
California is in the process of developing a metrics system to help 
measure program results.  FEMA has agreed to follow-up with the 
State within 6 months after the final report is published to request 
information on the progress being achieved with the metrics 
project. 

The California Emergency Management Agency agreed with this 
recommendation and stated it would work with FEMA to develop 
additional guidelines and/or performance measures to be used 
during the grant investment justification process.  The State has 
also updated its Site Visit form used by State grant monitors to 
document progress made in achieving goals and objectives for 
each project. 

We believe the State’s metric system once deployed, together with 
specific efforts to assign performance measures to large investment 
projects and periodic monitoring of progress achieved, will 
positively respond to this recommendation. 

The Assistant Administrator, Grant Programs Directorate, needs to 
provide corrective actions for the recommendation and a plan to 
implement the recommendation within 90 days. 

Increased Investment Oversight  

The California Emergency Management Agency’s oversight of some of 
the Urban Areas Security Initiatives major investments did not result in 
effective and efficient stewardship of federal grant funds.  Despite the 
State’s review of proposed grant-funded programs, at least 6 of the 50 
programs we examined did not provide the expected or intended benefits 
for first responders. This occurred primarily because the State’s review 
process did not consider whether the subgrantee adequately planned or 
documented that the equipment acquired for the programs provided the 
best value for the grant funds expended.  As long as the program 
equipment met the minimum grant requirements of being listed on the 
Authorized Equipment List, the State approved the program.  In some 
cases, local program planning was insufficient, untested, and failed to 
consider the real needs of the jurisdiction.  As a result, program results 
were disappointing in some cases and left critical needs unmet, even 
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though the urban areas spent millions of dollars of grant funds on the 

programs. 


Appendix A to the Code of Federal Regulations Title 2 § 225, Grants and 
Agreements, states that the application of general principles for 
determining allowable costs is based on the fundamental premises that 
those Governmental units: 

•	 Are responsible for the efficient and effective administration of 
Federal awards through the application of sound management 
practices; and 

•	 Assume responsibility for administering Federal funds in a manner 
consistent with underlying agreements, program objectives, and 
the terms and conditions of the Federal award. 

Following are five examples where lack of major investment oversight 
resulted in inefficient or ineffective program results: 

Fusion Center Software: An urban area purchased a specialized software 
program for its Fusion Center to evaluate criminal incidents obtained from 
local law enforcement data files.  The software cost more than $700,000, 
but did not perform as well as the supplier indicated it would.  After about 
15 months of use the Fusion Center Director said the system did not 
provide all of the functionality needed by the Center.  Subsequently, the 
Fusion Center replaced the software program with another software 
program costing $1,250,000.   

Reverse 911 System: Two urban areas bought reverse 911 systems that 
when implemented did not meet the urban areas’ needs.  One of the urban 
areas purchased a reverse 911 system that was not capable of providing a 
timely warning message to citizens.  It was only capable of reaching about 
5,000 home-based telephones per hour, even though there were more than 
32,000 homes with telephones in the area being tested that would have 
needed the warning in a more urgent, timely manner.  A test conducted by 
the urban area of this small section of the city that contained the 32,000 
telephones showed that it would take over 6 hours to call the residents.   

Furthermore, alternatives already existed to serve this purpose.  For 
example, if this system was needed to alert residents of a pending disaster 
(e.g., a bomb threat) in the 6 hours, it is very likely public news sources 
would have the news on the air via radio or television well before the 
residents were notified by the reverse 911 system.  Even though a faster 
broadcast rate could have been purchased at an added cost, the system 
relied on home-based telephones when many people rely on cell phones 
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for their primary telecommunications. Another urban area in California 
had previously bought a similar system, but was abandoning it to buy a 
different system following a local area test and determining that the results 
for the reverse 911 system were poor. The new system offered more 
capability, speed, and coverage.  The investment in the original system 
was approximately $178,000. 

Office Space Lease:  Another urban area spent approximately $4.4 million 
of FYs 2006 through 2008 grant funds to lease office space in a large, 
specially secured building (to accommodate the collocated Fusion Center), 
for the urban area’s administrative offices, Emergency Operations Center 
training, and several training classrooms.  The urban area classified these 
expenditures as training, which was approved by the State.  However, we 
found that the Emergency Operations Training Center accounted for more 
than half of the lease cost and was seldom used.  The other classrooms 
were used only 2 or 3 days per week for training and the Urban Areas 
Security Initiative records did not always show how often the classrooms 
were used for FEMA approved training.  Only FEMA approved training is 
eligible for grant funding.  Because the grant awards for this urban area 
have declined significantly, the lease expense became the primary use of 
the Urban Areas Security Initiative grant funds in FYs 2007 and 2008, 
which is not the best use for the majority of the grant funding for FYs 
2007 and 2008. 

Personal Protective Equipment: Two urban areas used different 
strategies in acquiring a new version of a protective suit to shield first 
responders against chemical, biological, radiological, nuclear, and 
explosive hazards.  The purchases were made to (1) replace existing stocks 
of protective suits with expiring shelf lives, and (2) provide first 
responders with suits meeting recently updated FEMA standards.   

The two urban areas used different strategies to determine how many suits 
to buy. One urban area bought more than 5,400 suits at a cost of 
approximately $2 million as soon as the new design became available.  
This single purchase was enough to equip most of the first responders in 
its jurisdictions, but did not fully consider the limited number of first 
responders that really required these suits.  The second urban area 
purchased 400 suits at a cost of approximately $426,795 to outfit the 
region’s special teams of chemical, biological, radiological, nuclear, and 
explosive specialists.   

The costs of these two strategies are significantly different.  Although each 
purchase was approved by the State, there was no documentation available 
to support the rationale for allowing one urban area to purchase suits for 
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all first responders versus only purchasing suits for a specified type of first 
responder at a significantly lesser cost. 

Our discussions with program managers revealed that urban areas need to 
assess the threat and likelihood of a chemical, biological, radiological, 
nuclear, and explosive event, determine how many suits are needed to 
address this threat, and prepare a regional response plan for strategically 
distributing and storing the suits for best response before acquiring the 
suits. The urban areas should also consider staggered purchases to avoid 
major replacement costs in a few years when the shelf life for these suits 
expires. 

Training Equipment:  Another urban area acquired 55 large screen digital 
televisions costing $74,394 as part of a new training system for its Fusion 
Center to facilitate training of intelligence analysts and others working in 
the Center, which was justified to the State as a total training package.  We 
visited this Fusion Center, discussed this system and other equipment with 
the Center Director, and examined the equipment.  We learned that the 
Center had purchased the televisions, but had not purchased the planned 
training system.  The Center Director told us the priority of the training 
system was being reviewed and it may not be purchased.  On the day we 
visited, all of the televisions were being used to monitor the same 
television station.  The Center Director told us televisions like these are a 
standard element in most Fusion Centers.  However, without the training 
system, the original justification for purchasing the televisions was not 
valid. 

First responders in subgrantee organizations are called upon to make 
important decisions about new, sometimes untried, and expensive 
technologies. We believe that the examples above show that the 
subgrantees could benefit from the help of State experts in making these 
decisions. Program leaders are often skilled law enforcement officers, 
firefighters, or emergency managers skilled in something other than 
purchasing. These program leaders can struggle with detailed 
specifications, claimed benefits, warrantees, compatibility issues, prices, 
and a myriad of other product issues.  With limited time to research 
product literature and independent test results, if any are available, 
program leaders are often forced to rely on manufacturers’ claims to guide 
their purchase decisions. If the product is a great success or falls short of 
expectations, there is no readily available way to get the word out to other 
jurisdictions.  (See our Best Practice discussion regarding the San Diego 
Regional Technology Center and its Technology Clearinghouse.) 

While the State staff reviewed and approved each of these programs, the 
State’s staff was small and focused on compliance with grant rules and 
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procedures, not the merit, value, or effectiveness of a particular program.  
Each year the staff reviewed and considered hundreds of programs from 
the six urban areas involving nearly $150 million.  The same staff also 
managed other Homeland Security grants for many other California 
subgrantees. The State staff advised us that they do not have the resources 
to perform due diligence on each and every program proposed by the 
urban areas. Therefore, if a piece of equipment is on the authorized 
equipment list and the program paperwork is in order, the program is 
approved for funding. This was the case for the five examples described 
above. 

Poor investments waste resources and reduce the benefits first responders 
and the urban areas they protect can derive from grant funds.  Together, 
the programs noted above cost millions of dollars and did not provide full 
value to first responder organizations. All of these investments could have 
been identified as poor investments when initially proposed or at the 
approval stage. The missing element was informed grantee oversight.  
Program outcomes would be improved if the subgrantees had better 
technical knowledge as they consider new and complex technology or 
evaluate the impact of proposed programs on first responder needs.  

Recommendations 

We recommend that the Assistant Administrator, Grant Programs 
Directorate, require the California Emergency Management 
Agency to: 

Recommendation #2: Establish and apply a meaningful review 
process designed to disclose the value and utility of proposed 
equipment and systems during the Investment Justification review 
and the expenditure plan approval processes. 

Recommendation #3: Develop and disseminate guidance to 
California Urban Areas Security Initiatives specifying the 
importance of efficient and cost effective use of grant funds to 
improve first responder preparedness. 

Management Comments and Auditors’ Analysis 

FEMA partially concurred with recommendation 2.  FEMA 
suggested that California revise current grant monitoring policy to 
include the addition of quantifiable goals/criteria to determine the 
effectiveness of each grant. FEMA’s Region IX staff also 
reviewed the draft report and suggested that the report specifically 
identify the UASI responsible for the conditions reported.  FEMA 
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did not concur with recommendation 3.  FEMA indicated in their 
written comments that current guidance and oversight provided by 
FEMA is sufficient to assure California’s use of grant funds is 
efficient and cost effective. 

The California Emergency Management Agency agreed with both 
recommendations and is considering adding performance measures 
like those discussed in this report to their grant management 
process. Also, the State will develop and disseminate guidance to 
the UASIs and all subgrantees specifying the importance of 
efficient and cost effective use of grant funds to improve first 
responder preparedness. 

The California Emergency Management Agency’s plan to expand 
its guidance and add performance measures to the grant proposal, 
management and monitoring processes will provide a positive 
response to these recommendations.   

The Assistant Administrator, Grant Programs Directorate, needs to 
provide corrective actions for the recommendations and a plan to 
implement the recommendations within 90 days. 

Delays in Awarding Grant Funds  

Although the California State Administrative Agency awarded Urban 
Areas Security Initiative grant funds to an urban area within the time limit 
specified by FEMA for the FYs 2006, 2007, and 2008 grants, the urban 
area did not make these grant funds available to subrecipients for 
15-18 months after the funds were received.  As a result, expenditures for 
approved programs were delayed, the FYs 2006 and 2007 Urban Areas 
Security Initiative grant performance periods were extended, and 
administrative costs increased.  Most importantly, these delays prevented 
timely delivery of needed plans, equipment, exercises, and training to first 
responders. 

FEMA Information Bulletin No. 257, dated July 17, 2007, states that it is 
important to ensure that funds are obligated and expended in a timely 
manner, within established periods for performance.  In addition, FEMA’s 
Program Guidance for the FY 2008 Homeland Security Grant Program 
states that FEMA strongly encourages the timely obligation of funds from 
local units of government to other subgrantees.   

FEMA grant guidance specifies that only the California State 
Administrative Agency, as grantee, is eligible to apply for Homeland 
Security Grant Program funds, including Urban Areas Security Initiative 
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grants. FEMA requires the grantee to make approved funds available to 
local units of government and other designated recipients within either 
60 days (FYs 2006 and 2007 grants) or 45 days (FY 2008 grants) after 
receiving the award from DHS.  FEMA grant guidance emphasized to the 
states that Homeland Security Grant Program funds need to be awarded 
promptly to Urban Areas Security Initiatives and subrecipients so that 
needed plans, equipment, exercises, and training can be acquired and 
provided expeditiously to first responders. 

As shown in Table 3, the subrecipients of one urban area waited 
17 months for FY 2006 grant funds to be made available after the grant 
award date. Funds were made available for the FY 2007 grant in about 
15 months.  For FY 2008, grant funds were made available in April 2010 
or about 18 months after the FY 2008 grant performance period began. 

Table 3 
Urban Areas Security Initiative Grant Awards 

FYs 2006 through 2008 

Receipt of Grant Funds 

FY Grantee 

Urban 
Areas 

Security 
Initiative 

Subrecipient 
Months between Awards to 

Urban Areas Security 
Initiative and Subrecipients 

2006 06/30/06 08/15/06 01/25/08 17 months 

2007 08/13/07 10/16/07 01/14/09 15 months 

2008 09/08/08 10/23/08 04/06/10 18 months 

By contrast, other California Urban Areas Security Initiatives made grant 
funds available to subrecipients a few weeks after receiving the grant 
award. 

The urban area in question did not promptly make grant funds available to 
subrecipients for the following reasons: 

•	 The local unit of government for the urban area did not promptly 
approve the purpose, uses, and associated obligations of the grants, 
and 

•	 The grant manager’s office and the subrecipients did not timely 
sign a detailed contract specifying the terms and conditions of the 
grants and the obligations of the subrecipients.   
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The Urban Areas Security Initiative officials said that obtaining approval 
of the local unit of government usually took about 4 months.  For the 
FY 2006 grant, the local unit of government took nearly a year to approve 
the use of the grant funds. Negotiating and signing the required contract 
between the grant manager’s office and the subrecipients took longer, 
because of the length of the contract (currently contains 139 pages) to 
describe the grants and the respective obligations of the grant manager’s 
office and the subrecipients. The grant officials said that much of the 
delay caused by this process was unnecessary wrangling over word 
changes that had no impact on the conduct of the grant.  The urban area 
grant officials said that the local unit of government and the subrecipient 
agencies receiving grant funds carefully negotiate the wording of the 
contract. As a result, there was much back and forth discussion before the 
contracts were signed. The Urban Areas Security Initiative managers said 
that this could be accomplished more quickly if the parties assigned the 
process a higher priority. 

Because of the long delays in making funds available, the subrecipients 
have not been able to spend the grant funds within the original 
performance period of the grants.  As a result, the Urban Areas Security 
Initiative managers have requested and received multiple performance 
period extensions from FEMA.  Specifically, the urban area has requested 
and received 13 project extensions for the FY 2006 grant.  It had currently 
been extended until September 30, 2010, about 2 years longer than 
originally approved. The FY 2007 grant has been extended another year 
until April 2011.  The urban area’s staff advised us that they expect to 
request additional extensions for both the FYs 2007 and 2008 grants to 
ensure subrecipients can spend approved funds effectively. 

Subrecipient program managers told us lengthy grant approval delays 
disrupt the procurement process, and delay timely delivery of grant-funded 
plans, equipment, and services.  The delays also add to the cost of 
managing the programs.   

Recommendations 

We recommend that the Assistant Administrator, Grant Programs 
Directorate, require the California Emergency Management 
Agency to: 

Recommendation #4: In consultation with the Urban Areas 
Security Initiative managers, identify process changes to accelerate 
the grant award approval process to the Urban Areas Security 
Initiative subrecipients. 
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Recommendation #5: Establish a timeframe for the urban area to 
make grant funds available to subrecipients for future Urban Areas 
Security Initiative grants, consistent with the experience of other 
California Urban Areas Security Initiatives.  

Recommendation #6: Improve the oversight process for assuring 
Urban Areas Security Initiative compliance with the timeframes. 

Management Comments and Auditors’ Analysis 

FEMA partially concurred with recommendations 4, 5, and 6, 
noting that timely distribution and dissemination of grant funds is 
critical to the success of the Homeland Security Grant Program.  
FEMA has also recommended California implement guidance, 
policies and processes to ensure timely distribution of grant funds. 

The California Emergency Management Agency agreed with 
recommendations 4, 5, and 6 and stated it will increase its 
oversight and collaboration with its Urban Areas Security 
Initiatives to assure that grant funds are distributed promptly.  The 
State also plans to establish specific timelines to help monitor grant 
fund distribution so that timely intervention can occur. 

We believe the actions proposed by the California Emergency 
Management Agency address the intent of this recommendation, 
but further action will be needed to assure timely compliance. 

The Assistant Administrator, Grant Programs Directorate, needs to 
provide corrective actions for the recommendations and a plan to 
implement the recommendations within 90 days. 

Sustaining Capabilities Without Federal Funding 

The State of California did not prepare contingency plans addressing 
potential funding shortfalls if DHS funding was significantly reduced or 
eliminated.  Funding shortfalls could put at risk critical programs intended 
to respond to terrorist acts and various catastrophes.  According to Fusion 
Center Directors, the Centers would be closed if federal funds were not 
available because neither the State nor local communities could allocate 
the resources needed to operate the Centers.  Similarly, three large 
regional communications systems would be at risk because the urban areas 
did not have an assured source of funds to complete and operate the 
systems.  The California Emergency Management Agency has not 
identified funding sources to sustain Fusion Centers or to complete the 
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regional communications projects if federal funds were diminished or 

discontinued. 


Department of Homeland Security Guidance and Application Kits for 
Homeland Security Grant Program FYs 2007 through 2008 grants 
required the states to identify their long term approach for sustaining the 
capabilities acquired through grant fund investments.  The Homeland 
Security Grant Program receives funds through annual appropriations.  
The amount appropriated varies from year-to-year and is not guaranteed 
for any future year. Each grant program has specific appropriations and 
periods of performance within which the funds must be used.  Grantees 
may only fund investments that were included in a specific year’s 
Investment Justifications that were submitted to DHS and evaluated 
through the agency’s peer review process.   

The DHS funding provided to grantees through the Homeland Security 
Grant Program over the past several years has created a perception that 
this funding will continue indefinitely as would be the case for entitlement 
programs, such as Medicare and Social Security.  Unlike entitlement 
programs, the annual appropriations for the Homeland Security Grant 
Program are based on budget justifications provided to the Congress by 
DHS. Critical programs at risk during funding shortfalls include Fusion 
Centers and Regional Communication Systems. 

Fusion Centers:  California has established intelligence collection and 
analysis Fusion Centers in Sacramento, San Francisco, Anaheim, 
Los Angeles, San Diego, and a State Center in Sacramento.  These Centers 
are designed to bring together federal, State, and local law enforcement 
personnel and systems to help identify and prosecute organized drug, 
gang, and cross-border crime as well as to identify and prevent terrorist 
acts. Since 2005, California and its Urban Areas Security Initiatives have 
invested millions of dollars to furnish, equip, and operate these Centers, 
including the salaries, training, and associated overtime expenses of 
Intelligence Analysts.  For example, one Fusion Center received 
$17.4 million from the Urban Areas Security Initiative’s FYs 2006 
through 2008 grants. 

According to the Fusion Center Directors, DHS and the California 
Emergency Management Agency strongly encouraged establishing the 
Fusion Centers. The Fusion Centers integrate criminal and terrorism 
threat intelligence and provide for intake, analysis, fusion, synthesis, and 
dissemination of that information.  Each Center has a different mix of 
participating agencies that generally include the Federal Bureau of 
Investigation, Drug Enforcement Administration, Coast Guard, port 
authorities, County Sheriff, local police, and others.   
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In addition to intelligence collection and analysis, each Center organizes 
the Terrorism Liaison Officer program for their region.  This program 
trains law enforcement officers and other first responders to identify 
potential terrorist acts and properly report the information to Fusion 
Center staff. The California State Administrative Agency strongly 
promotes local participation in the Terrorism Liaison Officer program, and 
even required all local jurisdictions that apply for Homeland Security 
grant funds to be fully enrolled in the program as one of the conditions for 
receiving funds. 

Fusion Center Directors said their products are highly regarded by the 
State’s law enforcement community.  In particular, they cited the benefits 
to law enforcement outcomes such as arrests and prosecutions provided by 
collocating representatives from cooperating agencies.  We asked Fusion 
Center Directors and California Emergency Management Agency officials 
about the ability of the local regions to operate and maintain these Centers 
if federal grants were reduced or eliminated.  The Directors said the 
Centers are costly and the local communities could not support the Centers 
without federal Homeland Security or similar grants.  These officials 
noted that if these grants were significantly reduced or eliminated, the 
Centers would close and much of the investment to establish the Centers 
would be lost. However, Center Directors told us that there is an 
unwritten understanding with the Department of Homeland Security 
Office of Information that the Centers will be funded through the grant 
program indefinitely.   

Regional Communications Systems:  Three California Urban Areas 
Security Initiatives have adopted comprehensive plans to replace or 
significantly upgrade existing public service communications systems.  
These communities are relying wholly or in large part on Homeland 
Security grant funds to develop the plans, conduct the design studies, and 
purchase initial infrastructure equipment.  Two of the urban areas 
estimated that these systems were expected to cost more than $1 billion 
dollars. Neither one of these entities have a firm plan for obtaining 
funding from local sources for the hundreds of millions of dollars needed 
to complete acquisition of the systems and to operate the systems.   

California has invested nearly $350 million of the Homeland Security 
Grant Program funds received from FYs 2003 through 2009 replacing the 
State’s aging and disparate public safety communications systems with 
modern and interoperable systems.  This is one of California top priorities.  
In addition, the Department of Homeland Security has strongly 
encouraged California and other states to modernize their communications 
systems.   
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Three of California’s urban areas have adopted plans to build modern 
regional interoperable communication systems for voice and data.  If 
completed, all of the first responders in each of these regions would be 
expected to have full communications interoperability.  These Urban 
Areas report that the State and FEMA have approved their plans and 
strongly support these efforts. 

These projects involve several years of planning and design, hundreds of 
millions of dollars of equipment and associated costs, and millions of 
dollars of operating costs once the systems become operational.  For 
example, one urban area had already invested more than $2 million in 
planning its regional interoperable communications system.  In 
April 2010, this urban area planned to invest an estimated $100 million for 
a system design and engineering analysis.  Over the next 3 years the urban 
area expects to spend about $1 billion to acquire, install, and test the 
required infrastructure for the system.  The cost of portable and mobile 
radios for 34,000 first responders and the annual operating fees that will 
be required to sustain the radios have not yet been estimated.  Although 
the urban area did not have firm financial commitments to pay for the 
acquisition of the system infrastructure, user equipment, or operations, the 
urban area’s officials planned to proceed with the design phase.  The 
officials expect most of the remaining system costs to be funded by local 
and state resources. The system is expected to be operational by 2016. 

Similar projects are underway in two other urban areas.  Although 
Homeland Security grants have been used to initiate these projects, to fund 
plans and design studies, and to make equipment purchases, the Urban 
Areas Security Initiative managers said they plan on obtaining the balance 
of the funds needed to finish the projects from local resources.  However, 
none of the three urban areas have firm commitments from local 
jurisdictions to pay for and support these systems.  Without firm financial 
commitments, the initial investment in the projects could be lost if funding 
to complete the project is not found.  Also, if the project is not completed, 
the initial need for the project would not be fulfilled. 

Using federal grant funds to begin large and costly projects, for which 
funds are not identified or available to complete, can result in a significant 
waste of the initial investments.  Costly design studies and equipment 
languish while waiting for unfunded components to be acquired to 
complete the system.  Because of the budget shortfalls currently being 
experienced by the State of California and local jurisdictions, funding in 
the magnitude necessary to finish these projects is questionable, leaving 
these already large investments at risk.    
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The Homeland Security Grant Program funds are not entitlement grants 
like Medicare or Social Security.  These grants are part of the DHS annual 
appropriation that must be approved by Congress.  Therefore, a possibility 
exists that the grant program funding could be reduced or eliminated in the 
future. Accordingly, grant agreements for Urban Areas Security Initiative 
grants should include state and local commitments to sustain such costly 
and important investments if federal funds were to diminish or not be 
available. The uncertainty surrounding future funding of California’s 
Fusion Centers and the interoperable communications systems should be 
resolved while there is ample time to consider and implement suitable 
options. 

Recommendations 

We recommend that the Assistant Administrator, Grant Programs 
Directorate, require the California Emergency Management 
Agency: 

Recommendation #7:  Identify options for future funding plan for 
the State’s Fusion Centers that would provide for the continuance 
of the Centers without long term dependency on federal grant 
funding. 

Recommendation #8: Develop options identifying the long term 
funding requirements for the interoperable public safety 
communications systems being initiated to include: 
•	 Realistic assessments of state and local government resources 

available to complete and sustain these programs, 
•	 Identification of federal financial support that may be 

necessary to complete and operate these systems, and 
•	 Making the completion of this plan a condition of future 

grant funds approvals for the programs. 

Recommendation #9: Require the subgrantee to address long-
term sustainability in their proposals and applications for grant 
funding. 

Management Comments and Auditors’ Analysis 

FEMA partially concurred with recommendations 7, 8 and 9, since 
according to FEMA the issue will need to be addressed at the 
Department level.  FEMA noted that it is a sound business practice 
to develop options for potential reductions and or changes in 
priority for grant funded activities.  Therefore, FEMA recommends 
that Urban Areas Security Initiatives develop a future funding plan 
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for their fusion centers that would provide for continuance of 
operation without long term dependency on federal grant funds.  
Recognizing that this position may require updating of existing 
grant guidance, FEMA stated that it will initiate discussions to 
address this issue within the current fiscal year. 

The California Emergency Management Agency agreed with 
recommendations 7, 8 and 9.  The State will identify options 
available for sustaining the Fusion Centers.  The State noted that 
California is experiencing dire financial circumstances and is 
seeking continued federal assistance consistent with the 
importance of the national priority for information sharing.  The 
State will also work with the Urban Areas Security Initiatives to 
develop long-term funding plans for the large scale 
communications systems now underway.  Such plans will include 
milestone dates which will be monitored as requests for future 
grants are considered. 

We believe the California Emergency Management Agency’s 
proposed actions address the intent of these recommendations and 
will help the Urban Areas Security Initiatives manage and sustain 
these significant investments. 

The Administrator, Federal Emergency Management Agency, 
needs to provide corrective actions for the recommendations and a 
plan to implement the recommendations within 90 days.    

Monitoring of Urban Areas Security Initiative Recipients 

The State Administrative Agency had not conducted on-site monitoring 
visits to Urban Areas Security Initiative grant recipients for FYs 2006 
through 2008 grant awards. While on site monitoring of Urban Area use 
of grant funds is not mandated, it is necessary in California because 
documents such as receipts, delivery notices, and contracts supporting the 
use of these funds were maintained only at the Urban Area grants 
management offices.  While the State monitoring unit proposed to visit 
Urban Areas Security Initiatives at least once every 3 years, this has yet to 
occur. In addition, we believe that a 3-year interval is not sufficient to 
fully evaluate whether grant funds were being used effectively and how 
the grants were being managed. 

According to the Code of Federal Regulations Title 44 § 13.40, 
Monitoring and Reporting Program Performance, grantees are required to 
provide day-to-day management of all grants and subgrant supported 
activities, and ensure that grant recipients comply with applicable federal 
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requirements and achieve program performance goals.  This regulation 
also specifies that grantee monitoring programs cover each program, 
function, or activity. The State Administrative Agency requires that grant 
recipients provide various documents to describe their activities and 
expenditures. 

Office of Management and Budget Circular A-133, Part 3-M also includes 
grantee monitoring requirements.  Part 3-M states that grantees are 
responsible for monitoring subgrantee use of federal awards through 
reporting, site visits, regular contact, or other means.  Grantee monitoring 
should provide reasonable assurance that the subgrantee administers 
federal awards in compliance with laws and regulations, as well as the 
provisions of contracts or grant agreements.  Monitoring should assure 
that performance goals are achieved. 

The DHS Office of Inspector General’s report on the audit of California’s 
State Homeland Security Program grant funds for FYs 2004 through 2006, 
noted that the State’s monitoring program was insufficient to comply with 
Federal regulations. Site visits were not always conducted and, when 
visits were conducted, the grant monitors focused primarily on grant-
related administrative requirements and not on the achievement of 
program goals.  The scope of the DHS FYs 2004 through 2006 audit did 
not include Urban Areas Security Initiative funds.  However, in 
commenting on the OIG draft report, State officials said they would begin 
instituting a program of on-site compliance visits to subgrantees in 
September 2008.  The intended compliance visits have apparently not 
included Urban Areas. 

The State Administrative Agency officials told us that they plan to 
conduct monitoring visits at 3 of the 6 urban areas that received Urban 
Areas Security Initiatives grants during FY 2010.  However, there is no 
plan to visit the other three urban areas that received Urban Areas Security 
Initiative grant funds. The FY 2010 visits would not be timely for the 
FYs 2006 and 2007 grants since nearly all of these funds would have been 
spent and reimbursed by the State. In addition, a draft policy, currently 
under review, includes monitoring grant recipients at least once every 
3 years. More frequent visits were not included in the State’s plan.   

Monitoring of Urban Areas Security Initiatives on a 3-year cycle is too 
infrequent to make timely assessments of the use of the funds or the 
progress being achieved in attaining needed capabilities and does not 
allow the prompt correction of problems.  California urban areas manage 
Urban Areas Security Initiative grants totaling $420 million, ranging from 
$3 million to $80 million each year (see Table 1).  The urban areas 
oversee programs to acquire equipment, or to provide services, training, 
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and exercises for multiple jurisdictions.  Some purchases involve new and 
complex technology.  Urban Areas Security Initiative management teams 
are small in size and are often overwhelmed with complying with the 
many State and federal regulations and grant guidance.  Consequently, 
annual monitoring by the State is essential to assure that the grant goals 
are being achieved and that grant funds are being properly expended.  In 
the absence of effective monitoring of California Urban Areas Security 
Initiatives, none of the findings discussed throughout this report were 
identified or corrected by the State and the urban areas.   

State officials said that the monitoring unit was transferred from the grant 
program area to the fiscal program area in May 2009.  This move was 
made to consolidate monitoring of all grant activities into one unit.  This 
unit was currently in the process of finalizing policies and procedures for 
the operation of the unit.  Prior to the transfer, the unit was not adequately 
staffed, and had a high turnover of employees.  As a result, the unit was 
unable to conduct timely monitoring of subrecipients.  At the time of our 
audit, the monitoring unit had only four employees assigned to monitor all 
open Homeland Security Grant Program funds.  In addition, workload 
backlogs may increase because the State of California requires employees 
to be furloughed on three Fridays each month.  Therefore, unless sufficient 
resources are committed, the backlog of subrecipient monitoring will 
continue to grow. 

Recommendations 

We recommend that the Assistant Administrator, Grant Programs 
Directorate, require the California Emergency Management 
Agency to: 

Recommendation #10:  Commit sufficient resources to establish 
and implement policies and procedures for annual on-site 
monitoring of Urban Areas Security Initiative grant recipients. 

Recommendation #11:  Require that the on-site monitoring visits 
include evaluations of the recipients’ overall management of the 
grants, including the progress made toward achievement of 
program goals. 

Management Comments and Auditors’ Analysis 

FEMA concurred with recommendations 10 and 11.  FEMA noted 
in its written comments that oversight management activities, 
including assessing compliance and progress toward program 
goals, is critical to the success of the grant programs.  FEMA has 
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pledged to follow up with California within 6 months of the 
published date of this report on the State’s progress.  

The California Emergency Management Agency also agreed with 
recommendations 10 and 11.  In written comments the State said 
that despite limited resources allowed for management and 
administrative expenses (5%), the State has developed and 
implemented a subrecipient risk assessment program that allows 
for fiscal and administrative monitoring.  California provided 
copies of its updated Monitoring Plan and Monitoring Guide.  In 
addition, the California Emergency Management Agency pledged 
to develop a plan to ensure regular programmatic site visits to 
Urban Areas Security Initiatives. 

We believe monitoring of the Urban Areas Security Initiative fiscal 
and programmatic performance, including site visits, is critical to 
grant success. The California Emergency Management Agency’s 
written response shows that the State understands the importance 
of monitoring Urban Areas Security Initiative performance and has 
new plans and tools for monitoring performance.  If these new 
plans and tools are put into practice, the State should meet the 
intent of this recommendation. 

The Assistant Administrator, Grant Programs Directorate, needs to 
provide corrective actions for the recommendations and a plan to 
implement the recommendations within 90 days.    

Unreported and Unjustified Sole Source Procurements  

California UASI agencies did not always report or justify sole source 
procurements.  California Urban Areas Security Initiative agencies did not 
always adhere to procurement requirements for FYs 2006, 2007, and 2008 
grants. The urban areas and their subrecipients: 

•	 Were unfamiliar with procurement regulations required for federal 
awards; 

•	 Awarded multiple, large, sole source purchases of equipment and 
services which were either not reported to the State, or were 
reported and approved, but without adequate supporting 
documentation; and  

•	 Had not performed written cost and price analyses to show the 
prices obtained were fair and reasonable for sole source purchases.  
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Accordingly, there was no assurance that the best price had been obtained 
for the sole source procurements, and the urban areas were in violation of 
federal grant requirements. 

The Code of Federal Regulations Title 44 § 13.36, Procurement, provides 
uniform administrative requirements for grants and cooperative 
agreements awarded to state and local governments.  These regulations 
direct the state and local governments to use their own procurement 
procedures, which reflect applicable state and local laws and regulations, 
provided that the procedures conform at a minimum to applicable federal 
procurement regulations.  Federal procurement requirements require that 
grantees and subgrantees: 

• 	 Acquire equipment and services under full and open competition,  
• 	 Obtain approval from the State Administrative Agency before 

proceeding with non-competitive procurements, 
• 	 Conduct cost analyses to assure prices obtained through non-

competitive procurements are fair and reasonable, and  
• 	 Maintain records sufficient to detail the significant history of the 

procurements.  

In particular, the regulations discourage noncompetitive procurements 
unless the item or service is only available from a single source.  In such 
cases, regulations require that the awarding agency first authorize 
noncompetitive procurements in writing and that cost analyses be 
performed to assure the noncompetitive price is fair and reasonable. 

The DHS Office of Inspector General reported in February 2009 that 
California subgrantee managers and county procurement authorities were 
not familiar with and did not always comply with federal requirements 
when procuring equipment using Homeland Security Grant Program 
funds. Multiple sole source procurements were noted that were 
unreported, did not receive State approval, and did not include a written 
cost analysis documenting the price obtained was fair and reasonable.  
These problems were observed in FY 2007 as subgrantees spent grant 
funds approved in FYs 2004, 2005, and 2006. The Urban Areas Security 
Initiative funds were not included in the scope of the February 2009 audit.  

State officials said that during 2008 and 2009, discussions of competitive 
procurement requirements were included in meetings involving Urban 
Areas Security Initiative managers to improve subgrantee awareness of 
proper procurement procedures.  However, when we asked Urban Areas 
Security Initiative managers about this training, they were not able to 
recall it or provide associated documents.   
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Table 4 summarizes procurements made by Urban Areas Security 
Initiative subgrantees without following applicable procurement 
requirements.  These procurements were made using grant funds awarded 
for FYs 2006, 2007, and 2008. 

Table 4 

Examples of Urban Areas Security Initiative Procurements 
Where Federal Regulations Were Not Followed 

Urban 
Areas Equipment Grant 

Year 
Purchase 
Amount 

Cost 
Analysis 

Performed 

State 
Approved 

1 Consulting 
Services 2006 $ 563,775 No No 

1 Public Safety 
Radios 2007 $ 527,343 No No 

2 Information 
Technology 2007 $ 515,284 No No 

3 
Intelligence 
Analysis 
Software 

2006 $ 700,000 No Yes 

3 
Intelligence 
Analysis 
Software 

2007 $1,250,000 No Yes 

3 
Communications 
System & 
Radios 

2006 $3,928,473 No No 

3 License Plate 
Reader 2007 $6,226,826 No No * 

* 	 A California Emergency Management Agency sole source approval was provided for 
one of seven systems 

The procurement examples in Table 4 were all procured under sole source 
procedures, two of which were approved by the State.  In addition, cost 
analyses were not performed to ensure that the best value was received by 
the urban areas. For example, the consulting services contract was 
justified as sole source procurement by the local purchasing agency for 
urban area 1 because of the perceived competence of the chosen contractor 
and the limited time available to the Urban Areas Security Initiative to 
award the contract before the end of the grant performance period.  The 
State’s approval was not requested for this award.  Subsequent to the 
award of the contract by the urban area, the contract was extended for 
5 years and increased in value to almost $3 million.   

Another example is the public safety radios procured by urban area 1.  The 
radios were all bought as purchase orders against a “Master Contract” with 
a single manufacturer that was originally awarded non-competitively in 
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1990. Since then, tens of millions of dollars of communications 
equipment were purchased under this Master Contract.  We asked the 
Urban Areas Security Initiative grant manager whether they had provided 
training to the purchasing department officials regarding applicable 
procurement requirements.  The manager said they had not done so.  We 
confirmed this during discussions with the purchasing department 
officials. In 2008, the Urban Areas Security Initiative manager requested 
and received from the local purchasing department a blanket wavier for 
sole source procurement of any goods or services to be purchased with 
Homeland Security grant funds until 2025.  With this waiver in hand, no 
efforts were made to seek State approval of sole source procurements.  
This waiver and the sole source procurements were in complete disregard 
of federal grant requirements and immediate action should be taken by the 
State to freeze all procurement actions until the urban area complies with 
federal requirements. 

For the License Plate Reader purchased by urban area 3, we observed that 
several jurisdictions were buying automated license plate recognition 
equipment costing more than $6 million from a single manufacturer as 
sole source procurements.  The program manager told us that the license 
plate recognition equipment was not purchased through advertised 
procurement but from a sole source because it incorporated proprietary 
software within the database that stored and compared the collected 
license plate numbers and associated information.  To be compatible with 
and share this information with neighboring jurisdictions, all users had to 
buy from the same manufacturer.  The urban area could not provide 
documentation that showed it attempted to require that a non propriety 
data structure be used to enable all jurisdictions to use license plate readers 
from any manufacturer.  As a result, all new purchases of license plate 
readers will be made using sole source procurements without competition, 
even though there are other providers of license plate readers. 

Urban Areas Security Initiative grant managers and subrecipients told us 
that in many cases specific brand preferences for the equipment to be 
acquired with grant funds have been made.  These officials often already 
had purchased specific types of equipment or were familiar with specific 
brands of equipment and were concerned about maintaining compatibility 
with existing equipment.  In other cases, equipment and service providers 
were known, trusted, and past experience indicated the sources provided 
high quality service. Purchasing officials told us conducting a full and 
open competition was time consuming and required significant 
investments of staff resources.  The officials said they preferred to issue a 
purchase order against an existing contract. 
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State Administrative Agency officials told us that they require urban areas 
to identify and seek approval for any purchase not acquired competitively.  
The State officials acknowledged that if the Urban Areas Security 
Initiative did not identify sole source procurements, the State officials 
assume all purchases were competitive.  Also, State officials said that if 
the urban areas seek sole source approval and complete the State’s form 
properly, the sole source procurements were generally approved.  The 
State officials do not generally investigate whether competition was 
possible. The officials rely on local jurisdiction judgment and preference.  
We observed some sole source procurements were approved by the State, 
but the accompanying justifications were often brief, not specific, and did 
not persuade us that a full and open competition was not possible. 

Sole source procurements, particularly of high cost equipment and 
services, deny the purchasing jurisdiction the full economic value of a 
competitive marketplace and the opportunity to explore innovative 
approaches to satisfy a need.  Non-competitive procurements often cost 
more and may not provide all available features and services.  Sole source 
procurements often lead to a long series of vendors obtaining a negotiating 
advantage in subsequent sole source procurements as local jurisdictions 
and cooperating neighboring jurisdictions acquire items from the same 
source to maintain compatibility.  This condition occurred numerous times 
in California jurisdictions that were acquiring communications equipment.  
The acquisition of automated license plate recognition systems by 
numerous jurisdictions is another example.   

Although DHS-OIG reported in February 2009 problems with sole source 
procurement among Homeland Security grant purchases in California, 
these practices continued without remediation.  Multiple, large 
procurements were made without competition and, in some cases, without 
the State being notified. Other sole source procurements were approved 
by the State but with insufficient documentation.  No sole source 
procurement that we observed was substantiated with a cost analysis to 
show that the price obtained was fair and reasonable.  While State officials 
acknowledge this problem and have made some effort to correct it, we 
found little progress since the condition was originally reported.   

The amount of grant funds expended as sole source procurements was not 
identified to the State or to us during the audit.  Nevertheless, the grant 
funds expended in noncompliance with federal regulations should be 
questioned and disallowed if a review by the State shows that the best 
value was not obtained. 
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Recommendations: 

We recommend that the Assistant Administrator, Grant Programs 
Directorate, require the Director, California Emergency 
Management Agency to: 

Recommendation #12: Develop and provide to all Urban Areas 
Security Initiatives grant subgrantee managers, within 6 months of 
this report date, a comprehensive training program on State and 
federal regulations pertaining to competitive procurement. 

Recommendation #13: Prepare, publish, and disseminate a guide 
detailing procurement regulations for FEMA awards to all 
California municipal and county purchasing departments that are 
acquiring equipment or services with Homeland Security grant 
funds. 

Recommendation #14: Complete a review of all grant funded 
purchases exceeding $100,000 to identify those made as sole 
source procurements and: 
•	 Verify that State approval was obtained, sole source 

procurement was justified, and the price was documented as 
fair and reasonable, 

•	 Disallow all procurements that fail to meet these 
requirements, and 

•	 Freeze all procurements for the urban area that has granted a 
waiver from using advertised procurements until it agrees to 
adhere to federal grant procurement requirements. 

Recommendation #15: For future grant years, disallow any 
procurement actions that are not in compliance with federal 
procurement regulations. 

Management Comments and Auditors’ Analysis 

FEMA concurred with recommendations 12, 13, 14, and 15.  In 
written comments FEMA pledged to provide California and its 
Urban Areas Security Initiatives specific training in December 
2010 on procurement standards and competition.  FEMA also will 
encourage California to review purchases exceeding $100,000 
under sole source procedures as detailed in recommendation 14.  
FEMA will also request California to provide documentation of 
disallowed procurement actions that are not in compliance with 
federal procurement regulations.   
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The California Emergency Management Agency also agreed with 
recommendations 12, 13, and 15, and partially agreed with 
recommendation 14.  The State agreed in written comments to 
issue a Grant Management Memorandum by December 31, 2010 
outlining state and federal regulations regarding competitive 
procurements.  Further, the California Emergency Management 
Agency will include training on competitive procurements in 
training workshops to be conducted during December 2010. This 
guidance will also be added to the State’s grant management 
website. As a part of this training, the State will prepare and 
provide a procurement guide for Urban Areas Security Initiatives 
to disseminate to their local procurement agencies.  The State has 
also agreed to revise its sole source procurement request form and 
to review all such requests.  The State will establish a policy 
allowing grants management staff to disallow sole source 
procurements not pre-approved by the State.   

Regarding recommendation 14, the California Emergency 
Management Agency said that the State does not have the staff 
resources to accomplish the recommended review of all funded 
purchases exceeding $100,000 to assure federal procurement 
competition requirements were met.  The State plans to meet the 
intent of this recommendation with the actions detailed above. 

In two successive audits of California we have documented 
problems with unapproved and inappropriate sole source 
procurements.  The corrective actions proposed by FEMA and the 
California Emergency Management Agency, if implemented and 
periodically reinforced, can address the intent of these 
recommendations.  However, the California Emergency 
Management Agency’s response for recommendations 12, 13, and 
15 is not sufficient to address recommendation 14.   
Disallowing the noncompliant procurements would send a clear 
message to Urban Areas Security Initiatives that failure to fully 
comply with federal competition requirements has undesirable 
consequences. 

The Assistant Administrator, Grant Programs Directorate, needs to 
provide corrective actions for the recommendations and a plan to 
implement the recommendations within 90 days.    

Internal Controls Over Reimbursements 

California’s State Administrative Agency did not require Urban Areas 
 
Security Initiative grant fund recipients to provide copies of purchase 
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orders, delivery receipts, and other documentation with their requests for 
reimbursement of approved grant fund expenditures.  As a result, the 
State’s internal controls over grant expenditures did not provide assurance 
that expenditures reimbursed to Urban Areas Security Initiative recipients 
were eligible, allowable, and supportable in accordance with federal 
requirements.   

The Code of Federal Regulations Title 44 § 13.20, Standards for 
Financial Management Systems, and the Department of Homeland 
Security Financial Guide, require that grantees maintain an accounting 
system together with adequate internal controls to assure grant 
expenditures are allowable, allocable, authorized, and consistent with 
federal, State, and grant requirements.  For source documentation, 
accounting records must be supported by such documentation as cancelled 
checks, paid bills, payrolls, time and attendance records, and contract and 
subgrantee award documents. Review and verification of supporting 
documentation is needed to satisfy federal regulations and the DHS 
financial guide. 

The DHS Office of Inspector General audit report issued in February 2009 
on the Homeland Security Grant Program grants awarded to California for 
FYs 2004 through 2006, reported that the California State Administrative 
Agency did not review supporting documentation for grant expenditures 
before reimbursing subgrantees.  The audit report concluded that the State 
had no assurance that reimbursements made to subgrantees were valid and 
eligible, or were appropriately supported by purchase orders, receipts, 
delivery notices, and similar documents.    

A subsequent review by FEMA of California Homeland Security Grant 
payments made in FY 2008 showed that more than $24 million (about 
19%) of expenditures were not proper.  Most of the improper payments 
identified were caused by insufficient supporting documents.  In most 
cases, this situation was due to the subgrantee not being able to provide 
the relevant invoices, receipts, or summary level reports.  FEMA 
recommended that documentation compliance metrics be incorporated 
throughout the grant process to minimize future improper payments.  Also, 
to help overcome lost and missing documents, FEMA recommended a 
standardized document retention protocol and corresponding training.   

Our audit of the FYs 2006 through 2008 grants confirmed that the 
California State Administrative Agency did not require Urban Areas 
Security Initiatives to provide documents such as receipts, invoices, and 
delivery notices with their requests for reimbursement of expenditures.  
Instead, the State told us they relied on the following four mechanisms to 
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ensure that expenditures were proper before reimbursements were 

approved: 


1.	 Urban Areas Security Initiatives’ certifications that requests for 
reimbursement of expenditures were correct,  

2.	 An electronic workbook of program and associated expenditures 
which detailed intended purchases, 

3.	 Close working relationships with Urban Areas Security Initiatives 
grant specialists, and 

4.	 Periodic monitoring of Urban Areas Security Initiative grants 
management, including on-site inspection of expenditure 
documents.   

While these internal controls are helpful, the controls were not sufficient 
to provide the necessary level of assurance that reimbursements were 
proper. In addition, the State had not yet monitored the California Urban 
Areas Security Initiatives for the FYs 2006 through 2008 grant periods at 
the time of our review.  Moreover, the State’s monitoring unit did not plan 
to perform comprehensive annual on-site visits, nor did it have plans to 
monitor three of the six urban areas in the near future.  Review and 
verification of supporting documentation was needed to satisfy federal 
regulations and the DHS Financial Guide. 

During our visit to one urban area, the Urban Areas Security Initiative 
grant management team demonstrated a new automated tool developed to 
track programs managed by their subrecipients.  The Urban Areas Security 
Initiative’s Invoice Tracking System included the capability to 
electronically view key expenditure documents.  This tool, which might be 
a solution to this issue, is more fully described in the Best Practices 
section of this report. 

Recommendation 

We recommend that the Assistant Administrator, Grant Programs 
Directorate, require the California Emergency Management 
Agency to: 

Recommendation #16: Strengthen internal controls over Urban 
Areas Security Initiative grant expenditure reimbursements, for 
example, through reviews of purchase orders, invoices, and 
delivery receipts.  
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Management Comments and Auditors’ Analysis 

FEMA concurred with recommendation 16.  FEMA agreed in 
written comments to encourage California to strengthen internal 
controls over grant expenditure reimbursements.   

The California Emergency Management Agency also agreed with 
this recommendation, and stated it would initiate a sampling 
procedure to review source documentation prior to reimbursing 
Urban Areas Security Initiatives for their grant funded purchases.   

The California Emergency Management Agency’s plan to sample 
and review some reimbursement documentation falls short of what 
we believe is needed to assure grant funds are being expended 
properly. We remind the State that one of the California Urban 
Areas Security Initiatives has developed an electronic system that 
could facilitate documentation review without the burden of 
handling, transporting and storing paper documents.  We believe a 
pilot program to try this option, together with the sampling of 
documents proposed by the State, would more closely meet the 
intent of this recommendation.   

The Assistant Administrator, Grant Programs Directorate, needs to 
provide corrective actions for the recommendation and a plan to 
implement the recommendation within 90 days.   

Management of Cash Advances 

The State Administrative Agency did not maintain a system for 
monitoring cash advances and accrued interest for Urban Areas Security 
Initiative agencies.  The State provided cash advances to one of 
California’s Urban Areas Security Initiatives for the FYs 2006 through 
2008 grants, which were held by the urban area beyond the time permitted 
by regulation. Accrued interest was not reported or paid as required.  
Moreover, the State was not aware of the situation because the State did 
not have a system to account for the advanced funds or interest due.  

According to the Code of Federal Regulations Title 44 §13.21 (c), 
Advances, grantees and subgrantees can be paid in advance, if they 
demonstrate the willingness and ability to maintain procedures to 
minimize the time elapsing between the transfer of the funds and their 
expenditure. OMB Circular A-133 Compliance Supplement, Part 4, 
Section (III) (C), states that grantees are permitted to draw down funds up 
to 120 days prior to expenditure or disbursement, but must place those 
funds in an interest-bearing account, with the interest submitted to the U.S. 
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Treasury. California grant guidance also states that subgrantees may 
request grant funds up to 120 days prior to expenditure/reimbursement. 

In addition, the Code of Federal Regulations Title 44 § 13.21(i) Interest 
Earned on Advances, states that grantees and subgrantees shall promptly, 
but at least quarterly, remit interest earned on advances to the federal 
agency. FEMA officials advised us that interest accrued from cash 
advances should be reported on the quarterly Financial Status Report.  
Interest earned also should be remitted quarterly by the State 
Administrative Agency to FEMA. 

While most California Urban Areas Security Initiatives paid for approved 
expenditures with local funds and then requested reimbursement from the 
State with grant funds, one urban area requested and received more than 
$29.9 million of cash advances from the State for the FYs 2006 through 
2008 grants. For various reasons, the urban area did not promptly spend 
these funds and a portion of the funds were not spent within the 120-day 
limit specified in the cash management regulations.  Also, accrued interest 
on these cash advances was not remitted promptly or reported as required.  

Table 5 shows cash advances, disbursements, and interest accrued for this 
urban area from the FYs 2006 through 2008 Urban Areas Security 
Initiative grants. 

Table 5 
Urban Areas Security Initiative  

Cash Advances, Disbursements, and Accrued Interest 
As of December 31, 2009 

FYs 2006 through 2008 Grant Awards 

Grant Year Advances Amount 
Disbursed Balance Accrued 

Interest  
2006 $ 21,132,084 $ 20,727,665 $ 404,419 $ 271,783 
2007 $ 8,792,495 $ 5,156,562 $ 3,635,933 $ 69,618 
2008 $   15,798 $   15,324 $ 474 $ 0 

$ 29,940,377 $ 25,899,551 $ 4,040,826 $ 341,401 

Of the $21,132,084 cash advances for the FY 2006 grant, $3,059,221 was 
not spent within the 120 day limit. The records provided by urban area 
officials were not detailed enough to allow us to determine the total 
amount of cash advances that were expended within 120 days for the 
FY 2007 grant. However, we did determine that there was an unexpended 
balance of $3,635,933 retained for more than 120 days.   
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Interest of $341,401 earned on the cash advanced to this urban area had 
not been remitted quarterly to the Federal Government.  A lump sum 
payment of $341,401 of the total accrued interest was made to the federal 
government at the time of our audit visit to the urban area. 

The State Administrative Agency did not adequately monitor cash 
advanced to this urban area.  Therefore, it was not aware of the urban 
area’s noncompliance with reporting and payment of interest 
requirements.  As a result, accrued interest due was not reported by the 
State on the quarterly financial status report as required. 

Recommendations 

We recommend that the Assistant Administrator, Grant Programs 
Directorate, require the California Emergency Management 
Agency to: 

Recommendation #17:  Establish policies and procedures to 
ensure that cash advances to subgrantees are only provided based 
on immediate disbursement requirements and that procedures are 
in place to minimize the time needed to expend these funds. 

Recommendation #18: Require subgrantees to return funds 
advanced if not expended within 120 days of the advance being 
provided. 

Recommendation #19: Require subgrantees to track accrued 
interest on cash advances, remit the interest earned in accordance 
with requirements to FEMA, and report the interest earned on the 
Financial Status Reports. 

Management Comments and Auditors’ Analysis 

FEMA concurred with recommendations 17, 18, and 19.  FEMA 
noted in written comments that grant funds must be expended in 
accordance with 44 CFR Part 13. 

The California Emergency Management Agency also agreed with 
these recommendations.  The State in written comments advised of 
new procedures established to manage and account for cash 
advances, accrued interest, and associated reporting.   

We believe these procedures can significantly improve the control 
and accounting for cash advances and meet the intent of this 
recommendation.   
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The Assistant Administrator, Grant Programs Directorate, needs to 
provide corrective actions for the recommendations and a plan to 
implement the recommendations within 90 days. 

Two California Urban Areas Security Initiatives Are Using 
Innovative Systems That May Be Best Practices 

The San Diego and Los Angeles-Long Beach urban areas were using 
innovative systems to better invest and manage Urban Areas Security 
Initiative grant funds. 

•	 San Diego’s Technology Clearinghouse helps subrecipients make 
more informed purchasing decisions, and 

•	 The Invoice Tracking System developed by Los Angeles-Long 
Beach provides an on-line tool for managing subrecipient programs.   

These systems merit broader use in California and should be considered 
for evaluation and use in other jurisdictions. 

San Diego’s Technology Clearinghouse 

San Diego Urban Areas Security Initiative managers said that 
when technical experts assist first responders in selecting 
equipment and other products these programs tend to be more 
successful. Were such efforts more broadly coordinated, program 
success could increase throughout California, 

California first responders are inundated with new and improved 
products designed to help them prevent and respond to terrorist 
acts and natural disasters.  Program Leaders are often highly 
trained law enforcement officers, firefighters, or emergency 
managers skilled in something other than purchasing.  The 
Program Leaders can struggle with detailed specification, claimed 
benefits, warrantees, compatibility issues, prices, and a myriad of 
other product issues. With limited time to research product 
literature and independent test results, if any are available, 
Program Leaders are often forced to rely on manufacturer’s claims 
to guide purchase decisions.  If the product meets, exceeds, or falls 
short of expectations, there is no readily available way to get the 
word out to other jurisdictions. 

The San Diego urban area is helping first responders be better 
buyers by investing in a Regional Technology Center and its 
Technology Clearinghouse initiative.  This initiative is designed to 
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evaluate new technologies and provide local jurisdictions detailed, 
independent assessments of equipment and systems being 
considered by first responders.  The evaluations feature both 
technical assessments and testing under realistic conditions by first 
responders. The evaluations also include assessments by other first 
responders who have purchased and used the prospective 
equipment or system.  The Center’s reports are clearly presented, 
objective, and readily available electronically.  As a result, San 
Diego first responders have timely sources of available product 
evaluations to help them make better investment decisions.   

Los Angeles-Long Beach Invoice Tracking System 

The Los Angeles-Long Beach urban area received more than 
$70 million of Urban Areas Security Initiative grant funds each 
year for the 3 year period.  Tracking the documentation associated 
with hundreds of programs supported with the grant funds posed a 
significant problem.  The Urban Areas Security Initiative 
managers, accountants, and subrecipients were all frustrated with a 
paper-based system that too often was associated with 
reimbursement delays, misunderstandings, and inefficiency.  The 
Urban Areas Security Initiative managers resolved these problems 
with an innovative, on-line Invoice Tracking System.  The System 
allows the program teams to digitally record and store all essential 
program documentation.  The documentation is then available for 
use by Urban Areas Security Initiative managers and the urban 
area’s accounting department.  The urban area staff said this tool 
has eliminated much of the uncertainty surrounding the status of 
programs during the purchasing and approval process.  They 
emphasized the value of being able to electronically view key 
purchase documents  

The Los Angeles-Long Beach System allows any approved system 
user to sign on and determine the program status in real time, view 
essential documents, review expenditures, and determine the status 
of reimbursement requests without any need for paper documents, 
specialized software, or storage.  The Los Angeles-Long Beach 
Invoice Tracking System could offer similar benefits to other 
Urban Areas Security Initiatives management teams.  The System 
could also be beneficial to the California Emergency Management 
Agency in its response to the DHS Office of Inspector General’s 
and FEMA’s reported concerns that the State does not review 
purchase orders, sales invoices, or delivery notices before 
reimbursing urban areas and other subgrantees for incurred 
expenses. 
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Appendix A 
Purpose, Scope, and Methodology 

The purpose of the audit was to determine whether the State of 
California distributed and spent Urban Areas Security Initiative 
grant funds strategically, effectively, and in compliance with laws, 
regulations, and guidance. The goal of the audit was to identify 
problems and solutions that can help the State of California better 
prepare for and respond to threats, acts of terrorism, and other 
hazards. The audit further enabled us to answer the following nine 
researchable questions: 

• Were measurable goals developed from plans? 
• Do funded plans link all hazards response capabilities to goals? 
• Were funds and resources distributed based on goals? 
• Does the State accurately measure risk? 
• Does the State measure response capabilities? 
• Can the State demonstrate improved performance? 
• Were grants administered compliantly? 
• Did the State monitor grant programs? 
• What innovative practices can be used by other states? 

The scope of the audit included the Urban Areas Security Initiative 
grant awards for FYs 2006, 2007, and 2008 as described in the 
Background section of this report and summarized in Table 1.  

The audit methodology included work at FEMA Headquarters, 
State of California offices, each of the six urban areas that received 
grants, and various subrecipient locations.  To achieve our audit 
objectives, we analyzed data, reviewed documentation, and 
interviewed key state, Urban Areas Security Initiative, and local 
officials directly involved in the management and administration of 
the State of California’s Homeland Security Grant Programs.   

We conducted six site visits and held discussions with appropriate 
officials from all six of the urban areas receiving Urban Areas 
Security Initiative grants.  The visits and discussions were 
performed in order to determine if program grant funds were 
expended according to grant requirements and State-established 
priorities. During each of these visits we conducted a general 
meeting with subrecipients to discuss their use of Urban Areas 
Security Initiative grants, the impact these grants had on first 
responder preparedness, and the management of the grants by the 
Urban Areas Security Initiative teams.  During these visits we met 
with approximately 400 subrecipients. 
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Appendix A 
Purpose, Scope, and Methodology 

We conducted site visits to the six California Urban Areas Security 
Initiatives representing all three State emergency management 
regions, and to 35 subrecipient organizations.  We visited: 

• Coastal Region 

o	 Bay Area Urban Area (San Francisco) 
� Alameda County Sheriff 
� Contra Costa County Emergency Management 
� Northern California Regional Intelligence 

Center 
� Oakland Office of Emergency Services 
� San Francisco Bay Area Rapid Transit 

Authority 
� San Francisco Bomb Squad 
� San Francisco Department of Public Works 
� San Francisco Emergency Operations Center 
� San Jose Police Department 
� San Mateo County Sheriff 
� Santa Clara Public Health Department 

• Inland Region 

o	 Sacramento Urban Area 
� City of Sacramento Government Center 
� Sacramento Police Department 
� Sacramento Regional Office of Homeland 

Security 

• Southern Region 

o	 Anaheim-Santa Ana Urban Area 
� Anaheim Angles Stadium 
� Anaheim Fire Department 
� City of Santa Ana Civic Center 
� Garden Grove Police Department 
� Orange County Fire Authority 
� Santa Ana Police Department 
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o	 Los Angeles-Long Beach Urban Area 
� City of Los Angeles Communications 

Department 
� Long Beach Fire Department 
� Long Beach Police Department 
� Los Angeles County Fire Department 
� Los Angeles County Sheriff 
� Los Angeles Police Department 

o Riverside Urban Area 

o	 San Diego Urban Area 
� City of San Diego Communications Department 
� City of San Diego Purchasing Department 
� San Diego County Sheriff’s Office 
� San Diego Fire Department 
� San Diego Fusion Center 
� San Diego State University Research 

Foundation 
� San Miguel Fire Department 
� Vista Fire Department 

At each location, we interviewed responsible officials, reviewed 
documentation supporting State and subgrantee management of the 
awarded grant funds (including expenditures for equipment, 
training, and exercises), and physically inspected some of the 
equipment procured with the grant funds.   

We conducted the audit between December 2009 and May 2010, in 
accordance with Government Auditing Standards as prescribed by 
the Comptroller General of the United States (Yellow Book-2007 
Revision). Those standards require that we plan and perform the 
audit to obtain sufficient, appropriate evidence to provide a 
reasonable basis for our findings and conclusions based on our 
audit objectives.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our 
audit objectives. 

Although this audit included a review of costs claimed, we did not 
perform a financial audit of those costs.  This was a performance 
audit as defined by Chapter 1 of the Standards, and included a 
review and report of program activities with a compliance element.  
Foxx & Company was not engaged to and did not perform a 
financial statement audit, the objective of which would be to 
express an opinion on specified elements, accounts, or items.  
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Accordingly, we were neither required to review, nor express an 
opinion on, the costs claimed for the grant programs included in 
the scope of the audit. Had we been required to perform additional 
procedures, or conducted an audit of the financial statements in 
accordance with generally accepted auditing standards, other 
matters might have come to our attention that would have been 
reported. This report relates only to the programs specified and 
does not extend to any financial statements of the State of 
California. 

While the audit was being performed and the report prepared under 
contract, the audit results are being reported by the DHS Office of 
Inspector General to appropriate FEMA and State of California 
officials. 
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Appendix B 
FEMA Management Comments on the Draft Report 

December 6, 2010 

MEMORANDUM FOR: Michael Siviy 
    Director  

Grants Management Division, DHS OIG 

FROM: Elizabeth M. Harman 
    Assistant Administrator 

SUBJECT:	 Response to Draft OIG: The State of California’s 
Management of Urban Areas Security Initiatives Awarded 
During Fiscal Years 2006 through 2008 

Thank you for the opportunity to comment on the subject draft report entitled, “The State 
of California’s Management of Urban Areas Security Initiatives Awarded During Fiscal 
Years 2006 through 2008”. The findings in the report will be used to strengthen the 
effectiveness and efficiency of how we execute and measure the program.  We recognize 
the need to continue to improve the process, including addressing the recommendations 
raised in this report. 

Thank you for the opportunity to respond to the report and to work with the Office of the 
Inspector General during this engagement.  

Attachment 

cc: 	 Annette Hampton, RMBA 
Mildred Lloyd, GPD Audit Liaison 
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FEMA Management Comments on the Draft Report 

I. Introduction 
During the formal exit conference held Oct 25, 2010 many issues relating to the finding 
of this draft report were discussed amongst all Federal parties.  The findings and 
recommendations within the Draft Report focused on improvements needed to enhance 
California’s management of UASI grants.  FEMA’s Grant Programs Directorate (GPD) 
and FEMA Region IX Grants Management Division provided their concurrence, partial 
concurrence, or non-concurrence on each of the 19 recommendations.  

The State is ultimately responsible for all programmatic and fiduciary actions that are 
connected directly or indirectly with the Homeland Security Grants examined under this 
review. Many of the findings are historic, systemic and permeate the State and UASI 
programs throughout the FY04-FY08 timeframe.  FEMA recommends the corrective 
recommendations be adopted and implemented by the State and the UASI 
program/financial managers.  The use of “concur” throughout the report means that GPD 
and Region IX agrees with the recommendations as a way forward to improvement and 
provides a path for remediation under a corrective action plan, but is not intended to infer 
that the recommendations that are not clearly codified by federal regulations, laws, statute 
or guidance can be fully enforced as mandates.  Therefore, we will be prescriptive in the 
creation of the corrective action plan and on the cooperation and coordination of the Sate 
Administrative Agency (SAA) to reform, adopt, and implement these recommendations.  

OIG Recommendation #1: We recommend that the Assistant Administrator, Grants 
Program Directorate, require the California Emergency Management Agency to develop 
meaningful metrics for measuring program results, collect results measurement data from 
subrecipients, and include these metrics in Investment Justifications and program funding 
approval deliberations. 

FEMA Response:  FEMA partially concurs with this recommendation.  GPD discussed 
how the issues within the finding have come up in other audits.  GPD indicated that the 
SAA is in the process of developing a metrics system as indicated in the 2008 State OIG 
Corrective Action Plan.  However, it appears that at this point the metrics is more of a 
state inventory and resource typing database.  It is unclear to FEMA at this point if this 
will evolve into a program that captures results measurement, such as preparedness 
capabilities. FEMA will follow-up with the State within six months of the final report 
and request additional information on its progress in developing a metrics system.     

OIG Recommendation #2: We recommend that the Assistant Administrator, Grants 
Program Directorate, require the California Emergency Management Agency to establish 
and apply a meaningful review process designed to disclose the value and utility of 
proposed equipment and systems during the Investment Justification review and the 
expenditure plan approval processes. 

FEMA Response:  FEMA partially concurs with this recommendation.  In addition, 
FEMA suggests revising current State Homeland Security Grant monitoring program 
policy to include quantifiable goals or criteria to determine the effectiveness of each grant 
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FEMA Management Comments on the Draft Report 

specific to each grant year.  The policy should indicate the method for selecting sub 
grantees to be visited, and the number or frequency of monitoring visits each year for 
both State Homeland Security Program grants and Urban Area Security Initiative grants. 

In addition, FEMA Region IX suggested that the names of the UASI that corresponds to 
the specific findings in the OIG report be listed to increase ownership and accountability.  
The Grant Development and Administration Division (GPD) within the Federal 
Emergency Management Agency’s (FEMA) Grant Programs Directorate (GPD) requests 
that the State Office of Homeland Security submit a revised Homeland Security Grant 
Program monitoring policy to their GPD Program Analyst within 90 days to include more 
quantifiable goals and criteria for determining the effectiveness of each grant.  The 
updated policy should include: 

a.) A clear method for selecting sub grantees to be visited, 

b.) The number or frequency of monitoring visits each year for both SHSP (State 
Homeland Security Program) grants and UASI (Urban Area Security 
Initiative) grants, and 

c.) The protocols to be followed during the monitoring visits. 

OIG Recommendation #3: We recommend that the Assistant Administrator, Grants 
Program Directorate, require the California Emergency Management Agency to develop 
and disseminate guidance to California Urban Areas Security Initiatives specifying the 
importance of efficient and cost effective use of grant funds to improve first responder 
preparedness. 

FEMA Response:  FEMA non-concurs with the recommendation.   

The grant guidance states that “Grant recipients will be monitored periodically by DHS 
staff, both programmatically and financially, to ensure that the project goals, objectives, 
performance requirements, timelines, milestone completion, budgets, and other related 
program criteria are being met.  Monitoring will be accomplished through a combination 
of office-based reviews and on-site monitoring visits.  Monitoring will involve the review 
and analysis of the financial, programmatic, performance and administrative issues 
relative to each project and will identify areas where technical assistance and other 
support may be needed.”  

On-site monitoring visits and office-based reviews assist the program office in 
identifying recurring problems that grantees may have that can be addressed through 
additional clarification on the website, incorporation into the training modules, and 
modifications to the grant guidance. The program office will continue to stress its 
importance in training and as part of monitoring.  The program office carries out actions 
to ensure that all grantees are aware of the requirements of the program and their 
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individual grant award.  FEMA diligently works to ensure that all grantees are complying 
with the requirements set forth in the grant award. 

Additionally, grant guidance under “Grantee Responsibilities” clearly states that the 
grantee must agree to “Retain grant files and supporting documentation for 3 years, after 
the conclusion and closeout of the grant or any audit subsequent to closeout.”  FEMA is 
taking necessary actions to ensure that grantees comply with federal documentation 
requirements and will not take any additional action on this recommendation.  

OIG Recommendation #4: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the California Emergency Management Agency to, in 
consultation with the Urban Areas Security Initiative managers, identify process changes 
to accelerate the grant award approval process to the Urban Areas Security Initiative 
subrecipients. 

FEMA Response: FEMA partially concurs with this recommendation.  FEMA agrees 
with the findings in that the timely distribution and dissemination of grant funds is critical 
to the success of our programs.  Therefore, we recommend that the California EMA 
implement guidance, policies and processes including milestones and timelines to ensure 
the timely distribution of grant funds to achieve and implement program goals and 
objectives. FEMA will follow-up with the State within six months of the final report and 
request additional information on its progress updating guidance, policies and processes 

OIG Recommendation #5: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the California Emergency Management Agency to 
establish a timeframe for the Urban Area to make grant funds available to subrecipients 
for future Urban Areas Security Initiative grants, consistent with the experience of other 
California Urban Areas Security Initiatives. 

FEMA Response:  FEMA partially concurs with this recommendation.  FEMA agrees 
with the findings in that the timely distribution and dissemination of grant funds is critical 
to the success of our programs.  Therefore, we recommend that the California EMA 
implement guidance, policies and processes including milestones and timelines to ensure 
the timely distribution of grant funds to achieve and implement program goals and 
objectives. FEMA will follow-up with the State within six months of the final report and 
request additional information on its progress updating guidance, policies and processes 

OIG Recommendation #6: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the California Emergency Management Agency to 
establish an oversight process for assuring Urban Areas Security Initiative compliance 
with the timeframes. 

FEMA Response:  FEMA partially concurs with this recommendation.  FEMA agrees 
with the findings in that oversight management activities including assessing compliance 
and progress toward program goals is critical to the success of our programs.  Therefore, 
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we recommend that the California EMA implement guidance, policies and processes to 
ensure the achievement of Federal goals and initiatives through monitoring.  The state is 
the only entity charged with passing down funds to the Urban Area in HSGP grants.  
GPD can make a suggestion to the grantee regarding the recommendation but cannot 
promulgate requirements related to such timeframes.  FEMA will follow-up with the 
State within six months of the final report and request additional information on its 
progress updating guidance, policies and processes. 

OIG Recommendation #7: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the California Emergency Management Agency identify 
options for future funding plan for the State’s Fusion Centers that would provide for the 
continuance of the Centers without long term dependency on federal grant funding. 

FEMA Response:  FEMA partially concurs with this recommendation.  It is a sound and 
proactive business practice to develop options for the potential reduction and or change in 
priority for grant funded activities, therefore it is recommended that UASIs develop a 
future funding plan for the State’s Fusions Centers that would provide for the 
continuance of the Centers without long term dependency on federal grant funding.  
FEMA will follow-up with the State within six months of the final report and request 
additional information on its future funding plan. For additional rationale regarding 
partial concurrence, please refer to FEMA’s response to recommendation #9. 

OIG Recommendation #8: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the California Emergency Management Agency to develop 
options identifying the long term funding requirements for the interoperable public safety 
communications systems being initiated to include: 

- Realistic assessments of state and local government resources available to complete and 
sustain these programs, 
- Identification of federal financial support that may be necessary to complete and operate 
these systems, and 
- Making the completion of this plan a condition of future grant funds approvals for the 
programs 

FEMA Response:  FEMA partially concurs with this recommendation.  For additional 
rationale regarding partial concurrence, please refer to FEMA’s response to 
recommendation #9. 

OIG Recommendation #9: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the California Emergency Management Agency subgrantee 
to address long-term sustainability in their proposals and applications for grant funding . 

FEMA Response:  FEMA partially concurs with this recommendation.  Given that GPD 
partially concurs with recommendations 7 through 9, this issue will have to be addressed 
at a higher level within the Department or Administration.  The corrective action plan 
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should be developed in a way that addresses the recommendation and can provide a 
meaningful outcome but is not in violation of program guidance regarding the State’s 
responsibility for the development of sub-recipient policies and procedures.  FEMA will 
initiate the discussion to address this issue within the current fiscal year. 

OIG Recommendation #10: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the California Emergency Management Agency to commit 
sufficient resources to establish and implement policies and procedures for annual on-site 
monitoring of Urban Areas Security Initiative grant recipients 

FEMA Response: FEMA concurs with this recommendation.  FEMA agrees with the 
findings in that oversight management activities including assessing compliance and 
progress toward program goals is critical to the success of our programs.  Therefore, we 
recommend that within the current fiscal year the California EMA implement guidance, 
policies and processes to ensure the achievement of Federal goals and initiatives through 
monitoring.  FEMA will follow-up with the State within six months of the final report 
and request additional information on its progress updating guidance, policies and 
processes. 

OIG Recommendation #11: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the California Emergency Management Agency to require 
that the on-site monitoring visits include evaluations of the recipients’ overall 
management of the grants, including the progress made toward achievement of program 
goals. 

FEMA Response:  FEMA concurs with this recommendation and will encourage the 
State to begin developing ways to incorporate evaluations of the recipients’ overall 
management of grants into on-site monitoring within six months of the final report.  GPD 
has already begun implementing the corrective action for recommendation 10.  Region 9 
requested that OIG add language to recommendation 11 to include implementing past 
corrective actions regarding monitoring.  As stated in FEMA’s response to 
recommendation 10, FEMA agrees with the findings in that oversight management 
activities including assessing compliance and progress toward program goals is critical to 
the success of our programs.  Therefore, we recommend that the California EMA 
implement guidance, policies and processes to ensure the achievement of Federal goals 
and initiatives through monitoring. 

OIG Recommendation #12: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the Director, California Emergency Management Agency 
to develop and provide to all Urban Areas Security Initiatives grant sub-grantee 
managers, within 6 months of this report date, a comprehensive training program on State 
and federal regulations pertaining to competitive procurement. 

FEMA Response: FEMA concurs with this recommendation.  On December 7 and 8, 
2010 the Grant Programs Directorate, via the Homeland Security Preparedness Technical 
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Assistance Program, will provide a Direct Technical Assistance (TA) Delivery to the 
California State Administrative Agency (SAA) and California Urban Areas including 
Bay Area (Super UASI), Los Angeles/Long Beach, San Diego, Sacramento, Bakersfield, 
Anaheim/Santa Ana, Ventura, and Riverside.  This intensive workshop will provide 
rigorous, customized solutions and successful grants management principles tailored to 
the needs of the California SAA and Urban Area subrecipients, with emphasis on 
procurement standards and competition.  We will encourage the SAA to develop and 
provide Urban Areas a comprehensive training program on State and federal regulations 
pertaining to competitive procurement.  FEMA will follow up and request additional 
information on the State’s progress towards providing comprehensive training within six 
months of the final report. 

OIG Recommendation #13: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the Director, California Emergency Management Agency 
to prepare, publish, and disseminate a guide detailing procurement regulations for FEMA 
awards to all California municipal and county purchasing departments that are acquiring 
equipment or services with Homeland Security grant funds. 

FEMA Response: FEMA concurs with this recommendation.  FEMA agrees with the 
findings in that grant funds must be expended in accordance with 44 CFR Part 13, OMB 
cost principles, and program guidance is critical to the success of our programs.  
Therefore, we recommend that the California EMA implement guidance, policies and 
processes to ensure the integrity of Federal assistance funds within the current fiscal year. 

OIG Recommendation #14: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the Director, California Emergency Management Agency 
to complete  a review of all grant funded purchases exceeding $100,000 to identify those 
made as sole source procurements and: 
- Verify that State approval was obtained, sole source procurement was justified, and the 
price was documented as fair and reasonable,  
- Disallow all procurements that fail to meet these requirements, and 
- Freeze all procurements for the Urban Area that has granted a waiver from using 
advertised procurements until it agrees to adhere to federal grant procurement 
requirements. 

FEMA Response: FEMA concurs with the recommendation and will encourage the 
State to initiate this review within six months of the final report.  As stated in FEMA’s 
response to recommendation #13, FEMA agrees with the findings in that grant funds 
must be expended in accordance with 44 CFR Part 13, OMB cost principles, and program 
guidance is critical to the success of our programs.  Therefore, we recommend that the 
California EMA implement guidance, policies and processes to ensure the integrity of 
Federal assistance funds. 

OIG Recommendation #15: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the Director, California Emergency Management Agency 
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to for future grant years, disallow any procurement actions that are not in compliance 
with federal procurement regulations. 

FEMA Response:  FEMA concurs with this recommendation.  Within the current fiscal 
year, FEMA will request the State to provide documentation of disallowed procurement 
actions that are not in compliance with federal procurement regulations. 

OIG Recommendation #16: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the California Emergency Management Agency to 
strengthen internal controls over Urban Areas Security Initiative grant expenditure 
reimbursements, for example, through reviews of purchase orders, invoices, and delivery 
receipts.  

FEMA Response:  FEMA concurs with this recommendation and will encourage the 
State to provide an update on its progress in strengthening internal controls within six 
months of the final report. As stated in FEMA’s response to recommendation #13, 
FEMA agrees with the findings in that grant funds must be expended in accordance with 
44 CFR Part 13, OMB cost principles, and program guidance is critical to the success of 
our programs.  Therefore, we recommend that the California EMA implement guidance, 
policies and processes to ensure the integrity of Federal assistance funds. 

OIG Recommendation #17: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the California Emergency Management Agency to 
establish policies and procedures to ensure that cash advances to sub grantees are only 
provided based on immediate disbursement requirements and that procedures are in place 
to minimize the time needed to expend these funds. 

FEMA Response:  FEMA concurs with this recommendation.  As stated in FEMA’s 
response to recommendation #13, FEMA agrees with the findings in that grant funds 
must be expended in accordance with 44 CFR Part 13, OMB cost principles, and program 
guidance is critical to the success of our programs.  Therefore, we recommend that the 
California EMA implement guidance, policies and processes to ensure the integrity of 
Federal assistance funds.  FEMA will follow-up with the State within six months of the 
final report and request additional information on its progress updating guidance, policies 
and processes 

OIG Recommendation #18: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the California Emergency Management Agency to require 
sub grantees to return funds advanced if not expended within 120 days of the advance 
being provided. 

FEMA Response:  FEMA concurs with this recommendation.  As stated in FEMA’s 
response to recommendation #13, FEMA agrees with the findings in that grant funds 
must be expended in accordance with 44 CFR Part 13, OMB cost principles, and program 
guidance is critical to the success of our programs.  Therefore, we recommend that the 
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California EMA implement guidance, policies and processes to ensure the integrity of 
Federal assistance funds.  FEMA will follow-up with the State within six months of the 
final report and request additional information on its progress updating guidance, policies 
and processes. 

OIG Recommendation #19: We recommend that the Assistant Administrator, Grant 
Programs Directorate, require the California Emergency Management Agency require 
subgrantees to track accrued interest on cash advances, remit the interest earned in 
accordance with requirements to FEMA, and report the interest earned on the Financial 
Status Reports. 

FEMA Response:  FEMA concurs with this recommendation.  As stated in FEMA’s 
response to recommendation #13, FEMA agrees with the findings in that grant funds 
must be expended in accordance with 44 CFR Part 13, OMB cost principles, and program 
guidance is critical to the success of our programs.  Therefore, we recommend that the 
California EMA implement guidance, policies and processes to ensure the integrity of 
Federal assistance funds.  FEMA will follow-up with the State within six months of the 
final report and request additional information on its progress updating guidance, policies 
and processes. 

Additionally, GPD requested that OIG remove the example on page 33 of the draft report 
as the grantee was in compliance. At the time, language in FEMA’s letter to the grantee 
indicated that interest payments should be made to the HHS instead of FEMA, as is now 
required. 
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December 1,2010

Martin W. O'Neill
Foxx and Company
700 Goodall Complex
324 We:tIl Ninth Sireel
Cincinnati, Ohio 45202

Dear Mr. O'Neill:

The California Emef(~encyManagement Agency (Cal EMA) has reccivcd and reviewed Ihe draft
audit report concerning Cal EMA's administration ofthe UrblUl Areas SecuriTy Initiative (VASI)
grants awarded during fiscal yearS 2006 through 2008.

At Cal EMA, we strive for excellence in all that we do IUld appreciate your independent review
of the administration of the UASI funds awarded by the Federal Emergency Managcment
Agency to the Stale ofCalifomia. Your review Is of the utm<;>st importance to us, our granl
recipients, and other agencies tasked with enhancing the state and local agencies capabilities 10
prevent, detcr, respond to, and recover from terrorist attacks, major disasters and othcr
emergencies. Wc apprcciatc the opportunity to provide the status ofour corrective action plan to
the specific area.~ identified in the report and do 50 3..'1 follows:

Improved Program Resulll Rcponing

Recommemlatloll #1

Develop meaningfullnetries for measuring program re5ults, collect results measurement data
from subrecipicnts, and include these melncs in Investmcnt Justifications and program funding
approval deliberations.

Cal EMA Response

We concur with this recommcndation. Wc will work with thc U.S. DHSfFEMA as nceded 10
develop additional guidelines and/or perfonnance mcasures regarding lhc VASI Investment
Justification review process.

The ?Y 2006 Homeland SecuriTy Grant Program Guidallce lUld ApplicatiOn Kit, does not State
the Stllte AdminiSlrative Agency (SAA) is responsible for scoring the Urban Areas Se<:~ity

Initia.live Invcstmcnt Justifications (Us) during the funding approval dcliberations. According to
page 60 ofthe above referenced guidance, "An Investment Justification template will be
provided to the States to facilitate the application submission process. Sta!es and Urban Areas

36~0 SCltRIlVER AVENUR • MATHER, CA 95655
(916)3-45-8506 • (916)845-3511 FAX
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Martin W. O'Neill
December 1,2010
Page 2

will develop lheirown investments.lhe Urban Area investments must be included as part of the
overall Stotllllpplication." These malerials were provided to the State by U.S. DlISlFEMA.

To ensure that perfonnance goals are met and achicved for each project identified in the
Fino.ncio.l Management Fonns Workbook, we have updated our Site Visit !"ann to include II

section for documenting progress made in llchieving goals and objectives for each project. The
Site Visit Fornlls referenced in our response to Recommendation #11 IUld provided as
Attachment F. Additionally, the Homeland Security Grants Section (HSGS) is inlhe process of
developing a plan to ensure regular programmatic site visits will occur in the future. The plan
shall allow Branch and Section Chiefs 10 manage visils and tmck completion of all reports.

Increased Invutmcnl'Ovcrsigbl

Establish and apply a meaningful review process designed to disclose lhe value and utility or
proposed equipment and syslclIUI' during the Investment Justification review and the expenditure
plan approval processes.

Cal nMA Response

We concur with this recommendation. As indicated in response MI, we will move forward with
any meaningful review process orthe Investment JustifK:ations as directed by U.S. DHSlFEMA.

Based on the outcome of a working group convened by the former Governor's Office of
Homeland Security (OIlS) and eompri3Cd of a replUCnlative CJ'MS section of our 5ubgmnteu,
wherein the resulting product was the Financial Management Forms Workbook (FMFW)
currently in use today, we believe the FMFW is the appropriate means of authorizing and
approving our subgrantee expenditures. This workbook is the basis of our sUbgrantee
application, request for grdllt modification, equipment inventory, subgl'llntee budget, governing
body approval, and the lluthorized agent verifications. We will consider incorporating into the
FMFW, the kind of performance measures outlined in thc Government Pcrfonnance and Rcsulls
Act liS discussed on page 8 of the audit report.

RC«IlIImegd!ltlon IIJ

Devdop and disseminate guidance to California Urban Areos Seeurily Initiatives specifying the
importance of efficient and cost effective use of grant funds to improve first responder
preparedness.
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Cal EMA Response

We concur with this recommendation. We will develop and disseminatc guidance to the
California UASIs and all subgrantecs specifying the importancc of cfficient and cost effective
use of grant funds to improve first responder preparedness.

We also conducl miscellaneous grtUlt training workshops throughout the year, including grant
application lind fiscal management. and we will eontinue 10 instNet our subgrantees on the
importnncc ofthOI1OOve. By the end of201 0, we will have conducted approximately 73 training
workshops. (Attachment A) We will also plaec the training materials on our websitc whcre it
will be easily accessible to our subgrantees and will distribute the materials during the December
2010 training workshops. Finally, we will utitil.e the: UASI Quarterly MeetinGs as an additional
rcsouree for disseminating this infonnation.

Ruommendallon #4

In consultation with lhe Urban Areas security Initiative managers, identify process changes 10

ac<:elerllte the grant lIward lIpprovai process to the Urban Areas Seeurity Initiative .ubreeipients.

Cal EMA Rnoons

We ooncur with this recommendation. We are in agreemem with FEMA's Program Guidance
for the FY 2008 Homeland Security Grant Program (HSGP), wherein FEMA strongly
encourages the timely obligation of funds from local units of government to Q(hcr s\lbgrantees. It
should be noted that Cal EMA consistently meets its 45.day (previously 6O.day) timcline of
passing through Homeland Security funds to the locals; however, we shall continue to work
closely with Out stakeholders to accelerate the award process as needed. We willlliso continue
to emphasize the importnnee of expcl"lding funds in a timely f3shion during our llpplielltion
workshops and fiseal managementlraining sessions.

A majority of the UASls are currently obligAting funds from loeal governments to other
subgranlees in a timely fllShion. Unfortunlltely, the Slate of Cali fomi a's largest Urban Area,
whieh also receives the Inrgesl UASI allocation, hM regular difficulty in meetinG this criteria.
There is often a 12 - 16 month delay in reeeiving Board of SupelVisors and Mayor's Office
approval to move fOl'Wflrd.

In an attempt to expedile this process, the Los Angeles/Long Beach (LAlLB) UASI has
developed a monthly ''Grant Sial" meetillg wherein decision makers meet on. regular basis to
ensure all funds arc awarded and expended in a timely fashion. While this new focus ofthe
LNLB UASlls geared towards allocating the funds to local projects in a reasonable amount of
time. the LAlLB UASI is still requesting grant elttC1lsions on a regular basi, which prolongs the
federal performance period for ailtbe state', subiflUltCCS.
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Reson1Dlendatlon US

Establish II timeframe for the Urban Area to make grant funds available to subrecipients for
future Urban Areas Security Initiative grants, cOllsis(ent with the experience of other Califomill
Urbnn Arens Security Initiatives.

Clll EMA Response

We concur with this recommendation. As noted above. a majority of the ClIlifomia UASls
obligtlte funds from local governments tu uther subgrlll1tces in 0 timely fashion. In coordination
with Cal EMA, the VASls shall work together to develop Il reasonable timeframe and to share
"be.~t practices" during Ihe UASI Quanerly Meetings in lUI attempt to strcamline the allocation
approval process (lOrn the local govenmlent entity.

Recommendation U6

Improve the oversight process for assuring Urban Areas Security Initiative compliance with the
timeframes.

Clll EMA Response

We conem with this recommendation. Our program staff shall continue to improve the oversight
process and will Wl:/l'k wilh the UASI managers to ensure all timclint:s IUld deadlines are met by
the UASI jurisdictions. Program staff is in dllily contact with thcir respective subgrantecs, Rnd
this constallt CQnunUIlication between UASI managers and Cal EMA program slaff can ensure
that {imelines arc met or if an extension of the timcline is needed.

Sustaining Cllpllbllitle! Withoul}'ederal Funding

Recommendation 1/7

Identify options for futlU"C funding plf\fl for the State's Fusion Centers that would provide for the
COlltinuance of the Centers without long-term dependency on federal gra.nt funding.

Cal EMA ReSPOnse

We concur wilh Ihis recommendation. We will identify options available for sllstairuncnt
f\lIIding for Fusion Centers. 'llIe State of Califomia, like many states across the nation, is in dire
financial circumstances. Unfonunatcly, unless geneml or othcr funds IHe appropriated by thl:
State Legislature, there is no active contingency plan in place to continue the Fusion Centers
should homeland security ftmding be eliminated. We fully understand that the Homeland
S«:urity grants are not "entitlement" funding; however, we IIlso acknowledge that the state will
most likely be unable to sustain the Fusion Centers in the event funding be eliminated during
fnlllllal federal appropriations. The sharing and dissemination of infonnation is II state and
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natioMl priority And the establishment of the Fusion Centers was a priority of U.S. DHS/FEMA
as well.

Presently. sustainment costs arc not allowed for Fusion Centers. This issue needs to be
addressed at the nationallcvcl, as the U,S, DHSIFEMA needs to gauge the importoJlce of the
Fusion Centers and the Homeland Security program as a wholc. The state's limited re.'IOur~s are
currently strelchcd to the breaking point. SO IlIly assistance from the fedcrellevel would be
greatly appreciated.

R«ommendlllllon #8

Develop options identifying the long-lenn funding requirements for the interoperable public
safely commwticalions systems being initiated 10 include:

• RcalifiK: aneumenls of state and local govemment resources available 10 complete IIlld
sustain thele prognms.

• Identification offedcral financial support that may be necessary to complete and operate
these systems, and

• Malting the completion of this plan a condition of future grant funds approval for the
programs.

Cal EMA Resooose

We concur with this recommendation. We will work with the UASls to identify otncroptions
available for sustahunent funding. We have also discussed with Urban Areas, who have adopted
comprchcl\lIive pllllllltu replace or signilicanlly upgrade existing public service communication
systems the importance of identifying Ihe long-term funding requirements for the interoper8ble
comrnwtication projects within their respective jurisdiclion. At a minimum, these plans should
include state and lOCal commitments to s\lstain such cosUy and important investments if federal
fUlids were to diminish or not be available.

Our program staff will continue 10 maintain OO)'-to-<la)' contact with the VASI managers to stay
informed on such large-scale projeclll. We have requested milestolle dates be established and
met (as part of the original grant award leller), and the UASI is required to submit a milestone
extension request should an)' ofthcir goals not be mel.

We will require the identification oflong-Icnn funding requiremenlll be mel tM:(ore fuillre grants
lire awarded; however, for those systems nol expected to be operationll1 until 2016 this may
result in delayed funding to certainjunsdietions.

Reeommendation I!!

Require the subgrantcc 10 address Iong-lerm sUSlalnabllil)' in their proposals aOO llpplialions ror
grant funding.
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Col EMA Response

We concur with lhls recommendation. We will require subgrantec:s submit, along with Iheir
Financial Managemetlt Form.s Workbook (FMFW), II narrative description outlining Ihar long­
tenn sustainabilit)' requirements for projecl(S) anticipakd to extend past the federal perfonnance
period of that particular gram year. We williiso review lhese plans and ensure lhey are
rc:asonable long-tctm options for the proposed projc:c:l

Monitoring or VASI Redpl,mls

RtrommtndatioD /#10

Commit sufficient resources to establish and implement policies and procedures for annual 00­

site monitoring of Urban Areas Security Initiative grant recipients.

Cal EMA Response

We co'ICur with this recommendation. Despite limited resoUJ'CC5, and the fact that live percent
(5"'.) management and administrative portion ofthc homeland security funding does not allow
us to efficiently administer the federal grant progmms, we have developed Md implemented a
subreceipicnt risk llS:iCSSment program that allows for the liscalllIId administrative monitoring of
all grllIIts during the grant award period through either limited or extended.seope field andIor
desk rcviews. All extendcd scope reviews are predicated upon" reimbursement made to lhe
subrceipicnl. In addition, throughout the year the agency supplements its annual monitoring
plan with a random selection ofsubrecipients to receive limited-scope payment reviews. This
program ensures that we meet subrccipient monitoring requirements for all federal awards.

We have attllehed our agency's FY2010/11 Monitoring Plan (Allaelunent B), QUI' Grants
Monitoring Guide (Attachment C), am.I Chapler 7 of Our GrMts Manual on Assessing,
Monitoring. and Mitigating Subrcceipient Risk. (AltllChment D)

Uecommendlliion 1#11

Require: thaL the on-site monitoring visits include evaluations oflhe recipients' overall
management of the granb, including the progress made toward achIevement of program gOllls.

Cal EMA Re~PQ!\~e

We concur with this recommendation. As noted above, the flve percent (5%) mllllllgt:nx,:nl Wld
adminiiwation allotment makes it difficult for us to efficiently administer the Homeland Security
grants awarded to the State of California. Per the Office of MMllgement lind Budget (OMB)
Circular A-133, Part 3·M, states that grantees are responsible for monitoring subgranlce use of
federal awards through reporting, site visiu, regular contact Or other means. As mentioned
arove,lhe agency's on-sile monitoring requirements are one way to meel this requirement.
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Although the stale's limited resources make on-site visits difficult for program staff, we will
continue to meet the OMD Circular requirement as indicated above by successfully submitting
the Biannual Strategy Implementation Report (BSIR) in the Grants Repor1ing Tool (ORT), as
well as regular contact with OUf subgrl\l'Jtees. Our Homeland Security Grant Seclion staff also
submits a weekly status update to their superviror describing the weekly activities ofthc
subgrantees. (Attachment E)

Ollr Homeland Security GrWlts Section is in the process of developing a plan to ensure rllgular
progmmmatic sitc visits occur. Program staff will conduct sile visits with our subgrantees to
meet, discuss, and doeumcnt progress made lowards achieving progranl objectives and gonls.
We have also updatcd the Site Visit Form to include the following: "For cllch projccl identified
in the Financial Management Forms Workbook, how is your agency achieving the goals and
objectives for this projcct." (Attachment F) We arc implementing an Excel Spreadsheet Site
Visit Schedule, which, as mentioned above, shaH allow agency Branch Chiefs and Section Chiefs
to manage visits and track completion of all reports.

The GrlUlts Rep<.>rting Tool (OR1), FEMA 's on_line reporting system for homeland security
funding, previously tracked subgmntee progress by asking what percentage the subgramee is
completing projects. Por example, had a project rcaehed a twenty percent (20%) completion of
projcct goals, forty percent (40%) completion ofprojcet goals, ete. The possibility of having
FEMA reinstate this Module within the GRT may assist SAA's in detennining whether
subgranlees have achieved specified program goals.

Unreported and Unjustified Sole Source Procurements

Rel;ommemlallon /#12

Develop and provide to all Urban Areas Security Initiatives grant subgrantee managers, within 6
months ofthi! report date, a comprehensive training program on Slate and federal regulations
pertaining to competitive procurements.

Cal EMA Response

We concur with this recommendation. We will issue R Grant Management Memorandum
(GMM) by December 31, 2010, outlining state, and federal regulations regarding competitive
proeurements. The GMM also offers another excellent oppor1unity to specify the importance of
efficient and cost effective usc of grant funds to improve first responder preparedness.
Additionally, we will offer tllis training program during the Biannual Stmtegy Implementlltion
Report (DSIR)/Finll.neial Management Workshops scheduled for December 2010. Finally, we
will include this information on our agency'S website for futurc reference.
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Recommendation Hl3

Prepare, publish and disseminate Il guide dctlliling procurement n:gulutions for FEMA IIwards to
all California municipal and county purehaslng dcpanmcllls that are acquiring equipment or
services with Homeland Security gmnt flUIds.

Cal SMA ResPollse

Wc concur with this recommcndation. The Code of Federal Regulations (CFR) Title 44 §13.36,
provides unifOnll administrative requircmcnlS for grams and cooperative agreements awarded to
state and local govenunents. These regulations dircclll\c slate and local governments 10 use
their own procurement procedures, which rencet applicable state and local laws and regulations,
provided lhe procedwes confOnll at a minimum to applicable federal procurement regulations.
We will provide to lhe UASI managcn.1I.S part oflhe Grants Management Memorandum
mentioned in Rccommcn<lIulon Nllllbove, a guide detailing procurement reeuilltions for FEMA
awards for distribution to their respective municipal or county pun::hasing department.

We will address the subgrantce procurement requirements by requiring subgrantces to complete
and submit. cost benefit analysis with the sole source request form. We have also developed
proccdwes to cnsure the HSGS program representatives review all sole SOt.ll'CC request f'ofrm for
content and completeness. We will also follow-up with subgrantees for additional clarifICation
when needed to ensure adequate justification is provided.

Additionally, we will continue to require the subg.rantec 10 self-cenify that all grant related
purchases were competitive. The Mooitoring Division, during desk reviews and on-site visits,
will review the subreccipicnt procurement procedures to cn~ure they meet the minimum
requirements as set forth in CFR 44.

Recomml,il\l.la!ion #14

Complete a review of all grant fundcd pun::hases exceeding $1 00,000 to identify those made as
solo lIO\lrCO procurements and:

• Vcrify that State approval was obtained, sole source procurement was justified, and lhe price
....'lI:S documented as fair and reasonable,

• DIsallow all procurements that fail to meet these requirements, and

• Freuc all procurements for Urban Area that has granted a waiver from using advertised
procurements until it agrees to adhere to federal grant procurement requirements.

Cal EMA Response

We partially concur with this rcconunendation. Due to the level of time commitment and staff
hoUl'l needed to handle this recommendation, we life unable 10 complete a review of.lI 8rant­
funded purehase.s exceeding SIOO,OOO to identify those made as soie SOt.ll'CC procurements. Cal
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EMA divisions and branches arc currently understllffed, and the present stlltewide "hiring freeze"
pr¢v<:nls Ollr agcncy from lidding personnel 10 our IIgeney. We will addrcss the inuc by revising
Qur Requcst fQr Sole Source Pmcuremcnt AuthoriZlllion Form (Attochmenl 0) 10 require II
cosl!bcnefit analysis be attached to the fonn.

Reeommemlallon HIS

For future grtlllt yel:lIS, disallow any procurementllclions lhailire not in compliance Wilh federal
regulll.tiolls.

Cal EMA Rnooosc

We concur with this recommendation. We will revise our Financial Management Fonn,
Workbook (FMFW) reimbursement Jtqucst to include the following, "Old thIs purchase eJ(ceed
$100,000 and did it involve a sole sowce procurement?" Additionally, we will develop II policy
that enables program Itaffto disallow sole lIOI.IlCC requests not pre.approved by Cal EMA. It
shook! be noted that tbc discussion of Sole Source Requests is included in ..Section V:
Procurement" oftile Site Visit Form.

The Monitoring Division will also perfonn a random sampling ofthesc reponed purchllSC$ to
ensure federal procurement guidelines were followed and the costs reimbutse<l W'Cre properly
supponed. Any costs identified by the Monitoring Division and!Qr program staff to be ineligible
will be disallowed.

Internal Controls over Reimbursemeots

Resommembtinn #16

Strengthen internal controls over Urban NeIlS Security Initilltive grant expendit\lTe
reimbursements for example, through reviews of purchase orders, Invoices, and delivery receipts.

Cal BMA RcsPOnsc

We concur with this recommendation. To strengthen intcrnlll controls over grant expenditures,
we Me considering a sampling of source documentation prior to reimbursing subgrantecs. A
review and verification of a sampling of source doewnentation would provide adequate
tlssurance thai grant expenditures are allowable. allocable, authorized IIIld consistent with federal.
Stale and gltUlt ccquirements.
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Management of Cuh Advances

Rccommsnd!tllon IH7

Establish policies lind procedures to ensure that ellSh advances 10 subgrantees are only provided
based on inuncdillte disbursement requiremenls and that procCdurcslIfe in place to minimize the
lime needed 10 expend these funds.

Cal EMA Response

Please see response 10 Recommendlltioll 11'19 below.

Recommendation #18

Require sub&rantees to return fwxls adVMllCed if not cxpended mthin 120 days orthc adVllDCC
being provided.

Cal EMA RcSDQllK

Plea."c see response to Recommendation 119 below.

RefO'ommendal!on #19

Require subgranteell 10 track accrued interest on eash advances, remit the interest earned in
accordance with requirements to FEMA, lind report the interest earned on the FinlUleial Status
Reports.

Cal EMA Response 19 Recommendation 11'17, #18@ndNI9

We concur with these rccommendations. In April 2010, the Cal SMA Homeland Security Grants
Proce~~ing (HSGP) Branch established the following procedures to ensure that all cflsh advances
follow federal rey;ulalions:

• All subgrantecs are notified via email when Cal EMA approves their cash adv/UlCC
request.

• Subgrantccs are instructed to deposit cash advances into an interest bearing account.
• Cash advances must be expended within 120 days of receipt or the advance must be

returned to Cal EMA.
• SubgrlUlteelil must track the interest eamed on the cash advance.
• Any intere:lt in excess 0($100 per year must be remitted at least quarterly (0 Cal EMA.
• Cal EMA will report the interest camed on the quarterly Financial Status Reports and

remit to FEMA.
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Whcn a subgrantee requests a cash advance. the amount and date of the cash advance is recorded
in a log. A calendar reminder is set for 90 days from that date. At the 90-day reminder date, an
e-mail is forwarded to the program specinlist to contact the subgrantee to confirm that the cash
advance was deposited into an interest bearing account and that the interest is being tracked. The
progmm spechtlist also confinns that the cash advance will be expended prior to the 120-day
time limit or be returned to elll EMA. The subgrantee is responsible for remilling to Cal EMA
any interest earned over $100 per year, This procedure is verified during the site nndior
monitoring process.

On behalf of Cal EMA, and our dedicated team, we thank you and the Department ofHomcland
Security, Office ofInspcctor General, for the review of the Urban Areas Security Initiative grant
funds. Wc look forward to reviewing your final report and continuing our efforts to strive for the
most effective, efficient Ilnd economical operations. If yOll hltve any questions, please feel free
to contnct my Chief ofStalT, Helen Lopez at (916) 323-761 S.

Sincerely,

MATIHEW R.
Secretary

Enclosures
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DHS Office of Inspector General/MAIL STOP 2600, 
Attention: Office of Investigations - Hotline, 
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