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INTRODUCTION 
 
We completed a survey of the foreclosure sale of the Rose Pointe Retirement Community by the 
Fort Worth Property Disposition Center in which we addressed allegations that the foreclosure 
sales price was too low. 
 
Our objective was to determine if the Fort Worth Property Disposition Center (Center) 
foreclosure sale of Rose Pointe Retirement Community was effective, efficient, and economical.  
To evaluate the Center’s performance we determined if: 
 

�� The Center considered all the methods of disposal that were available, such as negotiated 
sale, or sales to a nonprofit. 

 
�� The foreclosure sales amount was determined in accordance with HUD policies and 

procedures. 
 
�� The foreclosure sale was carried out in a timely manner. 

 
METHODOLOGY AND SCOPE 

 
To achieve our audit objective we performed audit procedures that included: 
 

�� Interviewing Center management to obtain information regarding: 
 

o Background of the Rose Pointe Retirement Community foreclosure sale, and 
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o Management controls over the processing of a foreclosure sale. 
 

�� Interviewing Center management and the Realty Specialist that processed the Rose 
Pointe Retirement Community foreclosure sale to obtain information on: 

 
o The Departmental requirements for processing a foreclosure sale, and 
 
o Specific processing steps for the Rose Pointe Retirement Community foreclosure 

sale. 
 

�� Researching the Departmental Requirements for foreclosure sale of HUD held 
Multifamily Property Mortgages to identify the implementing legislation, regulations, 
handbooks, and notices. 

 
�� Reviewing prior audits of the Property Disposition Centers to identify Departmental 

Requirements for foreclosure sale of HUD held Multifamily Property Mortgages. 
 
�� Reviewing the actual processing to evaluate compliance with the requirements related to 

the time line for sales, available methods of sales, and establishment of the sales price. 
 
The audit covered the processing of the Rose Pointe Retirement Community foreclosure from the 
mortgagee’s assignment of the mortgage to HUD on January 5, 2001 through the acceptance of 
the highest bid at the foreclosure sale on January 28, 2002.  We extended the period covered as 
appropriate to include actions related to those taken during that period. 
 
We discussed our results with the Director of the Field Asset Management Division on May 9, 
2002.  The Director told us that our results were what he anticipated we would find.  The 
Director noted that the time for processing a foreclosure varies and that there are many factors 
affecting the amount of time needed.  The Director did not consider the time for processing the 
Rose Pointe Retirement Community excessive. 
 

BACKGROUND 
 
HUD's Federal Housing Administration (FHA) has programs which insure mortgages or provide 
direct loans on multifamily properties.  When a mortgagor defaults on a loan insured by FHA, 
the mortgagee can assign the mortgage to HUD and receive the benefits of the FHA mortgage 
insurance.  The mortgage then becomes a HUD held mortgage and if the mortgage cannot be 
reinstated, HUD Multifamily Property Disposition forecloses on the property. 
 
Multifamily Property Disposition is the program through which HUD forecloses on HUD held 
multifamily mortgages, sells HUD owned multifamily properties, and manages HUD owned 
properties and properties where HUD is mortgagee-in-possession.  Properties are sold 
competitively, all cash, no financing or mortgage insurance provided.  All sales require an 
earnest money deposit.  Some properties are sold with repair or demolition requirements within 
a set period of time. 
 
HUD’s Multifamily Property Disposition program is carried out by two Multifamily Property 
Disposition Centers in Atlanta, Georgia and Fort Worth, Texas.  We performed audit work 
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relating to the Rose Pointe Retirement Community at the Fort Worth Property Disposition 
Center. 
 

RESULTS OF REVIEW 
 
The Fort Worth Property Disposition Center (Center) generally carried out the foreclosure sale 
of Rose Pointe Retirement Community effectively, efficiently, and economically.  The Center 
considered the methods of disposal available, and determined the foreclosure sales amount in 
accordance with HUD requirements.  Although the Center did not meet the goal of completing 
the foreclosure in 200 days, HUD has no statutory or regulatory requirements for the time to 
complete a foreclosure. 
 
The Center considered the required methods of disposal. 
 
Under 12 USC 1701z-11 (c)(3) the Secretary shall, prior to foreclosing on any mortgage held 
by the Secretary on any multifamily housing project, notify both the unit of general local 
government in which the property is located and the tenants of the property of the proposed 
foreclosure sale.  Also, the regulations at 24 CFR 290.11 address the notice requirements for 
tenants and units of general local government. 
 
The Center notified tenants and units of general local government that HUD would be 
foreclosing on the Rose Pointe Retirement Community.  In response to notification, the Housing 
Authority of the City of Spokane requested additional information on the project.  The Center 
provided the information and followed up after not hearing from the Housing Authority.  In 
response to the follow-up, Housing Authority officials told Center staff they were not interested 
in acquiring the project. 
 
The Center determined the foreclosure sales amount in accordance with HUD requirements. 
 
12 USC 1701z-11 (a) requires HUD to manage or dispose of multifamily housing projects that 
are subject to a mortgage held by the Secretary in a manner that will protect the financial 
interests of the Federal Government.  Additionally, guidance from the Deputy Assistant 
Secretary for Multifamily Housing Programs requires a foreclosure package including a Sales 
Analysis, Form HUD-9650. 
 
The Center completed a foreclosure package including the Sales Analysis.  The Sales Analysis 
showed an Adjusted As-Is Price of $206,690.  However, the highest bid received at the 
foreclosure sale was $105,000.  Upon learning of the bid amount, Center officials evaluated the 
bid against the Adjusted As-Is Price and determined the bid should be accepted.  We were told 
the decision to accept the $105,000 bid on Rose Pointe took into account the factors of holding 
costs (about $50,000 a month) and the difficulty obtaining a boarding house license from the 
Washington State Department of Social and Health Services.  The subsequent documented 
evaluation of the bid took into consideration the cost of a second foreclosure sale ($15,546), 
holding costs that HUD would incur (up to $109,000), and the fact that the owner would have 
to obtain a license to operate the project from the Washington State Department of Social and 
Health Services.  The evaluation concluded the prudent decision would be to accept the bid 
because recouping the additional costs plus adding additional funds to the insurance fund is 
highly unlikely. 
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The Center exceeded Departmental goals for the time to complete the foreclosure. 
 
Guidance from the Deputy Assistant Secretary for Multifamily Housing Programs establishes a 
200 day goal for completion of the foreclosure sale.  However, there are no statutory, regulatory, 
or directive requirements for the time to complete the foreclosure sale. 
 
The foreclosure hearing letter was sent to the mortgagor on January 16, 2001 and the foreclosure 
sale was held on January 28, 2002.  The time to complete the foreclosure exceeded the 
Departmental goal by 178 days.  Ft. Worth Center staff said that other priorities and delayed 
receipt of needed documents contributed to missing the goal. 
 
We do not consider the missed goal a reportable condition because there are no statutory or 
regulatory requirements for the time to complete a foreclosure.  Additionally, the guidance that 
established the goal recognized that it applied to normal or routine processing and provided for 
variance where unique or unusual circumstances warranted such treatment. 
 
Should you or your staff have any questions, please call me at (206) 220-5360. 
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DISTRIBUTION OUTSIDE OF HUD 
 
Senior Advisor, Subcommittee on Criminal Justice, Drug Policy & Human Resources, B373 

Rayburn House Office Bldg., Washington, DC  20515 
Director, Housing and Telecommunications Issues, United States General Accounting Office, 

441 G Street, NW, Room 2T23, Washington, DC  20548 
Chief Housing Branch, Office of Management and Budget, 725 17th Street, NW, Room 9226, 

New Executive Office Bldg., Washington, DC  20503 
Chairman, Committee on Government Affairs, 706 Hart Senate Office Bldg., United States 

Senate, Washington, DC  20510 
Ranking Member, Committee on Governmental Affairs, 340 Dirksen Senate Office Bldg., 

United States Senate, Washington, DC  20510 
Chairman, Committee on Government Reform, 2185 Rayburn Bldg., House of Representatives, 

Washington, DC  20515 
Ranking Member, Committee on Government Reform, 2204 Rayburn Bldg., House of 

Representatives, Washington, DC  20515 
House Committee on Financial Services, 2129 Rayburn H.O.B., Washington, DC  20515 
Senior Counsel, Committee on Financial Services, U.S. House of Representatives, B303 

Rayburn H.O.B., Washington, DC  20515 
 
 
 


