
COPA=Copacabana Field Camp PUQ= Punta Arenas, Chile

SHF= Cape Shirreff

PAL= Palmer Station, Antarctica

CRUISE/PROJECT PORT DEPART ARRIVE PORT Point of Contact/Marine Proj.Coord.
LMG13-01 (XBT/pCO2 SB) PUQ 30-Dec-12 03-Jan-13 PAL POC: Kluckhohn
LTER Ducklow B-045-L PAL 3-Feb-13 07-Feb-13 PUQ MPC: Nunn

LMG13-02 PUQ 12-Feb-13 16-Feb-13 PAL POC: Ferrier
Close COPA/SHF PAL 21-Feb-13 05-Mar-13 PUQ MPC: Owen

LMG13-03 (XBT/pCO2 SB) PUQ 10-Mar-13 14-Mar-13 PAL POC: Kluckhohn
Postlethwait B-029/ Pal Sta Turnover PAL 3-Apr-13 07-Apr-13 PUQ MPC: Norris

LMG13-04 PUQ 12-Apr-13 18-Apr-13 PAL POC: Kluckhohn/Ferrier
Bockheim G-239, O'Brien B-036 CRV 19-Apr-13 20-Apr-13 PAL MPC: Hutt

Postlethwait B-029 PAL 2-May-13 06-May-13 PUQ

LMG13-05 (XBT/pCO2 SB) PUQ 11-May-13 15-May-13 PAL POC: Kluckhohn
O'Brien B-036 PAL 21-May-13 25-May-13 PUQ MPC:Baker

LMG13-06 PUQ 30-May-13 03-Jun-13 PAL POC: Kluckhohn
O'Brien B-036/Postlethwait B-029 PAL 27-Jun-13 01-Jul-13 PUQ MPC: Johnson

LMG13-08 PUQ 7-Jul-13 05-Sep-13 PUQ POC: Kluckhohn
Cheng B-010 MPC: TBD

LMG13-09 PUQ 13-Sep-13 17-Sep-13 PAL POC: Kluckhohn
Palmer Station Turnover PAL 23-Sep-13 27-Sep-13 PUQ MPC: TBD

LMG13-10 PUQ 4-Oct-13 07-Oct-13 COPA POC: Ferrier
Palmer Station Turnover/NOAA COPA 8-Oct-13 09-Oct-13 PAL MPC: TBD

PAL 12-Oct-13 16-Oct-13 PUQ

LMG13-11 PUQ 27-Oct-13 30-Oct-13 SHF POC: Jenkins/Ferrier
Domack C-515/ NOAA SHF 31-Oct-13 01-Nov-13 PAL MPC: TBD

PAL 3-Nov-13 08-Nov-13 PAL
PAL 10-Nov-13 14-Nov-13 PUQ

LMG13-12 PUQ 22-Nov-13 22-Dec-13 PUQ POC: Jenkins
Halaynch MPC: TBD

Antarctic Solicitation

http://www.usap.gov

RV LAURENCE M. GOULD Operating Schedule  February 07, 2013
General information:  Maximum cabin berthing is 28 including ASC staff.  In addition, two berthing vans will be available to 
provide additional passenger space as needed.  These will increase the berthing limit on transits to Palmer Station to a total of 
37.  Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the 
ship returns to port. Port calls generally require five days but can vary to meet mission-critical requirements. Ship schedules 
are subject to change.  Opportunities exist on oceanic transits for collection of underway scientific measurements as well.  
Please contact Randy Sliester, Marine Area Manager, (randy.sliester.contractor@usap.gov) with any questions or comments.

Arrival/Departure Key

document with new proposals.  To navigate the site: 1) Create a new member account if it is first time visiting the site. 2) Click on Principal Investigator tab 
(detailed instructions can be found at the "?How do I create a Ship Time Request".  3) Click a project and request the LMG or NBP.

USAP and how to prepare a proposal.  Additional information about the USAP is available on NSF's web site at the U.S. Antarctic Program portal at 

UNOLS ship request procedures for NBP and LMG: UNOLS Ship Time Request (STR)

Antarctic research solicitation (2012-2022): describes the science programs supported as
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