
DEPUTY SECRETARY OF DEFENSE 
1010 DEFENSE PENTAGON 

WASHINGTON, DC 20301-1010 

The Honorable Carl Levin 
Chairman 
Committee on Armed Services 
United States Senate 
Washington, DC 20510 

Dear Mr. Chairman: 

OCT 1 5 2009 

Section 2721 (b) of the Duncan Hunter National Defense Authorization Act for 
Fiscal Year 2009, required an independent design review of the plans for the new Walter 
Reed National Military Medical Center (WRNMMC) and the Fort Belvoir Community 
Hospital (FBCH). The independent design review was completed by the National Capital 
Region (NCR) Base Realignment and Closure (BRAC) Health Systems Advisory 
Subcommittee of the Defense Health Board (DHB) and was delivered to the Department 
on July 2, 2009. 

This panel reviewed relevant materials, received briefings from key personnel 
involved in the design and planning for both facilities, and consulted with national 
leaders in healthcare to discuss and review their observations and findings. The enclosed 
report, entitled, Achieving World Class: An Independent Review o/the Design Plans/or 
the Walter Reed National Military Medical Center and the Fort Belvoir Community 
Hospital, summarizes the panel's process, deliberations, observations, findings and 
recommendations. This report was adopted by the Defense Health Board, a Department 
of Defense (DoD) federal advisory committee, following deliberations in a public 
meeting. 

I am pleased to deliver the Department's assessment of the panel's findings and 
recommendations as well as its plan to address them. The key findings in the report 
indicate that construction should continue at both the Bethesda and Fort Belvoir sites 
while a comprehensive master plan for WRNMMC and a NCR Integrated Delivery 
System (IDS) is developed. 

The DoD has worked diligently to pioneer the integration of military healthcare 
delivery in the NCR and produce world-class facilities at WRNMMC and FBCH to 
support that system. The Joint Task Force National Capital Region Medical (JTF 
CAPMED) was established specifically to oversee these efforts and continues to develop 
the culture and operational joint procedures that will form the nucleus of an NCR IDS. 



Further, the Assistant Secretary of Defense for Health Affairs (ASD(HA» works closely 
with JTF CAPMED for the provision of world-class environments and healthcare 
delivery for patients and staff. 

The Department will work quickly to align and consolidate appropriate 
organizational and resource authorities to more effectively provide for the transformation 
and operation of the new WRNMMC and FBCH, as well as for the integration of 
healthcare in the NCR. The ASD(HA), Deputy Under Secretary of Defense (Installations 
and Environment), JTF CAPMED, Military Services, and other stakeholders are working 
to resolve resource authorities to ensure that the appropriate funding levels are identified 
and provided for patient care and facilities. The Overarching Integrated Process Team 
for the Transition of Medical Activities in the NCR has been directed to address 
organizational authorities necessary for success. Efforts are underway to address other 
recommendations of the DHB panel as well. 

The Department expresses its gratitude to Congress for its unwavering support and 
interest in the transformational efforts the Department is undertaking in the NCR to 
provide world-class medical care. Congressional oversight and support have made 
immeasurable contributions to this process and the entire Military Health System (MRS) 
to ensure Service Members, retirees and all MHS beneficiaries receive the finest 
healthcare available. Next to the war itself, our nation's wounded warfighters remain my 
top priority. 

Enclosures: 
As stated 

cc: 
The Honorable John McCain 
Ranking Member 
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DEPUTY SECRETARY OF DEFENSE 
1010 DEFENSE PENTAGON 

WASHINGTON, DC 20301-1010 

The Honorable Ben Nelson 
Chairman, Subcommittee on Personnel 
Committee on Armed Services 
United States Senate 
Washington, DC 20510 

Dear Mr. Chairman: 

OCT 1 5 2009 

Section 2721 (b) ofthe Duncan Hunter National Defense Authorization Act for 
Fiscal Year 2009, required an independent design review of the plans for the new Walter 
Reed National Military Medical Center (WRNMMC) and the Fort Belvoir Community 
Hospital (FBCH). The independent design review was completed by the National Capital 
Region (NCR) Base Realignment and Closure (BRAC) Health Systems Advisory 
Subcommittee of the Defense Health Board (DHB) and was delivered to the Department 
on July 2, 2009. 

This panel reviewed relevant materials, received briefings from key personnel 
involved in the design and planning for both facilities, and consulted with national 
leaders in healthcare to discuss and review their observations and findings. The enclosed 
report, entitled, Achieving World Class: An Independent Review of the Design Plans for 
the Walter Reed National Military Medical Center and the Fort Belvoir Community 
Hospital, summarizes the panel's process, deliberations, observations, findings and 
recommendations. This report was adopted by the Defense Health Board, a Department 
of Defense (DoD) federal advisory committee, following deliberations in a public 
meeting. 

I am pleased to deliver the Department's assessment ofthe panel's findings and 
recommendations as well as its plan to address them. The key findings in the report 
indicate that construction should continue at both the Bethesda and Fort Belvoir sites 
while a comprehensive master plan for WRNMMC and a NCR Integrated Delivery 
System (IDS) is developed. 

The DoD has worked diligently to pioneer the integration of military healthcare 
delivery in the NCR and produce world-class facilities at WRNMMC and FBCH to 
support that system. The Joint Task Force National Capital Region Medical (JTF 
CAPMED) was established specifically to oversee these efforts and continues to develop 
the culture and operational joint procedures that will form the nucleus of an NCR IDS. 



Further, the Assistant Secretary of Defense for Health Affairs (ASD(HA)) works closely 
with JTF CAPMED for the provision of world-class environments and healthcare 
delivery for patients and staff. 

The Department will work quickly to align and consolidate appropriate 
organizational and resource authorities to more effectively provide for the transformation 
and operation of the new WRNMMC and FBCH, as well as for the integration of 
healthcare in the NCR. The ASD(HA), Deputy Under Secretary of Defense (Installations 
and Environment), JTF CAPMED, Military Services, and other stakeholders are working 
to resolve resource authorities to ensure that the appropriate funding levels are identified 
and provided for patient care and facilities. The Overarching Integrated Process Team 
for the Transition of Medical Activities in the NCR has been directed to address 
organizational authorities necessary for success. Efforts are underway to address other 
recommendations of the DHB panel as well. 

The Department expresses its gratitude to Congress for its unwavering support and 
interest in the transformational efforts the Department is undertaking in the NCR to 
provide world-class medical care. Congressional oversight and support have made 
immeasurable contributions to this process and the entire Military Health System (MHS) 
to ensure Service Members, retirees and all MHS beneficiaries receive the finest 
healthcare available. Next to the war itself, our nation's wounded warfighters remain my 
top priority. 

Enclosures: 
As stated 

cc: 
The Honorable Lindsey O. Graham 
Ranking Member 
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DEPUTY SECRETARY OF DEFENSE 
1010 DEFENSE PENTAGON 

WASHINGTON, DC 20301·1010 

The Honorable Ike Skelton 
Chairman 
Committee on Armed Services 
U.s. House of Representatives 
Washington, DC 20515 

Dear Mr. Chairman: 

OCT 1 5 2009 

Section 2721 (b) of the Duncan Hunter National Defense Authorization Act for 
Fiscal Year 2009, required an independent design review of the plans for the new Walter 
Reed National Military Medical Center (WRNMMC) and the Fort Belvoir Community 
Hospital (FBCH). The independent design review was completed by the National Capital 
Region (NCR) Base Realignment and Closure (BRAC) Health Systems Advisory 
Subcommittee of the Defense Health Board (DHB) and was delivered to the Department 
on July 2, 2009. 

This panel reviewed relevant materials, received briefings from key personnel 
involved in the design and planning for both facilities, and consulted with national 
leaders in healthcare to discuss and review their observations and findings. The enclosed 
report, entitled, Achieving World Class: An Independent Review of the Design Plans for 
the Walter Reed National Military Medical Center and the Fort Belvoir Community 
Hospital, summarizes the panel's process, deliberations, observations, findings and 
recommendations. This report was adopted by the Defense Health Board, a Department 
of Defense (DoD) federal advisory committee, following deliberations in a public 
meeting. 

I am pleased to deliver the Department's assessment of the panel's findings and 
recommendations as well as its plan to address them. The key fmdings in the report 
indicate that construction should continue at both the Bethesda and Fort Belvoir sites 
while a comprehensive master plan for WRNMMC and a NCR Integrated Delivery 
System (IDS) is developed. 

The DoD has worked diligently to pioneer the integration of military healthcare 
delivery in the NCR and produce world-class facilities at WRNMMC and FBCH to 
support that system. The Joint Task Force National Capital Region Medical (JTF 
CAPMED) was established specifically to oversee these efforts and continues to develop 
the culture and operational joint procedures that will form the nucleus of an NCR IDS. 



Further, the Assistant Secretary of Defense for Health Affairs (ASD(HA)) works closely 
with JTF CAPMED for the provision of world-class environments and healthcare 
delivery for patients and staff. 

The Department will work quickly to align and consolidate appropriate 
organizational and resource authorities to more effectively provide for the transformation 
and operation of the new WRNMMC and FBCH, as well as for the integration of 
healthcare in the NCR. The ASD(HA), Deputy Under Secretary of Defense (Installations 
and Environment), JTF CAPMED, Military Services, and other stakeholders are working 
to resolve resource authorities to ensure that the appropriate funding levels are identified 
and provided for patient care and facilities. The Overarching Integrated Process Team 
for the Transition of Medical Activities in the NCR has been directed to address 
organizational authorities necessary for success. Efforts are underway to address other 
recommendations of the DHB panel as well. 

The Department expresses its gratitude to Congress for its unwavering support and 
interest in the transformational efforts the Department is undertaking in the NCR to 
provide world-class medical care. Congressional oversight and support have made 
immeasurable contributions to this process and the entire Military Health System (MRS) 
to ensure Service Members, retirees and all MRS beneficiaries receive the finest 
healthcare available. Next to the war itself, our nation's wounded warfighters remain my 
top priority. 

Enclosures: 
As stated 

cc: 
The Honorable Howard P. "Buck" McKeon 
Ranking Member 
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DEPUTY SECRETARY OF DEFENSE 
1010 DEFENSE PENTAGON 

WASHINGTON, DC 20301,1010 

The Honorable Susan Davis 
Chairwoman, Subcommittee on Military Personnel 
Committee on Armed Services 
U.S. House of Representatives 
Washington, DC 20515 

Dear Madam Chairwoman: 

OCT 1 5 2009 

Section 2721 (b) of the Duncan Hunter National Defense Authorization Act for 
Fiscal Year 2009, required an independent design review of the plans for the new Walter 
Reed National Military Medical Center (WRNMMC) and the Fort Belvoir Community 
Hospital (FBCH). The independent design review was completed by the National Capital 
Region (NCR) Base Realignment and Closure (BRAC) Health Systems Advisory 
Subcommittee of the Defense Health Board (DHB) and was delivered to the Department 
on July 2, 2009. 

This panel reviewed relevant materials, received briefings from key personnel 
involved in the design and planning for both facilities, and consulted with national 
leaders in healthcare to discuss and review their observations and fmdings. The enclosed 
report, entitled, Achieving World Class: An Independent Review of the Design Plans for 
the Walter Reed National Military Medical Center and the Fort Belvoir Community 
Hospital, summarizes the panel's process, deliberations, observations, undings and 
recommendations. This report was adopted by the Defense Health Board, a Department 
of Defense (DoD) federal advisory committee, following deliberations in a public 
meeting. 

I am pleased to deliver the Department's assessment of the panel's fmdings and 
recommendations as well as its plan to address them. The key findings in the report 
indicate that construction should continue at both the Bethesda and Fort Belvoir sites 
while a comprehensive master plan for WRNMMC and a NCR Integrated Delivery 
System (IDS) is developed. 

The DoD has worked diligently to pioneer the integration of military healthcare 
delivery in the NCR and produce world-class facilities at WRNMMC and FBCH to 
support that system. The Joint Task Force National Capital Region Medical (JTF 
CAPMED) was established specifically to oversee these efforts and continues to develop 
the culture and operational joint procedures that will form the nucleus of an NCR IDS. 



Further, the Assistant Secretary of Defense for Health Affairs (ASD(HA» works closely 
with JTF CAPMED for the provision of world-class environments and healthcare 
delivery for patients and staff. 

The Department will work quickly to align and consolidate appropriate 
organizational and resource authorities to more effectively provide for the transformation 
and operation of the new WRNMMC and FBCH, as well as for the integration of. 
healthcare in the NCR. The ASD(HA), Deputy Under Secretary of Defense (Installations 
and Environment), JTF CAPMED, Military Services, and other stakeholders are working 
to resolve resource authorities to ensure that the appropriate funding levels are identified 
and provided for patient care and facilities. The Overarching Integrated Process Team 
for the Transition of Medical Activities in the NCR has been directed to address 
organizational authorities necessary for success. Efforts are underway to address other 
recommendations of the DHB panel as well. 

The Department expresses its gratitude to Congress for its unwavering support and 
interest in the transformational efforts the Department is undertaking in the NCR to 
provide world-class medical care. Congressional oversight and support have made 
immeasurable contributions to this process and the entire Military Health System (MRS) 
to ensure Service Members, retirees and all MHS beneficiaries receive the finest 
healthcare available. Next to the war itself, our nation's wounded warfighters remain my 
top priority. 

Enclosures: 
As stated 

cc: 
The Honorable Joe Wilson 
Ranking Member 
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DEPUTY SECRETARY OF DEFENSE 
1010 DEFENSE PENTAGON 

WASHINGTON, DC 20301-1010 

The Honorable Daniel K. Inouye 
Chairman 
Committee on Appropriations 
United States Senate 
Washington, DC 20510 

Dear Mr. Chairman: 

OCT 1 5 2009 

Section 2721 (b) of the Duncan Hunter National Defense Authorization Act for 
Fiscal Year 2009, required an independent design review of the plans for the new Walter 
Reed National Military Medical Center (WRNMMC) and the Fort Belvoir Community 
Hospital (FBCH). The independent design review was completed by the National Capital 
Region (NCR) Base Realignment and Closure (BRAC) Health Systems Advisory 
Subcommittee of the Defense Health Board (DHB) and was delivered to the Department 
on July 2, 2009. 

This panel reviewed relevant materials, received briefings from key personnel 
involved in the design and planning for both facilities, and consulted with national 
leaders in healthcare to discuss and review their observations and findings. The enclosed 
report, entitled, Achieving World Class: An Independent Review of the Design Plans for 
the Walter Reed National Military Medical Center and the Fort Belvoir Community 
Hospital, summarizes the panel's process, deliberations, observations, findings and 
recommendations. This report was adopted by the Defense Health Board, a Department 
of Defense (DoD) federal advisory committee, following deliberations-in a public 
meeting. 

I am pleased to deliver the Department's assessment of the panel's findings and 
recommendations as well as its plan to address them. The key findings in the report 
indicate that construction should continue at both the Bethesda and Fort Belvoir sites 
while a comprehensive master plan for WRNMMC and a NCR Integrated Delivery 
System (IDS) is developed. 

The DoD has worked diligently to pioneer the integration of military healthcare 
delivery in the NCR and produce world-class facilities at WRNMMC and FBCH to 
support that system. The Joint Task Force National Capital Region Medical (JTF 
CAPMED) was established specifically to oversee these efforts and continues to develop 
the culture and operational joint procedures that will form the nucleus of an NCR IDS. 



Further, the Assistant Secretary of Defense for Health Affairs (ASD(HA)) works closely 
with JTF CAPMED for the provision of world-class environments and healthcare 
delivery for patients and staff. 

The Department will work quickly to align and consolidate appropriate 
organizational and resource authorities to more effectively provide for the transformation 
and operation of the new WRNMMC and FBCH, as well as for the integration of 
healthcare in the NCR. The ASD(HA), Deputy Under Secretary of Defense (Installations 
and Environment), JTF CAPMED, Military Services, and other stakeholders are working 
to resolve resource authorities to ensure that the appropriate funding levels are identified 
and provided for patient care and facilities. The Overarching Integrated Process Team 
for the Transition of Medical Activities in the NCR has been directed to address 
organizational authorities necessary for success. Efforts are underway to address other 
recommendations of the DHB panel as well. 

The Department expresses its gratitude to Congress for its unwavering support and 
interest in the transformational efforts the Department is undertaking in the NCR to 
provide world-class medical care. Congressional oversight and support have made 
immeasurable contributions to this process and the entire Military Health System (MHS) 
to ensure Service Members, retirees and aU MHS beneficiaries receive the finest 
healthcare available. Next to the war itself, our nation's wounded warfighters remain my 
top priority. 

Enclosures: 
As stated 

cc: 
The Honorable Thad Cochran 
Vice Chairman 
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DEPUTY SECRETARY OF DEFENSE 
1010 DEFENSE PENTAGON 

WASHINGTON, DC 20301-1010 

The Honorable David R. Obey 
Chairman 
Committee on Appropriations 
U,S. House of Representatives 
Washington, DC 20515 

Dear Mr. Chairman: 

OCT 1 5 2009 

Section 2721 (b) ofthe Duncan Hunter National Defense Authorization Act for 
Fiscal Year 2009, required an independent design review of the plans for the new Walter 
Reed National Military Medical Center (WRNMMC) and the Fort Belvoir Community 
Hospital (FBCH), The independent design review was completed by the National Capital 
Region (NCR) Base Realignment and Closure (BRAC) Health Systems Advisory 
Subcommittee of the Defense Health Board (DHB) and was delivered to the Department 
on July 2, 2009. 

This panel reviewed relevant materials, received briefings from key personnel 
involved in the design and planning for both facilities, and consulted with national 
leaders in healthcare to discuss and review their observations and findings. The enclosed 
report, entitled, Achieving World Class: An Independent Review of the Design Plans for 
the Walter Reed National Military Medical Center and the Fort Belvoir Community 
Hospital, summarizes the panel's process, deliberations, observations, findings and 
recommendations, This report was adopted by the Defense Health Board, a Department 
of Defense (DoD) federal advisory committee, following deliberations in a public 

, . 
meetmg, 

I am pleased to deliver the Department's assessment of the panel's findings and 
recommendations as well as its plan to address them, The key findings in the report 
indicate that construction should continue at both the Bethesda and Fort Belvoir sites 
while a comprehensive master plan for WRNMMC and a NCR Integrated Delivery 
System (IDS) is developed, 

The DoD has worked diligently to pioneer the integration of military healthcare 
delivery in the NCR and produce world-class facilities at WRNMMC and FBCH to 
support that system, The Joint Task Force National Capital Region Medical (JTF 
CAPMED) was established specifically to oversee these efforts and continues to develop 
the culture and operational joint procedures that will form the nucleus of an NCR IDS. 



Further, the Assistant Secretary of Defense for Health Affairs (ASD(HA» works closely 
with JTF CAPMED for the provision of world-class environments and healthcare 
delivery for patients and staff. 

The Department will work quickly to align and consolidate appropriate 
organizational and resource authorities to more effectively provide for the transformation 
and operation of the new WRNMMC and FBCH, as well as for the integration of 
healthcare in the NCR. The ASD(HA), Deputy Under Secretary of Defense (Installations 
and Environment), JTF CAPMED, Military Services, and other stakeholders are working 
to resolve resource authorities to ensure that the appropriate funding levels are identified 
and provided for patient care and facilities. The Overarching Integrated Process Team 
for the Transition of Medical Activities in the NCR has been directed to address 
organizational authorities necessary for success. Efforts are underway to address other 
recommendations of the DHB panel as well. 

The Department expresses its gratitude to Congress for its unwavering support and 
interest in the transformational efforts the Department is undertaking in the NCR to 
provide world-class medical care. Congressional oversight and support have made 
immeasurable contributions to this process and the entire Military Health System (MHS) 
to ensure Service Members, retirees and all MHS beneficiaries receive the finest 
healthcare available. Next to the war itself, our nation's wounded warfighters remain my 
top priority. 

Enclosures: 
As stated 

cc: 
The Honorable Jerry Lewis 
Ranking Member 
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DEPUTY SECRETARY OF DEFENSE 
1010 DEFENSE PENTAGON 

WASHINGTON, DC 20301-1010 

The Honorable John P. Murtha 
Chairman, Subcommittee on Defense 
Committee on Appropriations 
U.S. House of Representatives 
Washington, DC 20515 

Dear Mr. Chairman: 

OCT 1 5 2009 

Section 2721 (b) of the Duncan Hunter National Defense Authorization Act for 
Fiscal Year 2009, required an independent design review of the plans for the new Walter 
Reed National Military Medical Center (WRNMMC) and the Fort Belvoir Community 
Hospital (FBCH). The independent design review was completed by the National Capital 
Region (NCR) Base Realignment and Closure (BRAC) Health Systems Advisory 
Subcommittee of the Defense Health Board (DHB) and was delivered to the Department 
on July 2,2009. 

This panel reviewed relevant materials, received briefings from key personnel 
involved in the design and planning for both facilities, and consulted with national 
leaders in healthcare to discuss and review their observations and findings. The enclosed 
report, entitled, Achieving World Class: An Independent Review of the Design Plans for 
the Walter Reed National Military Medical Center and the Fort Belvoir Community 
Hospital, summarizes the panel's process, deliberations, observations, findings and 
recommendations. This report was adopted by the Defense Health Board, a Department 
of Defense (DoD) federal advisory committee, following deliberatiobs in a public 
meeting. 

I am pleased to deliver the Department's assessment of the panel's findings and 
recommendations as well as its plan to address them. The key findings in the report 
indicate that construction should continue at both the Bethesda and Fort Belvoir sites 
while a comprehensive master plan for WRNMMC and a NCR Integrated Delivery 
System (IDS) is developed. 

The DoD has worked diligently to pioneer the integration of military healthcare 
delivery in the NCR and produce world-class facilities at WRNMMC and FBCH to 
support that system. The Joint Task Force National Capital Region Medical (JTF 
CAPMED) was established specifically to oversee these efforts and continues to develop 
the culture and operational joint procedures that will form the nucleus of an NCR IDS. 



Further, the Assistant Secretary of Defense for Health Affairs (ASD(HA)) works closely 
with JTF CAPMED for the provision of world-class environments and healthcare 
delivery for patients and staff. 

The Department will work quickly to align and consolidate appropriate 
organizational and resource authorities to more effectively provide for the transformation 
and operation of the new WRNMMC and FBCH, as well as for the integration of 
healthcare in the NCR. The ASD(HA), Deputy Under Secretary of Defense (Installations 
and Environment), JTF CAPMED, Military Services, and other stakeholders are working 
to resolve resource authorities to ensure that the appropriate funding levels are identified 
and provided for patient care and facilities. The Overarching Integrated Process Team 
for the Transition of Medical Activities in the NCR has been directed to address 
organizational authorities necessary for success. Efforts are underway to address other 
recommendations of the DHB panel as well. 

The Department expresses its gratitude to Congress for its unwavering support and 
interest in the transformational efforts the Department is undertaking in the NCR to 
provide world-class medical care. Congressional oversight and support have made 
immeasurable contributions to this process and the entire Military Health System (MHS) 
to ensure Service Members, retirees and all MHS beneficiaries receive the finest 
healthcare available. Next to the war itself, our nation's wounded warfighters remain my 
top priority. 

Enclosures: 
As stated 

cc: 
The Honorable C. W. Bill Young 
Ranking Member 

2 



Tab A 



EXECUTIVE SUMMARY: 

Section 2721 (b) of the Duncan Hunter National Defense Authorization Act for 
Fiscal Year (FY) 2009, required an independent design review of the plans for the new 
Walter Reed National Military Medical Center (WRNMMC) and the Fort Belvoir 
Community Hospital (FBCH). The Independent Design Review was recently completed 
by the National Capital Region (NCR) Base Realignment and Closure (BRAC) Health 
Systems Advisory Subcommittee of the Defense Health Board (DHB) and was delivered 
to the Department on July 2, 2009. 

The Department appreciates the efforts of the DHB panel and commends this 
ground breaking initiative to define what constitutes a world-class medical facility. The 
Department notes that the panel validates the concepts of healthcare integration in the 
NCR and finds that plans for both WRNMMC and FBCH are sufficiently close to the 
newly defined standard to recommend that the construction projects should continue. 

The key findings in the report indicate that construction should continue at both 
the Bethesda and Fort Belvoir sites while a comprehensive master plan for WRNMMC 
and a NCR Integrated Delivery System (IDS) is developed. The joint vision and mission 
of these facilities must also be more clearly articulated to the various stakeholders in the 
NCR. 

The Department of Defense (000) has worked diligently to pioneer the 
integration of military healthcare delivery in the NCR and produce world-class military 
medical facilities at WRNMMC and FBCH to support that system. The Joint Task Force 
National Capital Region Medical (JTF CAPMED) was established specifically to oversee 
these efforts and continues to develop the culture and operational joint procedures that 
will form the nucleus of an NCR IDS. Further, the Assistant Secretary of Defense for 
Health Affairs (ASD(HA» works closely with JTF CAPMED and key stakeholders 
represented in the NCR for the provision of world-class environments and military 
healthcare delivery, medical education, and research for patients, trainees and staff. 

INTRODUCTION: 

The Department understands that development of a world-class medical facility is 
not a destination but rather a journey of continuous improvement and benchmarking to 
commercial best practices. We are committed to ensuring that WRNNMC and FBCH 
meet and sustain the distinction of world-class military medical facilities and look 
forward to working with Congress to implement the recommendations provided by the 
DHB. The following document provides an assessment of the DHB's recommendations, 
and identifies our proposed plan of action to address the recommendations. 

The current medical transformations taking place in the NCR represent the 
dynamic implementation environment. Analysis of the BRAC recommendation resulted 



in the development of the initial concepts reflected in the FY 2008 President's Budget. 
Additionally, a confluence of events emphasized the need for increased levels of 
Jointness, interoperability, and collaboration in the NCR healthcare environment, leading 
to a number ofintemal reviews. These reviews yielded a novel change to the NCR's 
command and control structures, to include development of the JTF CAPMED as a fully 
functional Standing Joint Task Force. As a result of this comprehensive review along 
with the inputs from staff, patients and outside experts, the concept has been refined and 
the program accelerated. The report of the DHB provides us with a roadmap that not 
only details the world-class military medical facility goal but includes concepts that can 
be used to enhance military facilities world-wide. 

The Department will work quickly to align and consolidate appropriate 
organizational and resource authorities to more effectively provide for the transformation 
and operation of the new WRNMMC and FBCH as well as for the integration of 
healthcare in the NCR. The ASD(HA), JTF CAPMED, Military Services and other 
stakeholders are working to resolve resource authorities to ensure that the appropriate 
funding levels are identified and provided for patient care and facilities in this region. 
The Overarching Integrated Process Team for the Transition of Medical Activities in the 
National Capital Region (NCR OIPT) has been directed to address organizational 
authorities necessary for success. Efforts are underway to address other recommendations 
of the DHB panel as well. 

The Department expresses its gratitude to Congress for its unwavering support and 
interest in the transformational efforts the Department is undertaking in the NCR to 
provide world-class military healthcare. Congressional oversight and support have made 
immeasurable contributions to this process and the entire Military Health System (MHS) 
to ensure Service Members, retirees and all MHS beneficiaries receive the finest 
healthcare available. 

NCR INTEGRATED DELIVERY SYSTEM(IDS) /JOINT FACILITIES: 
Finding: A 

The Department is pleased that the DHB panel supports the concept of integration 
at WRNMMC and FBCH as well as the implementation of an NCR IDS. DoD has taken 
significant steps to achieve this integration and has established JTF CAPMED to oversee 
the effective and efficient consolidation and realignment of military healthcare delivery 
in the NCR. 

To accomplish this mission, JTF CAPMED is coordinating with the NCR medical 
components of the Army, Navy, and Air Force to integrate processes and ensure the best 
utilization of resources available to eliminate redundancies, enhance clinical care, 
promote health professions education and joint training, allow for greater interoperability 
and enhance military medical research opportunities. This organizational construct also 



gives other DoD, Federal, State, academic and local government agencies a single point 
of contact simplifying contingency planning and speeding response in a crisis. 

DoD directed lTF CAPMED to also oversee the establishment of WRNMMC and 
FBCH, as both hospitals will be jointly staffed and aligned as joint commands reporting 
to lTF CAPMED. 

The NCR IDS includes 37 Medical Treatment Facilities (MTFs), including 
WRNMMC and FBCH, and 12,000 military and civilian employees. The IDS region 
comprises over 545,000 eligible MHS beneficiaries and 282,000 MTF enrollees. The 
Department is undertaking an updated review of the healthcare needs of this population. 

DEFINITION OF "WORLD CLASS" MEDICAL FACILITY: 
Findings: B, C, N, 0; Recommendations: A, E 

The DHB panel recommends that further planning and design efforts relating to 
the facilities at WRNMMC and FBCH, and the development of the NCR IDS, be guided 
by the definition of world-class military medical facility as the panel detailed in its report. 

While Congress has specified that the new WRNMMC and FBCH should be 
designed and constructed to be world-class military medical facilities, this is not an 
underlying requirement of BRAC 2005 recommendations. Instead, the development of 
these facilities as world-class military medical centers, in collaboration with our 
academic and clinical partners such as the Uniformed Services University of the Health 
Sciences (USUHS), National Institutes of Health, and Veterans Administration will be an 
ongoing process, requiring continuous improvement and benchmarking to commercial 
best practices. 

The Department is thankful for the DHB panel's effort to better describe the 
attributes necessary to define a world-class military medical facility. It is also pleased to 
see that designs for both WRNMMC and FBCH are sufficiently close to the newly 
defined standard to recommend that the construction projects should be continued. 
Where there are identified deficiencies, the Department is committed to correcting the 
design and construction, and to provide a way forward within a comprehensive master 
plan for future construction projects in the NCR IDS and at WRNMMC. Moreover, 
certain backfill renovations at WRNMMC can begin before the master plan is fully 
developed. 

NCR ORGANIZATIONAL/BUDGETARY AUTHORITIES: 
Findings: D, G; Recommendation: B 

The DHB panel expresses an urgent need to provide staff to and empower a 
singular organizational and budgetary authority to appropriately manage and lead the 
healthcare integration efforts and operations in the NCR. Further, it states that this 



official's authority should extend over all DoD healthcare facilities and resources that 
impact healthcare operations within the NCR. 

The ASD(HA), the Commander, JTF CAPMED (CJTF), and each of the Services 
Surgeons General are working to develop effective funding flow equities for JTF 
CAPMED and the MTFs in the NCR JOA. The ASD(HA), Deputy Under Secretary of 
Defense for Installations and Environment (DUSD(I&E», JTF CAPMED, Military 
Services and other stakeholders are working to resolve resource authorities to ensure that 
the appropriate funding levels are identified and provided for patient care and facilities in 
this region. 

Resource managers will balance staffing based on the manpower requirements 
articulated in the joint manning document which is in the review and approval process. 
The joint hospitals will be staffed by a team of active duty Army, Navy and Air Force 
personnel, DoD civilians, contractors, and representatives from other government and 
non-government agencies. The formalized joint staffing concept envisioned for 
WRNMMC and FBCH is expected to enhance efficiencies in multiple levels of 
operation. 

The Department has also taken action to provide enhanced command authority to 
CJTF by establishing, no later than 15 September 2011, the WRNMMC and FBCH as 
jointly staffed and governed hospitals. Current efforts are underway to implement 
common governance structures at WRNMMC and FBCH. 

However, authority issues regarding the relationship between the two hospitals 
and the installation Commanders remain under development, particularly in 
accountability for establishing and executing sustainment, restoration and modernization 
(SRM) and the alignment of medical support services. In addition, it has been a 
challenge for stakeholders to achieve a common vision for the new WRNMMC and the 
NCR IDS. The NCR OIPT, which is co-chaired by ASD(HA) and DUSD(I&E), has 
been directed to review and ensure the appropriate delegation of organizational 
authorities to effectively implement a common world-class vision for the WRNMMC and 
the NCR IDS. Each Service's Vice Chiefs of Staff sits on the NCR OIPT as do the 
Service Assistant Secretaries for Installations and Manpower and Reserve Affairs. 

SERVICE INTEGRATIONIPATIENT-CENTRIC CULTURE: 
Finding: F; Recommendation: B(3) 

The three Service medical departments have long been engaged in collaborative 
and cooperative efforts to deliver healthcare. The TRICARE Management Activity 
(TMA), Defense Health Program (DHP) funding, global patient movement and 
evacuation, tri-service TRICARE enrollment programs, and referrals to and from each of 
the Services have developed some commonalities of medical culture. The 



implementation of an NCR IDS and joint commands at WRNMMC and FBCH represent 
an evolution in this large Tri-Service market area in the NCR as integrated healthcare 
delivery has not previously been jointly governed by one command and integrated 
throughout an entire region. 

While there are cultural differences among the Departments of the Army, Navy 
and Air Force, the unique capabilities that distinguish Service systems will ultimately 
strengthen the NCR IDS. The Army's capabilities at WRAMC with amputee care are 
leading transformations in prosthetics care and rehabilitation world-wide; the Navy's 
expertise in open Traumatic Brain Injury (TBI) at National Naval Medical Center 
(NNMC) is renowned world-wide; and the newly renovated state-of-the-art aeromedical 
staging facility at Andrews Air Force Base provides a medically capable and caring 
atmosphere for our returning wounded warriors. Together these capabilities can achieve 
a synergy greater than the sum total of their parts, to provide care for those wounded in 
service to our country. The Department's focus in cultural aspects of the integration is to 
adopt the best capabilities while shaping processes for the benefit of the patient. 

As with all change, challenges still remain. JTF CAPMED, recognizing this 
need, has already contracted for an initial study of merging the cultures found at the 
Component (Service level) in the NCR. The scope of this effort will be expanded to 
include the IDS. 

Several actions are underway to develop a culture to support the NCR IDS and 
world-class military medical centers. In January 2009, the Enlisted Cell (working group) 
began to develop an Enlisted Orientation Program for enlisted personnel in the NCR. 
The purpose of this course is to educate participants about all three Service cultures. The 
5-day course includes topics such as Service acronyms, rank, chain of command, 
evaluation reports, customs, courtesies, etc. This program was pilot tested in June 2009 
with 25 attendees from across all three Services. Phase II is to develop a similar 
orientation program for NCR Officers by Fall 2009. Phase III will result in the 
establishment of a comparable course for civilian personnel NL T Spring 20 I O. 

Another initiative created Newcomers Orientation for the world-class, joint 
military medical facilities which will address cultural integration topics. This program 
will be institutionalized in Fall 2009. An orientation program for new medical interns has 
also been established and was implemented in July 2009. 

BRAe FUNDING: 
Finding: E 

The BRAC funding process has not restricted the Department's ability to design 
the new WRNMMC to be a world-class military medical facility and create a 
comprehensive plan and construction strategy. BRAC funding does not entail constraints 



or limitations that preclude a comprehensive plan and construction strategy. BRAC 
guidelines issued by the Department, as well as the Business Plan process which supports 
the execution of each BRAC action, encourage and fully support a comprehensive 
utilization and construction plan. One of the primary goals ofBRAC 2005 was 
transformation, increasing joint operations and rationalizing infrastructure. While 
reducing redundancy and excess capacity were outcomes of this process they were not 
the primary goal and as such there was no intent to limit or restrict funding during the 
implementation phase. 

This is illustrated by the fact that funding additions ensured that new construction 
was scoped to meet future needs. Moreover, BRAC funding policy allows the use of 
conjunctive funding from non-BRAC accounts to efficiently improve existing conditions 
or add new capabilities not required to be implemented by BRAC recommendations. 

Successful culmination of the NCR Medical BRAC effort will not represent the 
end of capital investment in medical infrastructure at the new WRNMMC. BRAC 
funding added healthcare infrastructure to the NNMC to accommodate the transition of 
the WRAMC workload and capabilities through new construction, additions, and 
renovations, in order to meet the mandates of BRAC recommendations. However, 
portions of the medical infrastructure and the supporting installations at Bethesda and 
Fort Belvoir still require funding to upgrade and repair. Both Services maintain project 
requirements listings, and JTF CAPMED is working with both the Army and Navy to 
prioritize such projects for funding. In order to properly guide future investments in 
these facilities to support the strategic mission ofWRNMMC, FBCH and other MTFs in 
NCR IDS, JTF CAPMED has begun the development of a comprehensive master plan 
that will include long range strategic and capital investments for the region. 

SURGE CAPABILITY AT WRNMMC: 
Finding: H 

The Department utilized a process to identify the BRAC requirements for the 
Walter Reed BRAC recommendation which included a population requirements study. 
This process included a specific methodology for determining patient capacity and 
service capability for any proposed scope of construction. This study took into account 
the National Disaster Medical System and military wartime requirements for patient care 
to ensure NCR capabilities were maintained through the BRAC endstate. 

As recommended by the DHB panel, the Department will undertake a robust 
analysis of regional capabilities and requirements that will specifically inform the 
demands to be placed on WRNMMC for inpatient, specialty and outpatient care and 
update the conclusions and capabilities identified in the initial studies. The requirement 
for "surge" capability, as it relates to both DoD and National Disaster Management 



System missions will also be addressed in the context of appropriate policies and mission 
alignments. 

NCR IDSfWRNMMC MASTER PLAN AND VISION: 
Findings G. J; Recommendations: B(J), B(2) 

The successful future of the WRNMMC is dependent upon strategic planning and 
resources to allow for the evolution of the mission, health care practices and technology, 
strategic partnerships, and building systems technologies that define a world-class 
military medical system. The NNMC has an approved master plan for the Bethesda 
installation, appropriately aligned to the population limitations imparted by the 
WRNMMC Environmental Impact Statement (EIS). NNMC also has a standing list of 
non-BRAC special projects for WRNMMC and for other buildings on the installation, 
addressing building utility systems and space improvements, scoped to fit within annual 
SRM budgets. 

As a second phase to a regional capabilities and requirements analysis, the 
Department will conduct a comprehensive master planning process for the WRNMMC 
installation, informed by a NCR IDS healthcare delivery plan. It will include the 
combined and augmented assets of WRAMC and NNMC including non-patient support 
facilities and integrate the USUHS, the Joint Pathology Center (JPC), and other 
specialized centers or institutions related to the WRNNMC. 

The Department recognizes and endorses the importance of achieving a clear and 
common vision for an NCR IDS and WRNMMC. JTF CAPMED is developing a master 
plan for the region as described above and recommended by the DHB panel. Increased 
needs in support services such as food service, day care, parking, medical records 
processing and storage, and materiel management, among others, will be included within 
a master installation plan for future construction projects. The master plan development 
must be ongoing and implementation will continue beyond the BRAC mandate of 15 
September 20 II. 

STRATEGIC TECHNOLOGY MASTER PLAN: 
Finding: K(lO); Recommendation: B(4) 

In the Spring and Summer of2009, MHS 1M/IT leaders gathered to develop a 
single, unified, and actionable strategic plan for the 1M/IT community. The group 
focused on two objectives: 1) Develop an 1M/IT strategy that would enable the MHS to 
consistently deliver strategically-aligned, customer-focused, cost-effective 1M/IT 
capabilities; 2) and make the plan actionable. Regarding the latter, MHS 1M/IT leaders 
expanded on previous 1M/IT strategic plans by developing specific action plans that 
provide details on outcomes, schedule, and cost of initiatives. 



Ranging from Enterprise Architecture to Portfolio Management, from 
Interoperability to Innovation, and from the Electronic Health Record to the Personal 
Health Agenda, the team focused on a total of 10 foundational goals, each of which is 
addressed in detail in the MHS strategic 1M/IT plan. 

A critical focus throughout the planning process continues to be understanding the 
value 1M/IT provides to our clinicians' abilities to deliver world-class military healthcare. 
Throughout the development of the strategic plan, the working group considered the 
expectations of Congress, the Secretary of Defense, Service Secretaries, the Joint Chiefs 
of Staff, and investment partners such as the Veterans Administration. 

Noting these efforts and achievements, the Department concurs that a strategic 
technology master plan should be developed for the NCR IDS consistent with the MHS 
plan. However, this complete integration is not a BRAC required action, and thus its 
development will continue after the BRAC deadline of 15 September 2011. 

CLINICIAN INPUT TO FACILITY DESIGN: 
Finding: J; Recommendation: B(5) 

Throughout the entire design process, frontline clinicians have been involved and 
have routinely reviewed space designs for WRNMMC to ensure no impediments to 
quality care will exist. The Naval Facilities Engineering Command (NA VFAC) and 
NNMC held several design meetings in which each clinical area had a representative 
present when designing that particular area. At least 60 different identified Directors, 
Deputies, Chiefs, Assistant Chiefs, Program Directors, and clinicians participated and in 
some cases represented more than one clinical area. A number of concept of operations 
(CONOPS) reviews have also been hosted by program staff as well as by JTF CAPMED. 

The clinicians provided valuable input into the design and utilization of the areas. 
As a direct result of clinician input, JTF CAPMED directed the redesign of certain 
portions of the planned outpatient building to support expanded services for Cancer care 
and the Pharmacy to be located within that building. A specific challenge of a project of 
this size and complexity is balancing the requirements, perspectives and inputs of a 
multitude of stakeholders, across multiple years of design and construction. As a result, . 
not all of the clinicians' suggestions could be incorporated due to architectural design 
constraints, BRAC mission constraints, and space limitations defined by the new 
construction "core and shell" and by existing walls in renovation areas. Input in some 
specific areas which had not been previously incorporated was sufficiently necessary 
during final review processes so that omissions and additional comments raised by the 
clinicians during final phases of design are being addressed. 



In addition to the clinicians and user groups, members of the National Military 
Family Association and Evidence Based Design working groups attended the design 
charrettes to provide valuable insight into the clinical design. 

The Department advocates close involvement of the medical facility staff in the 
design and construction process and sees this involvement as critical to providing a 
facility that meets the mission of the hospital. It is committed to ensuring patients, their 
families and frontline clinicians are consulted as part of ongoing planning efforts at 
WRNMMC and FBCH and all its MTFs. Given that facility planning efforts for new 
construction are largely complete, further recommendations will be taken into 
consideration for planning after the completion of the BRAC recommendation. 

ASSESSING DESIGN PROCESSES/ONGOING INDEPENDENT REVIEW: 
Finding: M; Recommendations: D, B(6) 

The Department is committed to ensuring world-class design and construction 
efforts and uses a unique partnership with several organizations, including Georgia Tech 
and recognized firms to provide world-class design information to its Health Facilities 
Steering Committee, the composite committee for health facility design and construction 
within the Department. Through various programs, this group provides research, testing 
and dissemination of world-class military facility designs. These Evidence-Based Design 
(EBD) principles form the basis for refining programs for design after collaboration 
between the committee, focused user groups of clinicians, patients, and family members. 
Communication between these user groups and their colleagues and successors is vital in 
maintaining a concentrated focus on building a world class military healthcare facility 
that provides world class medical care, education and research. 

BRAC Facility Construction in the NCR is being accomplished by two separate 
construction contract methods: The WRNMMC and medical support services are being 
constructed using the Design-Build methodology, and FBCH is being constructed using 
the Integrated Design-Bid-Build methodology. For both contract types, stakeholder 
review and input is vital to create the program for design, review construction plans, and 
provide input to the outfitting and transition activities. While the Department does not 
usually provide additional independent design review or construction review to projects, 
for the WRNMMC and FBCH projects it has acquired the services of recognized leaders 
in health care design and construction to provide the expertise necessary to design world
class facilities. 

The Department is committed to organizational learning and will prepare a 
lessons-learned from both design and build processes in coordination with our 
design/construction agents (USACE, NA VFAC). In addition, DoD plans to continue 
to utilize the expertise of the DHB to provide ongoing independent review of the 



WRNMMC and FBCH projects and to develop measurement tools to assess the benefits 
of EBD features. 

WALTER REED NATIONAL MILITARY MEDICAL CENTER: 
Findings: K(J)-K(IO); Recommendations C(J)-C(8) 

Joint Commission: The Joint Commission standards reference two specific types of 
documents for construction of new spaces, the Life Safety Code and the 'Guidelines for 
Design and Construction of Hospitals and Health Care Facilities'. While the standards 
are established by civilian healthcare organizations, they also allow for hospitals to 
follow regulations applicable to their organizations, i.e., federal, state, or local guidance. 
These standards allow for the hospital to indicate to the Joint Commission which 
standards their organization requires them to follow, and the latitude to design areas to 
meet the needs of the patient care activity being conducted. The Department use of DoD 
medical criteria and highly qualified design firms that specialize in healthcare facilities 
allows it to meet that intent. 

WRNMMC additions and renovations as designed are in compliance with the 
Joint Commission standards and the contractor for construction is required by terms of 
the contract to ensure the completed work complies with the standards. The specific 
instances cited by the DHB as being required to meet applicable codes and standards for 
healthcare have been addressed through design efforts subsequent to review of the plans 
by the DHB Subcommittee, and the Department will remain vigilant in ensuring the 
construction at WRNMMC conforms to these standards throughout the execution of the 
contracts. 

Single Patient Rooms: There is a newly defined standard for single patient rooms as part 
of achieving world-class. The current project did not provide for investigation of 
increasing the number of single rooms beyond those specifically approved to support 
Wounded Warriors. The floor plate of the current bed tower limits the number of single 
bed rooms that can practically be located on any single floor. Any course of action that 
leverages former patient rooms that have been previously converted to other uses will, by 
necessity, require additional space to be constructed and/or renovated to accommodate 
the dislocated functions. 

As a part of the comprehensive NCR IDS and WRNMMC master plan, the 
Department will evaluate courses of action to convert double-patient bedrooms into 
single-patient rooms and any opportunities to insert additional single-patient bedrooms to 
meet the mandated bed requirement. However, it must be noted that while it is desirable 
for single-patient rooms to be the standard, wounded service members with common 
bonds (same unit or command, same combat action, etc.) sometimes prefer to share 
rooms. The Department must continue to take this into account. Further, due to the 
significance of this scope change and the associated costs in conjunction with the 



compressed construction schedule, any change will likely be implemented after the 
BRAC deadline of 15 September 2011. 

Surgical Suites: An assessment of the total number of required operating rooms was 
conducted during the initial project planning, and has been reviewed subsequent to the 
DHB visit. This review corroborates the objective of 20 total operating rooms to meet 
the currently projected workload, with the BRAC project adding 3 large operating rooms 
to the existing 17 rooms. The new BRAC operating rooms will be constructed to meet, or 
exceed existing space planning recommendations or standards. The larger operating 
rooms are of sufficient size to accommodate current technologies and major procedures 
(e.g. cardiothoracic, vascular, trauma, neurosurgery, and orthopedic joints). 

Renovation of the existing rooms is already scheduled to address existing 
infrastructure deficiencies and will incorporate features to improve functional capability 
and available floor space, for instance through the use of plasma screen displays. 

As recommended, the development of a perioperative model to appropriately 
schedule cases will properly leverage the proposed Operating Room (OR) capability. 
The optimization of case load to other facilities with ORs in the NCR including 
Kimbrough and Malcolm Grow Ambulatory Care Centers will also be investigated to 
optimize the use of operating room space at WRNMMC. 

The limitation of floor plates restrict the number of functions that can be located 
on the same floor. As a result, with the concurrence of appropriate clinical staff, the 
frozen section/surgical pathology has been collocated with clinical pathology. 

Although the Post-Anesthesia Care Units (PACUs) at both WRAMC and NNMC 
are generally not used for other services, because of inherent expertise, monitoring 
capability and nursing care, the P ACU can be used for the placement of regional blocks, 
electroconvulsive therapy and dressing changes for OIF/OEF patients requiring sedation. 
All of the above are coordinated with the P ACU charge nurse, the anesthesia staff and the 
main operating room staff. The new WRNMMC PACU will also have this capability, 
and additional PACUs will be located in Building B (inpatient addition) to accommodate 
the interventional radiology and cardiac catheterization patients and in the 
Gastrointestinal Clinic, which will mitigate the demand on the main operating room 
PACU. 

To further review the DHB panel's observations regarding the surgical suite, a 
comprehensive working group will be established by JTF CAPMED to optimize these 
CONOPS. Key leaders from this group will observe and analyze several state-of-the-art 
peri operative systems to develop this optimized system. Investment in process 
improvement is preferable to unnecessary renovation or addition. 



Observation: The plan for observation care for emergency patients, including the 
Trauma Triage process, requires further development by the integrated Emergency 
Department Chief and Nursing staff. Currently the PACU has the ability to keep certain 
Operating Room (OR) patients who require constant monitoring and nursing care 
overnight. The number of overnight stays is regulated by the P ACU staffing patterns and 
is currently 2-3 per night. These overnight stays are discharged by 0700 the next day 
from the P ACU to the Ward or ICU and therefore do not impact PACU staffing for the 
operating room. Additionally, the Admissions Planning Unit (APU) currently has "23:59" 
beds or short stay beds for over-night observation that allows for patient release within 24 
hours. The Department will continue to actively develop an observation plan that ensures 
the provision of world-class military healthcare. 

On-site Simulation Laboratories: In December 2008, JTF CAPMED completed an 
analysis of simulation resources currently available in the NCR, and a needs assessment 
of provider/user requirements in June 2009. It also established a Simulation Working 
Group in January 2009 to explore developing partnerships with USUHS and other 
medical organizations. 

At WRNMMC, the Graduate Medical Education (GME) Program for Design calls 
for a Simulation Center. Within this center are spaces allocated for a virtual simulation 
Endoscopy/ Surgery Room, a classroom, a mock exam room, and a mock bedroom. At 
this time, this Simulation Center at WRNMMC is planned to be centrally located between 
inpatient and outpatient services. The Navy is currently working to identifY and obligate 
funding for this, as it is out of the scope ofBRAC. Also, post-BRAC, USUHS is 
currently planning to transfer simulation resources currently at the Forest Glen Annex 
back to the Bethesda installation. 

IMIIT Support Services: The 1M/IT infrastructure is being appropriately addressed at 
WRNMMC and FBCH. OASD(HA) and JTF-CAPMED have prepared a procurement 
package which included more than $50M to outfit WRNMMC and FBCH facilities with 
evidence-based technology, wireless, Radio-frequency Identification (RFID) and smart 
room technology. 

The Department will reconfigure the current medical network in the NCR to DoD 
NIPRNet. The DoD NIPRNet in the NCR is a Synchronous Optical Network (SONET). 
It is used primarily for backbones composed of fiber optics. The SONET is designed to 
run at 99.999%. The DoD NIPRNet is connected by multiple OC-192 links at the 
standard STS-192 signal yielding 9953.28 Mbps. The Bethesda campus is not on the 
DoD NIPRNet at this time, but will utilize two OC-12's to connect to Fort Belvoir 
Community Hospital (FBCH) and the Washington Navy Yard. 



WRNMMC is connected through Building 27 on the NNMC installation utilizing 
48 strands of multimode fiber. The vertical risers of WRNMMC have 24 strands of 
multimode fiber to the communication rooms on each floor. From the communication 
room, Category 6 cabling is installed at each of the voice/data outlets in each office. 
(Note: the Emergency Department, Radiology, and the Operating Rooms will have 
certain fiber data outlets to access the Radiology images). Currently, Buildings A and B 
(the new outpatient and inpatient additions) cannot accommodate wireless, RFID 
technology and smart rooms. The Tri-Service Infrastructure Management Program 
Office (TIMPO) will provide funding for wireless technology and the Department is 
working to identify additional funds to provide RFID and smart room technology. The 
Department will align these efforts with the development of a strategic technology master 
plan for the NCR IDS. 

Patient Medical Record Storage: Medical record storage and maintenance requirements 
remain under study as it is anticipated that the new WRNMMC will transition to greater 
use of electronic records and less dependence on paper records. Once a final 
determination is made to which primary care clinics current WRAMC prime enrollees 
will be transferred, a robust plan for the transfer and storage of outpatient medical records 
will be fully developed. While there are provisions within the BRAC program as well as 
a space utilization plan to provide expanded storage of records, the plan will determine 
whether this will fully provide for the future requirement. Space must also be available 
for additional paper inpatient records that are required to be maintained for five years. 
The Department will ensure the appropriate provision of space is provided for all patient 
records at WRNMMC as projected patient realignment is further defined. 

Expansion of Support Services: Including the new dining area to be constructed in the 
Unaccompanied Enlisted Quarters (BEQ), there will be over 75,000 sqft of food service 
available to staff and patients. The operating hours and available menus of some portion 
of the current and planned food services facilities will have to be adjusted to adequately 
serve patients, their families, and the expanded operating hours of staff of the medical 
center but the facilities appear to be adequate to meet requirements. Food service 
requirements will be further refined as future staffing and inpatient and outpatient 
CONOPS are more clearly defined. 

Day care requirements are currently being refined. At present there is a provision 
for construction of a small child care capability to support Warrior Transition Services. 
This facility will augment the existing day care facility on the Bethesda installation. The 
Department is examining the option of expanding the existing Child Care Center, which 
the NNMC master plan for Bethesda allows. 

The current plan for support services at the WRNMMC will need further refining, 
updating, and additional funding. They will continue to undergo rigorous assessment to 
ensure they meet Department's needs for the entire installation. In order to accurately 



assess adequacy of various support services the requirements for each of these services 
will be informed by the NCR IDS and WRNMMC comprehensive master plan. Prior to 
modifYing plans and identifYing potential funding sources, critical requirements can be 
identified and prioritized for action as neCessary. Any areas that do not jeopardize patient 
safety or project completion by the BRAC deadline can be implemented in Fiscal Year 
2012 and future years. 

Parking: The Department acknowledges the availability of staff parking as a critical 
component to attracting skilled healthcare professionals to provide world-class military 
healthcare at WRNMMC. The DoD will review total parking requirements based upon 
DoD UFC and the NCPC standards as part of the Master Planning effort, and will 
program additional parking as allowable. 

Dialysis Unit: The nephrology department was located within the existing building to 
optimize functional adjacencies with the Nephrology clinic, the Dialysis unit, Transplant 
Clinic, Nephrology Technician School, and be adjacent to Pulmonary and Radiology 
Services. The Dialysis Unit will continue to be near the lCU and inpatient buildings as 
well as near all the surgical and anesthesia support necessary for operation. Although 
one third of the department is located above central sterile, it will not be located above 
environmentally-sensitive areas such as the sterile supply or processing areas or sensitive 
laboratory equipment (all located in the basement). The Dialysis Unit will be located on 
the floor above a consumable supply area and the plans include a waterproof dam with 
drain in the water treatment room, to mitigate the possibility of leakage to the activities 
below. Concerns about water leaking to that floor are further mitigated by strategically 
locating drains, having minimum floor penetrations and installing a partial self contained 
nephrology loop water system located on the walls of the suite rather than in the floor 
slab. 

FORT BELVOIR COMMUNITY HOSPITAL: 
Findings: L(J), L(2), L(3) 

Evidence-Based Design: While there is currently no published plan to evaluate the 
impact on healthcare as a result ofEBD features, there is time to develop measurement 
instruments. As of June 2009, the construction was 35% complete. The Department will 
develop measurement tools to assess EBD impacts. ASD (HA) is actively soliciting 
support from academic institutions, to include USUHS, to incorporate into a 
measurements/metrics process for the new hospital facility. 



Master Plan: The DHB panel's report recommendation for a "facility based master plan" 
can be seen as a combination of the CONOPS and a facilities master plan, The CONOPS 
for FBCH is integrated with the WRNMMC CONOPS, as guided by JTF CAPMED for 
the NCR IDS. Fort Belvoir does have an installation master plan that has designated the 
area surrounding the new FBCH as a "medical campus". As such, it has identified space 
for a future dental clinic, a medical administration building, a medical guesthouse and a 
Warrior Transition Unit. 

The NCR BRAC realignment replaces virtually the entire medical requirement for 
FBCH, which is designed to accommodate considerable expansion of both outpatient and 
inpatient capacity. The building design and utilities are arrayed in a manner that supports 
up to 25% expansion in pre-designated areas. The "facility-based master plan" is 
notional at this time, in that the design of the building allows for all five primary 
healthcare buildings to be expanded to the rear, and the addition of a bed-tower wing. 
Currently, however, there are no significant projected mission or service expansions, and 
the FBCH beneficiary population is not anticipated to grow appreciably before BRAC is 
completed. The future opportunities and requirements for expansion and mission change 
of the FBCH will be addressed in a comprehensive master plan to be developed for the 
NCR IDS. 

IMlIT: The FBCH design incorporates a robust 1M/IT infrastructure. The building is 
designed with a capability to provide a wireless network for staff. It also has the 
capability to support electronic medical records and inpatient rooms will be outfitted with 
smart room technology that integrates multiple patient and staff devices. 

Also, the plan is to have a 10gigabit backbone to support all data and VoIP (Voice 
over IP) requirements. Additionally, there will be a Wireless Distributed Antenna System 
(DAS) installed which will provide 100% coverage for all wireless frequencies (i.e. 
physiological monitoring, voice over wireless, 802.11 big, medical telemetry wireless 
frequency band, etc.) over a single wireless antenna and cabling system. These examples 
demonstrate the Department's intent to take advantage of technology to improve health 
care. The Department will align these efforts with the development of a strategic 
technology master plan for the NCR IDS. 

FBCH will be connected through the USA Signal Network Enterprise Center -
Belvoir (USASNEC-B) via redundant 48 strands of single mode fiber. The vertical risers 
ofFBCH will have 24 strands of multimode fiber and 12 strands of single-mode fiber, to 
each of the communication rooms from the Data Center. From the communication 
room, Category 6 cabling is installed at each of the voiceldata outlets in each office. 
(Note: the Emergency Department, Radiology, and the Operating Rooms will have 
certain data outlets to access the Radiology images). 

CONCLUSION: 



The Department appreciates the efforts of the DHB panel and commends this 
ground breaking initiative to define what constitutes a world-class military medical 
facility. Efforts to clearly align authorities within the Department to further develop an 
NCR IDS and establish world-class military medical facilities at WRNMMC and FBCH, 
as guided by the panel's findings and recommendations, are underway. The Department 
is committed to delivering a robust NCR IDS to deliver world-class military healthcare to 
wounded service members, their families and all MHS beneficiaries. Further, it is 
committed to providing quality health profession education opportunities for the next 
generation of providers as well as leading edge research breakthroughs for the greater 

. academic community. Plans to address other requirements identified by the panel are in 
progress as well. 

The Department is grateful to Congress for its unwavering support and interest in 
the transformational efforts the Department is undertaking in the NCR to provide world
class military medical facilities and an IDS. Congressional oversight and support have 
made immeasurable contributions to this process and the entire Military Health System 
(MHS) to ensure Service Members, retirees and all MHS beneficiaries receive the finest 
healthcare available. 
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Considering the time constraints, budget limitations and ambiguities of vision and command 
structure associated with the design of the new Walter Reed National Military Medical 
Center and Fort Belvoir Community Hospital, commendable progress has been made 
towards designing facilities that are likely to better serve the National Capital Region. 

This report highlights some of the ways that these facilities will be able to achieve the goal 
of becoming world-class medical facilities. 
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EXECUTIVE SUMMARY 

REPORT PURPOSE 

The National Capital Region (NCR) Base Realignment and Closure (BRAC) Health Systems Advisory 
Subcommittee (HSAS) of the Defense Health Board (DHB) was convened in May 2008 to advise the 
Department of Defense (000) on the planned integration of military medical facilities in the NCR service 
area. In response to the National Defense Authorization Act for Fiscal Year 2009 (NOAA 2009, Public Law 
110-417; Appendix A), in September 2008, the NCR BRAC HSAS was further charged to review the design 
and constnuction plans for the new Walter Reed National Military Medical Center (WRNMMC) and the new 
Fort Belvoir Community Hospital (FBCH) to determine if they were being designed and constructed to be 
world-class medical facilities and, if not, what should be done to remedy any perceived deficiencies. This 
report responds to this latter charge. 

FINDINGS 

Based upon its review, the NCR BRAC HSAS finds that: 

A. The integration of the Walter Reed Army Medical Center (WRAMC), the National Naval Medical Center 
(NNMC) and other military medical commands in the NCR is likely to better serve the area's active duty 
and retired military personnel and their dependents. 

B. Congress specified that the new WRNMMC and FBCH should be designed and constructed to be 
world-class medical facilities, and indicated that this should be taken to mean that they incorporate 
"".the best practices of the premier private health facilities in the country as well as the collaborative 
input of military healthcare professionals into a design that supports the unique needs of military 
personnel and their families". This verbiage conveys Congressional intent, but it does not provide 
operational or functional details about the meaning of the term world-class medical facilities that would 
support completion of the review required by the NOAA 2009. 

C. To date, no recognized body has established an operational definition of world-class medical facility. 
Based on a review of relevant reports and other literature, the HSAS's collective experience and 
judgment, and extensive review by prominent healthcare leaders, a definition of world-class medical 
facility was developed and used as a yardstick for this review (Appendix B). 

D. The creation of a world-class medical facility must begin with a clear vision. This vision is realized 
through integrated facility design and operational plans, skilled and appropriately empowered 
leadership, and the provision of necessary funding and other resources, among other things. If funding 
and other resources come from more than one source, they must be integrated to match the integrated 
facility design and operational plan. 

E. The BRAC funding process entails a number of constraints and limitations that do not support the 
creation of a comprehensive plan and construction strategy, particularly for renovation of existing 
facilities. These limitations have been, and continue to be, a major impediment to designing the new 
WRNMMC to be a world-class medical facility. 

F. The Service-specific and facility-centric cultures of the Army, Navy and Air Force medical commands 
conflict with the needs of an IDS, and there is no evidence of a concerted, organized effort to engineer 
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the new integrated military healthcare culture needed to achieve and sustain a joint Armed Services 
IDS that provides world-class medical care. 

G. Many dedicated individuals have worked diligently to achieve what they have perceived to be the goals 
of the regional integration effort; however, there are multiple circumstances beyond their control that 
have impeded, and continue to impede, their efforts. Among these are Service-specific and facility
centric military healthcare cultures, a confusing and redundant chain of command, and ambiguity about 
the vision, goals and expectations for the future NCR IDS and the WRNMMC. There is an urgent need 
to clarify the vision, goals and expectations for the future NCR IDS, especially for the WRNMMC, and 
to consolidate organizational and budgetary authority in a single entity. 

H. A comprehensive, forward-looking demand analysis that includes the capability to accommodate surge 
needs has not been completed for the WRNMMC. 

I. There does not appear to be a comprehensive "master plan" for the WRNMMC that includes the 
combined and augmented assets of the WRAMC and NNMC and that integrates the Uniformed 
Services University for the Health Sciences (USUHS), the Joint Pathology Center (JPC) and other 
specialized centers or institutions on the grounds of or proximal to the WRNNMC. 

J. Significant input from frontline clinicians and other stakeholders does not appear to have been 
incorporated into the current plans for the WRNMMC. 

K. The current plans for the WRNMMC are not those of a world-class medical facility. Significant 
deficiencies exist, especially with regard to the existing NNMC. The final facility design will more likely 
be able to achieve world-class status if the deficiencies detailed below are addressed and if the 
definition of world-class medical facility detailed in Appendix B is used to guide further work. 

The following specific issues need to be addressed in the design and construction plans for the 
WRNMMC: 

1. Several areas are not in conformance with the Joint Commission's hospital design standards. 

2. The current bed plan does not provide for broad conversion to single-patient rooms. 

3. The design of the surgical suite has several problems. 

a. It appears that after construction and renovation there will be too few operating rooms (ORs) 
and that the ORs will be too small to accommodate current and expected future surgical 
technologies. 

b. The frozen section/surgical pathology space is to be located in an area remote from the 
surgical suite, Such an arrangement is problematic because it "designs in" inefficiencies and 
could lead to patient safety problems. 

c. It is unclear whether the post-anesthesia care unit (PACU) will be used for services unrelated 
to post-anesthesia care. Any decision in this regard should be informed by analyses of the 
demand for PACU services and of the experience and skills of PACU staff relative to the skills 
needed to properly care for other potential PACU patients. 

4. Plans for observation care are unclear. The capability to provide observation care is important, 
especially for emergency patients, and should be specifically designed and planned for in 
accordance with the projected need for this level of care. 
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5. On-site simulation labs for surgery, cardiac catheterization, gastrointestinal endoscopy and 
pulmonary endoscopy are not included. Provision of these labs in an off-site location will likely 
create barriers to the utilization of these important resources. 

6. Information management and information technology (1M/IT) support and services are absolutely 
essential to the operation of a world-class medical facility, however, the plans for these essential 
services appear to be incomplete: 

a. It is unclear whether the IMIIT infrastructure needs (e.g., fiber optic cabling, wireless 
technology) are being addressed. 

b. Plans for the electronic health record do not appear to have addressed significant issues such 
as inter-system interoperability, ease of physician use, transportability and use of open source 
software. 

c. Plans to support the transfer of medical records from WRAMC into the new facility are 
inadequate. 

7. The new facility design does not seem to account for expansion of support services (e.g., food 
service, day care, community services, medical records, materiel management) to accommodate 
the anticipated growth in staff, patients and families. 

8. Parking limitations imposed by the National Capital Planning Commission (NCPC) appear likely to 
have a detrimental impact on the operations of the WRNNMC. 

9. The new WRNMMC facility design locates the dialysis unit above several environmentally-sensitive 
areas of the hospital. The rationale for this is not obvious. 

10. There does not appear to be a strategic technology master plan for use of advanced diagnostic 
and treatment technologies. 

L. The plan for the new FBCH is well conceived and incorporates many important evidence-based design 
(EBD) features; however, the current plan would benefit from addressing the following specific issues: 

1. There does not appear to be a plan to evaluate the impact of incorporating EBD features into the 
facility's design. Such an assessment would be valuable for informing plans for future federal 
hospital construction. 

2. FBCH representatives have talked about a "facility-based master plan", but the existence of this 
master plan could not be documented. 

3. More complete plans should be created for 1M/IT and for diagnostic and treatment technology 
along the lines as those outlined for the WRNMMC. 

M. The BRAC time line required an accelerated process for designing and building these two new facilities. 
Since different processes were used, it would be instructive to evaluate the two different processes to 
determine their relative value in an effort to inform planning for the design and construction of future 
federal medical facilities. 

N. There is no need to halt construction of the new facilities if a properly devised master plan can be 
developed to ensure that backfill renovations can be accomplished in a timely manner. Halting 
construction would be very costly and highly demoralizing and should be avoided if at all possible. 
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RECOMMENDATIONS 

A. Further planning for the new WRNMMC and FBCH, as well as development of the NCR IDS, should be 
guided by the definition of world-class medical facility detailed in Appendix B of this report. 

B. One official should be empowered with singular organizational and budgetary authority and staffed 
appropriately to manage and lead the healthcare integration efforts and operations in the NCR. This 
should be accomplished as quickly as possible, and this official's authority should extend over all 000 
healthcare facilities and resources that impact healthcare operations within the NCR. 

This official should not have day-to-day operational responsibility for any individual facility in the NCR, 
so that his/her primary concern is always the operation of the integrated system. 

The selected official should give high priority to: 

1. developing a shared vision and a clear mission statement for the NCR IDS and the WRNMMC; 

2. creating a comprehensive master plan for both the NCR IDS and the WRNMMC; 

3. engineering a culture that will support the NCR IDS and world-class medical facilities; 

4. developing a strategic technology master plan for the WRNMMC, FBCH and NCR IDS; 

5. ensuring that all further planning is informed by user groups and reflects input from patients and 
their families and frontline clinicians (e.g., physicians, nurses, pharmacists); and 

6. implementing a mechanism for the ongoing independent review of the design and construction of 
the new WRNMMC. 

C. Deficiencies in the current plans for the WRNMMC should be corrected and the funding needed to 
correct these deficiencies should be identified as soon as possible. Specifically: 

1. All design and construction plans should be in conformance with the Joint Commission's 
standards, at a minimum. 

2. The bed plan should be reconsidered so that single-patient rooms are the norm throughout the 
facility. 

3. Plans for the surgical suite should be reconsidered, addressing especially the specific concerns 
identified in this regard. A model of the perioperative process and a demand analysis should be 
developed and used to guide further planning for the surgical suite. 

4. Plans for patients requiring observation should be further considered and clarified. 

5. Plans for on-site simulation laboratories should be developed and funded. 

6. The 1M/IT infrastructure plan should be further considered. Funding and other resources to ensure 
that the facility will have a forward-looking IT infrastructure should be ensured and electronic health 
record-related issues of inter-operability, ease-of-use, open-source applications and portability 
should be addressed. 

7. Current plans should be reviewed for their adequacy to address expected increased needs in 
support services such as food service, day care, parking, medical records processing and storage, 
and materiel management, among others. Modifications to current plans should be made based on 
this review. 

-
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8. Placement of the dialysis unit in the new WRNMMC should be further considered. 

D. A plan to assess the outcomes, benefits and retum on investment, among other things, of the design 
processes used for the new WRNMMC and FBCH, as well as the benefits of incorporating EBD 
principles in these facilities, should be developed, funded and implemented. 

E. New construction should proceed as currently planned, assuming that the needed master plans are 
developed in a timely manner. Going forward, modifications should be made as needed. 

Backfill renovation should be deferred until it can be coordinated with and, if necessary, redesigned in 
conjunction with the master plan and the recommendations detailed in this report . 

.. 
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I. INTRODUCTION 

A. The Duncan Hunter National Defense Authorization Act for Fiscal Year 2009 (NDAA 2009) was 
enacted on October 14, 2008. Section 2721 of the NDAA 2009 (Appendix A) requires the Secretary of 
Defense to establish a panel of medical facility design experts, military healthcare professionals, 
representatives of premier healthcare facilities in the United States, and patient representatives to: 

1. "review the design Rlans for the National Military Medical Center and the new military hospital at 
Fort Belvoir; and 

2. advise the Secretary regarding whether the design, in the view of the panel, will achieve the goal of 
providing world-class medical facilities." 

The Defense Health Board was charged with submitting a report to the Assistant Secretary of Defense 
for Health Affairs (ASD(HA)) with findings and recommendations to address any deficiencies in the 
conceptual design plans. 

B. On May 30, 2008, the ASD(HA) established the National Capital Region (NCR) Base Realignment and 
Closure (BRAC) Health Systems Advisory Subcommittee (HSAS) of the DHB to provide 
recommendations on the establishment of an integrated delivery service (IDS) network in the NCR that 
would be anchored by the new Walter Reed National Military Medical Center (WRNMMC). 

C. On October 20, 2008, the ASD(HA) requested that the NCR BRAC HSAS conduct the independent 
design review required by the NDAA 2009 (Appendix C). To meet the legislative requirements, the 
Subcommittee was augmented with individuals having subject-matter expertise necessary to address 
the design and construction issues posed by Congress. 

The NCR BRAC HSAS is comprised of physicians of varied backgrounds, current and former hospital 
and health system executives, healthcare architects, healthcare planners, healthcare facility regulators 
and accreditation experts, former military medical officers, former Department of Defense (DoD) senior 
civilian leadership and military healthcare patients. Most members belong to more than one of these 
categories. (See Appendix D for the ASD(HA) memorandum nominating the subcommittee members 
and Appendix E for biographies of Subcommittee participants.) 

-
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II. BACKGROUND 

In May 1988, Secretary of Defense Frank Carlucci chartered the Defense Secretary's Commission on Base 
Realignment and Closure to make recommendations about closing or realigning military installations. Public 
Law 100-526 provided the statutory basis for this approach. The Commission later recommended the 
closure of 86 military facilities and realignment of another 59. 

In January 1990, Secretary of Defense Richard Cheney proposed closing 35 military bases and realigning 
20 others. Congress rejected Secretary Cheney's proposal and later enacted the Defense Base Closure 
and Realignment Act of 1990 (Title XXIX of Public Law 101-510), which created the independent 
Commission on Base Realignment and Closure (BRAC) to recommend the realignment and closure of 
military installations. This "BRAC process" has continued to be used to date. 

The most recent BRAC recommendations were presented on September 8, 2005, and called for closing 33 
military bases and realigning another 804, including relocating the Walter Reed Army Medical Center 
(WRAMC) to the grounds of the National Naval Medical Center (NNMC) and establishing the new 
WRNMMC. The Commission also recommended that a new military hospital be constructed on the grounds 
of Fort Belvoir, Virginia. These facility changes were envisioned to better serve the NCR's active duty and 
retired military personnel and their families. 

Under the provisions of the BRAC process, all construction and relocation activities must be completed by 
September 15, 2011. 

-
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III. METHODS 

The NCR BRAC HSAS, augmented with several subject-matter experts, convened by teleconference and 
in-person on several occasions between October 2008 and January 2009, reviewed numerous documents 
(refer to the Bibliography and References section of this report), and listened to multiple presentations by 
responsible project officials. Minutes of the meetings were recorded and are available for review at 
http://www.health.milfdhb/. 

The Subcommittee's draft definition of world-class medical facility was reviewed by more than 30 prominent 
medical and healthcare system leaders who were not associated with the Subcommittee or the DHB. The 
definition was also presented at the 2009 Annual Meeting of the American College of Physician Executives, 
where more than 200 healthcare leaders attending the session had the opportunity to review and provide 
feedback. Revisions to the statement were made based on input received from these outside reviews and 
the Subcommittee's further deliberations. 

The Subcommittee's preliminary findings were presented to and discussed at meetings of the full DHB on 
December 15, 2008, and again on March 9, 2009. Its final assessment is detailed in this report. 

-



NCR BRAC HSAS 

IV. FINDINGS 

A. The integration of the WRAMC, NNMC and other military medical commands in the NCR into the 
WRNNMC and FBCH is likely to better serve the area's active duty and retired military personnel and 
their dependents. 

B. Congress specified that the new WRNMMC and FBCH should be designed and constructed to be 
world·class medical facilities, and indicated that this should be taken to mean that they incorporate 
" ... the best practices of the premier private health facilities in the country as well as the collaborative 
input of military healthcare professionals into a design that supports the unique needs of military 
personnel and their families". This verbiage conveys Congressional intent, but it does not provide 
operational or functional details about the meaning of the term world-class medical facilities that would 
support completion of the review required by the NDAA 2009. 

C. To date, no recognized body has established an operational definition of a world·class medical facility. 
Based on a review of relevant reports and other literature, the Subcommittee's collective experience 
and judgment, and thorough review by prominent healthcare leaders, a definition of world-class 
medical facility was developed and used as a yardstick for this review (Appendix B). 

D. The creation of a world-class medical facility must begin with a clear vision. This vision is realized 
through integrated facility design and operational plans, skilled and appropriately empowered 
leadership, and the provision of necessary funding and other resources, among other things. If funding 
and other resources come from more than one source, they must be integrated to match the integrated 
facility design and operational plan. 

E. The BRAC funding process entails a number of constraints and limitations that do not support the 
creation of a comprehensive plan and construction strategy, particularly for renovation of existing 
facilities. These limitations have been, and continue to be, a major impediment to designing the new 
WRNMMC to be a world-class medical facility. 

The BRAC 2005 appropriation limits use of these funds. While there are exceptions for combining 
BRAC funds with other appropriations, the combination of appropriations cannot be used to expand or 
circumvent the usual capital construction appropriation process. (Department of the Army, 2009) It was 
explained in several presentations to the Subcommittee that BRAC funds could not be used to upgrade 
or improve operational capabilities of an existing facility. (Oliveria, 2008) Therefore, the two projects 
(Le., the renovation of the existing NNMC and the new construction) could not be combined into one 
project because the upgrade of the NNMC would be outside the scope of BRAC funding, even though 
renovating the NNMC is integral to the final design and construction of the new integrated facility. This 
is highly illogical from a healthcare facility design and construction perspective. Currently, there are 
insufficient other funds to complete the needed renovation of the existing NNMC. Without renovating 
the NNMC, the WRNMMC cannot be designed and constructed to be a world·class medical facility. 

The new WRNMMC is being developed on a campus that constrains planning and design in major 
ways. The campus is already largely built out with multiple buildings and multiple "tenants", including 
the NNMC and Uniformed Services University of Health Sciences (USUHS). Further, the original tower 
is considered a national landmark whose surroundings are required by the National Capital Planning 
Commission (NCPC) to be architecturally "compatible", especially when viewed from Wisconsin 
Avenue. 

-
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The NCPC also imposed constraints on parking to limit traffic congestion in the neighborhood and to 
encourage use of mass transit such as Metrorail. Such constraints may not be appropriate for a 
hospital that provides 24/7/365 operations. 

The majority of identified design deficiencies in the WRNMMC plans relate to renovation construction, 
as opposed to the new BRAC-related construction, but the BRAC funding constraints do not allow for 
these deficiencies to be addressed, as previously discussed. This is a major impediment for the 
WRNMMC to become a world·c/ass medical facility. 

The final facility deSign will more likely be that of a world-class medical facility if these deficiencies are 
addressed by the recommendations specified in this report and if the definition of world· class medical 
facility detailed in Appendix B is used to guide further work. 

F. The Service-specific and facility-centric cultures of the Army, Navy and Air Force medical commands 
confiict with the needs of an IDS, and there is no evidence of a concerted, organized effort to engineer 
the new integrated military healthcare culture needed to achieve and sustain a joint Armed Services 
IDS that provides world· class medical care. 

The culture change needed to support an integrated healthcare delivery system in the NCR appears to 
be occurring more by happenstance than design. The military medical flag officers in the National 
Capital Area (NCA) in August 2005 envisioned one unified military healthcare system, jointly staffed, 
that would provide high-quality, efficient and convenient care. However, the initial planning to close 
WRAMC, to create the WRNMMC at Bethesda, and to establish a new medical facility at Fort Belvoir 
was viewed as Service-specific. The Army would close WRAMC, the Navy would build the WRNMMC 
and the Army would build the new hospital at Belvoir. (Oliveria) 

There was an attempt to provide oversight, foster inclusion and develop an integrated healthcare 
delivery system within the current Service cultures. In May 2007, NCA military medical leaders noted 
that integration is a highly complex process and that they must "evolve to meet both NCA and 
MEDCEN [Medical Center] integration challenges." (Schoomaker & Robinson, 2007a) They also noted 
that their Organizational Development Practitioners would continue to assist them in understanding 
cultural differences and guide this important transformation. (Schoomaker & Robinson, 2007b) While 
the need for developing a joint-Service culture was recognized, clear evidence that it is actually 
occurring has not been seen. 

Each Service medical system has its own traditions, policies and practices - i.e., its culture. During the 
presentations to the NCR BRAC HSAS, there were multiple occasions when the position presented 
seemed to be Service-specific, rather than an integrated, joint-Service position. There were occasions 
when planning assumptions appeared to conflict based on Service-specific policies and practices. 
Moreover, some data elements reflected only one Service's needs rather than the combined 
requirement for the integrated WRNMMC or NCR IDS. 

While cultural change and the associated process redesign is difficult, it is essential to achieving a well
functioning IDS rooted in world·c/ass medical facilities. An intentional change in attitudes and 
relationships is needed. While such a cultural change takes time to develop under the best of 
circumstances, it is unlikely to occur at all unless it is planned and engineered. 

The needed new joint-Service culture requires a shared vision, guiding principles, and a clearly-stated 
mission, all of which are based on broadly understood core values, among other things. The vision 
provides the destination for change, while the values are the glue that holds the pieces together and 
sustains the change during the difficulties that will inevitably occur. However, it appears that there is 
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considerable uncertainty regarding these elements. As such, the vision, values, goals and expectations 
for both the WRNMMC and the NCR IDS must be clarified for the needed culture change to occur. 

G. Many dedicated individuals have worked diligently to achieve what they have perceived to be the goals 
of the regional integration effort; however, there are multiple circumstances beyond their control that 
have impeded, and continue to impede, their efforts. Among these are the Service-specific and facility
centric military healthcare cultures, a confusing and redundant chain of command, and ambiguity about 
the vision, goals and expectations for the future NCR IDS and the WRNMMC. There is an urgent need 
to clarify the vision, goals and expectations for the future NCR IDS, especially for the WRNMMC, and 
to consolidate organizational and budgetary authority in a single entity. 

The Subcommittee believes that the consolidation of organizational and budgetary authority is 
foundational to achieving the Congressional intent that the WRNMMC be a world-class medical facility. 

Under the memorandum attached as Appendix F, the mission and authorities of the JTF CapMed were 
to 'oversee, manage and direct all healthcare delivery by military medical units within the JOA ... JTF 
CapMed will be resourced by the Commands, Services and MHS ... The Commander JTF CapMed will 
have Tactical Control of the military medical units assigned or attached to the JTF .... " 

Appendix G subsequently realigned "resources, including transfer of civilian personnel authorizations, 
and a delegation of civilian personnel authorizes to the Commander of the JTF-CapMed." In this action 
memo, Joint Commands were established at WRNMMC and FBCH, but there was no mention of the 
other facilities within the region. This action memo also deferred the ultimate governance decision of 
the JTF-CapMed. Possibilities for the governance included consideration of "potential models for 
organization as a defense agency or field activity or as a subordinate command under a Combatant 
Commander ... " These documents underscore the lack of clarity about command and budgetary 
authority that was repeatedly commented upon and alluded to during presentations to the 
Subcommittee. 

The various healthcare facilities within the region are subject to the provision of funding and other 
support at the discretion of the individual Services; there is no permanent governance established for 
the JTF CapMed; and there are inherent limitations imposed by a joint command structure that only 
encompasses two facilities within a supposedly joint-Service integrated region. This fragmented 
approach to establishing an integrated Joint Command significantly adversely impacts the successful 
implementation of a fully-integrated healthcare system and the development of component world-class 
medical facilities. 

H. A comprehensive, forward-looking demand analysis that includes the capability to accommodate surge 
needs has not been completed for the WRNMMC. 

The NCR BRAC HSAS heard a presentation from the WRAMC Office of Integration. (Fitzpatrick) In 
order to adequately plan for services in the NCR, the Multi-Service Market Office (MSMO) and Noblis 
(formerly Mitretek) worked with clinical leaders to project the most appropriate regional distribution of 
medical resources. Unlike the model used by the Medical Joint Cross Service Group (MJCSG) under 
BRAC, the MSMO used a market-based approach to determine the most appropriate distribution of 
resources. "MJCSG planners used the assumption that 30% of WRAMC's workload would migrate to 
Bethesda, while 70% would go to Belvoir." The MSMO model employed, "drive/distance factors, acuity, 
GME and health professions education, and clinical staffing requirements" to determine the optimal 
level of inpatient beds for both facilities. Neither the MJCSG nor the MSMO model included the 
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recapture of inpatient workload from the purchased care setting. The data used by the MSMO for 
determining demand was historic workload data for Fiscal Year (FY) 2004. 

While the Subcommittee applauds the proactive approach of validating the model used under BRAC, 
there is no indication that the model has been updated with more recent data or that its underlying 
assumptions have been validated. Planning has been based on the number of beds, admissions, 
surgeries and other procedures that occurred in FY 2004, rather than being based on a future-focused 
demand analysis that incorporates likely changes in how healthcare will be provided and future service 
needs of the area. In addition, there was no indication that the new facility could extend beyond the 
planned capacity to accommodate a surge in the demand for inpatient services. 

I. There does not appear to be a comprehensive "master plan" for the WRNMMC that includes the 
combined and augmented assets of the WRAMC and NNMC and that integrates the Uniformed 
Services University for the Health Sciences (USUHS), the Joint Pathology Center (JPC) and other 
specialized centers or institutions on the grounds of or proximal to the WRNNMC. 

Master plans are typically created according to the level of service delivery being considered (i.e .. , at 
the facility, installation or campus, and regional levels). Depending on the level of service delivery, the 
master plan is likely to focus on different issues. For example, a facility-level master plan typically 
addresses matters relating to staffing and the availability of clinical and support services within the 
facility, its diagnostic and treatment technology and compliance with building and operational 
standards, and the ability of the facility to adapt to changing needs, among other things. An installation
or campus-level master plan may focus more on traffic and materials management, potential additional 
facilities or facility expansion, and accessibility to and connectivity between and among the facilities. A 
regional-level master plan may focus on the flow of patients between and among individual 
installations, the availability of specialized services within the region, transportation, and other similar 
matters. 

While there is a NNMC installation master plan that addresses community issues associated with the 
installation, this plan does not address many facility and regional issues. This installation plan needs to 
be viewed in light of a regional and facility master plan to ensure that all three are coordinated with one 
another. The absence of a facility master plan appears to have constrained planning for the needed 
renovation of the NNMC that will be part of the new WRNMMC. 

The master plan should specifically address how USUHS, the JPC, and other specialized centers on 
the grounds of or proximal to the current NNMC will be integrated into the WRNMMC. 

J. Significant input from frontline clinicians and other stakeholders does not appear to have been 
incorporated into the current plans for the WRNMMC. 

WRAMC and NNMC held "Town Hall" meetings that discussed issues such as employee retention, 
fencing, construction plans, parking, gate access, and a timeline of events. However, there is little 
evidence that stakeholders were involved in the actual design process. The Deputy Director of 
Government Relations for the National Military Family Association (NMFA) provided a briefing to the 
NCR BRAC HSAS and indicated that the NMFA had provided feedback on the WRNMMC design and 
other NCR military treatment facilities (MTFs) in which they expressed concerns over some of the 
design elements of the facility (e.g., narrow passageways between buildings, location of departments to 
provide centralized care, the disease-centered, rather than patient-centered, focus of the cancer 
center). It does not appear that these concerns were addressed or that the NMFA was significantly 
involved in the design process. (Cohoon, 2008) 
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Various informal comments were also heard from a number of clinicians who seemed to feel that their 
concerns or issues were not paid attention to or addressed. 

K. The current plans for the WRNMMC are not those of a world-class medical facility. Significant 
deficiencies exist, especially with regard to the existing NNMC. The final facility design will more likely 
be able to achieve world-class status if the deficiencies detailed below are addressed and if the 
definition of a world-class medical facility detailed in Appendix B is used to guide further work. 

The following specific issues need to be addressed in the design and construction plans for the 
WRNMMC: 

1. Several areas are not in confonmance with the Joint Commission's hospital design standards. 

According to the Facility Guidelines Institute, the Guidelines for Design and Construction of Health 
Care Facilities are periodically updated. By policy, the Unified Facilities Criteria (UFC) provides 
construction criteria for the 000. Prior to the most recent UFC update in February 2009, the last 
update to the Guidelines was published in October 2003. With the rapid changes in healthcare 
facility design and construction, this places organizations in the difficult position of having to use 
"draft" documents in setting construction standards in the contracting process. These draft 
documents mayor may not contain the most recent trends in facility design and construction. It 
was noted that the General Performance Technical Specification document provided to the 
Subcommittee referenced the use of '''Draft' Navy-only UFC documents that are applicable as final 
documents." This could explain the discovery of several instances where construction plans do not 
meet Joint Commission standards. 

While the majority of the nonconformance issues involve "remodeling" of the NNMC, some have to 
do with new construction. These issues fell into 3 categories. 

First were instances where "revisions were required to meet applicable codes and standards for 
healthcare." Examples included: janitor closet access through the men's bathroom; public toilet 
not compliant with the Americans with Disabilities Act (ADA); door to the inpatient holding room in 
radiation oncology too small to accommodate a stretcher; no public toilets in physical therapy and 
occupational therapy; certain departments do not have all Joint Commission required spaces; and 
certain rooms do not meet their minimum dimensions or area requirements. 

Second were instances where "revision is required to fully meet operational requirements." 
Examples include: no pediatric preparationlholding area in radiation oncology; no medical director's 
office in the amputee center; only 75% of required caregiver offices provided for in physical 
therapy; no equipment storage area in occupational therapy; no staff toilet in hematology/oncology; 
and only 75% of required nurse offices provided in gynecology. 

Third were instances where "revisions are required to provide improved function, flow or 
environment." Examples include: nurse station located away from patient clinical areas in allergy 
and immunology; consult rooms in critical care area buried within the family day room; no access 
doors to critical care off the elevator outlet; anesthesia offices located a long distance from the 
operating room and pain clinic; and unclear access to the emergency department through a second 
set of doors. 

A facility must conform to basic design standards if it to be a world-class medical facility. 

2. The current bed plan does not provide for broad conversion to single-patient rooms. 
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Single-patient rooms ("private rooms") are the state-of-the-art (SOT A) in healthcare today for 
infection control and other clinical reasons. "The research literature shows that the design of the 
physical environment strongly impacts hospital-acquired infection rates by affecting both airborne 
and contact transmission routes. The literature suggests a clear pattern wherein infection rates are 
lower when there is very good air quality and patients are in single-bed rather than multi-bed 
rooms." (Ulrich, Quan, Zimring, Joseph, Choudhary, 2004, p.6) This deficiency needs to be 
addressed, recognizing that a few rooms may maintain two beds to serve military-specific culture 
needs (Le., to maintain the "buddy system" when medically appropriate). 

Many of the current rooms are too small for two patients, do not permit direct visual monitoring by 
caregivers, do not have enough room for family members to comfortably visit, and do not meet 
military requirements for wheelchair and other access. The rooms also do not appear to be 
adequately outfitted with lifts for moving patients with amputations or other serious mobility 
problems. 

Likewise, the strategy for patient ward assignment needs to be addressed to ensure that patients 
are appropriately grouped to maximize the effectiveness and efficiency of medical resources. 

3. The design of the surgical suite has several problems. 

a. It appears that after construction and renovation there will be too few operating rooms (ORs) 
and the ORs will be too small to accommodate current and expected future surgical 
technologies. 

Surgical methods have changed dramatically within the last decade and are projected to 
continue to change at a rapid pace with advancements in video-imaging, computer technology 
and robotics. (Mack, 2001) These new surgical technologies require larger ORs. Renovating 
ORs that were built to accommodate yesterday's technology, using the same footprint as in the 
original design, will not adequately accommodate current or future advancements in surgical 
technology. 

In addition, the surgical technologies planned for use appear, in some cases, to be inadequate, 
as does the supporting infrastructure (e.g., HVAC, wireless communication capability). Further, 
the pre- and post-operative care areas appear to be inadequate, and the flow of perioperative 
patients, especially on the outpatient side, appears to be inefficient. 

b. The frozen section/surgical pathology space is to be located in an area remote from the 
surgical suite. Such an arrangement is problematic because it "designs in" inefficiencies and 
could lead to patient safety problems. 

In order to optimize patient flow and process efficiency, the surgical suite should be located 
near services such as radiology, pathology, and the intensive care unit. The strategic location 
of support services improves OR efficiency and thereby patient safety. (Wikipedia, April 7, 
2009) According to Building Type Basics for Healthcare Facilities the "laboratory requires a 
satellite location in the department for processing and interpreting frozen sections of 
pathological tissue removed during surgery. This satellite lab space requires a direct 
communication system with the surgeon operating in the OR, allowing the surgeon to be 
notified to remove more tissue if necessary in cancer or other surgical procedures." (Kobus, 
Skaggs, Bobrow, Thomas, Payette, Chin & Kliment, 2008) "Greater efficiency in the OR adds 
up to better use of OR time. Staff members are able to respond to physicians' requests in a 
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timely manner, resulting in increased safety and cost benefits for patients." (Worley & Hohler, 
2008 p.923) 

c. It is unclear whether the post-anesthesia care unit (PACU) will be used for services unrelated 
to post-anesthesia care. Any decision in this regard should be informed by analyses of the 
demand for PACU services and of the experience and skills of PACU staff relative to the skills 
needed to property care for the other potential PACU patients. 

Operating rooms are very resource intensive so they need to function as efficiently as possible. 
In an effort to maximize efficiency, OR management practices attempt to reduce the time 
required for the surgery itself and the time between surgeries. (Krupka & Sandberg, 2006) The 
unexpected utilization of PACU beds to support other services may adversely affect the flow of 
patients in and out of the OR, causing some surgeries to be delayed or cancelled if PACU 
beds are not available at the completion of surgery. 

In addition to affecting the efficient management of the OR, the PACU is essentially a short
stay intensive care unit staffed by nurses who are "trained in airway management, basic life 
support, and the special needs of postoperative patients emerging from anesthesia. They 
should also be adept at caring for acute surgical wounds and a variety of drainage catheters." 
(Katz, M.J., April?, 2009) These competencies may differ from those required for other patient 
care services. 

The use of the PACU should be based upon a demand analysis for PACU services and an 
assessment of the most appropriate use of PACU staff and/or plans for cross-training PACU 
personnel to meet any additional patient care requirements. 

4. Plans for observation care are unclear. The capability to provide observation care is important, 
especially for emergency patients, and should be specifically designed and planned for in 
accordance with the projected need for this level of care. 

WRAMC currently has an observation unit as well as limited capacity in the emergency room. At 
the NNMC, emergency patients needing observation care are admitted to an inpatient ward. The 
number of inpatient beds planned for the WRNMMC was based upon inpatient workload and did 
not account for inpatient beds being utilized for observation care. This may lead to the unplanned 
unavailability of inpatient beds. In addition, some of the requirements for observation care set forth 
by the American College of Emergency Physicians (ACEP) may conflict with the current concept of 
operation at the WRNMMC. The ACEP adopted several guiding principles to promote quality care 
and patient safety which included a dedicated ED observation area, directed by an emergency 
physician and emergency nurse having clearly-defined responsibilities, written policies and 
procedures approved by appropriate ED and hospital medical staff and adequate space, staff, 
equipment and supplies appropriate for the conditions being managed. (Ross, August 2008) 

5. On-site simulation labs for surgery, cardiac catheterization, gastrointestinal endoscopy and 
pulmonary endoscopy are not included. Provision of access to these labs in an off-site location will 
likely create barriers to the utilization of these important resources. This is a major omission. 

Although simulation has been used in the aviation industry for over 80 years, it was only "in the late 
1980s these technologies began to be adapted to the surgical world, along with the new 
technology of virtual reality." (Satava, 2008, p.141) 
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In September 2006, the Accreditation Council for Graduate Medical Education (ACGME) 
announced that "simulation will be part of the redesign of graduate medical education." (Philibert, 
2005) Simulation is used to enhance the skills of a wide range of clinicians, including physicians, 
nurses and allied health professionals. "Even the most experienced surgeon, anesthesiologist and 
nurse can benefit from practice on those rare but potentially high risk surgeries that we don't 
practica continually." (Feaster, April 7, 2009) 'As technologies and procedures evolve, newer 
techniques may require additional specialized skills. How do hospitals, practices, other physicians, 
and patients ensure that surgeons possess the requisite skills to perform these procedures safely 
and deal with intra-operative complications?" (Roberts, Bell, Duffy, 2006, p.3223) 

Simulation is not limited to enhancing the skills of individual practitioners. It is now used to enhance 
the skills of surgical teams. "At the University of Washington we have a virtual OR that's one flight 
down from our main OR. It has an exact replica of the full OR We can bring down an 
anesthesiologist, a CRNA (certified registered nurse anesthetist), surgeon, scrub nurse, circulating 
nurse-basically a whole operating room team." (Joch, 2008, p.13) A simulation laboratory should 
be readily available within the hospital. Positioning a simulation laboratory within the hospital 
minimizes the impact on staff as they work simulation into their already hectic schedules and 
provides a more realistic setting, thereby enhancing the simulation experience. 

While coming late to medicine, simulation capability is now recognized as essential for training, 
competency testing of trainees and refresher training for senior clinicians. Access to these labs in 
an off-site location is not adequate. 

The Subcommittee finds this omission especially ironic in view of the military's critically important 
leadership role in the development of simulation technology in the United States. 

6. Information management and information technology (1M/In support and services are absolutely 
essential to the operation of a world-class medical facility, however, plans for these essential 
services appear to be incomplete: 

a. It is unclear whether the 1M/IT infrastructure needs (e.g., fiber optic cabling, wireless 
technology) are being addressed. 

During the review process, the Subcommittee heard presentations by the J6 Joint Planning 
Group (JPG) that covered the mission and vision statement for 1M/IT in the NCR. The "J6 JPG 
provides oversight of IMIIT initiatives for the Joint Operating Area (JOA): (Rowland, 2009) 
Membership for the JPG includes the Chief Information Officers from WRAMC, NNMC, 
USUHS, Malcolm Grow and Dewitt; the Chief Technology Officer of the Military Health System 
(MHS) and the Director and Deputy Director of the Communication Support Systems of the 
JTF CapMed. There was no evidence of frontline clinician and other stakeholder inclusion in 
the planning process. 

The Subcommittee was advised that the following would be incorporated into the new 
WRNMMC: "smart room" technology; wired/wireless internet access; extended patient services 
via electronic kiosks and public area media displays; patient entertainment and education 
system; hands-free, wireless, communication devices; medication dispensing units and use of 
bar code technology; security/building automation network; radio-frequency identification 
technology; smart beds; redundant and logical data pathways; and a near "saturation" 
distribution plan." (Rowland) However, the Subcommittee was not advised on how or when 
these technologies would be deployed, whether funding was available, how the plan was 
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derived, what stakeholders were involved with the planning, and what other technologies were 
to be incorporated into the new facility. It is also unclear if wireless communication will be 
provided throughout the hospital or if it will be confined to certain locations. 

The planning documents indicated that "funding will be available to support required 
infrastructure improvements to absorb the additional users into the campus", but the 
Subcommittee could find no evidence that funding had actually been provided. Planning 
documents also envisioned "the maximum use of technology" but their space allocation 
document for the computer room appeared to use "DoD criteria". (Noblis, 2007) This may be in 
conflict with the envisioned state, given the following statement in the comments section of that 
planning document, "requires further analysis; perhaps should consider 2 computer rooms". 
This would imply that the planning assumptions for the maximum.use of technology may be in 
conflict with the realities of funding and space limitations. 

b. Plans for the electronic health record do not appear to have addressed significant issues such 
as inter-system interoperability, ease of physician use, transportability and use of open-source 
software. These issues should be addressed. 

During the 1M/IT presentation, a plan was outlined to integrate the hospitals within the region to 
provide a single-user sign-on capability, but the Subcommittee was subsequently advised that 
the plan was not currently funded. When asked to clarify if the single user sign-on plan applied 
strictly to the AHL TA, the MHS outpatient documentation system, or if it included the inpatient 
documentation system, and if there were any interoperability issues between the facilities with 
the use of the Common Access Card (CAC), the following response was given, "The 
questions ... are all valid. We are addressing these questions in our first J6 milestone task, 
which is the WRAMC and Dewitt migration plan. We are planning to brief the JPTB on several 
COA's in our migration plan on May 20th." The Subcommittee inferred from this response that 
a definitive answer was not available. 

An electronic health record system is an essential tool for providing safe, effective, efficient and 
otherwise high-value modern healthcare. While there appears to be a well-intentioned plan, the 
Subcommittee believes it needs to be further considered because significant issues do not 
appear to have been addressed, including interoperability among systems, ease of physician 
use, transportability and use of open-source software. 

c. Plans to support the transfer of medical records from WRAMC into the new facility are 
inadequate. 

The Subcommittee was advised that the current concept for existing medical records housed 
at WRAMC is to digitally scan them into electronic format. In their initial planning document, 
Mitretek assumed, "Minimal space was provided for records storage with the assumption that 
electronic records will be used and existing records would be digitized."(Noblis) The 
Subcommittee is concemed that this assumption may conflict with current policy, has not been 
appropriately staffed, has no plan and is not funded. The Subcommittee therefore has 
concerns that no additional medical record storage space is planned at the new facility to 
accommodate the medical records from WRAMC. 

7. The new facility design does not seem to account for expansion of support services (e.g., food 
service, day care, community services, medical records, materiel management) to accommodate 
the anticipated growth in staff, patients and families. 
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8. Parking limitations imposed by the NCPC appear likely to have a detrimental impact on the 
operations of the WRNNMC. 

The parking standards set forth in the Guidelines for Design and Construction of Health Care 
Facilities state, "Each new facility, major addition, or major change in function shall have parking 
space to satisfy the needs of patients, personnel, and the public ... A formal parking study is 
desirable. In the absence of such a study provide one space for each bed plus one space for each 
employee normally present on any single weekday shift. This ratio may be reduced in an area 
convenient to public transportation or public parking facilities or where carpool or other 
arrangements to reduce traffic have been developed," (American Institute of Architects, 2006 p.37) 

The JTF CapMed parking estimates are outlined in the table below. 

National Naval Medical Center Bethesda 

Projected Staff Numbers Associated Future Parking Numbers 

Adjusted Staff 
(less staff lodgers 
- dental- shift 
workers + shift 

Total Staff overlap -
estimate volunteers) Staff Visitor Other Patient Total 

UFC only parking allowance4 10,613 10,339 7,807 2,045 803 2,777 13,432 
NCPC' and UFO parking 

10,613 9.679 3,279 2,045 803 2,777 8,903 allowance 
Actual future conditions 10,613 9,679 2,462 2,045 803 2,777 8,087 

Montgomery County' 10,500 NA 3,022 2,524 836 5,287 11,669 

1 NCPC ralo of 1:3 for Staff 

2 UFC for non-staff allowance 

3 Note the Montgomery County value for patients shown includes staff and patients. The staff numbers shown are for facilities 
other than the hospital 

4 Adjusted staff for UFCs is total staff less dental staff. Staff parking includes the volunteers at 0.75 spaces per volunteer. The 
dental parking is included in patients parking since we could not separate the number. 

Through the comprehensive Master Plan, NNMC will meet the NCPC staff parking raio of 1:3. The number of future parking 
spaces is less than allowed by DoD design criteria. Likewise, the parking is less than the Montgomery County zoning 
requirements. 
Source. NN MC as prOVided by JTF CapMed 12/10/2008 

The table presents parking estimates using various methods. While the federal installation is not 
bound by Montgomery County standards, estimates were derived for comparison purposes. The 
UFC has a formula which incorporates the number of staff, patients, etc. and is the criteria which 
typically governs military construction and renovation. The NCPC criterion used a standard ratio of 
1 :3 for staff members due to the availability of Metrorail. "Reasonable walking distance has been 
defined herein as 2,000 feet, or somewhere between a quarter mile and a half mile-about a 10-
minute walk." (NCPC, April?, 2009) This standard does not take into account that the hours of 
operation for the Metrorail may not accommodate the needs of a hospital which provides 24171365 
coverage. 

While there is nearby public transportation, there are a number of concerns regarding the reliability 
and availability of public transportation. The nearest Metro station is on the Red Line at the Medical 
Center. The Medical Center is located at the southwest corner of Rockville Pike and South Wood 
Road. This Metro station primarily serves NIH and NNMC with an average of 10,420 weekday 
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passengers: 68% walk to the metro station, while the remainder uses the Metro bus or some other 
form of transportation. The distance to the hospital from the Metro station and pedestrian safety 
have been cited as issues by Montgomery County and the Washington Metropolitan Area Transit 
Authority (WMAT A). Pedestrian wait time to cross Rockville Pike is long and pedestrian traffic 
conflicts with turning vehicles. (BRAC Implementation Committee, October 21, 2008) The 
Montgomery County BRAC implementation Committee has been studying various courses of 
action, but the issue remains unresolved. 

While the current study is funded, implementation of its recommendations is not funded. The 
committee reported that it would take at least three years to complete a project once funding is 
received. (BRAC Implementation Committee, February 19, 2008) 

In 2004, the Department of the Interior conducted a study on excessive water intrusion along the 
Red Line and noted, "Excessive water leakage through the walls and the presence of water inside 
the underground facilities has damaged mechanical and electrical components in the tunnel, and 
has escalated the deterioration rate of the rail system. This leakage will eventually reduce the life 
span of the structure and rail system." (Greene, Shapiro & LaMotte, 2004 p.31) On March 27, 
2009, the Red Line experienced a double derailment; this "marked the fourth set of derailments in 
less than two months." (Weir, Mar 31, 2009) Ridership of the Metrorail has increased over the past 
12 consecutive years with a 3.6% or 7 million rider increase from Fiscal Year 2007 to 2008. 
(WMATA, July 8,2008) While WMATA will be adding 20 additional rail cars, (Sherfinski, 2009) it 
has proposed "cuts that affect about 40 bus lines around the region." (Weir, Mar 27, 2009) All of 
these issues impact the viability of using public transportation as an alternative to providing 
additional parking spaces in support of the WRNMMC and may adversely impact the future 
operation of the WRNMMC. 

9. The new WRNNMC facility design locates the dialysis unit above several environmentally-sensitive 
areas of the hospital (e.g., Central Sterile Processing's sterile storage area, part of the kitchen 
preparation area). The rationale for this is not obvious. 

The dialysis unit requires frequent inspection and maintenance of its plumbing system because of 
the corrosive nature of some of the materials used in the dialysis process. While this design may 
be workable, it is difficult to understand its logic and should be further considered. 

10. There does not appear to be a strategic technology master plan for use of advanced diagnostic 
and treatment technologies. 

In their initial planning documents, Mitretek assumed the maximum use of technology in the OR but 
then went on to state that, "Equipment selection for these rooms will not be made until construction 
is well under way. In the future, as technology and medical practice advance these rooms need to 
adapt. The sizes of the procedure rooms and the amount of support space were developed with 
consideration to future flexibility." (Noblis) This is counter-intuitive, since construction plans are 
usually based upon well-defined needs and objectives approved by stakeholders involved in the 
process. A typical process outline for new construction is to coordinate with key stakeholders, 
review the various options, make a decision, and then plan the space requirements to support that 
decision. (Miller & Larmore, 2007, p.25) In this case, it appears that assumptions were made 
without a well-defined master plan and without validating the actual technology that was envisioned 
or the inter-connectivity and space requirements necessary to support that technology. 
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In the 2006 Health Facilities Management Hospitals & Health Networks and American Society for 
Healthcare Engineering (HFM/ASHE) hospital construction survey, hospitals are being built with 
flexibility in mind and technology is the driving force. ORs are larger, "going from just 450 square 
feet a decade ago to much bigger today to accommodate the imaging equipment that help guide 
surgeons." (Carpenter, 2006, p.8) Rooms are designed to be "acuity-adaptable" and can be 
changed into an ICU room without having to transfer a patient to a different location in the hospital. 
(Carpenter, p.9) Wireless communications, real-time tracking systems, point-of-care testing, and 
remote patient management are all current information technology trends in the delivery of 
healthcare. (Larsen, 2008, p.13) "Healthcare's investment in all types of IT is growing faster as a 
percentage (nearly 5 percent) than any other field in 2006 and is expected to remain in a strong 
growth mode through 2010." (Buell, 2007, p.16) 

The Naval Medical Center San Diego recently renovated their minimally-invasive surgical suites. In 
their renovation process, prior to developing a statement of work, the project included "close 
collaboration among all of the stakeholders." (Acevedo, 2009, p.154) The-newly constructed ORs 
at the Naval Medical Center San Diego included the installation of ceiling-mounted booms where 
everything is controlled by the surgeon or the OR staff. This eliminated the use of carts, and 
improved maneuverability within the surgical suite. "Each suite includes: 

• ceiling-mounted lights; 
• a central control station, touch panel interface controlling images, audio, and data; 
• three high-resolution flat-panel monitors displaying pictures from a digital video scope 

camera; 
• a built-in, high-definition digital camera on one of the surgical lights; 
• voice activation, allowing nurses and physicians to control the system remotely; 
• digital documentation, which can convert still images, video, and dictation to a CD or DVD, or 

transfer data to a network, allowing information to be stored in multiple places; and 
• connectivity of the OR to any connected location inside or outside of the hospital." (Acevedo, 

p.156) 

Modern healthcare is inextricably linked with advanced diagnostic and treatment technologies. 
Such technologies (e.g., CT, MRI and PET imaging; robotic and minimally-invasive surgery; 
cardiac pacemakers and stents) have been the basis for many important improvements in medical 
care and will be even more important in the future. The Subcommittee did not have an opportunity 
to review the medical technology needs or plans for the new facilities. No such plan was presented 
and the Subcommittee does not know if one exists. A detailed technology strategic plan is needed. 
The Subcommittee has been advised that there is a plan, but was unable to conclude whether the 
plan was adequate based on the information provided. There was no indication that any 
information was withheld but insufficient information was provided to the Subcommittee to make a 
full assessment. 

L. The plan for FBCH is well conceived and incorporates many important evidence-based design (EBD) 
features; however, the current plan would benefit from addressing the following specific issues: 

1. There does not appear to be a plan to evaluate the impact of incorporating EBD features into the 
facility's design. Such an assessment would be valuable for informing plans for future federal 
hospital construction. 
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FBCH included beneficiaries and staff in the creation of the hospital and branding image in an all 
day planning seminar in June 2007. The participants in that planning session adopted the history of 
military medicine and the peaceful energy of nature as the theme for the new hospital. These 
concepts were symbolized by the American eagle and captured through the slogans: "Caring for 
Our Own" and "Patriotic and Proud". This theme drove the interior color schemes and textures for 
the new facility. In addition, the facility design included patient-centered and EBD principles to 
create a SOT A therapeutic environment. 

Military medicine has a unique opportunity both to contribute to the scientific underpinnings of EBD 
by evaluating the impact of the features incorporated into the FBCH and to influence the design 
and construction of future MHS healthcare facilities. Unfortunately, funds to support such an 
assessment are not included in BRAC allocation. 

In 1984, Roger Ulrich studied the effects of hospital window views on recovery from abdominal 
surgery. The study found that patients that could see trees, rather than a concrete wall, required 
less narcotic pain medications, experienced a shorter hospital stay, and had fewer negative 
evaluative comments in the nurses' notes. (As cited in Bilchik, 2002, p.19) This marked the 
beginning of EBD. The Center for Health Design defines EBD as "the process of basing decisions 
about the built environment on credible research to achieve the best possible outcomes." (Center 
for Health Design, April 7, 2009) 

On January 22, 2007, the Assistant Secretary of Defense for Health Affairs (ASD(HA)) requested 
the Commanders, United States Army Corps of Engineers and Naval Facilities Engineering 
Command, to instruct the respective design teams of the new medical facilities in San Antonio and 
the NCR to apply patient-centered and EBD principles across all medical Military Construction 
(MILCON) projects. The ASD(HA) noted that a growing body of research has demonstrated that 
the built environment can positively influence health outcomes, patient safety, and long-term 
operating efficiencies to include reduction in staff injuries, reduction in nosocomial infection rates, 
patient falls, and reductions in length of hospital stay. (Winkenwerder, 2007) The Army medical 
planners embraced EBD principles and worked with leaders in the field to design the new medical 
facility at Fort Belvoir. 

The FBHC embraces the most recant EBD research and incorporates the principles of the Institute 
of Medicine's (10M) 2000 report, To Err is Human: Building a Safer Health System, (Kohn, 
Corrigan & Donaldson, 2000) to decrease adverse events related to facility design. The planners 
used the 10M's healthcare quality aims included in their 2001 report, Crossing the Quality Chasm: 
A New Health System for the 21st Century, that calls for a system-wide reform of healthcare. 
(Institute of Medicine, 2001) 

Many of the EBD features incorporated in the FBHC facility design are well-supported by science 
and business case analysis. Other included features represent good design choices and facility 
management practices that do not require significant additional front-end investments. In addition, 
there are some features in the FBHC design that are intuitively "smart." The MHS produced a 
report, Evidence Based Design: Application in the MHS, in 2007 "to guide the application of EBD 
across a facility's life cycle. The report notes that while there is considerable evidence for many 
design features, more research is needed to validate and guide the complex process of healthcare 
design." (Ossmann, Boenecke & Dellinger, 2008) 
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2. FBCH representatives talked about a "facility-based master plan", but the existence of this master 
plan could not be documented. The Subcommittee believes this EBD strategy should be 
documented in a master plan and become part of the regional master plan. 

3. More complete plans should be created for 1M/IT and for diagnostic and treatment technology 
along the lines as those outlined for the new WRNMMC. 

M. The BRAC timeline required an accelerated process for designing and building these two new facilities. 
Since different processes were used, it would be instructive to evaluate the two different processes 
(i.e., Integrated Design-Sid-Build at the FBCH and Design-Sid-Build at WRNMMC) to determine their 
relative value in an effort to inform planning for the design and construction of future federal medical 
facilities. Any process that shortens the construction timeline and provides DoD more flexibility-while 
maintaining quality and efficiency-should be carefully considered. 

N. There is no need to halt construction of the new facilities if a properly devised master plan can be 
developed to ensure that backfill renovations can be accomplished in a timely manner. Halting 
construction would be very costly and highly demoralizing and should be avoided if at all possible. 
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V. RECOMMENDATIONS 

A. Further planning for the new WRNMMC and FBCH, as well as development of the NCR IDS, should be 
guided by the definition of world-class medical facility detailed in Appendix B of this report. 

B. One official should be empowered with singular organizational and budgetary authority and staffed 
appropriately to manage and lead the healthcare integration efforts and operations in the NCR. This 
should be accomplished as quickly as possible, and this official's authority should extend over all 000 
healthcare facilities and resources that impact healthcare operations within the NCR. 

This official should not have day-to-day operational responsibility for any individual facility in the NCR, 
so that hislher primary concern is always the operation of the integrated system. 

The selected official should give high priority to: 

1. developing a shared vision and a clear mission statement for the NCR IDS and the WRNMMC; 

2. creating a comprehensive master plan for both the NCR IDS and the WRNMMC; 

3. engineering a culture that will support the NCR IDS and world-class medical facilities; 

4. developing a strategic technology master plan for the WRNMMC, FBCH and NCR IDS; 

5. ensuring that all further planning is informed by user groups and reflects input from patients and 
their families and frontline clinicians (e.g., physicians, nurses, pharmacists); and 

6. implementing a mechanism for the ongoing independent review of the design and construction of 
the new WRNMMC. 

C. Deficiencies in the current plans for the WRNMMC should be corrected, and the funding needed to 
correct these should be identified as soon as possible. Specifically: 

1. All design and construction plans should be in ccnformance with the Joint Commission's 
standards, at a minimum. 

2. The bed plan should be reconsidered so that single-patient rooms are the norm throughout the 
facility. 

3. Plans for the surgical suite should be reconsidered, addressing especially the specific concerns 
identified in this regard. A model of the perioperative process and a demand analysis should be 
developed and used to guide further planning for the surgical suite. 

4. Plans for patients requiring observation should be further considered and clarified. 

5. Plans for on-site simulation laboratories should be developed and funded. 

6. The IM/IT infrastructure plan should be further considered. Funding and other resources to ensure 
that the facility will have a forward-looking IT infrastructure should be ensured and electronic health 
record-related issues of inter-operability, ease-of-use, open-source applications and portability 
should be addressed. 

7. Current plans should be reviewed for their adequacy to address expected increased needs in 
support services such as food service, day care, parking, medical reccrds processing and storage, 
and materiel management, among others. Modifications to the current plans should be made 
based on this review. 

-
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8. Placement of the dialysis unit in the new WRNMMC should be further considered. 

D. A plan to assess the outcomes, benefits and return on investment, among other things, of the design 
processes used for the new WRNMMC and FBCH, as well as the benefits of incorporating EBD 
principles in these facilities, should be developed, funded and implemented. 

E. New construction should proceed as currently planned, assuming that the needed master plans are 
developed in a timely manner. Going forward, modifications should be made as needed. 

Backfill renovation should be deferred until it can be coordinated with and, if necessary, redesigned in 
conjunction with the master plan and the recommendations detailed in this report. 

-
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APPENDIX A 

S.3001 
Duncan Hunter National Defense Authorization Act for Fiscal Year 2009 

(Engrossed Amendment as Agreed to by House) 

SEC. 2721. INDEPENDENT DESIGN REVIEW OF NATIONAL NAVAL MEDICAL CENTER AND 
MILITARY HOSPITAL AT FORT BELVOIR. 

(a) Findings- Congress makes the following findings: 

(1) Military personnel and their families, as well as veterans and retired military personnel 
living in the National Capital region, deserve to be treated in world-class medical facilities. 

(2) World-class medical facilities are defined as incorporating the best practices of the 
premier private health facilities in the country as well as the collaborative input of military 
healthcare professionals into a design that supports the unique needs of military personnel 
and their families. 

(3) The closure of the Walter Reed Anmy Medical Center in Washington, D.C., and the 
resulting construction of the National Military Medical Center at the National Naval Medical 
Center, Bethesda, Maryland, and a new military hospital at Fort Belvoir, Virginia, offer the 
Department of Defense the opportunity to provide state-of-the-art and world-class medical 
facilities offering the highest quality of joint service care for members of the Armed Forces 
and their families. 

(4) Congress has supported a Department of Defense request to expedite the construction 
of the new facilities at Bethesda and Fort Belvoir in order to provide care in better facilities 
as quickly as possible. 

(5) The Department of Defense has a responsibility to ensure that the expedited design 
and construction of such facilities do not result in degradation of the quality standards 
required for world class facilities. 

(b) Independent Design Review-

(1) ESTABLISHMENT OF DESIGN REVIEW PANEL- The Secretary of Defense shall 
establish a panel consisting of medical facility design experts, military healthcare 
professionals, representatives of premier healthcare facilities in the United States, and 
patient representatives--

(A) to review design plans for the National Military Medical Center and the new 
military hospital at Fort Belvoir; and 

(B) to advise the Secretary regarding whether the design, in the view of the panel, 
will achieve the goal of providing world-class medical facilities; and 

(2) RECOMMENDATIONS FOR CHANGES TO DESIGN PLAN-If the panel determines 
that the design plans will not meet such goal, the panel shall make recommendations for 
changes to those plans to ensure the construction of world-class medical facilities. 

-
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(3) REPORT-Not later than 90 days after the date of the enactment of this Act, the panel 
shall submit to the Secretary of Defense a report on the findings and recommendations of 
the panel to address any deficiencies in the conceptual design plans. 

(4) ASSESSMENT OF RECOMMENDATIONS- Not later than 30 days after submission of 
the report under paragraph (3), the Secretary of Defense shall submit to the congressional 
defense committees a report including--

(A) an assessment by the Secretary of the findings and recommendations of the 
panel; and 

(B) the plans of the Secretary for addressing such findings and recommendations. 

(c) Cost Estimate-

(1) PREPARATION- The Department of Defense shall prepare a cost estimate of the total 
cost to be incurred by the United States to close Walter Reed Army Medical Center, design 
and construct replacement facilities at the National Naval Medical Center and Fort Belvoir, 
and relocate operations to the replacement facilities. 

(2) SUBMISSION- The Secretary of Defense shall submit the resulting cost estimate to the 
congressional defense committees as soon as possible, but in no case later than 120 days 
after the date of the enactment of this Act. 

(d) Milestone Schedule-

(1) PREPARA TION- The Secretary of Defense shall prepare a complete milestone 
schedule for the closure of Walter Reed Army Medical Center, the design and construction 
of replacement facilities at the National Naval Medical Center and Fort Belvoir, and the 
relocation of operations to the replacement facilities. The schedule shall include a detailed 
plan regarding how the Department of Defense will carry out the transition of operations 
between Walter Reed Army Medical Center and the replacement facilities. 

(2) SUBMISSION- The Secretary of Defense shall submit the resulting milestone schedule 
and transition plan to the congressional defense committees as soon as possible, but in no 
case later than 45 days after the date of the enactment of this Act. 

-
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APPENDIX B 

What Is a World-class Medical Facility? 

As we men of medicine grow in learning we more justly appreciate our dependence 
on each other. The sum total of medical knowledge is now so great and wide 
spreading that it would be futile for anyone man ... to assume that he has even a 
working knowledge of any part of the whole ... The best interest of the patient is the 
only interest to be considered, and in order that the sick may have the benefit of 
advancing knowledge, union of forces is necessary ... It has become necessary to 
develop medicine as a cooperative science; the clinician, the specialist and the 
laboratory workers uniting for the good of the patient, each assisting in elucidation 
of the problem at hand, and each dependent upon the other for support. 

General Description 

William J. Mayo, M.D. 
Commencement Address 
Rush Medical College, 1910 

A world-class medical faciliti is one where the best of the art and science of medicine come together in a 
focused effort to meet the needs of the patient by providing the best in physical, mental, social and spiritual 
care. A world-class medical facility routinely performs at the theoretical limit of what is possible and 
consistently and predictably delivers superior healthcare value - i.e., high quality-care and optimal 
treatment outcomes at a reasonable cost to the patient and society. 

A medical facility achieves the distinction of being considered world class by doing many things in an 
exceptional manner, including applying evidence-based healthcare principles and practices, along with the 
latest advances in the biomedical, informatics and engineering sciences; using the most appropriate state
of-the-art technologies in an easily accessible and safe healing environment; providing services with 
adequate numbers of well trained, competent and compassionate caregivers who are attuned to the 
patient's, and his or her family's culture, life experience and needs; providing care in the most condition
appropriate setting with the aim of restoring patients to optimal health and functionality; and being led by 
skilled and pragmatic visionaries. The practices and processes of a world-class medical facility are models 
to emulate. 

Many of the elements of a world-class medical facility can be objectively assessed and measured with 
existing methods, as reflected in the characteristics enumerated in the following section entitled Defining 
Characteristics; however, a world-class medical facility is more than the sum of its parts. Much of what 
distinguishes an institution, or facility, as being world class results from synergies between and among its 
parts and cannot be measured with currently available methods. 

A world-class medical facility regularly goes above and beyond compliance with profeSSional, accreditation 
and certification standards. It has a palpable commitment to excellence. A world-class medical facility has 

1lmportantJy, in most settings the term healthcare facility would be used instead of medical facility, but because the legislation requiring this 
report used the term medical facility, that term is used here with the intent that it be viewed as being interchangeable with healthcare faCility. -
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highly-skilled professionals working together with precision and passion as practiced teams within an 
environment of inquiry and discovery that creates an ambience that inspires trust and communicates 
confidence. A world-class medical facility constantly envisions what could be and goes beyond the best 
known medical practice to advance the frontiers of knowledge and pioneer improved processes of care so 
that the extraordinary becomes ordinary and the exceptional routine. 

Defining Characteristics of a World-class Medical Facility 

What is a Medical Facility? 

In trying to define what it means to be a world-class medical facility it is understood that the physical 
structure, or facility per se, only provides the setting in which persons with health conditions are housed 
while doctors, nurses and myriad supporting personnel diagnose, administer treatment and provide other 
services needed to address health-related conditions and improve a person's health and functioning. While 
the facility does not diagnose, treat or provide any specific service, it is now well established that the design 
and construction of facilities can substantially affect the efficiency and effectiveness of making correct and 
timely diagnoses; the ease and accuracy of administering appropriate therapy; the attitude and morale of 
patients, visitors and healthcare workers; the culture of the organization and an environment that promotes 
the healing process. 

In the following discussion, reference to medical facility is taken to mean the composite of the physical 
structure, the healthcare professionals who work there, the technology that they employ, and the processes 
and procedures used to accomplish their work, among other things. 

Operational Characteristics of a World-class Medical Facility 

To be considered world class, a medical facility must meet at least the 18 conditions in the 6 domains 
specified below. 

I. Basic Infrastructure 

The facility: 

1. Has attained and maintains all accreditations and certifications that satisfy licensure and other 
statutory and regulatory requirements relating to the provision of the services offered at the facility. 2 

2. Provides comprehensive and definitive acute healthcare services in an integrated and coordinated 
manner that meets patient needs from birth (including the pre-term neonate) through the end of life, 
as demonstrated by, but not limited to: 

a. providing services in all the specialty areas recognized by the American Board of Medical 
Specialties (ABMS), in so far as these specialties are reasonable and appropriate for the 
needs of the patient population and community served; 

b. offering services in a preponderance of the subspecialty areas recognized by the ABMS; and 

c. having clearly specified policies and procedures for referral and transfer of patients for highly 
specialized services that are generally centralized to a few locations (e.g., definitive burn care, 

2 For example. the Joint Commission, American Osteopathic Association (ADA) or Det Norske Veritas (DNV)accreditation; Accreditation 
Council for Graduate Medical Education (ACGME) postgraduate physician residency program accreditation; certifications by the American 
Association of Blood Banks. American College of Radiology. American College of Surgeons. College of American Pathologists. Nuclear 
Regulatory Commission, and the Food and Drug Administration's Division of Mammography Quality and Radiation Programs -
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organ transplants, spinal cord injury care and rehabilitation), if such services are not provided 
at the facility. 

3. Has a high degree of facility readiness to provide high quality care as demonstrated by at least the 
following characteristics: 

a. application of contemporary evidence-based knowledge and principles of design and 
construction and the utilization of state-of-the-art technology to, among other things: 

1) create a healing environment and continuous healing relationships; 

2) optimize the patient room environment and functionality for: 

a) providing patientffamily-centered care; 

b) supporting the patient's and family's direct involvement in care delivery; 

c) minimizing the need for patient movement; and 

d) allowing direct visual monitoring by caregivers. 

3) facilitate effective communication between and among caregivers, patients and families; 

4) support information management, as reflected by attaining at least stage 6 of the 
Healthcare Information and Management Systems Society (HIMSS) Electronic Medical 
Record Adoption Model; 

5) minimize the occurrence of healthcare-related infections; 

6) facilitate real time location tracking of patients and staff; 

7) reduce patient and staff stress; 

8) encourage retention of staff; 

9) utilize unified communications; 

10) support facility navigation and way-finding; and 

11) achieve functional integration of component parts and processes into a coordinated 
system; 

b. assurance of equal access for all patients, families and staff to all clinical and routine non
clinical areas and activities throughout the interior and exterior areas of the facility by providing 
a physical barrier-free environment that exceeds minimum American with Disabilities Act 
(ADA) requirements; 

c. development and regular testing of plans for continuity of operations during times of 
emergency or catastrophe due to epidemic, weather or other acts of nature, technological 
failure or terrorism, inter alia; 

d. incorporation of significant flexibility and adaptability in the facility design and construction to 
accommodate changing practices and processes of care resulting from new knowledge, as 
well as optimization of surge capacity to accommodate the need to treat and manage 
unexpected large numbers of additional patients as might occur with an epidemic or disaster. 

4. Assures that caregivers and other staff are prepared to perform competently and otherwise 
appropriately by, among other things: 

-
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a. promulgating policies for and standards of perfonnance, conduct, and ethical behavior for all 
personnel, including job-specific and specialty-specific standards, as appropriate; 

b. monitoring the performance of all employee's on a regular basis (at least annually) by direct 
observation of performance, formal testing, supervisor and peer review, patient feedback 
and/or other methods, as appropriate to the position; 

c. providing feedback of monitoring results to the employee and, if relevant, concerned parties, 
together with counseling, mentoring and personal improvement or remediation programs, as 
needed; 

d. promptly investigating all complaints or concerns voiced about the competence or safety of a 
caregiver's performance; and 

e. carrying out whatever other actions are necessary to ensure that all caregivers and other staff 
are properly trained, equipped, fit and otherwise fully prepared to perform their assigned jobs. 

II. Leadership and Culture 

1. Provides executive leadership that is: 

a. visionary and mission-focused; 

b. experienced with demonstrated competence in the critical competencies identified by the 
National Center for Healthcare Leadership and the American College of Healthcare Executives 
(1 ); 

c. stable over time; and 

d. empowered with organizational and fiscal authority. 

2. Organizes its govemance structure and processes to, among other considerations: 

a. ensure that the governing body is composed of appropriately knowledgeable and dedicated 
individuals who reflect and represent the interests of the organization and its stakeholders and 
who recognize the competencies required for excellent leaders; 

b. facilitate effective communication with its medical staff and employee representatives; 

c. assure that patient and patient family's views and perspectives about facility operations are 
known to facility management and the governing board; and 

d. ensure that the governing board is actively involved in overseeing the operation of the 
institution, and especially in overseeing the quality and safety of care provided. 

3. Manifests an organizational culture that: 

a. continually strives for excellence, as demonstrated by, among other things: 

1) the organization's mission, vision, core values, bylaws and strategic objectives; 

2) the attainment of, or being in the process of attaining, the highest level of certification or 
designation for specialty services having generally recognized tiered levels of service;3 

3) having been awarded "magnet status' by the American Nurses Credentialing Center 
(ANCC); 

~ For example, level 1 trauma center or comprehensive cancer center. -
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4) receipt of awards for excellence in organizational performance;4 

5) establishment of multidisciplinary Centers of Excellence; and 

6) the reputation and professional accomplishments of its staff; 

b. seeks to be a high reliability organization by demonstrating, among other characteristics, 
proactive and relentless vigilance in 

1) avoiding preventable patient harm, and 

2) improving process effectiveness and efficiency; 

c. actively encourages and rewards innovation; 

d. promotes and supports teamwork, collaboration and partnerships, as demonstrated by, among 
other manifestations: 

1) formally established collaborative relationships with other institutions and professional 
organizations; 

2) routine utilization' of one or more formal teamwork training methodologies for staff; and 

3) recognition and awards for exceptional team performance and success; 

e. creates a work environment that promotes employee satisfaction and well being by, among 
other things; 

1) fostering an environment of civility and respect for patients and employees; 

2) reporting and addressing lateral violence; 

3) supporting professional development; and 

4) offering services such as child and elder care programs, telecommuting, flexible work 
schedules, and employee wellness and fitness programs; 

f. is pro-active and non-punitive in identifying medical errors and recognizes medical errors and 
preventable adverse events as opportunities for process improvement, as demonstrated by, 
among other things: 

1) utilization of a formal adverse event and near-miss reporting system; 

2) routine application of clearly defined policies and procedures for root cause analysis and 
failure mode and effects analysis; and 

3) establishment of formal processes of learning from the occurrence of adverse events; 

g. recognizes the importance of culture, education, spiritual beliefs, life experience and health 
literacy on a person's response to injury or illness, their understanding and acceptance of 
diagnostic interventions and treatment, and in the healing process; 

h. nurtures efforts to advance the frontiers of knowledge and to pioneer improved processes of 
care; and 

i. understands that its responsibility does not stop at the hospital walls and recognizes the need 
to support, among other activities: 

4 For example, Malcolm Baldrige National Quality Award or state or regional quality awards . .. 



NCR BRAC HSAS 

1) patient-focused care coordination, and 

2) systematic examination of antecedents of hospitalization to reduce the need for such care. 

III. Processes of Care 

1. Organizes its services so that they are integrated and seamless between and among services in 
the facility and with home and community-based services. 

2. Consistently applies contemporary evidence-based knowledge and principles and utilizes state-of
the-art technology in executing the following processes, among others: 

a. diagnosis; 

b. treatment; 

c. documentation and records keeping; 

d. medication management; 

e. communication and care coordination; 

f. knowledge management; 

g. materiel management; and 

h. business processes. 

3. Routinely operationalizes evidence-based practices and processes in the delivery of care, 
including, but not limited to, those that: 

a. implement the most recent set of "Safe Practices" endorsed by the National Quality Forum (2); 

b. minimize the likelihood of the occurrence of the "never events" identified by the National 
Quality Forum (3); 

c. implement the 6 aims and 10 "design rules" for health care in the 21 st century espoused by the 
Institute of Medicine (4); 

d. comply with the most recent National Patient Safety Goals and related specific expectations 
set by The Joint Commission (5); 

e. are connected with known life-saving interventions such as evidence-based care for 
myocardial infarction, medication reconciliation and the ventilator bundle; 

f. evaluate the quality of care provided to its sickest patients (Le., those who die) by routinely 
utilizing the autopsy for quality assurance and education; and 

g. utilize formal quality and process improvement methodologies as an integral element of all 
care processes. 

4. Demonstrates transparency of processes by, among other manifestations: 

a. routinely involving patients, patient families and employees in reviewing and determining the 
processes of care; 

b. ensuring that patients are provided with complete information about their care that is 
appropriate to their level of healthcare literacy so that they can make informed decisions and 
fully participate in all decisions about their care; 

-
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c. responding openly, promptly and honestly when patients are injured by unanticipated adverse 
events or anticipated complications by: 

1) informing the patient and/or the patient's designated representative, as appropriate, of 
what has happened and what will be done to remediate any injury and mitigate further 
injury; 

2) investigating the cause(s) of the event and reporting the findings to the patient and/or the 
patient's designated representative, as appropriate; 

3) providing emotional support for the patient as well as the caregivers involved in the 
adverse event; and 

4) apologizing to the patient and his/her family and/or the patient's designated representative, 
as appropriate, when the institution or caregivers are responsible for the event; and 

5) compensating the patient for costs associated with injury. 

d. making publicly available performance data and de-identified results of root cause analyses. 

IV. Performance 

1. Complies with all relevant federal government performance reporting requirements 

2. Demonstrates superior performance (e.g., greater than the 90th percentile) against standardized 
industry metrics, including but not limited to those for: 

a. clinical care;5 

b. patient satisfaction; 6 

c. employee satisfaction; 

d. employee sick leave, absenteeism and retention; 

e. work-related injuries and illnesses; and 

f. stewardship of resources as reflected by expense control, operating efficiency and adequacy 
of revenue or appropriation to support sustained high level performance, among other 
considerations. 

V. Knowledge Management 

1. Is regularly engaged in a full spectrum of scholarly activities, including, but not limited to: 

a. providing graduate medical education and other health professional training; 

b. conducting research, having its faculty and staff speak at scientific meetings and publish in 
peer-reviewed professional journals; and 

c. utilizing a dedicated process to monitor, translate and apply research findings into clinical care, 
including a process for evaluating the results of new processes or pilot programs. 

2. Has simulation laboratories for surgery, cardiac catheterization, endoscopy and emergency care, at 
a minimum. 

5 NQF endorsed performance measures for hospital and ambulatolY care 
6 NQF endorsed periormance measures for patient satisfaction(H-CAPHS). American Consumer Satisfaction Index) and loyally 

-
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VI. Community and Social Responsibility 

1. Demonstrates a population health focus by routinely being involved in activities aimed at improving 
the community and constituency that it serves, as demonstrated by, but not limited to: 

a. hosting or supporting health maintenance and disease early detection programs; and 

b. participating in local and regional disaster readiness programs; and 

c. working with other organizations on community improvement projects. 

2. Demonstrates environmental responsibility and sustainability in the facility design, construction and 
operation by, but not limited to: 

a. having achieved Leadership in Energy and Environmental Design (LEE D) certification; 

b. embracing the recommendations contained in the latest edition of the Green Guide for 
Healtheare; and 

c. disposing of potentially reusable medical devices with a Food and Drug Administration (FDA) 
cleared medical device reprocessor. 

3. Demonstrates prudent use of resources by continually striving to reduce waste and inefficiencies. 

The Spectrum of World-class Healthcare Facilities 

A spectrum of healthcare facilities may seek to achieve world-class status, and the above defining 
characteristics may require modification when appropriate to a specific organization's mission. For 
example, a world-class community hospital may provide services in fewer specialties and subspecialties 
than a world-class academic medical center and may be engaged in relatively few scholarly activities, but 
would otherwise be expected to demonstrate the same characteristics. 

Likewise, a world-class military medical center must meet the requirements for being a world-class 
healthcare facility but also needs to ensure that it addresses the unique needs of active duty and retired 
military personnel, as well as the needs of the branch or branches of the Armed Forces served. 
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APPENDIXC 

THE ASSISTANT SECRETARY OF DEFENSE 

WASHINGTON. DC 20301"1200 

OCT20 m 

MEMORANDUM FOR PRESIDENT. DEFENSE HEALTH BOARD 

SUBJECT: Request to Defense Health Board (DHB) Pertaining to National Capital 
Region Base Realignment and Closure 

TIle 2005 Base Realignment and Closure (BRAC) recommendations and 
subsequent legislation established the new Walter Reed National Military Medical Center 
(WRNMMC), integrating the Walter Reed Army Medical Center and at Bethesda and 
National Naval Medical Center into a consolidated premier world-class military bcalth 
care system with medical campuses in Bethesda, Fort Belvoir, and other locations in the 
nalional capital region. To accomplish this elIort, the construction of new and improved 
facilities Bethesda and Fort BelVOir are required In accommodate a known shortfall of 
facility space and associated infrastructure. 

In keepiDj! with the objeclive of building a world-class integrated bcalthcare 
facility, the SecIlon 2721 of 2009 National Defense Authorization Act call. for an 
independent design review from the Depanmenl of Defense for the National Military 
Medical Center and the new military hOspital at Fort Belvoir. 

To ensure that the new design and construction efforts meel the Department's goal 
of providing world class health care in slate of the art facilities, and in response to 
Section 2121, I n:9uest the Defense Health Board Subeommittee on National Capital 
Region Base Reailgnment and Closure provide a comprehensive review to advise the 
Secretary regarding whether the design will achieve the goal of providing world-class 
medical facilities. If the panel determines that the design plans will not meet such goal, 
recommendations for cha.oges to those plans are requested to ensure the construction of 
world-cla. ... medical faciliUes. 

Additional consulUints and past patients at Walter Reed Army Medical Center will 
augment the existing Subcommittee to provide the subject matter expertise and 
background needed to address the design and constroction issues. 

II is important that the DHB expedite the review to avoid construction delays at 
the Bethesda and Fort Belvoir locations. My point of conlacl for the issue is Col Roger 
Gibson, Defense Health Board Executive Secrewy, 703-681-8448 ext 1228, 
ro~...::r. gih:-,o[J (g' hiuJ~g.Jnj 1. 

S. Ward Casscells. MD 

-
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APPENDIX D 

THE ASSISTANT SECRETARY OF DEFENSE 

IIAY 3 0 2IIIll 

MEMORANDUM FOR ASSISTANT DIRECTOR, EXECUTIVE AND POLmCAL 
PERSONNEL, WASHINGTON HEADQUARTERS 
SERVICE 

SUBJECT: Nomination for Appointment to the Defense Health Board 

I nominate the candidates on the encloSed list for appointment to the Defense 
Health Board (DHB) National Capital Region Base Realignment and Closure (NCR 
BRAC) Health Systems Advisory Subcommittee. The nominees are widely recognized 
military and civilian leaders with a wide base of knowledge and keen intellect that will 
greatly benefit the Defense Health Board in providing recommendations on how to best 
align physical and manpower resources as the Department transitions to the Walter Reed 
National Medical Center construct. 

The nominees have varied and extensive backgrounds and will help to ensure that 
the Defense Health Board will continue to provide the Depamnent of Defense with sound 
advice on matter relating to the health of military service members, families, and retired 
veterans. 

Biographies and curricula vitae/resumes highlighting the achievements of each 
nominee are enclosed along with other documentation required for appointment 
consideration. Once appointed, Subcommittee Members may serve on additional 
Defense Health Board Subcommittees or Task Forces as needed during their term. 

My point of contact for this action is Col Roger L. Gibson, DHB Executive 
Secretary, (703) 681-1712. 

Attachments: As stated 

co: USD(P&R) 
CMO 

S. Ward Cassoells, MD 

.. 
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(MG. Ret) Nancy Adams 

Col (ReL) Richard J. AndrassY. MD 

U Gen (Ret.) Paul K. Carlton, MD 

(V ADM. Ret) Michael Cowan. MD 

Raymond F. DuBois 

MG (ReL) Arnold Fields 

BG (Ret) James J. James. MD 

Kennetb W. Kizer. MD 

Pbllip E. Tobey. FAIA, PAOlA 

Consultant, Martin. Blanck & Associates, Inc 

Professor of Surgery at Uniformed Services 
University of the Healtb Sciences (USUHS) 

Director. orr"", of Homeland Security. Texas 
A&M Univenrity System Health Science Center 

Chief Medical Officer. Bearing Point, Inc. 

Senior Advisor. Center for Strategic and 
International Studies 

Deputy Director. Africa Center for Strategic 
Studies 

Director. Center for PUblic HeaItb i'repIIn:dness 
and Disaster. American Medical Associalion 

Cbainoan; Mcdspbere Systems Corporalioo 

Senior Vice President of SmitbGroup 
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APPENDIX E 

Short Biographies of NCR BRAC HSAS Members & Subject-Matter Experts 

Col (Ret) Richard John Andrassy, M.D., F.A.C.s., F.A.A.P., F.A.C.N., F.I.C.S. 

Dr. Andrassy joined the Universily of Texas Houston Health Science Center as the Denton A. Cooley, MD 
Chair in Surgery in the Department of Surgery after a distinguished career as a military officer, retiring from 
the USAF Medical Corps as a Colonel. He also serves as the Jack H. Mayfield Distinguished Universily 
Chair in Surgery, Surgeon-in-Chief at Memorial-Hermann Hospital, Chairman of the Board for Universily of 
Texas Physicians, professor of Surgery and Pediatrics in Ihe UT MD Anderson Cancer Center, professor of 
Surgery at Uniformed Services at The Universily of the Health Sciences in Maryland and Interim Chairman 
of the Department of Otorhinolaryngology. Dr. Andrassy received his BS from the Virginia Military Institute 
(1968) and his MD from the Medical College of Virginia (1972). He completed his internship and residency 
in Surgery and served as Chief Resident in Surgery at Wilford Hall USAF Medical Center in Texas. Dr. 
Andrassy completed fellowships in Pediatric Surgery at the Universily of Southern California Children's 
Hospital and Pediatric Surgical Oncology at Children's Hospital. 

Dr. Andrassy's academic achievements have included appointments in surgery at Universily of Texas 
Houston Medical School; Universily of Texas Health Science Center at San Antonio; Tulane Universily in 
New Orteans and Universily of Southem California in Los Angeles. He is the Surgeon-in-Chief at Hermann 
Hospital and on the Board of Directors for Andrassy Family Charitable Foundation. Dr. Andrassy has also 
been on the Board of Trustees for the Norman Family Charitable Foundalion; Board of Directors for the 
Memorial Hermann Plaza Ambulatory Surgery Center; and the Chairman for the Council of Surgical 
Chairman at the Universily ofTexas-Houston Medical School. Dr. Andrassy is a member of the American 
College of Surgeons and the American Academy of Pediatrics. His numerous awards and achievements 
include Houston Distinguished Surgeon of the Year (2006), Dean's Teaching Excellence Award (1990, 
1998, 1999) and a Meritorious Service Medal (USAF, 1983). Dr. Andrassy has published hundreds of 
articles, over 250 abstracts, 42 chapters, 2 books, and has been invited to speak at over 400 national and 
international lectures. 

Lt Gen (Ret) Paul K. Carlton Jr., M.D., F.A.C.S. 

Dr. Carlton serves as the Director of the Office of Homeland Securily for the Texas A&M Universily System 
Health Science Center, and is a former Chief Medical Officer of the United States Air Force. Dr. Carlton 
received his BS in Life Sciences from the US Air Force Academy (1969) and his MD from the Universily of 
Colorado, School of Medicine (1973). He completed his residency in General Surgery at Wilford Hall 
Medical Center (1973-1978). Dr. Carlton also holds an Honorary ScD from the Universily of Colorado 
(2003). He has completed courses in Combat Casually Care (C4, 1981); Advanced Trauma Life Support 
Instructor in Germany (1982-1999); Hospital Commander's Management (1985); at the Western Network 
Institute for Health Care Executives (1988); Advanced Cardiac Life Support Instructor (1993-current); and 
holds a FAA Commercial Pilot License with Instrumenl, Multi, and Instructor Ratings. Dr. Carlton is a 
member of the US Air Force Academy Graduates Association; the Air Force Sociely of Clinical Surgeons; 
and a Fellow of the American College of Surgeons. His academic appointments include Clinical Professor 
of Surgery at the Universily of Texas Health Science Center, and Clinical Professor of Surgery at the 
Uniformed Services Division of the Universily of Health Sciences Board of Governors. He has been 
awarded the Surgeon General's Award from the Air Force Sociely of Clinical Surgeons (1976, 1978); Air 
Force Commendation Medal; Meritorious Service Medal; Air Medal, Operation Desert Shield/Storm; -
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Distinguished Service Medal; Airman's Medal (for lifesaving initiatives following the Pentagon attack on 
9/11); Distinguished Community Service Award (for actions taken during Hurricane Rita); and is a Founding 
Member of the American Board of Physicians Specialties in Disaster Medicine. In addition to these 
achievements, Dr. Carlton has published 10 articles and delivered numerous professional presentations. 

Raymond F. DuBois 

Mr. DuBois is currently a Senior Adviser for CSIS. His focus in this position is on international security 
policy, defense management reform and initiatives emanating from the 2006 Quadrennial Defense Review. 
These initiatives include the "execution roadmaps" focusing on Building Partnership Capacity, Institutional 
Reform, and Governance and Strategic Communications. Mr. DuBois earned his Bachelor of Arts degree 
from Princeton University. 

Mr. DuBois has held numerous DoD positions. He was Acting Under Secretary of the Army (2005-2006), 
Director of Administration and Management of the Office of the Secretary of Defense (2002-2005), Director 
of Washington Headquarters Services (2002-2004), Deputy Under Secretary of Defense for Installations 
and Environment (2001-2004) and Special Assistant to the Secretary and Deputy Secretary of Defense 
(2001). In addition, Dr. DuBois was also the President and CEO of Potomac Strategies International LLC 
(1995-2001) and a Marketing Executive at Digital Equipment Corporation (1990-1995). 

Mr. DuBois also served in the Army from 1967-1969, including 13 months in Vietnam as a combat 
intelligence operations sergeant where he received the Army Commendation Medal. He is also the 
recipient of the Department of Defense Medal for Distinguished Public Service, the Army Civilian 
Distinguished Public Service Award (twice), the Navy Distinguished Public Service Award, the Air Force 
Decoration for Exceptional Civilian Service and the Army Commander's Award for Public Service. 

Cheryl L. Herbert, B.S.N., M.B.A. 

Ms. Herbert is the President of the Dublin Methodist Hospital, a part of the Ohio Health Corporation based in 
Columbus, Ohio. Her responsibilities include overseeing the overall operation of Dublin Methodist 
Hospital's, managing 400 full time equivalent employees and a budget of $191 million. As President, Ms. 
Herbert has led planning, design, construction, medical staff development, recruitment and hiring of 
associates, as well as the opening of a unique 94-bed community hospital. 

Ms. Herbert's previous positions include the President and Chief Executive Officer (CEO) of the Morrow 
County Hospital, which is a managed hospital in the OhioHealth System; Vice President of the Marion 
General Hospital, which is a member hospital of the OhioHealth System; President of the MedCenter 
Hospital, Marion, Ohio; as well as the Vice President of Patient Care Services at the MedCenter Hospital, 
Marion, Ohio. 

Ms. Herbert received her BSN from the Capital University, Columbus, Ohio and her MBA in Executive 
Management from Ashland University. Ms. Herbert's professional and civic affiliations include the American 
College of Healthcare Executives, the VHA Foundation CEO Health Care Safety Network, the Dublin 
Convention and Visitors Bureau Board, and the Dublin City Schools Business Advisory Council. 

BG (Ret) James Januarius James, M.D., Dr.P.H., M.H.A. 

Dr. James currently serves as the Director of the Center for Public Health Preparedness and Disaster of the 
American Medical Association as well as Editor-in-Chief, AMA Journal of Disaster Medicine and Public 
Health Preparedness. He completed his undergraduate training at Long Island University in 1963 and -
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received his MD in 1967 from the Cincinnati College of Medicine. Dr. James performed his internship at Los 
Angeles County, performed two years of General Surgery training at Dartmouth Affiliated Hospital, and 
completed a residency in General Preventive Medicine. Dr. James received an MHA from U.S. Army-Baylor 
University Program in 1974, and DrPH from the UCLA School of Public Health. 

Dr. James awards include the Governor's Sterling Award for Performance Excellence Awarded to the 
Miami-Dade County Health Department (2002), and UCLA Alumni Award for Academic Distinction (1967). 
Dr. James is a Fellow of the American College of Preventive Medicine, the American College of Physician 
Executives, and the American College of Physicians. He has also published over 60 abstracts and articles 
on a variety of subjects. 

Dr. James is a retired Brigadier General in the US Army. His military honors include the Award of Army 
Surgeon General's "A" Professional Designator (1987), Distinguished Service Medal (1995), the Legion of 
Merit, U.S. Army (3), and the Meritorious Service Medal (4). 

Kenneth W. Kizer, M.D., M.P.H., F.A.C.E.P., F.A.C.P.M., F.A.C.O.E.M., F.A.M.T., F.A.A.C.T., F.A.A.M.A., 
F.A.C.P.E., F.R.P.H., F.R.S.M. (Chairman) 

Dr. Kizer is an internationally renowned health care thought leader and sought after speaker and consultant. 
A former practicing emergency physician and medical toxicologist, he has been selected as one of the "100 
Most Powerful People in Healthcare" by Modern Healthcare magazine several times, and his work has 
been featured in Time, BusinessWeek, Fortune, The Wall Street Journal and New York Times, among 
many other magazines, newspapers and television shows. 

Dr. Kizer's professional experience includes positions in both the public and private sectors, including 
serving as President, CEO and Chairman of Medsphere Systems Corporation; founding president and CEO 
of the National Quality Forum; Under Secretary for Health in the U.S. Department of Veterans Affairs; 
Director of the California Department of Health Services; and Director of the Emergency Medical Services 
Authority for the Slate of California. He has served on the U.S. Preventive Services Task Force and 
Chairman of the Board of The California Wellness Foundation, as well as on the governing boards of two 
managed care companies, several foundations and numerous professional associations and non-profit 
organizations. He has held senior academic positions at the University of California Davis and the 
Universiiy of Southern California. 

Dr. Kizer is board certified in six medical specialties and/or subspecialties, and has authored over 400 
original articles, book chapters and other reports. He is a fellow or distinguished fellow of 10 professional 
societies and a member of the Alpha Omega Alpha National Honor Medical Society, the Delta Omega 
National Honorary Public Health Society, and the Institute of Medicine of the National Academy of 
Sciences. He is an honors graduate of Stanford University and UCLA. 

Among his many awards are the Award of Excellence, American Public Health Association; Distinguished 
Service Medal, American Legion; Earnest A. Cod man Award, The Joint Commission; Gustav O. Lienhard 
Medal and Award, Institute of Medicine; Justin Ford Kimball Innovator Award, American Hospital 
Association; Nathan Davis Award for Outstanding Public Service, American Medical Association; John D. 
Chase Award for Physician Executive Excellence, Association of Military Surgeons of the United Slates; 
Exceptional Service Award, U.S. Department of Veterans Affairs; Rodney T. West Literary Achievement 
Award, American College of Physician Executives; Special Recognition Award, March of Dimes; and Rear 
Admiral William S. Parsens Award for Scientific and Technical Progress, Navy League of the United Slates . 

.. 
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Andrew Mazurek, M.S., M.A., M.B.A. 

Mr. Mazurek is currenlly the Managing Director of Navigant Consulting in Chicago, Illinois. Previously, he 
has worked at the Metis Advisory Group, Ltd. and Perkins & Will, Inc. He has served as a chief planner and 
a capital program manager for a hospital system, a principal health planner for a national healthcare 
facilities design firm, and a principal with a national healthcare facilities planning conSUltancy. 
Academically, he holds a Bachelor of Architecture (magna cum laude) from the Illinois Institute of 
Technology, a Master of Architecture and Urban Planning from Princeton University, a M.S. in Health 
Services Planning and Design from Columbia University in New York, and a M.BA in Healthcare 
Administration from the University of Chicago. 

He is a member of the American Hospital Association, the American College of Healthcare Executives, and 
the National Council of Architectural Registration Boards (NCARB). Among his numerous achievements 
include serving as a consultant for projects at academic medical institutions, such as the University of 
Pittsburgh Medical Center, Cedars Sinai Medical Center, Duke University Medical Center, University of 
Illinois Medical Center, and the University of Chicago Hospitals and Health System. Additionally, he has 
consulted for the Intermountain Health Care of Utah, Carilion Health Care of Virginia, Mercy Health 
Partners of Cincinnati, Iowa Health System of Iowa, and the Oakwood Health System of Michigan. Mr. 
Mazurek has also played a pivotal role in replacement hospital projects in Israel, Bahrain, and Kuwait. 

Dennis S. O'Leary, M.D., F.A.C.P.E., M.A.C.P., F.A.C.H.E. 

Dr. O'Leary is President Emeritus of the Joint Commission. Under his leadership, the Joint Commission 
successfully transformed its accreditation process to focus on actual organization performance in the 
provision of patient care. This transformation set the stage for the progressive introduction of care-related 
outcomes and process measures, as well as national patient safety goals, into the accreditation process. 
Dr. O'Leary also oversaw the introduction of cutting-edge standards related to patient safety, pain 
management, use of patient restraints, and emergency preparedness. Most recently, he spearheaded the 
launching of a series of Joint Commission public policy initiatives which have addressed various issues 
including the nurse staffing crisis, health professions educational reform, health literacy, and the nexus 
between patient safety and the tort system, O'Leary earned his MD from Cornell University Medical College 
in New York and his BA from Harvard University in Cambridge, Massachusetts, After two years of internal 
medicine training at the University of Minnesota Hospital in Minneapolis, he completed his residency and 
hematology fellowship at Strong Memorial Hospital in Rochester, New York. He is board certified in Internal 
Medicine and Hematology. 

Dr. O'Leary has been active in a variety of professional activities. He served as President and Chairman of 
the Board of the District of Columbia Medical Society; and was a founding member of the NCA Health Care 
Coalition, After joining The Joint Commission, he became a Master of the American College of Physicians, 
as well as an initial Fellow of the American College of Physician Executives, an Honorary Fellow of the 
American College of Healthcare Executives, an honorary member of the American Dental Association, and 
a member of the Institute of Medicine of the National Academy of Sciences. In 2000, he was identified by 
Modern Healthcare as "one of the 25 most influential leaders in health care" during the past quarter 
century. Dr. O'Leary is also a past winner of the Distinguished Service Awards of the American Medical 
Association and of the American Health Information Management Association, as well as a recipient of the 
Joint Commission's Ernest Amory Cod man Award. 

-
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Charles M. Olson, B.S., B.A. 

Mr. Olson is currently Division Chair of the Hospital Project Services Department of Facilities & System 
Support Services at the Mayo Clinic in Rochester, Minnesota. He is also a member of the Facilities 
Leadership Team for the Department of Facilities & Systems Support Services as well as Project Manager 
for Facility Project Services at the Mayo Clinic in Rochester. Mr. Olson has previously held appointments as 
Vice President for Planning and Development at H&H Associates Inc.; the Director of Design and 
Construction at Lutheran Health Systems; and Project Architect at Mutchler Twitchell & Lynch in Fargo, 
North Dakota. As an instructor in the Department of Architecture at North Dakota State University, he 
instructed a class entitled "Design for the Elderly Market" (1985). Academically, Mr. Olson holds a B.S. in 
Architecture with a Minor in Construction Management (1975) and a B.A. in Architecture (1977) from North 
Dakota State University in Fargo, North Dakota. 

Mr. Olson is board certified with the American College of Healthcare Architects and the National Council of 
Architectural Registration Boards. He is also registered with the American Institute of Architects and holds 
architectural licensure in Minnesota and North Dakota. At the Mayo Clinic, he is a member of the Hospital 
Administrative Leadership Team; the Infection Control Committee; the Rochester Facilities Committee; the 
Environmental Health, Safety and Security Subcommittee; the Rochester Administrative Group; the 
Surgical Facility Committee; the Clinical Practice Committee Space & Remodeling Subcommittee; the 
Hospital Master Planning Group; and the Hospital Space Coordination Group. Internationally, he has 
consulted for healthcare systems and private hospitals in Cyprus, Malaysia, Turkey, United Arab Emirates, 
and Turkey. He has delivered presentations at national and international conferences on topics as diverse 
as ICU design for the future or Practice of Medicine and the Built Environment at Mayo Clinic. 

John Pangrazio, M.A., F.A.I.A., F.A.C.H.A. 

Mr. Pangrazio is currently a partner with NBBJ Architecture, Design, and Planning, where he has led the 
planning and design efforts for numerous university medical centers, private hospitals, children's hospitals, 
and cancer treatment centers in California, Arizona, and Washington. Previously, he has served as a 
United States Air Force Commissioned Officer in the Office of the Surgeon General, Medical Construction 
Liaison Office in San Francisco, California, and Bangkok, Thailand from 1968-1970. Academically, he has a 
Bachelor of Architecture from California Polytechnic State University (1967) and a Master of Architecture 
from the University of Washington, Seattle (1971). 

Mr. Pangrazio is a member of the American Institute of Architects and has served as President-Elect (2003-
2004) and President (2004-2005). As an American Society for Healthcare Engineering (ASHE) member, he 
has won the Sustainable Design Awards (2002) and was a Vista Awards Jury member (2002). He is also 
on the Editorial Review Board of the Health Environmental Research & Design Journal. He is NCARRBR 
certified and is a registered architect in the following states: Washington, Ohio, Missouri, South Dakota, 
Kentucky, New Jersey, Arizona, Indiana, Hawaii, Idaho, Georgia, Nevada, North Dakota, Michigan, 
Maryland, California, Texas, Vermont, Colorado, Rhode Island, and West Virginia. For his work with the 
Clinic Replacement at the McChord Air Force Base, he won the following awards: the United States Air 
Force, Honor Award for Design Excellence (2002); the Air Mobility Command Design Awards (2000); and 
the Society for American Military Engineer Design Honorable Mention, Excallence Award (2000). For his 
work with the Banner Estrella Medical Center in Phoenix, Arizona, he won the Interiors Award, Contracts 
Magazine (2006); Modern Healthcare, Award of Excellence (2005); Westmarc, Best of the West Award, 
Service to Communities, Health and Wellness (2005); AlA, Phoenix Chapter, Honor Award, Distinguishable 
Building Category (2005); IIDA Pacific Northwest Chapter, I nAward , Honors Healthcare Category (2004); 
and Southwest Contractor, Best of 2004 Award (2004). For his involvement with the United States Naval -
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Hospital in Bremerton, Washington, he won the NAVFAC Design Awards Program from the Department of 
the Navy, Commander's Award for Design Excellence (2005); the Modern Healthcare Design Award 
(2003); and the AlA, Seattle Chapter, Merit Award (2002). He has delivered 37 professional presentations 
and authored over 50 publications. 

A. Ray Pentecost III, Dr.P.H., A.I.A., A.C.H.A. 

Dr. Pentecost is currently the Vice President and Director of Healthcare Architecture at Clark Nexsen in 
Norfolk, Virginia, a position he has held since 2003. Previously, he was Chief Executive Officer of The 
Health Enterprise Group; the Chief Executive Officer of Mid-Atlantic Women's Care PLC.; the Vice 
President for Practice Management, United Medical Care, P.L.L.C.; the President of Health Environments, 
Inc.; the President of Gerontological Health Consultants, Inc.; the Vice President of Technology Serving 
People, Inc.; the Director of Business Development of Gelsomino-Johnson Architects; and the Vice 
President of Information Design, Inc. Dr. Pentecost has held faculty appointments as a Research Assistant 
Professor and an Adjunct Assistant Professor in Environmental Sciences at the University of Texas, School 
of Public Health; a Faculty Associate at the Center for Health Promotion Research and Development; an 
Adjunct Research Assistant Professor in Community Health Practice at the University of Texas, School of 
Public Health; a Clinical Assistant Professor, General Instructor at the University ofTexas, School of 
Nursing; a faculty advisor for Student Enrichment at the Huffington Center of Aging in the Baylor College of 
Medicine; an Adjunct Associate Professor at the University of Houston, College of Architecture; and an 
Adjunct Professor/Advisor in the Department of Architecture at the School of Engineering and Technology 
at Hampton University. Academically, Dr. Pentecost has a Bachelor of Architecture Degree from Rice 
University, College of Architecture (1977); a M.P.H from the University ofTexas, School of Public Health 
(1979); and a Dr.P.H. from the University ofTexas, School of Public Health (1982). 

Dr. Pentecost is a member of American College of Healthcare Architects; the Texas Society of Architects; 
the Houston Chapter of the American Institute of Architects; the VISTA Awards Jury, American Society of 
Healthcare Engineers; and the Virginia Society of Architects. He is on the Dean's Advisory Board at Old 
Dominion University College of Health Sciences and is a member of the Board of Directors for the Virginia 
Commonwealth University Health System Authority. Among his numerous recognitions include Best Design 
and Construction (2007) by the City of Hampton Renaissance Award program; First Place for Healthcare 
Interior Design Excellence (2008) by State Chapters, American Society of Interior Designers (ASID) and 
the International Interior Design Association (IIDA); and the Innovation Award (2008) from the National 
Council for Public-Private Partnerships (NCPPP). Dr. Pentecost has received research support from the 
following organizations: the American Hospital Association-American Institute of Architects; Texas 
Department of Labor and Standards; The University of Houston; American Institute of Architects; Harris 
County Hospital District; and the Harris County Medical Society. Dr. Pentecost has authored over 42 
publications. He has delivered 19 presentations at international colloquiums and conferences, 28 
presentations to state audiences, and 20 presentations to academic audiences. 

Orlando Portale, M.A. 

Mr. Portale is currently the Chief Technology and Innovation Officer for Palomar Pomerado Health in San 
Diego, California, a position he has held since 2005. Previously, he was President of Porta Ie & Company 
Inc., the General Manager for the Global Health Industry Business Development for Sun Microystems, the 
Executive Director of Mergers and Acquisitions & Technology Integration Office, the Senior Advisor for 
Commercial and Government Health at Science Applications International Corporation (SAl C), and the 
Department Head for Applied Clinical Informatics at the University of Michigan Health System . .. 
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Academically, Mr. Portale holds a Master of Advanced Studies in Healthcare Leadership from the 
University of Califomia San Diego, School of Medicine. 

Mr. Portale is a member of the following professional organizations: the American Health Information 
Community Successor, Brookings Institution, Business Sustainability Committee; the American Hospital 
Association Technical Advisory Board; the California Hospital Association, Conference Faculty; the Cisco 
Healthcare Executive Advisory Board; the IBM Healthcare and Life Sciences Executive Advisory Board; the 
Society of Laparoendoscopic Surgeons, Conference Faculty; and the U.S. Department of Veterans Affairs, 
Blue Ribbon Committee on the Future of Healthcare Technology, NIBS. Dr. Portale has delivered 
presentations for numerous conferences including: the California Hospital Association, the Society of 
Laparoendoscopic Surgeons, the U.S. Department of Veterans Affairs, the Blue Ribbon Committee 
Meeting, Wireless Healthcare and Life Sciences Conference, Cisco, StorageTek Healthcare, CaIRHIO, 
HIMSS, the 13th Annual Symposium on Computer Applications in Medical Care, the Omnis Group, and the 
IBM Health Industry Executive. 

Stephen C. Schimpff, M.D. 

Dr. Schimpff is currently the Director of Mid-Atlantic Bio-Agro Defense Consortium at the University of 
Maryland, Baltimore and University of Maryland, College Parle He is also the Research Professor of Public 
Policy at the University of Maryland, College Park and Professor of Oncology and Pharmacology at the 
University of Maryland, School of Medicine in Baltimore, Maryland. Previously, he has held appointments 
as the Chief Executive Officer for the University of Maryland Medical Center; the Executive Vice President 
of the University of Maryland Medical System; the Director of the University of Maryland Cancer Center at 
the University of Maryland School of Medicine and Medical System; the Head for the Division of Infectious 
Diseases in the Department of Medicine at the University of Maryland School of Medicine; the Head for the 
Section of Infection Research, Baltimore Cancer Research Program at the National Cancer Institute; the 
Senior Investigator for the Baltimore Cancer Research Program at the National Cancer Institute; and the 
Acting Head of the Medical Service with the Baltimore Cancer Research Program at the National Cancer 
Institute. Academically, Dr. Schimpff holds a BA from Rutgers University (1963) where he received the 
Van Der Poole Award for Excellence in Medicinal Chemistry and a MD from Yale Medical School (1967) 
where he was inducted into the Alpha Omega Alpha honor society. 

Dr. Schimpff is a member of several professional societies including: the EORTC's International 
Antimicrobial Therapy Project Group of which he is a co-founder; the Multinational Association of 
Supportive Care in Cancer of which he is a founder; the American College of Physicians; the American 
Society of Clinical Oncology; the Infectious Diseases Society of America; the American Association of 
Cancer Research; the University Health System Consortium; the Association of American Medical 
Colleges; the American Society of Clinical Oncology; and the National Board of Medical Examiners. Dr. 
Schimpff was also the chair of the Board of Governors of the National Institutes of Health's Warren G. 
Magnuson Clinical Center, a member of the Board's Executive Committee, and chair of the Finance 
Working Group. Dr. Schimpff has published over 200 scientific articles, reviews, and book chapters and has 
edited three textbooks, including Comprehensive Textbook of Oncology. He has also written a book for 
general audiences entitled The Future of Medicine: Megatrends in Healthcare That Will Affect Your Quality 
of Life, and he is working on a sequel, which will focus on the impact of healthcare reform on the delivery of 
healthcare. 

.. 
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Philip E. Tobey, F.A.I.A., F.A.C.H.A. 

Mr. Tobey is currently Senior Vice President and National Healthcare Leader of SmithGroup. Prior to 
entering private practice, he served as an officer with the U.S. Air Force's Office of the Surgeon General 
and held review responsibility for medical projects worldwide. A registered architect and interior designer, 
Mr. Tobey received his Bachelor of Architecture degree from the Rhode Island School of Design and his 
Master of Architecture degree from Harvard University. 

Mr. Tobey is a Fellow of the American Institute of Architects (AlA) and Fellow and Founding Member of the 
American College of Healthcare Architects. He is a board member of the AlA Academy on Architecture for 
Health, an advisor to the National Institutes of Health, and to Health Systems 2020, a consortium studying 
the future of health care. A prolific lecturer, Mr. Tobey has addressed many national and regional 
organizations concerning issues and trends that affect health care. Notable clients include the National 
Institutes of Health, numerous academic medical centers, all branches of services of the Department of 
Defense (including the National Intrepid Center of Excellence for Traumatic Brain Injury), major health 
systems (including Kaiser Permanente, Sutter, and Universal), and many regional and community 
healthcare providers. His work has been published in many regional and national periodicals. 

Patient Representative 

Tammy Duckwonh, M.A. 

Ms. Duckworth is the Assistant Secretary for Public and Intergovernmental Affairs in the Department of 
Veterans Affairs, a Major in the Illinois Army National Guard and a decorated veteran who lost both legs 
and partial use of one arm during combat in Operation Iraqi Freedom. She has received a number of 
decorations for her military service, including the Purple Heart and Air Medal. 

Since her recovery at Walter Reed Army Medical Center, Duckworth has been a prominent veterans' 
advocate. In 2007, she received the Hubert H. Humphrey Civil Rights Award and was named the 2008 
Disabled Veteran of the Year by the Disabled American Veterans. She was the AMVETS' Silver Helmet 
Recipient for 2009. 

Duckworth previously served as a manager for Rotary International, supervising employees in Tokyo, New 
Delhi, Sydney, Seoul and Chicago. She speaks fluent Thai and Indonesian and has published on the health 
risks of environmental radon and lung cancer. Her doctoral studies on the International Political Economy of 
Southeast Asia were interrupted by her deployment to Iraq and subsequent injury. In 2008, she completed 
the Chicago Marathon, fulfilling a promise made at Walter Reed. She has also resumed flying and recently 
received a Statement of Demonstrated Ability from the FAA certifying her to fly aircraft without the use of 
assistive devices. 

-
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APPENDIX F 

DEPUTY SECRETARY OF DEFENSE 
1010 DEFENSE PENTAGON 

WASHINGTON. DC 20301·1010 

SEP 12 1007 

MEMORANDUM FOR SECRETARIES OF THE MILITARY DEPARTMENTS 
CHAIRMAN OF THE JOINf CHIEFS OF STAFF 
UNDER SECRETARIES OF DEFENSE 
CHIEFS OF SERVICES 
COMMANDERS OF THE COMBATANT COMMANDS 
ASSIST ANT SECRETARIES OF DEFENSE 
GENERAL COUNSEL OF THE DEPARTMENT OF 

DEFENSE 
DIRECTOR, ADMINISTRATION AND MANAGEMENT 
DIRECTOR, PROGRAM ANALYSIS AND EVALUATION 
DIRECTORS OF THE DEFENSE AGENCIES 

SUBJECT: Establishing Authority for Joinl Task Force - National Capillll 
Region/Medical (JTF CapMed) and JTF CapMed Transition Team 
(Unclassified) 

The 2006 Quadrennial Defense Review provided strategies to improve the 
managemen~ performance, and efficiency of the Military Health System (MHS). These 
strategies included elimination of redundant command structures, alignment of resource 
streams, and provision of clear lines of authority and responsibility for loeal decision 
making. 

Effective 14 Sep 07, J am establishing JTF CapMed under the command of 
RADM John Moteczun, MC, USN, as delineated in Annex A and B. JTF CapMed will 
(1) ensure the effective and efficient delivery of world-class mililary healthcare within 
the NCR Tricare Sub-region (JOA) USing oil available mililary healthcare resources 
within this lOA, and (2) oversee the consolidation and realignment of military healthcare 
within the JOA in accordance with the Base Realignment and Closure Act (BRAC) 
Business Plan 169 and l73E. JTF CapMed will also condoct such other missions as may 
be assigned to improve the managemen~ performance, and efficiency of the MHS. 

Upon receipt of this memorandum, the current NCR Multiple Service Market 
Office (MSMO) and the NCR Medical BRAC Integration Office will merge to form the 
Transitional Element (1E) of JTF CapMed. RADM Mateczun will eSlllblish the Joint 
Table of Distribution (ITO) for the JTF Headquarters. Services will provide additional or 
alternate staffing as requested by the transition team or lTF. 

-
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I have tasked the Under Secretary of Defense for Personnel and Readiness and 
Vice Chairman, loint Staff to oversee this effort within the Department. Tab A provides 
authorities, guidance, and immediate tasks 10 establish lTF CapMed. Tab B identities the 
military unita assigned to lTF CapMed. 

Attachments: 
As stated 

-
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TAB A 

Final as of Signature Date 

AUTHORITIES AND GUIDANCE FOR ESTABLISHING 
JOINT TASK FORCS: NATION1>.L CAPITOL REGION MEDICAL (J'I'F CapMed) 

1. BSTABLISBM8HT. JTF CapMed will achieve I~ltial Operational Capable (IOC) 
not later than 1 October 2007 and Fully Operational Capable (FOe) not later 
than 30 September 2008. 

a. J'I'F CapMed will be a fully functional Standing Joint Task Force 
reporting directly to the Secretary of Defense (SECDEF) through the Deputy 
secretary of Defense (DEPSBCDEF}. 

b. The commander of JTF CapMed will be an 0-9 Medical Department 
Officer vested with appropriate authorities and reporting relationships as 
specified below. This position will be a position of importance and 
reaponsibility under section 601 of Title 10, United States Code. 

c. The Commander of JTF CapMed will act as the senior medical offic@r 
in the JOA with responsibility for the ~ffective and efficient delivery of 
world-class military healthcare in the NCR. The Commander will organize 
staff and reporting organizations to execute his/her mission. The Commander 
shall have the authority to compile budgets for the units assigned to JTF 
capMed and distribute and direct resources as needed within the JOA to 
accomplish mission objectives. The Commander shall directly supervise the 
JTF Component Commanders within the JOA. The Commander shall forward risks 
and issues to the Co-Chairs of the Overarching Integrated Product Team for 
the Transition of Medical Activities in the National Capital Region (NCR 
OIPT) as necessary to ensure the effective execution of the JTF CapMed 
mission. 

2. ~SSIOHS AHD tBLAT~ AOTHORITIBS. The mission and authorities of JTF 
CapMed are as follows: 

a. OVersee, manage, and direct all health care delivery by military 
medical units within the JOA and ensure the military ~edical readiness of 
personnel in the JOA. 

b. OVersee, manage, and distribute resources to military health care 
assets within the JOA. 

c. Develop a Joint NCR transition plan and oversee BRAe Business Plan 
169 and 173£ implementation and related military construction (MILCON) 
projects. 
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d. Coordinate the scheduling and funding of clinical and non-clinical 
work with Services, MHS BRAe Program Integration Office, us Army corps of 
Engineers and NAVFAC. 

e. Develop and maintain interagency and private partnerships. 

f. Other tasks as assigned. 

3. JT' CAPIIBD LOCATIOH. The Commander. National Naval Medical Center. 
Bethesda, Maryland shall provide or arrange for the administrative and 
logistic support of the headquarters of JTF CapMed. 

t. RUOURCas AIm P •• SOIQIBL. JTF CapMed will be resourced by the commands, 
Services, and MRS to ensure the successful implementation of its assigned 
missions, as indicated below. 

a. The Commander. JTF CapMed will establish the JTO for the JTF 
Headquarters (HO). Initial joint staffing will be provided by MSMO and BRAe 
Medical Integration Office staff. services will take immediate steps to 
identify and assign military personnel to fill the JTF capMed Headq~arters 
Joint Table of Distribution (JTDl to meet mission requirements; Services 
will fill these positions prior to funding the billets. 

b. The Commander, JTF capMed vill have Tactical Control (TACON) of the 
military medical units ~ssigneQ or attached to the JTF (TAB B). The 
Services will retain operational and administrative control of the personnel 
assigned to JTF capMed. The Services may assign and reassign personnel 
within the JTF CapMed JOA in support of their military medical units. 

c. Operational and Maintenance funding. ASD (HAl shall identify and 
provide funds to support the HO Staff of JTF CapMed and provide resources 
for the delivery of military health care within the SOA . 

.. 
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TABB 

JTF C..,Med Military Medleal UDib 

AfIIIY: 

Waher Reed Army Medtcal Center, Washington. DC 

Dunham HC. Carli,le. PA 

Ba"luiSl AHC. FT Detrick. MD 

Kirk AHC. Aberdeen Proving Ground, MD 

Kimbrough AHC. FT Mead. MD 

Fairfax FHC. fairfax, VA 

WoodbridgeFHC. Woodbridge. VA 

Andrew/Rader FHC. FT Moyer. VA 

DeWitt ACH. FT Bel"';r. V A 

Penta ... HC. Arlington. V A 

Air FOI'U: 

Malcolm Grow MC. Andrew, AfB. MD 

Bolling AfB 579 HC. Washington. DC 

1 Ill! M DG Flight Medicine Clinic, Pentagon 

S .. y: 

National Naval Medical Center. Bethesda, MD 

NHC Quantico. Quantico. V A 

Pax River He. Patuxent River. MD 

NMC Naval Academy. Annapolis. MD 

NHC USUHS. Bethe.da. MD 

NHC Cardero<:k. AnacOOlia. MD 

NHCIDC Lakehurst, Lakehurst, NJ 

NHC/DC NAf Washington. DC 

NHCIDC Willow Grove. PA 

NHC Medlarucsburs. PA 

NHCIDC Dahlgren. V A 

NHCIDC Indian Head. MD 

NHC NRL. Washington. DC 

Tri·Serv Dental Clinic, Pentagon 

NHC Philadelphia Naval Bu. Crr. PA 

NHCIDC Washington Navy Yani. DC 

NHCIDC Earle. NJ 

NIICIDC Sugar Grove. WV 
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APPENDIXG 

UNDER 8ECRI!TARY OF DEFENSE 
oIQOO Cli FENS! PENTAGON 

WASHINGTON, O:C 10301~4000 

AC'I1ON MlNO 

FOR: DEPUTY SECRETARY OF DEFENSE 

FROM: DavicUU:. Coo, Under ~ ofDcfease (PenonncI and Jleadiness) 
<.,JJ.".,..t ~. I. "4....:. .r "'_ ",. . 

SVBJECT: CivilraD.nd MiliteY PinomwoJ Mmo ......... Structun:s for 1Il1o J<iUit fisk . 
F~ NatioDaI Capital Rqioa - Medical (JTF-CapMed) 

• This Action Memo addresses line issues concemiJIs JTF-CapMcd:.(J) .• a ..... 
civilioa pea 'OlII1llllDl ..... I'(2)·oppnMI of. miHtary Jli!-' __ 1IICdeI: 
and~) ~ or u1litJmleo..,.. __ 4erisi1)lL 

• AppnwU ofCfrilioD Pcno d SIt8iaB MiIIIII; On:W October, Dr. Chu, Mr. Amy, 
and Dr. C.ssce1Is met wilb you 10 seek your appIOVai of our NCR OIPT Coodlai .. ' 
recommendation 10 edapI. 0..0 cmJiIn Model b NCR. DledlcaI faclJidlw,ftu 
appRared_ NCa OIPT Co ±=' l'OiiMidi'" "iull. This recommendation: 

o Is ...... lipment of resources, including traIISfer of civiJian pe<SOIIIICI 
authorizations, and a delegation of civilian personnel aulhorities to lb. 
(ommeneler oflhe JTF-CapMed. This deporture tiun current praclice applicable 
to Joiat Commands, where civilian pmonncillllllllgelJlClt is through Military 
Depanmcnt support~, wiD atreogthcnjoint managemeDt of 1Il1o 
CapMed organization. 

o IncoIporatea ibe policy of~guar&llIeed" placement of C\IJIIlIII civilian employees in 
1Il1o Ibture CapMed orpnizaticn. In Ibis context, guaranteed pIacemellt __ best 
efforts within applicable replaliODB to ocIIiovoj>lacemeot in _ positions, which 
offoria ~ expected 10 be fUlly effective. ~ , 

• Appmval of a MiIiIory I!~ Sllflilltl MocIoI: On 24 October,lbe Joia! S1aft' ~ II 
SUIJOOll briefed 1Il1o NCR DIPT on poCenIiII eoursoa of action for military personnel ;;:,.> 
IIlIIllIin8 of Walter Rood Notional Military Medical Center (WRNMMC) and Fort ~ 
BeI..,ir COJIIDIIIDiIy Hospital (FBCH) poaI-BRAC. The rec:ommeadation by tho NCR. ~ . 
OIPT CD-Chain and Joiol Chief. is IIIe .... ""'- of Joillt C_"",,", ~ 
WRNMMC and FBCH. This "'" 111+ ""'ion: 

o 

-
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o COlltiDues!be JTP-CapMed as ajoiut miIi1ary COIIIJDIJld, ..... blishing subur M t 

jciDI COIIII!IIIIdII for WRNMMC &lid FBCH. 
o Ealablishos all billets at WRNMMC and FBClI IS JOINT and documenled 00 a 

loint Table of DiStribution. 

• DtfemI of III U~ GcmlrnoDce Deci8ioIl: The issue oflhe u11imate 
otpDiza1ioAal sov ......... of the JTF..(!apMod - including coasideraIioa ofpoladial 
model. fer otpDizatiOb ... defeuo agency or field ICIivity or .. a aubordiMm 
com!!ll!!d UDder • CombaImt Commander - was coosideled b\lt DOt discussed by the 
NCR OIPT durina theloint SlIffbriefiDa of 24 October. However. tbia very 
impor1ant iIoue IhouId be defflTtld 10 allow the _ Adminiatratioo to COIIIider Il In 
the interim, the ComInaoder. JTF:CapMed will CCDIiDue to diJectly ropoIt to the 
Deputy S-.y ofOofimoo. 

• AIIIK:hod at TAD A is the memo from the OIPT Co-cbairs and the bricfiDg sJidos !tom 
the 20 October meetina with you on civilian pcnonncI (which you previously 
approved). Briefmg slides from !be 24 October OlpT are 81 TAD B. 

RECOMMENDATION: That the Deputy SecrcIary ofDer..,..: 1) ... nfirm approval ofa 
DoD civilian personnel model; 2) approve !be OSIabUshmoot of loint Commands at 
WRNMMC 8IId FBCH: &lid 3) defcr a decision on uJlimateorganlzational SOVCl'll8llCeof 
thcJTF:CapM 

. 1~~ . r;rP 

~~~!A ~DEC23Z003 ~ ~ 
Prepared by: S. Ward CassoeUt, MD. ASO (HAl. 703:697-2111. UveliDk# 159424 ~ ~ I 
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