
Lesson-6 
Chapter V (pp. 45-60) 
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Project Procedures & 

Requirements 



General 

• Once FHWA determines ER eligibility, the State 

should submit promptly a program of projects for 

repair of damage to the Federal-aid highways. 

 

• The program of projects should be submitted within 

three months after the disaster finding by the FHWA 

Division Administrator.   
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Fund Management 

• FHWA’s Office of Program Administration will maintain a 

current table of nationwide ER requests.  

• This table will be updated as request are received. 

• The table consist of: 

 i. Formal Request – after an affirmative finding, 

 the Division request an allocation of ER funds 

 from the Office of Program Administration.  

 ii. Pending Request – are subject to change and 

 will not result in an actual allocation of ER  funds. 

• The actual allocation amount may be less than the 

amount requested, depending on the availability of ER 

funds.   
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Fund Management 

• FHWA’s Office of Program Administration will: 

 i. Request from all Division Offices a list of ER 
 needs (both pending and formal) near the end of 
 FY.  

 ii. Add the amount to the nationwide ER request 
 table in preparation for an allocation of funds.  

 iii. Coordinate with Division Offices to identify 
 any balances of previously allocated ER funds 
 that will not be obligated through the remainder 
 of the FY.  

 iv. Those funds will be withdrawn to be used for 
 other  nationwide ER funding needs during the 
 next allocation.  
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Preparation and Submission of Programs 

• States are required to submit an application for ER 

funding to FHWA within two calendar years of the 

date of disaster. The application must include a 

comprehensive list of all eligible project sites and 

repair costs.  

Approval of Programs and Project Authorization 

• The Division Administrator have authority to approve 

program of projects. 

• Permanent restoration work shall not be performed 

prior to FHWA authorization.   
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Construction Start Deadline (Time Extensions) 

 

• Projects for permanent repairs that have not 

advanced to construction obligation by the end of 

the second FY following the year in which the 

disaster occurred cannot be authorized. Satisfactory 

justification will be required.  

• Time extensions are granted in one-year 

increments. 
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Contract Requirements 

• All Fed-Aid rules apply to contracts (ER & PR) 

  

 

 

 

 

 

 

 

• Design Standards: FP-03 Standard Specifications 

• Environmental NEPA Issues/Process 
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FHWA Form 1273 

Disadvantaged Business Enterprises (DBE) 

Davis-Bacon Labor Rates  

Americans with Disabilities Act (ADA) 

- Buy America (Steel & Iron) 

NO convict labor 

Equal Employment Opportunity (EEO) 



Contracting Methods 

Emergency Repairs 

 

 

 

 

 

 

 

Permanent Restorations 
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Competitive bid 

Solicited Contracts - Contact a reasonable minimum number of 
contractors by telephone to solicit quotes for a specific scope of work. 

Negotiated Contracts – Under certain circumstances enter into a 
negotiated contract with one firm. Must document the process 

Force Account 

Competitive Bid Contracts – Normal FHWA requirements 



Techniques to Accelerate Projects 
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Cost-Plus-Time Bidding - A+B bidding method, 
involves time, with an associated cost 

Design-Build – Must comply with procedures in 
23 CFR Part 636 

Abbreviated Plans and Shortened 
Advertisement Period for Bids 

Short List of Qualified Contractors 



Environmental Considerations 
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