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Project Procedures & 

Requirements 



New Provision under MAP-21 

• As provided in 23 U.S.C. 125(d)(1)(B), States are 

required to submit an application for ER funding to 

FHWA within two calendar years of the date of 

disaster. 

• Complementing this statutory change, 23 CFR 668 

contains guidance on expeditious construction of ER 

projects. 

 i) 23 CFR 668.105(h)  

 ii) 23 CFR 668.111(b)(2)  

 iii) 23 CFR 668.113(a) 
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Construction Start Deadline (Time Extensions) 

 

• Projects for permanent repairs that have not 

advanced to construction obligation by the end of 

the second FY following the year in which the 

disaster occurred cannot be authorized. Satisfactory 

justification will be required.  
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Contract Requirements 

• All Fed-Aid rules apply to contracts (ER & PR) 

  

 

 

 

 

 

 

 

• Design Standards: PRHTA Standard Specifications 

• Environmental NEPA Issues/Process 
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FHWA Form 1273 

Disadvantaged Business Enterprises (DBE) 

Davis-Bacon Labor Rates  

Americans with Disabilities Act (ADA) 

- Buy America (Steel & Iron) 

NO convict labor 

Equal Employment Opportunity (EEO) 



Contracting Methods 

Emergency Repairs 

 

 

 

 

 

 

 

Permanent Restorations 
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Competitive bid 

Solicited Contracts - Contact a reasonable minimum number of 
contractors by telephone to solicit quotes for a specific scope of work. 

Negotiated Contracts – Under certain circumstances enter into a 
negotiated contract with one firm. Must document the process 

Force Account 

Competitive Bid Contracts – Normal FHWA requirements 



Techniques to Accelerate Projects 
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Cost-Plus-Time Bidding - A+B bidding method, 
involves time, with an associated cost 

Design-Build – Must comply with procedures in 
23 CFR Part 636 

Abbreviated Plans and Shortened 
Advertisement Period for Bids 

Short List of Qualified Contractors – PRHTA will 
submit soon for FHWA approval 



Environmental Considerations 
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