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Preface 

The Department of Homeland Security (DHS) Office of Inspector General (OIG) was established by 
the Homeland Security Act of 2002 (Public Law 107-296) by amendment to the Inspector General 
Act of 1978. This is one of a series of audit, inspection, and special reports prepared as part of our 
oversight responsibilities to promote economy, efficiency, and effectiveness within the department. 

This report presents the results of the audit of the Commonwealth of Virginia’s Management of State 
Homeland Security Grants Awarded During Fiscal Years 2002 and 2003.  We contracted with the 
independent public accounting firm Cotton & Company to perform the audit.  Cotton & Company is 
responsible for the attached auditor’s report dated January 6, 2006, and the conclusions expressed in 
the report. 

The recommendations herein have been developed to the best knowledge available to our office, and 
have been discussed in draft with those responsible for implementation. It is our hope that this report 
will result in more effective, efficient, and economical operations. We express our appreciation to all 
of those who contributed to the preparation of this report. 

      Richard  L.  Skinner 

      Inspector  General 




January 6, 2006 

Ms. Belinda Finn 
Deputy Assistant Inspector General for Audits 
Office of Inspector General 
Department of Homeland Security 
245 Murray Drive, S.W. Bldg. 410 
Washington, D.C.  20528 

Dear Ms. Finn: 

Cotton & Company performed an audit of the Commonwealth of Virginia’s (Commonwealth) 
management of the Department of Homeland Security, Office for Domestic Preparedness, State 
Homeland Security Grants for Fiscal Years (FY) 2002 and 2003.  The audit was performed in accordance 
with our Task Order dated August 27, 2004. 

This report presents the results of the audit and includes recommendations to help improve the 
Commonwealth’s management of the FY 2002, FY 2003 Part I, and FY 2003 Part II grant programs.  
These grant programs are commonly referred to as first responder grant programs.   

Our audit was conducted in accordance with applicable Government Auditing Standards. The audit was a 
performance audit as defined by Chapter 2 of the Standards and it included a review and report of 
program activities with a compliance element.  Although the audit report identifies questioned costs 
claimed by the Commonwealth, we did not perform a financial audit, the purpose of which would be to 
render an opinion on the agency’s financial statements or the funds claimed in the Financial Status 
Reports submitted to the Department of Homeland Security.   

We appreciate the opportunity to have conducted this audit.  If you have any questions, or if we can be of 
any further assistance, please call me at (703) 836-6701. 

Very truly yours, 

COTTON & COMPANY LLP 

__________ 
Sam Hadley, CPA, CGFM 
Partner 
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I. EXECUTIVE SUMMARY 

Cotton & Company completed an audit of the Commonwealth of Virginia’s (Commonwealth) management of 
the Department of Homeland Security (DHS), Office for Domestic Preparedness (ODP) State Homeland 
Security Grants to determine whether the State (1) effectively and efficiently implemented the first responder 
grant programs, (2) achieved the goals of the programs, and (3) spent funds in accordance with grant 
requirements.  The goal of the audit was to identify problems and solutions that would help the Commonwealth 
prepare for and respond to terrorist attacks.  Appendix A discusses the details of our objectives, scope, and 
methodology of this audit. 

ODP awarded about $53.5 million to the Commonwealth from the Fiscal Year (FY) 2002 State Domestic 
Preparedness Program, and from Parts I and II of the FY 2003 State Homeland Security Grant Program.  The 
Virginia Department of Emergency Management (VDEM) managed the first responder grant programs for the 
Commonwealth.   

Our audit disclosed several areas where the Commonwealth could improve its grant performance.  Specifically: 

1. 	 The Commonwealth did not adequately document its plan and implementation of the grant 
programs. 

2. 	 The Commonwealth did not allocate ODP grant funds based on its risk assessment or stated needs 
and goals. 

3. 	 The Commonwealth could not effectively monitor local jurisdictions. 

4. 	 The Commonwealth did not have adequate internal controls over monitoring cash advances. 

5. 	 The Commonwealth did not adhere to grant requirements regarding equipment purchases. 

As a result of the issues noted above, we made eight recommendations to ODP.  The DHS Office of Inspector 
General (OIG) requested comments on the draft report from ODP on April 14, 2006.  On June 5, 2006, the 
Office of Grants and Training (G&T, formerly ODP) provided comments to the draft report and the 
recommendations contained therein.  G&T identified planned or completed actions to address the 
recommendations made.  

While this audit included the amount of claimed costs that were within the scope of our review, we did not 
perform a financial audit of claimed costs.  Accordingly, we do not express an opinion on the Commonwealth’s 
financial statements, or the costs claimed in the Financial Status Reports submitted to ODP.  During our review 
of sampled claimed costs, we did identify unallowable program costs that are shown in Appendix F, Schedule of 
Questioned Costs. We did not expand our testing to identify all questioned costs claimed; only those identified 
during our review are listed in Appendix F.  The Commonwealth may identify additional questioned costs as 
closeout packages (identifying actual purchases) are submitted by the local jurisdictions and reviewed by the 
Commonwealth.  While this report addresses the Commonwealth’s management of the three grant programs, we 
also identified potential opportunities for improved oversight by the ODP staff.  The OIG will consider reporting 
these opportunities under separate cover when the results of other State audits are available. 

II. BACKGROUND 

ODP was transferred from the Department of Justice to DHS in March 2003.  In March 2004, the Secretary of 
Homeland Security consolidated ODP with the Office of State and Local Government Coordination to form the 
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Office of State and Local Government Coordination and Preparedness (SLGCP) and in January 2006, SLGCP 
was renamed the Office of Grants and Training.1  ODP is responsible for enhancing the capabilities of state and 
local jurisdictions to plan for, prepare for, prevent, respond to, and mitigate the consequences of incidents of 
domestic terrorism.  During FY 2002 and FY 2003, ODP provided grant funds to aid public safety personnel 
(first responders) to provide specialized training/exercises and acquire equipment necessary to safely respond to 
and manage terrorist incidents involving weapons of mass destruction (WMD).  First responders include 
firefighters, police, paramedics, and others.  These grants are commonly referred to as first responder grants. 

FY 2002 State Domestic Preparedness Program (SDPP): This program provided financial assistance to each 
of the nation’s states, U.S. Territories, the District of Columbia, and the Commonwealth of Puerto Rico.  ODP 
provided financial assistance for (1) the purchase of specialized equipment to enhance the capability of state and 
local agencies to respond to incidents of terrorism involving the use of WMD; (2) the protection of critical 
infrastructure; (3) costs related to the design, development, conduct, and evaluation of WMD exercises; and, 
(4) administrative costs associated with the implementation of the statewide domestic preparedness strategies. 

FY 2003 State Homeland Security Grant Program - Part I (SHSGP-I): This program provided 
financial assistance for (1) the purchase of specialized equipment to enhance the capability of state and 
local agencies to prevent and respond to incidents of terrorism involving the use of chemical, biological, 
radiological, nuclear, or explosive (CBRNE) weapons; (2) the protection of critical infrastructure and 
prevention of terrorist incidents; (3) costs related to the design, development, conduct, and evaluation for 
CBRNE exercises; (4) costs related to the design, development, and conduct of state CBRNE training 
programs; and, (5) costs associated with updating and implementing each state’s homeland security 
strategy.   

FY 2003 State Homeland Security Grant Program - Part II (SHSGP-II): This program supplemented 
funding available through FY 2003 for the SHSGP to enhance first responder preparedness.  SHSGP II 
funds were also available to mitigate the costs of enhanced security at critical infrastructure facilities 
during the period of hostilities with Iraq and future periods of heightened threat.   

The Commonwealth received about $53.5 million from these three grant programs.  The funded activities 
and amounts are shown in Table 1: 

Table 1 

FY 2002 
Grant Programs 

FY 2003 FY 2003 
Funded Activities SDPP SHSGP-I SHSGP-II Totals 

Equipment Acquisition Funds 
Exercises Funds 
Training Funds 
Planning and Administration Funds 
First Responder Preparedness Funds 
Critical Infrastructure Protection Funds 

$6,572,450 
313,000 

N/A 
176,550 

N/A 
N/A

$8,924,000 
2,231,000 

669,000 
892,000 

N/A 
N/A

N/A 
N/A 
N/A 
N/A 

$29,192,000 
    4,491,000

$15,496,450 
2,544,000 

669,000 
1,068,550 

29,192,000 
     4,491,000 

Totals $7,062,000 $12,716,000 $33,683,000 $53,461,000 

The Commonwealth has two organizations that assist in administering the homeland security grants.  The 
Office of Commonwealth Preparedness is primarily responsible for planning while the Virginia 

1 For the purposes of this report, we will use ‘ODP’ to discuss the first responder grant programs. 
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Department of Emergency Management does the day-to-day grant administration and subgrantee 
oversight. 

Office of Commonwealth Preparedness (OCP) 

The mission of OCP is to work with and through others including federal, state, and local officials as well 
as the private sector, to develop a seamless, coordinated security and preparedness strategy.  The 
Governor of the Commonwealth created this cabinet level office in order to promote security measures at 
the highest level. The Office of the Assistant to the Governor for OCP matters is supported by a deputy, 
administrator and assistant and is charged primarily with ensuring that state resources are directed toward 
safeguarding Virginia and its citizens.  Other areas of responsibility include:  

• 	 Working with federal officials to obtain additional federal resources and to coordinate policy 
development and information exchange. 

• 	 Coordinating working relationships between state agencies and the Governor's cabinet.  

• 	 Serving as the point of contact with the Department of Homeland Security.  

• 	 Serving as the Governor's representative on regional efforts. 

• 	 Serving as a direct liaison between the Governor and local governments and first responders on 
issues of emergency preparedness.  

• 	 Educating the public on homeland security and overall preparedness issues.  

• 	 Chairing the Secure Commonwealth Panel which makes recommendations on preparedness 
(legislation, regulation, policy, budget, outreach, organization) to the Governor. 

• 	 Reviewing/developing all disaster, emergency management, and terrorism management plans for the 
state and its agencies.  

Virginia Department of Emergency Management  

VDEM, as grantee, is responsible for the Commonwealth’s administration of the first responder grants.  
VDEM is the coordinating agency for the Commonwealth on all matters relating to the mitigation of, 
preparation for, response to, and recovery from all emergencies and disasters resulting from terrorist 
incidents. As such, ODP designates VDEM as the State Administrative Agency (SAA).  Currently, 
VDEM’s homeland security grants management staff is comprised of three members who are responsible 
for managing and administering the ODP grants.  Accordingly, the division managed the FY 2002 and 
FY 2003 ODP grants, as well as other first responder grants.  

III. AUDIT RESULTS 

1.	 The Commonwealth did not adequately document its plan and implementation of the grant 
programs. 

The Commonwealth’s 1999 Statewide Domestic Preparedness Strategy (SDPS), published in February 
2002, did not appear to adequately assess threats, vulnerabilities, or capabilities, or prioritize homeland 
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security needs within the Commonwealth.  In addition, the SDPS did not define or state the 
Commonwealth’s goals and objectives, or define the methods the Commonwealth would use to evaluate 
performance. 

ODP required SAAs to administer annual grant awards in accordance with its Fiscal Year 2002 State 
Domestic Preparedness Program grant instructions and to allocate grant funds in accordance with the 
states’ domestic preparedness strategies.  ODP also defined the various types of equipment, exercise, and 
administrative funds that were authorized to the states. In addition, ODP issued the Fiscal Year 1999 
State Domestic Preparedness Equipment Program (subtitled Guidance for the Development of a 
Three-Year Statewide Domestic Preparedness Strategy), effective May 15, 2000.  This guide identified 
nine tasks that each SAA should undertake to develop a strategy.  We compared these tasks to the ones 
completed in the Commonwealth’s SDPS and found several that were not included in the 
Commonwealth’s strategy.  Table 2 shows our results. 

Table 2 

Included in 
Task Commonwealth’s 
No. Task Strategy? 

1 Address Jurisdiction Identification and Coordination Issues No 
2 Conduct Risk Assessment Yes* 
3 Conduct Capabilities and Needs Assessments No** 
4 Complete Jurisdiction Prioritization Matrix Yes 
5 Prepare Three-year Projection Forms Yes 
6 Complete Additional Training Information Form Yes 
7 Complete Emergency Response Team Surveys Yes 
8 Complete Forms for Recommendations for State and Local 

Response to WMD Terrorism Incidents No 
9 Three-year Statewide Domestic Preparedness Strategy  Yes 

* The risk assessment was completed, but not directly coordinated among all stakeholders. 
** The Commonwealth assessed its needs, but because it did not conduct an inventory of equipment on 
hand, it could not assess capabilities. 

This guidance also recommended that SAAs form a multi-disciplined team at three levels of government 
that would be responsible for assessing threats, vulnerabilities, capabilities, and needs.  However, no 
disciplines from the federal level were included in the plan. Finally, ODP issued additional program 
guidance, Fiscal Year 1999 State Domestic Preparedness Equipment Program Assessment and Strategy 
Development Tool Kit (tool kit), which also outlined a comprehensive approach for developing a strategy.    

Although some guidance was available, the Commonwealth did not develop an effective strategy. For 
example, the Commonwealth did not create a planning team with the seven types of professional 
disciplines at levels of government as ODP envisioned. Additionally, the development of the strategy, 
which was the byproduct of the risk assessment (Task No. 2) and the capabilities and needs assessment 
(Task No. 3) processes, was not a coordinated, interrelated effort among state agencies and critical 
stakeholders such as local jurisdictions within the Commonwealth.  

Under ODP’s nine-step approach, the data collected from the threat assessment and needs assessment 
would become the basis for developing and defining the Commonwealth’s strategy.  However, OCP 
informed us that it authored the narrative section of the 1999 Strategy late in calendar year 2001 without 
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coordinating its efforts with, or requesting information updates from, either VDEM or the State Police.  
With no coordination between the threat assessment and needs assessment efforts, the Commonwealth 
was further impaired because information was outdated by the time the strategy was developed 12-15 
months later. Conducting separate but interrelated processes over a span of 12-15 months without 
coordinating them at any level was an ineffective method for developing a cohesive strategy for the 
Commonwealth. 

In recognition of the Commonwealth’s desire to update its strategies, on September 25, 2001, under 
Executive Order 85 (01), the Governor created the Virginia Preparedness and Security Panel (VPSP) and 
mandated that it “undertake…a swift analysis of security threats within the state in order to identify risks 
to Virginians…” Accordingly, the Governor specified that the responsibilities of the VPSP would 
include: conducting a threat analysis in the Commonwealth; assessing risks, abilities and capabilities; and, 
addressing funding priorities to resolve gaps and threats within the Commonwealth. The Governor set 
November 30, 2001, as a deadline for the VPSP to submit a report.  

Once the VPSP carried-out and fulfilled its responsibilities regarding assessing threats and needs, it had 
the ability to develop the Commonwealth’s Strategy. However, while the VPSP identified numerous 
goals and made over 35 recommendations in its report to the Governor, we found no empirical evidence, 
documentation, or statements made throughout the report indicating that the VPSP assessed threats, 
capabilities, risks, and needs, or identified any resultant and necessary changes to the Commonwealth’s 
homeland security funding priorities. 

Additionally, ODP noted in its analysis of the strategy in February 2004 that the Commonwealth’s 
strategy did not establish adequate performance measures, giving the Commonwealth a mechanism to 
monitor the progress of subgrantees needed to evaluate its overall program goals and objectives.  ODP 
reported on this weakness in March 2005, stating that the Commonwealth’s 1999 strategy did not contain 
an effective program evaluation process.  Accordingly, without adequate program evaluation or processes 
to monitor program performance, funds may not be allocated to areas of highest need. 

The Commonwealth stated that it started analyzing performance measures in 2002; however, the 
measures and results were not documented.  Recognizing a void in performance measures, the 
Commonwealth issued a 34-page document titled Performance Measures for Commonwealth 
Preparedness. This guidance, issued May 10, 2005, recommends periodic reviews and self-assessments, 
links past performance to future funding, establishes minimum performance thresholds, and ties risks to 
strategies. This type of quantifiable data is necessary if the Commonwealth is to achieve an effective 
strategy in the future.   

Overall, the Commonwealth’s 1999 Statewide Domestic Preparedness Strategy led to several inter-related 
weaknesses. First, the Commonwealth could not determine the gap between its vulnerabilities and 
capabilities, which is the initial step in identifying needs. Secondly, it was also unable to identify first 
responder grant monies that could be used to satisfy the highest priority needs and requirements of the 
state. Consequently, the Commonwealth was unable to comply with ODP grant terms and conditions, 
which required the Commonwealth to use the strategy as a roadmap for allocating funds. Lastly, without a 
reliable and data-valid baseline document, the Commonwealth could not update, improve, or change its 
strategy.  

The development of a comprehensive strategy continued to be problematic for the Commonwealth.  With 
the 2003 Strategy, the Commonwealth included all 134 jurisdictions in the process, but did not validate or 
corroborate critical information and data that the jurisdictions submitted as part of the strategy.  The 
Commonwealth stated that it had insufficient time to validate data.  In addition, the Commonwealth stated 
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that they did not have enough time to plan, coordinate, and conduct the 2003 Strategy. However, ODP 
indicated in its ODP Information Bulletin No. 62 on October 4, 2002 (our emphasis), that a 2003 Strategy 
would be needed. Additionally, as with the 1999 strategy, the ODP Preparedness Officer noted that the 
2003 strategy did not have a formal evaluation component. 

The Commonwealth has recognized that the official strategies that were submitted to ODP were deficient 
at various levels and is subsequently working toward completing (by the beginning of FY 2006) a 
strategy that accurately portrays the state’s vulnerabilities and needs.  The Commonwealth has indicated 
that they will provide a strategy with a much greater emphasis on risks, and will allocate funds 
accordingly. Since OCP provided us only with a Table of Contents of the 2006 Strategy, we were unable 
to review its contents. 

Recommendation 1: We recommend that ODP require the Commonwealth to implement procedures that 
will assure that its 2006 Strategy is a complete, accurate, and a coordinated document that assesses 
threats, vulnerabilities, and risks.2 

Management’s Response: G&T does not believe that there was a requirement that mandated grantees to 
incorporate threat, vulnerability, and risk data in their updated strategies.  However, they wholly 
supported a collaborative effort between the Commonwealth and its sub-grantees to conduct such efforts.  
Accordingly, the Commonwealth submitted a completely revised Homeland Security Strategy prior to 
applying for FY 2006 grant funding, which was approved (after the Commonwealth made suggested 
corrections) on May 3, 2006, by the DHS Strategy Review Board.   

Auditor’s Additional Comments: The updated Strategy was not included in the response to this report, 
nor did G&T specifically state that the revised Strategy was a complete, accurate and coordinated 
document that assesses threats, vulnerabilities and risks.  However, we believe that G&T has adequately 
resolved this finding and in its memo transmitting our final report to G&T, the OIG has asked G&T to 
provide the Commonwealth’s revised homeland security strategy or other documentation showing that the 
collaborative efforts between the Commonwealth and its subgrantees resulted in a FY 2006 strategy that 
was complete, accurate, and coordinated to assess threats, vulnerabilities, and risks. 

2. The Commonwealth did not allocate ODP grant funds based on its risk assessment or stated 
needs and goals. 

The Commonwealth allocated the majority of grant funds on a per capita basis. As discussed in Finding 
No. 1, the Commonwealth’s strategies did not adequately represent the state’s needs, nor did the 
Commonwealth use any risk-based approach to allocate funding.  Moreover, the Commonwealth did not 
consider that nearly every jurisdiction in the state received some form of additional grant funding before 
and during the timeframe that the SDPP and SHSGP grant monies were available.  While the bulk of the 
additional funding was aimed at the densely populated jurisdictions within the Commonwealth, and 
primarily within the National Capital Region, over $200 million in other grant funds was available for 
first responder needs and requirements, as shown in Table 3 below:  

2 ODP issued additional guidance in June 2005 noting that FY 2006 funds will not be disbursed until states submit 
an updated strategy.  Needs identified in the strategy must be risk-based, and the strategy must include goals and 
objectives that address prevention, response and recovery. 
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Table 3 

Type of Funding Amount* 

2002 Direct Pass Thru $ 48,600,000 
Assistance to Firefighters 33,100,000 
Law Enforcement Terrorism Prevention  9,300,000 
Citizens Corp 1,200,000 
Emergency Management Performance Grant 10,500,000 
Metropolitan Medical Response System 6,000,000 
Port Security Grants 1,300,000 
Urban Area Security Initiative 96,300,000 
Total $206,300,000 

* These amounts do not include over $30 million of Edward Byrne Memorial 
Grant program funds awarded to the Commonwealth. 

These other grant funds have some of the same objectives as the SDPP and SHSGP grant funds, allowing 
for the same expenditures such as equipment, training, exercises, planning, and technical assistance. 
Accordingly, had the Commonwealth had detailed knowledge and performed analyses of these other 
funding sources, they might have determined that the jurisdictions with access to additional revenue 
streams may have satisfied their core competency needs with non ‘first responder grant’ funds.  Given 
that type of scenario, the Commonwealth could have redirected SDPP and SHSGP grant funds to 
jurisdictions whose needs and requirements remained unfulfilled. ODP’s State Homeland Security 
Assessment and Strategy Program stated in 2003, “…ODP funding is only one source for making the 
strategy a reality for the state. Other federal, state, local, and private funding can be used to reduce the 
identified state and local needs and requirements.”   

ODP guidance regarding its grants, as well as other government guidance, was clear regarding the need 
for grant funds to follow the priorities identified in a state’s strategy (based on needs).  For example, the 
FY 2003 SHSGP-I grant instructions stated that funds were to be provided “in accordance with the state’s 
approved homeland security strategy (or the State Homeland Security Strategy).…” In addition, the 
Government Accountability Office, in its audit of the first responder grant program,3 stated that strategies 
would target grant funds through FY 2003.   

While the strategies should have been used to develop the spending plan for grant funds, the 
Commonwealth chose a different method to allocate funds among the jurisdictions, which was generally 
based on population levels. The Commonwealth stated that a base amount of funding plus additional 
funding allotted on a per capita basis allowed every jurisdiction in the Commonwealth to accomplish a 
basic level of competency.  In addition, the Commonwealth noted that ODP’s distribution of grant funds 
nationwide was also based on a per capita formula, and subsequently reasoned that their chosen 
methodology would be acceptable.  However, by allocating funds based on population, the 
Commonwealth increased the risk that jurisdictions with higher needs were not funded in that 
relationship. 

In addition, the Commonwealth’s rationale regarding basic levels of core competencies was not followed 
by several jurisdictions that spent funds on items that were not fundamental to their mission.  Although 
these jurisdictions may have met those needs with other funds, they used ODP grant monies to purchase 

3 Management of First Responder Grant Programs Has Improved, but Challenges Remain, Report No. GAO-05-121, 
February 2005, Page 13. 
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items that are not core competency items.  That is, these items did not appear to be the type of purchases 
that would provide each jurisdiction with a basic level of competence.  Moreover, we noted that at least 
four of the jurisdictions that we visited received non-SDPP/SHSGP grant funds; these funds were used to 
obtain core competency items exclusive of the SDPP/SHSGP awards.  Local jurisdictions purchased 
things like ice rescue equipment, TVs and accessories, backup cell phones, and Blackberry devices.  

For more recent grants, the Commonwealth stated that it has distributed less of the grant award on a per 
capita basis. The Commonwealth allocated the FY 2004 State Homeland Security Grant, which totaled 
$33.4 million, using the same per capita formula.  Approximately half of the $38 million award under the 
FY 2005 grant was distributed among state agencies, law enforcement agencies, and other homeland 
security components within the Commonwealth.  The remaining $19 million was available for the 
134 jurisdictions. OCP allocated $8.4 million on a base plus per capita formula to the jurisdictions, and 
about $11 million based on competitive elements such as risk, critical infrastructure, and needs. 
Additionally, the Commonwealth informed us that the allocation methodology for FY 2006 grant funds 
will be almost exclusively risk-oriented.  However, a report by OCP’s Funding Task Force Panel, issued 
on May 10, 2005, states that localities need long-term strategies that will be compatible with state 
strategies; however, the panel continues to promote funding allocations to the locals using a base-plus­
population formula. As such, it itemizes a funding formula of 35 percent population, 35 percent risk, and 
30 percent competitive. Conversely, the Commonwealth’s Performance Measures for Commonwealth 
Preparedness, also issued on May 10, 2005, recommends that the Commonwealth abandon population 
formulae and adopt allocation methodologies based on risks: 

“Members of the task force recommend that the Commonwealth develop its security and 
preparedness plan and allocate resources on the basis of an assessment of ‘risks’ and not 
on the basis of a pre-ordained or automatic formula based on population.” 

Recommendation 2: We recommend that ODP require that the Commonwealth completes its statewide 
strategy and needs assessment, and determines the best method to link the funds distribution to its threats, 
associated risks, and needs assessment. The strategy should also include any processes associated with 
this allocation methodology. 

Management’s Response: G&T required grantees to link funding to the goals and objectives identified 
in their State Homeland Security Strategy, and for FY 2006, the Commonwealth provided documentation 
to support the link between funding and its goals and objectives.  G&T believes that the Commonwealth 
met the requirement to assess needs and subsequent funding allocations in its FY 2006 grant application 
process. G&T noted that the Commonwealth received technical assistance from them, as well as 
submitting its Enhancement Plans and Investment Justifications for peer review.  

Auditor’s Additional Comments: We believe that G&T has adequately resolved this finding and, in its 
memo transmitting our final report to G&T, the OIG requested that G&T provide the Commonwealth’s 
revised homeland security strategy or other documentation that will demonstrate the linkage between the 
funding and the Commonwealth’s goals and objectives. 

3. The Commonwealth could not effectively monitor local jurisdictions. 

The Commonwealth could not effectively monitor local jurisdictions to ensure that they maintained 
sufficient financial records, complied with grant and Commonwealth requirements, and met performance 
deadlines. The Commonwealth decentralized the majority of the grant requirements, duplicating most 
grant responsibilities at the local jurisdiction level.  This ensured that the local jurisdictions were 
responsible for all grant requirements. However, the grant management functions at the local levels were 
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not effective primarily because the Commonwealth did not have enough staff available at the local level 
or within the responsible Commonwealth offices to ensure that the jurisdictions efficiently performed 
these functions. 

While the Commonwealth spent or encumbered a significant portion of the administrative funds available, 
the funding was not used to enhance subrecipient monitoring or training, or to add VDEM staff for the 
significant amount of increased oversight and administration these grants required.  The Commonwealth 
could have utilized grant funds from the three ODP grants included in the scope of this review to assist 
with the additional administrative workload that the grants created.  All three grants included provisions 
that would have allowed the Commonwealth to add some level of staffing assistance to administer the 
grants. For example, the Office of Justice Program’s (OJP’s) Fiscal Year 2002 State Domestic 
Preparedness Program, Section II, C, 3, Administrative Funds, states that funds for this program may 
also be used to pay for activities associated with implementation of the goals and objectives identified in 
the state’s domestic preparedness strategy, such as “...implementing and managing programs for 
equipment acquisition.…” In similar manner, the FY 2003 SHSGP-I grant allowed funds to be used to 
complete the FY 2003 assessment and the strategy update process, as well allowing funding to be used for 
implementing and managing programs for equipment acquisition.  Moreover, specific provisions in the 
FY 2003 SHSGP-II grant would have allowed grant funds to be used for additional full or part-time 
staffing costs associated with the implementation and administration of the state homeland security 
strategic plan. 

In addition, ODP allotted funds4 to be used for administrative support purposes, requiring states to “… be 
sufficiently staffed to administer the full range of support programs offered by ODP and other federal 
agencies”. While the Commonwealth used some of the administrative funds available with the FY 2002 
SDPP and FY 2003 SGSGP-I grants to supplement VDEM salaries, they could have used over $875,000 
from the 2003 SHSGP-II grant for the same purposes, but chose not to use those funds.  The 
Commonwealth has not improved local jurisdiction monitoring for current grants and has not increased its 
staffing level or used administrative funds to help monitor local jurisdictions.  The Commonwealth’s 
grants management staff consisted of only three individuals throughout the collective time period of the 
three grants included in the scope of this review. 

Administrative duties and responsibilities associated with the ODP grants were unmanageable and 
overwhelmed the limited staff at both the local jurisdiction and state levels.  As noted above, the 
Commonwealth did not use available administrative funds for monitoring or oversight of subrecipients in 
meeting significant grant responsibilities. Additionally, the Commonwealth did not provide 
administrative support or funds for administrative support to the local jurisdictions to assist in the 
application, procurement, and closeout processes.  Finally, the Commonwealth did not ensure that local 
jurisdictions had staff in place to effectively and efficiently apply for grants, procure equipment, and 
closeout grants. Because of insufficient resources, local jurisdictions could not comply with grant 
requirements in a timely manner, nor be responsive to those requirements. Examples of situations at the 
local jurisdictions that cause difficulty and delays in the Commonwealth’s chosen decentralized subgrant 
process include: 

• Local jurisdictions did not have defined needs.  While local jurisdictions were responsible for 
deciding how best to use allocated funds, the Commonwealth did not adequately prepare the 

4 For the FY 2002 SDPP grant, $176,550 was available to the Commonwealth to enhance their administrative 
capabilities. While the FY 2003 SHSGP-I and II grants did not specifically identify the amount of funds available 
for use, grantees were instructed to “assess current staffing levels and determine whether a portion (of grant funds) 
should be used to enhance administrative capabilities within the SAA.”  
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jurisdictions for these responsibilities.  The Commonwealth did not provide a priority of what to 
buy or establish priority goals, nor require that jurisdictions prepare or maintain an accurate 
contemporaneous account of their needs.  Local jurisdictions that had needs assessments (that 
were updated and modified as items were acquired or as needs changed) were able to quickly 
identify the best use of the grant funds. For example, Bedford County was consistently prepared 
each time the Commonwealth provided grant funding.  For the SDPP grant in FY 2002, Bedford 
County completed its purchases 5 months after receiving funds.  For the FY 2003 SHSGP-I grant, 
the purchase period in Bedford County decreased to 3½ months, while for the FY 2003 SHSGP-II 
grant, Bedford County made purchases after grant notification, but prior to receiving funds from 
the Commonwealth. Other jurisdictions spent considerable time identifying the best use of grant 
funds before purchasing was initiated.   

• 	 Grant application requirements and close-out processes at the local level were paper-
intensive for the local jurisdiction staff. The Commonwealth required local jurisdictions to 
complete a substantial amount of paperwork related to the application process and closeout 
package. The Commonwealth required local jurisdictions to submit an application package for 
each grant with various certifications. Because many of these certifications required local 
government approval, several months lapsed before the jurisdictions returned the necessary 
paperwork to the Commonwealth.  Also, the Commonwealth required local jurisdictions to 
submit a closeout package for each grant.  To complete the package, local jurisdictions were 
required to prepare a closeout worksheet that detailed each transaction under the grant.  Further, 
local jurisdictions were required to submit invoices and receipts to the Commonwealth as part of 
the closeout package. While requiring supporting documentation is a good control, submitting 
transaction-level detail as part of the closeout package, which potentially could be years after 
receiving the award, causes an administrative burden on local jurisdictions.  The Commonwealth 
did not have the staff available to perform periodic reviews or site visits.  

• 	 Organizational structures at some jurisdictions consisted of several management layers 
which required significant time to process grant functions.  Various processes at some local 
jurisdictions required several layers of management review and made it virtually impossible to 
meet grant deadlines or follow required local procedures.  Many local jurisdictions have a City 
Manager, or equivalent who receives the grant award from the Commonwealth, but then 
delegates grant responsibility to others.  This causes delays as well as communication 
breakdowns. Some jurisdictions are so large that they distribute awards to second-tier 
subgrantees on a competitive basis. This second-tier award may have the same requirements and 
responsibilities as the Commonwealth or subgrantee grant requirements, thus adding another level 
of grant management.  

Additionally, many of the Commonwealth’s city and county laws required local jurisdiction 
governments to approve various aspects of the grants. For example, in Fairfax County, the Board 
of Supervisors was required to approve grant applications at regular meetings.  Advance notice 
was required to add grant applications to the agenda, adding a number of days to the process.  In 
addition, before purchases could be made, the funds had to be appropriated by the County Board.   

Finally, purchases were required to go through a procurement process, which differed slightly at 
each local jurisdiction. The procurement process included conducting research to decide the best 
equipment, obtaining multiple quotes from vendors, and using certain contracts. Also, certain 
cities and counties allocated funds to agencies in their jurisdictions, and these agencies also had 
procurement processes that must be followed. A report prepared by the House Select Committee 
on Homeland Security identified similar local jurisdiction delays in the states that were sampled 
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for that report5. Many of the sampled jurisdictions had separate procurement rules that added 
significant time delays to the project. In Lynchburg City, funds were received in advance, but the 
city still required city council approval for expenditures in excess of $1,000. 

Because: (1) the Commonwealth passed most grant responsibilities down to the local level, (2) the 
Commonwealth and local jurisdictions did not have the staff available to timely perform the full range of 
grant management responsibilities, and (3) the Commonwealth did not effectively use the administrative 
funds available, we concluded that the state could not effectively comply with Uniform Administrative 
Requirements for Grants and Cooperative Agreements with State and Local Governments (Administrative 
Requirements for Grants), 28 Code of Federal Regulations (CFR) § 66.40(a),  Monitoring by grantees. 
Under these provisions, grantees must: 

• 	 Manage the daily operations of grant- and subgrant-supported activities, 

• 	 Monitor grant and sub-grant supported activities to ensure compliance with applicable federal 
requirements, and ensure that performance goals are being achieved, and  

• 	 Monitor each program, function, or activity. 

Ineffective monitoring of subgrantees had several negative effects including: 

• 	 Local jurisdictions did not have adequate financial management systems to administer 
grant programs.  The Commonwealth did not ensure that local jurisdictions had adequate 
financial management systems to administer the grant programs. Three of eight local 
jurisdictions and one of three first responders sampled did not maintain accurate accounting 
records of costs incurred under the DHS grants. Arlington County could not reconcile 
expenditure records, while Lynchburg City could not support costs claimed under the FY 
2003 SHSGP-I and FY 2003 SHSGP-II competitive grants to its accounting records.  In 
addition, since Fairfax County’s accounting system provided only summary accounting 
detail, the County used an Excel spreadsheet to support transaction-level detail.  However, 
the spreadsheet was not regularly updated. As a result, Fairfax County was unable to 
reconcile (the spreadsheet to the accounting system to determine) actual funds encumbered 
and expended.  Finally, the Arlington County Fire Department could not determine if funds 
allocated under the FY 2003 SHSGP-II grant had been expended. 

• 	 Some equipment purchases were not on the approved Equipment Budget Detail 
Worksheet. As noted in Finding No. 5, jurisdictions purchased items that were not on the 
approved equipment budget detail worksheet as required by ODP.  The deviations from the 
approved worksheet could have been authorized by the ODP Preparedness Officer in place at 
the time; however, there was no documentation at ODP or the Commonwealth to support that 
deviations were requested or approved. Additionally, certain local jurisdictions 
acknowledged that they were not following their approved worksheet.  While the 
Commonwealth may have made jurisdictions aware of these specific grant requirements, they 
did not have staff available to monitor purchases on a periodic basis.   

• 	 Progress reporting was inadequate.  The Commonwealth had no procedures in place to 
obtain information on jurisdictions’ grant progress.  The Commonwealth did not require the 
local jurisdictions to submit progress reports, nor did it have enough staff available to 

5 An Analysis of First Responder Grant Funding, not dated. 
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routinely contact the subgrantees to obtain project status. As a result of an inquiry made by 
the Secretary of Public Safety, the Commonwealth made a one-time request in November 
2004 for each jurisdiction to submit a progress report that covered the FY 2003 SHSGP-I and 
II grants. Four of the eight local jurisdictions submitted the progress reports late, and two 
failed to submit them.  The Commonwealth cannot adequately track grant performance if 
jurisdictions do not submit progress reports or when the information requested is not 
submitted timely. 

• 	 Purchases were not made within the grant-established deadlines.  The Commonwealth 
required jurisdictions to follow grant requirements and obligate funds within the specified 
end dates. However, three of eight local jurisdictions did not comply with the grant period of 
performance identified in the award letter and have unspent funds after grant periods have 
expired. 

• 	 Local jurisdictions were not prepared to identify needs or make purchasing decisions. 
By not requiring the jurisdictions to update their needs, the Commonwealth unintentionally 
created delays within jurisdictions regarding funding decisions.  In addition, regarding timely 
submission of grant applications, seven of eight local jurisdictions submitted applications to 
the Commonwealth ranging from 63 days to 364 days after receiving notification from the 
Commonwealth, as illustrated in Appendix B.  

Further, six of eight local jurisdictions delayed procurement actions after receipt of grant 
funds for all three grants. The number of days ranged from 188 to 568 as detailed in 
Appendix C. 

• 	 For all three grant years, five of eight local jurisdictions submitted closeout packages 
ranging from 54 days to 474 days after completing their final purchases.  (Appendix D 
provides more details on closeout delays.)   

• 	 One county was forced to estimate information entered into the Initial Strategy 
Implementation Plan (ISIP) to meet the reporting deadlines in 2004 and 2005. Thus, the 
Commonwealth did not have an accurate account of the projects that the county planned to 
fund. In addition, the county will be required to identify changes when the actual projects do 
not match the budgeted projects. 

In managing the FY 2004 and FY 2005 grants, the Commonwealth made improvements to certain 
monitoring practices; however, it did not change its overall grants management practices such as the 
decentralized grant and procurement policies.  Also, it did not increase staffing levels.  

Recommendation 3: We recommend that ODP require the Commonwealth to implement a system of 
controls and monitoring processes over its subgrantees to comply with the requirements of 28 CFR 
§ 66.40(a). 

Management’s Response: G&T concurred with the philosophy of this recommendation but emphasized 
that the SAA faces multiple priorities with monitoring its sub-grantees that it must continually 
re-evaluate. G&T will work with the Commonwealth to develop a practical and effective monitoring 
process, and the Preparedness Officer for Virginia will examine and comment on the Commonwealth’s 
monitoring system.     
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Auditor’s Additional Comments:  We believe that the action planned by G&T is responsive to the 
recommendation. 

4. 	 The Commonwealth did not have adequate internal controls over monitoring cash 
advances. 

The Commonwealth did not have procedures in place to minimize the time elapsing between fund transfer 
and disbursement. It also did not establish procedures to ensure that balances were maintained at 
minimum levels and adequately accounted for by local jurisdictions. The Commonwealth immediately 
advanced the complete subgrant award amount to local jurisdictions after it approved jurisdiction 
applications. For FY 2003 SHSGP-I grants, the Commonwealth disbursed the advance as it received 
approval from ODP of the local jurisdictions’ FY 2003 I Equipment Budget Detail Worksheets and 
notification that those funds had been obligated in the Phone Activated Paperless Request System. 

Specifically, the Commonwealth did not require the subgrantees to: 

• Provide documentation to support disbursement of funds. 

• Provide periodic status reports on remaining cash balances. 

• Remit interest earned on cash advances. 

According to Administrative Requirements for Grants, grantees and subgrantees must follow 28 CFR 
§ 66.20(b)(7) Cash Management, procedures for minimizing time elapsing between transfer of funds from 
the U.S. Treasury and disbursement by grantees and subgrantees must be followed whenever advance 
procedures are used. Grantees must establish reasonable procedures to ensure the receipt of reports on 
subgrantees’ cash balances and cash disbursements in sufficient time to enable them to prepare and 
complete accurate cash transaction reports to the awarding agency. Grantees must monitor cash 
draw-downs by their subgrantees to assure that they conform substantially to the same standards of timing 
and amount as apply to advances to the grantees. 

The Office of Justice Programs (OJP) provides financial services to DHS to administer this program. 
Grantees, therefore are required to comply with OJP financial management provisions.  The Office of 
Justice Programs Financial Guide (2005 edition), Part III, Chapter I, Payments, Minimum Cash On 
Hand, reminds grantees that idle funds in the hands of subrecipients (subgrantees) will impair cash 
management goals. All grantees must develop procedures for disbursing funds to ensure that federal cash 
on hand is kept at a minimal balance.  Chapter I of this guide also states that all local units of government 
(political subdivisions of a state, including cities, towns, counties, and special districts created by state 
law) must account for interest earned on federal funds. Local units of government may keep interest 
earned on federal grant funds up to $100 per federal fiscal year. This maximum limit is not per award; it 
is inclusive of all interest earned as a result of all federal grant program funds received per year.  

Six of the eight local jurisdictions we visited had unspent cash balances as of our site visit.  For the 
FY 2003 SHSGP-I and SHSGP-II awards, ODP established purchase deadlines of March 31, 2005 and 
April 30, 2005, respectively.  While our site visits were performed within a week of the April 30, 2005 
deadline, we noted on-hand cash balances at the time of our visit: 
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Table 4 

Program Jurisdiction Amount* 

FY 2003 SHSGP-I & II 
FY 2003 SHSGP-I 
FY 2003 SHSGP-II 
FY 2003 SHSGP-II 
FY 2003 SHSGP-II 
FY 2002 SDPP 
FY 2003 SHSGP-I 
FY 2003 SHSGP-II 
FY 2002 SDPP 
FY 2003 SHSGP-II 
FY 2003 SHSGP-I 

Arlington County 
Lynchburg City 
Lynchburg City 
Lynchburg City 
Fairfax City 
Manassas City 
Falls Church City 
Falls Church City 
Fairfax County 
Fairfax County 
Fairfax County, Herndon Police Department

$90,846 
2,800 
3,993 
1,338 
5,033 
1,714 

63 
444 

15,794 
347,820 
    1,682 

Total $471,527 

* Represents subgrantees’ remaining cash balances on hand less any unpaid encumbrances.  

In addition to ending cash balances (unspent funds), some subgrantees took over a year to expend their 
advances, and even longer to report the results of their spending to the Commonwealth.  Excess cash 
balances were created by several factors.  Funds were received as soon as applications were approved and 
many jurisdictions were not prepared to spend the funds. They either did not know what their purchases 
would be, or, for items that they had identified, had not initiated the procurement process.     

Some jurisdictions were not aware that unspent funds needed to be returned to the Commonwealth. 
Others contacted the Commonwealth about ending balances and were authorized to spend remaining 
balances on other items not necessarily identified in their spending plans. Had the Commonwealth 
reimbursed local jurisdictions only for actual purchases from their spending plans, it could have obligated 
remaining funds to another jurisdiction for a higher priority that needed to be fulfilled. Appendix E 
identifies the number of days between the date the funds were transferred to selected subgrantees and the 
date the subgrantees made their first and last purchases under that grant award.  

The Commonwealth decided to advance funds to all jurisdictions because it provided the subgrantees with 
immediate funds to encumber or purchase items.  Additionally, providing the full advance eliminated any 
delays that might occur due to slow cash flow.  It opted for this method since it ensured compliance with 
the grant requirement to pass-on grant funds to the local jurisdictions within 45 day of the state’s receipt 
of the award. 

While advancing funds to subgrantees might enhance program performance, the grantee needs the ability 
to closely monitor subgrantee activity. However, as discussed in Finding 3, the Commonwealth did not 
have sufficient staff to adequately monitor subgrantees to: 

• Ensure timely expenditure of the funds; 

• Obtain documentation to minimize advances; 

• Obtain documentation on, and receipt of, interest earned; and  

• Ensure receipt of remaining unspent cash advances.  
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The Commonwealth has revised its cash advance policies. For the 2004 grant, local jurisdictions may 
only receive an advance if they have encumbered or spent 70 percent of their combined grant awards up 
to that point (1999-2004). Additionally, the Commonwealth is requiring that local jurisdictions provide a 
list of items to be purchased with the advance that they are requesting.  Yet, the Commonwealth still does 
not have the staff necessary to adequately monitor this new compliance issue, or contact each jurisdiction 
to calculate and recover any unspent funds or interest earned from the older grants. 

Recommendation 4: We recommend that ODP require that the Commonwealth identify all existing cash 
advances from past grants, and recoup excess unspent funds. 

Recommendation 5: We recommend that ODP require that the Commonwealth develop and implement 
procedures to ensure adequate controls over existing cash advances and advances under future awards.  

Management’s Response: G&T will conduct a fiscal monitoring visit in FY 2007 and determine what 
funds, if any should be returned.  G&A will also review the SAA’s procedures for disbursing cash.  

Auditor’s Additional Comments: We believe that the actions planned by G&T are responsive to the 
recommendation. 

5. 	 The Commonwealth Did Not Adhere to Grant Requirements Regarding Equipment 
Purchases. 

The Commonwealth allowed equipment purchases that were not identified on the respective authorized 
equipment lists for the FY 2002 SDPP, and FY 2003 SHSGP-I and II grants.  In addition, the 
Commonwealth did not comply with the FY 2003 SHSGP-I grant provisions that required all purchased 
equipment to have prior ODP approval (through the approval of the jurisdiction’s Equipment Budget 
Detail Worksheets). 

Authorized Equipment List (AEL).  Each grant application included a detailed AEL that identified 
allowable equipment. The AELs identified broad categories of allowable equipment (9 for FY 2002 
SDPP grants and 12 for FY 2003 SHSGP-I and II grants) and then identified specific authorized items 
within each category. The Commonwealth believed that if an item fit within a broad category, it was 
authorized even though the item was not specifically identified on the AEL.   

ODP issued specific guidance for each grant regarding authorized equipment.  For the FY 2002 SDPP 
grant, Appendix F of the ODP Fiscal Year 2002 State Domestic Preparedness Program, Program 
Guidelines and Application Kit, contained the Fiscal Year 2002 Authorized Equipment Purchase List 
which states: 

The Fiscal Year 2002 State Domestic Preparedness Program authorized equipment 
purchase list was derived from the Standardized Equipment List (SEL).…Because the 
SEL also contains lists of general use and support equipment, a more narrow list was 
derived from the SEL to identify the specific types of specialized equipment authorized for 
purchase under the Fiscal Year 2002 State Domestic Preparedness Program. 

For the FY 2003 SHSGP-I grant, Appendix G of the Fiscal Year 2003 Authorized Equipment List stated: 

The FY 2003 SHSGP [State Homeland Security Grant Program] authorized equipment 
list was derived from the Standardized Equipment List (SEL)….  Because the SEL also 
contains lists of general use and support equipment, a more narrow list was derived from 
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the SEL to identify the specific types of specialized equipment authorized for purchase 
under the FY 2003 SHSGP. 

For the FY 2003 SHSGP-II grant, the Office of Domestic Preparedness, Fiscal Year 2003 State 
Homeland Security Grant Program-Part II, Program Guidelines and Application Kit, Section II, C, 2, 
First Responder Preparedness, stated that “A complete list of allowable equipment…may be found in 
Appendix B.” 

Additionally, ODP has rejected a DHS-OIG recommendation that grantees be allowed to use the most 
recent AEL when determining allowability of prior year purchases.   

Table 5 lists examples of items purchased by selected subgrantees that were not on the AELs: 

Table 5 

Grant Jurisdiction Description Amount 

FY 2003 SHSGP-II Fairfax County Generator $68,733 
FY 2003 SHSGP-II Fairfax County Message Sign Board 90,656 
FY 2003 SHSGP-II Fairfax County Nextel Blackberry/Accessories 3,614 
FY 2003 SHSGP-II Fairfax County Reverse 911 Database 2,051 
FY 2003 SHSGP-II Fairfax County EOC Generator 191,088 

Herndon Police Dept. 
FY 2003 SHSGP-I (Fairfax County) TV /Accessories 15,781 
FY 2003 SHSGP-II Fairfax City Ice Rescue Equipment 2,786 
FY 2002 SDPP Falls Church City XM Satellite Radio Weather Subscription 1,302 
FY 2003 SHSGP-II Falls Church City Blackberry Cellular Phones  8,680 
FY 2002 SDPP Manassas City Ventilation Fans and accessories 2,709 
FY 2002 SDPP Bedford County General Supplies 92 
FY 2002 SDPP Bedford County General Supplies 180 
FY 2002 SDPP Bedford County Binoculars 80 
FY 2002 SDPP Bedford County Traffic Cones 688 
FY 2002 SDPP Bedford County Flashlight 180 
FY 2003 SHSGP-I Bedford County Water Rescue Equipment 6,005 
FY 2003 SHSGP-I Bedford County Pagers 4,052 
FY 2003 SHSGP-I Bedford County Gas Monitor 7,500 
FY 2003 SHSGP-II Bedford County T-Shirts 2,353 
FY 2003 SHSGP-II Bedford County Cellular Phone 55 

Total $408,585 

The Commonwealth believed that neither the grant application nor the AEL contained clear guidance to 
indicate that an item must be specifically authorized, or conversely, if a broad category description is 
adequate for allowability.  However, the ODP preparedness officer who had regional responsibility for the 
Commonwealth also stated that the items must be specifically identified on the AEL, not just contained in 
a general category. 

FY 2003 SHSGP-I Budget Detail Worksheet.  The Commonwealth was required to submit an Equipment 
Budget Detail Worksheet to ODP for approval under the FY 2003 SHSGP-I grant. The Commonwealth 
‘packaged’ local jurisdictions’ worksheets and sent them to ODP for approval in batches.  These 
worksheets identified the specific equipment to be purchased, number of items, estimated total costs, and 
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response disciplines that would receive it. In addition, local jurisdictions were required to submit revised 
worksheets for Commonwealth and ODP approval when they deviated from the approved budget.  

We noted the following purchases for selected subgrantees that were not on the jurisdictions’ approved 
worksheets, and found no evidence that revised worksheets were submitted to ODP for approval:  

• 	 Falls Church City.  Falls Church City expended $3,107 for combat ballistic helmets with 
unspent funds from the FY 2003 SHSGP-I grant. The helmets were in the same budget 
category as escape hoods, which had been approved on the worksheet.  The Commonwealth 
did not submit a revised worksheet to ODP for approval for the deviation. 

• 	 Bedford County. Bedford County purchased multiple items not on the FY 2003 SHSGP-I 
grant worksheet, but in the same categories as items previously approved on the worksheet.  
The Commonwealth did not submit a revised worksheet to ODP to get approval for the 
deviation. 

• 	 Arlington County.  We identified many items not on the approved FY 2003 SHSGP-I grant 
worksheet or not identified on annual spending plans.  City representatives noted that they 
were unaware of the restriction. 

• 	 Fairfax County (Herndon Police Department).  We identified items that were not on the 
approved worksheet.  Because Fairfax County has not submitted a closeout package for the 
FY 2003 SHSGP-I grant (see Finding No. 3), we were unable to determine if the 
Commonwealth would allow the deviations.  These deviations were in the same budget 
categories as equipment approved on the worksheet; thus it is likely that the Commonwealth 
would not submit a revised budget to ODP. 

ODP’s Fiscal Year 2003 State Homeland Security Grant Program, Program Guidelines and Application 
Kit, Section V, B, Supplemental Documents, Equipment Budget, Sub-Awards, stated: 

For sub-awards,… [a]pplicants must also provide an Equipment Budget Detail 
Worksheet for each jurisdiction receiving funding through sub-awards. These worksheets 
should detail the equipment to be purchased, the number of items, the estimated total 
costs, and the response disciplines that will receive it (see Appendix B.) 

The Commonwealth noted that actual purchases have been (and will be) identified by the local 
jurisdictions through the closeout process. At that time, if purchases were made that had not been 
approved, the Commonwealth would submit a revised worksheet to ODP for approval before it will close 
out the subgrant with the jurisdiction.  However, ODP may not approve the revisions, and there will be 
little if no time available for the subgrantee to rectify the situation.  Additionally, we noted that the 
Commonwealth will allow local jurisdictions to purchase items not specifically identified on the 
worksheets as long as the item was within the same equipment category as an approved item on the 
equipment list.  However, the ODP preparedness officer noted that all items must be identified on the 
worksheets and require prior approval, including substitutions, or identification of new items available to 
be purchases with excess funds.  

Recommendation 6: We recommend that ODP require that the Commonwealth establish and implement 
management controls to monitor purchases for compliance with ODP’s AEL. 
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Recommendation 7: We recommend that ODP require that the Commonwealth ensure that the FY 2003 
SHSGP-I closeout packages from local jurisdictions do not include purchases that were not identified and 
approved on the FY 2003 SHSGP-I worksheets, or submit revised worksheets to ODP for retroactive 
approval of those items.  

Recommendation 8: We recommend that ODP require that the Commonwealth identify equipment 
purchases not on the AEL and resolve each with ODP. 

Management’s Response: G&T concurred with Recommendations 6, 7, and 8, noting that a strategic 
monitoring visit and a financial monitoring trip are scheduled for the Commonwealth. 

Auditor’s Additional Comments: We believe that actions planned by G&T are responsive to the 
recommendations. 
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Appendix A 
Objectives, Scope, and Methodology 

The objective of the audit was to determine whether the Commonwealth of Virginia effectively and efficiently 
implemented the first responder grant programs, achieved the goals of the programs, and spent the funds 
awarded according to grant requirements.  The goal of the audit was to identify problems and solutions that 
would help the Commonwealth of Virginia prepare for and respond to terrorist attacks.   

The DHS, Office of Inspector General (OIG) is reporting the results of the audit to appropriate DHS officials.   

The scope of the audit included the following three grant programs, for an aggregate total of $53.5 
million. These programs are described in the Background section of this report. 

• FY 2002 State Domestic Preparedness Program (SDPP)  

• FY 2003 State Homeland Security Grant program - Part I (SHSGP-I) 

• FY 2003 State Homeland Security Grant program - Part II (SHSGP-II) 

The audit methodology included work at ODP Headquarters, the Virginia Department of Emergency 
Management, the Office of Commonwealth Preparedness, various subgrantee locations and local 
jurisdictions.  Accordingly, we visited eight subgrantee locations, and three first responder organizations. 
Of the eight locations, three are among the largest jurisdictions within the Commonwealth of Virginia and 
the National Capital Region. These subgrantees were awarded about $6.2 million by the Commonwealth 
under the above three grant programs1. The purposes of the visits were to obtain an understanding of the 
three grant programs and to assess how well the programs were being managed.  Our audit considered 
DHS/ODP and Commonwealth policies and procedures, as well as the applicable federal requirements.  
We reviewed documentation received from ODP, as well as from the Commonwealth offices and 
subgrantees. We interviewed responsible officials, reviewed documentation supporting the 
Commonwealth and subgrantees management of the awarded grant funds, and physically inspected some 
of the equipment procured with the grant funds.  We reviewed reports from prior audits on the first 
responder subject matter, such as reports from the Government Accountability Office and from the House 
Appropriations Committee’s Survey and Investigative Staff.  Finally, we reviewed recent data provided to 
us by the Commonwealth in order to determine if the same weaknesses or issues that we initially noted in 
our review still existed at the Commonwealth. 

The audit of the Commonwealth of Virginia was conducted between March 2005 and August 2005.  The 
audit was conducted in accordance with Government Auditing Standards as prescribed by the Comptroller 
General of the United States (Yellow Book). We were not engaged to and did not perform a financial 
statement audit, the objective of which would be to express an opinion on specified elements, accounts, or 
items.  Accordingly, we did not express an opinion on the costs claimed for the first responder grant 
programs included in the scope of the audit.  If we had performed additional procedures or conducted an 
audit of the financial statements in accordance with generally accepted auditing standards, other matters 
might have come to our attention that would have been reported.  This report relates only to the programs 
specified. The report does not extend to any financial statements of the Commonwealth of Virginia. 

1 We visited Alexandria City, Arlington County, Bedford County, Fairfax City, Fairfax County, Falls Church City, 
Lynchburg City, and Manassas City. 
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Appendix B 

Commonwealth of Virginia 
Schedule of Application Delays 

Application Application Days 
Local Jurisdiction Grant Notification Submission Delayed 

Arlington County FY 2002 SDPP 11/27/02 2/28/03 93 
Arlington County FY 2003 SHSGP-I 06/20/03 8/28/03 69 
Alexandria City FY 2002 SDPP 11/26/02 9/29/03 307 
Bedford County FY 2002 SDPP 11/26/02 3/23/03 117 
Bedford County FY 2003 SHSGP-I 06/20/03 9/23/03 95 
Fairfax City FY 2002 SDPP 11/26/02 3/17/03 111 
Fairfax City FY 2003 SHSGP-I 06/20/03 6/18/04 364 
Fairfax City FY 2003 SHSGP-II 07/21/03 6/18/04 333 
Fairfax County FY 2002 SDPP 11/26/02 3/06/03 100 
Fairfax County FY 2003 SHSGP-I 06/20/03 8/22/03 63 
Falls Church City FY 2002 SDPP 11/26/02 9/29/03 307 
Falls Church City FY 2003 SHSGP-I 06/20/03 9/12/03 84 
Lynchburg City FY 2002 SDPP 11/26/02 2/26/03 92 
Manassas City FY 2002 SDPP 11/26/02 3/07/03 135 
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Appendix C 

Commonwealth of Virginia 
Schedule of Procurement Delays 

Funds Last Purchase Days 
Local Jurisdiction Grant Received Invoice/ P.O. Delayed 

Alexandria City FY 2002 SDPP 11/20/03 07/06/04 229 

Alexandria City FY 2003 SHSGP-I 01/12/04 03/31/05 444 

Alexandria City FY 2003 SHSGP-II 02/09/04 10/06/04 240 

Arlington County FY 2002 SDPP 03/12/03 12/29/03 292 

Arlington County FY 2003 SHSGP-I & II 02/12/04   04/26/052 439 

Fairfax City FY 2003 SHSGP-I 09/10/04 03/17/05 188 

Fairfax City FY 2003 SHSGP-II 09/10/04 04/29/05 231 

Fairfax County FY 2002 SDPP  02/26/031 09/16/04 568 

Fairfax County FY 2003 SHSGP-I  11/18/031   05/18/052 547 

Fairfax County FY 2003 SHSGP-II 01/20/041   05/18/052 484 

Falls Church City FY 2002 SDPP 11/30/03 06/29/04 212 

Lynchburg City FY 2002 SDPP  03/21/031 11/19/03 243 

Lynchburg City FY 2003 SHSGP-I  11/18/031 030/9/05 477 

Lynchburg City FY 2003 SHSGP-II 01/20/041   04/29/052 465 


1
 Fund receipt date not available.  The fund transfer letter date was used instead. 
2
 All program funds had not been expended by this date. 
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Appendix D 

Commonwealth of Virginia 
Schedule of Closeout Delays 

Last Closeout Package Days 
Local Jurisdiction Grant Purchase Submission Delayed 

Alexandria City FY 2003 SHSGP-II 10/06/04 12/01/04 56 
Bedford County FY 2002 SDPP 08/19/03 12/15/03 118 
Bedford County FY 2003 SHSGP-I 11/21/04 04/15/05 145 
Bedford County FY 2003 SHSGP-II 06/30/04 10/01/04 163 
Fairfax County FY 2002 SDPP 09/16/04 12/15/04 90 
Fairfax City FY 2002 SDPP 08/27/03 12/13/04 474 
Fairfax City FY 2003 SHSGP-I 03/17/05   05/10/051 54 
Falls Church City FY 2003 SHSGP-II 07/02/04 04/06/05 278 
Manassas City FY 2002 SDPP 09/08/03 12/20/04 469 
Manassas City FY 2003 SHSGP-I 08/28/03 01/13/04 138 
Manassas City FY 2003 SHSGP-II 07/13/04 01/31/05 202 

1 Closeout package not submitted as of this date. 
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Appendix E 

Commonwealth of Virginia 
Schedule of Days Between Funds Transferred and First and Last Purchases 

FY 2002 SDPP FY 2003 SHSGP Part I FY 2003 SHSGP Part II 

Local 
Jurisdiction 

Days 
Between 
Funds 

Transfer 
and First 
Purchase 

Days 
Between 
Funds 

Transfer 
and Last 
Purchase 

Days 
Between 
Funds 

Transfer 
and First 
Purchase 

Days 
Between 
Funds 

Transfer 
and Last 
Purchase 

Days 
Between 
Funds 

Transfer 
and First 
Purchase 

Days 
Between 
Funds 

Transfer 
and Last 
Purchase 

Alexandria City 4 229 -64 440 -63 240 
Arlington County N/A1 292 56 4391 56 4392 

Bedford County 62 146 -399 102 -372 -143 
Fairfax City 66 145 41 188 79 2312 

Fairfax County 342 568 156 5472 101 4842 

Falls Church City 129 212 -34 19 16 142 
Lynchburg City 41 243 203 477 46 4652 

Manassas City 111 166 N/A1 -82 N/A1 175 

1 Only one purchase was made by the local jurisdiction, therefore we only measured the number of days between 
funds transfer and last purchase. The measurement between funds transfer and first purchase is Not Applicable 
(N/A) for these local jurisdictions. 
2 All program funds had not been expended by the site visit; for these local jurisdictions, the site visit date was used 
as date of last purchase. 
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Appendix F 

Commonwealth of Virginia 

Schedule of Questioned Costs From Sampled Site Visits 


A. Equipment Budget Detail Worksheet- The following schedule contains equipment purchased by 
select local jurisdictions/first responders that was not on the local jurisdictions’ approved equipment 
budget detail worksheets: 

Amount 
Local Jurisdiction Description Questioned 

Bedford County Prime Mover $4,875 
Bedford County Torch 99 
Bedford County Water Rescue Gear 760 
Bedford County Handlight, Headlamp 489 
Bedford County Goggles 1,015 
Bedford County Construction Tools 795 
Bedford County Bracing Material 529 
Bedford County Torch 251 
Bedford County Bracing Material 1,770 
Bedford County Pulley System 910 
Bedford County Air shore Mounts 480 
Bedford County Grip hoist 2,661 
Bedford County Pulley and Blowers 2,713 
Bedford County Bullet Proof Vest 7,296 
Bedford County Welding Equipment 1,332 
Bedford County Saw 3,070 
Bedford County Manifold, gloves 1,405 
Bedford County Helmet, Hearing Protection 1,332 
Bedford County Rescue Equipment 1,155 
Bedford County Rescue Helmet, Gloves 444 
Bedford County Rescue Harness 530 
Bedford County Torch Equipment 200 
Bedford County Hammer & Bit 638 
Bedford County Helmet 170 
Bedford County Storage box, tow straps 69 
Bedford County Radio/Headset 1,271 
Bedford County Miscellaneous Supplies 1,711 
Bedford County Pagers 4,052 
Falls Church City 
Herndon Police (Fairfax County) 
Herndon Police (Fairfax County) 

Combat Ballistic Helmet 
Television/Accessories 
Portable Radio Equipment 

3,107 
15,7811 

10,6031 

Subtotal $71,513 

1 Closeout package not submitted to VDEM as of the site visit.  Therefore, these costs have not been claimed by the 
local jurisdictions. 
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Appendix F 

Commonwealth of Virginia 

Schedule of Questioned Costs From Sampled Site Visits 


B. AEL- The following schedule contains equipment purchased by select local jurisdictions/first 
responders that was not identified on the Authorized Equipment Lists (AELs) for that grant year: 

Amount 
Local Jurisdiction Grant Description Questioned 

Bedford County FY 2002 SDPP General Supplies $92 
Bedford County FY 2002 SDPP General Supplies 180 
Bedford County FY 2002 SDPP Binoculars 80 
Bedford County FY 2002 SDPP Traffic Cones 688 
Bedford County 
Bedford County 
Bedford County 

FY 2002 SDPP 
FY 2003 SHSGP-I 
FY 2003 SHSGP-I 

Flashlight 
Pagers 
Water Rescue Equipment 

180 
4,0521 

6,0051 

Bedford County FY 2003 SHSGP-II Gas Monitor 7,500 
Bedford County FY 2003 SHSGP-II T-Shirt 2,353 
Bedford County 
Fairfax City 

FY 2003 SHSGP-II 
FY 2003 SHSGP-II 

Cellular Phone 
Ice Rescue Equipment 

55 
2,7862 

Falls Church City FY 2002 SDPP XM Radio Weather Subscription 1,302 
Falls Church City FY 2003 SHSGP-II Blackberry Cell Phones  8,680 
Manassas City 
Fairfax County 
Fairfax County 
Fairfax County 
Fairfax County 
Fairfax County 

FY 2002 SDPP 
FY 2003 SHSGP-II 
FY 2003 SHSGP-II 
FY 2003 SHSGP-II 
FY 2003 SHSGP-II 
FY 2003 SHSGP-II 

Ventilation Fans and accessories 
Generator 
Message Sign Board 
Nextel Blackberry /Accessories 
Reverse 911 Database 
EOC Generator 

2,709 
68,7332 

90,6562 

3,6142 

2,0512 

191,0882 

Herndon Police 
  (Fairfax County) FY 2003 SHSGP-I TV /Accessories 15,7811,2 

Subtotal $382,747 

1 Equipment was not on the 2003 I Equipment Budget Detail Worksheet, as mentioned in Schedule A above.  

Therefore, these costs are not included in the subtotal of questioned costs in this schedule. 

2 Closeout package not submitted to VDEM as of the site visit.  Therefore, these costs have not yet been claimed by

the local jurisdictions. 
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Appendix F 

Commonwealth of Virginia 

Schedule of Questioned Costs From Sampled Site Visits 


C. Fund Balance- The following schedule represents unspent cash balances awarded under the FY 2002 
SDPP grant, which is now closed: 

Amount 
Local Jurisdiction Questioned 

Manassas City $1,714 
Fairfax County 15,794 

Subtotal $17,508 

Total Questioned Costs (A, B and C) $471,768 
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Office of Grants and Training (G&T)

Comments on the DHS Office of the Inspector General Audit


of the Commonwealth of Virginia

Management of State Homeland Security Grants 


Awarded During Fiscal Years 2002 and 2003


The audit report covers the FY 2002 State Domestic Preparedness Program (SDPP) and FY 2003 
State Homeland Security Grant Program (SHSGP) Parts I & II grants, which in turn support the 
1999/2000 and 2003 Virginia State Homeland Security Strategies (both of which are specifically 
mentioned).  Audit findings and recommendations, along with Office of Grants and Training 
(G&T – formerly ODP) comments follow: 

Finding 1. The Commonwealth did not adequately document its plan and implementation of the 
grant programs. 

Recommendation:  We recommend that ODP require the Commonwealth to implement 
procedures that will assure that its 2006 Strategy is a complete, accurate, and a coordinated 
document that assesses threats, vulnerabilities, and risks. 

Comments: 
G&T stated in Information Bulletin 183 -- Updating State and Urban Area Homeland Security 
Strategies (July 22, 2005) that all states and Urban Areas must submit a revised Homeland 
Security Strategy prior to making application for FY 2006 grant funding.  Attached to 
Information Bulletin 183 was Guidance on Aligning Strategies with the National Preparedness 
Goal. The Guidance stated: 

1) The purpose of Homeland Security Strategies is to: provide a blueprint for 
comprehensive, enterprise-wide planning for homeland security efforts; and provide a 
strategic plan for use of related Federal, State, local, and private resources within the 
State and/or Urban Area. (p 2) 

2) MINIMUM REQUIREMENTS FOR UPDATING STRATEGIES: At a minimum, 
States and Urban Areas must ensure that their updated strategies address the four mission 
areas (prevent, protect, respond, recover) and reflect the seven National Priorities.  In 
updating their strategies this year, States and Urban Areas should begin the process of 
evolving their strategies to address not only terrorism, but a broad range of other threats 
and hazards, founded on a capabilities-based planning approach. (p 8) 

At no point in the most recent guidance provided by G&T was there a requirement for grantees 
to incorporate threat, vulnerability, and risk data in their updated strategies.  Undoubtedly G&T 
wholly supports a collaborative effort between the Commonwealth and its sub-grantees to 
conduct such efforts, and supports them with expert assistance in such efforts, but no 
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requirement existed that mandated this information to be included within the updated Homeland 
Security Strategy (HSS). 

Accordingly, Virginia submitted a completely revised HSS, which, along with those of all other 
states, territories, and Urban Areas, was examined in detail by a DHS Strategy Review Board in 
December 2005.  The Board identified two conditions for final approval of Virginia’s strategy, 
which were fully met thereafter.  The 2006 HSS was approved on May 3, 2006. 

Finding 2. The Commonwealth did not allocate ODP grant funds based on its risk assessment or 
its stated goals. 

Recommendation: We recommend that ODP require that the Commonwealth completes its 
statewide strategy and needs assessment, and determines the best method to link the funds 
distribution to its threats, associated risks, and needs assessments.  The strategy should also 
include any processes associated with this allocation methodology. 

Comments: 
G&T required grantees to link funding to the goals and objectives identified in their State 
Homeland Security Strategy.  The Commonwealth of Virginia accomplished this in FY 2006 and 
provided documentation of the linkages via the G&T semi-annual report, the Biannual Strategy 
Implementation Plan (BSIR). 

As mentioned in the comments to Recommendation 1 above, Virginia has a fully approved 2006 
HSS that complies with current G&T requirements.  An assessment by the Commonwealth of its 
needs and the subsequent allocation of funding (from all sources) is addressed in the G&T FY 
2006 grant application process. 

Specifically, in FY 2006, all states were required to implement an analytical review process to 
assist in aligning their homeland security programs with the Interim National Preparedness Goal 
(the Goal) and the seven National Priorities.  This review and the required Enhancement Plan 
that it produced were key components of the application process for Homeland Security Grant 
Program (HSGP) funding in FY 2006.   

Virginia has subsequently taken full advantage of the Program and Capability Review Technical 
Assistance provided by G&T, has had its Enhancement Plans and Investment Justifications for 
FY 2006 reviewed by the FY 2006 HSGP Peer Review process, and is awaiting announcement 
of its FY 2006 grant award amount on or about May 31, 2006. 

Finding 3. The Commonwealth could not effectively monitor local jurisdictions. 

Recommendation: We recommend that ODP require the Commonwealth to implement a system 
of controls and monitoring processes over its subgrantees to comply with the requirements of 28 
CFR §66.40(a). 
Comments: 
G&T concurs with the practical philosophy of this recommendation, but understands the reality a 
State Administering Agency faces with competing priorities for the available resources resulting 
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in difficult budget decisions.  G&T will consult with the SAA and the Office of Commonwealth 
Preparedness so the State can work towards the implementation of a practical and effective 
internal state monitoring process of their sub-grantees’ grants administration practices.  As part 
of G&T’s annual strategic monitoring of each state’s HSGP activities, the Preparedness Officer 
for Virginia will examine and comment upon this internal monitoring system. 

In justifying Finding #3, the Report states certain findings for which G&T would like to issue 
comments for the record. These findings include: 

• 	 Grant application requirements and closeout processes at the local level were paper 
intensive for the local jurisdiction staff. 

• 	 Organizational structures at some jurisdictions consisted of several management layers 
which required significant time to process grant functions.  

• 	 Local jurisdictions did not have adequate financial management systems to administer 
grant programs. 

These are issues that concern jurisdictions within Virginia and for which the SAA cannot be held 
wholly accountable.  As part of its fiduciary responsibility, the SAA was justified in requiring 
thorough documentation of expenditures from local governments for the closeout process.  Many 
local governments within the Commonwealth (as well as in numerous other States) have 
established processes and requirements regarding the acceptance and expenditure of federal grant 
funds. Although these processes may have caused delayed action on the part of some sub-
grantees, the Commonwealth was justified in expecting the sub-grantees to execute terms of their 
agreement within the established period of time or justify an extension request.  Establishment of 
a more robust monitoring program by the SAA should allow them to help local jurisdictions in 
development of more adequate grants management systems and practices. 

Finding 4.  The Commonwealth did not have adequate internal controls over monitoring cash 
advances. 

Recommendations: 
• 	 We recommend that ODP require that the Commonwealth identify all existing cash 


advances from past grants, and recoup excess unspent funds. 

• 	 We recommend that ODP require that the Commonwealth develop and implement 

procedures to ensure adequate controls over existing cash advances and advances under 
future awards. 

Comments: 
G&T’s Office of Grant Operations (OGO) will conduct a fiscal monitoring visit in FY 2007 and 
determine what, if any, funds should be returned.  Additionally, OGO will review the SAA’s 
procedures for disbursing cash. It should be noted that in November 2004, prior to the IG 
engagement, G&T requested its legacy financial support office (Office of Justice Programs 
(OJP), Office of the Comptroller) to conduct a financial monitoring visit.  Although initially 
agreeing to conduct this visit, the OJP visit was suspended once the IG engagement was initiated.  
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Finding 5.  The Commonwealth did not adhere to grant requirements regarding equipment 
purchases. 

Recommendations: 
• 	 We recommend that ODP require that the Commonwealth establish and implement 


management controls to monitor purchases for compliance with ODP’s AEL. 

• 	 We recommend that ODP require that the Commonwealth ensure that the FY 2003 

SHSGP-I closeout packages from local jurisdictions do not include purchases that were 
not identified and approved on the FY 2003 SHSGP-I worksheets, or submit revised 
worksheets to ODP for retroactive approval of those items. 

• 	 We recommend that ODP require that the Commonwealth identify equipment purchases 
not on the AEL and resolve each with ODP. 

Comments: 
G&T concurs with these recommendations and will work with the Commonwealth to resolve 
these issues.  During the annual strategic monitoring visit, the Preparedness Officer will address 
the management and administration of Virginia’s homeland security grant programs with the 
SAA. In addition, the Office of Grant Operations will conduct a financial monitoring trip in FY 
2007. 

33




DHS Office for Domestic Preparedness 
Commonwealth of Virginia 

Report Distribution 

Department of Homeland Security 

Secretary 
Deputy Secretary 
Chief of Staff 
Deputy Chief of Staff 
General Counsel 
Executive Secretary 
Under Secretary, Management 
Under Secretary, Preparedness 
Chief Financial Officer 
Chief Information Officer 
Assistant Secretary, Public Affairs 
Assistant Secretary, Policy 
Assistant Secretary, Legislative and Intergovernmental Affairs 
Chief Security Officer 
DHS GAO/OIG Liaison 

Office of Grants and Training 

Assistant Secretary 
Director, Office of Grant Operations 
OIG Audit Liaison 

Office of Management and Budget 

Chief, Homeland Security Branch 
DHS OIG Program Examiner 

Congress 

Congressional Oversight and Appropriations Committees, as appropriate 

34




Additional Information and Copies 

To obtain additional copies of this report, call the Office of Inspector General (OIG) at 
(202) 254-4100, fax your request to (202) 254-4285, or visit the OIG web site at 
www.dhs.gov/oig. 

OIG Hotline 

To report alleged fraud, waste, abuse or mismanagement, or any other kind of criminal 
or noncriminal misconduct relative to department programs or operations, call the 
OIG Hotline at 1-800-323-8603; write to DHS Office of Inspector General/MAIL 
STOP 2600, Attention: Office of Investigations - Hotline, 245 Murray Drive, SW, 
Building 410, Washington, DC 20528, fax the complaint to (202) 254-4292; or email 
DHSOIGHOTLINE@dhs.gov. The OIG seeks to protect the identity of each writer 
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