
Historically, many highway agency managers and administrators 
have tended to view their highway systems as simply a collection 
of projects. By viewing the network in this manner, there is a 
certain comfort derived from the ability to match pavement actions 
with their physical/functional needs. However, by only focusing 
on projects, opportunities for strategically managing entire road 
networks and asset needs are overlooked. Although the “bottom up” 
approach is analytically possible, managing networks this way can be 
a daunting prospect. Instead, road agency administrators have tackled 
the network problem from the “top down” by allocating budgets 
and resources based on historic estimates of need.  Implicit in this 
approach is a belief that the allocated resources will be wisely used 
and will prove adequate to achieve desirable network service levels.

	 By using a quick checkup tool, road agency managers and 
administrators can assess the needs of their network and other 
highway assets and determine the adequacy of their resource 
allocation effort. A quick checkup is readily available and can be 
usefully applied with minimum calculations.

	 It is essential to know whether present and planned program 
actions (reconstruction, rehabilitation, and preservation) will produce 
a net improvement in the condition of the network. However, before 
the effects of any planned actions to the highway network can be 
analyzed, some basic concepts should be considered.

A Quick Check of Your
Highway Network Health+
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	 “Remaining Service Life”(RSL) is the tool we need to apply. 
RSL generally uses data already being collected though the 
agency’s pavement management system (PMS).  Construction 
and rehabilitation costs and performance can generally be pulled 
from existing databases. Maintenance and preservation data can be 
estimated until the agency gains actual experience with preservation 
treatments and integrates maintenance and preservation costs into 
their PMS. by Larry Galehouse, Director, 

National Center for Pavement Preservation
			   and

Jim Sorenson, Team Leader,
FHWA Office of Asset Management

For more information, please contact the National Center for 
Pavement Preservation.
www.pavementpreservation.org
(517) 432-8220

If you would like to view the electronic version of this exercise along 
with the worksheet, please visit the FHWA System Preservation Web 
site at http://www.fhwa.dot.gov/preservation/library.cfm.
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	 Assume that every lane-mile segment of road in the network was 
rated by the number of years remaining until the end of life (terminal 
condition). Remember that terminal condition does not mean a failed 
road; rather, it is the level of deterioration that management has set 
as a minimum operating condition for that road or network. Consider 
the rated result of the current network condition, shown in Figure 1.

	 If no improvements are made for 1 year, then the number of 
years remaining until the end of life will decrease by 1 year for each 
road segment, except for those stacked at zero. The zero stack will 
increase significantly because it maintains its previous balance and 
also becomes the recipient of those roads having previously been 
stacked with 1 year remaining. Thus, the entire network will age 1 
year to the condition shown in Figure 2, with the net lane-miles in 
the zero stack raised from 4% to 8% of the network.

	 Some highway agencies still subscribe to the old practice 
of assigning their highest priorities to the reconstruction or 
rehabilitation of the worst roads. This practice of “worst first,” that is, 
continually addressing only those roads in the zero stack, is a proven 
death spiral strategy because reconstruction and rehabilitation are the 
most expensive ways to maintain or restore serviceability. Rarely does 
sufficient funding exist to sustain such a strategy.

	 The measurable loss of pavement life can be thought of as the 
network’s total lane-miles multiplied by 1 year, that is, lane-mile-

mile-years added to the network. A palette of pavement preservation 
treatments, or mix of fixes, is available to address the network needs 
at a much lower cost than traditional methods.

	 Preservation treatments are only suitable if the right treatment 
is used on the right road at the right time. In Figure 9, the added 
treatments used include concrete joint resealing, thin hot-mix asphalt 
(HMA) overlay (≤1.5 in.), microsurfacing, chip seal, and crack seal. 
By knowing the cost per lane-mile and the treatment life extension, 
it is possible to create a new strategy (costing $36,781,144) that 
satisfies the network need. In this example, the agency saved in 
excess of $500,000 from traditional methods (costing $37,323,132) 
while erasing the 1,654 lane-mile-year deficit produced by the initial 
program tally.
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Figure 1. Current condition.

Network Strategy  

Programmed Activity   Lane - Mile - Years   Total Cost   

Reconstruction   
    (31 lane-miles)  

  
  820  

  
$15,200,340   

Rehabilitation   
    (77 lane-miles)  

  
1,125  

  
$14,545,002   

Pavement Preservation    
  
  
Concrete Resealing          
Thin HMA Overlay         
Microsurfacing             
Chip Seal   
Crack Seal                                               

(84 lane-miles)  
  

(4 yrs x 31 lane-miles)
 (10 yrs x 16 lane-miles) 

 (7 yrs x 44 lane-miles)  
(5 yrs x 79 lane-miles) 

(2 yrs x 506 lane-miles)  

    
 412  

  
  124  
  160  
  308  
  395  
1,012  

  $1,475,850  
  

  $  979,600  
  $  870,560  
 $1,309,000  
$1,104,420  
$1,296,372  

4,356  $36,781,144  

Figure 9. New program tally.

	 In a real-world situation, the highway agency would program 
its budget to achieve the greatest impact on its network condition. 
Funds allocated for reconstruction and rehabilitation projects must 
be viewed as investments in the infrastructure. Conversely, funds 
directed for preservation projects must be regarded as protecting 
and preserving past infrastructure investments. Integrating 
reconstruction, rehabilitation, and preservation in the proper 
proportions will substantially improve network conditions for the 
taxpayer while safeguarding the highway investment.



knowing the only two components for reconstruction and 
rehabilitation projects: lane miles and design life of each project fix. 
Figure 4 shows the agency’s programmed activities for reconstruction, 
and Figure 5 displays it for rehabilitation.

	 To satisfy the needs of its highway network, the agency must 
accomplish 4,356 lane-mile-years of work per year. The agency’s 
program will derive 1,090 lane-mile-years from reconstruction, 1,200 
lane-mile-years from rehabilitation, and 412 lane-mile-years from 
pavement preservation for a total of 2,702 lane-mile-years. Thus, 
these programmed activities fall short of the minimum required to 
maintain the status quo and hence would contribute to a net loss in 
network pavement condition of 1,654 lane-mile-years. The agency’s 
programmed tally is shown in Figure 7.

4 5

Project Design 
Life 

Lane- 
Miles 

Lane-Mile- 
Years 

Lane-Mile 
Cost Total Cost 

No. 1 25 yrs 22 550 $463,425 $10,195,350 

No. 2 30 yrs 18 540 $556,110 $10,009,980 

 Total = 1,090  $20,205,330 

Projects This Year = 2

Figure 4. Reconstruction evaluation.

Reconstruction Evaluation

Figure 5. Rehabilitation evaluation.

Rehabilitation Evaluation
Projects This Year = 3

Project Design 
Life 

Lane- 
Miles 

Lane-Mile- 
Years 

Lane-Mile 
Cost Total Cost 

No. 10 18 yrs 22 396 $263,268 $5,791,896 

No. 11 15 yrs 28 420 $219,390 $6,142,920 

No. 12 12 yrs 32 384 $115,848 $3,707,136 

 Total = 1,200 
 

$15,641,952 

Figure 6. Preservation evaluation.

Figure 7. Programmed tally.

Projects This Year = 5   

Project   Life  
Extension   

Lane -   
Miles   

Lane - Mile -   
Years   

Lane - Mile  
Cost   Total Cost   

No.  
101   2 yrs   12   24   $2,562   $30,744   

No.  
102   3 yrs   22   66   $7,743   $170,346   

No.  
103   5 yrs   26   130   $13,980   $363,480   

No.  
104   7 yrs   16   112   $29,750   $476,000   

No.  
105   10 yrs   8   80   $54,410   $435,280   

  Total   =   412      $1,475,850  

Network Trend    

Programmed Ac tivity   Lane - Mile - Years   Total Cost   

Reconstruction   1,090   $20,205,330   

Rehabilitation   1,200   $15,641,952   

Preservation    412     $1,475,850  

Total   2,702   $37,323,132  

Network Needs (Loss)   ( — )  4,356       

   Deficit   =     — 1,654          

	 When evaluating pavement preservations treatments in this 
analysis, it is appropriate to think in terms of “extended life” rather 
than design life. The term design life, as used in the reconstruction 
and rehabilitation tables, relates better to the new pavement’s 
structural adequacy to handle repetitive loadings and environmental 
factors. This is not the goal of pavement preservation. Each type 
of treatment/repair has unique benefits that should be targeted to 
the specific mode of pavement deterioration. This means that life 
extension depends on factors such as type and severity of distress, 
traffic volume, environment, and so forth. Figure 6 exhibits the 
agency’s programmed activities for preservation.



	 To offset this amount of deterioration over the entire network, the 
agency would need to annually perform a quantity of work equal to 
the total number of lane-mile-years lost just to maintain the status 
quo. Performing a quantity of work that produces fewer than 4,356 
new lane-mile-years would lessen the natural decline of the overall 
network but still fall short of maintaining the status quo.  However, if 
the agency produces more than 4,356 lane-mile-years, it will improve 
the network.  

	 In the following example, an agency can easily identify the effect 
of an annual program that consists of reconstruction, rehabilitation, 
and preservation projects on its network. This assessment involves 

	 This exercise can be performed for any pavement network to 
benchmark its current trend. By using this approach, it is possible to 
see how various long-term strategies could be devised and evaluated 
against a policy objective related to total-network condition.

	 Once the pavement network is benchmarked, an opportunity 
exists to correct any shortcomings in the programmed tally. A 
decision must first be made as to whether to improve the network 
condition or to just maintain the status quo. This is a management 
decision and system goal. Continuing with the previous example, a 
strategy will be proposed to prevent further network deterioration 
until additional funding is secured.

	 The first step is to modify the reconstruction and rehabilitation 
(R&R) programs. An agonizing decision must be made about which 
projects to defer, eliminate, or phase differently with multiyear 
activity. In Figure 8, deductions are made in the R&R programs to 
recover funds for less costly treatments in the pavement preservation 
program. The result of this decision recovered slightly over $6 
million.

	 Modifying the reconstruction and rehabilitation programs has 
reduced the number of lane-mile-years added to the network 
through reconstruction and rehabilitation from 2,702 to 2,357. 
However, using less costly treatments elsewhere in the network to 
address roads in better condition will increase the number of lane-
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 Agency Highway Network = 4,356 lane-miles 
 

Each year the network will lose 
 

4,356 lane-mile-years 

Figure 3. Network lane-miles.

Program Modification     

Programmed Activity   Lane - Mile - Years   Cost Savings   

Reconstruction         31 lane-miles  
    (40 lane miles)    

820  
(1,090)   $5,004,990  

Rehabilitation          77 lane-miles  
    (82 lane - miles)   

1,125  
(1,200)   $1,096,950  

Pavement Preservation            
    (84 lane - miles)   

  
 (412)   0  

  
Total   = 

2,357  
 (2,702) $6,101,940

Figure 8. Revised R&R programs.

Figure 2. Condition 1 year later.

years. Consider the following quantitative illustration: Suppose your 
agency’s highway network consisted of 4,356 lane-miles. Figure 3 
shows that without intervention, it will lose 4,356 lane-mile-years 
per year.



Pa
ve

m
en

t 
N

et
w

o
rk

 E
va

lu
at

io
n

 W
o

rk
sh

ee
t

To
ta

l N
et

w
or

k 
La

ne
 M

ile
s 

= 
__

__
__

__
__

__
__

__

Re
co

n
st

ru
ct

io
n

Pr
oj

ec
t

D
es

ig
n 

Li
fe

La
ne

 M
ile

s
La

ne
 M

ile
 Y

ea
rs

La
ne

 M
ile

 C
os

t
To

ta
l C

os
t

× 
   

   
   

   
   

   
   

   
 =

× 
   

   
   

   
   

   
   

   
 =

× 
   

   
   

   
   

   
   

   
 =

To
ta

l 
= 

Re
h

ab
il

it
at

io
n

Pr
oj

ec
t

D
es

ig
n 

Li
fe

La
ne

 M
ile

s
La

ne
 M

ile
 Y

ea
rs

La
ne

 M
ile

 C
os

t
To

ta
l C

os
t

× 
   

   
   

   
   

   
   

   
 =

× 
   

   
   

   
   

   
   

   
 =

× 
   

   
   

   
   

   
   

   
 =

× 
   

   
   

   
   

   
   

   
 =

To
ta

l 
= 

Pa
ve

m
en

t 
Pr

es
er

va
ti

o
n

Pr
oj

ec
t

D
es

ig
n 

Li
fe

La
ne

 M
ile

s
La

ne
 M

ile
 Y

ea
rs

La
ne

 M
ile

 C
os

t
To

ta
l C

os
t

× 
   

   
   

   
   

   
   

   
 =

× 
   

   
   

   
   

   
   

   
 =

× 
   

   
   

   
   

   
   

   
 =

× 
   

   
   

   
   

   
   

   
 =

× 
   

   
   

   
   

   
   

   
 =

To
ta

l 
= 

N
et

w
o

rk
 T

re
n

d
Pr

oj
ec

t
La

ne
 M

ile
 Y

ea
rs

To
ta

l C
os

t

R
ec
on

st
ru
ct
io
n

R
eh
ab

ili
ta
ti
on

Pr
es
er
va
ti
on

To
ta

l 

Su
m

m
ar

y
Pr

og
ra

m
m

ed
 A

ct
iv

it
y 

= 
(L

an
e 

M
ile

 Y
ea

rs
)

To
ta

l N
et

w
or

k 
   

   
   

    
 =

 
(L

an
e 

M
ile

 Y
ea

rs
)

G
ai

n 
(+

) /
 D

efi
ci

t 
(-

) 
   

= 



A Quick 
Highway 
Network 

Evaluation  
Worksheet

A Removable Worksheet to  

Assess the Needs of the Highway 

Network and the Adequacy  

of Resource Allocations

If you would like to view the electronic 
version of this exercise along with the 
worksheet, please visit the FHWA System 
Preservation Web site at http://www.fhwa.
dot.gov/preservation/library.cfm.


