INTELLIGENT
COMPACTION FOR
ASPHALT PAVING

APPLICATION NOTES: INTELLIGENT COMPACTION
IMPLEMENTATION ON SITKA AIRPORT PROJECT

With traditional rolling efforts, some areas of the asphalt mat do not receive
total coverage. Contractors can use intelligent compaction (IC) to ensure the
entire asphalt mat gets the correct amount of compaction effort.

USE ON THE SITKA
AIRPORT PROJECT

Intelligent compaction was required during
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asphalt paving per the specifications for
the Sitka Rocky Gutierrez Airport Runway
Overlay Project. This project required
milling 2 inch of the existing runway and
paving 2 2 inches on the milled surface.
The runway was closed nightly, and
reopened each morning. All work had to be
completed during the hours of 7:00 pm to
7:00 am.

IC was listed as a bid item in the contract. Per the specifications, one IC roller was required per paver. The
contract required echelon paving, so two IC rollers were used. The standard FHWA IC specification was
used.
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IC data was collected at the end of
each shift. Collecting, analyzing, and
sharing the data daily helped to keep
the IC responsibilities manageable.
The data collection (including setting
up IC system for data storage and
transferring the stored raw IC data
from the rollers to other computers

via USB flash drives) was handled by
the Quality Control Manager (QCM).
Depending on the amount of analysis
that was performed on the data, this
process took approximately 15-60
minutes. Data collection and transfer is
conveniently done via USB drives. The
data was viewed in the Wirtgen/HAMM
HCQ software, and then exported to
Veda compatible files. Per the project
specifications, the raw Veda files were

then shared with the Agency. Veda
was a useful tool for viewing each

roller pass individually and checking for
consistency of coverage, and asphalt temperatures. It was also useful to view the roller speed, frequency, and amplitude settings. Statistical analysis
was quickly performed using the Veda software.

The Hamm Measurement Value (HMV) is the Intelligent Compaction Measurement Value (ICMV), or stiffness index for the Hamm/Wirtgen IC
equipment. The HMV values vary drastically based on roller speed, frequency, and amplitude settings. It is important to note that because the IC
rollers were new equipment, Knik experimented with several different roller settings. This resulted in inconsistent HMV values throughout the project.
Because the values were so inconsistent, they were not useful as a QC tool.

HMV values do not correlate with asphalt density, so they cannot be used to predict asphalt density. The HMV value does not separate the stiffness
of the asphalt layer from the stiffness from the existing surface. So, low HMV values gathered during paving do not necessarily reflect soft spots in the
asphalt. In order to identify soft spots in the existing surface prior to paving, pre-mapping can be performed using the IC roller. This requires making
vibratory passes on a low amplitude setting over the entire existing surface. The equipment manufacturer did not recommend using the IC rollers in a
vibratory setting on the existing asphalt
surface, so this was not performed for
the Sitka Airport Project. However, there
is a great benefit to both the Contractor
and the Agency by pre-mapping
existing surfaces prior to paving to
locate soft spots. Pre-mapping can
either identify areas that needed to be
repaired, or at least identify potential
areas where asphalt density could be
compromised. Knik plans to use pre-
mapping for quality control purposes on
future projects.

The IC rollers were very effective

in helping to meet full coverage
requirements. Both the mat and joint
densities on the Sitka Airport Project
met full bonus requirements and
remained consistent throughout the
project.




TRAINING FORTHE
SITKA AIRPORT
PROJECT

There were two parts of training required per the
specifications: a classroom training for all Agency
and Contractor personnel involved with the

IC operation, and on-site training for the roller
operators. Wirtgen representatives were on site
to assist with the IC training. Prior to the start of
paving, the QCM had one-on-one training with
the Wirtgen representative. This training covered
IC equipment setup, computer project setup,
HCQ computer software, data transfer, and data
analysis. The QCM also attended a FHWA ICDM-
Veda workshop that explained how to use the
Veda software.
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Screenshot of project data in Veda data management software: Centerline,
night two. Both rollers—vibe passes only, zoomed in to show pass counts
(target is four vibe passes).
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Screenshot of project data in Veda data management software: Centerline,
night two. Both rollers—breakdown temperatures.

Having the training prior to the start of the project made
it possible for the Contractor to utilize the IC equipment
immediately once the paving operation began.

The roller operators were not initially responsible for any

of the equipment or computer setup. It took a few hours of
rolling for the operators to get used to having the on-board
display. After a few hours both roller operators were able

to utilize the real-time data to ensure that the asphalt mat
received the right amount of passes (which were established
during the test section). After a couple of days of using the

IC equipment, the roller operators were taught how to set up
new projects on the computer software. After one week, both
roller operators were proficient in setting up the equipment
and computer software. IC data collection and analysis was
always performed by the QCM.
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STRENGTHS

From a Contractor standpoint, the greatest strengths of using IC equipment include:

1.

Real-time data of pass counts. There are many reasons why the real time data collected
with GPS equipment is so beneficial. It almost eliminates the possibility of missing areas
of the asphalt mat during rolling. This helps to achieve consistent densities. The pass
count mapping is particularly useful during night paving where roller lines are difficult to
see. It also works as an excellent training tool for less experienced roller operators.

Real-time data of asphalt temperature. This ensures that the temperature of the mat
behind the paver is uniform. This is also critical for achieving consistent densities.

Records of all roller settings (speed, frequency, amplitude), pass counts, and
temperatures. If there are any issues with achieving asphalt density, these factors can be
viewed and used to identify potential issues with the rolling operation.

Ability to identify weak spots in the existing surface prior to paving by pre-mapping. This
is helpful when preparing the sub base/base course layers. Alternatively, it is also a great
tool if the Contractor did not prepare the existing surface to be paved.

LIMITATIONS

From a Contractor standpoint, some of the limitations of using IC equipment include:

1.

New system “bugs”. IC is still a relatively new technology. There were times when the
IC system would crash and have to be rebooted. This can be inconvenient if the roller
operator has to frequently stop to reboot the system.

There is a large amount of data gathered during a project. It can become overwhelming
if not kept up with. In order to keep the amount of data manageable, collection

and analysis should be performed daily. This does add some responsibilities for the
Contractor.

The ICMV values (stiffness modulus/stiffness index) do not correlate to asphalt density.
There is also no way to separate the asphalt stiffness from the underlying material
stiffness. These ICMV values are also dependent on roller settings. All roller settings
(speed, frequency, amplitude) must remain fixed throughout the project in order to
compare the values.

FUTURE FORIC

Overall, Knik has had a positive experience w'th Ic Kr
different projects. - . '




