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Glen Canyon Dam Possible HFE Release Pattern

Powerplant capacity 96 hr

poweplant capacity = ~ 21,000 cfs

max release = ~ 36,000 cfs

Provisional HFE Pattern

Begin ramp up
Nov 7, 6am

Open bypass tubes
Nov 7, 9am

At full capacity
Nov 7, 12pm ‐ Nov 11, 12pm

Complete HFE
Nov 12, 4am

November Volume 
~745 kaf  total release

(~60 kaf to be realloacted from later months)
(~125 kaf bypass)

96‐hr HFE / 36,000 cfs max release
4,000 cfs up‐ramp, then 1 bypass tube

1,500 cfs down‐ramp
6,500 cfs / 9,000 cfs  pre & post‐HFE


