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SCHEDULE
SECTION B SUPPLIES OR SERVICES AND PRICE/COSTS
B.1 OVERVIEW/PURPOSE

The purpose of this contract 1s to provide engineering services, development, production, and
deployment support that fall within the scope of work specified in Section C.

B.2 CLIN REQUIREMENTS

CLIN PRICING TABLES

BASE YEAR CPAF CONTRACT LINE ITEM NUMBERS (CLINS)

ESTIMATED
%\%M SUPPLIES OR SERVICES ESTéI\gSATT ED| 5 ASE FEE | COST PLUS A‘;’QERD
: BASE FEE
ADVANCED SPECTROSCOPIC
PROGRAM REQUIREMENTS [AW . ,
“ 4 o .
0001 ISECTION C SOW (EXCLUDING || 20 )| (6D )| (buh ) jfbean )
PARAGRAPHS 3.2.1 AND 3.3)
TTEM oTY UNIT UNIT
[TEM  |SUPPLIES OR SERVICES s
0002 DATA DELIVERABLES ( & (H) ),
BASE YEAR FIRM FIXED PRICE CONTRACT LINE ITEM NUMBER (CLIN)
ITEM . UNIT
ITEM | SUPPLIES OR SERVICES Qry |unir | T
EDM 2 X 1 X 2-SIDED VARIANT PORTALS
0003 | (STANDARD CARGO) IAW SECTION C SOW ¢ | e 3
PARAGRAPHS 3.2.1 AND 3.3 | |

Delivery of CLIN 0003: NLT 3 MAO, unless otherwise specified in the award documentation.

OPTION YEAR 1 CPAF CONTRACT LINE ITEM NUMBERS (CLINS)
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ESTIMATED
{%M SUPPLIES OR SERVICES EST%Q{,F ED| 5 ASE FEE | COST PLUS A‘;’ggr)
' BASE FEE

ADVANCED SPECTROSCOPIC

PROGRAM REQUIREMENTS IAW " y
1001 [SECTION ¢ SOW (EXCLUDING (ety )| (et ) ety )i (et )

PARAGRAPHS 3.2.1 AND 3.3)
ITEM QrTY UNIT UNIT
TTEM.|SUPPLIES OR SERVICES | emice
1002 |DATA DELIVERABLES [ Tod 3
OPTION YEAR 2 CPAF CONTRACT LINE ITEM NUMBERS (CLINS)

ESTIMATED
gg‘M SUPPLIES OR SERVICES E%Tg\gs*? BASE FEE| COST PLUS AV;SEKD
' BASE FEE |-

3001 |ADVANCED SPECTROSCOPIC

PROGRAM REQUIREMENTS IAW | { L)

SECTION C SOW (EXCLUDING

PARAGRAPHS 3.2.1 AND 3.3)
TTEM oTY ONIT ONIT
EM |SUPPLIES OR SERVICES PRICE
2002 DATA DELIVERABLES { bt uy )
OPTION YEAR 3 CPAF CONTRACT LINE ITEM NUMBERS (CLINS)

ESTIMATE
ITEM ESTIMATE | BASE | DCOST |AWARD
NO. |SUPPLIES OR SERVICES DCOST | FEE |PLUSBASE| FEE
FEE

3001 |ADVANCED SPECTROSCOPIC

PROGRAM REQUIREMENTS TAW | (bt ) | (e § (otsd 3[ (|

SECTION C SOW (EXCLUDING

PARAGRAPHS 3.2.1 AND 3.3)
TTEM QTY ONIT ONIT
DM SUPPLIES OR SERVICES o
3002 DATA DELIVERABLES ( by )
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OPTION YEAR 4 CPAF CONTRACT LINE ITEM NUMBERS (CLINS)

ESTIMATED
ITEM ESTIMATE| BASE AWARD
NO. SUPPLIES OR SERVICES D COST FERE COST PLUS FEE

BASE FEE
ADVANCED SPECTROSCOPIC

PROGRAM REQUIREMENTS IAW .
4001 |SECTION € SOW (EXCLUDING | ¢ | B )
PARAGRAPHS 3.2.1 AND 3.3)
ITEM oTY UNIT UNIT
NO. SUPPLIES OR SERVICES PRICE
4002 DATA DELIVERABLES ( b(4) )

BASE AND OPTION YEARS 1 THRU 4 FIRM FIXED PRICE OPTIONAL CONTRACT
LINE ITEM NUMBER (CLIN)

The addition of a “Dash Number” suffix to the “Basic CLIN Item No” to reflect the Contract
ordering year will be used to fully identify the item to be ordered (“-0” = Base Year, “-1” =
Option Year 1, “-2” = Option Year 2, , “-3” = Option Year 3, “-4” = Option Year 4. Example:
0004A-0 = base year, order for detector panel assy 0004A-1 = 1* Option Year CLIN”,

Base | Option | Option | Option | Option
Basic Supplies Or Services Year | Yearl | Year2 | Year3 | Year4
CLIN Unit Price Quantity Unit | Unit Unit Unit Unit
Price | Price Price | Price Price
0004 REPLACEMENT PARTS PROVISION LINE ITEM | . ( L(y) )
TO BE NEGOTIATED AFTER AWARD [ | | /|

Table B.2.1 below shows the relationships between FFP CLIN numbers and Variant designs.
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‘Table B.2.1 Relationships Between FFP CLINS and Variant designs (Updated Table).
i l Basic CLIN Item No. (without -0, -1, -2, -3, -4 order year shown}

I

ASP VARIANT A. 1 X | X 1-SIDED A100 A100G AD10S AO10U AOIOV
ASP VARIANT B. 1 X | X 2-SIDED (POV) B100 B100G BO10S BO10U BOI1OV
ASP VARIANT C.2 X | X 2-SIDED (CARGO) C100 C100G C010$ Co10U Co10V
ASP VARIANT E. 3 X 2 X 2-SIDED (RAIL) E100 E100G E010S EO10U EOIOV
ASP VARIANT H. 2 X | X 1-SIDED (MOBILE) H100 H100G HO10S HO10U HO10V
ASP VARIANT J.2 X 1 X 2.8IDED
(RELOGATABLE) 7100 J100G 10108 J010U 1010V
ASP VARIANT L. 1/2 PANEL INTERNAL MOUNT

MOBILE SUV-BASED) L0100 L100G LO10S LO10U LO10V
ASP VARIANT M. 172 PANEL EXTERNAL MOUNT
(MOBILE SUV-BASED) M100 M 100G MO10S MO 10U Mo10V
ASP VARIANT P2 X | X 2-SIDED (STANDARD

0U POIOV

CARGO) LOW RESOLUTION PORTAL P10 NA Po10s POl 10
ANNUNCIATOR ASSEMBLY, INTERIOR T100 - - ; _ .
ANNUNCIATOR ASSEMBLY, EXTERIOR T200 . - - -
REMOTE MONITORING STATION T300 . - . .
SUPERVISORY CONTROL STATION FOR GITE 401 ) ] ) ]
WITH ONE (1) PORTAL
SUPERVISORY CONTROL STATION FOR SITE 410 ) ] ) )
WITH UP TQ TEN (10) PORTALS
SUPERVISORY CONTROL STATION FOR SITE 420 - ] ]
WITH UP TO TWENTY (20) PORTALS '
SUPERVISORY CONTROL STATION FOR SITE 1440 ) ] ] ]
WITH UP TO FORTY (40) PORTALS
WIRELESS CONNECTION BETWEEN 500 ) ] ] )
|ANNUNCIATOR AND PORTAL CONTROL BOX :
PORTAL DISPLAY AND CONTROL CODE T951 . . - -
THREAT IDENTIFICATION CODE TY52 - - . .
SUPERVISORY DISPLAY AND CONTROL CODE T953 - § - -
REMOTE MONITORING DISPLAY CODE T954 - - - -

The FFP CLIN number is structured for ease of identification:

First character: ASP Variant (A - P) or Ancillary Equipment (T)
Second, third and fourth character: Assembly number
Fifth character and Sixth Character: Alternate or subsystem identifier

G System with GFM or GFE incorporated

MV  Contractor Provided Vehicle

S Support Structure assembly or kit

U Uninterruptible Power Supplies Mounted in Each Portal (as compared to a site
centralized Uninterruptible power distribution architecture)
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SUPPLIES OR SERVICES AND PRICE/COSTS SECTION B HSHQDC-06-C-00067

\Y% Vehicle Identification System assembly or kit
Dash Number (Suffix): Contract year that the item is ordered under.

The addition of a “Dash Number” Suffix to the “Basic CLIN Item No” to reflect the Contract
ordering year will be used to fully identify the item to be ordered (“-0”” = Base Year, “-1” =
Option Year 1, “-2” = Option Year 2, “-3” = Option Year 3, “-4” = Option Year 4.

ok Indicates unpriced reserved CLINs

Delivery of base year optional FFP CLINS other than CLIN 0003: Begin NLT 6 MAO and
continue as specified in the option exercise modification.

In the base year, the Contractor shall deliver three (3) units of C100, C010S, C010U, and CO10V
as Engineering Development Models (EDM) to be delivered NLT 3 MAO.

Delivery of optional year FFP CLINS other than CLIN 0003: Begin NLT 6 MAO and continue
as specified in the option exercise modification.
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Liy)

A100 ASP VARIANT A. 1 X 1 X 1-S8IDED
BASE CONFIGURATION
1-50:
ASP VARIANT A. 1 X 1 X I-SIDED
A100G | BASE CONFIGURATION WITH GFM-
GFE DETECTORS
E-50:
AD10S ASP VARIANT A. PORTAL SUPPORT
STRUCTURE
1-50:
AOLOU ASP VARIANT A. UPS KIT
MOUNTED IN PORTAL
1-50;
AOLOV ASP VARIANT A. VEHICLE ID SYS
(VIS)
1-100:
B100 ASP VARIANT B. 1 X 1 X 2-SIDED
(POV) BASE CONFIGURATION
1-100:
ASP VARIANT B. 1 X 1 X 2-SIDED
B100G (POV) BASE CONFIGURATION
WITH GFM-GFE DETECTORS
1-100:
BO10S ASP VARIANT B. PORTAL SUPPORT
STRUCTURE
I-100:
BO10U ASP VARIANT B. UPS KIT
MOUNTED IN PORTAL

[-30:

[-50:

1-50:

[-30:

1-100:

1-100:

E-100:

[-1G0:

1-50:

1-50:

1-50:

1-50:

1-10¢:

1-100:

i-100:

1-100:
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[-50:
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1-100:

1-100:
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BO1OV

ASP VARIANT B. VEHICLE ID SYS
(VIS)

HSHQDC-06-C-00067

C100

ASP VARIANT C.2 X 1 X 2-SIDED
(STANDARD CARGO) BASE
CONFIGURATION

1-300:

1-300:

% 1-300: $

1-300:

1-300:

C100G

ASP VARIANT C.2 X 1 X 2-SIDED
(STANDARD CARGO) BASE CONFIG
W/ GFM-GFE DETECTORS

1-300:

N/A

1-300:

1-300:

1-300:

1-300:

C0108

ASP VARIANT C. PORTAL SUPPORT
STRUCTURE

1-300:

k()

1-300:

$ 1-300: $

&1y

1-300:

L4

1-300:

ol )

Co10u

ASP VARIANT C. UPS KIT
MOUNTED IN PORTAL

1-300:

1-300:

$ 1-300: $

1-300;

1-300:

Co10vV

ASP VARIANT C. VEHICLE ID SYS
(VIS)

1-300:

f-300:

$ [-300: ¥

1-300:

1-300:

e

E100

ASP VARIANT E. 3 X 2 X 2-SIDED
(RAIL) BASE CONFIGURATION

-10:

(=10

1-10:

1-10:
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E100G

ASP VARIANTE. 3 X 2 X 2-5IDED
{RAIL)Y BASE CONFIGURATION
WITH GFM-GFE DETECTORS

E010S

ASP VARIANT E. PORTAL SUPPORT
TOWERS (SET)

1-10:

E0QIOU

ASP VARIANT E. UPS KIT

1-10:

E010V

ASP VARIANT E. RAILCAR ID
SYSTEM (RIS)

I-10:

H100

ASP VARIANT H. 2 X 1 X 1-SIDED
MOBILE BASE CONFIGURATION W/
GFE VEHICLE

1-30:

HI100G

ASP VARIANT H. 2 X 1 X 1-SIDED
MOBILE BASE CONFIG. W/ GFE
DETECTORS & GFE VEHICLE

1-30:

H1008

ASP VARIANT H. PORTAL SUPPORT
STRUCTURE INCLUDING CUSTCM
TRUCK BED

[-30;

HOIOMYV

ASP VARIANT H. CONTRACTOR
PROVIDED VEHICLE

1-30:

1-10:

1-10:

09

1-10:

1-30;

120D

1-30:

1-30:

1-30:

1-10:

1-10:

1-10: 1-10:

1-10: 1-10:
H(4)

1-30: 1-30:

1-30: 1-30:

1-30: 1-30:

A Y 1-30:
e

b

I-10:

[-10:

[-10:

1-10:

| INE)

[-30:

1-30:

£-30:

1-36:
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HO10V

i

ASP VARIANT H. VEHICLE ID SYS
(VIS)

1-30:

J100

ASP VARIANT J.2 X 1 X 2-SIDED
RELOCATABLE BASE
CONFIGURATION

1-30:

J100G

ASP VARIANT J. 2 X 1 X 2-SIDED
RELOCATABLE BASE CONFIG. W/
GFE DETECTORS

1-30:

J1008

ASP VARIANT J. PORTAL SUPPORT
STRUCTURE INCLUDING TRAILERS

1-30:

Jo10U

ASP VARIANT J. UPS KIT
INSTALLED

1-30;

Jo10V

ASP VARIANT J. VEHICLE ID SYS
(VIS)

1-30:

L1100

ASP VARIANT L. 1/2 PANEL SYSTEM
(SUV INTERNAL) NO VEHICLE

1-30:

L100G

ASP VARIANT L. 1/2 PANEL SYSTEM
(SUV INTERNAL)} W/ GFM-GFE
DETECTORS, NO VEHICLE

1-30:

i}l'

b (4)

1-30:

1-30:

1-30:

1-30:

1-30,

1-30:

1-30:

b))

1-30:

1-30:

1-30:

1-30:

1-30:

1-30;

1-30:

1.30:

N {1530 1-36:
1-30: 1-30:
1-30: 1-30:
1-30: 1-30:
NC) b &) LT )
1-30: 1-30:
1-30: 1-30:
1-30: 1-30: !
1-30: 1-30:
e
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LO10S

ASP VARIANT L.. PORTAL SUPPORT
STRUCTURE

Lo10U

ASP VARIANT L. UPS XIT

1-30:

LO1OMV

ASP VARIANT L. CONTRACTOR
PROVIDED VEHICLE

1-30:

LO10V

ASP VARIANT L. VEHICLE ID S5YS
(VIS)

1-30:

M100

ASP VARIANT M. 1/2 PANEL
SYSTEM (SUV EXTERNAL) NO
VEHICLE

1-30:

M100G

ASP VARIANT M. 1/2 PANEL
SYSTEM (SUV EXTERNAL) W/ GFM-
GFE DETECTORS, NO VEHICLE

1-30:

MO10S

ASP VARIANT M. PORTAL SUPPORT
STRUCTURE (ROOF TOP
ENCLOSURE)

1-30:

M010U

ASP VARIANT M. UPS KIT

1-30:

1-30: 1-30:

1-30: [-30:

1-30: 1-30:
by

1-30: 1-30:

1-30: 1-30:

1-30: 1-30:

1-30: 1-30:
i B—

I

1-30:

1-30:

1-30:

lo()

1-30:

1-30:

1-30:

30:

1-30:

[-30:

1-30:

1-3¢:

1-30:

1-30:

1-30:

by )
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ASP VARIANT M. CONTRACTCR ‘[——

MOIOMV e OVIDED VEHICLE

[-30: 1-30: 1-30: 1-30: 1-30;

MO0V ?\?II;)VARIANT M. VEHICLE ID SYS

1-50: 1-50; 1-50: 1.50; 1-50:

ASP VARIANT C. 2 X 1 X 2-8IDED
P100 J(STANDARD CARGO) BASE
CONFIGURATION

1-50: 1-50: ‘ 1-50: 1-50: 1-50:
ASP VARIANT P. PORTAL SUPPORT

botos [ASP VARIAN b(4) by b (4 L (<) &09)

1-50: 1-50: ¢ i 1-50: 1-50: 1-50:

ASP VARIANT P. UPS KIT MOUNTED

FOI0U IN PORTAL

1-50: 1-50: § 1-50; 1-50; | [
ASP VARIANT P. VEHICLE ID SYS

PO1OV (VIS)

ANNUNCIATOR ASSEMBLY,

INTERIOR
ANNUNCIATOR ASSEMBLY,

EXTERIOR
T300 JREMOTE MONITORING STATION

SUPERVISORY CONTROL STATION B ‘ e ] —d
FOR SITE WITH ONE (1) PORTAL '
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SUPERVISORY CONTROL STATION
T410 |FOR SITE WITH UP TO TEN (10)
PORTALS
WIRELESS CONNECTION BETWEEN
T500 |ANNUNCIATOR & PORTAL
CONTROL BOX
7100
600 |MEDIUM RESOLUTION RADIATION
SENSOR PANEL
T50;
601 |HIGH RESOLUTION RADIATION
SENSOR PANEL
1700 |OPERATOR MONITORING SYSTEM
(FOR MOBILE SYSTEMS)
rgo; |PETECTION ZONE OCCUPANCY
AND SPEED SENSORS
To5; |PORTAL DISPLAY AND CONTROL
CODE
T952 |THREAT IDENTIFICATION CODE
Los; |SUPERVISORY DISPLAY AND
CONTROL CODE
rosq |REMOTE MONITORING DISPLAY
CODE

1-100

-{1-50:
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bi«)

1-100

1-50:

L)

I 1100

1-50:
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1-100

1-50:
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FFP CLIN NOTES

CLIN Contract Line Item Number

DAC Days After Contract Award

DAO Days After Option Award

GFM-GFE  Government Furnished Material or Government Furnished Equipment
MAC Months After Contract Award

MAO Months After Option Award

NLT No Later Than

NSP Not Separately Priced

TBD To be Determined after contract award
UPS Uninterruptible Power Supply

VIS Vehicle (or Railcar) [dentification System

FFP CLIN NOTE A: PRICE FOR ITEMS WITH GOVERNMENT FURNISHED MATERIAL
(GFM) OR GOVERNMENT FURNISHED EQUIPMENT (GFE)

The indicated prices for supplies or services delivered with Government Furnished Material
(GFM) or Government Furnished Equipment (GFE) should not include the cost or price of the
furnished GFM or GFE.

FFP CLIN NOTE B: OPTION EXERCISE ORDER

The FFP Option CLINS have been grouped by Option Year. Option Year CLINS, if exercised,
must be exercised sequentially by year. Failure to exercise the Option Year CLIN group for one
year shall preclude the Government from exercising any future Option Year CLIN groups.
Individual CLINs within the Option Year Group are independent of each other, as the
Government does not anticipate that all Option CLINS for all variants will be exercised in each
option year. So long as the Government exercises its option for the minimum specified quantity
in an Option Year, it has the right to exercise its Option for the proceeding Option Year group of
CLINs at the prices specified in Section B. The minimum purchases quantities per contract per
Option Year for “equivalent Radiation Sensor Panels™ are addressed in section H.1.

FFP CLIN NOTE C: ADDITIONAL NON-RECURRING ENGINEERING FOR SYSTEM
VARIANTS

The exercise of FFP options may require additional non-recurring engineering to be performed
under CPAF Items in accordance with Section C Statement of Work excluding Paragraphs 3.2.1
and 3.3. If the design and engineering efforts determine that material changes are required to
deliver systems compliant to the performance or delivery requirements, the Government and the
Contractor may negotiate a change to the FFP item.

FFP CLIN NOTE D: SYSTEM CONFIGURATION

The base configuration of each system includes the equipment and components indicated in
Section 4.2 of the ASP Performance Specification. FFP Equipment CLINs shall not include costs
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for warranty (if proposed), start-up support, maintenance or repair, or any other non-recurring
engineering items in Section C.

FFP CLIN NOTE E: VENUE SPECIFIC CONFIGURATION PERFORMANCE

The Contractor is responsible for the performance of the integrated system for each venue
specific configuration which is to be assembled and integrated from the CLIN items identified in
the Venue Specific Equipment List (VSEL) CDRL 049 included in the option execution
documentation.

FFP CLIN NOTE F: SUPPORT STRUCTURE

The support structure(s) for fixed and mobile systems are described in the ASP Performance
Specification. The exercise of FFP options for support structures may require additional non-
recurring engineering to be performed under CPAF Items in accordance with Section C
Statement of Work, excluding Paragraphs 3.2.1 and 3.3. If the design and engineering efforts
indicate that material changes are required to deliver support systems compliant with the
performance or delivery requirements, the Government and the Contractor may negotiate a
change to the FFP item.

FFP CLIN NOTE G: REPLACEMENT PARTS (CLINS 0004)

Following contract award, the Contractor shall provide a priced list of replacement parts with
cross reference indicator for variant applicability in accordance with data item 046.

FFP CLIN NOTE H:

It is intended that vehicles for the mobile applications will be provided as GFE, however, FFP
Equipment CLINs have been specified for cases where it is necessary for the contractor to
provide the system inclusive of the vehicle.

FFP CLIN NOTE I:

(Reserved)

FFP CLIN NOTE J: ASP VARIANT P (LOW-RESOLUTION PORTAL)

{Reserved)

FFP CLIN NOTE K:

(Reserved)

B.3 CONTRACT TYPE AND SERVICES
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( I (<) | )

OBLIGATED AMOUNT, ESTIMATED COST, FIXED FEE and AWARD FEE

NEN |
\ B v

Line Item Accounting Code Amount
Total Obligated Amount $11,729,247
PR Number RSDO-06-00189
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y
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SECTION C DESCRIPTION/SPECIFICATION/WORK STATEMENT
C.1 BACKGROUND AND STATEMENT OF WORK

Advanced Spectroscopic Portal (ASP) Program

1.0  Background and Scope

Covert nuclear attack is the foremost threat facing the United States and is a primary focus of the
war on terror. The safety of the United States depends upon its ability to design and field systems
to detect and interdict smuggled nuclear weapons and materials. The Domestic Nuclear
Detection Office (DNDQ) of the Department of Homeland Security (DHS) is chartered to
develop, acquire, and support the deployment and improvement of a domestic system to detect
attempts to import, assemble, or transport a nuclear explosive device, fissile material, or
radiological material intended for illicit use. The Advanced Spectroscopic Portal (ASP) Program
is a high-priority program within DHS and is a key component of DNDO and other federal
national nuclear detection initiatives to meet homeland security needs.

A critical component of the DNDO nuclear detection architecture is a passive radiation detection
portal suitable for examining cargo containers, trucks, privately owned vehicles, mail, and
bundled cargo. The primary technical chalienge associated with the development of such a
device is the accurate and rapid detection of threat objects including Improvised Nuclear Devices
(INDs), Special Nuclear Material (SNM) and Radiological Dispersive Devices (RDDs) with
efficient discrimination of innocent radiating materials from dangerous special nuclear materials.

In the years since September 11, 2001, the Bureau of Customs and Border Protection (CBP) has
deployed nearly six hundred (600) first-generation passive Radiation Portal Monitors (RPMs) at
manned ports of entry (POESs), international mail and express consignment courier facilities
(ECCF), land border crossings, airports, and seaports. This set of portal products (deployed in
different configurations appropriate to specific transportation venues) is referred to as a ‘Family
of Portals.” Each venue-specific member of the family of portals is referred to as a *variant.’
DHS considers the 4-panel ASP cargo portal configuration as defined in the ASP Performance
Specification to be the Baseline Variant - from which all the others are derived. The scope of this
contract includes development and production of fixed and mobile variants to support CBP
requirements, as well as spectroscopic requirements of other Federal, state, local, and tribal
agencies.

The Government intends to develop and acquire a family of medium-resolution portals with
gamma detection principally based upon sodium iodide (Nal) gamma detection technology, and
a family of high-resolution portals based upon gamma detection materials that have a full-width-
half-maximum resolution finer than Nal, such as high-purity germanium.

ASP systems will be mounted in several configurations and quantities based on the deployment
venue. Possible venues include installations at ports-of-entry (POE) for use in surveying cargo
vehicles and privately-owned vehicles (POV). Transportable truck-mounted portals will be
required for some locations (e.g. seaports and air cargo terminals) while trailer-mounted mobile
portals may be used for temporary checkpoints. Additional mobile configurations, some using
specially modified vans and sport utility vehicles (SUV), may also be required to support covert
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surveillance efforts. Other variants that may also be required are a human-portable system for
use in maritime environments and a long-dwell-time variant to be used as a secondary portal
following an alarm from a primary portal.

2.0 Applicable Documents

A. Performance Specification for the Advanced Spectroscopic Portal (ASP) Program
revision 3.0 dated 26 May 2006 (Section J, Attachment 10)

B. Contract Data Deliverables and Schedule (Section J, Attachment 3)

C. American National Standards Institute (ANSI)/EIA-748-A-1998 Earned Value
Management Systems

3.0  Requirements

The scope of this statement of work (SOW) encompasses all required products, resources, and
services to fully support ASP program objectives. This includes the engineering services
necessary to design, develop, enhance, produce, and deploy the ASP systems. It also includes
maintenance and training services required to support deployment of the ASP variants.

Performance is subject to written Technical Instruction (T1) issued by the Contracting Officer
Technical Representative (COTR). TIs provide direction and guidelines for performance of the
cost-plus-award-fee work and must be within the scope of work stated in the contract. TIs shall
be coordinated with the Contracting Officer and issued in writing by the COTR. The Contractor
shall proceed promptly with the performance of the Tl issued by the COTR. Any action(s) taken
by the Contractor in response to any direction given by any person other than the Contracting
Officer or the COTR shall be at the Contractor’s risk.

The COTR does not have the authority to, and shall not, issue any T1 which: (1) constitutes an
assignment of additional work outside the Statement of Work (SOW) that requires a cost
estimate from the contractor (the Contracting Officer must evaluate and approve the cost prior to
commencement of work unless the Contracting Officer provides otherwise in writing); (2)
constitutes a change as defined in the “Changes” clause; (3) constitutes a basis for any increase
or decrease in the total estimated contract cost, the fixed fee (if any), or the time required for
contract performance; (4) changes any of the expressed terms, conditions, or specifications of the
contract; or (5) unreasonably interferes with the Contractor’s ability to perform the terms-and
conditions of the contract. Any such TT must first be authorized by a written change order to this
Contract issued by the Contracting Officer, as provided in the “Changes” clause. If any TI by
the COTR falls within one of the types described above, the Contractor shall not proceed to act
on such TIs, and shall promptly notify the Contracting Officer. Upon receipt of a notification
from the Contractor, the Contracting Officer shall promptly advise the Contractor either (1) that
the TI is within the general scope of the Contract and does not constitute a change under the
“Changes” clause, and to proceed on such TT; or (2} that the TT is not within the general scope of
the Contract or would constitute a change under the “Changes” clause, and to not proceed to act
on such TT unless and until the Contracting Officer issues a written change order.

3.1 Program Management

The Contractor shall establish and maintain an integrated Program Management function for the
entire scope of work. The Contractor shall assign a Program Manager (PM) as the principal point
of contact. Program management activities shall include oversight and monitoring of scope, cost,
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schedule, and performance. Management processes and controls shall be implemented to assure
that efforts under the contract are fully coordinated with the DNDO PM.

All data deliverables which require input from subcontractors shall be provided in an integrated,
coherent, and standardized manner which shall allow the Government to accomplish an effective
and straightforward review of both the summary and detailed information contained in the
deliverables without requiring the Government to merge, reformat, translate, convert units for, or
otherwise change the provided data.

3.1.1 Project Management Plan

The Contractor shall develop a Project Management Plan (PMP) which shall include a Program
Organization Overview. This plan shall describe the roles and responsibilities of the
Contractor’s team; reporting structures and mechanisms; risk assessment methodology, results,
and mitigation strategies; cost, schedule, and progress reporting; Earned Value Management
(EVM) monitoring; baseline change process; and corporate oversight.

Data Deliverable(s). 001 Program Organization Overview
059 Project Management Plan (PMP)
3.1.2 Work Breakdown Structure (WBS)

The Contractor shall develop and maintain a detailed WBS. The WBS shall describe in a
hierarchical fashion the products and services required to accomplish the scope of work. Each
element of the WBS shall define the work to be performed and the deliverables..

Each element of the WBS shall be defined in a WBS dictionary that describes the scope of the
work to be performed and the deliverables to be submitted.

The Contractor shall propose a detailed WBS and WBS dictionary in accordance with the
structure provided in Attachment 12 and Contract Data Requirement List (CDRL) 003.

Data Deliverable(s): 003 Work Breakdown Structure (WBS) and WBS Dictionary
3.1.3 Master Integrated Program Schedule (MIPS)

The Contractor shall develop and maintain a detailed Master Integrated Program Schedule
(MIPS) for all activities associated with the SOW. The MIPS shall show the critical path and the
key dependencies, successors, and predecessors for both internal and external activities. In
particular, the MIPS shall address the plan for material acquisition involving long lead times.
The Contractor shall incorporate schedules for delivery of thallium activated sodium iodide (Nal)
nuclear detector assemblies (provided as Contractor Furnished Equipment (CFE) or Government
Furnished Equipment (GFE))} into the MIPS.

The Contractor shall develop a resource-loaded MIPS. By using resource-loaded tasks, the
updated MIPS shall become the budgeted cost of work scheduled (BCWS) baseline for the
program. Costs shall be listed by top-level WBS and month. The critical path, activity float, and
schedule reserves shall be identified. The MIPS shall be illustrated in both a Gantt Chart and
Network Diagram format.

Data Deliverable(s): 004 Master Integrated Program Schedule (MIPS)

3.14 Cost Performance Report (CPR) and Earned Value Management System
(EVMS) '
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The Cost Performance Report (CPR) shall include monthly and cumulative costs, earned value,
and key program metrics.

The Contractor shall establish and maintain a project status, control, and reporting system in
accordance with ANSI/EIA-748-A-1998 earned value management requirements to effectively
evaluate cost, schedule, and performance, and to provide status and planning information to the
Government.

The Contractor shall:

» Integrate cost, schedule, and required tasking to form the Acquisition Program
Baseline (APB) from which the schedule performance index (SPI) and cost
performance index (CPI) shall be calculated, and from which risk mitigation can be
assessed and corrective action planning conducted

* Quickly incorporate changes (with each new TI or CLIN exercise) to the baseline and
accurately track changes

s Collect, analyze, and deliver metrics on the program to DHS.

The CPR shall be submitted in accordance with the DHS Capital Planning & Investing Control
(CPIC) Periodic Cost Reporting formats. This format will by provided by the Government.

This report shall measure the Contractors' cost and schedule performance:

e Data to measure cost and schedule performance by Work Breakdown Structure (WBS)
elements, the hardware, software, and services the Government is buying. The level of detail
to be reported shall be at level four of the WBS, but lower levels may be specified for high-
cost or high-risk items. The Government and the Contractor shall periodically review and
adjust as necessary WBS reporting levels to ensure they continue to provide appropriate
visibility without requiring excessive information. If there is a significant problem at a fower
level, detailed reporting for that WBS element may be required until the problem is resolved.

e The budget baseline plan against which performance is measured.

e A narrative report used to explain significant cost and schedule variances and other identified
contract problems and topics. Variance analysis thresholds which, if exceeded, require
problem analysis and narrative explanations. If the contract does not specify variance
analysis thresholds, the Contractor shall provide appropriate variance analyses. Variance
analysis thresholds shall be reviewed periodically and adjusted as necessary to ensure they
continue to provide appropriate visibility.

CPR data shall be used by Government to: integrate cost and schedule performance data with
technical performance measures; identify the magnitude and impact of actual and potential
problem areas causing significant cost and schedule variances, and provide valid, timely program
status information. The CPR is a management report. It provides timely, reliable summary-level
data with which to assess current and projected contract performance. The CPR's primary value
to the Government is its ability to reflect current contract status and reasonably project future
program performance. It shall be used to confirm, quantify, and track known or emerging
contract problems and serve as a basis for communicating with the Contractor. The CPR data
shall accurately reflect how work is being planned, performed, and measured and shall be
consistent with the actual confract status. The CPR shall be used to obtain cost and schedule
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performance information on contracts requiring compliance with the American National
Standards Institute/Electronic Industries Alliance Standard 748 (ANSI/EIA-748), Earned Value
Management Systems (EVMS) (current version in effect at time of contract award). The CPR
data elements shall reflect the output of the Contractor's ANSI/EIA-748 compliant integrated
management system. Reports may reflect data either as of the end of the calendar month or as of
the Contractor's accounting period cutoff date, provided it is consistent with the Master
Integrated Program Schedule (MIPS). Contractors shall refer to the Earned Value Management
Implementation Guide (EVMIG) for guidance on tailoring reporting. Unless otherwise provided
in the contract, data reported in the CPR shall pertain to all authorized contract work.

The CPR shall include:

o The dollar value (excluding fee or profit) on which contractual agreement has been
reached as of the cutoff date of the report. Amounts for changes shall not be included
in this item until they have been priced and incorporated in the contract through
contract change order or supplemental agreement. Include the estimated cost
negotiated. Changes to the estimated cost shall consist only of estimated amounts for
changes in the contract scope of work, not for cost growth ("overrun") above the
original estimated cost.

« Profit/Fee. Include fee or percentage of profit that shall apply if the negotiated cost of
the contract is met.

+ Estimated Price. Based on the most likely estimate of cost at completion for all
authorized contract work and the appropriate profit/fee, include the estimated final
contract price (total estimated cost to the Government). This number shall be based
on the Estimate at Completion (EAC) and normally changes whenever the
management estimate or the contract is revised.

o Estimated Contract Ceiling. Include the estimated ceiling price applicable to all
authorized contract effort.

» Variance (the Contract Budget Base minus the EAC)

o Work Breakdown Structure Element. Include the noun descriptions of the WBS items
for which cost information is being reported. WBS elements and levels reported shall
be those specified in the contract.

e Cost of Money. Include the Facilities Capital Cost of Money applicable to the
contract.

» QGeneral and Administrative. Include the appropriate General and Administrative
(G&A) costs.

» Undistributed Budget (UB). This is the budget applicable to contract effort that
cannot be planned in sufficient detail to be assigned to a responsible organizational
area at the reporting level. Include the amount of budget applicable to contract effort
that has not yet been identified to WBS elements at or below the reporting level. For
example, if contract changes were authorized late in the reporting period, these
changes shall have received a total budget; however, assignment of work and
allocation of budgets to individual WBS elements may not have been accomplished
as of the Contractor’s accounting period cutoff date. Budgets that can be identified to
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WBS elements at or below the specified reporting level shall be included in the total
budgets shown for the WBS elements and shall not be shown as UB. Include the EAC
for the scope of work represented by the UB. Include the variance, if any, and fully
explain. The reason(s) for UB shall be fully explained.

Use of Undistributed Budget. UB is used to accommodate temporary situations where
time constraints prevent adequate budget planning or where contract effort can only
be defined in very general terms. UB shall not be used as a substitute for adequate
contract planning. Formal budgets shall be allocated to contract effort and responsible
organizations at the earliest possible time, preferably within the next reporting period.

Performance Measurement Baseline. Include the sum of the costs and budgets for
direct, indirect, cost of money, and G&A. This subtotal represents the dollars in the
allocated budget (less MR), which is the Performance Measurement Baseline (PMB)
against which performance is measured. Also include the time-phased PMB as it
exists at the end of the reporting period. The difference between this and the PMB
(Beginning of Period) represents the effects of all significant changes, including the
authorized changes, allocations of MR made during the period, and changes to time
phasing. The reasons for these changes shall be explained.

Management Reserve. MR is an amount of the overall contract budget withheld for
management control purposes and is held for program unknowns (realized risks on
authorized work scope). Reserve is held for future needs and shall not be used to
offset cumulative cost variances. It shall not be eliminated from contract prices by the
Government during subsequent negotiations nor used to absorb the cost of contract
changes. Include the total amount of budget identified as MR as of the end of the
current reporting period. Amounts of MR applied to WBS elements during the
reporting period shall be listed and explained. (Negative entries shall not be made in
Management Reserve. There is no such thing as “negative MR.")

Total. Include the sum of all direct, indirect, cost of money, and G&A costs, and UB
and MR (if applicable)

The data shall reflect the output of the Contractor's ANSI/EIA-748 compliant integrated
management system and shall include the following:

Budgeted Cost Work Scheduled (BCWS)
Budgeted Cost Work Performed (BCWP)
Actual Cost Work Performed (ACWP). Include without regard to ceiling.

Schedule Variance (SV) (i.e., accomplishment). Indicate the differences between
BCWS and BCWP. SV is derived by subtracting BCWS from BCWP, including
cumulative to date. A positive number in Column (5) and Column (10) indicates a
favorable variance. A negative number indicates an unfavorable variance. Significant
variances as specified in the contract shall be fully explained. If the contract does not
specify variance analysis thresholds, the Contractor shall provide appropriate variance
analyses.

Cost Variance (CV). Indicate the difference between BCWP and ACWP. CV is
derived by subtracting ACWP from BCWP, including cumulative to date. A positive
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value indicates a favorable variance. A negative value (indicated by parentheses)
indicates an unfavorable variance. Significant variances as specified in the contract
shall be fully explained. If the contract does not specify variance analysis thresholds,
the Contractor shall provide appropriate variance analyses.

o Budget At Completion (BAC). Include the BAC. This entry shall consist of the sum
of the original budgets plus or minus budget changes resulting from contract changes,
replanning, and application of MR. The total shall equal the Total Allocated Budget.

» Estimate at Completion (EAC): Include the latest revised EAC cost at completion
including estimated overrun/under-run for all authorized work. If the subtotal does
not agree with the EAC, the difference shall be explained.

» Variance At Completion (VAC) - Include the difference between the BAC and EAC.
A negative value (indicated by parentheses) reflects an unfavorable variance.
Significant variances as specified in the contract shall be fully explained. If the
contract does not specify variance analysis thresholds, the Contractor shall provide
appropriate variance analyses.

+ Total Allocated Budget. Include the sum of all budgets allocated to the performance
of the contractual effort. Differences shall be explained when a negative value
appears and subsequently for any changes in the difference between Contract Budget
Base and the Total Allocated Budget.

« Planned Completion Date. Include the completion date to which the budgets allocated
in the PMB have been planned. This date represents the planned completion of all
significant effort on the contract. The cost associated with the schedule from which
this date is taken is the Total Allocated Budget.

« Contract Completion Date. Include the contract scheduled completion date in
accordance with the latest contract modification. The cost associated with the
schedule from which this date is taken is the Contract Budget Base.

« Baseline Changes. List all significant baseline changes that have occurred during the
reporting period. This listing shall include the contract changes and supplemental
agreements authorized during the reporting period, allocations from MR and UB, and
any significant re-phasing of budgets. All significant authorized baseline changes
shall be listed. In the PMB in this report, include the projected BCWS by month for
the next six months and for periodic increments (monthly, quarterly, or annually)
thereafter for the remainder of the contract. It is useful to show the time phasing of
any baseline changes.

+ Explanations and Problem Analyses. This is a narrative report prepared to amplify
and explain data in the CPR, It shall normally at a minimum address the following:
contractually required cost, schedule, and EAC variance analyses; MR changes and
usage; UB contents, and significant differences between beginning of period PMB
time phasing and end of period PMB time phasing; performance measurement
milestones that are inconsistent with contractual milestones; formal reprogramming
(over target baseline) implementation details. Any other topic relevant to contract
cost, schedule, or technical performance may be addressed in this format.
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» Management Reserve Changes. Identify the sources and uses of MR changes during
the reporting period. Identify the WBS and organizational elements to which MR is
applied, and the reasons for its application.

» Baseline Changes. Explain reasons for significant shifts in time phasing of the PMB.

Provide a summary analysis that identifies significant problems affecting performance. Indicate
corrective actions required, including Government action where applicable. Significant changes
since the previous report shall be highlighted. Discuss any other issues affecting successful
attainment of contract cost, schedule, or technical objectives that the Contractor deems
significant or noteworthy. This section is brief, normally one page.

Explain all variances that exceed specified variance thresholds. Explanations of variances shall
clearly identify the nature of the problem, significant reasons for cost or schedule variance, effect
on the immediate task, impact on the total contract, and the corrective action taken or planned.
Explanations of cost variances shall identify amounts attributable to rate changes separately from
amounts applicable to hours worked; amounts attributable to material price changes separately
from amounts applicable to material usage; and amounts attributable to overhead rate changes
separately from amounts applicable to overhead base changes or changes in the overhead
allocation basis. To reduce the volume of variance analysis explanations, the Contractor may
refer to a prior CPR's variance analysis explanations if the explanation for the current CPR's
variance has not changed significantly. Explanations of schedule variances and the impact on the
contract shall be performed in parallel with the schedule analysis called out by the IMS.

Data Deliverable(s): 060 Cost Performance Report (CPR)
3.1.5 Configuration Management

The Contractor shall maintain an effective configuration management process and develop a
Configuration Management Plan that describes how changes in data, software and hardware are
identified, evaluated, implemented, and verified when complete.

The Contractor shall develop a program baseline (functional/product, cost, and schedule
baseline) from requirements contained in the executed contract. These changes shall be approved
by the COTR and shall be incorporated by the Contractor in drawings, specifications,
procedures, and other affected program documentation.

The Contractor shall also maintain a formal configuration management process for all changes to
the production variants. These changes must be approved by COTR and shall be incorporated by
the Contractor in drawings, specifications, procedures, and other affected project documentation.
A change control log shall be established from which a specific serial number shall be assigned
to each change request, and in which the title, scope, and cost of the change shall be recorded,
along with the disposition of the change and any assigned action items.

Data Deliverable(s): 053 Configuration Management Plan
063 Change Control Log
073 Engineering Change Proposal (ECP)
3.1.6 Quality Assurance

The Contractor shall prepare and maintain a Quality Assurance (QA) Plan for all deliverable
items that describes the standards, processes and procedures that ensure the delivery of high-
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quality ASP products and services. The plan shall define the organizational roles and
responsibilities for implementing quality assurance activities and identify required reviews,
audits, and corrective action. The QA plan shall address quality-related activities associated with
all aspects of ASP deployment including, but not limited to: design, hardware, software
development, configuration control, procurement, subcontracting, material control,
manufacturing, installation, testing, and operations. The QA plan shall specifically address data
quality output by the ASP systems regarding both completeness and accuracy.

Data Deliverable(s): 009 Quality Assurance Plan
3.1.7 Contractor Exchange of CDRLs/Program Data

Contractors shall submit all unclassified CDRL items and other unclassified program related data
to the Government electronically via the internet. The Government maintains a portal for this
purpose called DHSInteractive. Instructions for the use of DHSInteractive will be made
available to the Contractor upon contract award.

When uploading files to DHSInteractive, filenames shall be in the format:
<VVV CDRL# Version Description Misc>
Where:
¢ “VVV”is a unique code assigned to the Contractor for identification purposes
+ “CDRL#” 1s the CDRL Data Item # (if applicable)
e “Version” is the Contractor version identifier

¢ “Description” shall closely match the CDRL Data Item Title or be a succinct description
of the data contained therein

e “Misc” is any additional data the vendor wishes to include in the filename

Immediately after submitting an item to DHSInteractive, the Contractor shall notify the
individual(s) listed in Block 14 of the corresponding DNDO Form 1423-1, Contract Data
Requirements List (1 Data Item). The Government anticipates issuing instructions for using
DHSInteractive to make notification(s), but in the absence of instructions, the Contractor shall
send such notification(s) via email.

The Government anticipates transmitting program data or guidance to the Contractor via
DIHSInteractive.

Classified data shall be submitted in accordance with current DNDO policies.

The Contractor shall produce and post a Data Accession List (DAL) that specifies all internally
generated data and computer software used by the Contractor to develop, test, and manage the
program.

The DAL shall include the identification number, and title, and version, and shall describe
content and in-house release date.

Data Deliverable(s): 008 Data Accession List
3.1.7.1 Contractor Information Management System (CIMS)
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The contractor shall develop an electronic digital Contractor Information Management System
(CIMS) and CIMS architecture to manage, store, retrieve and exchange all types of ASP project
and contractual information.

The CIMS shall be a means for providing authorized DHS users and their assigned
representatives with on-line access to, and exchange of, Contractor-generated and maintained
data specified in a Contract Data Requirements List (CDRL). The system shall be required to
handle unclassified data only. The contractor shall establish a digital technical information
system to provide automation and integration of the delivery of program technical information.
Unless otherwise specified within the contract, all, or any portion of, the technical information
specified herein shall be developed and delivered in a digital form compatible with requirements
stated herein. Unless specifically stated herein, the following requirements do not replace or
amend requirements for delivery of technical information in non-digital forms specified
elsewhere in the contract. The maximum file size that shall be downloaded is 10 MB in order to
reduce potential telecommunications problems. The contractor shall provide on-line capability
for users to request physical delivery of data files too large to download.

Data shall be available through CIMS during the period of performance of this contract. The
contractor shall provide access to appropriate subcontractor data via the CIMS. The contractor
shall determine the method by which the subcontractor shall provide this data and the manner in
which it 1s incorporated into the CIMS. The Contractor shall determine whether the '
subcontractors shall be linked to the CIMS network or whether they will simply provide their
data in digital formats with the prime contractor then loading it into CIMS. The CIMS shall
provide 24-hour on-line service every day of the week. Users shall be notified 24 hours in
advance of any scheduled maintenance or other events affecting CIMS accessibility.

Unless specifically stated herein, the following requirements do not replace or amend
requirements for delivery of technical information in digital or non-digital forms specified
elsewhere in the contract.

Data Deliverable(s): 055 Contractor Information Management System Architecture
3.1.8 Progress Reports

The Contractor shall provide a written Progress Report on a recurring basis in a standard format
to be specified by the Government. The report shall include the overall program status, an
abstract or summary of accomplishments to date, and milestones completed, and activities and
events planned for the following period.

The Progress Report shall identify significant issues or problems, to include the status of design,
fabrication, testing and procurement of long lead items. The report shall contain an action item
list of all identified corrective actions or inquiries, their status, and due dates.

The Contractor may add topics or items to the Government-provided format as appropriate.
Data Deliverable(s): 006 Progress Report
3.1.9 Support for Meetings, Working Groups, and Integrated Product Teams

As required, the Contractor shall support and actively participate in the meetings, working
groups, and integrated product teams (IPT) at a location and time as designated by the
Government.
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The Contractor shall provide a level of effort and expertise that is appropriate to the topic.

As directed by the Government, the Contractor shall prepare and present briefs on a topic
designated by the Government.

After all meetings, the Contractor shall submit meeting minutes in accordance with CDRL 054.

The Government anticipates that the COTR or his representative shall visit the Contractor
facilities on a frequent basis and will be in attendance on a daily basis during, and prior to,
review periods, tests, or other significant production or program events.

The Contractor shall provide a work area with a phone and internet connection for use by the
Government representative during visits.

Data Deliverable(s): 002 Presentation Materials
054 Meeting Minutes
3.1.10 Reserved
3.2  Design and Engineering
The Requirements in this Section shall be individually applied to each variant.

The Contractor shall simultaneously conduct all engineering required to design, build, test, -
interface, and support the deployment of the ASP variants as tasked with a Technical Instruction
(TI). The effort shall include establishing, maintaining, and documenting an effective
engineering approach that addresses software, hardware, interfaces, electronics, mechanical, and
environmental requirements as specified in the ASP Performance Specification.

The Contractor shall design the ASP systems for safe operation and maintenance. The Contractor
shall demonstrate that the system has no adverse impact on user safety and the safety of
surrounding operations. The engineering shall address hazards associated with the ASP
deployments, including high voltage, radioactive calibration sources, and cryogenic
temperatures. The Contractor shall identify all known hazardous materials associated with the
ASP variants and shall communicate these to the Government in a Hazardous Materials Report.

Development of each variant shall be based upon the design and fabrication of an Engineering
Development Model (EDM), which shall be the basis for a decision to authorize a specific CLIN
for an increment of production. Subsequent design changes and spiral software upgrades shall
be incorporated into the design.

The general nomenclature for ASP variants is defined in Section 4.0 of the ASP Performance
Specification. The Contractor shall incorporate this nomenclature in all documentation.

The Government may require long dwell time versions of one or more of these variants. A long
dwell time version supports a wait in mode allowing longer measurement durations and may
require fewer sensor elements to achieve minimum detectable activity goals.

The Contractor shall conduct design and engineering efforts necessary to fully describe ASP
hardware, software, interfaces, and integration. This includes developing and validating that the
internal and external designs for the ASP variants meet the requirements of the ASP Performance
Specification.

The Contractor shall also develop, maintain, and deliver the necessary support documentation
needed to effectively accomplish hardware, software and interface design and integration.
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The Contractor shall perform structural analysis in accordance with the ASP Performance
Specification.

The Contractor shall provide the necessary design input to support design and construction of
ASP foundations.

The Contractor shall develop and maintain all technical design information including hardware,
software, and interface design documents.

Data Deliverable(s): 036 Structural Analysis Report
3.241 Engineering Development Model (EDM) Portals

The Contractor shall conduct the design and engineering required to successfully produce an
EDM portal for each ASP variant so that it is operationally suitable for deployment.

The EDM portals for the Variant C (Cargo) may be refurbished GFE portals previously deployed
in ASP-related prototypes. The EDM portals shall have fully functioning software, to include
spectroscopic identification, and all displays and controls.

The Contractor shall conduct a Engineering Design Model Design Review (EDM DR} and
provide a description of all proposed design changes.

The Contractor shall conduct a Systems Configuration Review (SCR) prior to the Test Readiness
Review (TRR) to demonstrate that the ASP variants meet requirements in the ASP Performance
Specification and related design data. The review shall be documented in the SCR report and
shall demonstrate that the as-built configurations of the ASP variants conform to the technical
documentation defining the system.

The Contractor shall support a test readiness review prior to Government testing of the EDM.
Data Deliverable(s): 034 EDM Design Review (EDM DR) Data Package

027 Test Readiness Review (TRR) Data Package

042 Operator Manual (Draft)

043 Maintenance Manual (Draft)

062 System Configuration Review (SCR) Report

002 Presentation Materials

(54 Meeting Minutes

031 Test Report
3.2.2 System Requirements Documentation

The Contractor shall develop a System Requirements Document (SRD). The SRD shall set the
functional and system requirements for the contractor’s ASP system.

The Contractor shall develop a System Requirements Verification Matrix (SRVM) based on the
ASP Performance Specification to confirm that system requirements have been included in the
design.

Data Deliverable(s): 058 System Requirements Document (SRD)
014 System Requirements Verification Matrix (SRVM)
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016 Functional Block Diagram

3.2.3 Configuration Audits, Functional Configuration Audits (FCA), and Physical
Configuration Audits (PCA)

The Contractor shall maintain the configuration audit system that maintains the functional and
physical characteristics of existing or planned hardware, firmware, software, or combination
thereof. The configuration baseline shall be documented using a configuration control process.
The Contractor shall maintain a functional configuration audit (FCA) system that verifies the
actual performance that the configuration meets the requirements stated in the performance
specification. The physical configuration audit (PCA) is a formal examination of the as-built
configuration against the technical specifications, documentations, and drawings.

Data Deliverable(s): 053 Configuration Management Plan
068 Functional Configuration Audit
069 Physical Configuration Audit
3.24 Hardware Design and Engineering

The Contractor shall provide design documentation for the hardware components that comprise
the ASP systems. This includes hardware items such as gamma detector assemblies, cameras,
support structures, computers and other components. This documentation shall also include
engineering calculations and design data. The ASP system variants shall be modular based on
the 1 x 1 x 1-sided variant. The fixed and mobile system variants may need the same number of
detector assemblies within a panel; the long dwell time variants may have fewer detector
assemblies within a panel.

Data Deliverable(s): 010 Hardware Design Data (HDD)
032 Detector Assembly Specification

325 Software Design and Engineering

The Contractor shall provide software design data for the ASP systems for fixed, mobile and
man-portable variations. Software shall be DNDO approved before any ASP deployment to the
field. The software design data shall include design requirements for an open architecture, as set
forth in Section 3.2.5.1 of the SOW, that can easily allow for future operating system (OS) and
algorithm upgrades, easy access to removable data storage, design descriptions, transmitted data
encryption needs, interface requirements, database design, data structure format for reach back,
specification of the graphical user interface, OS source code (not required if OS is a common
operating system widely known to computer users and available commercially), and software
test plan for an assembled system. Data transfer may include, but is not limited to, transmission
via local point-to-point, wireless, satellite, and internet.

Data Deliverable(s): 019 Software Design Data (SDD)
020 Data Transmission Design
021 Operating System Source and Executable Code
022 Test Code
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023 Software Tools
3.2.5.1 Open Architecture for Software Development and Maintenance

The Contractor shall use an Open Architecture Approach for Software Development and
Maintenance of its ASP variant that:

a. Shall facilitate development of a modular architecture and allow for affordable
interoperability.

b. Shall ensure that the system design is sufficiently flexible and robust to accommodate
changing technology and requirements.

c. Shall fully document data storage and interface formats to facilitate independent testing
of new and potentially enhanced ailgorithm modules as well as allow insertion of modules
collecting data for an in depth study of potential signal characteristics (e.g., building
empirical histograms of baseline depression factors).

d. Shall contain excess memory and CPU power to facilitate additional, yet-to-be-defined
evaluation software.

e. Shall facilitate integration with other variants and use of commercial products from
multiple sources both in the initial design and in future enhancements.

f. Shall allow for affordable support.

g. Shall enable incremental system improvements through upgrades of individual hardware
or software modules with newer modular components without redesign of entire systems
or large portions thereof.

h. Shall mitigate the risks associated with technology obsolescence, being locked into
proprietary technology, and reliance on a single source of supply over the life of the
system.

3.2.6 Interface Design and Engineering

The Contractor shall review and analyze the interface definitions ID-01 through ID-05 in the
ASP Performance Specification. The Contractor shall develop an interface design based on these
requirements and shall indicate any deviations from the interface definitions. The Contractor
shall conduct the design and engineering efforts necessary to fully address ASP physical site
interfaces, operating system interfaces, data display, data transfer, and standardized data format
for reach back. Types of data shall include, but are not limited to, spectra, digital imagery,
1sotopic identification, vehicle dwell time, and event date/time. Data transfer shall include, but is
not limited to, transmission via local point-to-point, wireless, satellite, and internet. Types of
data to be sent include alerts, spectra, visual, gamma count, and neutron counts. In addition, this
subtask encompasses development, maintenance, and delivery of the necessary support
documentation needed to effectively accomplish interface design and integration.

Data Deliverable(s): 011 Interface Design Data (IDD)
3.2.7 EDM Lessons Learned

The Contractor shall develop and provide a report identifying all repairs, system crashes,
software and hardware abnormal behavior, system reliability statistics, probability of detection
statistics (ROC curves), traffic statistics, and other pertinent information needed to identify
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upgrades required in the ASP design before it goes into production. The EDM evaluation should
also analyze the software performance and the suitability of the alarm criteria implemented in the
algorithm.

The Contractor shall analyze the EDM lessons learned data and provide a briefing to the
Government at a time and place determined by the Government.

Data Deliverables:
002 Presentation Materials
031 Test Report
054 Meeting Minutes
3.2.8 Algorithm Spiral Development and Team Support

Algorithm development for all variants shall be ongoing from the beginning of the project to
many years after the advanced spectral units are placed into operation. As experience and
knowledge are gained from EDM testing, initial production units, field experience, software
system crashes, display issues, techniques to optimize the equipment, data storage, and common
spectrum patterns found in reach back, the software algorithm shall be upgraded on an as needed
basis to ensure the highest level of system performance and threat detection. Each algorithm
version shall require Government acceptance prior to deployment. The Contractor shall use an
open architecture approach for software development, as set forth in Section 3.2.5.1 of the SOW.

In developing the algorithm software, validation test plan, documentation, and source code, the
Contractor shall adhere to the ANSI/ANS Standard 10.4 for each algorithm version generated.
The algorithm development effort for all variants shall cover medium and high resolution
detector algorithms for gamma and neutron detection. During the development effort and
documentation of results, the Contractor shall describe its approach to: determination of the
background radiation, handling the background radiation; computational methods to combine the
information from muiltiple panels with multiple detectors; method of selecting optimal subsets of
detectors for in depth spectral analysis, method of selection the optimal time intervals for in
depth spectral analysis; isotope identification techniques; spectrum pattern recognition
identification; implementation of DNDO approved alarm criteria; handling spectrum drift in each
detector and the test matrix results to evaluate the performance of the algorithm.

The following are expected steps to be taken in the algorithm development effort for each variant
for each released algorithm version:

e Software Requirements Defined: Define the problems to be solved.

¢ Algorithm Requirernents Test Validation Matrix: Develop the test matrix (with
procedures) using radioactive sources to validate the physics is being captured.

¢ Algorithm Design Phase and Documentation: Develop the algorithm theory, alarm
criteria, and document how it is actually implemented into the code. Incorporate the new
algorithm into the Allocated Baseline (Part B Specification) via formal change control
procedures.

e Code Implementation: While coding the algorithm, the source code shall have comments
placed in the software so that it can be clearly understood. Incorporate the new algorithm
into the Product Baseline (Part C Specification) via formal change control procedures.
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o Software integrated into the ASP system and tested by the Contractor: Install the software
in the ASP system at the factory and perform the test matrix as needed to validate the
system 1s identifying the isotopes of interest.

* Software Installation into the system and tested at NTS: An independent assessment of
the ASP system will be performed by Algorithm Spiral Development Team (ADT).

e DNDO Algorithin Approval: Government acceptance of the alarm criteria and algorithm
release shall be required.

The Contractor shall participate in the ADT. The ADT will be chartered to discuss the status of
the development of the algorithm and to provide a venue to solve issues related to generating a
releasable version of the algorithm. ADT will address the fixed, mobile, human-portable, and
long dwell time variants.

The Contractor and the Government shall jointly establish standard procedures to protect IP as
required and set forth in the clauses found in Section H. For full participation in the ADT, all
Contractors shall be strongly encouraged to share insights (not necessarily share the actual code)
to improve all of the advanced spectroscopic systems’ performance in accordance with the Open
Architecture Life Cycle Support referenced in Section 3.2.5.1. The various data delivered or
made available to ADT will be the subject of ongoing discussions among the parties.

DNDO intends for the ADT to be a multi-vendor IPT led by the Government. The ADT shall be
responsible for independent verification and validation of the algorithmic spiral development. As
such, the ADT shall develop a Technelogy Roadmap (including a Functional Block Diagram and
associated algorithm definition document and segment-level interface description) for all
algorithms and functions conducted within the ASP system. It is the intent of DNDO to use this
Technology Roadmap as the basis for spiral development at the algorithm level with multiple
organizations including Industry, University Laboratories, and National Laboratories. As such,
the Roadmap (including the inter-CSCI design specification) shall be Open Architecture Life
Cycle Support data.

The ADT multi-vendor team shall include subject matter experts (SME) from each Contractor
and the Government. At a minimum, the ADT effort shall include active participation by the
Contractor’s lead design engineer and principal technical representative in monthly team
meetings held in Washington, D.C. or other locations as specified.

Data Deliverable(s): 002 Presentation Materials
015 Algorithm Design Document
054 Meeting Minutes
065 Algorithm Test Plan
066 Algorithm Verification and Validation
067 Algorithm Documentation
3.2.9 Display and Control Spiral Development Team Support

The Contractor shall participate in a Display and Control Spiral Development Team. The team
will be chartered to unify the ASP Display and Control System so that all deployed variants have
a common graphical user interface. This multi-vendor team shall include subject matter experts

Page 34 of 127




WORK STATEMENT SECTION C HSHQDC-06-C-00067

(SME) from each contractor and the Government. At a minimum, this shall include active
participation by the contractor’s lead design engineer and principal technical representative in
monthly team meetings held in Washington, D.C. or other places as specified by the COTR.

The Contractor shall participate in the team working groups by providing software design
information as well as display format information, The ASP specifications and discussions with
the Government largely dictated displays and data viewer. Only open, fully documented, and
non-proprietary file formats, interface formats, and display formats shall be included in any ASP
design. The Contractor shall propose in the Display and Control Design Document how its ASP
portal systems shall incorporate the standardized Display and Control specifications as
established by this team. The Contractor shall use an open architecture approach for software
development, as set forth in Section 3.2.5.1 of the SOW.

Data Deliverable(s): 002 Presentation Materials
018 Display and Control Design Document
054 Meeting Minutes

3.2.10 Technical Reviews

The Contractor shall provide the necessary personnel and materials to support technical reviews.
The technical reviews may focus on in-process, hardware, and software and engineering
products, rather than materials generated especially for the review. These in-process reviews
shall focus on technical and programmatic status, product development status, open architecture
approach for software development and maintenance, as set forth in Section 3.2 of the SOW, and
other issues.

Reviews scheduled by the Government shall be incorporated into the Contractor MIPS. Reviews
shall be held in locations and times designated by the Government.

All reviews shall be attended by persons with competent technical knowledge of the hardware
and software products to be reviewed. This task encompasses, but is not limited to, the types of
reviews delineated in the following paragraphs. For each of these reviews, the Contractor shall
develop the agenda, provide presentation materials, and generate minutes summarizing the
meetings.

No more than five (5} working days after completing each review, the Contractor shall publish
and distribute copies of review minutes clearly recording all action items in the minutes and
identify whether Government or Contractor action is required for resolution.

The Govemment will provide formal acknowledgment to the Contractor of the accomplishment
of each technical review after receipt of review minutes. The Government establishes the
adequacy of the Contractor's review performance by notification:

* Approval -- to indicate that the review was satisfactorily completed.

e Contingent approval -- to indicate that the review is not considered accomplished
until the satisfactorily completion of resultant action items.

* Disapproval -- to indicate that the review was seriously inadequate.

3.2.10.1  Systems Requirements Review (SRR)
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The Contractor shall conduct a Systems Requirements Review (SRR). The SRR shall be
conducted on each variant type (i.e., fixed, mobile, rail). The SRR shall occur very early in the
program before the Preliminary Design Review (PDR) and shall be held for the purpose of
determining that the requirements are mutually understood and verifying that the individual
requirements are allocated into each ASP system variant.

The SRR shall be a multi-disciplined technical review to ensure that all systems requirements
and performance requirements derived from the ASP Performance Specification Document are
defined, understood, and allocated within the Contractor’s program management and systems
engineering organization and are consistent with the cost (program budget}, schedule (program
schedule), risk, and other system constraints. The SRR shall also describe the ASP Program and
technical risks in meeting this specification. During the SRR, the Contractor shall provide, as a
minimum, the following documentation:

(1) Presentation Material, which provides an overview of the SRR process, provides a
high-level outline of the SRD, SRVM, Functional Block Diagram, and defines the
technical and programmatic risks of the ASP Program.

(2) Anupdated systems requirements document (SRD).

(3) An allocation of systems requirements to hardware, human, and software subsystems
and Functional Block Diagram.

Data Deliverables; 058 Systems Requirements Document (SRD)
014 System Requirements Verification Matrix (SRVM)
016 Functional Block Diagram

3.2.10.2  Preliminary Design Review (PDR)

The Contractor shall fully review its variant functional designs in Preliminary Design Reviews
(PDRs). The PDRs shall describe all design changes made with respect to the original design
disclosed in the proposal and provide rationale for the changes. The Contractor is encouraged to
provide a hardware or hands-on demonstration of some of the preliminary designs to better
illustrate important aspects where necessary. PDRs shall be conducted to address the standard
cargo variant and other variants as deemed necessary by the Government.

The Contractor shall address reliability to identify and discuss all aspects of the prime item’s
reliability features and characteristics. Measured reliability data collected during operation and
tests in contractor or government facilities shall be compared with reliability predictions.
Predictions shall be updated as necessary.

The Contractor shall address availability as defined in the Performance Specification to identify
and discuss all aspects of the prime item’s availability features and characteristics. Measured
MTBF and MTTR data collected during operation and tests shall be used to update the
calculation of Inherent Availability, as appropriate.

The Contractor shall address maintainability, identifying and discussing all aspects of the prime
item’s maintainability features and characteristics. Measured maintainability data, collected
during operation and tests in contractor or government facilities shall be compared with
maintainability predictions. Predictions shall be updated as appropriate.

The PDR shall:
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A. Review the Contractor’s functional (preliminary) design

B. Evaluate the progress, technical adequacy, and risk resolution (on a technical,
cost, and schedule basis) of the selected design approach,

C. Determine design compatibility with performance and engineering requirements
of the performance specification and referenced applicable documents,

D. Evaluate the degree of definition and assess the technical risk associated with the
selected manufacturing methods/processes,

E. Identify and describe the compatibility of the physical and functional interfaces
among the portal and other items of equipment, facilities, computer software, and
personnel, and

F. (For computer software items):
1) Evaluate the progress, consistency, and technical adequacy of the selected
top-level design and test approach,
2) Determine compatibility between software requirements and preliminary
design, and on the preliminary version of the operation and support
documents.

The Government will provide direction to proceed into detailed design following PDR approval,
including formal approval of the Allocated Baseline Part B Specification).

Data Deliverable(s): 025 Preliminary Design Review (PDR) Data Package
002 Presentation Materials
054 Meeting Minutes

3.2.10.3  Critical Design Review (CDR)

The purpose of the CDR is Government review of the contractor’s final design. Approval of the
final design constitutes establishment of a Final Design Baseline.

The Contractor shall provide the necessary labor and materials to conduct a system Critical
Design Review (CDR) for each ASP variant as directed by the government. The CDR shall be
conducted at the Contractor's facility, or other location approved by the Government, after
Government receipt of the prerequisite documents listed below. Long-lead items reflected in the
MIPS may be ordered prior to the CDR with Government concurrence. The Contractor shall
provide a priced Bill of Materials and a Parts List during the CDR.

The CDR shall fully describe the Contractor’s system design. The Contractor shall also address
reliability to identify and discuss all aspects of the prime item’s reliability features and
characteristics.

The Contractor shall address availability as defined in the Performance Specification to identify
and discuss all aspects of the prime item’s availability features and characteristics. Measured
Mean Time Between Failure (MTBF) and Mean Time To Repair (MTTR) data collected during
operation and tests shall be used to update the calculation of Inherent Availability, as
appropriate.
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The Contractor shall address maintainability, identifying and discussing all aspects of the prime
item’s maintainability features and characteristics. Measured maintainability data, collected
during operation and tests in contractor or government facilities shall be compared with
maintainability predictions. Predictions shall be updated as appropriate.

The Critical Design Review shall:
A. Review the Contractor’s system design.

B Determine if the detailed design of the ASP variant under review meets the ASP
Performance Specification,

C. Establish design compatibility among ASP variant components, to include the
portal, other items of equipment, facilities, computer software, and personnel, as
defined in the ASP Performance Specification,

D. Assess ASP variant program risks and plans to mitigate,

E. Review hardware product specifications,

F. Review the adequacy of the configuration, operation, and support documents, and

G. Review the acceptability of the software design, including performance, test
characteristics, and support.

H. Establish reliability predictions for equipment assuming a constant failure rate for

parts. Failure rate shall be estimated for parts where no failure rate data are
available with the estimate basis and rationale available provided.

Prerequisites to Critical Design Review (CDR}:

1 Preliminary Design Review or Technical Interface Meeting as designated by the
Government

2) Hardware Design Data
3) Software Design Data
4} Interface Design Data
5) System Requirements Verification Matrix (SRVM)
Data Deliverable(s). 026 Critical Design Review (CDR) Data Package
035 Reliability Prediction Report and Critical Items
002 Presentation Materials
054 Meeting Minutes
3.2.10.4  Test Readiness Review (TRR)

The Contractor shall provide Test Readiness Review (TRR) support. The TRR shall assure that
the variant is prepared for formal Government testing.

The Contractor shall conduct a TRR after installation at test sites prior to the start all
Government testing.
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The TRR shall determine if test procedures are complete and shall assure that the Contractor is
prepared for formal testing. Test procedures will be evaluated for compliance with test plans and
for adequacy in accomplishing test requirements. The TRR consists of Government reviews of
the installed system configuration and performance as determined by audits and integration test
runs. The test shall not begin until the TRR has been successfully completed and approved by the
Government.

The Contractor shall conduct a briefing to include the following topics: entrance criteria, test
objectives/requirements, test cases, test configuration, test procedures, data collection, data
processing, resources required, and exit criteria. In addition, the Contractor shall address test
readiness, basis for readiness, metrics, and data collection and analysis.

CDRL 030 Test Procedures shall be required for certain tests as designated by Technical
Instructions.

Data Deliverable(s): 027 Test Readiness Review (TRR) Data Package
002 Presentation Materials
054 Meeting Minutes

3.2.10.5 Reserved

3.2.10.6  Production Readiness Review (PRR)

The Contractor shall conduct a PRR to demonstrate to the Government that the Contractor has
the necessary physical, financial, and managerial resources to begin production of each ASP
variant. The PRR shall address the standard cargo variant and other variants as deemed necessary
by the Government. Production of subsequent hardware shall not commence until the PRR is
successfully closed as determined by the Government. A PRR shall be conducted to address the
base variant and other variants as deemed necessary by DNDO.

The reviews shall address such concerns as requirements verification, production planning,
facilities allocation, incorporation of producibility- oriented changes, identification and
fabrication of tools/test equipment, long lead item acquisition, etc.

Data Deliverable(s): 028 Production Readiness Review (PRR) Data Package
(002 Presentation Materials
054 Meeting Minutes

3.2.11 Test and Evaluation (T&E)

The Contractor shall provide comprehensive testing support necessary to demonstrate that the
systems provided meet the requirements of the ASP Performance Specification. This shall
include test planning as well as conducting tests of system performance, effectiveness, and
suitability. Contractor testing shall complement and be in accordance with the DNDO ASP Test
and Evaluation Master Plan (TEMP). The Government will plan and conduct all tests associated
with the performance of ASP systems against threat materials. The Contractor shall support the
Government, as required, for tests against threat materials.

3.2.11.1 Reserved
3.2.11.2 ASP Integrated Test and Evalunation Plan (ITEP)
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The Contractor shall develop and maintain an Integrated Test and Evaluation Plan (ITEP). The
ITEP shall complement and be in accordance with the Government ASP Test and Evaluation
Master Plan (TEMP). '

The Contractor shall develop and maintain an Integrated Test and Evaluation Plan (ITEP). This
document shall provide a comprehensive overview of all testing conducted to demonstrate
system effectiveness and suitability for all ASP variants. At a minimum, the ITEP and
procedures shall address Critical Item Testing, Maintainability Demonstration, System
Qualification Testing (SQT), Environmental Product and Quality Testing (EPQT), and
Government Acceptance Testing (GAT). Test plans and procedures shall be formally
coordinated, documented, and submitted by the Contractor to the Government for approval. The
ITEP shall complement and be in accordance with the DNDO ASP Test and Evaluation Master
Plan (TEMP).

The Contractor shall develop plans, test procedures, and schedules for the tests for which they
are responsible. For each test, the Contractor shall describe the test methods and data collection,
analysis, and archival, The Contractor shall include key test milestones in the MIPS.

Data Deliverable(s): 029 Integrated Test and Evaluation Plan (ITEP)

030 Test Procedures

052 Government Acceptance Test (GAT) Test Procedures
3.2.11.3 Test Execution

Test execution encompasses all activities associated with executing ASP testing, including but
not limited to implementing Critical Item Testing, Maintainability Demonstration, SQT, and
EPQT for requirements in the ASP Performance Specification (including temperature, vibration).

The Contractor shall document the test performance and submit a test report describing the
results of each test performed. Each test shall be fully documented indicating performance levels,
successful test activities, failed test activities, and corrective actions taken to improve system
performance to required levels. All documentation addressing shall be retained as part of the
system history and included with the final successful tests.

The Government will conduct developmental and operational tests during the production phase
at a Countermeasures Test Bed (CMTB), Government Laboratories, and one or more selected
POEs. The Government testing will evaluate system performance for detecting various
radioactive nuclides in a variety of environments and conditions. The Contractor shall provide
technical, logistical and administrative support as directed.

3.2.11.3.1 Reserved
3.2.11.3.2 System Qualification Testing (SQT)

The Contractor shall conduct a System Qualification Testing (SQT) prior to all Government
testing. SQT is performed to demonstrate to the Government that system requirements delineated
in the SRD have been met for each ASP variant. For Computer Software Configuration Items
(CSCI), the Contractor shall include all applicable items in the Software Test Description. The
Contractor shall participate in developing and documenting the test plans, test cases, and test
procedures to be used for SQT, as well as the traceability between the test cases and the system
requirements, and data elements expected to be collected from execution of test cases. For
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software systems, the Contractor shall include all applicable items in the Software Test
Description. The Contractor shall prepare the test data needed to execute the test cases and
provide advance notice of the time and location of system qualification testing.

The SQT shall verify compliance with the ASP Performance Specification, including the
reliability and operational availability requirements in accordance with the SRVM in the SRD.
Software shall be demonstrated to be stable and without adverse safety-related issues. SQT shall
include a 25-hour critical-fault-free (for software) and critical-failure-free (for hardware)
endurance test in which all functions shall be exercised in conditions across the performance
envelope including those of stressful external environments and maximum contact, display,
communications, functional task loading, and network loading are employed.

The items listed below are prerequisites to the commencement of SQT:

A. Software Development: Software development shall be complete through the highest
level of Computer Software Configuration Items (CSCI) validation and hardware and
software integration testing and shall be certified by the Contractor's software quality
assurance team with Government concurrence. The approved DNDO accepted alarm
criteria and algorithms shall be used for these tests.

B. Hardware Development: The Contractor shall certify that hardware development is
complete except for changes that may be required from the results of SQT or
environmental and product quality testing,

C. Pre-requisite Testing: SQT shall not begin until all scheduled hardware/software
integration testing has been completed.

D. Readiness Demonstration: A demonstration of readiness for formal SQT shall take place
with Government witnessing, The Contractor shall conduct and successtully complete
dry runs of all tests under consideration for SQT. Results shall be presented to the DNDO
Test Plan Working Group (TPWG) which will recommend if the system is or is not
certified and ready for SQT.

The Contractor shall certify that all prerequisites for the conduct of formal SQT have been met.
Concurrence is required before formal SQT is started. During SQT, there shall be a moratorium
on changes to the hardware and software under test. Changes required to correct problems
discovered during SQT shall be evaluated and approved/disapproved by the Government ASP
Systems Engineering Team.

The Contractor shall invite the Government to observe all events associated with the SQT.
Notification and invitation shall be given via email to the ASP COTR and ASP TPWG at least
20 days prior to the event. If the Government declines the invitation to attend, SQT shall
proceed as scheduled.

Retest shall always be required for those portions of the SQT where a critical fault or failure has
occurred and has been corrected or where corrections have been made to meet the requirements
for software certification. Retest shall also be required when software changes are made because
the cumulative number of Software Problem Reports (SPR) has caused corrections to be made.
The extent of retest shall be decided by the Government ASP Systems Engineering Team and
may include other test cases that are determined may be affected by the correction.
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The Contractor shall develop and document the test plan and procedure for SQT including the
traceability between the test cases and the performance requirements. This plan and procedure is
to be approved by the Govermnment prior to the start of testing.

The Contractor shall submit a test report describing the results of SQT. This test report shall
fully document performance levels, successful test activities, failed test activities, and corrective
actions taken to improve system performance to required levels. Improvements to ASP
sensitivities to various radionuclides of concern may be addressed prior to a formal SQT by
rerunning previous collected raw data through new algorithms. Improvements may be
demonstrated based on extrapolating spectral data to MDA values for both bare and shielded test
cases.

The SQT shall be performed on each spiral upgrade or new design prior to authorization of each
subsequent production CLIN.

After the completion of SQT, the Contractor shall establish the plan for Government Acceptance
Testing (GAT) on all production units. This plan shall be included in the SQT test report. This
plan shall be approved by the Government at the PRR.

Data Deliverable(s): 030 Test Procedures
031 Test Report
3.2.11.3.3 Environmental and Product Quality Testing

EPQT is performed to demonstrate to the Government that the production ASP meets
environmental requirements designated in the SRD.

The Contractor shall conduct environmental and product quality tests in accordance with the
ASP Performance Specification. The Contractor may combine EPQT with SQT.

The Contractor shall invite the Government to observe all events associated with the EPQT.
Notification and invitation shall be given via email to the ASP COTR and ASP Test Plan
Working Group (TPWG) at least 20 days prior to the event. If the Government declines the
invitation to attend, EPQT shall proceed as scheduled.

The Contractor shall develop and document the test plan and procedure for EPQT including the
traceability between the test cases and the performance requirements. This plan and procedure
will be approved by the Government prior to the start of testing.

The Contractor shall submit a test report describing the results of EPQT that fully document
performance levels, successful test activities, failed test activities, and corrective actions taken to
improve system performance to required levels.

Data Deliverable(s): 030 Test Procedures
031 Test Report
3.2.11.34 Government Test Support

The Contractor shall provide comprehensive support to Government field testing at operational
sites. As required, this support shall include test planning, site surveys, mnstallation and
integration, conduct of the TRR, and logistics and training.

The Government will plan and conduct all tests of ASP systems at operational sites.
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As required by the Government, the Contractor shall provide Field Service Representative(s) to
provide field support to correct any technical, logistical, training or maintenance issues identified
by the Government to support testing. At the conclusion of the events, the Contractor shall
uninstall, disassemble, and package for shipping all test portals. The Contractor shall submit a
test report at the conclusion of each test event.

Data Deliverable(s): 007 Trip Report
031 Test Report
3.2.11.3.5 Government Acceptance Test (GAT)

As designated by the Government, the GAT shall be performed on the ASP production at the
Contractor’s facility prior to Government acceptance.

GAT shall be conducted by the Contractor and may be witnessed by the Government.

The Contractor shall develop and document the test plan and procedure for GAT including the
traceability between the test cases and the performance requirements and shall include a
minimum of 24 hours of continuous, fault-free operation. This plan and procedure shall be
approved by the Government prior to the start of testing.

The Contractor shall submit a test report describing the results of the GAT including full
documentation of performance levels, successful test activities, failed test activities, and
corrective actions taken to improve system performance to required levels.

Following GAT, the Contractor shall submit a Material Inspection and Receiving Report (MIRR)
that includes a certification that all GAT tests were performed and successfully passed. When
attaching GAT results to the MIRR, the Contractor shall include results from tests that initially
failed.

Data Deliverable(s): 031 Test Report (GAT)

047 Material Inspection and Receiving Report (MIRR)

052 Government Acceptance Test (GAT) Test Plan and Procedures
3.2.11.3.6 Engineering Development Model (EDM) Acceptance Test
EDM Acceptance Test shall be conducted by the Contractor and witnessed by the Government.

The Contractor shall develop and document the test plan and procedure for EDM Acceptance
Test including the traceability between the test cases and the performance requirements.

The EDM Acceptance Test shall include a minimum of 24 hours continuous, fault-free
operation. This plan and procedure shall be approved by the Government prior to the start of
testing.

The Contractor shall submit a test report describing the results of EDM Acceptance Test that
fully document performance levels, successful test activities, failed test activities, and corrective
actions taken to improve system performance to required levels.

Following the EDM Acceptance Test, the Contractor shall submit a Material Inspection and
Receiving Report (MIRR) that includes a certification that all EDM Acceptance Test tests were
successfully completed. When attaching EDM Acceptance Test results to the MIRR, the
Contractor shall include results from tests that initially failed.
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Data Deliverable(s): 030 Test Procedures

031 Test Report (EDM Acceptance Test}
3.2.114 Reserved
3.2.12 Operations Documentation

The Contractor shall develop an Operator’s Manual to identify the training, resources, operator
qualifications, procedures, and schedules required to reliably operate the ASP systems.

The Contractor shall develop detailed operator’s manuals that contain all information needed to
operate the ASP variants, including 1) Operations overview, 2) Location, function, and operation
of pertinent subsystems, 3) Operational surveillance and testing, 4) Normal and off normal
operations, 5) Startup, reset, and shutdown procedures, 6) Self diagnostics and remote reporting,
7) Diagnostic methods and troubleshooting, and 8) Emergency procedures.

Data Deliverable(s): 042 Operator’s Manual
()74 Laminated Operator Checklist
3.2.13 Maintenance Documentation

The Contractor shall develop, maintain, and update a Maintenance Plan. In addition, the
Contractor shall develop detaiied maintenance documentation to enable operators to maintain the
ASP systems after they have been deployed. The maintenance documentation shall address both
preventive and corrective maintenance and include the following 1) Hlustrated Parts Catalogs, 2)
Diagnostic Test Equipment and Special Tools, 3) Spare Parts Lists, 4) Maintenance Procedures,
and 5) Calibration Procedures.

Data Deliverable(s): 033 Maintenance Plan
043 Maintenance Manual with Maintenance Tasks checklist
044 Maintenance Documentation
046 Recommended Replacement Parts List

3.2.14 Training Documentation

The Contractor shall develop and provide a Training Plan. The Contractor shall develop training
products (e.g. training syllabus, presentation materials, and subject matter tests) to support an
ASP training program which will be executed by the Government. The contactor shall also
provide initial training (including training of Government personnel as instructors) if requested
by the Government.

3.2.14.1 Human Systems Interface (HSI)

Training, training support, and training support materials shall be developed and available for
use prior to operational test and evaluation (OT&E). Customs and Border Patrol (CBP) specific
training requirements shall be developed in concert between the contractor and the CBP user
personnel to the maximum extent possible. All systems procured shall be evaluated for
suitability of Computer-Human Interface (CHI) and safety features.

3.2.14.2 Training Program
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The training program shall consist of formal and informal instruction, and shall address ASP
installation, operation, and maintenance. The program may include delivery of training in person
or remotely as required to support the Government training needs. The Contractor shall assume
no prior knowledge of the ASP system on the part of Government personnel. Consequently, the
training program shall be designed to educate the student to a level permitting safe installation,
operation, and maintenance. The program shall include an appropriate mix of classroom, remote,
and hands-on training, using actual equipment to the greatest extent possible. The training
program shall use testing to determine student proficiency. If initial testing indicates a course to
be ineffective, the Contractor shall correct course deficiencies. In addition, the Contractor shall
provide instructor training.

The CBP training standards manual shall be used as a guide in the development of the required
training manuals and material. See The Customs and Border Protection Training Standard, dated
August 2003.

The training material shall be in an electronic format which allows modification at a future date
by the Government.

Data Deliverable(s): 002 Presentation Materials
037 Training Plan
038 Instructor and Participant’s Guide - Installation Training
039 Instructor and Participant’s Guide - Operator Training
040 Instructor and Participant’s Guide - Maintenance Training
054 Meeting Minutes
056 Training Schedule

3.2.15 Technical Studies

As directed by the Government issued Technical Instruction (TI), the Contractor shall perform
studies, analyses, and investigations to support or enhance ASP design. The results of these
studies shall be provided to the Government in a written report.

Both the Government requestor of the report and other government technical experts shall be
satisfied that the report meets requirements for accuracy and applicability. The Government
reserves the right to request additional information or analysis with a specific focus.

Data Deliverable(s): 017 Technical Study Report
3.2.16 Life Cycle and Engineering Development Site (LCEDS)

The Contractor shall allocate space to maintain and operate a Life Cycle and Engineering
Development Site (LCEDS). The Contractor, as directed by the COTR, shall install and
maintain a production system or representative ASP hardware/sofiware for each ASP variant at
the contractor’s facility to perform systems engineering and software life-cycle management
activities.

3.2.17 Part B Specification: Allocated Baseline

The contractor shall identify ASP hardware and software configuration items (Cls} and allocate
system performance requirements to these Cls in a Part B Specification, which, after
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Government approval at the Preliminary Design Review (PDR), becomes the Allocated Baseline
for the system.

Data Deliverables: 070 Critical Item Identification
(71 Part B Specification
3.2.18 Part C Specification: Product Baseline

The contractor shall prepare an ASP Part C Specification, consisting of all CI technical
specifications, documents, and drawings, including CI interface control documents and drawings,
which, after Government approval at the Critical Design Review (CDR), becomes the Production
Baseline for the system.

Data Deliverables: 072 Part C Specification

3.2.19 Systems Configuration Review

The Contractor shall conduct a Systems Configuration Review (SCR) to demonstrate that the
ASP variants meet requirements in the ASP Performance Specification and related design data.
The SCR will consist of Government reviews of the ASP Functional and Physical Configuration
Audits against the Part B and Part C Specifications, respectively. The review demonstrates that
the as-built configurations of the ASP variants conform to the technical documentation defining
the system.

Data Deliverable(s): 071 Part B Specification
072 Part C Specification
33 Production

3.3.1 Manufacture and Delivery
The Requirements in this Section shall be individually applied to each variant.

Upon receipt of an order from the Contracting Officer exercising a CLIN option or options for
the production of portal systems, the Contractor shall fabricate, manufacture, mark, and ship
these items in accordance with the Performance Specification and the applicable Contract
Clauses. Installation, operation, and maintenance manuals shall accompany each portal
delivered.

GAT of the first production item of every CLIN shall consist of system-level testing. GAT of all
subsequent production items shall be limited to component-level testing. All GAT shall occur
prior to shipment and shall conform to the GAT Plan approved by the Government during PRR.

As appropriate, updates for these manuals shall be provided with each software revision.

The Contractor shall package and ship all production units at a time and location designated by
the Government. All shipped units shall arrive in a condition that facilities facilitates an
effective installation.

Data Deliverable(s): 021 Operating System Source and Executabie Code
041 Installation Manual
042 Operator’s Manual

043 Maintenance Manual
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_ 045 Configuration List
33.2 Reserved
3.4  Deployment Support
The Requirements in this Section shall be individually applied to each variant.
34.1 Installation Support
34.1.1 Venue Specific Design

The Contractor shall conduct site surveys and define a set of equipment required to equip a
particular site and develop a Venue-Specific Equipment List (VSEL). To the maximum extent
possible, the VSEL shall contain equipment available as fixed price CLINs on this contract or
GFE items.

For each site requested, the Contractor shall modify the hardware and software of a fixed portal
based on venue-specific needs including, but not limited to, an increase or decrease in the area of
the detection zone, an increase or decrease in the distance from the RSP to the detection objects,
and the orientation of RSP.

For every variant, the Contractor shall prepare an Installation Manual that allows for a
Government-designated deployment agency or third-party general contractor to perform all of
the activities associated with permanently or temporarily installing and assembling the ASP
system.

At each site requested the Contractor shall conduct field surveys to examine site operations,
facilities and cargo/vehicle movements to determine optimal deployment strategies for ASP
systems. Preferred deployment options for ASP systems shall be selected to minimize disruption
of the normal process flow at the site while assuring surveillance for illicit radioactive materials.

As required by the Government, the Contractor shall prepare Installation Drawings for each fixed
variant type and each modified fixed portal based on each venue-specific design. These
Installation Drawings shall contain sufficient detail to allow an efficient installation by a
Government-selected deployment agency.

Data Deliverable(s): 050 Site Survey
049 Venue Specific Equipment List
057 Installation Drawings

34.1.2 Materials and Special Fabrication

The Contractor shall provide materials and special fabrication services necessary to equip
particular facilities, platform, vehicles, or regions.

3.4.2 Installation Checkout

The Contractor shall conduct an Installation Checkout (INCO) of each ASP system at its
installed location to validate the operational-ready status of the system. The Contractor shall
submit an installation check out report which identifies ASP system performance as either
satisfactory or unsatisfactory. Satisfactory performance shall be documented using an MDA
metric with portal width, background rates, baseline depression information, and sensitivity
values (cps/pCi) for specific detection modes as well as other parameters that influence MDA
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values. For unsatisfactory performance, corrective actions shall be prescribed in the report. The
specific locations will be identified in the Technical Instruction which invokes the INCO efforts.
The Contractor shall provide an Installation Checkout Spares List.

The Installation Checkout Spares List shall include quantity, model, model numbers,
manufacturer information and prices for any non-standard or custom parts, and any other
relevant information. Installation Checkout Spare Parts shall be used only for the Installation
period and are not to remain at the installation locations as an initial stockpile of spare parts.

Data Deliverable(s): 051 Installation Checkout Report
005 Installation Checkout Spares List
343 Logistics and Support

The Contractor shall support and maintain the installed ASP portals. ‘The Contractor shall keep a
maintenance log for the duration of the period of performance, which shall be furnished to the
Government.

Data Deliverable(s): 013 Maintenance Log
3.4.3.1 [Not Used]
3.4.3.2 Maintenance Planning

The Contractor shall perform maintenance at two levels — on site/organizational and at repair
facility/depot. Periodic inspection and preventive maintenance must ensure components are
operational 24 hours per day, seven days per week.

3.4.3.3 Maintenance of the Advanced Spectroscopic Portals (ASP) shall be as follows:
3.4.3.3.1 On-Site/Organizational

On-Site Maintenance tasks are normally performed using contract resources. Downtime shall be
minimized by initiating removal/replace/repair actions as applicable. Maintenance shall be
conducted in accordance with DHS, CBP equipment maintenance and support policies, and
procedures, or as modified for specific requirements.

3.4.3.3.2 Repair Facility/Depot

The Contractor shall accomplish on- and off-equipment maintenance tasks at a technology repair
center, centralized repair facility, or at an operating location, as negotiated between the operator
and the contractor. (On-equipment maintenance is defined as those maintenance tasks that can
be effectively performed on the installed equipment at the system facility without removal of
equipment. Off-equipment maintenance is defined as those maintenance tasks that cannot be
effectively performed on the installed equipment but require removal to a shop or facility (depot)
for repair.

3.4.3.4 Support Equipment

The Contractor shall strive to achieve minimal reliance on external support and test equipment
for maintaining the ASP, and if needed, the Contractor shall use to the maximum extent possible
common commercially available support/test equipment.

35 Operator Training
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Training, training support, and training support materials shall be developed and available for
use prior to operational test and evaluation (OT&E). Government specific training requirements
shall be developed in concert between the Contractor and Government user personnel to the
maximum extent possible.

3.5.1 Training Support

The Contractor shall provide up to 30 days of operator and instructor training at its facility or at
facilities to be specified by the Government and shall last no more than 8 eight hours per day.
For each training session, the Government shall specify the portal variant, the number of training
days, and the number of trainees. The Contractor shall conduct the training within two weeks of
receipt of Government request for training.

3.5.2 Training Program

The training program shall consist of formal and informal instruction, and shall address ASP
installation, operation, and maintenance. The program may include training in person or
remotely to support Government training needs. The Contractor shall assume no prior
knowledge of the ASP system on the part of Government personnel. Consequently, the training
program shall be designed to educate the student to a level permitting safe installation, operation,
and maintenance. The program shall include an appropriate mix of classroom, remote, and
hands-on training, using actual equipment to the greatest extent possible. The training program
shall use testing to determine student proficiency. Ifinitial testing indicates a course to be
ineffective, the Contractor shall correct course deficiencies. In addition, the Contractor shall
provide instructor training. The training material shall be in an electronic format which allows
modification at a future date by the Government.

Data Deliverable(s): 037 Training Plan
(038 Instructor and Participant’s Guide — Installation Training
039 Instructor and Participant’s Guide — Operator Training
040 Instructor and Participant’s Guide — Maintenance Training
002 Presentation Materials
(56 Training Schedule
054 Meeting Minutes
061 Training Report

3.5.3 Training Requirements

The contractor shall provide on-site training for Government operator personnel as well as Train-
the-Trainer courses using materials to include classroom instruction, video, and on-the-job
training aids. The training shall cover the imaging equipment, transport system operation,
normal and emergency systems operations, image interpretation, and operator console
operations. Training shall also include all items contained in the System User’s Manual.

The contractor shall be required to present this training curriculum to the Government instructors
at the Federal Law Enforcement Training Center (FLETC) in Brunswick, GA.

3.6. Operational/Storage Checklist
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The Contractor shall provide a laminated Operators Checklist on a single sheet, listing each step
in the procedure required for the following: (1) for operating the ASP system; (2) for preparing
an operational system for short- or long-term storage; and (3) for preparing a stored ASP system
for operation. The checklist shall only list the sequential steps. Each step shall be described in
detail in the Operator’s Manual and each step shall reference an Operator’s Manual page
number. The checklist shall be attached to the ASP system near the operator’s station.

Data Deliverable(s): 043 Maintenance Manual with Maintenance Tasks checklist
3.7  On-Call Technical Assistance and Equipment Repair

The Contractor shall provide On-Call Technical Assistance and Equipment Repair service to
resolve on-site technical problems for the deployed ASP system after acceptance. The support
shall include personnel, materials, equipment, and service required to resolve technical problems.
The Contractor shall diagnose technical problems and restore the ASP system to operational
status. The specific location will be identified in the Technical Instruction which invokes the
On-Call Technical Assistance and Equipment Repair effort.

Data Deliverable(s): 048 On-Call Technical Assistance and Equipment Repair Log.
3.8  Corrosion Control

During the initial deployment period (One Year), the Contractor shall perform a corrosion
control program that may include requirements for inspection, cleaning, washing, scaling,
corrosion inhibitor application, priming, painting, waxing surfaces exposed to the elements, or
other corrosion inhibiting procedures.

In the logbook of the individually deployed ASP and in the On-Call Technical Assistance and
Equipment Repair Log, the Contractor shall document the actions taken, the treatment site, and
the contact information of the service provider.

Data Deliverable(s): 048 On-Call Technical Assistance and Equipment Repair Log
3.9 Reserved
3.10  Safety

The contractor for shall maintain a system safety program that continually identifies all hazards
and provides a methodology to either eliminate or control these identified hazards.

[END OF THIS SECTION]
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SECTIOND PACKAGING AND MARKING

D.1

PACKAGING AND MARKING

a) Exterior Marking. In addition to standard commercial practices for marking for
shipment by truck, shipping containers shall also be marked with the DHS Contract
number and Confract modification number and intended installation or storage site (as
provided by the Government).

b) Equipment Marking. For identification purposes, the contractor shall place a
permanent marking with serialization on each radiation sensor panel and on each portal
system. The serialization shall follow this format:

Radiation Sensor Panel: DNDO-MMMM-YYY Y-RSP-####

Advanced Spectroscopic Portal (ASP) Program system: DNDO-MMMM-
YYYY-ASP-##Ht

DNDO indicates the ordering agency.

MMMM is a four character identifier of the manufacturer (prime contractor).
YYYY is the four digit calendar year which the production option is awarded.
###H# indicates a unique sequential numbers beginning with 0001. '

¢) Radiation Sensor Panel Packaging. The ASP Radiation Sensor Panels (RSPs) (with or
without steel support structure) shall be crated in such a manner as to protect the
equipment during shipment and to allow outdoor storage of crates at jobsite. They shall
be palletized on both the top and the bottom. The pallets shall be sufficiently oversized
in each direction such that when the RSPs do not come in contact with other RSPs side-
to-side or when stacked on top of each other. The pallets shall be secured to the RSPs
using steel bands.

d) Ancillary Equipment Packaging. Control boxes, annunciators, vehicle occupancy
sensors, VIS cameras, and any ancillary equipment, cables, bolts, software, and
documentation shall be crated in such a manner as to protect the equipment during
shipment and to allow outdoor storage of crates at jobsite. All ancillary equipment for a
single portal shall be packaged in a single crate such that there will be one crate for each
portal shipped to a site.

e) Shipping. The Government will provide either flat-bed or curtain-sided conveyances
for shipping of RSPs and ancillary equipment crates. The contractor shall provide any
necessary equipment and services to load the RSPs and ancillary equipment crates from
the side of the conveyance in a manner that allows three-sided access to the RSPs and
crates such that the only equipment required to unload shipment is a forklift without the
use of a loading dock.

[END OF THIS SECTION]
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SECTION E INSPECTION AND ACCEPTANCE
E.1  NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE

The following contract clauses pertinent to this section are hereby incorporated by reference (by
Citation Number, Title, and Date) in accordance with the clause at FAR "52.252-2 CLAUSES
INCORPORATED BY REFERENCE" in Section I of this contract. See FAR 52.252-2 for an
internet address (if specified) for electronic access to the full text of a clause.

NUMBER TITLE/DATE
FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)
52.246-2 INSPECTION OF SUPPLIES--FIXED PRICE (AUG 1996)
52.246-5 INSPECTION OF SERVICES--COST-REIMBURSEMENT (APR
1984)
52.246-16 RESPONSIBILITY FOR SUPPLIES (APR 1984)

E.2 INSPECTION AND ACCEPTANCE

DHS inspection and acceptance of services, reports, and other required non-hardware
deliverables or outputs shall take place at 245 Murray Drive, Washington, DC 20528, or at any
other location where the services are performed and reports and deliverables or outputs are
produced or submitted. The COTR listed in Section G has been delegated authority to mspect
and accept all services, reports, and required deliverables or outputs.

The Government plans to accept the Pilot Portal Standard Cargo Variants at a test site TBD. For
planning purposes, the Pilot Portals may be transported to the New York-New Jersey
Countermeasure Testbed for deployment.

Final Acceptance is defined as successfully completion of all required formal testing as specified
in the Statement of Work.

E.3 ACCEPTANCE

Deleted in its entirety.

[END OF THIS SECTION]
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SECTION F DELIVERIES OR PERFORMANCE
F.1  NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE

The following contract clauses pertinent to this section are hereby incorporated by reference (by
Citation Number, Title, and Date) in accordance with the clause at FAR "52.252-2 CLAUSES
INCORPORATED BY REFERENCE" in Section I of this contract. See FAR 52.252-2 for an
internet address (if specified) for electronic access to the full text of a clause.

NUMBER TITLE/DATE

FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)
52.242-15 STOP-WORK ORDER (AUG 1989) ALTERNATE I (APR 1984)
52.247-29 F.O.B. ORIGIN (JUN 1988)
52.247-46 SHIPPING POINTS USED IN EVALUATION OF F.O.B.

ORIGIN OFFERS (APR 1984)

The following contract clauses pertinent to this section are hereby incorporated by reference in
accordance with the Homeland Security Acquisition Regulation (HSAR):

NUMBER TITLE/DATE
3052.247-70 F.0.B. ORIGIN INFORMATION (DEC 2003)
3052.247-71 F.O.B. ORIGIN ONLY (DEC 2003}

F.2  PERIOD OF PERFORMANCE

The period of performance is one year (base) starting from the date of award of this contract for a
period of twelve months and may be extended up to four additional one-year periods if options
are exercised. The Contracting Officer will notify the contractor in writing 60 days prior to the
beginning of the option period if the Government determines that it is in its best interest to
exercise the option.

CLINS may extend beyond the performance period of the last exercised option as set
forth herein provided that:

o This approval is made in writing before the original estimated completion date and
clearly states that the extension is at no additional cost;

o Performance must not extend beyond 30 calendar days from the original estimated
completion date (last option vear if exercised); and

Prior to the original estimated completion date, the Contractor must provide a copy of the
COTR’s approval for any extension; in addition, the Contractor must attach another copy of the
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COTR’s approval for such continued performance to the completion voucher submitted for
payment,

F.3 PLACES OF PERFORMANCE
Performance of this contract shall be at the Contractor’s and any subcontractor’s facilities.

F4  PROVISIONAL ITEM ORDERING

In accordance with Clause H.7 provisioning procedures, the following provisioned items are
required to be delivered by the following dates:

Delivery
Item Supplies/Services Reference Unit Qtfy. Date

(Items will be identified when ordered)

The provisioned items requested to be delivered will include appropriate shipping instructions.

F.5 REPORTING REQUIREMENTS

The contractor shall comply with reporting and deliverable requirements in accordance with Attachment
3, Contract Data Deliverables and Schedule.

The contractor shall provide DHS with electronic copies of all technical and non-technical data developed
as a result of the efforts described in this SOW. The data may be either proprietary or non-proprietary
and includes formal (required by CDRL)

Copies of each report shall be submitted in the quantities indicated and at the time specified by the
CDRLs to the addresses shown below:

The Contracting Officer at the following address:

Department of Homeland Security
Domestic Nuclear Detection Office
Office of Procurement Operations
Attn: Thomas S. Bordone Contracting Officer
245 Murray Lane, SW Building 410

Washington, DC 20528

The COTR at the following address:
Department of Homeland Security
Domestic Nuclear Detection Office
Attn: Rex Reagan , COTR

245 Murray Lane, SW Building 410
Washington, DC 20528

[END OF SECTION]
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SECTION G CONTRACT ADMINISTRATION DATA
G.1 ADMINISTRATIVE CONTRACTING OFFICE
The Administrative Contracting Office is:
Department of Homeéland Security/OPO/DNDO

G.2 CONTRACTING OFFICER TECHNICAL REPRESENTATIVE (COTR)
The Contracting Officer Technical Representative (COTR) is Rex Reagan.
G.3 COTR RESPONSIBILITIES

(a) Technical Directions by COTR is defined to include:

(1) Written instructions to the Contractor which fill in details, suggest possible lines of
inquiry, or otherwise facilitate completion of work;

(2) Provision of written information to the Contractor which assists in the interpretation of
drawings, specifications, or technical portions of the work statement;

(3) Review and, where required, provide written approval of technical reports, drawings,
specifications, or technical information to be delivered. Technical directions must be in writing,
and must be within the scope of the work as detailed in Section C.

(b) The COTR is authorized by designation to take any or all action with respect to the
following which could lawfully be taken by the Contracting Officer, except any action
specifically prohibited by the terms of this Contract:

(1) Assure that the Contractor performs the technical requirements of the contract in
accordance with the contract terms, conditions, and specifications.

(2) Perform or cause to be performed, inspections necessary in connection with a) above and
require the Contractor to correct all deficiencies; perform acceptance for the Government.

(3) Maintain all liaison and direct communications with the Contractor. Written
communications with the Contractor and documents shall be signed as "Cognizant Technical
Officer" with a copy furnished to the Contracting Officer.

(4) Issue written interpretations of technical requirements of Government drawings, designs,
and specifications.

(5) Manitor the Contractor's production or performance progress and notify the Contractor in
writing of deficiencies observed during surveillance, and direct appropriate
action to effect correction. Record and report to the Contracting Officer incidents of faulty or
nonconforming work, delays or problems.
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(6) Obtain necessary security clearance and appropriate identification if access to Government
facilities is required. If to be provided, ensure that Government furnished property is available
when required.

LIMITATIONS: The COTR is not empowered to award, agree to, or sign any contract
(including delivery or purchase orders) or modifications thereto, or in any way to obligate the
payment of money by the Government. The COTR may not take any action which may impact
on the contract schedule, funds, scope or rate of utilization of LOE. All contractual agreements,
commitments, or modifications which involve prices, quantities, quality, and schedules shall be
made only by the Contracting Officer.

(¢) The COTR is required to meet quarterly/semi-annually/annually with the Contractor and the
Contracting Officer concerning performance of items delivered under this contract and any other
administration or technical issues. Telephonic reports may be made if no problems are being
experienced. Problem areas shall be brought to the immediate attention of the Contracting
Officer.

(d) In the absence of the designated COTR, the COTR may designate someone to serve as COTR
in their place. However, such action to direct an individual to act in the COTR's stead shall
immediately be communicated to the Contractor and the Contracting Officer.

(e) Contractual Problems - Contractual problems, of any nature, that may arise during the life of
the contract must be handled in conformance with specific public laws and regulations (i.e.
Federal Acquisition Regulation and Department of Homeland Security Acquisition Regulation).
The Contractor and the COTR shall bring all contracting problems to the immediate attention of
the Contracting Officer. Only the Contracting Officer is authorized to formally resolve such
problems. The Contracting Officer will be responsible for resolving contract issues, determining
contract scope and interpreting contract terms and conditions. The Contracting Officer is the
sole authority authorized to approve changes in any of the requirements under this contract.
Notwithstanding any clause contained elsewhere in this contract, the said authority remains
solely with the Contracting Officer. These changes include, but will not be limited to the
following areas: scope of work, price, quantity, technical specifications, delivery schedules, and
contract terms and conditions. In the event the Contractor effects any changes at the direction of
any other person other than the Contracting Officer, the change will be considered to have been
made without authority.

(f) Failure by the Contractor to report to the Administrative Contracting Office, any action by the
Government considered to a change, within the specified number of days contained in FAR
52.243-7 (Notification of Changes), waives the Contractor's right to any claims for equitable
adjustments.

(g) Technical Instruction — Technical direction and guidelines for within scope changes during

performance of this contract must be in compliance with applicable public laws and regulations.
Information on the parameters established and the authority required is provided in the Statement
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of Work under “Section 3.0 Requirements.” Please be advised that deviation from this guidance
could result in substantial risks (costs, meeting performance schedules, etc).

G4 ACCOUNTING AND APPROPRIATION DATA
To be provided upon award
G.5 PAYMENT AND INVOICE INFORMATION

Payment shall be made for services accepted by the Government delivered to the destinations set
forth in the contract. The Government will make payment in accordance with the Prompt
Payment Act (31 U.S.C. 3903) and Office of Management and Budget (OMB) Circular A-125,
Prompt Payment. The Government will make payment in accordance with the clause FAR
52.232-33, Payment By Electronic Funds Transfer - Central Contractor Registration {May 1999).

All invoices shall contain the following information at a minimum:

Name & Address of Contractor/Signature and Name of point of contact/
Date and invoice number

Contract number

Number and date of action

Labor categories utilized (actual categories required only for pricing arrangements other
than Firm Fixed Price (FFP))

Contract Line Item Number (CLIN), if applicable

Quantity, unit price, and extension of each CLIN

Performance period

Interim payment period, payment for partial delivery, if applicable
Prompt payment discounts

a. Invoices for Cost-Plus-Fixed-Fee (CPFF) portion of the Cost-Plus-Award-Fee (CPAF)
Contract and Firm Fixed Priced efforts shall be submitted on a monthly basis.

b. Cost-Plus-Fixed-Fee portion of the Cost-Plus-Award-Fee voucher shall also contain the
information provided above.

c. Upon inspection and written acceptance of the services described the contractor shall be
entitled to payment. Payment of all FFP CLINS will be made upon presentation of final
Material Inspection and Receiving Report (Contract Data Deliverable Item 047) or upon
fulfillment of all iterns identified in the conditional acceptance letter.

d. Award Fee will be reimbursed under a separate voucher and payable no later than 45
days after the end of the evaluation period.

e. Under no circumstances shall the total amount invoiced exceed the amount negotiated
under the basic agreement or subsequent modifications.

f.  To receive timely payment, the contractor shall follow the instructions provided above
and submit an original and one copy of all vouchers to:
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Contracting Officer
Invoicing PPB

245 Murray Drive
Washington, DC 20528

g. The payment to shall be made by wire transfer or check as follows:
Bank:

Bank:

ABA #:

Address:

Acct.

Credit Account No.:

h. Payment will be made as close as possible but not later than the 30™ calendar day after
the designated paying office has received a proper invoice from the contractor.

i. The payment date is the date placed on the U.S. Treasury Check at the time of issuance
by the disbursing office, or the date the electronic transfer is made, and not the date of the
actual receipt of the check in the mail.

G.6 AWARD FEE PAYMENT

The Government anticipates that award fee payments will be made within forty five (45) days
after the end of the evaluation period and shall be in accordance with Section J, Attachment 4 of
this document.

G.7 REPRESENTATIONS AND CERTIFICATIONS

The representations, certifications, and other statements submitted by the contractor, are
incorporated herein by reference.

G.8 TRAVEL

a. Approval of Foreign Travel: The cost of foreign travel is allowable only when the specific
written approval of the Contracting Officer responsible for administration of the contract is
obtained prior to commencing the trip. Approval must be requested a least 30 days before the
scheduled departure date in order that all necessary clearances may be processed. Each
individual trip must be approved separately even though it may have been included in a
previously approved budget Foreign travel is defined as any travel outside of Canada and the
United States and its territories and possessions.

b. Domestic/local travel shall take place in accordance with the Federal Travel Regulations
(FTR). Documentation showing dates and mileage for such travel shall be maintained in support

of invoices claiming reimbursement.

[END OF THIS SECTION]
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SECTION H SPECIAL CONTRACT REQUIREMENTS

H.1. A MINIMUM PURCHASE QUANTITIES

In Table H1, the Government has established minimum purchase quantities per contract per year for
“equivalent radiation sensing panels.” The equivalent RSPs per variant are listed in Table 4-1 of the
ASP Performance Specification. The Government’s guaranteed minimum will be the minimum
quantity specified for the base year. The minimum equivalent RSPs specified in the Table H1 for
each option period are the minimum quantities to be ordered that year if any FFP option CLIN is
exercised. These minimums are provided to enable the contractor to provide competitive pricing
based on overall manufacturing volume without specific assumptions with regard to specific variant
purchase quantities. As evidenced by Table L1, the actual variant quantities ordered quantity may
be significantly higher than the minimum quantities for equivalent RSPs. Additionally, the number
of medium resolution systems vs. high resolution systems ordered may vary based on actual
demonstrated performance of the production units.

The minimum equivalent RSP specified in Table H1 for the base vear and the option years does not
include Variant P.

Table H1 — Guaranteed Minimum RSP Quantities per Contract

Equivalent RSPs Each Offeror
Eptie

all  {Minimum Equivalent RSP { L) )
High Resoiution Contracter
all  {Minimum Equivalent RSP ( S )

H.1 OPTIONS

Consistent with the mission of the Domestic Nuclear Detection Office, DHS reserves the right to
exercise the options set forth in Section B on behalf of other agencies in support of the global
nuclear detection architecture. For the CPAF Option CLINS, the Contracting Officer shall
provide written notice to the contractor 60 days prior to the expiration of the contract that the
option will be exercised. Following written notice the contract performance period shall be
extended in accordance with the optional period identified and by a formal modification to the
contract,

Option to Increase Quantity of Separately Priced Line Items: The Government reserves the right
to exercise the FFP optional CLINS from time to time at the prices stated in Section B. The
Contracting Officer may exercise the option items provided that a preliminary written notice of
the Government’s intention to exercise an option item shall be given at least fifteen days prior to
the expiration of the period of exercise for said option. The Government may exercise the FFP
option items as follows: (1) Option Year 1 CLINS may be exercised at anytime prior to 12
months after contract award (MAC); (2) Option Year 2 CLINS may be exercised anytime prior

Page 59 of 127




SPECIAL CONTRACT REQUIREMENTS SECTION H HSHQDC-06-C-00067

to 24 MAC,; (3) Option Year 3 CLINS may be exercised anytime prior to 36 MAC; and (4)
Option Year 4 CLINS may be exercised anytime prior to 48 MAC.

Option to Extend Services: The Government reserves the right to continue performance of any
services within the limits and at the cost specified in the contract. It should also be noted that
costs may be adjusted as a result of price or rate changes in accordance with FAR 52.217-8.

Option to Extend the Term of the Contract: The Government reserves the right to extend the
term of this contract by written notice to the Contractor within 30 days and in accordance with
FAR 52.217-9.

H.2 NONEXPENDABLE PROPERTY PURCHASES AND INFORMATION
TECHNOLOGY RESOURCES

The Contractor shall request authorization from the Government to purchase equipment and/or
resources as required. As part of this requirement, the Contractor shall provide a list giving a
description of every item, quantity of units, price, and function.

H3 SUBCONTRACTING PLAN AND eSRS

The Contractor’s subcontracting plan dated June 5, 2006 is hereby incorporated as a material
part of this contract.

As part of Integrated Acquisition Environment (IAE), Contractors must submit their
Summary Subcontract Reports for into the Electronic Subcontracting Reporting System
(eSRS). The eSRS eliminates both Standard Forms (SFs) 294, "Individual Subcontracting
Report (ISR)" and 295, "Summary Subcontracting Report (SSR)" paper submissions. The
system is located at: www.esrs.gov. Contractors are responsible for entering accurate, timely
and complete reports in the eSRS. Contractors must verify that their Central Contractor
Registration (CCR) information is accurate, as the eSRS is pre-populated with select CCR
contractor information.

H.4 USE OF NON-DEVELOPMENTAL ITEMS (NDI)
(a) Use of NDI is the preferred method of satisfying operational requirements for nuclear
detection systems where such use does not degrade the operational or performance
requirements. The term NDI means:
(1) Any item of supply that is available in the commercial marketplace;
(2) Any previously developed item of supply that is in use by a department or agency of
the United States, a State or local Government, or a foreign Government with which the
United States has a mutual defense cooperation agreement;
(3) Any item of supply described in paragraph (1) or (2) that requires only minor

modification in order to meet the requirements of the procuring agency; or
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(4) Any item of supply that is currently being produced that does not meet the
requirements of paragraph (1), (2), or (3) solely because the item:

(1) is not yet in use; or
(ii) is not yet available in the commercial marketplace.
(b} (Reserved)

H.5 ENVIRONMENTAL IMPACT ANALYSIS AND HAZARDOUS MATERIALS
MANAGEMENT

The Contractor shall fully comply with Title 29, Code of Federal Regulations 1910.1200, Hazard
Communication Standard. The Contractor shall ensure its personnel and facilities utilized in
performance of this contract (and those of his subcontractors) satisfy Federal, State, and Local
environmental regulations and statutes. In designing engineering changes and improvements, the
Contractor shall review applicable processes, methods, and procedures used in production,
inspection, testing maintenance, and repair of the ASP system to ensure that any hazardous
materials have been identified, and are included in the Hazardous Material report, and that all
materials and their use fall within prescribed Federal, State and Local limits and procedures for
usage. The Hazardous Material Report shall be submitted to the COTR. Special attention shall
be given to any known or potential Ozone Depleting Substances (ODSs), as well as any
substances or materials posing health or safety hazards. In the event the Contractor identifies any

real or potential problem, it shall notify the CO in writing of the specific concerns and recommended
course of action.

H.6 AWARD FEE

The cost-plus-award-fee portion of this contract shall include an estimated cost, award fee, and
a potential base fee.

The award fee amount and the award fee determination methodology are unilateral decisions
made solely at the discretion of the Government.

H.7 PROVISIONING PROCEDURES

(a) The Contracting Officer is the only individual authorized to issue Provisional Item Orders
(P10) under this contract.

(b) Ordering
(1) Replacement Parts identified in CDRL046 may be ordered by the issuance of PIOs.
Orders may be issued under CLIN 0004 for the period beginning with the effective
date of this contract.

(2) It is understood and agreed that the Government does not have any obligations under
the terms of this contract to issue P1Os.
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(3) All PIOs hereunder are subject to the terms and conditions of this clause. The contract
shall control in the event of a conflict with any order.

(4) Orders shall be effective upon receipt of the PIO by Contractor

(5) PIOs shall, at a minimum, describe the following:
a. The supplies or services being ordered;
b. The requested delivery schedule (unpriced orders) or required delivery
schedule for definitized orders;
¢. The designation of the CLINs that the order’s price will be listed under; and
d. Any other specifics which are required to complete the order.

(6) The Government reserves the right to issue unpriced orders under this contract. All
orders shall be subject to the “Limitation of Funds” clause of this contract. PIOs shall
be issued by the Contracting Officer, on a Standard Form 30, “Amendment of
Solicitation/Modification of Contract”.

(7) Within thirty (30) days after receipt of an unpriced PIO, the contractor shall submit a
FFP proposal to definitize the order. A proposal may address more than one P10, but
each deliverable item must be priced and substantiated separately within the proposal.
The parties shall make every effort to negotiate FFPs for items ordered under unpriced
PIO. If it becomes apparent that the parties cannot agree on the FFP, the Contracting
Officer may issue a unilateral determination of prices subject to the “Disputes” clause
of this contract. Nothing in this clause shall excuse the Contractor from performing
any work under this contract.

H.8 RIGHTS IN TECHNICAL DATA AND COMPUTER SOFTWARE -
NONCOMMERCIAL

(a) Definitions. As used in this clause:
(1) "Commercial computer software” means computer software that is a commercial item.
(2) "Commercial technical data" means technical data pertaining to a commercial item

(3) "Computer database” or "database" means a collection of recorded information in a form
capable of, and for the purpose of, being stored in, processed, and operated on by a computer. The
term does not include computer software.

(4) "Computer program™ means a set of instructions, rules, routines, or statements, regardless
of the form or method of recording, that is capable of causing a computer to perform a specific
operation or series of operations. Examples include firmware, object code, and any form of
executable code. :

(5) "Computer software" means (i) computer programs; and (if} source code, source code
listings, and similar human-readable, recorded information that can be compiled to generate a
computer program. The term does not include computer databases or computer software
documentation.
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(6) "Computer software documentation" means technical data relating to computer software.
(1) The term includes—

(A) Computer software design documentation, such as design details, algorithms,
processes, flow charts, formulas, and related material that describe the design, organization, or
structure of computer software; and

(B) Computer software user's documentation, such as user's or owner’s manuals,
installation instructions, operating instructions, and similar information that explains the capabilities of
the computer software or provides instructions for using the computer software.

(if) The term does not include computer software.

{7) "Detailed manufacturing or process data" means technical data that describe the steps,
sequences, and conditions of manufacturing, processing or assembly used by the manufacturer to
produce an item or to perform a process.

(8) "Developed" means that—

(1) An item or process exists and is workable. Workability is generally established when
the item or process has been analyzed or tested sufficiently to demonstrate to reasonable people skilled
in the art that there is a high probability that it will operate as intended. Whether, how much, and what
type of analysis or testing is required to establish workability depends on the nature of the item or
process, and the state of the art. To be considered "developed," the item or process need not be at the
stage where it could be offered for sale or sold on the commercial market, nor must the item or process
be actually reduced to practice within the meaning of Title 35 of the United States Code.

(ii) A computer program has been successfully operated in a computer and tested to the
extent sufficient to demonstrate to reasonable persons skilled in the art that the program can
reasonably be expected to perform its intended purpose;

(iify Computer software, other than computer programs, has been tested or analyzed to
the extent sufficient to demonstrate to reasonable persons skilled in the art that the software can
reasonably be expected to perform its intended purpose; or

(iv) Computer software user's documentation required to be delivered under a contract
has been written, in any medium, in sufficient detail to comply with requirements under that confract.

(9) "Developed exclusively at private expense” means development was accomplished
entirely with costs charged to indirect cost pools, costs not allocated to a government contract, or any
combination thereof.

(i) Private expense detenminations should be made at the lowest practicable level.

(il) Under fixed-price contracts, when total costs are greater than the firm-fixed-price or
ceiling price of the contract, the additional development costs necessary to complete development
shall not be considered when determining whether development was at government, private, or mixed
expense.

(10) "Developed exclusively with government funds" means development was

accomplished entirely with costs charged to direct cost pools, costs allocated to a government contract,
or any combination thereof.
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(11) "Developed with mixed funding" means development was accomplished partially with
costs charged to indirect cost pools and/or costs not allocated to a government contract, and partially
with costs charged directly to a government contract.

(12) "Form, fit, and function data" means technical data that describes the required overall
physical, functional, and performance characteristics (along with the qualification requirements, if
applicable) of an item or process to the extent necessary to permit identification of physically and
functionally interchangeable items.

(13) "Government purpose" means any activity in which the United States Government is a
party.

(i) The term includes competitive procurement and any agreements or contracts with, or
sales or transfers to, international or multi-national defense organizations or foreign governments.

(1)) The term does not include the rights to access, use, modify, reproduce, release,
perform, display, or disclose technical data for commercial purposes or to authorize others to do so.

(14) "Government purpose rights" means the rights to—

(i) Access, use, modify, reproduce, release, perform, display, or disclose technical data or
computer software within the Government without restriction; and

(i) Release or disclose technical data or computer software outside the Government and
authorize persons to whom release or disclosure has been made to access, use, modify, reproduce,
release, perform, display, or disclose that data for United States government purposes. However, the
Government shall not release or disclose the technical data or computer software outside the
Government unless—

(A) Prior to release or disclosure (or in emergency situations, as soon as
practicable), the intended recipient is subject to the non-disclosure agreement at Section J, Attachment
6, or

(B) The recipient is a government contractor receiving access to the technical data
for performance of a government contract that contains the clause, Government-Furnished
Information Marked with Restrictive Legends.

(15) "Limited rights" means the rights to access, use, modify, reproduce, release, perform,
display, or disclose noncommercial technical data, in whole or in part, within the Government, except
that the technical data may not be used to manufacture additional quantities of the item, or to practice
the process to which the technical data pertains. The Government may not, without the written
permission of the party asserting limited rights, release or disclose the technical data outside the
Government, or authorize the technical data to be accessed or used by another party, unless—

(i) The reproduction, release, disclosure, access, or use is—-
(A) Necessary for emergency repair and overhaul;
(B) A release or disclosure of technical data (other than detailed manufacturing or
process data) to, or access or use of such data by, a foreign government that is in the interest of the

Government and is required for evaluational or informational purposes; or

(C) Arelease or disclosure of computer software design documentation to, or
access by, a contractor or subcontractor performing a service contract (see 37.101 of the Federal
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Acquisition Regulation) in support of this or a related contract to use such computer software
documentation to (i) diagnose and correct deficiencies in a computer program; (ii) modify computer
software to enable a computer program to be combined with, adapted to, or merged with other
computer programs or when necessary to respond to urgent tactical sifuations or for emergency repair
or overhaul of items or processes; and

(i) The recipient is subject to a prohibition on the further reproduction, release,
disclosure, access, or use of the technical data; and

(1ii} The recipient for emergency repair or overhaul is required to destroy the
technical data and all copies in its possession promptly following completion of the emergency repair
or overhaul, and to notify the Contractor that the data or software have been destroyed; and

(iv) The contractor or subcontractor asserting the restriction is notified of such
reproduction, release, disclosure, access, or use.

(16) “Noncommercial computer software” means computer software that does not qualify as
commercial computer software.

(17) "Noncommercial technical data" means technical data that does not qualify as
commercial technical data.

(18) “Open Architecture Life Cycle Support” shall mean any development of technical
data or computer software for the Advanced Spectroscopic Portal (ASP) systems and any follow-
on systems that will:

(1) Facilitate development of a modular architecture for ASP and allow for
affordable interoperability;

(it) Ensure that the system design of ASP is sufficiently flexible and robust to
accommodate changing technology and requirements;

(i) Facilitate integration with other ASP variants and use of commercial
products from multiple sources both in the initial design and in future enhancements;

(iv) Allow for support of ASP from other Government designated entities;

(v) Enable incremental system irnprovements through upgrades of individual
hardware or software modules with newer modular components without redesign of entire
systems or large portions thereof; or

(vi) Mitigate the risks associated with technology obsolescence, being locked
into proprietary technology, and reliance on a single source of supply over the life of the system.

(19) “Open Architecture Life Cycle Support rights” shall mean the Government’s rights to

access, use, modify, reproduce, release, perform, display, disclose or create derivative works from any
technical data or computer software that is necessary for Open Architecture Life Cycle Support.

(20) “Restricted rights” apply only to noncommercial computer software and mean the
Government's rights to—

(i) Install and use computer software on one computer at a time. The computer software

may not be time shared or accessed by more than one terminal or central processing unit unless
otherwise permitted by this contract;
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(i1) Transfer computer software within the Government without further permission of the
Contractor so long as the transferred computer software remains subject to the provisions of this
clause;

(iit) Make the minimum number of copies of the computer software required for
safekeeping (archive), backup, or modification purposes;

(iv) Modify computer software provided that the Government may—

(A) Use the modified software only as provided in paragraphs (a)(18)(i} and (iii) of
this clause; and

(B) Not release or disclose the modified software except as provided in paragraphs
(a)(18)(i1), (v} and (vi) of this clause;

(v) Permit contractors or subcontractors performing service contracts (see 37.101 of the
Federal Acquisition Regulation) in support of this or a related contract to use computer software to
diagnose and correct deficiencies in a computer program, to modify computer software to enable a
computer program to be combined with, adapted to, or merged with other computer programs or when
necessary to respond fo urgent tactical situations or for emergency repair or overhaul of items or
processes, provided that—

(A) The Government notifies the party which has granted restricted rights that a
release or disclosure to particular contractors or subcontractors was made;

(B) Such contractors or subcontractors are subject to the use and non-disclosure
agreement at Section I, Attachment 6, or are Government contractors receiving access to the software
for performance of a Government contract that contains the clause below, Gevernment-Furnished
Information Marked with Restrictive Legends; and

(C) The Government shall not permit the recipient to decompile, disassemble, or
reverse engineer the software, or use software decompiled, disassembled, or reverse engineered by the
Government pursuant to paragraph (a){(18)(iv) of this clause, for any other purpose;

(D) Such use is subject to the limitation in paragraph (2)(18)(i) of this clause;

(vi) Permit contractors or subcontractors performing emergency repairs or overhaul of
items or components of items procured under this or a related contract to use the computer software
when necessary to perform the repairs or overhaul, or to modify the computer software to reflect the
repairs or overhaul made, provided that—

(A) The intended recipient is subject to the use and non-disclosure agreement at
Section J, Attachment 6 or is a Government contractor receiving access to the software for
performance of a Government contract that contains the clause below, Government-Furnished
Information Marked with Restrictive Legends; and

(B) The Government shall not permit the recipient to decompile, disassemble, or
reverse engineer the software, or use software decompiled, disassembled, or reverse engineered by the
Government pursuant to paragraph (a)(18)(iv) of this clause, for any other purpose; and

{C) The Government shall require a recipient of restricted rights software for
emergency repair or overhaul is required to destroy any copies of the software in its possession
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promptly following completion of the emergency repair/overhaul and to notify the Contractor that the
software has been destroyed.

(21) "Technical data" means recorded information (regardless of the form or method of the
recording) of a scientific or technical nature (including computer databases and computer software
documentation). The term does not include computer software or financial, administrative, cost or
pricing, or management data or other information incidental to contract administration. Recorded
information of a scientific or technical nature that is included in computer databases is also technical
data.

(22) "Unlimited rights" means the rights to access, use, modify, reproduce, perform, display,
release, or disclose technical data or computer software in whole or in part, in any manner and for any
purpose whatsoever, and to have or authorize others to do so.

(b) Government Rights. The Contractor grants or shall obtain for the Government the following
paid-up, world-wide, nonexclusive, irrevocable license rights in technical data and computer software:

(1) Unlimited rights. The Government shall have unlimited rights in—

(i) Technical data or computer software developed exclusively with Government funds.

(ii) Technical data pertaining to an item or process which has been or will be developed
exclusively with Government funds;

(ui) Studies, analyses, test data, or similar data produced for this contract, when the
study, analysis, test, or similar work was specified as an element of performance;

(iv) Form, fit, and function data;

(v) Technical data or computer software necessary for installation, operation,
maintenance, or training purposes (other than detailed manufacturing or process data);

(vi) Corrections or changes to technical data or computer software furnished to the
Contractor by the Govermnment;

(vil) Technical data or computer software otherwise publicly available or that has been
released or disclosed by the Contractor or subcontractor without restrictions;

(viil) Technical data or computer software in which the Government has obtained
unlimited rights under another Government contract or as a result of negotiations;

(ix) Technical data or computer software furnished to the Government, under this or any
other Government contract or subcontract with restrictive conditions and the restrictive conditions
have expired (e.g., government purpose rights, SBIR data rights, or negotiated license rights);

(x) Computer software user's documentation required to be delivered under this contract,
and

(x1) Technical data or computer software delivered or otherwise provided to the
Government without any restrictive markings (see paragraph (g)).

(2) Government purpose rights.
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(i) The Government shall have government purpose rights for a five-year period, or such
other period as may be negotiated in—

(A) Technical data or computer software developed with mixed funding; and
(B} Technical data pertaining to items or processes developed with mixed funding;

(if) The five-year period, or such other period as may have been negotiated under
paragraph (b)(5) of this clause, shall commence upon execution of the contract, subcontract, letter
contract (or similar contractual instrument), contract modification, or option exercise that required
development of the computer software, development of the items or processes, or creation of the
technical data. Upon expiration of the five-year or other negotiated period, the Governiment shali have
unlimited rights in the technical data or computer software.

(3) Limited rights.

(i) Except as provided in paragraphs (b)(1)(ii) and (b)(1)(iv) through (b)(1)(xi) of this
clause, the Government shall have limited rights in technical data-—

(A) Pertaining to items or processes developed exclusively at private expense and
marked with the limited rights legend prescribed in paragraph (f) of this clause; or

(B) Created exclusively at private expense in the performance of a contract that
does not require the development, manufacture, construction, or production of items or processes.

(4) Restricted rights. The Government shall have restricted rights in noncommercial
computer software that was developed exclusively at private expense and is required to be delivered or
otherwise provided to the Government under this contract.

(5) Negotiated license rights.

(1) The standard license rights granted to the Government under paragraphs (b)(1)
through (b)(4) of this clause (including the period during which the Government shall have
government purpose rights) may be modified only by mutual written agreement.

(ii) If either party desires to negotiate specialized license rights in technical data or
computer software, the other party agrees to promptly enter into good faith negotiations to determine
whether there are acceptable terms for transferring such rights.

(iif)y However, in no event may the negotiated license provide the Government lesser
rights than limited rights in technical data, or restricted rights in computer software.

(iv) Any license rights negotiated under this paragraph shall be identified in a license
agreement attached to this contract.

(6) Prior government rights. Technical data and computer software that will be delivered,
furnished, or otherwise provided to the Government under this contract, in which the Government has

previously obtained rights shall be delivered, furnished, or provided with the pre-existing rights,
uniess—

(1) The parties have agreed otherwise; or

(i) Any restrictions on the Government's rights to access, use, modify, reproduce,
release, perform, display, or disclose the data or sofiware have expired.
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(7) Rights in derivative technical data and computer software. The Government shall retain
its rights in the unchanged portions of any technical data and computer software delivered under this

contract that the Contractor uses to prepare, or includes in, derivative technical data or computer
software.

(8) Open Architecture Life Cycle Support rights. Notwithstanding any of previous rights
delineated in 1-7 of this paragraph, the Government shall have Open Architecture Life Cycle Support

rights in any technical data and computer software that is agreed to by the parties as necessary for
Open Architecture Life Cycle Support. Any such technical data and computer software may be made

available to any entity the Government designates as having a need to access the technical data and
computer software. Any Government designee that will be given access to any technical data and
computer software necessary for Open Architecture Life Cycle Support will sign a non-disclosure
agreement that will subject all Government designees to the same restrictions on release of any such

technical data or computer software. The terms of the non-disclosure agreement will be agreed to in
good faith between the Contractor and the Government. For any technical data or computer software
to which the Government has Open Architecture Life Cycle Support rights, the Contractor shall mark

such technical data and computer software with a Negotiated License Rights Legend.

(c) Contractor rights in technical data or computer software. The Contractor (or other third party
owner or licensor) retains all intellectual property rights for technical data and computer software
(including ownership) developed under this contract except those granted to the Government as -
specified under paragraph (b).

(d) Third party technical data or computer software. (1) The Contractor shall not incorporate
any third party owned or licensed technical data or computer software in the technical data or
computer software to be delivered under this contract unless—

{A) The Contractor has obtained for the Government the license rights necessary o
perfect a license in the deliverable technical data or computer software of the appropriate scope set
forth in paragraph (b) of this clause; or

(B) The Contra.cting Officer has granted specific written approval to do so.

(2) The Contractor shall ensure that any such license rights obtained from third parties and
granted to the Government are identified and asserted pursuant to paragraph (f) of this clause, and
such technical data and computer software are appropriately marked pursuant to paragraph (g) of this
clause.

(€) Release from liability. In the event that an authorized recipient of technical data or computer
software delivered or otherwise provided to the Government under this contract engages in any
unauthorized activities with such data or software, the Contractor agrees to—

(1) Release the Government from liability for any licensed use of technical data or computer
software made in accordance with the Government's license rights granted pursuant to paragraph (b)
of this clause; and

(i) Seek relief solely from the party who has improperly accessed, used, modified,
reproduced, released, performed, displayed, or disclosed Contractor data marked with restrictive
legends.

(f) Identification and delivery of data and software to be furnished with restrictions. The

Contractor shall not deliver any technical data or computer software with restrictive markings unless
the data or software are listed on an Attachment to this contract in accordance with—
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(1) The provision at Section L, Pre-Award Identification and Assertion of License
Restrictions—Technical Data and Computer Software; and

(2) The clause below, Post-Award Identification and Assertion of License Restrictions—
Technical Data and Computer Software.

(2) Marking requirements. The Contractor, and its subcontractors or suppliers, shall assert
restrictions on the Government's rights to access, use, modify, reproduce, release, perform, display, or
disclose technical data or computer software delivered under this contract only by marking the
deliverable that is subject to restriction. Except as provided in paragraph (g)(5) of this clause, only the
following legends are authorized under this contract: the unlimited rights legend at paragraph (g)(2);
the government purpose rights legend at paragraph (g)(3); the limited rights legend at paragraph
(g)(4); the restricted rights legend at paragraph (g)(5); the negotiated license rights legend at paragraph
{(g)(4); and a notice of copyright as prescribed under 17 U.S.C. 401 or 402.

(1) General marking instructions. The Contractor, or its subcontractors or suppliers, shall
conspicuously and legibly mark all technical data or computer software with the appropriate legends.

(A) The authorized legends shall be placed on the transmittal document or storage
container, and on each page of the printed material containing technical data or computer software for
which restrictions are asserted. If only portions of a page are subject to the asserted restrictions, the
Contractor shall identify the restricted portions (e.g., by circling or underscoring with a note or other
appropriate identifier).

(B) Technical data or computer software transmitted directly from one computer or
computer terminal to another shall contain a notice of asserted restrictions.

(C) However, the Contractor shall not use instructions that interfere with or delay the
operation of computer software in order to display an authorized legend software that will or might be
used in combat or situations that simulate combat conditions, unless the Contracting Officer's written
permission to deliver such software has been obtained prior to delivery.

(D) Reproductions of technical data or computer software, or any portions thereof,
subject to asserted restrictions shall also reproduce the asserted restrictions.

(2) Unlimited rights markings. Technical data or computer software that is delivered or
otherwise furnished to the Government with untimited rights, and that is marked with a copyright
legend prescribed under 17 U.S.C. 401 or 402, shall also be marked as follows:

The U.S. Government has Unlimited Rights in this material. Any reproduction of technical
data or portions thereof marked with this legend must also reproduce these markings.

(End of legend)

(3) Government purpose rights markings. Technical data or computer software delivered or
otherwise furnished to the Government with government purpose rights shall be marked as follows:

GOVERNMENT PURPOSE RIGHTS

Contract No.

Contractor Name
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Contractor Address

Expiration Date

The Government's rights to access, use, modify, reproduce, release, perform, display, or
disclose these technical data or computer software are restricted by paragraph (b)(2) of the
Rights in Technical Data and Computer Software—Noncommercial clause contained in the
above identified contract. No restrictions apply after the expiration date shown above. Any
reproduction of technical data or computer software or portions thereof marked with this
legend must also reproduce the markings.

(End of legend)

(4) Limited rights markings. Technical data delivered or otherwise furnished to the
Government with limited rights shall be marked with the following legend:

LIMITED RIGHTS

Contract No.

Contractor Name
Contractor Address

The Government's rights to access, use, modify, reproduce, release, perform, display, or
disclose these technical data or computer software are restricted by paragraph (b)(3) of the
Rights in Technical Data and Computer Software--Noncommercial clause contained in the
above identified contract. Any reproduction of technical data or computer software or
portions thereof marked with this legend must also reproduce the markings. Any person, other
than the Government, who has been provided access to such data or software must promptly
notify the above named Contractor.

(End of legend)

(5) Restricted rights markings. Computer software delivered or otherwise furnished to the
Government with restricted rights shall be marked with the following legend:

RESTRICTED RIGHTS

Contract No.

Contractor Name
Contractor Address

The Government's rights to access, use, modify, reproduce, release, perform, display, or
disclose this computer software are restricted by paragraph (b){4) of the Rights in Technical
Data and Computer Software--Noncommercial clause contained in the above identified
confract. Any reproduction of computer software or portions thereof marked with this legend
must also reproduce the markings. Any person, other than the Government, who has been
provided access to such software must promptly notify the above named Contractor.

(End of legend)
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(6) Negotiated license rights markings.

(1) Except as noted in paragraph (ii), technical data and computer software in which the
Government's rights stem from a negotiated license shall be marked with the following legend:

NEGOTIATED LICENSE RIGHTS

The Government's rights to access, use, modify, reproduce, release, perform, display, or
disclose these technical data or computer software are restricted by Contract No. (Insert
contract number) , License No. _ (Insert license identifier) . Any reproduction of
technical data or computer software or portions thereof marked with this legend must also
reproduce the markings.

(End of legend)

(ii} For purposes of marking, negotiated licenses do not include government purpose
rights for which a different restrictive period has been negotiated (see paragraph (g)(3) of this clause),
or government purpose license rights acquired under a prior contract (see paragraph (g)(7) of this
clause).

(7) Pre-existing technical data or computer software markings. If the terms of a prior
contract or license permitted the Contractor to restrict the Government's rights in technical data or
computer software, the Confractor may mark such technical data or computer software with the
appropriate restrictive legend in accordance with the marking procedures in paragraph (g)(1) of this
clause.

(h) Contractor procedures and records. Throughout performance of this contract, the Contractor
and its subcontractors or suppliers that will deliver technical data or computer software with other than
unlimited rights, shall—

(1) Have, maintain, and follow written procedures sufficient to assure that restrictive
markings are used only when authorized by the terms of this clause; and

(2) Maintain records sufficient to justify the validity of any restrictive markings on technical
data or computer software delivered under this contract.

(1) Removal of unjustified and nonconforming markings.

(1) Unjustified technical data or computer software markings. The rights and obligations of
the parties regarding the validation of restrictive markings on technical data or computer software
furnished or to be furnished under this contract are contained in the clause, Validation of Restrictive
Markings on Technical Data and Computer Software. Notwithstanding any provision of this
contract concerning inspection and acceptance, the Government may ignore or, at the Contractor's
expense, correct or strike a marking if a restrictive marking is determined to be unjustified.

(2) Nonconforming technical data or computer software markings. A nonconforming
marking is a marking placed on technical data or computer software delivered or otherwise furnished
to the Government under this contract that is not in the format authorized by this contract. Correction
of nonconforming markings is not subject to the clause, Validation of Restrictive Markings on
Technical Data and Computer Software. If the Contracting Officer notifies the Contractor of a
nonconforming marking and the Contractor fails to remove or correct such marking within sixty (60)
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days, the Government may ignore or, at the Contractor's expense, remove or correct any
nonconforming marking,

(3) Relation to patents. Nothing contained in this clause shall imply a license to the Government
under any patent or be construed as affecting the scope of any license or other right otherwise granted
to the Government under any patent.

(k) Limitation on charges for rights in technical data or computer software.

(1) The Contractor shall not charge to this contract any cost, including, but not limited to,
license fees, royalties, or similar charges, for rights in technical data or computer software to be
delivered under this contract when—

(i) The Government has acquired, by any means, the same or greater rights in the
technical data or computer software; or

(ii) The technical data or computer software are available to the public without
restrictions.

(2) The limitation in paragraph (k)(1) of this clause—

(i) Includes costs charged by a subcontractor or supplier, at any tier, or costs incurred by
the Contractor to acquire rights in subcontractor or supplier technical data or computer software, if the
subcontractor or supplier has been paid for such rights under any other Government contract or under
a license conveying the rights to the Government; and

(ii) Does not include the reasonable costs of reproducing, handling, or mailing the
documents or other media in which the technical data or computer software will be delivered.

(1) Applicability to subcontractors or suppliers.

(1) The Contractor shall recognize and protect the rights afforded its subcontractors and
suppliers, and the identification, assertion, and delivery processes of paragraph (e) of this clause.

(2) Whenever any technical data or computer software will be obtained from a subcontractor
or supplier for delivery to the Government under this contract, the Contractor shall use this same
clause in the subcontract or other contractual instrument, and require its subcontractors or suppliers to
do so, without alteration, except to identify the parties as follows: references to the Government are
not changed, and the subcontractor or supplier has all rights and obligations of the Contractor in the
clause. No other clause shall be used to enlarge or diminish the Government's, the Contractor's, or a
higher-tier subcontractor's or supplier's rights in a subcontractor's or supplier's technical data or
computer software.

(3) Technical data or computer software required to be delivered by a subcontractor or
supplier shall normally be delivered to the next higher-tier contractor, subcontractor, or supplier.
However, when there is a requirement in the prime contract for technical data or computer software to
be submitted with other than unlimited rights, then a subcontractor or supplier may fulfill its
requirement by submitting the technical data or computer software directly to the Government.

(4) The Contractor and higher-tier subcontractors or suppliers shall not use their power to

award contracts as economic leverage to obtain rights in technical data or computer software from
their subcontractors or suppliers.
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(5) In no event shall the Contractor use its obligation to recognize and protect subcontractor
or supplier rights in technical data or computer software as an excuse for failing to satisfy its
contractual obligation to the Government.

(m) Publication for sale.

(1) This paragraph only applies to technical data or computer software in which the
Government has obtained unlimited rights or a license to make an unrestricted release of technical
data or computer software.

(2) The Government shall not publish, or authorize others to publish on its behalf,
deliverable technical data or computer software if the Contractor publishes the technical data or
computer software for sale prior to the Government’s intended publication. Before the Contractor
publishes any technical data or computer software, the Contractor shall promptly notify the
Contracting Officer of such publication(s). The Government’s publication restrictions shall not apply
after twenty-four (24) months following the delivery date specified in this contract, or the removal of
any national security or export control restrictions, whichever is later.

(3) This limitation on the Government's right to publish for sale shall continue as long as the
data are reasonably available to the public for purchase.

DHS APPROVAL OF SALES AND EXPORT

(n) Notwithstanding any of the rights allocated in this clause, the Contractor agrees not to sell,
export, or otherwise dispose of any Computer Software or Technical Data developed and
delivered under this contract to any third party whatsoever without obtaining prior permission
from the Contracting Officer. Permission to sell, export or otherwise dispose of the any
Computer Software or Technical Data delivered under this contract will be reviewed on a case-
by-case basis.

H.9 RIGHTS IN TECHNICAL DATA AND COMPUTER SOFTWARE -
COMMERCIAL

(a) Definitions. As used in this clause:

(1) "Commercial computer software" means computer software that is a commercial item.

(2) "Commercial technical data" means technical data pertaining to a commercial item

(3) "Computer database" or "database” means a collection of recorded information in a form
capable of, and for the purpose of] being stored in, processed, and operated on by a computer. The
term does not include computer sofiware.

(4) "Computer program" means a set of instructions, rules, routines, or statements, regardless
of the form or method of recording, that is capable of causing a computer to perform a specific

operation or series of operations. Examples include firmware, object code, and any form of
executable code.
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(3) "Computer software” means (i) computer programs; and (ii} source code, source code listings,
and similar human-readable, recorded information that can be compiled to generate a computer
program. The term does not include computer databases or computer software documentation,

(6) "Computer software documentation” means technical data relating to computer software.
(1) The term includes--

(A) Computer software design documentation, such as design details, algorithms,
processes, flow charts, formulas, and related material that describe the design, organization, or
structure of computer software; and

(B) Computer software user's documentation, such as user's or owner’s manuals,
installation instructions, operating instructions, and similar information that explains the capabilities of
the computer software or provides instructions for using the computer software.

(ii) The term does not include computer software.

(7) "Form, fit, and function data" means technical data that describes the required overall
physical, functional, and performance characteristics (along with the qualification requirements, if
applicable) of an item, component, or process to the extent necessary to permit identification of
physically and functionally interchangeable items.

(8) The term "item" includes components or processes.

(9) “Open Architecture Life Cycle Support” shall mean any development of technical data or
computer software for the Advanced Spectroscopic Portal (ASP) systems and any follow-on
systems that will:

(i) Facilitate development of a modular architecture for ASP and allow for
affordable interoperability;

(i1} Ensure that the system design of ASP is sufficiently flexible and robust to
accommodate changing technology and requirements;

(i11) Facilitate integration with other ASP variants and use of commercial
products from multiple sources both in the initial design and in future enhancements;

{(iv) Allow for support of ASP from other Government designated entities;

{v) Enable incremental system improvements through upgrades of individual
hardware or software modules with newer modular components without redesign of entire
systems or large portions thereof; or

{vi) Mitigate the risks associated with technology obsolescence, being locked
into proprietary technology, and reliance on a single source of supply over the life of the system.
(10) “Open Architecture Life Cycle Support rights” shall mean the Government’s rights to

access, use, modify, reproduce, release, perform, display, disclose or create derivative works from any
technical data or computer software that is necessary for Open Architecture Life Cycle Support.

(11) "Technical data" means recorded information (regardless of the form or method of the
recording) of a scientific or technical nature (including computer databases and computer software
documentation). The term does not include computer software or financial, administrative, cost or
pricing, or management data or other information incidental to contract administration. Recorded
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information of a scientific or technical nature that is included in computer databases is also technical
data. (See 10 U.S.C. 2302(4)).

(12) "Unlimited rights" means the rights to access, use, modify, reproduce, perform, display,
release, or disclose technical data or computer software in whole or in part, in any manner, and for any
purpose whatsoever, and to have or authorize others to do so.

(b) Government Rights. The Government shall have the following license rights in commercial
computer software, commercial computer software documentation, and technical data relating to a
commercial item that is delivered under this contract:

(1) Standard Commercial License Rights. Except as provided in paragraphs (b}(2) through
(4) of this clause, the Government shall have the same rights as those in the standard commercial
license customarxly provided to the public unless such rights are inconsistent with federal procurement
law. The parties will promptly enter into negotiations to resolve any license terms or conditions that
are inconsistent with federal procurement law. The resulting license shall be attached to the contract.

(2) Unlimited rights in certain types of technical data. Notwithstanding paragraph (b)(1), the
Government shall have the unrestricted right to access, use, modify, reproduce, release, perform,
display, or disclose technical data, and to permit others to do so, that—

(i) Have been provided to the Government or others without restrictions on access, use,
modification, reproduction, release, or further disclosure other than a release or disclosure resulting
from the sale, transfer, or other assignment of interest in the technical data to another party or the sale
or transfer of some or all of a business entity or its assets to another party;,

(ii) Are form, fit, and function data;

(iii) Are a correction or change to technical data furnished to the Contractor by the
Government;

(iv) Are necessary for operation, maintenance, installation, or training (other than
detailed manufacturing or process data);

{v) Have been provided to the Government under a prior contract or licensing agreement
through which the Government has acquired the rights to access, use, modify, reproduce, release,
perform, display, or disclose the data without restrictions.

(3) Government's minimum rights in technical data. Notwithstanding any limitations in the
standard commercial license granted by paragraph (b)(1) of this clause, the Government may access,
use, modify, reproduce, release, perform, display, or disclose technical data within the Government.
However, unless specifically authorized by the commercial license granted under paragraph (b)(1), the
Government shall not—

(1) Use the technical data to manufacture additional quantities of the commercial items;
or

(i1) Release, perform, display, disclose, or authorize access or use of the technical data
outside the Government without the Contractor's written permission unless—

(A) The release, disclosure or permitted access or use is—

(1) Necessary for emergency repair or overhaul of the commercial items
furnished under this contract; or
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(2) Arelease or disclosure of technical data (other than detailed manufacturing
or process data) to, or access or use of such data by, a foreign government that is in the interest of the
Government and is required for evaluation or informational purposes;

(B) The release or disclosure is subject to a prohibition on the further reproduction,
release, disclosure, access, or use of the technical data; and

. (C) The contractor or subcontractor asserting the restriction is notified of such
reproduction, release, disclosure, access, or use.

(4) Negotiated license rights.

(1) The standard license rights granted to the Government under paragraphs (b)(1)
through (b)(3) of this clause may be modified only by mutual written agreement.

(i} If either party desires to negotiate specialized license rights in technical data or
computer software, the other party agrees to promptly enter into good faith negotiations to determine
whether there are acceptable terms for transferring such rights.

(iii) However, in no event may the negotiated license provide the Government lesser
rights than limited rights in technical data or restricted rights in computer software.

(iv) Any license rights negotiated under this paragraph shall be identified in a license
agreement attached to this contract.

(5) Open Architecture Life Cycle Support rights.

Notwithstanding any limitations in the standard commercial license granted by paragraph (b)(1) of
this clause, the Government shall have Open Architecture Life Cycle Support rights in any technical
data and computer software that is agreed to by the parties as necessary for Open Architecture Life
Cycle Support. Any such technical data and computer software may be made available to any entity

the Government designates as having a need to access the technical data and computer software. Any
Government designee that will be given access to any technical data and computer software necessary
for Open Architecture Life Cycle Support will sign a non-disclosure agreement that will subject all

Government designees to the same restrictions on release of any such technical data or computer
software. The terms of the non-disclosure agreement will be agreed to in good faith between the
Contractor and the Government. For Any technical data or computer software to which the
Government has Open Architecture Life Cycle Support rights, the Contractor shall mark such
technical data and computer software with a Negotiated License Rights I.egend.

(c) Contractor Rights. The Contractor retains all intellectual property rights (including
ownership) not granted to the government in paragraph (b) of this clause.

(d) Restrictive Markings and Notices Required. The Contractor shall ensure that all commercial
technical data and commercial computer software to be delivered or otherwise provided to the
Government with restrictions are—

(1) Identified in an attachment to this contract, in accordance with—

(i) The provision at Section L of the Solicitation, Pre-Award Identification and Assertion
of License Restrictions—Technical Data and Computer Software; and/or
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(1) The clause, Post-Award Identification and Assertion of License Restrictions—
Technical Data and Computer Software; and

(2) Marked to indicate that these data or software are licensed subject to access, use,
modification, reproduction, release, performance, display, or disclosure restrictions. The form of the
marking or notice must be consistent with best commercial practices, and must accurately describe the
Govermnment's rights. Validation of the marking is governed by the clause, Validation of Restrictive
Markings on Technical Data and Computer Software.

(e) Release from liability.

(1) The Contractor agrees that the Government, and other persons to whom the Government
may have released or disclosed technical data or computer software delivered or otherwise furnished
under this contract, shall have no liability for any release or disclosure of technical data or computer
software that are not marked to indicate that these technical data or computer software are licensed
data subject to use, modification, reproduction, release, performance, display, or disclosure
restrictions.

(2) In the event that an authorized recipient of technical data or computer software delivered
or otherwise provided to the Government under this contract engages in any unauthorized activities
with such data or software, the Contractor agrees to—

(1) Release the Government from liability for any release or disclosure of technical data
or computer software made in accordance with the Government's license rights granted pursuant to
paragraph (b) of this clause; and

(1) Seek relief solely from the party who has improperly used, modified, reproduced,
released, performed, displayed, or disclosed Contractor data marked with restrictive legends.

(f) Applicability to subcontractors or suppliers.

(1) The Contractor shall recognize and protect the rights afforded its subcontractors and
suppliers, and the identification, assertion, and delivery processes of paragraph (f) of this clause.

(2) Whenever any technical data or computer software will be obtained from a subcontractor
or supplier for delivery to the Government under this contract, the Contractor shall use this same
clause in the subcontract or other contractual instrument, and require its subcontractors or suppliers to
do so, without alteration, except to identify the parties as follows: references to the Government are
not changed, and the subcontractor or supplier has all rights and obligations of the Contractor in the
clavse.

(End of clause)

DHS APPROVAL OF SALES AND EXPORT

(g) Notwithstanding any of the rights allocated in this clause, the Contractor agrees not to sell,
export, or otherwise dispose of any Commercial Computer Software or Commercial Technical
Data developed and delivered under this contract to any third party whatsoever without obtaining
prior permission from the Contracting Officer. Permission to sell, export or otherwise dispose of
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the any Computer Software or Technical Data delivered under this contract will be reviewed on a
case-by-case basis.

H.10 RIGHTS IN PROPOSAL INFORMATION
(a) Definitions. As used in this provision—

(1) "Offeror” includes an Offeror’s subcontractors, suppliers, or potential subcontractors or
suppliers at any tier.

(2) Other terms are defined in the following clause(s) contained in this solicitation:
(1) Rights in Technical Data and Computer Software-~Noncommercial; or
(ii) Rights in Technical Data and Computer Software—Commercial.

(b) Government rights prior to contract award. By submission of its offer, the Offeror agrees that
the Government—

(1) May reproduce the proposal, or any portions thereof, to the extent necessary to evaluate
the offer. :

(2) Except as provided in paragraph (d) of this clause, shall use information contained in the
proposal only for evaluation purposes and shall not disclose, directly or indirectly, such information to
any person including potential evaluators, unless that person has been authorized by the head of the
agency, his or her designee, or the Contracting Officer to receive such information.

(c) Government rights subsequent to contract award. The Contractor agrees—

(1) Except as provided in paragraphs (c)(2), (d), and (€) of this clause, the Government shall
have the rights to access, use, modify, reproduce, release, perform, display, or disclose information
contained in the Contractor's proposal within the Government. The Government shall not release,
perform, display, or disclose such information outside the Government without the Contractor's
written permission.

(2) The Government’s right to access, use, modify, reproduce, release, perform, display, or
disclose information that is technical data or computer software required to be delivered under this
contract are determined by the Rights in Technical Data and Computer Software--Noncommercial, or
Rights in Technical Data and Computer Software--Commercial, or Rights in Technical Data and
Computer Software clause(s) of this contract.

(d) Government-furnished information. The Government's rights with respect to technical data or
computer software contained in the Contractor's proposal that were provided to the Contractor by the
Govemnment are subject only to restrictions on access, use, modification, reproduction, release,
performance, display, or disclosure, if any, imposed by the developer or licensor of such data or
software.

(e} Information available without restrictions. The Government's rights to access, use, modify,
reproduce, release, perform, display, or, disclose information contained in a proposal, including
technical data or computer software, and to permit others to do so, shall not be restricted in any
manner if such information has been released or disclosed to the Government or to other persons
without restrictions other than a release or disclosure resulting from the sale, transfer, or other
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assignment of interest in the information to another party or the sale or transfer of some or all of a
business entity or its assets to another party.

(f) Flowdown. The Contractor shall include this clause in all subcontracts or similar contractual
instruments and require its subcontractors or suppliers to do so without alteration, except to identify

the parties as follows: references to the Government are not changed, and the subcontractor or
supplier has all rights and obligations of the Contractor in the clause.

(End of clause)

H.11 POST-AWARD IDENTIFICATION AND ASSERTION OF LICENSE
RESTRICTIONS - TECHNICAL DATA AND COMPUTER SOFTWARE

(a) Definitions. As used in this clause:

(1) “Contractor” includes a Contractor’s subcontractors, suppliers, or potential
subcontractors or suppliers at any tier.

(2) Other terms are defined in the following clause(s) contained in this contract:
(1) Rights in Technical Data and Computer Software--Noncommercial Items; or
(i1) Rights in Technical Data and Computer Software--Commercial.

(b) Scope. The identification and assertion requirements in this clause apply only to technical data
and computer software to be delivered with other than unlimited rights. For contracts awarded under
the SBIR Program, the identification and assertion requirements do not apply to technical data or
computer software that will be generated under the resulting SBIR contract,

{c) Pre-award assertion list. This contract contains the list of all deliverable technical data or
computer software that the Contractor asserted should be furnished to the Government with
restrictions pursuant to the provision at Section L of the Solicitation, Pre-Award Identification and
Assertion of License Restrictions - - Technical Data and Computer Software.

(d) Restrictions on delivery. Except as permitted by paragraph (e), Contractor shall not deliver
any technical data or computer software with restrictive markings unless the technical data or
computer software is identified in the list of assertions referenced in paragraph (c).

(e) Post-award assertions.

(1) Post-award assertions may be identified after award only when based on:

(1) new information or;

(ii) inadvertent omissions, unless the inadvertent omissions would have materially
affected the source selection decision.

(2) The post-award identification and assertion shall be submitted to the Contracting Officer
as soon as practicable and shall be prior to the scheduled date for delivery of the technical data or
computer software.

() Form of contractor s post-award assertions. Contractor’s post-award assertions shall be
submitted as identifications in a separate attachment. A pre-award identification may be submitted as
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a post-award identification only if the pre-award identification is being amended. Contractor’s post-
award identification shall contain the following information:

(1) Title. Place the following title at the top of the first page of the attachment: “POST-
AWARD IDENTIFICATION AND ASSERTION OF LICENSE RESTRICTIONS - - TECHNICAL
DATA AND COMPUTER SOFTWARE.”

(2) Statement of Assertion. Include the following statement(s): “The Contractor asserts for
itself, or the persons identified below, that the Government's rights to access, use, modify, reproduce,
release, perform, display, or disclose only the following technical data or computer sofiware should be
restricted:”

(3) Identification of the technical data or computer software to be furnished with restrictions.
For technical data (other than computer software documentation) pertaining to items, components, or
processes developed at private expense, identify both the deliverable technical data and each such
item, component, or process as specifically as possible (e.g., by referencing specific sections of the
proposal, data item numbers or item numbers, or specific technology or components). For computer
software or computer software documentation, identify the software or documentation by specific
name or module or item number.

(4) Detailed description of the asserted restrictions. For each of the technical data or
computer software identified above in paragraph (3), identify the following information:

(1) Asserted rights. Identify the asserted rights category for the technical data or
computer software as specified in paragraph (b) of the applicable clauses:

(A) For non-commercial technical data or computer software, use the clause,
Rights in Technical Data and Computer Software — Noncommercial, and

(B) For commercial technical data or computer software, use the clause, Rights in
- Technical Data and Computer Software—Commercial. (e.g., a standard commercial license, a
negotiated license, or the government’s minimum rights in computer software or technical data).

(i) Copies of negotiated, commercial, and other non-standard licenses. Contractor shall
provide copies of all proposed negotiated license(s), Contractor’s standard commercial license(s), and
any other asserted restrictions other than government purpose rights; limited rights; restricted rights;
rights under prior government contracts, including SBIR data rights for which the protection period
has not expired; or government’s minimum rights as specified in the clause, Rights in Technical Data
and Coniputer Software—-Commercial.

(iii) Specific basis for assertion. Identify the specific basis for the assertion. For
example:

(A) Development at private expense, either exclusively or partially. For technical
data, development refers to development of the item, component, or process to which the data
pertains. For computer software, development refers to the development of the software. Indicate
whether development was accomplished exclusively or partially at private expense.

(B} Rights under a prior government contract, including SBIR data rights for
which the protection period has not expired.

(C) Standard commercial license customarily provided to the public.

(D) Negotiated license rights (see paragraph (4)(ii) above).
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(v} Entity asserting restrictions. Identify the corporation, partnership, individual, or
other person, as appropriate, asserting the restrictions.

(V) Previously delivered technical data or computer software.

(A) IHdentification requirements. The Contractor shall indicate the technical data or
computer software that are identical or substantially similar to technical data or computer sofiware that
the Contractor has produced for, delivered to, or is obligated to deliver to the Government under any
contract or subcontract.

(B} Scope. This requirement applies to:

(1) All noncommercial technical data and noncommercial computer software,
and

(2) Only those commercial technical data and commercial computer software
that are subject to a negotiated license.

(vi) Amendment or modification of pre-award assertions. Indicate whether the asserted
restrictions amend or affect any of the pre-award assertions on the list specified in paragraph (c). If so,
specifically identify what information contained within the pre-award assertions is superseded by the
amendments or modifications.

(5) Signature(s). The list of assertions must:
(i) Besigned and dated by:

(A) An official authorized to contractually obligate the Contractor; and by .

' (B) An official authorized to obligate each entity or person identified above in
paragraph (4)(iv), except that no signature is required under this paragraph (B) when the item being
provided is commercial technical data or commercial computer sofiware and 1s being offered with the
standard commercial license rights.

(1)) Include the printed name and title of each official.

(6) Estimated Cost of Development. The estimated cost of development for that technical
data or computer software to be delivered with less than Unlimited Rights.

(g) Supplemental information. When requested by the Contracting Officer, the Contractor shall
provide sufficient information to enable the Contracting Officer to evaluate the Contractor's original
and additional assertions. Sufficient information should include, but is not limited to, the following:

(1) The contract number under which the data or software were produced;

(2) The contract number under which, and the name and address of the organization to
whom, the data or software were most recently delivered or will be delivered; and

(3) Any limitations on the Government’s rights to access, use, modify, reproduce, release,
perform, display, or disclose the data or software, including, when applicable, identification of the
earliest date the limitations expire.

(h)y Withholding of payment. A Contractor’s failure to submit, complete, or sign the

identifications and assertions required by paragraphs (c) and (e) of this clause with its performance
may result in a withholding of payment under the clause, Withholding of Payment.
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(1) Applicability to subcontractors and suppliers. Whenever any technical data or computer
software will be obtained from a subcontractor or supplier for delivery to the Government under this
contract, the Contractor shall use this same clause in the subcontract or other contractual instrument,
and require its subcontractors or suppliers to do so, without alteration, except to identify the parties as
follows: references to the Government are not changed, and the subcontractor or supplier has all
rights and obligations of the Contractor in the clause.

H.12 GOVERNMENT-FURNISHED INFORMATION MARKED WITH
RESTRICTIVE LEGENDS

(a) Definitions. Asused in this clause—

(1) "Contractor" includes a contractor's subcontractors, suppliers, or potential subcontractors
or suppliers at any tier.

(2) "Owner-Licensor” means the person whose name appears in the restrictive legend or is
otherwise identified as asserting restrictions on the access, use, modification, reproduction, release,
performance, display, or disclosure of technical data or computer software.

(3) Other terms are defined in the following clause(s):

(1} Rights in Technical Data and Computer Software—Noncommercial; or
(i) Technical Data and Computer Software—Commercial,
(b) Attachment. An attachment to the contract will identify—

(1) The technical data and computer software that the Government intends to furnish to the

Contractor with restrictions on access, use, modification, reproduction, release, performance, display,

or disclosure; and

(2) The specific conditions under which the Contractor authorized to access, use, modify,
reproduce, release, perform, display, or disclose the following:

(1) Technical data subject to limited rights;
(i) Computer software subject to restricted rights; and
(1i1) Technical data or computer software subject to—
(A) Negotiated license rights; or
(B) Other license restrictions, including commercial license rights.
() GFI provided with restrictions. Technical data or computer software provided to the

Contractor as Government furnished information (GFI) under this contract are subject to restrictions
on access, use, modification, reproduction, release, performance, display, or disclosure as follows:

(1) GFI marked with government purpose rights legends or SBIR data rights legends. The

Contractor shall access, use, modify, reproduce, release, perform, display, or disclose GFI marked with
government purpose rights legends or SBIR data rights legends for government purposes only and
shall not do so for any commercial purpose. The Contractor shall not, without the express written
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permission of the Owner-Licensor, release or disclose such GF1 to, or allow access by, a person other
than its subcontractors, suppliers, or prospective subcontractors or suppliers, who require the GFI to
submit offers for, or perform, subcontracts or supplier obligations under this contract. The contractor
shall ensure compliance with paragraph (j) of this clause.

(2) GF1 marked with limited rights legends. The Contractor shall access, use, modify,
reproduce, perform, or display GFI marked with limited rights legends only in the performance of this
contract, as specified in the attachment to this contract.

(1) The Contractor shall not, unless expressly authorized in the attachment to this
confract or by express written permission of the Owner-Licensor, release or disclose such GFI to, or
allow access by, any person. The contractor shall ensure compliance with paragraph (j) of this clause.

(1)) The Contractor shall promptly notify the Owner-Licensor of the execution of this
contract and identify the Owner-Licensor's Data that has been or will be provided to the Contractor,
the date and place the Data were or will be received, and the name and address of the Government
office that has provided or will provide the Data.

(3) GFI marked with restricted rights legends. The Contractor shall access, use, modify,
reproduce, release, perform, display, or disclose GFI marked with restricted rights legends only in the
performance of this contract, as specified in the attachment to this contract. The Contractor shall not,
unless expressly authorized in the attachment to this contract or by express written permission of the
Owner-Licensor, release or disclose such GFI to, or allow access by, any person. The contractor shall
ensure compliance with paragraph (j) of this clause.

(4) GF1 marked with negotiated license rights legends. The Contractor shall access, use,

modify, reproduce, release, perform, or display GFI marked with negotiated license rights legends
only as permitted in the negotiated license, which is specified in the Attachment to this contract. The
Contractor shall not, unless expressly authorized in the Attachment or by express written permission
of the Owner-Licensor, release or disclose such GFI to, or allow access by, any person. The contractor
shall ensure compliance with paragraph (j) of this clause.

(5) GFImarked with other restrictive legends. or otherwise subject to restrictions. The
Contractor shall access, use, modify, reproduce, release, perform, display, or disclose GFI that are
marked with other restrictive legends, or that are otherwise identified in the attachment as subject to
restrictions, only as specified in the attachment to this contract, The contractor shall ensure
compliance with paragraph (j) of this clause.

(d) Contractor procedures for safeguarding, use, and handling of GFI. Contractor shall adopt
operating procedures and physical security measures sufficient to protect the GFI from unauthorized
access, use, modification, reproduction, release, performance, display, or further disclosure.

(e) Disclaimer of warranty. Unless specifically stated elsewhere in this contract, the Government
1s providing the requested technical data and computer software to the recipient “as is” and free of all
warranties and representations, including suitability for intended purpose.

(f) The Contractor may enter into any agreement directly with the Owner-Licensor with respect to
the access, use, modification, reproduction, release, performance, display, or disclosure of these Data.

(g) Indemnification and creation of third party beneficiary rights. The Contractor agrees—
(1) To indemmify and hold harmless the Government, its agents, and employees from every

claim or liability, including attorneys fees, court costs, and expenses, arising out of, or in any way
related to, the unauthorized access, use, modification, reproduction, release, performance, display, or
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disclosure of technical data or computer software received from the Government with restrictive
legends by the Contractor or any person to whom the Contractor has released or disclosed such data or
software; and

(2) That the party whose name appears on the restrictive legend, in addition to any other
rights it may have, is a third party beneficiary who has the right of direct action against the Contractor,
or any person to whom the Contractor has released or disclosed the GFI, for the unauthorized access,
use, modification, reproduction, release, performance, display, or disclosure of GFI subject to
restrictive legends.

(h) Disposition of GFI. Recipient agrees to destroy or return of all copies of the technical data or
computer software released to the recipient within 30 days following the expiration of the use and
non-disclosure agreement.

(1) Survival of obligations. The obligations imposed by this clause shall survive the expiration or
termination of this contract.

(i) Subcontractor flowdown and release or disclosure outside the Contractor's organization. (1)
The Contractor shall not release or disclose GFI to, or allow access by, any person outside the
Contractor's organization unless the intended recipient is—

(A) Authorized to access or receive the GFI; and

{B) Subject to appropriate prohibitions on unauthorized access, use, modification,
reproduction, release, performance, display, or disclosure, in accordance with paragraph (2).

(2) The Contractor shall either—

(A) Use this same clause (including the restrictions contained in the Attachment
specified at paragraph (b) of this clause) in the subcontract or other contractual instrument with an
intended recipient who is a subcontractor or supplier, and require that subcontractor or supplier to do
so, without alteration except to identify the parties, as follows: references to the Government are not
changed, and the intended recipient (subcontractor or supplier) has all rights and obligations of the
Contractor in the clause; or

(B) Require the intended recipient to execute the standard use and nondisclosure
agreement in accordance with Section J, Attachment 6, which shall incorporate the restrictions
contained in the Attachment specified at paragraph (b) of this clause.

H.13 DEFERRED DELIVERY OF TECHNICAL DATA OR COMPUTER SOFTWARE

The Government shall have the right to require, at any time during the performance of this contract,
within two (2) years after either acceptance of all items (other than technical data or computer
software) to be delivered under this contract or termination of this contract, whichever is later, delivery
of any technical data or computer software item identified in this contract as “deferred delivery” data
or computer software. The obligation fo furnish such technical data required to be prepared by a
subcontractor and pertaining to an item obtained from him shall expire two (2) years after the date
Contractor accepts the last delivery of that item from that subcontractor for use in performing this
contract.

(End of clause)
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H.14 DEFERRED ORDERING OF TECHNICAL DATA OR COMPUTER
SOFTWARE

(a) In addition to technical data or computer software specified elsewhere in this contract to be
delivered, the Government may order any technical data or computer software developed in the
performance of this contract or any subcontract hereunder.

(b) The Government's deferred ordering rights under paragraph (a) shall expire three (3) years
after acceptance of all items (other than technical data or computer software) to be delivered under this
contract, or the termination of this contract, whichever is later. However, the obligation to deliver
technical data or computer software developed by a subcontractor shall expire three (3) years after the
date the Contractor accepts the last delivery of that computer software, or the item to which the
technical data pertains, from that subcontractor.

(c) When the technical data or computer software is ordered, the Contractor shall be compensated
for converting the technical data or computer software into the prescribed form for reproduction and
delivery.

(d) The Government's rights to access, use, modify, reproduce, release, perform, display, or
disclose the delivered technical data or computer software shall be pursuant to the clause, Rights in
‘Technical Data and Computer Software -- Noncommercial.

(End of clause)

H.15 OPEN ARCHITECTURE LIFE CYCLE SUPPORT DEPOSITORY

The Contractor shall deliver all technical data and computer software that is necessary for Open
Architecture Life Cycle Support, as defined in H. 8 and 9, to a depository designated by the
Contracting Officer. Delivery shall take place on a date mutually agreed to by the parties and shall
include only that technical data and computer software which is identified by the parties. Any such
technical data and computer software shall be marked appropriately. Only select designees of the
Government shall have access to this depository and shall be subject to the terms of a non-disclosure
agreement. The technical data and computer software which is delivered to this depository shall be
used for:

(a) Feasibility studies to assess the use of open standards for key interfaces.
(b) Application of a standards selection process that gives preference to open standards.

(c) Standards selection for key interfaces that is based on application of specific criteria
developed by the parties.

H.16 VALIDATION OF RESTRICTIVE MARKINGS ON TECHNICAL DATA AND
COMPUTER SOFTWARE

(a) Definitions.

(1) Asused in this clause, unless otherwise specifically indicated, the term “Contractor”
means the Contractor and its subcontractors, at any tier, or suppliers.
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(2) The other terms used in this clause are defined in the Rights in Technical Data and
Computer Software—Noncommercial Items clause of this contract.

(b) Contracts for commercial items—presumption of development at private expense. Under a
contract for a commercial iterm, the Department of Homeland Security shall presume that a
Contractor’s asserted use or release restrictions are justified on the basis that the commercial item was
developed exclusively at private expense. The Department shall not challenge such assertions unless
information the Department provides demonstrates that the commercial item was not developed
exclusively at private expense.

(c) Justification. Except under contracts for commercial items (including commercial computer
software), the Contractor shall—

(1) Maintain records sufficient to justify the validity of any markings that assert restrictions
on the Government’s and others’ right to access, use, modify, reproduce, perform, display, release, or
disclose technical data or computer software delivered or required to be delivered under the contract
or subcontract; and

(2) Be prepared to furnish to the Contracting Officer a written justification for such restrictive
markings in response to a challenge under paragraph (e} of this clause or in response to a request for
information under paragraph (d) of this clause.

(d) Prechallenge request for information.

(1) The Contracting Officer may request the Contractor to provide a written explanation
for any asserted restriction sufficient to enable the Contracting Officer to evaluate the
Contractor’s asserted restrictions. Such written explanation shall be based upon the records
required by this clause or other information reasonably available to the Contractor. In the case of
commercial items, (including commercial computer software) the Contractor is not required to
submit a written explanation.

(2) After review of the explanation submitted, the Contracting Officer may request the
Contractor to furnish additional information. The Contractor shall submit such written explanation and
additional information as requested by the Contracting Officer within the time required or such longer
period as may be mutually agreed upon. In the case of commercial items, (including commercial
computer software), the Contractor is not required to submit a written explanation.

(3) The Contracting Officer shall follow the procedures in paragraph (e) of this clause if
a challenge is warranted under the criteria specified at paragraph (e)(1) and (2).

(4) Based upon the information provided, if the—

(1) Contractor agrees that an asserted restriction is not valid, the Contracting Officer
may—

(A) Strike or correct the unjustified marking at the Contractor's expense; or

(B) Return the computer software or technical data to the Contractor for correction
at the Contractor's expense. If the Contractor fails to correct or strike the unjustified restriction and
return the corrected computer software or technical data to the Contracting Officer within sixty (60)
days following receipt of the computer software or technical data, the Contracting Officer may correct
or strike the markings at the Contractor's expense.
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(i1) Contracting Officer concludes that the asserted restriction is appropriate for this
contract, the Contracting Officer shall so notify the Contractor in writing,

(e) Challenge.

(1) Notwithstanding any provision of this contract concerning inspection and acceptance, the
Contracting Officer may challenge the contractor’s assertion of restrictions if, after reviewing the
written data furnished pursuant to paragraph (d)(1) or any other available information pertaining to the
validity of a restrictive marking, the Contracting Officer determines that—

(A) Reasonable grounds exist to question the current validity of the marking; and

(B) Continued adherence to the marking would make impracticable subsequent
competitive acquisition of the computer software or item, component or process.

(2) Except in the case of commercial technical data and commercial computer software, the
Contractor's failure to provide a timely response to a Contracting Officer's request for information or
failure to provide sufficient information to enable the Contracting Officer to evaluate an asserted
restriction shall constitute reasonable grounds for questioning the validity of an asserted restriction.

(3) The Contracting Officer shall send a written challenge notice to the Contractor asserting
the restrictive markings. Such challenge shall—

(1) State the specific grounds for challenging the asserted restriction;

(ii) Require a response within sixty (60) days justifying and providing sufficient evidence
as to the current validity of the asserted restriction;

(1i1) State that it is a justification of the asserted restriction if --

(A) A DHS Contracting Officer's final decision issued pursuant to paragraph (g) of
this clause, or action of a court of competent jurisdiction or Board of Contract Appeals, has sustained
the valldlty of a restrictive marking identical to the asserted restriction;

(B) Such decision or action occurred within the three-year period preceding the
challenge; and

(C) The validated restriction was asserted by the same Contractor (or any licensee
of such Contractor ) to which such notice is being provided

(iv) State that failure to respond to the challenge notice may result in issuance of a final
decision pursuant to paragraph (f) of this clause.

(4) If the Contractor submits a written request showing the need for additional time to
respond to the challenge notice, the Contracting Officer shall grant sufficient additional time to permit
the response.

(5) The Contractor's written response that seeks to justify an asserted restriction on technical
data and computer software shall be considered a claim within the meaning of the Contract Disputes
Act of 1978 (41 U.S.C. 601, et seq.), and shall be certified in the form prescribed at 33.207 of the
Federal Acquisition Regulation, regardless of dollar amount.
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(6) The Contracting Officer may request additional supporting documentation if, in the
Contracting Officer’s opinion, the Contractor's explanation does not provide sufficient evidence to
justify the validity of the asserted restrictions. The Contractor agrees to promptly respond to the
Contracting Officer's request for additional supporting documentation (unless the restrictions are being
asserted to commercial technical data).

(7) Notwithstanding challenge by the Contracting Officer, the parties may agree on the
disposition of an asserted restriction at any time prior to a Contracting Officer's final decision or, if the
Contractor has appealed that decision, filed suit, or provided notice of an intent to file suit, at any time
prior to a decision by a court of competent jurisdiction or Board of Contract Appeals.

(8) A Contractor receiving challenges to the same asserted restrictions from more than one
Contracting Officer shall notify each Contracting Officer of the other challenges and identify which
Contracting Officer initiated the first in time unanswered challenge. The Contracting Officer initiating
the first in time unanswered challenge after consultation with the Contractor and the other Contracting
Officers, shall formulate and distribute a schedule that provides the Contractor a reasonable
opportunity for responding to each challenge.

(f) Final decision when Contractor or subcontractor fails to respond. If the Contractor fails to
respond to the Contracting Officer's challenge notice under paragraph (e)(1) or request for additional
information under paragraph (e)(4)the Contracting Officer shall issue a final decision, in accordance
with the Disputes clause of this contract, pertaining to the validity of the asserted restriction. This final
decision shall be issued as soon as posmble after the expiration of the time period of paragraph
(e)(1)(ii) or (e)(2) of this clause. Following issuance of the final decision, the Contracting Officer will
comply with the procedures in paragraph (h) of this clause.

(g) Final decision when Contractor responds.

(1) If the Contracting Officer, after reviewing the written justification furnished pursuant to
paragraph (e)(1) of this clause, or any other available information pertaining to the validity of an
asserted restriction, determines that the asserted restriction has—

(i) Not been justified, the Contracting Officer shall issue a final decision, in accordance
with the Disputes clause of this contract, denying the validity of the asserted restriction; or

(ii) Been justified, the Contracting Officer shall issue a final decision, in accordance with
the Disputes clause of this contract, validating the asserted restriction, and stating that the Government
will continue to be bound by the restrictive marking,

(2) Notwithstanding paragraph (e) of the Disputes clause, the final decision shall be issued
within sixty (60} days after receipt of the Contractor's response to the challenge notice, or within such
longer period that the Contracting Officer has notified the Contractor or subcontractor that the
Government will require.

(h) Contractor appeal.

(1) The Government agrees that, notwithstanding a Contracting Officer’s final decision
denying the validity of an asserted restriction and except as provided in paragraph (h)(3) of this clause,
it will honor the asserted restriction—

(i) For a period of ninety (90) days from the date of the Contracting Officer's final

decision to allow the Contractor to appeal to the appropriate Board of Contract Appeals or to file suit
in an appropriate court;
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(11) For a period of one year from the date of the Contracting Officer’s final decision if,
within the first ninety (90) days following the Contracting Officer's final decision, the Contractor has
provided notice to the Contracting Officer of an intent to file suit in an appropriate court; or

(i1i) Until final disposition by the appropriate Board of Contract Appeals or court of
competent jurisdiction, if the Contractor has:

(A) appealed to the Board of Contract Appeals or filed suit an appropriate court
within ninety (90) days; or

(B) submitted, within ninety (90) days, a notice of intent to file suit in an appropriate
court and filed suit within one year.

(2) The Contractor agrees that the Government may strike, correct, or ignore the restrictive
markings if the Contractor fails to—

(1) Appeal to a Board of Contract Appeals within ninety (90) days from the date of the
Contracting Officer's final decision;

(ii) File suit in an appropriate court within ninety (90) days from such date; or

(i11) File suit within one year after the date of the Contracting Officer's final decision if
the Contractor had provided notice of intent to file suit within ninety (90) days following the date of
the Contracting Officer's final decision.

(3) Exception for urgent and compelling circumstances.

(1) The agency head, on a nondelegable basis, may determine that urgent or compelling
circumstances do not permit awaiting the filing of suit in an appropriate court, or the rendering of a
decision by a court of competent jurisdiction or Board of Contract Appeals. In that event, the agency
head shall notify the Contractor of the urgent or compelling circumstances. The agency head's
determination may be made at any time after the date of the Contracting Officer's tinal decision and
shall not affect the Contractor's right to damages against the United States, or other relief provided by
law, if'its asserted restrictions are ultimately upheld.

(i1} Notwithstanding paragraph (h)(1) of this clause, the Contractor agrees that the
agency may access, use, modify, reproduce, release, perform, display, or disclose computer software
or technical data as necessary to address the urgent and compelling circumstances .

(iif) The Government agrees not to release or disclose Contractor's restrictively marked
technical data or computer software unless, prior to release or disclosure, the intended recipient is
subject to the use and non-disclosure agreement at Section J, Attachment 6, or is a Government
contractor receiving access to the data or software for performance of a Government contract that
contains the clause, Limitations on the Use or Disclosure of Govermment-Furnished Information
Marked with Restrictive Legends.

(1) Final disposition of appeal or suit If the Contractor appeals or files suit and if, upon final
disposition of the appeal or suit, the Contracting Officer's decision is--

(1) Sustained—

(1) Any restrictive markings on the technical data or computer software shall be
cancelled, corrected or ignored; and
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(11) If the restrictive markings are found not to be substantially justified, the Contractor
shall be liable to the Government for payment of the cost to the Government of reviewing the
restrictive markings and the fees and other expenses (as defined in 28 U.S.C. 2412(d)(2)(A)) incurred
by the Government in challenging the marking, unless special circumstances would make such
payment unjust. '

(2) Not sustained—
(1) The Government shall continue to be bound by the restrictive markings; and

(ii) The Government shall be liable to the Contractor for payment of fees and other
expenses (as defined in 28 U.S.C. 2412(d)(2)(A)) incurred by the Contractor in defending the
marking, if the challenge by the Government is found not to have been made in good faith.

(3) Duration of right to challenge. The Government has the right to challenge the validity of any
Contractor asserted restrictions on technical data or computer software delivered or to be delivered
under a contract or otherwise provided to the Government in the performance of this contract. The
Contracting Officer may exercise this right during the period within three (3) years of final payment
on a contract or within three (3) years of delivery of the technical data or computer software to the
Govermnment, whichever is later. The Government may, however, challenge a restriction on the release,
disclosure or use of technical data and computer software at any time if such technical data or
computer software—

(1) Is publicly available;
(2) Has been fumished to the United States without restriction; or
(3) Has been otherwise made available without restriction.

(k) Decision not to challenge. A decision by the Government, or a determination by the
Contracting Officer, to not challenge the restrictive marking or asserted restriction shall not constitute
“validation.” Only a Contracting Officer's final decision or an action of an agency Board of Contract
Appeals or a court of competent jurisdiction that sustains the validity of an asserted restriction
constitutes validation of the restriction.

() Privity of contract. The Contractor agrees that the Contracting Officer may transact matters
under this clause directly with subcontractors or suppliers at any tier that assert restrictive markings.
However, neither this clause nor any action taken by the Government under this clause creates or
implies privity of contract between the Government and subcontractors or suppliers for matters not
covered by this clause.

(m) Flowdown. The Contractor agrees to insert this clause in contractual instruments with its
subcontractors or suppliers at any tier requiring the delivery of technical data or computer software.

H.17 CONTRACTOR KEY PERSONNEL

(a) The key personnel whom the Contractor shall furnish for the performance of this contract are
as follows:

John Tamburro ASP Program Manager

( b(4) )
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( b4) | )
The personnel specified above are considered to be essential to the work being performed
hereunder. Prior to replacing any of the specified individuals, the Contractor shall immediately
notify both the Contracting Officer and DHS Contracting Officer’s Technical Representative
reasonably in advance and shall submit written justification (including proposed substitutions) in
sufficient detail to permit evaluation of the impact on the program. No replacement of key
personnel shall be made by the Contractor without the written consent of the Contracting Officer.

.18 ACCESS TO GOVERNMENT FACILITIES UNDER THE COGNIZANCE OF
DHS BY FOREIGN NATIONALS

UNCLASSIFIED FOREIGN VISITS AND ASSIGNMENTS

For the purposes of the Notice, a Foreign National is defined as any person who is not a U.S.
national or 18 a stateless person. An immigrant alien is considered a foreign national. Foreign
nationals sponsored for visits or assignments may include, among others:

(1) Officials or other persons employed by foreign governments or other foreign institutions,
who may or may not be involved in cooperation under international agreements;

(2) Foreign students at U.S. institutions;

(3) Employees of DHS or other U.S. Government agencies or their contractors, of universities,
of companies (professional or service staff), or of other institutions; and

(4) Prospective employees of DHS or DHS contractors.

Unless excluded from this Notice, all visits and assignments require communication with the
Program Manager.

The Program Manager shall be notified in advance of any proposed visit or assignment that
involves access to a US Government site/location.

H.19 RESERVED
H.20 SECURITY REQUIREMENT

General

The efforts described in this SOW will be unclassified, but may contain work categorized as For
Official Use Only (FOUO). Contractors will utilize the Joint CBP/DOE Classification Guide for
Nuclear Smuggling Information (CG-SMG-2), December 2003, for this effort. CG-SMG-2 will
be made available to the successful Offeror(s) upon award. For material determined to be
FOUO, contractor shall follow Department of Homeland Security procedures for processing,
transmitting, and storing said material. These procedures are outlined in the Department of
Homeland Security Management Directive System MD Number 11042, Issue Date: 5/11/2004,
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SAFEGUARDING SENSITIVE BUT UNCLASSIFIED (FOR OFFICIAL USE ONLY)
INFORMATION. -

H.21 INSURANCE

Prior to award of this contract, the contractor shall obtain and provide proof of insurance in the
types and amounts specified in FAR 28.307-2 except as noted.

H.22 GOVERNMENT FURNISHED PROPERTY

Government Furnished Material (GFM), including Government Furnished Equipment (GFE), is
Government Furnished Property which is, or will be delivered as, a part of Confract Line Item
(CLIN) deliverable. For the Advanced Spectroscopic Program, the list identifies GFE to support
CLIN 0003 and Section C Statement of Work paragraph 3.2.1 and the optional GFE which may
be provided to support the assembly, test, and delivery of optional CLIN items identified in
Section B, Table B.2.1 in the column with the header “SYSTEM WITH GFM-GFE” and in the
CLIN pricing tables for each year with the “WITH GFM-GFE” identifier in the CLIN title.

GFM- NAME QTY | APPLICABLE CLIN(S) | ESTIMATED
GFE (THE “-0”, “-1», “-2”,“- | DELIVERY
ITEM 37, “-4” ORDER YEAR
INDICATORS ARE
NOT SHOWN HERE
FOR SIMPLICITY)
G001 ASPVARIANT C.2X 1 (bt) | CLIN 0003 JAW ¢
X 2-SIDED (STANDARD SECTION C SOW ]
CARGO) PROTOTYPE PARAGRAPH 3.2.1
G002 ASP VARIANT C.2 X | () | CLIN 0003 IAW
X 2-SIDED (STANDARD SECTION C SOW
CARGO) PROTOTYPE _ PARAGRAPH 3.2.1

GO03A THALLIUM ( b () ) CLINS A100G, A200G,
ACTIVATED SODIUM B100G, C100G, D100G,

IODIDE NUCLEAR E100G, F100G, G100G,
DETECTOR H100G, J100G, K100G, \
ASSEMBLY, 2 INCH X 4 K200G, K300G, L100G, E{L\
INCH X 16 INCH * M100G, N100G

G003B | THALLIUM ( %'\ CLINS A100G, A200G,
ACTIVATED SODIUM b4} Y B100G, C100G, D100G,

IODIDE NUCLEAR E100G, F100G, G100G,

DETECTOR ' H100G, J100G, K100G,

ASSEMBLY, 4 INCH X 4 K200G, K300G, 100G,
INCHX 16 INCH * M100G, N100G

'f
£
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GFM- | NAME QTY | APPLICABLE CLIN(S) | ESTIMATED
GFE (THE “-0”, “-1”,“-2”, “. | DELIVERY
ITEM 37 “.4» ORDER YEAR
INDICATORS ARE
NOT SHOWN HERE
FOR SIMPLICITY)
G003C | THALLIUM (bl ) CLINS A100G, A200G, |7 T
ACTIVATED SODIUM B100G, C100G, D100G,
IODIDE NUCLEAR E100G, F100G, G100G,
DETECTOR H100G, J100G, K100G,
ASSEMBLY, 6 INCH K200G, 300G, L100G,
DIAMETER X 6 INCH M100G, N100G
LONG *
G003D | THALLIUM : ) CLINS A100G, A200G,
ACTIVATED sopiuM | LE(4) 7 Bioog, c100G, D100G,
IODIDE NUCLEAR E100G, F100G, G100G,
DETECTOR H100G, J100G, K100G,
ASSEMBLY, SIZE TO K200G, K300G, L100G,
BE SPECIFIED * M100G, N100G
V001 VEHICLE FOR ASP (L) ) CLIN H100G 57 (4)
VARIANTH.2X 1 X 1-
SIDED MOBILE
V002 VEHICLE FOR ASP CLINL100G
VARIANTL. 172 ANEL | (6 (4) )
INTERNAL MOUNT
(MOBILE SUV-BASED)
M002 | MISCELLANEOUS b (q)) CLIN 0003 AND IAW
MATERIALS FROM SECTION C SOW
THE ASP PROTOTYPE PARAGRAPH 3.2.1
PROGRAM

* The thallium activated sodium iodide (NaI) nuclear detector assembly consists of, but is not
limited to: the Nal crystal; optical lens; grease for the optical lens; crystal housing; and a
photomultiplier tube (PMT).

H.23 GOVERNMENT FURNISHED ACCESS
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DHS intends to provide the Contractor with access after contract award to the Nevada Test
(NTS) to conduct data collection against a variety of radiation sources in support of the
development of the ASP systems. The Contractor shall coordinate with the appropriate NTS
personnel to provide the necessary documentation, personnel information, equipment lists,
infrastructure requirements, equipment hazards, and other site requirements prior to the
scheduled event.

H.24 SAFETY ACT INFORMATION

DHS has determined that the product(s) or service(s) to be acquired from the successful
Offeror(s) pursuant to this action will be a Qualified Anti-terrorism Technology as that term is
defined by the Support Anti-terrorism by Fostering Effective Technologies Act of 2002, sections
441-444 of title 6, United States Code (the “SAFETY Act”) and the SAFETY Act implementing
regulations, provided (i) the product(s) or service(s) substantially conform to the ASP
Performance Specification, DNDO-PS-100220, as set forth herein (and verified by DNDO in
consultation with the SAFETY Act Office); and (ii) the successful Offeror(s) maintains
insurance in accordance with 6 U.S.C. §443(a)(1).

SAFETY Act protections are not a requirement of this procurement. Whether an Offeror has
previously obtained SAFETY Act protections will not be evaluated as part of this procurement.
Offerors are not required to seek SAFETY Act protections in order to submit an offer or to
receive an award. Whether to seek the liability protections of the SAFETY Act for a proposed
product or service is entirely up to the Offeror. Additional information about the SAFETY Act
may be found at the SAFETY Act website at http://www.SAFETY Act.gov. Proposals in which
pricing or any other term or condition is contingent upon SAFETY Act protections of the
proposed product(s) or service(s) will not be considered for award.

Determinations by DHS to accord SAFETY Act protections are based on the criteria set forth in
the SAFETY Act and are made independent of the specific terms, conditions, specifications,
statements of work, or evaluation factors set forth in the solicitation.

H.25 PRE-AWARD IDENTIFICATION AND ASSERTION OF LICENSE RESTRICTIONS -
TECHNICAL DATA AND COMPUTER SOFTWARE

CANBERRA identifies and asserts the following Pre-Award Identification and Assertion of License
Restrictions- Technical Data and Computer Software. CANBERRA is committed to supporting the Open
Architecture and Spiral Development aspects of the ASP and is offering rights, tools and interfaces to
facilitate this.

1. Non-Commercial Software to be furnished to the Government as part of FFP CLIN items (Section
B, Note D) with Open Architecture Life Cycle Support Rights:

N

b {4

( b (4) /
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2. Non-Commercial Technical Data to be furnished to the Government as CDRL items with Open
Architecture Life Cycle Support Rights:

b (d)

Basis of rights assertion: These items were developed partially at private expense.

3. Commercial-off-the-shelf (COTS) items to be furnished to the Government as part of FFP CLIN
items with Restricted Rights.

{

b (Y) /

[END OF THIS SECTION]
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PART II CONTRACT CLAUSES

SECTIONI CONTRACT CLAUSES

L1 NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE

The following contract clauses pertinent to this section are hereby incorporated by reference (by Citation
Number, Title, and Date) in accordance with the clause at FAR "52.252-2 CLAUSES INCORPORATED
BY REFERENCE" in Section I of this contract. FAR 52.252-2 CLAUSES INCORPORATED BY
REFERENCE (FEB 1998)

FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE

This contract incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text
available. Also, the full text of a clause may be accessed electronically at this/these address(es):
http://arnet.gov/far/

[Applicability of contract clauses is dependent on Contract Type (CPAF or FFP).]

NUMBER TITLE DATE -
FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)

52.202-1 DEFINITIONS DEC 2001

52.203-3 GRATUITIES APR 1984

52.203-5 COVENANT AGAINST CONTINGENT FEES APR 1984

52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO JUL 1995
THE GOVERNMENT

52.203-7 ANTIKICKBACK PROCEDURES JUL 1995

52.203-8 CANCELLATION, RESCISSION, AND RECOVERY JAN 1997
OF FUNDS FOR ILLEGAIL OR IMPROPER
ACTIVITY

52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR JAN 1997
IMPROPER ACTIVITY

52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE JUN 2003
CERTAIN FEDERAL TRANSACTIONS

52.204-2 SECURITY CLAUSE REQUIREMENT AUG 1996

52.204-4 PRINTED OR COPIED DOUBLE-SIDED AUG 2000
ON RECYCLED PAPER

52.209-6 PROTECTING THE GOVERNMENT'S INTEREST JAN 2005
WHEN SUBCONTRACTING WITH CONTRACTORS
DEBARRED, SUSPENDED, OR PROPOSED FOR
DEBARMENT

52.211-5 MATERJAL REQUIREMENTS AUG2000

52.215-2 AUDIT AND RECORDS--NEGOTIATION JUN 1999

52.215-8 ORDER OF PRECEDENCE-UNIFORM CONTRACT OCT 1997
FORMAT

52.215-11 PRICE REDUCTION FOR DEFECTIVE COST OR OCT 1997
PRICING DATA--MODIFICATIONS

52.215-12 SUBCONTRACTOR COST OR PRICING DATA OCT 1997
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52.215-14
52.215-17
52.215-19
52.216-7
52.217-7

52.217-8
52.217-9
52.219-8
52.219-%

52.219-16

52.219-25

52.222-1
52.222-2
52.222-3
52.222-21
52.222-22
52.222-26
52.222-29
52.222-35

52.222-36

52.222-37

52.222-38

52.222-41
52.223-6
52.225-1
52.225-5
52.225-8
52.225-13
52.227-1

52.227-2

52,2279
52.227-10

52.227-12
52.228-7

52.230-2
52.230-3

SECTION I

INTEGRITY OF UNIT PRICES

WAIVER OF FACILITIES CAPITAL

NOTIFICATION OF OWNERSHIP CHANGES
ALLOWABLE COST AND PAYMENT

OPTION FOR INCREASED QUANTITY — SEPARATELY
PRICED LINE ITEMS

OPTION TO EXTEND SERVICES

OPTION TO EXTEND THE TERM OF THE CONTRACT
UTILIZATION OF SMALL BUSINESS CONCERNS
SMALL BUSINESS SUBCONTRACTING PLAN
ALTERNATE II (OCT 2001)

LIQUIDATED DAMAGES --

SUBCONTRACTING PLAN

SMALL DISADVANTAGED BUSINESS
PARTICIPATION PROGRAM--DISADVANTAGED
STATUS AND REPORTING

NOTICE TO THE GOVERNMENT OF LABOR DISPUTES
PAYMENT FOR OVERTIME PREMIUMS

CONVICT LABOR

PROHIBITION OF SEGREGATED FACILITIES
PREVIOUS CONTRACTS AND COMPLIANCE REPORTS
EQUAL OPPORTUNITY

NOTIFICATION OF VISA DENIAL

EQUAL OPPORTUNITY FOR SPECIAL DISABLED
VETERANS, VETERANS OF VIETNAM ERA, AND
OTHER ELIGIBLE VETERANS

AFFIRMATIVE ACTION FOR WORKERS WITH
DISABILITIES

EMPLOYMENT REPORTS ON SPECIAL DISABLED
VETERANS, VETERANS OF THE VIETNAM ERA, AND
OTHER ELIGIBLE VETERANS

COMPLIANCE WITH VETERANS' EMPLOYMENT
REPORTING REQUIREMENTS

SERVICE CONTRACT ACT OF 1965, AS AMENDED
DRUG-FREE WORKPLACE

BUY AMERICAN ACT-SUPPLIES

TRADE AGREEMENTS

DUTY-FREE ENTRY

RESTRICTIONS ON CERTAIN FOREIGN PURCHASES
AUTHORIZATION AND CONSENT UL

with Alternate 1(APR 1984)

NOTICE AND ASSISTANCE REGARDING PATENT
AND COPYRIGHT INFRINGEMENT

REFUND OF ROYALTIES

FILING OF PATENT APPLICATION-CLASSIFIED
SUBJECT MATTER

PATENT RIGHTS-RETENTION BY THE CONTRACTOR
(LONG FORM)

INSURANCE--LIABILITY TO THIRD PERSONS

COST ACCOUNTING STANDARDS

DISCLOSURE AND CONSISTENCY OF COST

HSHQDC-06-C-00067

OCT 1997
OCT 1997
OCT 1997
DEC 2002
MAR1589

NOV 1999
MAR 2000
MAY2004
JAN 2002

JAN 1999

OCT 1999

FEB 1997
JUL 1990
JUN 2003
FEB 1999
FEB 1999
APR 2002
JUN 2003
JUN 1998

DEC 2001

DEC 2001

DEC 2001

JUL 2005

MAY2001
JUN 2003

JAN 2005

FEB 2000
MAR2005
1997

AUG 1996

APR 1984
APR 1984

JAN 1997
MAR1996

APR 1998
APR 2998
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52.230-6
52.232-1
52.232-8
52.232-9
52.232-11
52.232-17
2.232-18
52.232-22
52.232-23
52.232-25
52.232-33

52.232-35

52.233-1
52.233-3
52,2379

52.242-1
52.242-2
52.242-3
52.242-10

52.242-13
52.243-1

52.243-2

52.243-7
52.244-2

52.244-5
52.244-6
52.245-2

52.245-5

52.246-23
52.246-25
52.249-2

52.249-6
52.249-8
52.249-14
52.253-1

SECTION I

ACCOUNTING PRACTICES

ADMINISTRATION OF COST ACCOUNT STANDARDS

PAYMENTS
DISCOUNTS ON PROMPT PAYMENT
LIMITATION ON WITHHOLDING OF PAYMENTS
EXTRAS

INTEREST

AVAILABILITY OF FUNDS

LIMITATION OF FUNDS

ASSIGNMENT OF CLAIMS

PROMPT PAYMENT

PAYMENT BY ELECTRONIC FUNDS TRANSFER -
CENTRAL CONTRACT REGISTRATION
DESIGNATION OF OFFICE FOR GOVERNMENT
RECEIPT OF ELECTRONIC FUNDS TRANSFER
INFORMATION

DISPUTES

PROTEST AFTER AWARD

WAIVER ON LIMITATION ON SEVERANCE
PAYMENTS TO FOREIGN NATIONALS
ALTERNATE I (JUN 1985)

NOTICE OF INTENT TO DISALLOW COSTS
PRODUCTION PROGRESS REPORTS
PENALTIES FOR UNALLOWABLE COSTS
F.0.B. GOVERNMENT BILLS OF LADING

OR PREPAID POSTAGE

BANKRUPTCY

CHANGES - FIXED PRICE

ALTERNATE 1

CHANGES--COST REIMBURSEMENT
ALTERNATE I (APR 1984)

NOTIFICATION OF CHANGES
SUBCONTRACTS

ALTERNATE II (MAR 2005)

COMPETITION IN SUBCONTRACTING
SUBCONTRACTS FOR COMMERCIAL ITEMS
GOVERNMENT PROPERTY[FIXED-PRICED
CONTRACTS]

GOVERNMENT PROPERTY[COST-REIMBURSEMENT,

HSHQDC-06-C-00067

APR 2005
APR 1984
FEB 2002
APR 1984
APR 1984
JUN 1996
APR 1984
APR 1984
JAN 1986
FEB 2002
OCT 2003

MAY1999

JUL 2002
AUG 1996
AUG 2003

APR 1984
APR 1991
MAY2001
APR 1984

JUL 1995

AUG 1987
APR 1984
AUG 1987

 APR 1984
AUG 1998

DEC 1996
DEC 2004

MAY?2004
MAY?2004

TIME-AND-MATERIAL, OR LABOR-HOUR CONTRACTS]

LIMITATION ON LIABILITY

LIMITATION OF LIABILITY SERVICES
TERMINATION FOR CONVENIENCE OF THE
GOVERNMENT (FIXED PRICED)

TERMINATION (COST-REIMBURSEMENT)
DEFAULT (FIXED PRICE SUPPLY AND SERVICE)
EXCUSABLE DELAYS

COMPUTER GENERATED FORMS

FEB 1997
FEB 1997
MAY?2004

MAY2004
APR 1984
APR 1984
JAN 1991
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HSAR - PART 3052 SOLICITATION PROVISIONS AND CONTRACT CLAUSES

L2

3052.211-70  INDEX FOR SPECIFICATIONS

3052.215-70 KEY PERSONNEL OR FACILITIES

3052.216-71 DETERMINATION OF AWARD FEE

3052.216-72 PERFORMANCE OF EVALUATION PLAN

3052.216-73  DISTRIBUTION OF AWARD FEE

3052.219-70  SMALL BUSINESS SUBCONTRACTING PROGRAM REPORTING

3052-219-71 DHS MENTOR-PROTEGE PROGRAM

3052.222-70  STRIKES OR PICKETING AFFECTING TIMELY COMPLETION OF THE
CONTRACT WORK

3052.222-71  STRIKES OR PICKETING AFFECTING ACCESS TO A DHS FACILITY

3052.223-70 REMOVAL OR DISPOSAL OF HAZARDOQUS SUBSTANCES-APPLICABLE
LICENSES AND PERMITS

3052.228-70  INSURANCE

3052.242-71 DISSEMINATION OF CONTRACT INFORMATION

3052.242-72 CONTRACTING OFFICER’S TECHNICAL REPRESENTATIVE

3052.245-70 GOVERNMENT PROPERTY REPORTS

52.223-7 NOTICE OF RADIOACTIVE MATERIALS (JAN 1997)

(2) The Contractor shall notify the Contracting Officer or designee, in writing,
* days prior to the delivery of, or prior to completion of any servicing required

by this contract of, items containing either (1) radioactive material requiring specific licensing

under the regulations issued pursuant to the Atomic Energy Act of 1954, as amended, as set forth
in Title 10 of the Code of Federal Regulations, in effect on the date of this contract, or (2) other
radioactive material not requiring specific licensing in which the specific activity is greater than
0.002 microcuries per gram or the activity per item equals or exceeds 0.01 microcuries. Such
notice shall specify the part or parts of the items which contain radioactive materials, a
description of the materials, the name and activity of the isotope, the manufacturer of the
materials, and any other information known to the Contractor which will put users of the items
on notice as to the hazards involved (OMB No. 9000-0107).

* The Contracting Officer shall insert the number of days required in advance of delivery of
the item or completion of the servicing to assure that required licenses are obtained and
appropriate personnel are notified to institute any necessary safety and health precautions. See
FAR 23.601(d).

(b) If there has been no change affecting the quantity of activity, or the characteristics and
composition of the radioactive material from deliveries under this contract or prior contracts,
the Contractor may request that the Contracting Officer or designee waive the notice
requirement in paragraph (a) of this clause. Any such request shall—

(1) Be submitted in writing;

(2) State that the quantity of activity, characteristics, and composition of the radioactive

material have not changed; and
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(3) Cite the contract number on which the prior notification was submitted and the
contracting office to which it was submitted.

(c) All items, parts, or subassemblies which contain radioactive materials in which the specific
activity is greater than 0.002 microcuries per gram or activity per item equals or exceeds 0.01
microcuries, and all containers in which such items, parts or subassemblies are delivered to the
Government shall be clearly marked and labeled as required by the latest revision of MIL-STD
129 1in effect on the date of the contract.

(d) This clause, including this paragraph (d), shall be inserted in all subcontracts for
radioactive materials meeting the criteria in paragraph (a) of this clause.

(End of clause)

L3  3052.204-70 SECURITY REQUIREMENTS FOR UNCLASSIFIED INFORMATION
TECHNOLOGY RESOURCES (JUN 2006) .

(a) The Contractor shall be responsible for Information Technology (IT) security for all systems
connected to a DHS network or operated by the Contractor for DHS, regardless of location. This
clause applies to all or any part of the contract that includes information technology resources or
services for which the Contractor must have physical or electronic access to sensitive nformation
contained in DHS unclassified systems that directly support the agency’s mission.

(b) The Contractor shall provide, implement, and maintain an IT Security Plan. This plan shall
describe the processes and procedures that will be followed to ensure appropriate security of IT
resources that are developed, processed, or used under this contract.

(1) Within 90 days after contract award, the contractor shall submit for approval its IT
Security Plan, which shall be consistent with and further detail the approach contained in the
offeror's proposal. The plan, as approved by the Contracting Officer, shall be incorporated into
the contract as a compliance document.

(2) The Contractor’s IT Security Plan shall comply with Federal laws that include, but are
not limited to, the Computer Security Act of 1987 (40 U.S.C. 1441 et seq.); the Government
Information Security Reform Act of 2000; and the Federal Information Security Management
Act 0f 2002; and with Federal policies and procedures that include, but are not limited to, OMB
Circular A-130.

(3) The security plan shall specifically include instructions regarding handling and
protecting sensitive information at the Contractor’s site (including any information stored,
processed, or transmitted using the Contractor’s computer systems), and the secure management,
operation, maintenance, programming, and system administration of computer systems,
networks, and telecommunications systems.
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(c) Examples of tasks that require security provisions include—

(1) Acquisition, transmission or analysis of data owned by DHS with significant
replacement cost should the contractor’s copy be corrupted; and

{2} Access to DHS networks or computers at a level beyond that granted the general
public (e.g., such as bypassing a firewall).

(d) At the expiration of the contract, the contractor shall return all sensitive DHS information and
IT resources provided to the contractor during the contract, and certify that all non-public DHS
information has been purged from any contractor-owned system. Organizational elements shall
conduct reviews to ensure that the security requirements in the contract are implemented and
enforced.

(e) Within 6 months after contract award, the contractor shall submit written proof of IT
Security accreditation to DHS for approval by the DHS Contracting Officer. Accreditation will
proceed according to the criteria of the DHS Sensitive System Policy Publication, 4300A
(Version 2.1, July 26, 2004) or any replacement publication, which the Contracting Officer will
provide upon request. This accreditation will include a final security plan, risk assessment,
security test and evaluation, and disaster recovery plan/continuity of operations plan. This
accreditation, when accepted by the Contracting Officer, shall be incorporated into the contract
as a compliance document. The contractor shall comply with the approved accreditation
documentation.

(End of clause)

1.4 3052.209-70 PROHIBITION ON CONTRACTS WITH CORPORATE
EXPATRIATES (JUN 2006)

(a) Prohibitions.

Section 835 of the Homeland Security Act, 6 U.S.C. 395, prohibits the Department of Homeland
Security from entering into any contract with a foreign incorporated entity which is treated as an
inverted domestic corporation as defined in this clause, or with any subsidiary of such an entity.
The Secretary shall waive the prohibition with respect to any specific contract if the Secretary
determines that the waiver is required in the interest of national security.

(b) Definitions. As used in this clause:
Expanded Affiliated Group means an affiliated group as defined in section 1504(a) of the Internal
Revenue Code of 1986 (without regard to section 1504(b) of such Code), except 06-01-2006

HSAR 52-8 that section 1504 of such Code shall be applied by substituting ‘more than 50
percent' for “at least 80 percent’ each place it appears.
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Foreign Incorporated Entity means any entity which is, or but for subsection (b) of
section 8§35 of the Homeland Security Act, 6 U.S.C. 395, would be, treated as a foreign
corporation for purposes of the Internal Revenue Code of 1986.

Inverted Domestic Corporation. A foreign incorporated entity shall be treated as an
inverted domestic corporation if, pursuant to a plan (or a series of related transactions)—

(1) The entity completes the direct or indirect acquisition of substantially all of the
properties held directly or indirectly by a domestic corporation or substantially all of the
properties constituting a trade or business of a domestic partnership;

(2) After the acquisition at least 80 percent of the stock (by vote or value) of the entity is
held—

(1) In the case of an acquisition with respect to a domestic corporation, by former
shareholders of the domestic corporation by reason of holding stock in the domestic
corporation; or

(11) In the case of an acquisition with respect to a domestic partnership, by former
partners of the domestic partnership by reason of holding a capital or profits interest in the
domestic partnership; and

(3) The expanded affiliated group which after the acquisition includes the entity does not
have substantial business activities in the foreign country in which or under the law of which the
entity is created or organized when compared to the total business activities of such expanded
affiliated group.

Person, domestic, and foreign have the meanings given such terms by paragraphs (1), (4), and
(5) of section 7701(a) of the Internal Revenue Code of 1986, respectively.

(c) Special rules. The following definitions and special rules shall apply when determining
whether a foreign incorporated entity should be treated as an inverted domestic corporation.

(1) Certain Stock Disregarded. For the purpose of treating a foreign incorporated entity
as an inverted domestic corporation these shall not be taken into account in determining

ownership:

(1) Stock held by members of the expanded affiliated group which includes the
foreign incorporated entity; or

(11) stock of such entity which is sold in a public offering related to the acquisition
described in subsection (b)(1) of Section 835 of the Homeland Security Act, 6 U.S.C, 395(b)(1).

(2) Plan Deemed In Certain Cases. 1f a foreign incorporated entity acquires directly or
indirectly substantially all of the properties of a domestic corporation or partnership during the 4-
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year period beginning on the date which is 2 years before the ownership requirements of
subsection (b)(2) are met, such actions shall be treated as pursuant to a plan.

(3) Certain Transfers Disregarded. The transfer of properties or liabilities (including by
contribution or distribution) shall be disregarded if such transfers are part of a plan a principal
purpose of which is to avoid the purposes of this section.

(d) Special Rule for Related Partnerships. For purposes of applying section 835(b) of the

Homeland Security Act, 6 U.S.C. 395(b) to the acquisition of a domestic partnership, except as
provided in regulations, all domestic partnerships which are under common control (within the
meaning of section 482 of the Internal Revenue Code of 1986) shall be treated as a partnership.

(e) Treatment of Certain Rights.

(1) Certain rights shall be treated as stocks to the extent necessary to reflect the present
value of all equitable interests incident to the transaction, as follows:

(1) warrants;

(ii) options;

(iii) contracts to acquire stock;

(iv) convertible debt instruments; and
(v) others similar interests.

(2) Rights labeled as stocks shall not be treated as stocks whenever it is deemed
appropriate to do so to reflect the present value of the transaction or to disregard transactions
whose recognition would defeat the purpose of Section 835.

(f) Disclosure. The offeror under this solicitation represents that [Check one]:

__itis not a foreign incorporated entity that should be treated as an inverted domestic
corporation pursuant to the criteria of (HSAR) 48 CFR 3009.104-70 through 3009.104-

73;

___itis a foreign incorporated entity that should be treated as an inverted domestic corporation
pursuant to the criteria of (HSAR) 48 CFR 3009.104-70 through 3009.104- 73, but it has
submitted a request for waiver pursuant to 3009.104-74, which has not been denied; or
__itis a foreign incorporated entity that should be treated as an inverted domestic corporation
pursuant to the criteria of (HSAR) 48 CFR 3009.104-70 through 3009:104-73, but it plans to
submit a request for waiver pursuant to 3009.104-74.

(g) A copy of the approved waiver, if a waiver has alréady been granted, or the waiver request, if
a waiver has been applied for, shall be attached to the bid or proposal.

(End of provision)
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| B 3052.209-72 ORGANIZATIONAL CONFLICT OF INTEREST (JUN 2006)

(a) Determination. The Government has determined that this effort may result in an actual or
potential conflict of interest, or may provide one or more offerors with the potential to attain an
unfair competitive advantage. The nature of the conflict of interest and the limitation on future
contracting [“contracting officer shall insert description '

here™]

(b) If any such conflict of interest is found to exist, the Contracting Officer may (1) disqualify
the offeror, or (2) determine that it is otherwise in the best interest of the United States to
contract with the offeror and include the appropriate provisions to avoid, neutralize, mitigate, or
waive such conflict in the contract awarded. After discussion with the offeror, the Contracting
Officer may determine that the actual conflict cannot be 06-01-2006 HSAR 52-12 avoided,
neutralized, mitigated or otherwise resolved to the satisfaction of the Government, and the
offeror may be found ineligible for award.

(c) Disclosure: The offeror hereby represents, to the best of its knowledge that:

__ (1) It is not aware of any facts which create any actual or potential organizational conflicts
of interest relating to the award of this contract, or

__(2) It has included information in its proposal, providing all current information bearing on
the existence of any actual or potential organizational conflicts of interest, and has included a
mitigation plan in accordance with paragraph (d) of this provision.

(d) Mitigation. If an offeror with a potential or actual conflict of interest or unfair competitive
advantage believes the conflict can be avoided, neutralized, or mitigated, the offeror shall submit
a mitigation plan to the Government for review. Award of a contract where an actual or potential
conflict of interest exists shall not occur before Government approval of the mitigation plan. If a
mitigation plan is approved, the restrictions of this provision do not apply to the extent defined in
the mitigation plan.

(e) Other Relevant Information: In addition to the mitigation plan, the Contracting Officer may
require further relevant information from the offeror. The Contracting Officer will use all
information submitted by the offeror, and any other relevant information known to DHS, to
determine whether an award to the offeror may take place, and whether the mitigation plan
adequately neutralizes or mitigates the conflict.

(f) Corporation Change. The successful offeror shall inform the Contracting Officer within thirty
(30) calendar days of the effective date of any corporate mergers, acquisitions, and/or divestures
that may affect this provision.

(g) Flow-down. The contractor shall insert the substance of this clause in each first tier
subcontract that exceeds the simplified acquisition threshold.

(End of provision)
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PART III LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

SECTIONJ LIST OF ATTACHMENTS

ATTACHMENT 1 MATERIAL INSPECTION AND RECEIVING REPORT

ATTACHMENT 2 GLOSSARY |

ATTACHMENT 3 CONTRACT DATA DELIVERABLES & SCHEDULE

ATTACHMENT 4 AWARD FEE PLAN

ATTACHMENT 5 [NOT USED]

ATTACHMENT 6 NON-DISCLOSURE AGREEMENT

ATTACHMENT 7 TEST PROTOCOL FOR ADVANCED SPECTROSCOPIC PORTAL
MONITORS FOR THE DEPARTMENT OF HOMELAND SECURITY VERSION
1.7C, JULY 6, 2005 (SEPARATE DOCUMENT)

ATTACHMENT 8 [NOT USED]

ATTACHMENT 9 NOTIONAL TECHNICAL INSTRUCTION (TI) #1

ATTACHMENT 10 PERFORMANCE SPECIFICATION (SEPARATE DOCUMENT)

ATTACHMENT 11 [NOT USED]

ATTACHMENT 12 NOTIONAL ASP SCHEDULE (SEPARATE DOCUMENT)

ATTACHMENT 13 (SEPARATE DOCUMENT) ASP WORK BREAKDOWN STRUCTURE
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Forn: Appreved
MATERIAL INSPECTION AND RECEIVING REPORT o e 0248
The public erung burdzn fer this ¢sllection of i tipated 19 avetags 30 MNULES per response, |rv[ud|ng the e far reviewing instructions. searching #xisting data sources
gnthnnng an mnmtanng the data needed, and compieung .md i ing the ¢ of infc Send ¢ regarding this burden estimate or any other aspect of this collaction

nfiesm, frzluding suggestions for reducing the burden, to Departmamt of Defensa, Washingten Headguarters Services, Diredtomte for Infermation Operatiors and Reports
[0704 0248) 1215 feffesson wa Highweay, Suita 1204, Arlington, W\ C2202-4202, Respondents lguuld B aware that notwithstanding any other provision of 1w, ro person shall be
subfect to any penalty for falling to comply with a ccliection of informaticn if it does not display a currently valid OMB controf nuember,
PLEASE DO MOT RETURN YOUR COMPLETED FORM TO THE ABOVE ADDRESS.
SEMD THIS FORM IN ACCORDANCE WITH THE INSTRUCTIONS CONTAINED IR THE DFARS, APPENDEX F-401.

1. PROCUREMENT INSTRUMENT IDENTHFICATION ORDER NO. ['6. INVOICE NOUDATE 7. PAGEI oF | 8. ACCEPTANCE POINT
{CONTRACT} NC. | l |

2. SHIPMENT NO. ' 3. DATE SHIFPED | 4. B/L 5. DISCOUNT TERMS

TCN
9. PRIME CONTRACTOR CODE 10, ADMINISTERED BY CODE
11. SHIPPED FROM (If othar than 8) CODE FOB: 12. PAYMENT WILL BE MADE BY CODE [

13, SHIPPED TO CODE 14, MARKED FOR CCODE i

15, 16. STOCK/PART NG, DESGRIPTION 17. QUANTITY 18, 19. 20,

ITEM NO. findicate qumber of shipping containers - type of SHIPREC'D® | UNIT UNIY PRIGE AMOUNT

21. CONTRACT QUALITY ASSURANCE 22. RECEIVER'S USE
a. ORIGIN b, DESTINATION Quantities shown in colummn 17 waens raceived in

apparent good candition axcant as noted.
[ [coa  [accepranceofiisted toms | Jcaa || ACCEPTANGE of listed itoms has PRafent g
has been mada by me or under my supervision and been made by me or under my supervision and they

they conform to cortract, except as noted herefn or | conform to contract, except asnotedhercinoron  FETERECOIVED _GSWER " “
on supporting documents, supporting documents, ’
TYPED NAME:
TITLE:
T SGNATOREUF AUTHORIZED SR TIRE T AUTRORZET — N
DATE GOVERNMENT REPRESENTATIVE DATE GOVERNMENT REPRESENTATIVE MAILING ADBRESS:
TYPED NAME: TYPED NAME:
TME TITLE: COMMERCIAL TELEPHONE
MAILING ADDRESS: MAIUNG ADDRESS: NUMBER:

* IF quantity received by the Govemment is the same
as gquantity shippod. indicate by {X) mork: i different,
GOMMERCIAL TELEPHONE COMMERGIAL TELERHOKE entor potual quantity received below quantiy shipped
RUMBER: NUMBER: and ehcirck.

23, CONTRACTOR USE ONLY
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ATTACHMENT 2 GLOSSARY

Glossary of Acronyms

ADT Algorithm Spiral Development Team
ANSI American National Standards Institute
ASP Advanced Spectroscopic Portal

CBP Customs and Border Protection

CDR Critical Design Review

CDRL Contract Data Requirements List

CFE Contractor Furnished Equipment

CLIN Contract Line ¥tem Number

CMTB Countermeasures Test Bed

CMR Contractor Management Representative
CNWDI Critical Nuclear Weapon Design Information
COTR Contracting Officer’s Technical Representative
CPR Cost Performance Report

DAC Days After Contract award

DAL Data Accession List

DHS Department of Homeland Security
DNDO Domestic Nuclear Detection Office
ECCF Express Consignment Courier Facility
EVMS Earned Value Management System
GAT Government Acceptance Testing

GIE Government Furnished Equipment
HDD Hardware Design Data

DD Interface Design Data

IND Improvised Nuclear Device

1PT Integrated Project Team

LCEDS Life Cycle and Engineering Development Site
MAC Months After Contract award

MIPS Master Integrated Program Schedule
MIRR Material Inspection and Receiving Report
MTEP Master Test and Evaluation Plan

Nal Sodium Jodide

NLT No Later Than

NRE Non-Recurring Engineering

NTS Nevada Test Site

PDR Preliminary Design Review

PM Program Manager

PMP Project Management Plan

PMR Program Management Review

PMT Program Management Team

POE Port of Entry

POV Privately Owned Vehicle

PRR Production Readiness Review

QA Quality Assurance

RDD Radiological Dispersive Devices

RFP Request For Proposal

RPM Radiation Portal Monitor

SCR System Configuration Review

HSHQDC-06-C-00067
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SDD
SME
SNM
SOW
SQT
SRD
SRR
SRVM
SVD
T&E
TDP
TI
TMT
TPM
TPWG
TRR
VSEL
WBS

ATTACHMENT 2

Software Design Data

Subject Matter Expert

Special Nuclear Material
Statement of Work

System Qualification Testing
System Requirements Document
Systems Readiness Review
System Requirements Verification Matrix
Software Version Description
Test and Evaluation

Technical Design Package
Technical Instruction

Technical Management Team
Technical Performance Measures
Test Planning Working Group
Test Readiness Review
Venue-Specific Equipment List
Work Breakdown Structure

[END OF SECTION]

HSHQDC-06-C-00067
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ATTACHMENT 3 CONTRACT DATA DELIVERABLES AND SCHEDULE

Contract Data Deliverables and Schedule
The contractor shall provide data deliverables in electronic formats produced in MS Office (Excel 2000,
Word 2000, PowerPoint 2000, Access 2000, Visio 2000, and Project 2000), or AutoCAID compatible
files, or other format as specifically agreed upon. The contractor shall also provide source files for all
* pdf documents produced. The data shall be delivered by posting to the Central Data Server, except as
otherwise specified.

Attachment 3, ASP Contract Data Requirements List, DNDO-PS-100870, is in a separate file.

[END OF SECTION]
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ATTACHMENT 4 AWARD FEE PLAN
ADVANCED SPECTROSCOPIC PORTAL (ASP) PROGRAM

INTRODUCTION

This award fee plan will be the basis for the evaluation of the Contractor's performance on the Advanced
Spectroscopic Portal (ASP) Program contract, for the purpose of presenting an assessment of that
performance to the Fee Determining Official (FDO). Award fee deals with those areas under the control
of the Contractor which are amenable to qualitative and subjective evaluation. This award fee plan is
intended as a proactive management tool to incenfivize the Contractor to execute the ASP program and
assess the Contractor’s performance on specific technical instructions. The award fee pool will be
allocated into an initial, eight (8) month period (to align the subsequent fee periods with the Government
fiscal year) followed by nine (9) semi-annual periods. Contained in those periods are TBD # of events and
significant accomplishments with defined accomplishment criteria (TBD as negotiated with the
Government) which will be considered when determining award fee. The specific criteria and procedures
used to assess contractor performance and to determine the amount of award fee earned are described
herein. The award fee earned and payable will be unilaterally determined by the FDO based upon review
of the Contractor's performance against these criteria. The award fee amount and the award fee
determination methodology are unilateral decisions made solely at the discretion of the Government. The
award fee will be provided to the Contractor through contract modifications and is in addition to the cost
plus provisions of the contract.

ORGANIZATION AND RESPONSIBILITIES
2.1 ORGANIZATION

The ASP FDO is the Director, Office of Systems Development and Acquisition (OSDA). The FDO will
establish an Award Fee Review Board (AFRB), chaired by the ASP Program Manager and made up of
Government personnel (see Appendix A). The AFRB will assist the FDO by making award fee and
rollover recommendations. These AFRB members also function as performance monitors, and perform an
initial evaluation of the contractor's efforts based upon specific performance categories and evaluation
criteria. Non-AFRB personnel, as well as various Government and Government SETA technical and
functional experts, will serve the AFRB as non-voting but contributing performance monitors/advisors.
After the FDO has been presented the AFRB's recommendations and made his/her final determinations,
the Contracting Officer (CO) will implement the required award fee contractual actions. The process
whereby award fee determinations are made is presented in more detail in paragraph 3.

2.2 RESPONSIBILITIES

a. Fee Determining Official. The FDO is responsible for ensuring the integrity of the award fee process.
The FDO approves this award fee plan and authorizes any substantive changes. The FDO formally
appoints the AFRB Chairperson and approves the AFRB membership. The FDO will review the award
fee and rollover recommendations of the AFRB, consider all appropriate data, and advise the Contractor
and CO of the final award fee and rollover determinations.

b. Award Fee Review Board Chairperson. The Chairperson is the ASP Program Manager, and is
responsible for conducting the AFRB deliberations in accordance with this plan. He/she nominates
members to the AFRB so as to ensure the board membership represents all appropriate aspects of the
contract. The Chairperson ensures the Contractor's performance against the award fee evaluation criteria
is adequately and fairly evaluated. He/she briefs the AFRB's evaluation of the Contractor's performance
and its award fee and rollover recommendations to the FDO. The Chairperson will conduct a debriefing
which will enable the Contractor to understand the evaluation and improve performance in subsequent
award fee periods. Lastly, the Chairperson may approve minor changes to the award fee plan, and
transmits recommendations for significant changes to the FDO.
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c. Award Fee Review Board. AFRB members are responsible for continuous monitoring and feedback
of the Contractor's performance during each evaluation period, both across the entire contract and in their
area(s) of responsibility. Each member will provide to the Recorder a written evaluation of that
performance at the end of each period based on all pertinent information. The evaluations will both
qualitatively and subjectively score the Contractor in each performance category, covering both strengths
and weaknesses. The board will convene to amrive at award fee and rollover recommendations to be given
to the FDO by the AFRB Chairperson. The AFRB members will then assist the Recorder in preparing the
Chairperson's briefing to the FDO supporting the recommendations. Finally, the AFRB may recommend
changes to the award fee plan.

d. Recorder. The Recorder is a non-voting member of the AFRB and is responsible for coordinating the
administrative actions required by the award fee plan. This includes: 1) the receipt and distribution of the
Contractor's self-evaluation to the AFRB members; 2) the receipt, processing and compilation of
evaluation inputs from all AFRB members; 3) scheduling and conducting the AFRB meetings; 4)
scheduling and preparation of the Chairperson's award fee recommendation briefings to the FDO; 5)
drafting the FDO's award fee decision letters; 6) scheduling and preparing the debriefing to the
Contractor; and 7) maintaining all appropriate files documenting the award fee process and results.

e. Procuring Contracting Officer. The CO is responsible for alf contractual actions required by this
plan. This includes: 1) notifying the Contractor in writing of any changes to the award fee plan; 2)
transmitting the FDO's award fee decision letters to the Contractor; 3) preparing and distributing the
contract modifications awarding the fee authorized by the FDO; and 4) being responsible for all award fee
documentation maintained in the official contract file. '

3. AWARD FEE PROCESS

a. AFRB members, with the assistance of the non-voting performance monitors/advisors, will continually
monitor and provide feedback on the Contractor's performance during each evaluation period, both across
the entire contract and in their area(s) of responsibility. They will maintain written records as necessary
documenting the Contractor's performance.

b. Within five (§) working days after period close-out, the Contractor will submit to the CO a written self-
evaluation of their performance during the period. This self-evaluation will be in Contractor format but
will not exceed 20 pages in length. No formal self-evaluation briefing will be given to the CO.

c. Not later than fifteen (15) calendar days after a period close-out, the AFRB will complete its formal
evaluation process. AFRB members will evaluate both the Contractor's overall performance during the
period defined above, as well as his performance in completing all events and significant
accomplishments during the period identified in Appendix E. Members will subjectively assign point
scores for the Contractor's efforts in each performance category noted in Appendix B, based on the
evaluation criteria listed in Appendix C. AFRB members will then combine their individual scores with
the relative weighting factors for each performance category (see Appendix D) to arrive at individual
performance scores for the period. Members will provide the scores and written comments supporting the
scores to the Recorder (note - scores in each performance category will reflect each AFRB member's
assessment of the Contractor's performance across the gntire ASP contract during the fee period being
evaluated, whereas their individual written comments detailing the Contractor's strengths and weaknesses
will be confined to each AFRB member's area of responsibility. This will obviate the need to weight
AFRB members' scores based on the perceived criticality of their functional or technical areas to the ASP
contract). The Recorder will call a formal AFRB meeting (note - a quorum of 90% of the AFRB is needed
for the meeting to be "official"). At the AFRB meeting, individual member scores will be reviewed,
discussed, re-evaluated if necessary, then averaged to arrive at the final performance score and grade to be
recommended to the FDO. The award fee formulae from Appendix D will be applied to the AFRB's final
performance score to calculate the amount of periodic fee to recommend to the FDO. At the formal AFRB
meeting, any fee rollover recommendation will also be decided. Following the meeting, the Recorder will
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prepare a briefing for the AFRB Chairperson to give to the FDO explaining and supporting the periodic
fee and any rollover recommendations. The Recorder will also draft a final fee decision letter for the
FDQ's signature.

d. Within twenty-five (25) calendar days of period close-out, the AFRB Chairperson will brief the FDO
on the evaluation of the Contractor’s performance during the period and the AFRB's recommendation of
award fee amount to be paid and fee to be rolled over (if any).

e. The FDO will determine the award fee and any fee rollover and sign the fee decision letter. The letter
will inform the Contractor of the amounts of award fee earned, fee to be rolled over (it any), and address
the Contractor's strengths and weaknesses for the evaluation period. Within thirty (30) calendar days after
each evaluation period, the CO will forward the decision letter to the Contractor on behalf of the FDO.

f. The CO will complete all contractual actions, including modifications, required to implement the FDO's
award fee determination within five (5) calendar days after the FDO decision (i.e., NLT thirty-five (35)
calendar days after period close-out). The Contractor may bill for the award fee immediately upon receipt
of the authorizing modification.

g. The Chairperson will give a debriefing of the Contractor's performance to the Contractor.
4. PERFORMANCE CATEGORIES AND EVALUATION CRITERIA

For the initial evaluation period, the performance categories with their corresponding percentage
weightings are set forth in Appendix B. These categories will be judged against evaluation criteria
contained in Appendix C. During subsequent award fee periods however, performance category
weightings and/or their evaluation criteria are expected to change as program priorities are altered. The
preceding period's weightings and evaluation criteria will apply if the CO does not give specific, written
notice to the Contractor of any unilateral changes prior to the start of a new period.

5. AWARD FEE DOLLAR AMOUNTS
5.1 EARNED AWARD FEE

The award fee for the ASP contract will consist of $252,357 for the base period, based on a 5% award fee
pool. The base fee on this contract is 10%. The award fee pool allocated by fee period is shown in
Appendix E. The Contractor will earn periodic award fees based on the FDO's approved final
performance score and the award fee formulae set forth in Appendix D.

5.2 ROLLOVER

Award fee dollars associated with events, significant accomplishments, etc., scheduled for completion in
one period but subsequently rescheduled to future periods may be forwarded to those future periods (i.e.,
rolled over) at the discretion of the FDO. The primary factor in any rollover decision will be the degree to
which the slippage is outside the contrel of the Contractor. The AFRB will judge that degree of
Contractor responsibility and recommend any rollover to the FDO. Any rollover of award fee will be
targeted towards specific Program Manager concerns or issues requiring the Contractor's attention.
Unearned award fee from completed fee periods or associated with completed events, significant
accomplishments, etc., may never be rolled over.

6. FREQUENCY OF AWARD FEE DETERMINATIONS

As shown in Appendix E, award fee evaluations will begin with an initial, TBD period, which will align
the subsequent fee periods with the Government fiscal year. The remaining evaluations will be conducted
semi-annually through TBD. As a result, there will be no formal interim evaluations on the ASP contract,
although the Program Manager may issue informal feedback during the periods.

7. CONTRACT TERMINATION
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In the event of a termination of the ASP coniract for the convenience of the Government, an AFRB will
be convened to evaluate the Contractor's performance during the current, open period and determine the
earned award fee. This evaluation will be conducted in accordance with this plan.

8. CHANGES TO THE AWARD FEE PLAN

The Government will discuss proposed changes to the award fee plan with the Contractor and will solicit
the Contractor's views on those changes. However, the Government reserves the right to make unilateral
changes to this award fee plan prior to the start of an evaluation period. These changes may include
revisions to performance category weightings, evaluation criteria, or award fee pool dollars allocated to
the remaining periods. The CO will advise the Contractor in writing of any such changes not less than
thirty (30) days prior to the start of the affected period. Subsequent to the commencement of an affected
period, changes may only be made by mutual agreement of the parties. The FDO will approve any
significant changes, whereas the AFRB Chairperson may approve minor modifications.

9. AWARD FEE INTEGRITY

The award fee process is recognized as qualitative and subjective in nature, but every effort will be made
to ensure fairness. The written records of the AFRB members and the Contractor's self-evaluation assist
in providing the checks and balances necessary to ensure award fee integrity.
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AWARD FEE PLAN APPENDIX A - AWARD FEE REVIEW BOARD MEMBERSHIP
ASP Program Manager (Award Fee Review Board Chairpersorn)

TBD
TBD
TBD
TBD
TBD

AWARD FEE PLAN APPENDIX B - PERFORMANCE CATEGORIES

PERFORMANCE CATEGORY WEIGHTING

Category A: Cost 1
Category B: Schedule

Category C: Technical Quality fﬁ
Category I); Program Management ~

PERFORMANCE CATEGORY DESCRIPTIONS

Category A: Cost

This category evaluates the contractor team's performance as compared against their earned value
baseline, including IPT/budget allocations. This also assesses the contractor's ability to identify
potential cost problems early, recovery from actual cost problems, and indirect cost control
management.

Category B: Schedule

This category evaluates the contractor team's performance as compared against their eamned value
baseline. Tt also assesses the contractor's ability to identify potential schedule problems early,
recovery from actual schedule problems, and the projection of the impact of near-term schedule
impacts on long-term events. This category also assesses the contractor's implementation of
schedule management tools, critical path network, and metrics. Items to be considered include
the extent to which the Contractor holds reviews as scheduled, provides the data needed for the
review in a timely manner and in accordance with the contract, submits data deliverables to the
Contractor Information Management System (CIMS) on schedule, and timeliness of response and
completion of deployment support activities.

Category C: Technical Quality

This category assesses the progress and quality of the development, integration, and verification
of the ASP systems, with respect to meeting program requirements. This category assesses the
contractor team's performance associated with all tasks in the SOW. This also inciudes
integration of specialty engineering disciplines, and integrated (system, hardware, software)
metrics system.

Category D: Program Management
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This category assesses the contractor's overall program management performance, to include
developing/maintaining the organization, ensuring personnel are empowered with the necessary
tools/authority to accomplish their mission. Program control includes budget execution/planning,
funding, cost estimating, program schedules, cost/schedule/performance analysis,
programming/planning/financial guidance and policy, and subcontract management. Items to be
evaluated will include manning of teams for execution of the program; subcontractor
management to program goals, milestones, performance, and budget; proper emphasis on risk
identification and mitigation efforts; and emphasis on ensuring all management systems are
responsive, accurate, and operating within a reasonable period following contract award, the
extent to which data deliverables which include data from subcontractors is delivered as coherent,
integrated packages.
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AWARD FEE PLAN APPENDIX C - EVALUATION CRITERIA

MODEL GRADING TABLE

ADJECTIVAL
GRADE

DESCRIPTION

PERFORMANCE
POINT RANGE

EXCELLENT

Of exceptional merit; responsive far beyond contract
requirements; achievement of distinguished results and

effectiveness in a highly efficient and cost-effective manner.

Very few, very minor deficiencies with minimal adverse
effect on overall performance.

91-100

VERY GOOD

Very effective performance; responsive beyond contract
requirements; exemplary performance in a timely, efficient
and economical manner; few deficiencies with liitle
identifiable adverse effect on overall performance.

81-90

GOOD

Effective performance; responsive to contract requirements;
adequate results; reportable deficiencies, but with little
identifiable adverse effect on overall performance.

71-80

MARGINAL

Meets or slightly exceeds minimum acceptable standards;
useful levels of performance, but suggest remedial action.
Reportable deficiencies which adversely effect overall
performance.

61-70

SUBMARGINAL

Below minimum acceptable standards; poor performance;
inadequate results; requires prompt remedial action.
Significant deficiencies that adversely effect overall
performance.

60 or Below

AWARD FEE PLAN APPENDIX D - AWARD FEE FORMULAE

81 - 100 Excellent
81 -90 Very Good
71 - 80 Good

61 - 70 Marginal

01 - 60 Submarginal

Formulae:

Final Performance Score Grade Description

§ Fee = 0, for final performance scores < 70

§ Fee = [(final performance score/100) x fee pool available during period], for final scores > 70
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AWARD FEE PLAN APPENDIX E - AWARD FEE PERIODS, EVENTS & SIGNIFICANT
ACCOMPLISHMENTS, AND ALLOCATIONS

Close—Out Events & Award Fee
Start Date Date Sienificant Accomplishments Allocation

PERIOD 1: TBD
PERIOD 2: TBD
PERIOD 3: TBD
PERIOD 4: TBD
PERIOD 5: TBD
PERIOD 6: TBD
PERIOD 7: TBD
PERIOD 8: TBD
PERIOD 9: TBD
PERIOD 10: TBD

[END OF SECTION]
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ATTACHMENT 6 NON-DISCLOSURE AGREEMENT
DEPARTMENT OF HOMELAND SECURITY

NON-DISCLOSURE AGREEMENT

I, , an individual official, employee, consultant, or subcontractor of
or to (the Authorized Entity), intending to be legally bound, hereby consent to the terms
in this Agreement in consideration of my being granted conditional access to certain information, specified below,
that is owned by, produced by, or in the possession of the United States Government.

(Signer will acknowledge the category or categories of information that he or she may have access to, and the signer's willingness to comply
with the standards for protection by placing his or her initials in front of the applicable category or categories.}

Initials: Protected Critical Infrastructure Information (PCHI)

T attest that I am familiar with, and [ will comply with all requirements of the PCU program set out in the Critical Infrastructure
Information Act of 2002 (Cl} Act) (Title 1, Subtitle B, of the Homeland Security Act of 2002, Public Law 107-296, 196 Stat.
2135, 6 USC 101 et seq.), as amended, the implementing regulations thereto (6 CFR Part 29), as amended, and the applicable
PCII Procedures Manual, as amended, and with any such requirements that may be officially communicated to me by the PCII
Program Manager or the PCII Program Manager’s designee.

Initials: | gensitive Security Information (SSI)

I attest that T am familiar with, and | will comply with the standards for access, dissemination, handling, and safeguarding of SSI
information as cited in this Agreement and in accordance with 49 CFR Part 1520, “Protection of Sensitive Security Information,”
“Policies and Procedures for Safeguarding and Control of SS8I,” as amended, and any supplementary guidance issued by an’
authorized official of the Department of Homeland Security.

Initials: | Other Sensitive but Unclassified (SBU)

As used in this Agreement, sensitive but unclassified information is an over-arching term that covers any information, not
otherwise indicated above, which the loss of, misuse of, or unauthorized access to or modification of could adversely affect the
national interest or the conduct of Federal programs, or the privacy to which individuals are entitled under Section 552a of Title
5, as amended, but which has not been specifically authorized under criteria established by an Executive Order or an Act of
Congress to be kept secret in the interest of national defense or foreign policy. This includes information categorized by DHS or
other government agencies as: For Official Use Only (FOUQY; Official Use Only (OUQ), Sensitive Homeland Security
Information (SHSI); Limited Official Use (L.OU); Law Enforcement Sensitive (LES); Safeguarding Information (SGI);
Unclassified Controfled Nuclear Information (UCNI); and any other identifier used by other government agencies to categorize
information as sensitive but unclassified.

[ attest that I am familiar with, and I will comply with the standards for access, dissemination, handling, and safeguarding of the
information to which I am granted access as cited in this Agreement and in accordance with the guidance provided to me relative
to the specific category of information.

I understand and agree to the following terms and conditions of my access to the information indicated above:

L. I hereby acknowledge that [ have received a security indoctrination concerning the nature and protection of information to
which I have been provided conditional access, including the procedures to be followed in ascertaining whether other persons to
whom [ contemplate disclosing this information have been approved for access to it, and that I understand these procedures.

2. By being granted conditional access to the information indicated above, the United States Government has placed special
confidence and trust in me and [ am obligated to protect this information from unauthorized disclosure, in accordance with the
terms of this Agreement and the laws, regulations, and directives applicable to the specific categories of information to which i
am granted access.

3. 1 attest that | understand my responsibilities and that I am familiar with and will comply with the standards for protecting such
information that | may have access to in accordance with the terms of this Agreement and the laws, regulations, and/or directives
applicable to the specific categories of information to which [ am granted access. | understand that the United States Government
may conduct inspections, at any time or place, for the purpose of ensuring compliance with the conditions for access,
dissemination, handling and safeguarding information under this Agreement
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4. I will not disclose or release any information provided to me pursuant to this Agreement without proper authority
or authorization. Should situations arise that warrant the disclosure or release of such information I will do so only
under approved circumstances and in accordance with the laws, regulations, or directives applicable to the specific
categories of information. I will honor and comply with any and all dissemination restrictions cited or verbally
relayed to me by the proper authority.

5. (a) For PCII - (1) Upon the completion of my engagement as an employee, consultant, or subcontractor under the
contract, or the completion of my work on the PCII Program, whichever occurs first, I will surrender promptly to the
PCII Program Manager or his designee, or to the appropriate PCII officer, PCII of any tvpe whatsoever that is in my
possession.

(2) If the Authorized Entity is a United States Government contractor performing services in support of the PCII
Program, I will not request, obtain, maintain, or use PCII uniess the PCII Program Manager or Program Manager’s
designee has first made in writing, with respect to the contractor, the certification as provided for in Section 29.8(c)
of the implementing regulations to the CII Act, as amended.

(b) For SSI and SBU - I hereby agree that material which I have in my possession and containing information
covered by this Agreement, will be handled and safeguarded in a manner that affords sufficient protection to prevent
the unauthorized disclosure of or inadvertent access to such information, consistent with the laws, regulations, or
directives applicable to the specific categories of information. I agree that I shall return all information to which 1
have had access or which is in my possession 1) upon demand by an authorized individual; and/or 2) upon the
conclusion of my duties, association, or support to DHS; and/or 3) upon the determination that my official duties do
not require further access to such information.

6. I hereby agree that I will not alter or remove markings, which indicate a category of information or require
specific handling instructions, from any material I may come in contact with, in the case of SS8I or SBU, unless such
alteration or removal is consistent with the requirements set forth in the laws, regulations, or directives applicable to
the specific category of information or, in the case of PCII, unless such alteration or removal is authorized by the
PCII Program Manager or the PCII Program Manager’s designee. I agree that if I use information from a sensitive
document or other medium, I will carry forward any markings or other required restrictions to derivative products,
and will protect them in the same matter as the original.

7. T hereby agree that [ shall promptly report to the appropriate official, in accordance with the guidance issued for
the applicable category of information, any loss, theft, misuse, misplacement, unauthorized disclosure, or other
security violation, I have knowledge of and whether or not I am personally involved. I also understand that my
anonymity will be kept to the extent possible when reporting security violations.

8. If I violate the terms and conditions of this Agreement, such violation may result in the cancellation of my
conditional access to the information covered by this Agreement. This may serve as a basis for denying me
conditional access to other types of information, to include classified national security information.

9. (a) With respect to SSI and SBU, I hereby assign to the United States Government all royalties, remunerations,
and emoluments that have resulted, will result, or may result from any disclosure, publication, or revelation of the
information not consistent with the terms of this Agreement.

(b) With respect to PCII I hereby assign to the entity owning the PCII and the United States Government, all
royalties, remunerations, and emoluments that have resulted, will result, or may result from any disclosure,
publication, or revelation of PCII not consistent with the terms of this Agreement.

10. This Agreement is made and intended for the benefit of the United States Government and may be enforced by
the United States Government or the Authorized Entity. By granting me conditional access to information in this
context, the United States Government and, with respect to PCII, the Authorized Entity, may seek any remedy
available to it to enforce this Agreement including, but not limited to, application for a court order prohibiting
disclosure of information in breach of this Agreement. I understand that if I viclate the terms and conditions of this
Agreement, I could be subjected to administrative, disciplinary, civil, or criminal action, as appropriate, under the
Iaws, regulations, or directives applicable to the category of information involved and neither the United States
Government nor the Authorized Entity have waived any statutory or common law evidentiary privileges or
protections that they may assert in any administrative or court proceeding to protect any sensitive information to
which I have been given conditional access under the terms of this Agreement.
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11. Unless and until I am released in writing by an authorized representative of the Department of Homeland
Security (if permissible for the particular category of information), I understand that all conditions and obligations
imposed upon me by this Agreement apply during the time that I am granted conditional access, and at all times
thereafter.

12. Each provision of this Agreement is severable. If a court should find any provision of this Agreement to be
unenforceable, all other provisions shall remain in full force and effect.

3. My execution of this Agreement shall not mullify or affect in any manner any other seerecy or non-disclosure
Agreement which I have executed or may execute with the United States Government or any of its departments or
agencies.

14. These restrictions are consistent with and do not supersede, conflict with, or otherwise alter the employee
obligations, rights, or liabilities created by Executive Order No. 12958, as amended; Section 7211 of Title 5, United
States Code (governing disclosures to Congress); Section 1034 of Title 10, United States Code, as amended by the
Military Whistleblower Protection Act {governing disclosure to Congress by members of the military); Section
2302(b)(8) of Title 5, United States Code, as amended by the Whistleblower Protection Act (governing disclosures
of illegality, waste, fraud, abuse or public health or safety threats); the Intelligence Identities Protection Act of 1982
(50 USC 421 et seq.) (governing disclosures that could expose confidential Government agents); and the statutes
which protect against disclosure that may compromise the national security, including Sections 641, 793, 794, 798,
and 952 of Title 18, United States Code, and Section 4(b) of the Subversive Activities Act of 1950 (50 USC 783(b)).
The definitions, requirements, obligations, rights, sanctions, and liabilities created by said Executive Order and
listed statutes are incorporated into this agreement and are controlling.

13. Signing this Agreement does not bar disclosures to Congress or to an anthorized official of an executive agency
or the Department of Justice that are essential to reporting a substantial violation of law.

16. 1 represent and warrant that I have the authority to enter into this Agreement.

17. I have read this Agreement carefully and my questions, if any, have been answered. I acknowledge that the
briefing officer has made available to me any laws, regulations, or directives referenced in this document so that T
may read them at this time, if I so choose.

DEPARTMENT OF HOMELAND SECURITY
NON-DISCLOSURE AGREEMENT
Acknowledgement

Typed/Printed Naine: Government/Department/Agency/Business Address Telephone Number:

| make this agreement in good faith, without mental reservation or purpose of evasion.

Signature:

WITNESS:

Typed/Printed Name: Government/Department/Agency/Business Address Telephone Number:

Signature:

This form is not subject to the requirements of P.L. 104-13, "Paperwork Reduction Act of 1885" 44 USC, Chapter 35.
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ATTACHMENT 7 (Not Used)

[END OF SECTION]
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ATTACHMENT 8

[Not Used]
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ATTACHMENT 9 (SEPARATE DOCUMENT) NOTIONAL TECHNICAL
INSTRUCTION (TI) #1

Notional Technical Instruction #1
(Separate Document)

Attachment 9, ASP Technical Instruction #1, DNDO-PS-100270, is in a separate file.
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ATTACHMENT 10 (SEPARATE DOCUMENT) PERFORMANCE SPECIFICATION

Performance Specification
(Separate Document)

Attachment 10, ASP Performance Specification, DNDO-PS-100220, is in a separate file.

Enclosure 1 (ANSI 42.38 D6 Draft) to the ASP Performance Specification, DNDO-PS-100220, isin a
separate file.

Enclosure 2 (ANSI 42.42 V14 Draft) to the ASP Performance Specification, DNDO-PS-100220, isin a
separate file.

[END OF SECTION]
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ATTACHMENT 12 (SEPARATE DOCUMENT) NOTIONAL ASP SCHEDULE
NOTIONAL ASP Schedule
(Separate Document)

Attachment 12, Notional ASP Schedule, DNDO-PS-101144, is in a separate file.

[END OF SECTION]
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