

# *MIPP Update*

Holger Meyer  
Fermilab All Experimenters' Meeting  
11/22/04

- Detector status
- Cryo-target status

# *MIPP Detector*

- PWC LV/HV turn on today
  - Readout still works
- RICH
  - pmt box inerting system is almost installed
- JGG/Rosie
  - will turn on this week/early next week
  - Expect no problems
- TPC
  - Mount additional temperature probes
- Threshold Ckov: fill with C4F10 next week

# *Cryo-target*

- This never had any time to spare, but was on track for use in MC7 on 12/3
- Additional safety tests on vacuum sphere
  - The safety committee changed their mind
  - I have no doubt that the tests will be passed
- Leaks on transfer line are hard to fix
  - They are working on it hard