NDFD Plans for 2008

(updated July 10, 2008)

Note: This table includes preliminary target dates when enhancements are expected to be made to NDFD. The *official* announcement of each change will be made in a Technical Implementation Notice (TIN) at least 30 days in advance.

For a list of previously-issued NDFD-related TINs, see http://www.weather.gov/ndfd/tins.htm

For a list of elements *already in* the NDFD and their status, see http://www.weather.gov/ndfd/resources/NDFD_element_status.pdf

Element	CONUS	Puerto Rico	Hawaii	Guam	Alaska
Climate Outlooks 12 separate elements: Days 8-14, 30, and 90 Days Temperature Above/ Below Normal Precipitation Above/ Below Normal	To become operational Summer 2008	Not available	Not available	Not available	To become operational Summer 2008