

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-01		2 15515	PIONEER PARKWAY EMX - 2007	\$0		\$2,500,000	2008	\$0		\$0		\$16,000,000	2008	\$0		\$18,500,000	LANE TRANSIT DISTRICT	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		3 13996	OR 138E: WASHINGTON-DIAMOND LAKE BLVD (ROSEBURG)	\$0		\$1,300,000	2008	\$2,985,000	2008	\$0		\$0	2008	\$0		\$4,285,000	ODOT	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		2 15673	LTD INTERCITY OPS	\$0		\$0		\$0		\$0		\$0	2007	\$329,000		\$329,000	LANE TRANSIT DISTRICT	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		4 15531	OREGON OUTBACK CORRIDOR MGMT PLAN IMPLEMENT YEAR 2	\$0		\$0		\$0		\$0		\$0	2008	\$26,000		\$26,000	LAKE COUNTY CHAMBER OF COMMERCE	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		4 15532	OREGON OUTBACK NATL SCENIC BYWAY APPROACH SIGNS	\$0		\$0		\$0		\$0		\$0	2008	\$23,000		\$23,000	LAKE COUNTY CHAMBER OF COMMERCE	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		2 15715	TECH ANALYSIS FOR WEST EUG TRANSIT ALTERNATIVES	\$375,000		\$0		\$0		\$0		\$0	2008	\$0		\$375,000	LANE TRANSIT DISTRICT	Add to STIP per MTIP.	30-Jan-08	3-Mar-08
08-11-01		4 14029	I-84:HOOD RIVER - THE DALLES DAM ACCESS BUNDLE 207	\$0		\$5,643,000	2006	\$100,000	2007	\$0		\$25,951,000	2008	\$0		\$31,694,000	ODOT	Scope change, adjust funds per BOC action.	30-Jan-08	3-Mar-08
08-11-01		3 10900	US101: COQUILLE RIVER (BULLARDS) BRIDGE PAINTING	\$0		\$757,000	2008	\$0		\$0		\$4,258,000	2009	\$0		\$5,015,000	ODOT	Change scope of work, change name of project.	30-Jan-08	3-Mar-08
08-11-01		5 15738	12TH STREET (LA GRANDE VA CLINIC) IMPROVEMENTS IOF	\$0		\$0		\$0		\$0		\$700,000	2008	\$0		\$700,000	CITY OF LA GRANDE	Add to STIP per OTC action	30-Jan-08	3-Mar-08
08-11-01		6 13116	STATE PARKS RECREATION TRAILS PROGRAM 2007	\$0		\$0		\$0		\$0		\$0	2008	\$791,000	2007	\$791,000	OREGON PARKS & RECREATION DEPT	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		6 13319	TRANSPORTATION DEMAND MANAGEMENT STP TRANSFER	\$0		\$0		\$0		\$0		\$0	2008	\$240,000	2006	\$240,000	ODOT	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		6 14614	SAFE ROUTES TO SCHOOL FFY2006	\$0		\$0		\$0		\$0		\$0	2008	\$871,000	2006	\$871,000	ODOT	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		6 14615	SAFE ROUTES TO SCHOOL FFY2007	\$0		\$0		\$0		\$0		\$0	2008	\$900,000	2007	\$900,000	ODOT	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		2 15732	LTD 5310 (STP) VEH PURCHASE - 2008	\$0		\$0		\$0		\$0		\$0	2007	\$152,000		\$152,000	LANE TRANSIT DISTRICT	Add to STIP slipped from 2006-2009 STIP	30-Jan-08	3-Mar-08
08-11-01		6 14619	HIGH RISK RURAL ROADS (HRRR) FFY2006	\$0		\$0		\$0		\$0		\$0	2008	\$1,100,000	2006	\$1,100,000	ODOT	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		6 14620	HIGH RISK RURAL ROADS (HRRR) FFY2007	\$0		\$0		\$0		\$0		\$0	2008	\$1,100,000	2007	\$1,100,000	ODOT	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		3 14019	US 199 EXPRESSWAY UPGRADE, PHASE 1 (GRANTS PASS)	\$0		\$8,884,000	2009	\$4,350,000	2009	\$0		\$0	2009	\$0		\$13,234,000	ODOT	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		4 13936	MILL CREEK - WILDCAT CAMPGROUND (CROOK COUNTY)	\$0		\$362,000	2008	\$0		\$0		\$0	2008	\$0		\$362,000	WESTERN FEDERAL LANDS HWY DIV	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		5 15533	HELLS CANYON INTERPRETIVE PLAN - PHASE III	\$0		\$0		\$0		\$0		\$0	2008	\$57,000		\$57,000	EASTERN OR VISITORS ASSOC	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		5 15534	HELLS CANYON-CORRIDOR MGMT PLAN IMPLEMENTATION YR3	\$0		\$0		\$0		\$0		\$0	2008	\$32,000		\$32,000	EASTERN OR VISITORS ASSOC	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		1 14857	I-84: HCRH MITCHELL POINT - HOOD RIVER	\$0		\$547,000	2007	\$12,000	2008	\$0		\$0	2008	\$0		\$559,000	ODOT	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		1 15556	I-84: SANDY RIVER DELTA ACCESS	\$0		\$150,000		\$20,000		\$0		\$775,000	2008	\$0		\$945,000	ODOT	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		2 15583	WOODBURN DOWNTOWN REVITALIZATION - IOF	\$0		\$0		\$0		\$0		\$250,000	2008	\$0		\$250,000	CITY OF WOODBURN	Add to STIP per OTC action.	30-Jan-08	3-Mar-08
08-11-01		1 15655	CORNELL RD NW SCIENCE PARK DR - NW 143RD AVE	\$0		\$825,000	2007	\$36,000	2008	\$0		\$4,125,000	2008	\$0		\$4,986,000	WASHINGTON COUNTY	Add to STIP per OTC action.	30-Jan-08	3-Mar-08
08-11-01		5 15656	NOBLE PANELS & GATES IOF (MILTON-FREEWATER)	\$0		\$0		\$0		\$0		\$236,000	2007	\$0		\$236,000	CITY OF MILTON-FREEWATER	Add to STIP per OTC action.	30-Jan-08	3-Mar-08
08-11-01		5 15657	US395: WEST MEADOWBROOK CULVERT REPLACEMENT	\$0		\$72,000		\$0		\$0		\$0	2007	\$0		\$72,000	ODOT	Add to STIP per OTC action.	30-Jan-08	3-Mar-08
08-11-01		2 13960	US20 OVERLAY & CULVERT REPLACE (DEVELOPMENT)	\$0		\$1,287,000	2008	\$0		\$0		\$0	2008	\$0		\$1,287,000	FLHP	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		2 14294	YAMHILL COUNTY TRANSIT BUS & BUS FACILITIES	\$0		\$0		\$0		\$0		\$0	2008	\$183,000	2008	\$183,000	YAMHILL COUNTY	Add to STIP, slipped from 2006-2009 STIP.	30-Jan-08	3-Mar-08
08-11-01		1 15671	TRIMET INNOVATION EQUIPMENT	\$0		\$0		\$0		\$0		\$0	2008	\$150,000		\$150,000	TRIMET	Add to STIP per MTIP.	30-Jan-08	3-Mar-08
08-11-01A		3 12533	DURABLE STRIPING IN 2007	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Split funds to key 13771, 15184, 13795 for 2008.	30-Jan-08	30-Jan-08
08-11-01A		3 12688	OR38: MILL CREEK BRIDGE REHAB	\$0		\$162,000	2004	\$0		\$0		\$1,170,000	2009	\$0		\$1,332,000	ODOT	Combine unobligated funds from PE & Const. of key 12688 with unobligated PE, RW & Const. of key 13073 into key 15730 for 2009.	30-Jan-08	30-Jan-08
08-11-01A		6 12770	STATEWIDE OPERATIONS BUCKET 2007	\$0		\$158,000	2008	\$0		\$0		\$0	2008	\$0		\$158,000	ODOT	Split funds to 15741 for 2008.	30-Jan-08	30-Jan-08
08-11-01A		6 12948	ELDERLY & PERSONS W/DISABILITIES PROG. (5310) 2007	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Split funds to keys 15519, 15520, 15523, 15525 for 2007.	30-Jan-08	30-Jan-08
08-11-01A		3 12994	REGION 3 MODERNIZATION 2006	\$0		\$0		\$0		\$0		\$250,000	2008	\$0		\$250,000	ODOT	Split funds to key 12732 for 2007.	30-Jan-08	30-Jan-08
08-11-01A		3 12996	REGION 3 OPERATIONS PE/ROW IN 2007	\$0		\$0		\$260,000	2008	\$0		\$0	2008	\$0		\$260,000	ODOT	Split funding to key 13456 & 13255,15184,13771,13791.	30-Jan-08	30-Jan-08
08-11-01A		3 13007	REGION 3 SAFETY BUCKET (PE/ROW) 2006	\$0		\$33,000	2008	\$0		\$0		\$0	2008	\$0		\$33,000	ODOT	Split funds to 14473.	30-Jan-08	30-Jan-08
08-11-01A		3 13073	OR38:CHARLOTTE AND LUDER CREEK CULVERTS REPLACE	\$0		\$240,000	2004	\$0		\$0		\$0	2009	\$0		\$240,000	ODOT	Combine unobligated funds from PE, RW & Const. of key 13073 with unobligated PE & CN of key 12688 into key 15730 for 2009.	30-Jan-08	30-Jan-08
08-11-01A		1 13301	I-5: OR99W TUALATIN - SHERWOOD CONNECTOR	\$5,991,000	2005	\$19,771,000	2009	\$0		\$0		\$0	2009	\$0		\$25,762,000	WASHINGTON COUNTY	Split 15669 from this key for 2008 per MTIP.	30-Jan-08	30-Jan-08
08-11-01A		1 11434	SE 10TH AVE: E MAIN ST - SE BASELINE ST	\$0		\$455,000	2006	\$479,000	2007	\$0		\$1,100,000	2008	\$0		\$2,034,000	CITY OF HILLSBORO	Adjust funding per MTIP.	30-Jan-08	30-Jan-08
08-11-01A		6 11610	HIGHWAY/RAIL CROSSING PROGRAM 2005	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Split funds to 11609.	30-Jan-08	30-Jan-08
08-11-01A		6 11609	HIGHWAY/RAIL CROSSING PROGRAM 2004	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Adjust balance split from 11610.	30-Jan-08	30-Jan-08
08-11-01A		6 11655	STATEWIDE OPERATIONS BUCKET 2005	\$0		\$0		\$0		\$0		\$55,000	2008	\$0		\$55,000	ODOT	Split funds to key 15659 for 2007.	30-Jan-08	30-Jan-08
08-11-01A		1 12076	I5: VICTORY BLVD TO LOMBARD SECTION	\$0		\$10,541,000	2001	\$2,239,000	2006	\$200,000	2008	\$59,300,000	2008	\$0		\$72,280,000	ODOT	Split 15727 from this key for 2008.	30-Jan-08	30-Jan-08
08-11-01A		2 15715	TECH ANALYSIS FOR WEST EUG TRANSIT ALTERNATIVES	\$375,000		\$0		\$0		\$0		\$0	2008	\$0		\$375,000	LANE TRANSIT DISTRICT	Add to STIP to align with MTIP.	30-Jan-08	30-Jan-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-01A		12481	FOREST GROVE PED IMPROVEMENTS:19TH AVE-PACIFIC AVE	\$0		\$517,000	2006	\$140,000	2007	\$0		\$1,690,000	2008	\$0		\$2,347,000	CITY OF FOREST GROVE	Adjust funding per MTIP.	30-Jan-08	30-Jan-08
08-11-01A		14486	TRIMET EMPLOYER PROGRAM	\$0		\$0		\$0		\$0		\$0	2008	\$306,000	2008	\$306,000	TRIMET	Add to STIP per MTIP & add funds split from key 14568 per MTIP	30-Jan-08	30-Jan-08
08-11-01A		14568	METRO RTO PROGRAM	\$897,000	2008	\$0		\$0		\$0		\$0	2008	\$0		\$897,000	METRO	Reduce funding, move to OTHER phase per MTIP	30-Jan-08	30-Jan-08
08-11-01A		314599	US199: ROGUE COMMUNITY COLLEGE TO MIDWAY AVENUE	\$0		\$150,000	2006	\$96,000	2006	\$0		\$1,223,000	2008	\$0		\$1,469,000	ODOT	Adjust Const. split from 12996.	30-Jan-08	30-Jan-08
08-11-01A		514610	US395:MCKAY CR-SILVIES SLOUGH D/B BUNDLE 414	\$0		\$2,915,000	2006	\$193,000	2007	\$15,000	2008	\$35,702,000	2009	\$0		\$38,825,000	ODOT	Add UR phase, adjust funds, change name, change description, advance const to 2008.	30-Jan-08	30-Jan-08
08-11-01A		114833	I-205: COLUMBIA RIVER (GLENN JACKSON) BR #09555	\$0		\$104,000	2008	\$0		\$0		\$2,669,000	2008	\$0		\$2,773,000	ODOT	Add OTH0 funds to project for WSDOT share to accurately represent total project cost.	30-Jan-08	30-Jan-08
08-11-01A		314869	W VALLEY VIEW RD:HWY 99 - 1-5	\$0		\$0		\$0		\$0		\$14,000	2008	\$0		\$14,000	CITY OF TALENT	Split a new project out of this key number for 2008.	30-Jan-08	30-Jan-08
08-11-01A		214977	OR99E: HALSEY-HARRISBURG BRIDGE REPLACEMENTS	\$0		\$466,000	2006	\$0		\$0		\$9,350,000	2008	\$0		\$9,816,000	ODOT	Adjust funding, cancel RW phase, not needed.	30-Jan-08	30-Jan-08
08-11-01A		315184	US101:COOS BAY PAVING & SIGNAL REPAIR	\$0		\$376,000	2006	\$70,000	2008	\$100,000	2008	\$2,712,000	2008	\$0		\$3,258,000	ODOT	Adjust Const. split from 12996, 13836, 12533 for 2008.	30-Jan-08	30-Jan-08
08-11-01A		215228	I-5:ELKHEAD RD - OR126:KNOWLES CR D/B-BUNDLE 508	\$0		\$2,577,000	2009	\$60,000	2009	\$0		\$42,281,000	2009	\$0		\$44,918,000	ODOT	Advance PE from 2009 to 2007, adjust funds per BOC action.	30-Jan-08	30-Jan-08
08-11-01A		515229	US395: CANYON CR - US26:DIXIE CREEK - BUNDLE 413	\$0		\$381,000	2009	\$39,000	2009	\$0		\$0	2009	\$0		\$420,000	ODOT	Advance PE to 2007, Advance RW to 2008.	30-Jan-08	30-Jan-08
08-11-01A		215328	OR200: BEAR CREEK - OR126: BLUE RIVER- BUNDLE 509	\$0		\$1,279,000	2009	\$125,000	2009	\$0		\$0	2009	\$0		\$1,404,000	ODOT	Split Key 12813 preservation out of this key.	30-Jan-08	30-Jan-08
08-11-01A		515373	CTUIR CAYUSE TECH/ACCENTURE IOF	\$0		\$0		\$0		\$0		\$798,000	2008	\$0		\$798,000	CONFEDERATED TRIBES UMATILLA	Split funds to key 13608 for construction.	30-Jan-08	30-Jan-08
08-11-01A		315405	I-5:GRANT SMITH RD O'XING (BR #07824)	\$0		\$80,000	2008	\$0		\$0		\$520,000	2008	\$0		\$600,000	ODOT	Add PE phase, adjust Const funding. Total project cost to remain the same.	30-Jan-08	30-Jan-08
08-11-01A		115415	TRIMET JOB ACCESS/REVERSE COMMUTE	\$0		\$0		\$0		\$0		\$0	2008	\$1,222,000	2008	\$1,222,000	TRIMET	Increase funds per Federal appropriation, slip project to 2008.	30-Jan-08	30-Jan-08
08-11-01A		513608	OR 331: ACCESS IMPROVEMENTS	\$0		\$183,000	2006	\$109,000	2007	\$50,000	2007	\$1,908,000	2008	\$0		\$2,250,000	ODOT	Split funds from 15373 into this key for const. , adjust milepoints.	30-Jan-08	30-Jan-08
08-11-01A		213671	OR126: HORSESHOE CREEK-MAPLETON	\$0		\$194,000	2006	\$0		\$0		\$0	2009	\$0		\$194,000	ODOT	Combine with 12813 into 15740 for 2009.	30-Jan-08	30-Jan-08
08-11-01A		113764	2008 SAFETY PROJECT	\$0		\$358,000	2008	\$1,644,000	2008	\$0		\$468,000	2008	\$0		\$2,470,000	ODOT	Change monitor to Pool	30-Jan-08	30-Jan-08
08-11-01A		113765	2009 SAFETY PROJECT	\$0		\$90,000	2008	\$47,000	2008	\$0		\$787,000	2009	\$0		\$924,000	ODOT	Change monitor to Pool	30-Jan-08	30-Jan-08
08-11-01A		313823	US 199: PASSING LANES JOSEPHINE COUNTY	\$0		\$325,000	2007	\$0		\$25,000	2008	\$1,489,000	2009	\$0		\$1,839,000	ODOT	Delete RW phase, not needed. Adjust PE phase using these funds.	30-Jan-08	30-Jan-08
08-11-01A		313836	REGION 3 OPERATIONS PE/RW IN 2008	\$0		\$53,000	2008	\$50,000	2008	\$0		\$0	2008	\$0		\$103,000	ODOT	Split funds to key 15184 for 2008.	30-Jan-08	30-Jan-08
08-11-01A		613871	OREGON TRANSPORTATION NETWORK (5310) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$2,042,000	2008	\$2,042,000	ODOT	Split funds to key 15523 for 2008.	30-Jan-08	30-Jan-08
08-11-01A		613898	MAJOR BRIDGE MAINTENANCE BUCKET (BRIDGE PROG) 2008	\$0		\$672,000		\$200,000		\$0		\$4,907,000	2008	\$0		\$5,779,000	ODOT	Split funds to 14047.	30-Jan-08	30-Jan-08
08-11-01A		114030	I-84:CASCADE LOCKS - 2ND ST(HOOD RIVER)BUNDLE 208	\$0		\$2,798,000	2006	\$20,000	2008	\$0		\$13,757,000	2008	\$0		\$16,575,000	ODOT	Add RW phase, adjust funding per BOC action.	30-Jan-08	30-Jan-08
08-11-01A		314048	I-5/OR 42: WINSTON - MCLAIN AVE - BUNDLE 307	\$0		\$2,678,000	2006	\$35,000	2008	\$0		\$13,923,000	2008	\$0		\$16,636,000	ODOT	Add RW phase, adjust funding, change work description per BOC action.	30-Jan-08	30-Jan-08
08-11-01A		114100	CROWN POINT VIADUCT REHABILITATION	\$0		\$112,000	2005	\$14,000	2006	\$0		\$1,110,000	2008	\$0		\$1,236,000	ODOT	Change project name.	30-Jan-08	30-Jan-08
08-11-01A		414105	VOLCANIC LEGACY SCENIC BYWAY: DOAK MTN INTERP SITE	\$0		\$27,000	2008	\$0		\$0		\$58,000	2008	\$0		\$85,000	WESTERN FEDERAL LANDS HWY DIV	Add PE phase, adjust CN funding.	30-Jan-08	30-Jan-08
08-11-01A		514227	OR7: POWDER RIVER - BUNDLE 457	\$0		\$543,000	2008	\$47,000	2008	\$0		\$4,018,000	2009	\$0		\$4,608,000	ODOT	Advance PE to 2007.	30-Jan-08	30-Jan-08
08-11-01A		214291	OR18: FORT HILL - WALLACE BRIDGE	\$0		\$1,143,000	2005	\$2,040,000	2006	\$100,000	2008	\$16,997,000	2008	\$42,000	2008	\$20,322,000	ODOT	Add Other phase split from Const.	30-Jan-08	30-Jan-08
08-11-01A		214333	WARD DR: WARD COURT-LANCASTER (SALEM)	\$0		\$335,000	2008	\$0		\$0		\$1,925,000	2009	\$0		\$2,260,000	MARION COUNTY	Revise funding per MTIP	30-Jan-08	30-Jan-08
08-11-01A		115419	TRIMET NEW FREEDOM PROGRAM	\$0		\$0		\$0		\$0		\$0	2008	\$704,000	2008	\$704,000	TRIMET	Increase funds per Federal appropriation and slip to 2008	30-Jan-08	30-Jan-08
08-11-01A		215523	CARTS OPERATION	\$0		\$0		\$0		\$0		\$0	2008	\$631,000	2008	\$631,000	SALEM AREA TRANSIT DISTRICT	Adjust keys for source of funds. Split from 12948 & 13871.	30-Jan-08	30-Jan-08
08-11-01A		215536	A&E RAILROAD XING SAFETY ELECTRONIC UPGRADES	\$0		\$0		\$0		\$0		\$50,000	2008	\$0		\$50,000	ALBANY & EASTERN RAILROAD	Add to STIP, split from 15723 for 2008	30-Jan-08	30-Jan-08
08-11-01A		615642	FFY2008 VANPOOL RESERVE	\$0		\$0		\$0		\$0		\$0	2008	\$519,000	2008	\$519,000	ODOT PUBLIC TRANSIT	Add to STIP, split from 15494, 15501, 15529.	30-Jan-08	30-Jan-08
08-11-01A		115644	I-84: EXIT 64 (HOOD RIVER) - BUNDLE 224	\$0		\$1,258,000	2007	\$0		\$0		\$12,493,000	2009	\$0		\$13,751,000	ODOT	Change name, change project description, adjust funding per BOC action.	30-Jan-08	30-Jan-08
08-11-01A		115660	REYNOLDS TRAIL PHASE 1	\$0		\$0		\$0		\$0		\$170,000	2007	\$0		\$170,000	PORT OF PORTLAND	Add to STIP, grant from Oregon Parks and Rec. Program, split from key 13116, per MTIP.	30-Jan-08	30-Jan-08
08-11-01A		115669	1-5:OR99W TUALATIN-SHERWOOD CONNECT (CONCEPT PLAN)	\$446,000	2008	\$0		\$0		\$0		\$0	2008	\$0		\$446,000	WASHINGTON COUNTY	Add to STIP split from 13301 for 2008	30-Jan-08	30-Jan-08
08-11-01A		315706	2ND ST: RAPP RD TO WAGNER BUTTE AVE	\$0		\$0		\$0		\$0		\$9,000	2008	\$0		\$9,000	CITY OF TALENT	Add to STIP split from 14869 for 2008	30-Jan-08	30-Jan-08
08-11-01A		615722	HIGHWAY/RAIL GCPA 2007	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Add to STIP to align Rail Program. Funds used in prior year projects.	30-Jan-08	30-Jan-08
08-11-01A		615723	HIGHWAY/RAIL GCPA 2008	\$0		\$0		\$0		\$0		\$1,030,000		\$0		\$1,030,000	ODOT	Add to STIP to align Rail Program, then split funds to keys 15731, 15734 & 15536 for 2008.	30-Jan-08	30-Jan-08
08-11-01A		115727	I-5: VICTORY BLVD TO LOMBARD (ESB CONTRACTS)	\$0		\$0		\$0		\$0		\$1,000,000	2008	\$0		\$1,000,000	ODOT	Add to STIP per MTIP split from 12076 for 2008.	30-Jan-08	30-Jan-08
08-11-01A		315730	OR38: CHARLOTTE CR BRIDGE/MILL CR BRIDGE	\$0		\$151,000		\$160,000		\$0		\$3,170,000	2009	\$0		\$3,481,000	ODOT	Add to STIP combine of 13073 & 12688 for 2009.	30-Jan-08	30-Jan-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-01A		4 15731	US97 RAILROAD CROSSING & RELOCATION STUDY	\$0		\$0		\$0		\$0		\$0	2008	\$50,000		\$50,000	ODOT RAIL	Add to STIP, split from 15723 for 2008.	30-Jan-08	30-Jan-08
08-11-01A		4 15733	I-84: HOOD RIVER - MOSIERCREEK - BUNDLE 225	\$0		\$0		\$0		\$0		\$13,915,000	2008	\$0		\$13,915,000	ODOT THROUGH OBDP	Add to STIP for 2008 split from 14029.	30-Jan-08	30-Jan-08
08-11-01A		2 15734	PORTLAND & WESTERN LED LIGHT UPGRADE (RX 1445)	\$0		\$0		\$0		\$0		\$70,000	2008	\$0		\$70,000	ODOT RAIL DIVISION	Add to STIP split from 15731 for 2008	30-Jan-08	30-Jan-08
08-11-01A		2 15739	OR214@ EVERGREEN RD - TRANSIT FACILITY (WOODBURN)	\$0		\$700,000		\$3,000,000		\$1,000,000		\$3,000,000	2009	\$0		\$7,700,000	ODOT	Add to STIP - Transition Amendment	30-Jan-08	30-Jan-08
08-11-01A		2 15740	OR126: HORSESHOE CREEK - SIUSLAW RIVER	\$0		\$532,000		\$32,000		\$0		\$11,292,000	2009	\$0		\$11,856,000	ODOT	Add to STIP, - Transition Amendment	30-Jan-08	30-Jan-08
08-11-01A		3 13795	US 101: JUNE AVE - 13TH ST PAVING (BANDON)	\$0		\$133,000	2007	\$0		\$26,000	2008	\$1,125,000	2008	\$0		\$1,284,000	ODOT	Change name of project and adjust const. phase split from key 12533 for 2008.	30-Jan-08	30-Jan-08
08-11-01A		3 14608	OR230/OR138:NORTH UMPQUA-UPPER ROGUE B520	\$0		\$1,302,000	2008	\$100,000	2008	\$0		\$0	2008	\$0		\$1,402,000	ODOT	Advance PE from 2008 to 2007, change name per BOC action.	30-Jan-08	30-Jan-08
08-11-01A		3 10844	US 101: ISTHMUS SLOUGH BR/BUNKERHILL INTERSECTION	\$0		\$1,222,000	2004	\$0		\$0		\$0	2006	\$0		\$1,222,000	ODOT	Delete RW phase, not needed. Adjust PE funding.	30-Jan-08	30-Jan-08
08-11-02		1 14399	MULTI-USE MASTER PLAN: TONQUIN TRAIL	\$210,000	2009	\$0		\$0		\$0		\$0	2008	\$0		\$210,000	METRO	Add to STIP slipped from 2006-2009 per MTIP	14-Feb-08	27-Feb-08
08-11-02		3 14824	REGION 3 MODERNIZATION POOL 2008	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Split funds to 15763 per OTC action	14-Feb-08	27-Feb-08
08-11-02		1 15046	US26: MILITARY CR RD - WOLF CR	\$0		\$451,000	2008	\$23,000	2009	\$0		\$0	2009	\$0		\$474,000	ODOT	Cancel Const. phase per OTC action, slip PE to 2009.	14-Feb-08	27-Feb-08
08-11-02		5 15745	NINEMILE SLOUGH (AIRPORT ROAD) BRIDGE #25A56	\$0		\$200,000		\$20,000		\$10,000		\$480,000	2009	\$0		\$710,000	HARNEY COUNTY	Add to STIP per OTC action	14-Feb-08	27-Feb-08
08-11-02		3 15763	I5: SOUTH UMPQUA WIM	\$0		\$80,000		\$0		\$0		\$1,498,000	2008	\$0		\$1,578,000	ODOT	Add to STIP per OTC action, split fr 13830 & 14824	14-Feb-08	27-Feb-08
08-11-02		3 13830	REGION 3 MODERNIZATION PE & RW IN 2008	\$0		\$256,000	2008	\$0		\$0		\$0	2008	\$0		\$256,000	ODOT	Split funds to 15763 per OTC action	14-Feb-08	27-Feb-08
08-11-02		3 15764	I5: WINCHESTER PAVING	\$0		\$130,000		\$0		\$0		\$1,900,000	2008	\$0		\$2,030,000	ODOT	Add to STIP per OTC action	14-Feb-08	27-Feb-08
08-11-02A		1 12840	US26: WILDWOOD - WEMME	\$0		\$1,587,000	2006	\$1,023,000	2007	\$0		\$7,542,000	2008	\$0		\$10,152,000	ODOT	Combine 13713 & 13715 into this key for RW & CN only	1-Feb-08	1-Feb-08
08-11-02A		1 13715	US26:WEMME - E LOLO PASS RD	\$0		\$178,000	2006	\$0		\$0		\$0	2008	\$0		\$178,000	ODOT	Combine with 13713 into 12840 for RW & CN only	1-Feb-08	1-Feb-08
08-11-02A		1 13713	US 26: SALMON RIVER BR - WILDWOOD	\$0		\$134,000	2006	\$0		\$0		\$0	2008	\$0		\$134,000	ODOT	Combine with 13715 into 12840 for CN only	1-Feb-08	1-Feb-08
08-11-03		3 14641	I5: N ASHLAND INTCH--GREENSPRINGS - BUNDLE 314	\$0		\$4,200,000	2006	\$5,700,000	2007	\$0		\$20,577,000	2010	\$0		\$30,477,000	ODOT	Scope change and budget update per MTIP	19-Feb-08	27-Mar-08
08-11-03		5 15109	US26:BRIDGE CREEK FISH PASSAGE IMPROVEMENTS	\$0		\$331,000	2010	\$15,000	2011	\$0		\$3,131,000	2009	\$0		\$3,477,000	ODOT	Add construction phase funded by USFS HTAP program, administered by WFLHD for 2009.	18-Feb-09	27-Mar-08
08-11-03		4 13540	US26: OCHOCO CREEK-BRIDGE CREEK- BUNDLE A05	\$0		\$3,678,000	2006	\$54,000	2006	\$0		\$8,560,000	2008	\$0		\$12,292,000	ODOT	Scope change and budget adjustment.	19-Feb-08	27-Mar-08
08-11-03		1 14799	I-205: WILLAMETTE R (GEO ABERNETHY) BRIDGE #09403	\$0		\$707,000	2008	\$0		\$0		\$13,491,000	2010	\$0		\$14,198,000	ODOT	Add to STIP per MTIP.	19-Feb-08	27-Mar-08
08-11-03		1 15068	US 30 BYPASS: NE 122ND - NE 141ST	\$0		\$492,000	2008	\$113,000	2009	\$0		\$3,260,000	2010	\$0		\$3,865,000	ODOT	Add to STIP per MTIP	19-Feb-08	27-Mar-08
08-11-03		2 15770	GRAND RONDE ROAD UPGRADE (PHASE 1), OR18/OR22	\$0		\$0		\$0		\$0		\$6,536,000	2008	\$0		\$6,536,000	CONFED TRIBES OF GRAND RONDE	Add to STIP per OTC action.	19-Feb-08	27-Mar-08
08-11-03A		1 11437	WASHINGTON COUNTY ITS PROJECTS:TRAFFIC OPS CENTER	\$78,000	2002	\$105,000	2008	\$0		\$0		\$270,000	2008	\$0		\$453,000	WASHINGTON COUNTY	Adjust funds per MTIP.	14-Feb-08	14-Feb-08
08-11-03A		3 12708	US 101: TUTTLE CREEK CULVERT	\$0		\$170,000	2006	\$0		\$0		\$2,028,000	2009	\$0		\$2,198,000	ODOT	Combine 15014 into 12708 for Const in 2008.	14-Feb-08	14-Feb-08
08-11-03A		6 12770	STATEWIDE OPERATIONS BUCKET 2007	\$0		\$143,000	2008	\$0		\$0		\$0	2008	\$0		\$143,000	ODOT	Split funds to 15741 for 2008.	14-Feb-08	14-Feb-08
08-11-03A		2 12828	OR126: POTERF CREEK-MILEPOINT 40.70	\$0		\$122,000	2006	\$0		\$0		\$1,580,000	2008	\$0		\$1,702,000	ODOT	Adjust funds in CN, split from 13665.	14-Feb-08	14-Feb-08
08-11-03A		3 12994	REGION 3 MODERNIZATION 2006	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Split funds to key 13933.	14-Feb-08	14-Feb-08
08-11-03A		3 12996	REGION 3 OPERATIONS PE/ROW IN 2007	\$0		\$0		\$71,000	2008	\$0		\$0	2008	\$0		\$71,000	ODOT	Split funding to 13933.	14-Feb-08	14-Feb-08
08-11-03A		2 13665	REGION 2 SAFETY IMPROVEMENTS 2008	\$0		\$0		\$0		\$0		\$1,278,000	2008	\$0		\$1,278,000	ODOT	Split 12828, 15740, 15759, 15760, 15761, 15762 out of this key.	14-Feb-08	14-Feb-08
08-11-03A		1 13707	US26:SUNSET HWY,NORTH PLAINS - CORNELL ROAD	\$0		\$653,000	2006	\$10,000	2008	\$0		\$9,536,000	2009	\$0		\$10,199,000	ODOT	Adjust funding to address PE funding shortfall per MTIP.	14-Feb-08	14-Feb-08
08-11-03A		1 13708	US 30: YEON STREET PRESERVATION	\$0		\$622,000	2006	\$225,000	2008	\$0		\$2,605,000	2009	\$0		\$3,452,000	ODOT	Adjust funding to address PE funding shortfall per MTIP.	14-Feb-08	14-Feb-08
08-11-03A		1 13716	US26: RHODODENDRON - MP 49.20	\$0		\$352,000	2006	\$162,000	2008	\$0		\$3,946,000	2009	\$0		\$4,460,000	ODOT	Combine 15065 into 13716 for 2009.	14-Feb-08	14-Feb-08
08-11-03A		1 13725	OR 219:MIDWAY - MCFEE CREEK	\$0		\$486,000	2006	\$394,000	2008	\$0		\$1,280,000	2008	\$0		\$2,160,000	ODOT	Increase PE split from 13744	14-Feb-08	14-Feb-08
08-11-03A		1 13744	2008 SAFETY RESERVE	\$0		\$0		\$0		\$0		\$2,532,000	2008	\$0		\$2,532,000	ODOT	Split funds to 13725	14-Feb-08	14-Feb-08
08-11-03A		3 13776	US 101: RETZ CREEK SLIDE	\$0		\$234,000	2006	\$0		\$0		\$0	2009	\$0		\$234,000	ODOT	Combine CN w/14996 into 15278 for 2011	14-Feb-08	14-Feb-08
08-11-03A		3 13826	OR 38: US 101 TO CORP XING ACCESS MANAGEMENT	\$0		\$75,000	2007	\$70,000	2008	\$0		\$375,000	2009	\$0		\$520,000	ODOT	Adjust RW from 14560.	14-Feb-08	14-Feb-08
08-11-03A		3 13933	POWERS-AGNESS HWY: BURMA SLIDE SEC (MP4.4-8.4)	\$0		\$1,455,000	2008	\$767,000		\$0		\$9,700,000	2010	\$0		\$11,922,000	FLHP	Add RW phase, funds split from 13836, 12994, 12996, 13850.	14-Feb-08	14-Feb-08
08-11-03A		3 13850	REGION 3 OPERATIONS PE/RW IN 2009	\$0		\$0		\$0		\$0		\$0	2009	\$0		\$0	ODOT	Split funds to 13933 for RW phase	14-Feb-08	14-Feb-08
08-11-03A		6 13898	MAJOR BRIDGE MAINTENANCE BUCKET (BRIDGE PROG) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$6,100,000	2008	\$6,100,000	ODOT	Split funds to 15742 & 15756.	14-Feb-08	14-Feb-08
08-11-03A		1 13987	NE 47TH INTERSECTION ROADWAY IMPROVEMENT	\$0		\$250,000		\$1,083,000		\$0		\$2,767,000	2009	\$0		\$4,100,000	PORT OF PORTLAND	Add PE & RW phases, split out of Construction phase.	14-Feb-08	14-Feb-08
08-11-03A		3 14019	US 199 EXPRESSWAY UPGRADE, PHASE 1 (GRANTS PASS)	\$0		\$8,884,000	2009	\$4,250,000	2009	\$0		\$0	2009	\$0		\$13,134,000	ODOT	Split funds to key 14599.	14-Feb-08	14-Feb-08
08-11-03A		5 14281	US26: MAIN ST SIDEWALKS & STREETScape (MT VERNON)	\$0		\$87,000	2007	\$150,000		\$100,000		\$499,000	2008	\$0		\$836,000	CITY OF MT VERNON	Add RW & YR phases for 2008.	14-Feb-08	14-Feb-08
08-11-03A		3 14560	PROJECT ACCESS MANAGEMENT (FFY2006)	\$0		\$130,000	2008	\$0		\$0		\$0	2008	\$0		\$130,000	ODOT	Split funds to 13826 for RW phase increase.	14-Feb-08	14-Feb-08
08-11-03A		3 14599	US199: ROGUE COMMUNITY COLLEGE TO MIDWAY AVENUE	\$0		\$150,000	2006	\$96,000	2006	\$0		\$1,023,000	2008	\$300,000		\$1,569,000	ODOT	Add Other phase & adjust funds, add funds fr 14019.	14-Feb-08	14-Feb-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-05A	6	14732	JARC STATEWIDE (5316) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$1,365,000	2008	\$1,365,000	ODOT	Adjust funds per approp., change name, monitor to pool.	19-Feb-08	19-Feb-08
08-11-05A	6	13866	STATEWIDE TRANSIT PLANNING & RESEARCH (5313B) 2009	\$0		\$0		\$0		\$0		\$0	2009	\$207,000	2009	\$207,000	ODOT	Adjust funding.	19-Feb-08	19-Feb-08
08-11-05A	6	15082	METRO PLANNING - TRANSIT (5303) 2010	\$0		\$0		\$0		\$0		\$0	2010	\$1,039,000	2010	\$1,039,000	ODOT	Adjust funding.	19-Feb-08	19-Feb-08
08-11-05A	6	15084	STATEWIDE TRANSIT PLANNING & RESEARCH (5313B) 2010	\$0		\$0		\$0		\$0		\$0	2010	\$234,000	2010	\$234,000	ODOT	Adjust funding. Move funds to Planning phase	19-Feb-08	19-Feb-08
08-11-05A	6	15083	METRO PLANNING - TRANSIT (5303) 2011	\$0		\$0		\$0		\$0		\$0	2011	\$1,091,000	2011	\$1,091,000	ODOT	Adjust funding.	19-Feb-08	19-Feb-08
08-11-05A	6	15085	STATEWIDE TRANSIT PLANNING & RESEARCH (5313B) 2011	\$0		\$0		\$0		\$0		\$0	2011	\$202,000	2011	\$202,000	ODOT	Change worktype to TR-PLN move funds to planning phase.	19-Feb-08	19-Feb-08
08-11-05A	6	13749	NON URBANIZED AREA PROGRAM (5311) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$11,556,000	2008	\$11,556,000	ODOT	Adjust funds per approp.	19-Feb-08	19-Feb-08
08-11-05A	6	13753	INTERCITY PROGRAM (5311F) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$1,736,000	2008	\$1,736,000	ODOT	Adjust funds per approp.	19-Feb-08	19-Feb-08
08-11-05A	6	13755	RURAL TRANSIT ASSISTANCE PROGRAM (5311B) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$134,000	2008	\$134,000	ODOT	Adjust funds per approp, change to pool.	19-Feb-08	19-Feb-08
08-11-05A	6	13757	METRO PLANNING - TRANSIT (5303) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$982,000	2008	\$982,000	ODOT	Adjust funds per approp and change to pool.	19-Feb-08	19-Feb-08
08-11-05A	6	13745	ELDERLY & PERSONS W/DISABILITIES PROG. (5310) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$1,557,000	2008	\$1,557,000	ODOT	Adjust funds per approp., reducing for keys split during 2006-2009 STIP cycle.	19-Feb-08	19-Feb-08
08-11-05A	6	13747	ADMINISTRATION & TECHNICAL ASSISTANCE (5310) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$156,000	2008	\$156,000	ODOT	Adjust funds per approp., change worktype to Transit	19-Feb-08	19-Feb-08
08-11-05A	6	13865	STATEWIDE TRANSIT PLANNING & RESEARCH (5313B) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$222,000	2008	\$222,000	ODOT	Adjust funds per approp., change name, change to pool.	19-Feb-08	19-Feb-08
08-11-06	3	14048	I-5/OR 42: WINSTON - MCLAIN AVE - BUNDLE 307	\$0		\$2,889,000	2006	\$35,000	2008	\$0		\$10,993,000	2009	\$0		\$13,917,000	ODOT	Scope change, update funding information per BOC action. Bridge #07404 went from repair to no work.	26-Mar-08	26-Mar-08
08-11-06	5	14116	I-84:BURN T RIVER(DIXIE CR)-LIME INTCHG BUNDLE 203	\$0		\$1,759,000	2006	\$140,000	2007	\$137,000	2008	\$14,919,000	2008	\$0		\$16,955,000	ODOT	Scope change, Bridge #01788 went to no work. Update funding information per BOC action.	26-Mar-08	26-Mar-08
08-11-06	5	14610	US395:MCKAY CR-SILVIES SLOUGH D/B BUNDLE 414	\$0		\$2,807,000	2006	\$435,000	2007	\$15,000	2008	\$35,702,000	2008	\$0		\$38,959,000	ODOT	Scope change, update funding information per BOC action.	26-Mar-08	26-Mar-08
08-11-06	5	14228	OR82/OR244: GRANDE RONDE - WALLOWA R - BUNDLE 460	\$0		\$1,938,000	2007	\$35,000	2007	\$0		\$13,738,000	2010	\$0		\$15,711,000	ODOT	Scope change, administered by ODOT, change project name and project description.	26-Mar-08	26-Mar-08
08-11-06	4	14029	I-84:HOOD RIVER - THE DALLES DAM ACCESS BUNDLE 207	\$0		\$5,614,000	2006	\$100,000	2007	\$0		\$25,951,000	2008	\$0		\$31,665,000	ODOT	Remove HX20 funding, scope change, Bridges 07771 & 08893 went to no work.	26-Mar-08	26-Mar-08
08-11-06	3	14040	I-5:EAGLE MILL RD - NEIL CREEK RD - BUNDLE 301	\$0		\$3,337,000	2006	\$221,000	2007	\$0		\$20,033,000	2008	\$0		\$23,591,000	ODOT	Change scope, remove Br # 0868 and update funding information.	26-Mar-08	26-Mar-08
08-11-06	5	13983	TREASURE VALLEY BIOREFINERY ACCESS	\$0		\$543,000	2007	\$0		\$0		\$0	2009	\$0		\$543,000	ONTARIO	Cancel project per OTC action.	26-Mar-08	26-Mar-08
08-11-06	1	13163	SE 282ND AVE @ STONE ROAD	\$0		\$750,000	2008	\$245,000	2008	\$0		\$1,312,000	2008	\$0		\$2,307,000	MULT CO/CLACK CO	Add to STIP per MTIP.	26-Mar-08	26-Mar-08
08-11-06	3	14264	LOWER SUCKER CREEK BRIDGE (HOLLAND LOOP ROAD)	\$0		\$405,000	2007	\$58,000	2008	\$0		\$2,883,000	2009	\$0		\$3,346,000	JOSEPHINE COUNTY	Adjust funding sources for RW & Const. per OTC action.	26-Mar-08	26-Mar-08
08-11-06	4	15776	CITY OF MORO IOF (4TH STREET IMPROVEMENTS)	\$0		\$0		\$0		\$0		\$704,000	2008	\$0		\$704,000	CITY OF MORO	Add to STIP per OTC action.	26-Mar-08	26-Mar-08
08-11-06A	1	15771	ONEONTA GORGE TUNNEL REHABILITATION	\$0		\$41,000		\$0		\$0		\$1,619,000	2008	\$0		\$1,660,000	WESTERN FEDERAL LANDS HWY	Add to STIP, split from 12063.	21-Feb-08	21-Feb-08
08-11-07A	2	14969	NEW FREEDOM FORMULA PROGRAM (SALEM)	\$0		\$0		\$0		\$0		\$0	2008	\$83,000	2008	\$83,000	SALEM-KEIZER TRANSIT DISTRICT	Update funding per federal allocation.	5-Mar-08	5-Mar-08
08-11-07A	2	14327	PREVENTATIVE MAINT/SPECIAL TRANSP/PAVERS REPAIR	\$0		\$0		\$0		\$0		\$0	2008	\$4,835,000	2008	\$4,835,000	SALEM-KEIZER TRANSIT DISTRICT	Update funding and work description	5-Mar-08	5-Mar-08
08-11-08	2	15746	MONROE MIDDLE SCHOOL:BIKE/SKATEBOARD IMPROV(EUG)	\$0		\$10,000	2008	\$0		\$0		\$73,000	2008	\$0		\$83,000	LANE CO SCHOOL DIST	Add to STIP per MTIP, split from 14613	14-Apr-08	17-Apr-08
08-11-08	2	15753	THURSTON ELEMENTARY:BIKE SHELTER AND PATH (SPFLD)	\$0		\$59,000	2008	\$0		\$0		\$160,000	2008	\$0		\$219,000	SPRINGFIELD PUBLIC SCHOOLS	Add to STIP per MTIP, split from 14613	14-Apr-08	17-Apr-08
08-11-08	6	14613	SAFE ROUTES TO SCHOOL FFY2005	\$0		\$0		\$0		\$0		\$0	2008	\$633,000	2006	\$633,000	ODOT	Split funds to keys 15746, 15753, 15748, 15749, 15750.	14-Apr-08	17-Apr-08
08-11-08	2	15748	ADAMS SAFE ROUTE TO SCHOOL PROJECT	\$0		\$0		\$0		\$0		\$36,000	2008	\$0		\$36,000	CORVALLIS SD	Add to STIP per MTIP, split from 14613.	14-Apr-08	17-Apr-08
08-11-08	2	15749	LINCOLN SAFE ROUTE TO SCHOOL PROJECT	\$0		\$0		\$0		\$0		\$68,000	2008	\$0		\$68,000	CORVALLIS SD	Add to STIP per MTIP, split from 14613.	14-Apr-08	17-Apr-08
08-11-08	2	15750	PHILOMATH SAFE ROUTE TO SCHOOL BUNDLED PROJECT	\$0		\$0		\$0		\$0		\$97,000	2008	\$0		\$97,000	BENTON CO PUBLIC WORKS	Add to STIP per MTIP, split from 14613	14-Apr-08	17-Apr-08
08-11-08	2	13805	REGION 2 FISH PASSAGE (CLATSOP COUNTY)	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Cancel project per OTC action.	14-Apr-08	17-Apr-08
08-11-08	1	14979	N VANCOUVER AVE: COLUMBIA SLOUGH BRIDGE(PORTLAND)	\$0		\$1,256,000	2010	\$140,000	2010	\$0		\$9,028,000	2011	\$0		\$10,424,000	CITY OF PORTLAND	Remove HBP funding, to be funded by Local OTIA III Bridge, administered by Local Agency per OTC action.	14-Apr-08	17-Apr-08
08-11-08	2	15786	RIVERGREEN AVENUE EXTENSION	\$0		\$72,000	2008	\$0		\$0		\$892,000	2009	\$0		\$964,000	CITY OF CORVALLIS	Add to STIP per MTIP.	14-Apr-08	17-Apr-08
08-11-08	2	15227	OR126: WALTERVILLE CANAL BRIDGE #01516	\$0		\$443,000	2007	\$0		\$0		\$0	2009	\$0		\$443,000	ODOT	Cancel RW & CN phase of project per OTC action	14-Apr-08	17-Apr-08
08-11-08	2	12138	US101: BEERMEN CREEK & CATTLEPASS CULVERT	\$0		\$129,000	2003	\$25,000	2007	\$0		\$0	2008	\$0		\$154,000	ODOT	Cancel construction of project per OTC action.	14-Apr-08	17-Apr-08
08-11-08A	5	15464	I-84: PLEASANT VALLEY - DURBIN CREEK ROAD	\$0		\$0		\$0		\$0		\$34,912,000	2008	\$0		\$34,912,000	ODOT	Add Interstate Maintenance Discretionary federal award funds to project.	6-Mar-08	6-Mar-08
08-11-08A	3	13830	REGION 3 MODERNIZATION PE & RW IN 2008	\$0		\$234,000	2008	\$0		\$0		\$0	2008	\$0		\$234,000	ODOT	Split funds to key 12731.	6-Mar-08	6-Mar-08
08-11-08A	3	13994	OR 62: CORRIDOR SOLUTIONS UNIT 2 (MEDFORD)	\$0		\$5,000,000	2008	\$18,000,000	2008	\$0		\$0	2008	\$0		\$23,000,000	ODOT	Adjust funding sources per OTIA Steering Group action Feb. 2008.	6-Mar-08	6-Mar-08
08-11-08A	1	15555	OR212/224: SUNRISE CORRIDOR (I-205 - SE 122ND AVE)	\$0		\$17,061,000	2009	\$40,000,000	2009	\$0		\$0	2009	\$0		\$57,061,000	CLACKAMAS COUNTY	Adjust funding sources per OTIA Steering Group action Feb. 2008.	6-Mar-08	6-Mar-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-08A	1	13301	I-5: OR99W TUALATIN - SHERWOOD CONNECTOR	\$5,991,000	2005	\$19,771,000	2009	\$0		\$0		\$0	2009	\$0		\$25,762,000	WASHINGTON COUNTY	Adjust funding sources for RW phase per OTIA Steering Group action Feb. 2008.	6-Mar-08	6-Mar-08
08-11-08A	3	14276	TALENT AVE: ROGUE R PARKWAY - CREEL RD BIKE LANES	\$0		\$205,000	2006	\$46,000	2008	\$0		\$489,000	2008	\$0		\$740,000	CITY OF TALENT	Increase funding for Const. phase per MTIP.	6-Mar-08	6-Mar-08
08-11-08A	3	15775	I-5:GRANT SMITH RD)XING & WINCHESTER PAVING	\$0		\$155,000	2008	\$0		\$0		\$2,420,000	2008	\$0		\$2,575,000	ODOT	Add to STIP , combine of 15405 & 15764.	6-Mar-08	6-Mar-08
08-11-08A	3	15764	I5: WINCHESTER PAVING	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Combine with 15405 into 15775 for 2008.	6-Mar-08	6-Mar-08
08-11-08A	3	15405	I-5:GRANT SMITH RD O'XING (BR #07824)	\$0		\$80,000	2008	\$0		\$0		\$0	2008	\$0		\$80,000	ODOT	Combine unspent PE and CN phase with 15764 into 15775 for 2008	6-Mar-08	6-Mar-08
08-11-08A	3	14984	VARIABLE MESSAGE SIGN @ MP 170 SOUTHBOUND	\$0		\$80,000	2008	\$50,000	2009	\$0		\$370,000	2010	\$0		\$500,000	ODOT	Change name, update mileposts.	6-Mar-08	6-Mar-08
08-11-08A	1	15595	EPA SMARTWAY TECHNOLOGY OUTREACH CENTER	\$0		\$0		\$0		\$0		\$0	2008	\$223,000	2008	\$223,000	REGIONAL	Correct project name to align STIP and MTIP.	6-Mar-08	6-Mar-08
08-11-08A	1	15773	US26: SPRINGWATER AT-GRADE INTERSECTION	\$0		\$600,000	2008	\$400,000	2009	\$0		\$2,000,000	2010	\$0		\$3,000,000	ODOT	Split from 13763 for 2010.	6-Mar-08	6-Mar-08
08-11-08A	1	13763	US 26: ACCESS TO SPRINGWATER COMMUNITY	\$0		\$2,000,000	2008	\$0		\$0		\$0	2010	\$0		\$2,000,000	ODOT	Split 15773 from this key for 2010.	6-Mar-08	6-Mar-08
08-11-08A	4	13540	US26: OCHOCO CREEK-BRIDGE CREEK- BUNDLE A05	\$0		\$3,012,000	2006	\$54,000	2006	\$2,000	2008	\$8,560,000	2008	\$0		\$11,628,000	ODOT	Add UR phase, update funding.	6-Mar-08	6-Mar-08
08-11-08A	1	14032	I-84: SANDY RIVER - JORDAN RD - BUNDLE 210	\$0		\$6,956,000	2006	\$10,000	2007	\$0		\$50,115,000	2008	\$0		\$57,081,000	ODOT	Update work description & funding.	6-Mar-08	6-Mar-08
08-11-08A	5	12369	US 95: SNAKE RIVER (WEISER) BRIDGE	\$0		\$1,297,000	2003	\$800,000	2006	\$0		\$12,381,000	2008	\$0		\$14,478,000	IDAHO DOT	Add to STIP slipped from 2006-2009. Project bid let was delayed into FFY2008.	6-Mar-08	6-Mar-08
08-11-08A	5	13606	D STREET (BAKER CITY) IMPROVEMENTS	\$0		\$168,000	2007	\$226,000	2008	\$50,000	2007	\$1,353,000	2009	\$0		\$1,797,000	BAKER CITY	Adjust Const. funding per OTIA Steering Group action.	6-Mar-08	6-Mar-08
08-11-08A	5	15381	I-84: LIME SECTION & 3 MILE HILL TRUCK LANE	\$0		\$0		\$0		\$0		\$16,760,000	2009	\$0		\$16,760,000	ODOT	Adjust funding per OTIA Steering Group action.	6-Mar-08	6-Mar-08
08-11-08A	6	13898	MAJOR BRIDGE MAINTENANCE BUCKET (BRIDGE PROG) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$6,518,000	2008	\$6,518,000	ODOT	Adjust pool balance. Funds removed from key 14028.	6-Mar-08	6-Mar-08
08-11-08A	6	15772	PORTABLE VARIABLE MESSAGE SIGNS CELLULAR UPGRADE	\$0		\$0		\$0		\$0		\$0	2008	\$116,000	2008	\$116,000	ODOT	Add to STIP split from key 12770 for 2008.	6-Mar-08	6-Mar-08
08-11-08A	6	12770	STATEWIDE OPERATIONS BUCKET 2007	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Split 15772 out of this key for 2008.	6-Mar-08	6-Mar-08
08-11-08A	1	14070	US26: NW 185TH AVE - CORNELL ROAD	\$0		\$1,306,000	2009	\$0		\$0		\$17,206,000	2010	\$0		\$18,512,000	ODOT	Cancel planning phase, advance PE to 2008, adjust funding.	6-Mar-08	6-Mar-08
08-11-08A	1	13743	RESERVE UTILITIES SAFETY 2007	\$0		\$0		\$0		\$231,000	2008	\$0	2008	\$0		\$231,000	ODOT	Split funds to key 12855 to establish a UR phase for 2008.	6-Mar-08	6-Mar-08
08-11-08A	6	12749	HIGHWAY/RAIL CROSSING PROGRAM 2007	\$0		\$0		\$0		\$0		\$1,642,000	2008	\$0		\$1,642,000	ODOT	Split funds to key 15453 for 2008.	6-Mar-08	6-Mar-08
08-11-08A	6	12770	STATEWIDE OPERATIONS BUCKET 2007	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Split funds to key 12209.	6-Mar-08	6-Mar-08
08-11-08A	6	11655	STATEWIDE OPERATIONS BUCKET 2005	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Split funds to key 12209.	6-Mar-08	6-Mar-08
08-11-08A	6	13906	STATEWIDE OPERATIONS BUCKET 2008	\$0		\$174,000	2008	\$58,000	2008	\$0		\$1,189,000	2008	\$0		\$1,421,000	ODOT	Split funds to key 12209.	6-Mar-08	6-Mar-08
08-11-08A	5	11852	GRANDE RONDE RV UPRR UXING/UPPER PERRY ARCH BRIDGE	\$0		\$625,000	2002	\$231,000	2007	\$0		\$3,470,000	2008	\$0		\$4,326,000	ODOT	Increase Const funds.	6-Mar-08	6-Mar-08
08-11-09	2	13426	69TH STREET: THURSTON RD TO B ST (SPRINGFIELD)	\$0		\$200,000	2006	\$5,000	2007	\$0		\$1,160,000	2008	\$0		\$1,365,000	CITY OF SPRINGFIELD	Add to STIP per MTIP.	2-Apr-08	2-Apr-08
08-11-09A	6	14619	HIGH RISK RURAL ROADS (HRRR) FFY2006	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Split into projects per OTC action.	6-Mar-08	6-Mar-08
08-11-09A	6	14620	HIGH RISK RURAL ROADS (HRRR) FFY2007	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Split into projects per OTC action.	6-Mar-08	6-Mar-08
08-11-09A	6	14621	HIGH RISK RURAL ROADS (HRRR) FFY2008	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Split into projects per OTC action.	6-Mar-08	6-Mar-08
08-11-09A	6	14622	HIGH RISK RURAL ROADS (HRRR) FFY2009	\$0		\$0		\$0		\$0		\$0	2009	\$0		\$0	ODOT	Split into projects per OTC action.	6-Mar-08	6-Mar-08
08-11-09A	1	15777	PITTSBURG RD:BRINN RD INTERSECTION (COLUMBIA CO)	\$0		\$200,000	2008	\$50,000	2008	\$0		\$0	2008	\$0		\$250,000	COLUMBIA COUNTY	Add to STIP split from 14621 per OTC action.	6-Mar-08	6-Mar-08
08-11-09A	4	15781	CHENOWITH CR RD:BROWNS CR RD INTERSEC (WASCO CO)	\$0		\$170,000	2008	\$15,000	2008	\$0		\$565,000	2009	\$0		\$750,000	WASCO COUNTY	Add to STIP split from 14622 per OTC action.	6-Mar-08	6-Mar-08
08-11-09A	1	15778	BARLOW RD:ZIMMERMAN RD INTERSECTION (CLACKAMAS CO)	\$0		\$230,000	2008	\$70,000	2008	\$0		\$700,000	2009	\$0		\$1,000,000	CLACKAMAS COUNTY	Add to STIP split from 14620 per OTC action.	6-Mar-08	6-Mar-08
08-11-09A	2	15779	MERIDIAN RD:HOBART RD TO COLLEGE RD INTERS IMPROV	\$0		\$150,000	2008	\$20,000	2008	\$0		\$1,100,000	2009	\$0		\$1,270,000	MARION COUNTY	Add to STIP split from 14721 & 14722 per OTC action.	6-Mar-08	6-Mar-08
08-11-09A	3	15780	BLACKWELL RD: ROAD REALIGN MP2.0-3.0(JACKSON CO)	\$0		\$200,000	2008	\$120,000	2008	\$0		\$1,100,000	2009	\$0		\$1,420,000	JACKSON COUNTY	Add to STIP split from 14621 & 14622 per OTC action.	6-Mar-08	6-Mar-08
08-11-10	2	14229	US20: BEAVER CREEK - MARYS RIVER - BUNDLE 409	\$0		\$5,966,000	2007	\$173,000	2007	\$0		\$11,957,000	2010	\$0		\$18,096,000	ODOT	Change Scope, update funding per BOC.	15-Apr-08	17-Apr-08
08-11-10	2	13622	SALEM BRIDGE EIS	\$4,929,000	2006	\$0		\$0		\$0		\$0	2008	\$0		\$4,929,000	ODOT	Add to STIP, adjust funds per MTIP.	15-Apr-08	17-Apr-08
08-11-10	2	12619	REGIONAL TRAFFIC COUNT/CONGESTION MGMT SYST PROG	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	CITY OF SALEM	Delete project from MTIP & STIP.	15-Apr-08	17-Apr-08
08-11-10	2	14321	REGIONAL TRAFFIC COUNT/CONGESTION MGMT SYST PROG	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	CITY OF SALEM	Delete project from MTIP & STIP.	15-Apr-08	17-Apr-08
08-11-10	2	14322	REGIONAL TRAFFIC COUNT/CONGESTION MGMT SYST PROG	\$0		\$0		\$0		\$0		\$0	2009	\$0		\$0	CITY OF SALEM	Delete project from MTIP & STIP.	15-Apr-08	17-Apr-08
08-11-10	2	15614	REGIONAL TRAFFIC COUNT/CONGESTION MGMT SYSTEM	\$0		\$0		\$0		\$0		\$0	2011	\$0		\$0	CITY OF SALEM	Delete project from MTIP & STIP.	15-Apr-08	17-Apr-08
08-11-10	3	15497	TDM IMPLEMENTATION PLANNING	\$0		\$0		\$0		\$0		\$0	2008	\$42,000	2008	\$42,000	ROGUE VALLEY MPO	Add to STIP, slipped from 2006-2009, Adjust funding percentage to 100%.	15-Apr-08	17-Apr-08
08-11-10	3	14260	I-5: HOMESTEAD TO S GOLD HILL - BUNDLE 313	\$0		\$2,606,000	2006	\$10,000	2007	\$0		\$5,121,000	2008	\$0		\$7,737,000	ODOT	Change scope and update funds per BOC.	15-Apr-08	17-Apr-08
08-11-10	2	14071	DELAURA BEACH LN:RIDGE RD-BURMA RD (WARRENTON)DEV	\$0		\$166,000	2008	\$0		\$0		\$0	2008	\$0		\$166,000	WARRENTON	Change name, add PE phase, change work type, update work description.	15-Apr-08	17-Apr-08
08-11-10	3	15256	BEACH ST. GLENWOOD DRIVE TO END	\$0		\$0		\$0		\$0		\$0	2009	\$0		\$0	CITY OF ASHLAND	Cancel project, transfer funds to keys 13340 and 15694 per MTIP.	15-Apr-08	17-Apr-08
08-11-10	3	13340	ASHLAND STREET PAVING (C, EUREKA, WALNUT)	\$0		\$170,000	2006	\$1,000	2006	\$0		\$652,000	2008	\$0		\$823,000	CITY OF ASHLAND	Adjust funding split from key 15256 per MTIP.	15-Apr-08	17-Apr-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-10		2 15613	REGIONAL TRAFFIC COUNT/CONGESTION MGMT SYSTEM	\$0		\$0		\$0		\$0		\$0	2010	\$0		\$0	CITY OF SALEM	Delete project from MTIP & STIP	15-Apr-08	17-Apr-08
08-11-10		3 15694	PLAZA AV: NEZLA AV TO VERDA ST	\$0		\$0		\$0		\$0		\$889,000	2011	\$0		\$889,000	CITY OF ASHLAND	Adjust funds split from 15256 per MTIP.	15-Apr-08	17-Apr-08
08-11-10A		5 15109	US26:BRIDGE CREEK FISH PASSAGE IMPROVEMENTS	\$0		\$331,000	2010	\$15,000	2011	\$0		\$3,131,000	2009	\$0		\$3,477,000	ODOT	Split funds to key 15402.	20-Mar-08	20-Mar-08
08-11-10A		5 15381	I-84: LIME SECTION & 3 MILE HILL TRUCK LANE	\$0		\$0		\$0		\$0		\$16,760,000	2009	\$0		\$16,760,000	ODOT	Adjust funding per OSG memo of 2/25/08. Funding is from cancelled project.	20-Mar-08	20-Mar-08
08-11-10A		3 15788	US101: PANORAMA DR - THOMAS CR PRESERVATION	\$0		\$249,000	2008	\$20,000	2009	\$2,000	2009	\$7,630,000	2010	\$0		\$7,901,000	ODOT	Add to STIP, combine of keys 15010 & 15011.	20-Mar-08	20-Mar-08
08-11-10A		3 15011	US 101: CARPENTERVILLE HWY TO THOMAS CREEK PAVING	\$0		\$179,000	2008	\$0		\$0		\$0	2008	\$0		\$179,000	ODOT	Combine with key 15010 into 15788 for 2010.	20-Mar-08	20-Mar-08
08-11-10A		3 15010	US 101: PANORAMA DR TO PISTOL RIVER STATE PARK	\$0		\$169,000	2008	\$0		\$0		\$0	2008	\$0		\$169,000	ODOT	Combine with key 15011 into 15788 for 2010.	20-Mar-08	20-Mar-08
08-11-10A		2 14809	OR153: SALT CREEK (ASH SWALE) BRIDGE #05041	\$0		\$298,000	2009	\$695,000	2010	\$0		\$13,460,000	2011	\$0		\$14,453,000	ODOT	Advance PE from 2009 to 2008.	20-Mar-08	20-Mar-08
08-11-10A		4 15487	REGION 4 2011 ADVANCED ALLOCATION PRESERVATION	\$0		\$0		\$0		\$0		\$7,000,000	2011	\$0		\$7,000,000	ODOT	Remove from STIP, not a valid project.	20-Mar-08	20-Mar-08
08-11-10A		3 15787	US01: EUCHRE CR & MYERS CR BRIDGES 07767 & 08718	\$0		\$0		\$0		\$0		\$3,976,000	2008	\$0		\$3,976,000	ODOT	Add to STIP combine Const. of keys 14815 & 14816.	20-Mar-08	20-Mar-08
08-11-10A		5 15402	REGION 5 FISH PASSAGE RESERVE	\$0		\$10,000	2008	\$10,000	2009	\$0		\$10,000	2010	\$0		\$30,000	ODOT	Increase PE phase split from key 15109.	20-Mar-08	20-Mar-08
08-11-10A		3 14812	OR273:SISKIYOU HWY OVER COR (STEINMAN) BR #03780	\$0		\$34,000	2008	\$9,000	2009	\$0		\$186,000	2010	\$0		\$229,000	ODOT	Change name of project.	20-Mar-08	20-Mar-08
08-11-10A		3 13772	US 101 @ CONSTITUTION WAY	\$0		\$350,000	2006	\$35,000	2008	\$12,000	2008	\$1,615,000	2009	\$0		\$2,012,000	ODOT	Add UR phase for 2008.	20-Mar-08	20-Mar-08
08-11-10A		3 14082	ROGUE RIVER BIKE/PED PATH (CURRY COUNTY)	\$0		\$210,000	2008	\$5,000	2008	\$0		\$535,000	2009	\$0		\$750,000	CURRY COUNTY	Add PE & RW phases, slip Const. to 2009.	20-Mar-08	20-Mar-08
08-11-10A		3 15249	GARFIELD AVE: KINGS HWY TO PEACH ST	\$0		\$177,000	2008	\$177,000	2008	\$0		\$825,000	2008	\$0		\$1,179,000	CITY OF MEDFORD	Advance const. to 2008.	20-Mar-08	20-Mar-08
08-11-10A		3 15467	N UMPQUA RIVER (BROWN) BRIDGE #19C484	\$0		\$1,058,000	2007	\$200,000	2008	\$0		\$10,169,000	2009	\$2,229,000		\$13,656,000	DOUGLAS COUNTY	Add other phase for 2008. Adjust project funding so project cost remains the same.	20-Mar-08	20-Mar-08
08-11-10A		3 15497	TDM IMPLEMENTATION PLANNING	\$0		\$0		\$0		\$0		\$0	2008	\$42,000	2008	\$42,000	ROGUE VALLEY MPO	Add to STIP for 2008, slipped from 2006-2009 STIP, adjust funding per MTIP.	20-Mar-08	20-Mar-08
08-11-10A		2 15271	COBURG REGIONAL TRANSPORTATION PLANNING - 2008	\$84,000	2008	\$0		\$0		\$0		\$0	2008	\$0		\$84,000	CITY OF COBURG	Add unspent 2007 funds to 2008 project per MTIP.	20-Mar-08	20-Mar-08
08-11-10A		2 15261	W 11TH TRANSPORTATION CORRIDOR STUDY(EUGENE)2007	\$56,000	2007	\$0		\$0		\$0		\$0	2008	\$0		\$56,000	CITY OF EUGENE	Add to STIP per MTIP, slipped from 2006-2009 STIP & TIP.	20-Mar-08	20-Mar-08
08-11-10A		2 13404	CHAD DR: OLD COBURG RD - N GAME FARM RD (EUGENE)	\$0		\$257,000	2006	\$150,000	2008	\$0		\$1,600,000	2008	\$0		\$2,007,000	CITY OF EUGENE	Change name, slip RW to 2008, CN to 2009.	20-Mar-08	20-Mar-08
08-11-10A		2 14764	KUEBLER BLVD SE: I-5 - COMMERCIAL (WB) WIDENING	\$0		\$900,000	2007	\$0		\$0		\$7,000,000	2009	\$0		\$7,900,000	CITY OF SALEM	Adjust funds, remove RW phase, slip const. to 2009 per MTIP.	20-Mar-08	20-Mar-08
08-11-10A		2 15740	OR126: HORSESHOE CREEK - SIUSLAW RIVER	\$0		\$450,000	2008	\$32,000	2008	\$0		\$13,706,000	2009	\$0		\$14,188,000	ODOT	Combine 14776 into this key and increase funds from cancellation of key 15227. Update work description.	20-Mar-08	20-Mar-08
08-11-10A		2 14776	REGION 2 GUARDRAIL REPLACEMENT	\$0		\$0		\$0		\$0		\$0	2011	\$0		\$0	ODOT	Combine into key 15740 for 2009.	20-Mar-08	20-Mar-08
08-11-10A		1 13728	OR99E:MP 13.8 - MP 15.2 (OREGON CITY)	\$0		\$359,000	2008	\$0		\$0		\$1,015,000	2009	\$0		\$1,374,000	ODOT	Change project name.	20-Mar-08	20-Mar-08
08-11-10A		1 13989	NE CORNFOT AIR CARGO ACCESS IMPROVEMENTS	\$0		\$132,000	2008	\$0		\$0		\$468,000	2008	\$0		\$600,000	PORT OF PORTLAND	Add PE phase, adjust const. phase and slip to 2010 per MTIP.	20-Mar-08	20-Mar-08
08-11-10A		1 13988	NE ALDERWOOD AIR CARGO ACCESS IMPROVEMENTS	\$0		\$200,000	2008	\$75,000	2008	\$0		\$1,253,000	2008	\$0		\$1,528,000	PORT OF PORTLAND	Add PE & RW phase, adjust construction.	20-Mar-08	20-Mar-08
08-11-10A		4 15485	US97: S CENTURY DR - SPRING CREEK HILL	\$0		\$0		\$0		\$0		\$500,000	2008	\$0		\$500,000	ODOT	Advance CN phase to 2008, project is 100 % Safety.	20-Mar-08	20-Mar-08
08-11-10A		4 13969	REGION 4 UTILITY BUCKET FOR 2006-09	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Remove key from STIP, funds used to balance Region 4 financial plan.	20-Mar-08	20-Mar-08
08-11-10A		2 15270	LANE CO REGION TRANSP PLANNING - 2008	\$72,000	2008	\$0		\$0		\$0		\$0	2008	\$0		\$72,000	LANE COUNTY	Move unspent 2007 funds into this project per MTIP.	20-Mar-08	20-Mar-08
08-11-10A		2 15272	SPRINGFIELD REGIONAL TRANSP PLANNING - 2008	\$51,000	2008	\$0		\$0		\$0		\$0	2008	\$0		\$51,000	CITY OF SPRINGFIELD	Move unspent 2007 funds into this project per MTIP.	20-Mar-08	20-Mar-08
08-11-10A		2 15269	CENTRAL LANE MPO UPWP FUNDING - 2008	\$484,000	2008	\$0		\$0		\$0		\$0	2008	\$0		\$484,000	LANE COUNCIL OF GOVERNMENTS	Move unspent 2007 funds into this project per MTIP.	20-Mar-08	20-Mar-08
08-11-10A		2 14758	US30: ASTORIA SIGNAL FOUNDATIONS CONSTRUCTION	\$0		\$100,000	2008	\$5,000	2008	\$100,000	2009	\$1,400,000	2009	\$0		\$1,605,000	ODOT	Add UR phase, adjust funding.	20-Mar-08	20-Mar-08
08-11-10A		2 14918	OR18 @ GOPHER VALLEY ROAD	\$0		\$75,000	2008	\$250,000	2008	\$10,000	2009	\$174,000	2010	\$0		\$509,000	ODOT	Add RW & UR phase. Adjust project funding.	20-Mar-08	20-Mar-08
08-11-10A		2 14953	I-5: SANTIAM HWY O'XING (BR #08223)	\$0		\$220,000	2007	\$0		\$0		\$3,572,000	2009	\$0		\$3,792,000	ODOT	Increase PE funding.	20-Mar-08	20-Mar-08
08-11-10A		2 14775	REGION 2 THERMOPLASTIC MATERIAL PURCHASE-2010	\$0		\$0		\$0		\$0		\$0	2010	\$300,000	2011	\$300,000	ODOT	Advance project to 2010. Change name.	20-Mar-08	20-Mar-08
08-11-10A		2 14774	REGION 2 THERMOPLASTIC MATERIAL PURCHASE-2009	\$0		\$0		\$0		\$0		\$0	2009	\$300,000	2010	\$300,000	ODOT	Advance project to 2009. Change name.	20-Mar-08	20-Mar-08
08-11-10A		1 13977	OR99W: 64TH AVE - CANTEBURY LN (SIDEWALKS)	\$0		\$315,000	2007	\$35,000		\$0		\$500,000	2008	\$0		\$850,000	ODOT	Adjust project funding.	20-Mar-08	20-Mar-08
08-11-10A		1 14011	WEST LANE ROAD - SCAPPOOSE	\$0		\$250,000	2008	\$400,000	2008	\$0		\$1,350,000	2008	\$0		\$2,000,000	COLUMBIA COUNTY	Add PE & RW and Adjust Const.	20-Mar-08	20-Mar-08
08-11-10A		1 13471	TROLLEY TRAIL: SE KELLOGG CREEK - SE GLEN ECHO AVE	\$0		\$1,024,000	2005	\$0		\$0		\$3,587,000	2009	\$0		\$4,611,000	CLACKAMAS CO. PARKS	Change project name, update project information.	20-Mar-08	20-Mar-08
08-11-10A		4 15717	REGION 4 MOD/PRES BALANCING	\$0		\$0		\$0		\$0		\$0	2011	\$5,856,000	2011	\$5,856,000	ODOT	Change name of project.	20-Mar-08	20-Mar-08
08-11-10A		3 14276	TALENT AVE: ROGUE R PARKWAY - CREEL RD BIKE LANES	\$0		\$205,000	2006	\$46,000	2008	\$0		\$489,000	2008	\$0		\$740,000	CITY OF TALENT	Increase federal funds per MTIP.	20-Mar-08	20-Mar-08
08-11-10A		3 14815	US101: EUCHRE CREEK BRIDGE #07767	\$0		\$400,000	2008	\$31,000	2008	\$52,000	2008	\$0	2008	\$0		\$483,000	ODOT	Combine with 14816 for Const into 15787 for 2008.	20-Mar-08	20-Mar-08
08-11-10A		3 14816	US101: MYERS CREEK BRIDGE #08718	\$0		\$189,000	2008	\$10,000	2008	\$1,000	2008	\$0	2008	\$0		\$200,000	ODOT	Combine with 14815 for Const. into 15787 for 2008.	20-Mar-08	20-Mar-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-10A		4 15491	REGION 4 2010 ADVANCED ALLOCATION OPERATIONS	\$0		\$0		\$0		\$0		\$1,762,000	2010	\$0		\$1,762,000	ODOT	Remove from STIP, not a valid project.	20-Mar-08	20-Mar-08
08-11-10A		1 14393	NE CLEVELAND AVE:STARK ST - POWELL BLVD (GRESHAM)	\$0		\$309,000	2008	\$0		\$0		\$806,000	2010	\$0		\$1,115,000	CITY OF GRESHAM	Change project name per MTIP.	20-Mar-08	20-Mar-08
08-11-10A		1 15447	GRESHAM FAIRVIEW TRAIL: BURNSIDE-SPRINGWATER	\$0		\$502,000	2008	\$300,000	2008	\$0		\$2,944,000	2009	\$0		\$3,746,000	CITY OF GRESHAM	Adjust funding & slip construction phase to 2009.	20-Mar-08	20-Mar-08
08-11-10A		1 14058	BARBER ST: COFFEE LAKE LOOP-KINSMAN(WILSONVILLE)	\$0		\$654,000	2008	\$720,000	2008	\$0		\$7,625,000	2010	\$0		\$8,999,000	CITY OF WILSONVILLE	Adjust funding per MTIP.	20-Mar-08	20-Mar-08
08-11-11		3 15801	JOSEPHINE COUNTY TRANSIT BUS PURCHASE	\$0		\$0		\$0		\$0		\$0	2008	\$206,000	2008	\$206,000	JOSEPHINE COUNTY	Add to STIP, Federal SAFETEA-LU 5309 earmark project.	15-Apr-08	17-Apr-08
08-11-11		2 14761	YAMHILL TRANSIT DIST TRANSIT IMPROVEMENTS	\$0		\$0		\$0		\$0		\$0	2009	\$115,000	2009	\$115,000	YAMHILL TRANSIT DISTRICT	Combine 14759, 14760, 14761 into this key for 2009.	15-Apr-08	17-Apr-08
08-11-11		2 14760	YAMHILL TRANSIT DIST TRANSIT IMPROVEMENTS 2006	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	YAMHILL TRANSIT DISTRICT	Add to STIP, slipped from 2006-2009 STIP then combine into key 14761 for 2009.	15-Apr-08	17-Apr-08
08-11-11		2 14759	YAMHILL TRANSIT DIST TRANSIT IMPROVEMENTS 2008	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	YAMHILL TRANSIT DISTRICT	Combine into key 14761 for 2009.	15-Apr-08	17-Apr-08
08-11-11		1 15791	COLUMBIA COUNTY BUS PURCHASES	\$0		\$0		\$0		\$0		\$0	2009	\$141,000	2009	\$141,000	COLUMBIA COUNTY	Add to STIP, Federal SAFETEA-LU 5309 earmark project.	15-Apr-08	17-Apr-08
08-11-11		1 15799	CITY OF CANBY BUS PURCHASE	\$0		\$0		\$0		\$0		\$0	2008	\$157,000	2008	\$157,000	CITY OF CANBY	Add to STIP, Federal SAFETEA-LU 5309 earmark project.	15-Apr-08	17-Apr-08
08-11-11		1 14633	BUS FACILITY (CITY OF SANDY)	\$0		\$0		\$0		\$0		\$0	2009	\$732,000	2009	\$732,000	CITY OF SANDY	Combine 14587, 14631 & 14632 into this key for 2009	15-Apr-08	17-Apr-08
08-11-11		1 14587	BUS FACILITY	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	CITY OF SANDY	Add to STIP slipped from 2006-2009 STIP, then combine into 14633 for 2009.	15-Apr-08	17-Apr-08
08-11-11		1 14632	BUS FACILITY (CITY OF SANDY)	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	CITY OF SANDY	Combine into key 14633 for 2009.	15-Apr-08	17-Apr-08
08-11-11		2 14762	YAMHILL TRANSIT DIST TRANSIT IMPROVEMENTS 2007	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	YAMHILL TRANSIT DISTRICT	Add to STIP, slipped from 2006-2009 STIP, then combine into key 14761 for 2009.	15-Apr-08	17-Apr-08
08-11-11		1 15792	SOUTH CLACKAMAS TRANSPORTATION DISTRICT-MOLALLA	\$0		\$0		\$0		\$0		\$0	2009	\$101,000	2009	\$101,000	SOUTH CLACKAMAS TRANSIT DIST	Add to STIP, SAFETEA-LU earmark 5309 project.	15-Apr-08	17-Apr-08
08-11-11		1 15737	TRAVEL FORECASTING MODEL IMPROVEMENTS FOR METRO	\$125,000	2008	\$0		\$0		\$0		\$0	2008	\$0		\$125,000	METRO	Add to STIP per MTIP.	15-Apr-08	17-Apr-08
08-11-11A		1 14480	TRIMET RAIL VEHICLE PREVENTATIVE MAINTENANCE	\$0		\$0		\$0		\$0		\$0	2009	\$13,489,000	2009	\$13,489,000	TRIMET	Adjust funds to Federal Register per MTIP.	20-Mar-08	20-Mar-08
08-11-11A		1 15608	TRIMET RAIL VEHICLE PREVENTATIVE MAINTENANCE	\$0		\$0		\$0		\$0		\$0	2011	\$15,156,000	2011	\$15,156,000	TRIMET	Adjust funds to Federal Register per MTIP	20-Mar-08	20-Mar-08
08-11-11A		1 15607	TRIMET RAIL VEHICLE PREVENTATIVE MAINTENANCE	\$0		\$0		\$0		\$0		\$0	2010	\$14,298,000	2010	\$14,298,000	TRIMET	Adjust funds to Federal Register per MTIP	20-Mar-08	20-Mar-08
08-11-11A		2 15516	PIONEER PARKWAY EMX - 2008	\$0		\$0		\$0		\$0		\$14,130,000	2008	\$0		\$14,130,000	LANE TRANSIT DISTRICT	Adjust funds to Federal Register per MTIP	20-Mar-08	20-Mar-08
08-11-11A		2 15517	PIONEER PARKWAY EMX VEHICLES	\$0		\$0		\$0		\$0		\$0	2008	\$5,000,000	2008	\$5,000,000	LANE TRANSIT DISTRICT	Adjust funds to Federal Register per MTIP	20-Mar-08	20-Mar-08
08-11-11A		2 14605	BUS RAPID TRANSIT CORRIDOR STUDY	\$0		\$0		\$0		\$0		\$0	2008	\$932,000	2007	\$932,000	LANE TRANSIT DISTRICT	Adjust funds to Federal Register, update name, slip to 2008 per MTIP	20-Mar-08	20-Mar-08
08-11-11A		1 15420	TRIMET NEW FREEDOM PROGRAM	\$0		\$0		\$0		\$0		\$0	2008	\$737,000	2008	\$737,000	TRIMET	Adjust funding to Federal Register and per MTIP	20-Mar-08	20-Mar-08
08-11-11A		1 15782	PREVENTATIVE MAINTENANCE (MILWAUKIE PED IMPROVMT)	\$0		\$0		\$0		\$0		\$0	2008	\$503,000	2008	\$503,000	TRIMET	Add to STIP split from 14439 per MTIP.	20-Mar-08	20-Mar-08
08-11-11A		1 14439	MILWAUKIE PEDESTRIAN IMPROVEMENTS:MAIN/HARRIS/21ST	\$0		\$0		\$0		\$0		\$502,000	2008	\$0		\$502,000	CITY OF MILWAUKIE	Defederalize this project, split funds to key 15782 and replace funds with local funding.	20-Mar-08	20-Mar-08
08-11-11A		2 14457	BUS ROLLING STOCK - 2007	\$0		\$0		\$0		\$0		\$0	2008	\$6,405,000	2007	\$6,405,000	LANE TRANSIT DISTRICT	Slip to 2008 per MTIP	20-Mar-08	20-Mar-08
08-11-12		1 15816	INDUSTRIAL STREET (HOOD RIVER) IOF	\$0		\$0		\$0		\$0		\$910,000	2008	\$0		\$910,000	PORT OF HOOD RIVER	Add to STIP per OTC action	30-Apr-08	8-May-08
08-11-12A		4 15804	HELLS CANYON ALL-AMERICAN RD:CMP IMPLEMENT YR4	\$0		\$0		\$0		\$0		\$0	2008	\$32,000	2008	\$32,000	EASTERN OR VISITORS ASSN	Add to STIP, 2007 National Scenic Byway Program grant.	16-Apr-08	16-Apr-08
08-11-12A		3 14599	US199: ROGUE COMMUNITY COLLEGE TO MIDWAY AVENUE	\$0		\$150,000	2006	\$0		\$0		\$1,023,000	2008	\$300,000	2008	\$1,473,000	ODOT	Cancel RW phase.	16-Apr-08	16-Apr-08
08-11-12A		1 15051	US 26: SE 122ND TO SE 136TH	\$0		\$500,000	2009	\$1,183,000	2010	\$0		\$3,762,000	2011	\$0		\$5,445,000	ODOT	Advance PE to 2008 and RW to 2009 per MTIP.	16-Apr-08	16-Apr-08
08-11-12A		1 14065	SW GIBBS ST PEDESTRIAN BRIDGE OVER I-5	\$0		\$2,175,000	2008	\$12,000	2009	\$0		\$10,073,000	2009	\$0		\$12,260,000	CITY OF PORTLAND	Adjust PE per MTIP.	16-Apr-08	16-Apr-08
08-11-12A		4 15809	VOLCANIC LEGACY AAR:"OUT OF REGION" MARKETING PROJ	\$0		\$0		\$0		\$0		\$0	2008	\$76,000	2008	\$76,000	KLAMATH CO ECON DEC ASSOC	Add to STIP, 2007 National Scenic Byway Program grant.	16-Apr-08	16-Apr-08
08-11-12A		6 13868	TRANSPORTATION DEMAND MANAGEMENT 2009	\$0		\$0		\$0		\$0		\$0	2009	\$0		\$0	ODOT	Combine into key 13867 for 2009	16-Apr-08	16-Apr-08
08-11-12A		1 15806	HISTORIC COLUMBIA RIVER HWY: WAYFINDING PROJECT	\$0		\$0		\$0		\$0		\$0	2008	\$150,000	2008	\$150,000	ODOT	Add to STIP, 2007 National Scenic Byway Program grant.	16-Apr-08	16-Apr-08
08-11-12A		6 15807	BEAUTIFUL OREGON:SCENIC BYWAYS TRAVEL GUIDE UPDATE	\$0		\$0		\$0		\$0		\$0	2008	\$389,000	2008	\$389,000	ODOT	Add to STIP, 2007 National Scenic Byway Program grant.	16-Apr-08	16-Apr-08
08-11-12A		2 15805	NEAHKAHNE MTN ROCK WALL RESTORATION PH II	\$0		\$0		\$0		\$0		\$765,000	2008	\$0		\$765,000	ODOT	Add to STIP, 2007 National Scenic Byway Program grant.	16-Apr-08	16-Apr-08
08-11-12A		4 15245	US97: S PARKWAY ROW PURCHASE	\$0		\$0		\$1,200,000	2007	\$0		\$0	2007	\$0		\$1,200,000	ODOT	Remove PE phase funding.	16-Apr-08	16-Apr-08
08-11-12A		6 15808	BEAUTIFUL OREGON: A MULTIMEDIA MARKETING PROGRAM	\$0		\$0		\$0		\$0		\$0	2008	\$36,000	2008	\$36,000	ODOT	Add to STIP, 2007 National Scenic Byway Program grant.	16-Apr-08	16-Apr-08
08-11-12A		3 13823	US 199: PASSING LANES JOSEPHINE COUNTY	\$0		\$325,000	2007	\$0		\$25,000	2008	\$1,489,000	2009	\$1,000	2008	\$1,840,000	ODOT	Add OTHER phase for 2008.	16-Apr-08	16-Apr-08
08-11-12A		3 15790	I-5: PORT OF ENTRY	\$0		\$80,000	2008	\$0		\$525,000	2008	\$1,000	2008	\$0		\$606,000	ODOT	Add to STIP, split from key 09436.	16-Apr-08	16-Apr-08
08-11-12A		3 09436	I-5: SISKIYOU REST AREA (ASHLAND)	\$0		\$1,715,000	2004	\$227,000	2005	\$20,000	2008	\$5,700,000	2008	\$0		\$7,662,000	ODOT	Split key 15790 from this project for 2008.	16-Apr-08	16-Apr-08
08-11-12A		2 14712	SWEET HOME CULVERT REPLACEMENT	\$0		\$50,000	2008	\$0		\$0		\$95,000	2009	\$0		\$145,000	CITY OF SWEET HOME	Add PE phase for 2008.	16-Apr-08	16-Apr-08
08-11-12A		6 13867	TRANSPORTATION DEMAND MANAGEMENT 2008	\$0		\$0		\$0		\$0		\$0	2008	\$269,000	2008	\$269,000	ODOT	Combine key 13868 into this key.	16-Apr-08	16-Apr-08
08-11-12A		3 13826	OR 38: US 101 TO CORP XING ACCESS MANAGEMENT	\$0		\$75,000	2007	\$70,000	2008	\$0		\$275,000	2009	\$0		\$420,000	ODOT	Split key 15803 from this project.	16-Apr-08	16-Apr-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-12A		4 14279	DRY CANYON TRAIL: SW HIGHLAND AVE-SW QUARTZ AVE	\$0		\$64,000	2006	\$162,000	2008	\$0		\$533,000	2008	\$0		\$759,000	CITY OF REDMOND	Advance const. to 2008, adjust funds.	16-Apr-08	16-Apr-08
08-11-12A		6 15720	TRANSPORTATION DEMAND MANAGEMENT 2011	\$0		\$0		\$0		\$0		\$0	2011	\$0		\$0	ODOT	Combine into key 15719 for 2010.	16-Apr-08	16-Apr-08
08-11-12A		2 12609	REGIONAL TRAFFIC COUNT/CONGESTION MGMT SYST PROG	\$56,000	2008	\$0		\$0		\$0		\$0	2009	\$0		\$56,000	CITY OF SALEM	Slip project to 2009 per MTIP.	16-Apr-08	16-Apr-08
08-11-12A		3 15803	OR38: US101 TO CORP XING ACCESS MANAGEMENT	\$0		\$0		\$0		\$0		\$100,000	2009	\$0		\$100,000	ODOT	Add to STIP, split from key 13826 for 2009.	16-Apr-08	16-Apr-08
08-11-12A		3 14608	OR230/OR138:NORTH UMPQUA-UPPER ROGUE B560	\$0		\$1,300,000	2008	\$100,000	2008	\$0		\$9,089,000	2010	\$0		\$10,489,000	ODOT	Change project name, admin by ODOT and adjust funding per BOC.	16-Apr-08	16-Apr-08
08-11-12A		6 15719	TRANSPORTATION DEMAND MANAGEMENT 2010	\$0		\$0		\$0		\$0		\$0	2010	\$342,000	2010	\$342,000	ODOT	Combine key 15720 into this key for 2010.	16-Apr-08	16-Apr-08
08-11-13		2 14777	REGION 2 DRAINAGE IMPROVEMENTS	\$0		\$100,000	2008	\$0		\$0		\$181,000	2010	\$0		\$281,000	ODOT	Split key 15817 out and advance project to 2008 pending MTIP approval on 5/27/08. Amendment running concurrently due to time constraint of project.	8-May-08	8-May-08
08-11-13		2 15817	I5: CULVERT REPAIR MP 259.1	\$0		\$110,000	2008	\$30,000	2008	\$0		\$859,000	2008	\$0		\$999,000	ODOT	Add to STIP split from 14777 and advance to 2008 pending MTIP approval on 5/27/08. Project approval is running concurrent because of milestone time constraints.	8-May-08	8-May-08
08-11-13A		2 14711	TRANSIT FACILITY (TILLAMOOK)	\$0		\$0		\$0		\$0		\$0	2009	\$105,000	2009	\$105,000	TILLAMOOK TRANSIT DISTRICT	Adjust funds - SAFETEA-LU 5309 earmark project.	17-Apr-08	17-Apr-08
08-11-13A		2 14538	ALBANY MULTIMODAL TRANSIT STATION BLDG REHAB	\$0		\$200,000	2007	\$0		\$0		\$1,389,000	2008	\$0		\$1,589,000	CITY OF ALBANY	Adjust funds - SAFETEA-LU 5309 Federal earmark.	17-Apr-08	17-Apr-08
08-11-13A		2 14537	ALBANY PARK AND RIDE LOT	\$0		\$110,000	2006	\$0		\$0		\$883,000	2009	\$0		\$993,000	CITY OF ALBANY	Adjust funds, SAFETEA-LU Federal 5309 earmark.	17-Apr-08	17-Apr-08
08-11-13A		2 15766	LINCOLN COUNTY BUS PURCHASES 2006-2007-2008	\$0		\$0		\$0		\$0		\$0	2008	\$252,000	2008	\$252,000	LINCOLN COUNTY	Adjust funds SAFETEA-LU Federal 5309 earmark	17-Apr-08	17-Apr-08
08-11-13A		6 13749	NON URBANIZED AREA PROGRAM (5311) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$11,588,000	2008	\$11,588,000	ODOT	Adjust funding to reflect Kelso, Longview 5307 addition.	17-Apr-08	17-Apr-08
08-11-13A		6 14726	NEW FREEDOMS STATEWIDE PROGRAM 2006	\$0		\$0		\$0		\$0		\$0	2008	\$491,000	2008	\$491,000	ODOT	Adjust funding per appropriation.	17-Apr-08	17-Apr-08
08-11-13A		6 14727	NEW FREEDOMS STATEWIDE PROGRAM 2007	\$0		\$0		\$0		\$0		\$0	2008	\$666,000	2008	\$666,000	ODOT	Adjust funding per appropriation	17-Apr-08	17-Apr-08
08-11-13A		2 14466	OREGON HOUSING AND ASSOCIATED SERVICES CAPITAL	\$0		\$0		\$0		\$0		\$0	2006	\$503,000	2006	\$503,000	OREG HOUSING & ASSOCIATED SVCS	Transfer unspent MPO/STIP balance of \$30,000 Federal to key 15728 per MPO.	17-Apr-08	17-Apr-08
08-11-14		2 14602	BUS REPLACEMENT (CORVALLIS)	\$0		\$0		\$0		\$0		\$0	2008	\$1,487,000	2006	\$1,487,000	CITY OF CORVALLIS	Add to STIP per MTIP, SAFETEA-LU earmark project.	14-May-08	19-May-08
08-11-14A		2 13633	BELLEVUE-HOPEWELL HWY RAIL XING SFTY PROJ(RX1182)	\$0		\$0		\$0		\$0		\$225,000	2008	\$0		\$225,000	ODOT	Add to STIP, slipped from 2006-2009 for 2008.	17-Apr-08	17-Apr-08
08-11-15		4 14894	OR126: REDMOND - PRINEVILLE REFINEMENT	\$245,000	2008	\$0		\$0		\$0		\$0	2008	\$0		\$245,000	ODOT	Cancel project to complete mod program reduction as approved by OTC in May.	27-May-08	
08-11-15		3 15007	GRANTS PASS SOUTH 'Y' ENVIRONMENTAL ASSESSMENT	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Move project outside the current STIP to reflect mod program reduction as approved by the OTC in May	27-May-08	
08-11-15		3 13820	OR 42: HOOVER HILL PASSING LANE (WINSTON)	\$0		\$230,000	2006	\$20,000	2008	\$10,000	2008	\$1,610,000	2010	\$0		\$1,870,000	ODOT	Adjust PE & Const. with funds from key 13826 per OTC action.	27-May-08	
08-11-15		4 14902	REGION 4 BUCKET FOR PROTECTIVE ROW PURCHASE	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Cancel project to complete mod program reduction as approved by OTC in May.	27-May-08	
08-11-15		4 14896	US26: BEAVER CREEK REALIGNMENT REFINEMENT	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Cancel project to complete mod program reduction as approved by OTC in May.	27-May-08	
08-11-15		3 15006	OR 42 EXPRESSWAY UPGRADE	\$0		\$150,000	2008	\$150,000	2009	\$50,000	2009	\$0	2009	\$0		\$350,000	DOUGLAS COUNTY	Reduce project scope and Const. phase funding and move out of current STIP to complete mod program reduction as approved by OTC in May.	27-May-08	
08-11-15		3 13787	OR 42: COUNTY LINE CURVES ENVIRONMENTAL ASSESSMENT	\$0		\$1,500,000	2006	\$0		\$0		\$0	2010	\$0		\$1,500,000	ODOT	Move Const phase out of current STIP to complete mod program reduction as approved by the OTC in May.	27-May-08	
08-11-15		3 13826	OR 38: US 101 TO CORP XING ACCESS MANAGEMENT	\$0		\$75,000	2007	\$70,000	2008	\$0		\$275,000	2009	\$0		\$420,000	ODOT	Delay project outside the current STIP, using funding to adjust key 13820 PE & Const. increases.	27-May-08	
08-11-15		5 14674	US 395 CURVE REALIGNMENTS	\$0		\$0		\$0		\$0		\$0	2011	\$0		\$0	ODOT	Cancel project to reflect mod program reduction as approved by the OTC in May.	27-May-08	
08-11-15		5 14670	OR86 PASSING LANES	\$0		\$0		\$0		\$0		\$0	2011	\$0		\$0	ODOT	Cancel project to reflect mod program reduction as approved by the OTC in May.	27-May-08	
08-11-15		5 14671	OR207: CORRIDOR INTERSECTION IMPROVEMENTS	\$0		\$17,000	2008	\$36,000	2009	\$0		\$411,000	2009	\$0		\$464,000	ODOT	Reduce scope and funding to reflect mod program reduction approved by the OTC in May.	27-May-08	
08-11-15		5 14673	OR82: LOSTINE - ENTERPRISE PASSING LANES	\$0		\$0		\$0		\$0		\$0	2011	\$0		\$0	ODOT	Cancel project to reflect mod program reduction approved by the OTC in May	27-May-08	
08-11-15		3 15005	US 199 UNIT 2 RESERVE BUCKET	\$0		\$0		\$0		\$0		\$0	2010	\$0		\$0	ODOT	Move project outside current STIP to reflect mod program reduction approved by the OTC in May.	27-May-08	
08-11-15		2 14649	I-5 @ COBURG INTERCHANGE	\$0		\$3,000,000	2006	\$0		\$0		\$12,668,000	2009	\$0		\$15,668,000	ODOT	Reduce scope of project and funding to reflect mod program reduction as approved by the OTC in May.	27-May-08	
08-11-15A		2 14807	OR222: WILLAMETTE RIVER (JASPER) BRIDGE #04117A	\$0		\$305,000	2009	\$0		\$0		\$2,442,000	2011	\$0		\$2,747,000	ODOT	Advance PE to 08, adjust funding.	23-Apr-08	23-Apr-08
08-11-15A		1 14567	METRO RTO PROGRAM	\$0		\$0		\$0		\$0		\$891,000	2008	\$0		\$891,000	METRO	Add to STIP per MTIP to reconcile FTA records with METRO.	23-Apr-08	23-Apr-08
08-11-15A		2 15810	ALBANY & EASTERN RAILROAD LED UPGRADES	\$0		\$0		\$0		\$0		\$80,000	2008	\$0		\$80,000	ODOT RAIL DIVISION	Add to STIP, split from key 15723.	23-Apr-08	23-Apr-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-15A	3	13830	REGION 3 MODERNIZATION PE & RW IN 2008	\$0		\$84,000	2008	\$0		\$0		\$0	2008	\$0		\$84,000	ODOT	Split funds to 10838 (project in Const) to cover additional costs.	23-Apr-08	23-Apr-08
08-11-15A	2	15242	MCKENZIE HWY: MP 66.7 & 68.4 BR REPLACE	\$0		\$120,000	2006	\$0		\$0		\$880,000	2008	\$12,000	2008	\$1,012,000	ODOT/WILLAMETTE NAT'L FOREST	Add OTHER phase to project funded per ORPFH22 (16).	23-Apr-08	23-Apr-08
08-11-15A	6	13894	STATE PARKS RECREATION TRAILS PROGRAM 2008	\$0		\$0		\$0		\$0		\$0	2008	\$1,324,000	2008	\$1,324,000	OREGON PARKS & RECREATION DEPT	Adjust funding per apportionment.	23-Apr-08	23-Apr-08
08-11-15A	4	15812	VOLCANIC LEGACY AAR:ANNIE CRK ORIENTATION STATION	\$0		\$0		\$0		\$0		\$40,000	2008	\$0		\$40,000	USFS	Add to STIP, Scenic Byways Grant Award	23-Apr-08	23-Apr-08
08-11-15A	1	13700	2008 ITS RURAL CORRIDOR	\$0		\$195,000	2008	\$22,000	2008	\$0		\$1,287,000	2008	\$0		\$1,504,000	ODOT	Technical adjustments to monitor code, Congressional, Representative and Senate districts.	23-Apr-08	23-Apr-08
08-11-15A	1	13986	KANE DR:NE DIVISION ST-SE POWELL VLLY RD (GRESHM)	\$0		\$320,000	2007	\$550,000	2007	\$0		\$7,450,000	2009	\$0		\$8,320,000	CITY OF GRESHAM	Adjust funding per MTIP.	23-Apr-08	23-Apr-08
08-11-15A	1	14408	N LOMBARD (COLUMBIA SLOUGH O-XING)	\$0		\$324,000	2008	\$20,000	2008	\$0		\$1,885,000	2009	\$0		\$2,229,000	CITY OF PORTLAND	Adjust funding, add RW phase per MTIP.	23-Apr-08	23-Apr-08
08-11-15A	1	14429	KINSMAN RD: SW BOECKMAN - SW BARBER (WILSONVILLE)	\$0		\$1,454,000	2008	\$816,000	2009	\$0		\$10,178,000	2010	\$0		\$12,448,000	CITY OF WILSONVILLE	Adjust funding, add CN phase per MTIP.	23-Apr-08	23-Apr-08
08-11-15A	4	14279	DRY CANYON TRAIL: SW HIGHLAND AVE-SW QUARTZ AVE	\$0		\$64,000		\$2,000		\$0		\$538,000	2008	\$0		\$604,000	CITY OF REDMOND	Adjust funding.	23-Apr-08	23-Apr-08
08-11-15A	4	14496	RESERVOIR RD - US20 HWY (W MILLICAN RD)	\$0		\$10,000	2008	\$0		\$0		\$1,990,000	2008	\$0		\$2,000,000	CROOK COUNTY	Change name, add PE phase, adjust funds.	23-Apr-08	23-Apr-08
08-11-15A	6	15813	DYNAMIC MESSAGE SIGN CENTRAL CONTROL SOFTWARE	\$0		\$0		\$0		\$0		\$0	2008	\$200,000	2008	\$200,000	ODOT	Add to STIP, split from 13906 for 2008.	23-Apr-08	23-Apr-08
08-11-15A	2	15474	US101: NEHKAHNE MTN ROCK WALL REPAIR (PHASE 1)	\$0		\$208,000	2007	\$0		\$0		\$957,000	2009	\$0		\$1,165,000	ODOT	Combine key 15805 into this key.	23-Apr-08	23-Apr-08
08-11-15A	2	15805	NEAHKAHNE MTN ROCK WALL RESTORATION PH II	\$0		\$0		\$0		\$0		\$765,000	2008	\$0		\$765,000	ODOT	Combine into key 15474 for 2009.	23-Apr-08	23-Apr-08
08-11-15A	3	10838	HIGHWAY 62 CORRIDOR SOLUTIONS (UNIT 1) TEA 21 #52	\$0		\$1,900,000	1999	\$21,000,000	2001	\$0		\$12,177,000	2004	\$0		\$35,077,000	ODOT	Add funds split from 13830 for additional Const. cost.	23-Apr-08	23-Apr-08
08-11-15A	6	14719	STATEWIDE SWIP PROGRAM FUNDS SFY2007	\$0		\$0		\$0		\$0		\$115,000	2008	\$0		\$115,000	ODOT	Transfer funds to key 15811.	23-Apr-08	23-Apr-08
08-11-15A	6	13896	STATE HWY BIKE/PED PROJECTS 2008	\$0		\$0		\$0		\$0		\$3,500,000	2008	\$0		\$3,500,000	ODOT	Transfer funds to key 15811.	23-Apr-08	23-Apr-08
08-11-15A	1	13736	2008 ITS URBAN CORRIDOR	\$0		\$195,000	2008	\$22,000	2008	\$0		\$1,287,000	2008	\$0		\$1,504,000	ODOT	Technical adjustments to monitor code, Congressional, Representative and Senate districts.	23-Apr-08	23-Apr-08
08-11-15A	5	14830	US730: UMATILLA RIVER (UMATILLA) BRIDGE #00624A	\$0		\$210,000	2009	\$65,000	2010	\$45,000	2009	\$1,566,000	2011	\$0		\$1,886,000	ODOT	Technical adjustments.	23-Apr-08	23-Apr-08
08-11-15A	1	15554	SOUTH CORRIDOR PHASE II (PE):PORTLAND TO MILWAUKIE	\$0		\$6,000,000	2010	\$0		\$0		\$0	2010	\$0		\$6,000,000	METRO	Adjust funds to assure amounts are high enough in STIP for FTA transfer purposes. Footnote added to STIP.	23-Apr-08	23-Apr-08
08-11-16	6	15723	HIGHWAY/RAIL GCPA 2008	\$0		\$0		\$0		\$0		\$900,000	2008	\$0		\$900,000	ODOT	Split key 15819 out of this key per MTIP.	27-May-08	
08-11-16	6	14615	SAFE ROUTES TO SCHOOL FFY2007	\$0		\$0		\$0		\$0		\$0	2008	\$900,000	2007	\$900,000	ODOT	Split key 15747 out per MTIP.	27-May-08	
08-11-16	1	15747	SAFE ROUTES TO SCHOOL-PORTLAND ELEMENTARY SCHOOLS	\$0		\$125,000	2008	\$0		\$0		\$509,000	2009	\$0		\$634,000	CITY OF PORTLAND	Add to STIP, split from 14615 per MTIP.	27-May-08	
08-11-16	1	15819	BONITA ROAD RAIL CROSSING SIGNAL UPGRADE	\$0		\$0		\$0		\$0		\$25,000	2008	\$0		\$25,000	ODOT RAIL DIVISION	Add to STIP, split from 15723 per MTIP.	27-May-08	
08-11-16a	4	14496	RESERVOIR RD - US HWY 20 SECT (GEORGE MILLICAN RD)	\$0		\$10,000	2008	\$0		\$0		\$1,990,000	2008	\$0		\$2,000,000	CROOK COUNTY	Change name to match mylars.	1-May-08	1-May-08
08-11-16a	5	13616	OR455-E IDAHO/WASHINGTON ST(ONTARIO) JURIS EXCHG	\$0		\$254,000	2006	\$1,000	2008	\$1,000	2008	\$1,147,000	2010	\$0		\$1,403,000	ODOT	Define phases to prepare for jurisdictional exchange.	1-May-08	1-May-08
08-11-16a	2	15017	REGION 2 MODERNIZATION PROJECT RESERVE	\$0		\$3,000,000	2010	\$0		\$0		\$1,558,000	2010	\$0		\$4,558,000	ODOT	Change monitor to pool as funds will be split to various projects.	1-May-08	1-May-08
08-11-16a	1	15191	2011 MOD RESERVE	\$0		\$0		\$0		\$0		\$1,539,000	2011	\$0		\$1,539,000	ODOT	Change monitor to pool as funds will be split to various projects.	1-May-08	1-May-08
08-11-16a	6	15440	TRAFFIC SAFETY GRANT PROGRAM SEC 164 2010	\$0		\$0		\$0		\$0		\$0	2010	\$900,000	2010	\$900,000	ODOT	Add to STIP, missed in processing of final 2008-2011 STIP	1-May-08	1-May-08
08-11-16a	6	15441	TRAFFIC SAFETY GRANT PROGRAM SEC 164 2011	\$0		\$0		\$0		\$0		\$0	2011	\$900,000	2010	\$900,000	ODOT	Add to STIP, missed in processing of final 2008-2011 STIP	1-May-08	1-May-08
08-11-16a	1	13765	2009 SAFETY PROJECT	\$0		\$90,000	2008	\$47,000	2008	\$0		\$787,000	2009	\$0		\$924,000	ODOT	Change monitor to pool as funds will be split to various projects.	1-May-08	1-May-08
08-11-16a	1	13764	2008 SAFETY PROJECT	\$0		\$87,000	2008	\$45,000	2008	\$0		\$468,000	2008	\$0		\$600,000	ODOT	Change monitor to pool as funds will be split to various projects.	1-May-08	1-May-08
08-11-16a	3	14019	US 199 EXPRESSWAY UPGRADE, PHASE 1 (GRANTS PASS)	\$0		\$5,578,000	2009	\$4,600,000	2009	\$0		\$0	2009	\$0		\$10,178,000	ODOT	Split funds to 13996.	1-May-08	1-May-08
08-11-16a	3	13996	OR 138E: WASHINGTON-DIAMOND LAKE BLVD (ROSEBURG)	\$0		\$1,400,000	2008	\$10,100,000	2008	\$0		\$0	2008	\$0		\$11,500,000	ODOT	Adjust funds split from key 14019.	1-May-08	1-May-08
08-11-16a	1	14590	ODOT METRO MASS MARKETING PROJECT	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Combine into key 14289 for 2008.	1-May-08	1-May-08
08-11-16a	6	13869	TRANSPORTATION DEMAND MANAGEMENT 2008	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Split funds to key 14289 for 2008.	1-May-08	1-May-08
08-11-16a	6	14289	ODOT/METRO MASS MARKETING PROJECT	\$0		\$0		\$0		\$0		\$0	2005	\$1,783,000	2006	\$1,783,000	ODOT	Add to STIP (reactivating original project), split from 13869 and combining 14590 for 2008.	1-May-08	1-May-08
08-11-17	1	15800	CITY OF SANDY FLEET REPLACEMENT	\$0		\$0		\$0		\$0		\$0	2008	\$473,000	2008	\$473,000	CITY OF SANDY	Add to STIP, SAFETEA-LU 5309 Bus replacement earmark project.	27-May-08	
08-11-17A	2	15712	BENTON COUNTY NEW FREEDOM	\$0		\$0		\$0		\$0		\$0	2008	\$297,000	2008	\$297,000	ODOT PUBLIC TRANSIT	Correct fund source and pro rata to match MTIP.	1-May-08	1-May-08
08-11-17A	6	14726	NEW FREEDOMS STATEWIDE PROGRAM 2006	\$0		\$0		\$0		\$0		\$0	2008	\$508,000	2008	\$508,000	ODOT	ADJUST FUNDS TO CORRECT SPLIT TO 15707	1-May-08	1-May-08
08-11-17A	6	14727	NEW FREEDOMS STATEWIDE PROGRAM 2007	\$0		\$0		\$0		\$0		\$0	2008	\$649,000	2008	\$649,000	ODOT	ADJUST FUNDS TO CORRECT SPLIT TO 15707	1-May-08	1-May-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-18		2 15378	MARION COUNTY SIGNAL INTERCONNECTS	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	MARION COUNTY	Cancel project per MTIP.	10-Jun-08	
08-11-18		2 14316	CHEMAWA RD(RIVER RD-KEIZER RAPIDS PK)BIKE & SWALKS	\$0		\$0		\$0		\$0		\$0	2010	\$0		\$0	CITY OF KEIZER	Adjust funding, add RW phase, remove CN phase per MTIP.	11-Jun-08	
08-11-18		2 14855	BROADWAY @ STARK / SHANGRI-LA BUS QUEUE JUMP LN	\$0		\$134,000	2008	\$134,000	2008	\$0		\$0	2010	\$0		\$268,000	CITY OF SALEM	Adjust project amount & years, remove CN phase.	10-Jun-08	
08-11-18		3 14019	US 199 EXPRESSWAY UPGRADE, PHASE 1 (GRANTS PASS)	\$0		\$5,844,000	2009	\$4,600,000	2009	\$0		\$0	2009	\$0		\$10,444,000	ODOT	Reduce PE phase funding to complete mod program reduction as approved by OTC in May.	10-Jun-08	
08-11-18		3 15824	GRANTS PASS HYBRID VEHICLE PURCHASE	\$0		\$0		\$0		\$0		\$0	2008	\$499,000	2008	\$499,000	GRANTS PASS	Add new CMAQ project to STIP.	10-Jun-08	
08-11-18A		1 14765	OR213: E PORTLAND FWY - CONWAY DR	\$0		\$650,000	2006	\$0		\$0		\$4,660,000	2008	\$0		\$5,310,000	ODOT	Split CN from key 15179 for 2008.	5-May-08	5-May-08
08-11-18A		1 15179	OR213: CASCADE HWY SOUTH @ MP 2.1 SLIDE REPAIR	\$0		\$240,000	2007	\$0		\$1,000	2007	\$0	2008	\$0		\$241,000	ODOT	Combine Const into 14765 for 2008.	5-May-08	5-May-08
08-11-19		1 15822	2009 TRIMET EMPLOYER PROGRAM	\$0		\$0		\$0		\$0		\$0	2009	\$417,000	2009	\$417,000	TRIMET	Add to STIP per MTIP, split from 14442.	10-Jun-08	
08-11-19		1 14442	METRO RTO PROGRAM	\$0		\$0		\$0		\$0		\$0	2009	\$1,590,000	2009	\$1,590,000	METRO	Split funds to key 15822 for 2009 per MTIP.	10-Jun-08	
08-11-19		1 14441	METRO RTO PROGRAM	\$0		\$0		\$0		\$0		\$0	2008	\$1,590,000	2008	\$1,590,000	METRO	Split key 15823 from this key for 2008 per MTIP.	10-Jun-08	
08-11-19		1 15823	2008 TRIMET EMPLOYER PROGRAM	\$0		\$0		\$0		\$0		\$0	2008	\$416,000	2008	\$416,000	TRIMET	Add to STIP per MTIP, split from 14441 for 2008.	10-Jun-08	
08-11-19A		3 13878	I-5: ELKHEAD - ANLAUF	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Cancel PE phase, not needed.	12-May-08	12-May-08
08-11-19A		6 13128	2005 IM PE & ROW BUCKET	\$0		\$616,000	2008	\$0		\$0		\$0	2008	\$0		\$616,000	ODOT	Split funds to key 15733 for 2008.	12-May-08	12-May-08
08-11-19A		4 15733	I-84: HOOD RIVER - MOSIER CREEK - BUNDLE 225	\$0		\$0		\$0		\$0		\$15,365,000	2008	\$0		\$15,365,000	ODOT THROUGH OBDP	Adjust Const split from 13128 for 2008.	12-May-08	12-May-08
08-11-19A		4 15781	CHENOWETH CR RD:BROWNS CR RD INTERSEC (WASCO CO)	\$0		\$170,000	2008	\$15,000	2008	\$0		\$565,000	2009	\$0		\$750,000	WASCO COUNTY	Correct spelling of name in STIP.	12-May-08	12-May-08
08-11-19A		1 14008	NORTH LOMBARD ACCESS IMPROVEMENTS (PORTLAND)	\$0		\$500,000	2008	\$0		\$0		\$3,110,000	2009	\$0		\$3,610,000	PORT OF PORTLAND	Add PE phase, split from Const. for 2008.	12-May-08	12-May-08
08-11-20		2 12817	OR6 @ WILSON RIVER LOOP ROAD	\$0		\$1,285,000	2004	\$3,700,000	2008	\$120,000	2008	\$4,085,000	2010	\$0		\$9,190,000	ODOT	Reduce scope & funding of Const. to reflect mod reduction per OTC	18-Jun-08	
08-11-20		2 12827	OR34: VAN BUREN ST BRIDGE (CORVALLIS) DEVELOPMENT	\$0		\$4,120,000	2006	\$2,455,000	2008	\$0		\$0	2011	\$0		\$6,575,000	ODOT	Reduce project scope & funding for mod reduction per OTC. Change name. Change work description to development.	18-Jun-08	
08-11-20		2 13666	US20: NEWTON - NEER DEVELOPMENT	\$0		\$0		\$0		\$0		\$0	2009	\$0		\$0	ODOT	Cancel project to reflect mod reduction per OTC.	18-Jun-08	
08-11-20		2 15827	OR99W: MARY'S RIVER NB (CORVALLIS BR #00706	\$0		\$292,000	2010	\$0		\$0		\$2,542,000	2011	\$0		\$2,834,000	ODOT	Add to STIP per OTC & pending MTIP approval.	18-Jun-08	
08-11-20		2 13669	OR569: RIVER ROAD-COBURG RD DEVELOPMENT	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Cancel project to meet mod reductions per OTC.	18-Jun-08	
08-11-20		2 15828	CENTRAL LANE MPO UPWP FUNDING 2009	\$502,000	2009	\$0		\$0		\$0		\$0	2009	\$0		\$502,000	LANE COUNCIL OF GOV	Add to STIP per MTIP.	18-Jun-08	
08-11-20		2 15830	EUGENE REGIONAL TRANSP PLANNING - 2009	\$45,000	2009	\$0		\$0		\$0		\$0	2009	\$0		\$45,000	LANE COUNCIL OF GOV	Add to STIP per MTIP.	18-Jun-08	
08-11-20		2 15831	SPRINGFIELD REGIONAL TRANSP PLANNING - 2009	\$45,000	2009	\$0		\$0		\$0		\$0	2009	\$0		\$45,000	CITY OF SPRINGFIELD	Add to STIP per MTIP.	18-Jun-08	
08-11-20		2 15832	LANE CO REGIONAL TRANSP PLANNING - 2009	\$28,000	2009	\$0		\$0		\$0		\$0	2009	\$0		\$28,000	LANE COUNTY	Add to STIP per MTIP.	18-Jun-09	
08-11-20		2 15833	COBURG REGIONAL TRANSP PLANNING - 2009	\$17,000	2009	\$0		\$0		\$0		\$0	2009	\$0		\$17,000	CITY OF COBURG	Add to STIP per MTIP.	18-Jun-08	
08-11-20		2 15834	LTD REGIONAL TRANSP PLANNING - 2009	\$28,000	2009	\$0		\$0		\$0		\$0	2009	\$0		\$28,000	LANE TRANSIT DISTRICT	Add to STIP per MTIP.	18-Jun-08	
08-11-20		12819	OR18: Newberg Dundee Bypass														ODOT	Adjust RW funding to reflect mod reduction per OTC.	18-Jun-08	
08-11-20A		3 14433	OPERATIONS SUPPORT FFY2008	\$0		\$0		\$0		\$0		\$0	2008	\$3,446,000	2008	\$3,446,000	ROGUE VALLEY TRANSIT DISTRICT	Adjust funding to Federal Register per MTIP.	12-May-08	12-May-08
08-11-20A		6 14728	NEW FREEDOM URBANIZED (5317) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$259,000	2008	\$259,000	ODOT	Change name, split funds to 15818 for Non-urbanized portion.	12-May-08	12-May-08
08-11-20A		6 15818	NEW FREEDOM NONURBANIZED (5317) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$582,000	2008	\$582,000	ODOT PUBLIC TRANSIT DIV	Add to STIP split from 14728 for 2008	12-May-08	12-May-08
08-11-21		4 15965	US26: BRIDGE CREEK (MITCHELL ACCESS) BRIDGE #07492	\$0		\$192,000	2008	\$29,000	2009	\$0		\$1,739,000	2011	\$0		\$1,960,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21		3 15840	OR42: MIDDLE FORK COQUILLE RIVER BRIDGE #09185	\$0		\$46,000	2008	\$0		\$0		\$564,000	2010	\$0		\$610,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21		3 15843	US101: MCCULLOUGH BR (NORTH BEND) DECK OVERLAY	\$0		\$0		\$300,000	2008	\$0		\$9,700,000	2009	\$0		\$10,000,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21		3 15844	OR138: DODGE CREEK BRIDGE #07159	\$0		\$280,000	2008	\$37,000	2008	\$0		\$3,679,000	2010	\$0		\$3,996,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21		1 11948	US26: DENNIS L EDWARDS TUNNEL (SUNSET HWY)	\$0		\$800,000	2006	\$113,000	2008	\$0		\$11,967,000	2010	\$0		\$12,880,000	ODOT	Change Scope, adjust funding, slip to 2010 per OTC action.	1-Jul-08	
08-11-21		3 15846	OR241: ISTHMUS SLOUGH, EAST APPROACH BR #01132F	\$0		\$563,000	2008	\$94,000	2009	\$0		\$6,245,000	2010	\$0		\$6,902,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21		4 15847	I-84: HWY 2 WB & EB OVER UPRR #09213 & 09213A	\$0		\$250,000	2008	\$0		\$0		\$2,327,000	2011	\$0		\$2,577,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21		4 12555	OR39/140: WESTERN - LOST RIVER DIVERSION	\$0		\$800,000	2006	\$0		\$0		\$0	2009	\$0		\$800,000	ODOT	Change to Development project per OTC action.	1-Jul-08	
08-11-21		6 13131	2007 IM PE & ROW BUCKET	\$0		\$2,800,000	2008	\$0		\$0		\$0	2008	\$0		\$2,800,000	ODOT	Split key 15963 out of this key for 2008.	1-Jul-08	
08-11-21		3 15963	I-5:EXITS 14-11 PAVING (ASHLAND)	\$0		\$100,000	2008	\$0		\$0		\$900,000	2008	\$0		\$1,000,000	ODOT	Add to STIP per OTC action, split from key 13131.	1-Jul-08	
08-11-21		3 15964	I-5: MYRTLE CREEK - CANYONVILLE	\$0		\$280,000	2008	\$10,000	2008	\$0		\$10,479,000	2009	\$0		\$10,769,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21		3 15137	I-5: AZALEA-GLENDALE NB	\$0		\$0		\$0		\$0		\$0	2010	\$0		\$0	ODOT	Delay project outside of current STIP per OTC action.	1-Jul-08	
08-11-21		3 15139	I-5: ELKHEAD RD INTCHGE-RICE HILL INTCHGE NB SEC	\$0		\$0		\$0		\$0		\$0	2011	\$0		\$0	ODOT	Delay project outside of current STIP per OTC action.	1-Jul-08	
08-11-21		3 15844	OR138: DODGE CREEK BRIDGE #07159	\$0		\$280,000	2008	\$37,000	2008	\$0		\$3,679,000	2010	\$0		\$3,996,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21		2 15845	OR22: WILLAMETTE R (MARION ST) BR#07253B (SALEM)	\$0		\$500,000	2008	\$0		\$0		\$3,206,000	2010	\$0		\$3,706,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21		1 15837	I-84: EAGLE CREEK VIADUCT WB BRIDGE #09382	\$0		\$622,000	2008	\$0		\$0		\$3,891,000	2010	\$0		\$4,513,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21		3 15838	OR138: DODGE CREEK BRIDGE #07158	\$0		\$280,000	2008	\$37,000	2009	\$0		\$3,679,000	2010	\$0		\$3,996,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21		3 15839	OR42: SANDY CREEK BRIDGE #00482B	\$0		\$45,000	2008	\$0		\$0		\$503,000	2010	\$0		\$548,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21		3 15841	OR42: MIDDLE FORK COQUILLE RIVER BRIDGE #09186	\$0		\$47,000	2008	\$0		\$0		\$684,000	2010	\$0		\$731,000	ODOT	Add to STIP per OTC action.	1-Jul-08	

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-21	1	15842	OR35: POLALLIE CREEK CULVERT #0P459	\$0		\$350,000	2008	\$0		\$0		\$2,113,000	2009	\$0		\$2,463,000	ODOT	Add to STIP per OTC action.	1-Jul-08	
08-11-21A	1	13471	TROLLEY TRAIL: SE KELLOGG CREEK - SE GLEN ECHO AVE	\$0		\$1,024,000	2005	\$0		\$0		\$3,141,000	2009	\$0		\$4,165,000	CLACKAMAS CO. PARKS	Adjust funding to reflect MTIP	27-May-08	27-May-08
08-11-21A	1	13161	STAFFORD RD @ MOUNTAIN RD	\$0		\$209,000	2006	\$275,000	2008	\$0		\$659,000	2008	\$0		\$1,143,000	CLACKAMAS COUNTY	Adjust funds to reflect MTIP.	27-May-08	27-May-08
08-11-21A	3	15820	US101/OR540:COQUILLE R(BULLARDS)&SOUTH ST BR PAINT	\$0		\$0		\$0		\$0		\$5,662,000	2010	\$0		\$5,662,000	ODOT	Add to STIP, combine of const of 10900 & 14015 for 2010.	27-May-08	27-May-08
08-11-21A	3	14015	SOUTH SLOUGH, HWY 240 (BRIDGE #01940G)	\$0		\$108,000	2008	\$0		\$0		\$0	2008	\$0		\$108,000	ODOT	Combine Const. with 10900 into 15820 for 2010.	27-May-08	27-May-08
08-11-21A	3	10900	US101: COQUILLE RIVER (BULLARDS) BRIDGE PAINTING	\$0		\$757,000	2008	\$0		\$0		\$0	2008	\$0		\$757,000	ODOT	Combine Const. with 14015 into 15820 for 2010.	27-May-08	27-May-08
08-11-22	3	10844	US 101: ISTHMUS SLOUGH BR/BUNKERHILL INTERSECTION	\$0		\$1,722,000	2004	\$0		\$0		\$0	2011	\$0		\$1,722,000	ODOT	Move CN out of current STIP - part of mod reduction approved by OTC action.	9-Jul-08	
08-11-22	1	15192	GLENCOE ROAD RECONSTRUCTION			\$500,000	2009	\$1,000,000	2010	\$0		\$1,617,000	2011	\$0		\$3,117,000	ODOT	Cancel project to reflect mod reduction per OTC action.	9-Jul-08	
08-11-22	2	14754	US20: MP 34.2 CURVE IMPROVEMENT	\$0		\$325,000	2008	\$0		\$0		\$0	2011	\$0		\$325,000	ODOT	Cancel project per OTC action.	9-Jul-08	
08-11-22	2	14917	OR18 SAFETY IMPROVEMENTS (MP 5.7-6.0)	\$0		\$60,000	2007	\$0		\$0		\$0	2009	\$0		\$60,000	ODOT	Cancel project per OTC action.	9-Jul-08	
08-11-22	1	13763	US 26: ACCESS TO SPRINGWATER COMMUNITY	\$0		\$1,000,000	2008	\$0		\$0		\$0	2010	\$0		\$1,000,000	ODOT	Reduce PE to meet mod reduction per OTC action.	9-Jul-08	
08-11-22	1	15190	I-5:VICTORY BLVD TO LOMBARD PH 2	\$0		\$1,219,000	2008	\$0		\$0		\$0	2008	\$0		\$1,219,000	ODOT	Reduce PE to meet mod reduction per OTC action.	9-Jul-08	
08-11-22	1	14070	US26: NW 185TH AVE - CORNELL ROAD	\$0		\$1,306,000	2009	\$0		\$0		\$2,725,000	2010	\$0		\$4,031,000	ODOT	Delay Const. phase to 2010-2013 STIP for mod reduction per OTC action.	9-Jul-08	
08-11-22	2	15612	CORVALLIS-ALBANY TRAIL, PHASE 1	\$0		\$405,000	2008	\$145,000	2008	\$0		\$0	2008	\$0		\$550,000	BENTON CO/CITY OF CORVALLIS	Add project to STIP per MTIP.	9-Jul-08	
08-11-22	3	15205	OR 138E: WILLIAMS CREEK FISH PASSAGE	\$0		\$75,000	2006	\$0		\$0		\$0	2006	\$0		\$75,000	ODOT	Add project to STIP, slipped from 2006-2009 STIP and add RW phase for 2008.	9-Jul-08	
08-11-22A	4	14858	CITY OF BEND CAPITAL 2006 (5309)	\$0		\$0		\$0		\$0		\$0	2008	\$232,000	2008	\$232,000	CITY OF BEND	Adjust name, fund source and amount per MTIP.	27-May-08	27-May-08
08-11-22A	6	15083	MPO PLANNING - TRANSIT (5303) 2011	\$0		\$0		\$0		\$0		\$0	2011	\$1,091,000	2011	\$1,091,000	ODOT	Change from project to pool & rename to better reflect use of funds	27-May-08	27-May-08
08-11-22A	4	14859	CITY OF BEND CAPITAL 2007 (5309)	\$0		\$0		\$0		\$0		\$0	2008	\$242,000	2008	\$242,000	CITY OF BEND	Adjust name, fund source and amount per MTIP.	27-May-08	27-May-08
08-11-22A	4	14860	CITY OF BEND CAPITAL 2008 (5309)	\$0		\$0		\$0		\$0		\$0	2008	\$262,000	2008	\$262,000	CITY OF BEND	Adjust name, fund source and amount per MTIP.	27-May-08	27-May-08
08-11-22A	4	14861	CITY OF BEND CAPITAL 2009 (5309)	\$0		\$0		\$0		\$0		\$0	2009	\$272,000	2009	\$272,000	CITY OF BEND	Adjust name, fund source and amount per MTIP.	27-May-08	27-May-08
08-11-22A	6	13757	MPO PLANNING - TRANSIT (5303) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$982,000	2008	\$982,000	ODOT	Change name to better reflect use of funds.	27-May-08	27-May-08
08-11-22A	6	15082	MPO PLANNING - TRANSIT (5303) 2010	\$0		\$0		\$0		\$0		\$0	2010	\$1,039,000	2010	\$1,039,000	ODOT	Change from project to pool & rename to better reflect use of funds	27-May-08	27-May-08
08-11-22A	6	13865	STATEWIDE TRANSIT PLANNING & RESEARCH (5304) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$222,000	2008	\$222,000	ODOT	Change name to better reflect use of funds.	27-May-08	27-May-08
08-11-22A	6	13866	STATEWIDE TRANSIT PLANNING & RESEARCH (5304) 2009	\$0		\$0		\$0		\$0		\$0	2009	\$207,000	2009	\$207,000	ODOT	Change from project to pool & rename to better reflect use of funds	27-May-08	27-May-08
08-11-22A	6	15084	STATEWIDE TRANSIT PLANNING & RESEARCH (5304) 2010	\$234,000	2010	\$0		\$0		\$0		\$0	2010	\$0		\$234,000	ODOT	Change from project to pool & rename to better reflect use of funds	27-May-08	27-May-08
08-11-22A	6	15085	STATEWIDE TRANSIT PLANNING & RESEARCH (5304) 2011	\$0		\$0		\$0		\$0		\$0	2011	\$202,000		\$202,000	ODOT	Change from project to pool & rename to better reflect use of funds	27-May-08	27-May-08
08-11-22A	6	13758	MPO PLANNING - TRANSIT (5303) 2009	\$0		\$0		\$0		\$0		\$0	2009	\$916,000	2009	\$916,000	ODOT	Change from project to pool & rename to better reflect use of funds	27-May-08	27-May-08
08-11-23	2	14293	LEWIS AND CLARK EXPLORER SHUTTLE PARKING	\$0		\$0		\$0		\$0		\$0	2008	\$608,000	2006	\$608,000	SUNSET EMPIRE TRANSIT DISTRICT	Add to STIP, slipped from 2006-2009 STIP.	9-Jul-08	
08-11-23A	3	13802	OR 38: ELKTON SLIDE - HANCOCK MOUNTAIN ROAD PAVING	\$0		\$150,000	2007	\$0		\$0		\$2,137,000	2009	\$0		\$2,287,000	ODOT	Adjust CN split from key 14560.	11-Jun-08	11-Jun-08
08-11-23A	3	14560	PROJECT ACCESS MANAGEMENT (FFY2006)	\$0		\$50,000	2008	\$0		\$0		\$0	2008	\$0		\$50,000	ODOT	Split funds to keys 13802 and 13818.	11-Jun-08	11-Jun-08
08-11-23A	3	13818	OR 99/238 PAVING (GRANTS PASS)	\$0		\$200,000	2007	\$0		\$0		\$3,400,000	2009	\$0		\$3,600,000	ODOT	Adjust Const. estimate with funds from keys 14560, 13825 & savings from key 13771.	11-Jun-08	11-Jun-08
08-11-23A	3	13771	OR 62: TRAIL TO CASEY RESURFACING	\$0		\$300,000	2006	\$20,000	2007	\$0		\$2,394,000	2008	\$0		\$2,714,000	ODOT	Adjust funding to reflect actual cost, transferring savings to key 13818.	11-Jun-08	11-Jun-08
08-11-23A	3	13825	REGION 3 DURABLE LINES IN 2009	\$0		\$0		\$0		\$0		\$120,000	2009	\$0		\$120,000	ODOT	Split funds to key 13818 for 2009.	11-Jun-08	11-Jun-08
08-11-23A	2	15228	I-5:ELKHEAD RD - OR126:KNOWLES CR D/B-BUNDLE 508	\$0		\$4,218,000	2009	\$100,000	2009	\$0		\$53,333,000	2009	\$0		\$57,651,000	ODOT	Update work description, funding & let date per BOC action.	11-Jun-08	11-Jun-08
08-11-23A	3	15787	US101: EUCHRE CR & MYERS CR BRIDGES 07767 & 08718	\$0		\$0		\$0		\$0		\$4,066,000	2008	\$0		\$4,066,000	ODOT	Adjust funding on project.	11-Jun-08	11-Jun-08
08-11-23A	2	15328	OR200:BEAR CR-S FORK SIUSLAW RIVER-BUNDLE 509	\$0		\$909,000	2009	\$113,000	2009	\$0		\$6,897,000	2010	\$0		\$12,516,000	ODOT	Change name, update budgets.	11-Jun-08	11-Jun-08
08-11-23A	2	14835	US101: COLUMBIA R (ASTORIA-MEGLER) BR#07949A PAINT	\$0		\$90,000	2007	\$0		\$0		\$11,106,000	2009	\$0		\$11,196,000	ODOT	Add WSDOT share of cost so costs shown reflect total project cost.	11-Jun-08	11-Jun-08
08-11-23A	2	14183	US101: COLUMBIA RIVER (ASTORIA-MEGLER) BR #07949C	\$0		\$600,000	2008	\$0		\$0		\$34,918,000	2010	\$0		\$35,518,000	ODOT	Add WSDOT share of cost so costs shown reflect total project cost.	11-Jun-08	11-Jun-08
08-11-23A	3	13861	REGION 3 SAFETY BUCKET 2008	\$0		\$35,000	2008	\$10,000	2008	\$0		\$300,000	2008	\$0		\$345,000	ODOT	Combine balance of 13010 into this key for 2008.	11-Jun-08	11-Jun-08
08-11-23A	3	13830	REGION 3 MODERNIZATION PE & RW IN 2008	\$0		\$26,000	2008	\$0		\$0		\$0	2008	\$0		\$26,000	ODOT	Split funds to key 12732 to cover additional costs.	11-Jun-08	11-Jun-08
08-11-23A	3	13994	OR 62: CORRIDOR SOLUTIONS UNIT 2 (MEDFORD)	\$0		\$5,000,000	2008	\$17,075,000	2008	\$0		\$0	2008	\$0		\$22,075,000	ODOT	Reduce RW phase per MTIP.	11-Jun-08	11-Jun-08
08-11-23A	2	15535	BUS PURCHASES	\$0		\$0		\$0		\$0		\$0	2010	\$613,000	2010	\$613,000	SALEM-KEIZER TRANSIT DISTRICT	Adjust funding per MTIP.	11-Jun-08	11-Jun-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-26A		2 13879	2009 INTERSTATE SIGN REPLACEMENT PROJECT(REGION 2)	\$0		\$145,000	2008	\$0		\$0		\$2,000,000	2009	\$0		\$2,145,000	ODOT	Change project to Region 2, change name and monitor accordingly.	8-Jul-08	9-Jul-08
08-11-26A		3 14987	US101: MOORE STREET SIGNAL UPGRADE	\$0		\$150,000	2008	\$100,000	2009	\$0		\$750,000	2011	\$0		\$1,000,000	ODOT	Update project name, location, mp, description.	8-Jul-08	9-Jul-08
08-11-26A		3 14992	I-5: SUTHERLIN HILL TRUCK CLIMBING LANE	\$0		\$150,000	2007	\$25,000	2008	\$0		\$825,000	2011	\$0		\$1,000,000	ODOT	Add PE phase for 2008.	8-Jul-08	9-Jul-08
08-11-26A		5 15815	OR 19: MULE SHOE CR - US26:DIXIE CR - BUNDLE 426	\$0		\$1,974,000	2009	\$190,000	2009	\$0		\$5,912,000	2010	\$0		\$8,076,000	ODOT	Add to STIP combine of 15229 & 15230 for 2010	8-Jul-08	9-Jul-08
08-11-26A		3 15694	PLAZA AV: NEZLA AV TO VERDA ST	\$0		\$128,000	2008	\$30,000	2008	\$0		\$730,000	2011	\$0		\$888,000	CITY OF ASHLAND	Add PE & RW phases, change work type to CMAQ.	8-Jul-08	9-Jul-08
08-11-27		2 14750	US101: SUTTON CR-SIUSLAW R BRIDGE	\$0		\$17,000	2008			\$0		\$0	2010	\$0		\$17,000	ODOT	Cancel project per OTC action.	28-Jul-08	8-Aug-08
08-11-27		3 16004	I-5:EXIT 99 SIGNING IMPROVEMENTS	\$0		\$75,000	2008	\$0		\$0		\$425,000	2008	\$0		\$500,000	ODOT	Add to STIP per OTC action.	28-Jul-08	8-Aug-08
08-11-27		2 15874	OR22: LANCASTER RD SE O'XING (SALEM) BR #07770	\$0		\$233,000	2008	\$487,000	2009	\$0		\$3,172,000	2010	\$0		\$3,892,000	ODOT	Add to STIP per OTC action pending MTIP approval.	28-Jul-08	8-Aug-08
08-11-27		3 16006	PAIR-A-DICE RANCH RD STAGING AREA	\$0		\$0		\$0		\$0		\$45,000	2009	\$0		\$45,000	OREGON STATE PARKS	Add project to STIP, Recreation Trails Programs project per MTIP.	28-Jul-08	8-Aug-08
08-11-27		2 14751	OR126: DEERHORN-GREENWOOD DRIVE	\$0		\$0		\$0		\$0		\$0	2010	\$0		\$0	ODOT	Cancel project per OTC action.	28-Jul-08	8-Aug-08
08-11-27		2 14747	OR22: PAMELIA RD-TWIN MEADOWS	\$0		\$0		\$0		\$0		\$0	2011	\$0		\$0	ODOT	Cancel project per OTC action.	28-Jul-08	8-Aug-08
08-11-27		2 13624	OR99E: AURORA-SALEM PAVING	\$0		\$980,000		\$10,000		\$52,000		\$10,379,000	2009	\$0		\$11,421,000	ODOT	Split safety portion out of project, adjust Const. funds per OTC action, change name & work description.	28-Jul-08	8-Aug-08
08-11-27		2 16008	OR99E: YOUNG STREET SAFETY & ADA RAMPS (WOODBURN)	\$0		\$120,000	2008	\$20,000	2008	\$0		\$474,000	2011	\$0		\$614,000	ODOT	Add to STIP, split from 13624 per OTC action.	28-Jul-08	8-Aug-08
08-11-27		2 14748	US20: NEWTON CR (PHILOMATH)-OR99W (CORVALLIS)	\$0		\$287,000	2008	\$0		\$0		\$2,809,000	2011	\$0		\$3,096,000	ODOT	Increase Const. funding per OTC action.	28-Jul-08	8-Aug-08
08-11-27		2 15740	OR126: HORSESHOE CREEK - SIUSLAW RIVER	\$0		\$450,000	2008	\$32,000	2008	\$0		\$14,445,000	2009	\$0		\$14,927,000	ODOT	Increase Const. funds per OTC action.	28-Jul-08	8-Aug-08
08-11-27		2 14559	OR99:BARGER-WASHINGTON/JEFFERSON (EUGENE)	\$0		\$542,000	2005	\$765,000	2008	\$0		\$11,510,000	2010	\$0		\$12,817,000	ODOT	Adjust Const. per OTC action.	28-Jul-08	8-Aug-08
08-11-27		2 14752	OR58: EAGLE CREEK-SALT CREEK TUNNEL	\$0		\$179,000	2008	\$5,000	2010	\$0		\$4,116,000	2011	\$0		\$4,300,000	ODOT	Increase Const. funding per OTC action.	28-Jul-08	8-Aug-08
08-11-27		2 14773	REGION 2 SAFETY IMPROVEMENTS 2010	\$0		\$0		\$0		\$0		\$2,058,000	2010	\$0		\$2,058,000	ODOT	Split funds to 15740 and reduce balance another 700,000 to account for prior split to key 09274.	28-Jul-08	8-Aug-08
08-11-27		3 15496	HYBRID VEHICLE PURCHASE	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ROGUE VALLEY MPO	Cancel project per MTIP.	28-Jul-08	8-Aug-08
08-11-27		2 14749	US20: CORVALLIS-ALBANY	\$0		\$237,000	2008	\$0		\$52,000	2010	\$6,186,000	2011	\$0		\$6,475,000	ODOT	Increase Const. funding per OTC action.	28-Jul-08	8-Aug-08
08-11-27		2 14834	OR99E: CALAPOOIA STREET TO CORVALLIS-LEBANON HWY	\$0		\$9,000	2008	\$0		\$0		\$0	2010	\$0		\$9,000	ODOT	Cancel project per OTC action.	28-Jul-08	8-Aug-08
08-11-27A		2 14915	BUS PURCHASE AND BUS FACILITIES	\$0		\$0		\$0		\$0		\$0	2008	\$1,057,000	2008	\$1,057,000	SALEM-KEIZER TRANSIT DISTRICT	Adjust funding per MTIP.	9-Jul-08	9-Jul-08
08-11-27A		2 14327	PREVENTATIVE MAINTENANCE/SPECIAL TRANSPORTATION	\$0		\$0		\$0		\$0		\$0	2008	\$4,282,000	2008	\$4,282,000	SALEM-KEIZER TRANSIT DISTRICT	Change name, project description, adjust funding per MTIP.	9-Jul-08	9-Jul-08
08-11-28		3 15668	PEACHY RD: WALKER TO HILLVIEW	\$0		\$0		\$0		\$0		\$0	2011	\$0		\$0	JACKSON COUNTY	Cancel project per MTIP, duplicate in STIP.	12-Aug-08	22-Aug-08
08-11-28		2 16284	MCKENZIE R(GOODPASTURE RD) COVERED BR #39C118	\$0		\$20,000	2009	\$0		\$0		\$182,000	2009	\$0		\$202,000	LANE COUNTY	Add to STIP, National Historic Covered Bridge Program project.	12-Aug-08	22-Aug-08
08-11-28		3 16282	PASS CREEK (DRAIN) COVERED BRIDGE PROJECT #19B01	\$0		\$5,000	2008	\$0		\$0		\$50,000	2009	\$0		\$55,000	CITY OF DRAIN	Add to STIP National Historic Covered Bridge Program project.	12-Aug-08	22-Aug-08
08-11-28		2 16283	OAK CR-SW CAMPUS WAY(IRISH BEND)COVERED BR #03C30	\$0		\$24,000	2009	\$0		\$0		\$38,000	2009	\$0		\$62,000	BENTON COUNTY	Add to STIP, National Historic Covered Bridge Program project.	12-Aug-08	22-Aug-08
08-11-28		1 16272	SUNDIAL ROAD AND SWIGERT WAY (TROUTDALE)	\$0		\$2,656,000	2008	\$0		\$0		\$11,684,000	2008	\$0		\$14,340,000	PORT OF PORTLAND	Add to STIP, Immediate Opportunity Fund project approved by OTC.	12-Aug-08	
08-11-28A		1 15972	LIFT VEHICLE EXPANSION	\$0		\$0		\$0		\$0		\$0	2009	\$1,105,000	2008	\$1,105,000	TRIMET	Add to STIP per MTIP, split from 14379.	16-Jul-08	16-Jul-08
08-11-28A		1 14379	BUS STOP DEVELOPMENT/STREAMLINE PROG(FREQUENT BUS)	\$0		\$0		\$0		\$0		\$0	2008	\$428,000	2008	\$428,000	TRI-MET	Split 15972 out of this key per MTIP.	16-Jul-08	16-Jul-08
08-11-28A		1 15973	LIFT VEHICLE REPLACEMENTS	\$0		\$0		\$0		\$0		\$0	2008	\$927,000	2008	\$927,000	TRIMET	Add to STIP per MTIP, split from key 14380.	16-Jul-08	16-Jul-08
08-11-28A		1 14380	BUS STOP DEVELOPMENT/STREAMLINE PROG(FREQUENT BUS)	\$0		\$0		\$0		\$0		\$0	2009	\$606,000	2009	\$606,000	TRI-MET	Split key 15973 out of this key per MTIP.	16-Jul-08	16-Jul-08
08-11-29		1 15602	ITS PROGRAMMATIC ALLOCATION 2010	\$0		\$0		\$0		\$0		\$0	2010	\$1,456,000	2010	\$1,456,000	METRO	Reduce funds per MTIP.	19-Aug-08	22-Aug-08
08-11-29		1 16288	PORTAL ARCHIVED DATA USER SERVICE	\$0		\$0		\$0		\$0		\$0	2008	\$227,000	2008	\$227,000	METRO	Add to STIP per MTIP.	19-Aug-08	22-Aug-08
08-11-29A		5 14681	US-20: HARNEY COUNTY LINE - BULGER CREEK ROAD	\$0		\$145,000	2008	\$20,000	2008	\$0		\$2,420,000	2009	\$0		\$2,585,000	ODOT	Add maintenance chip seal work to scope. Adjust funding adding maintenance funds.	16-Jul-08	16-Jul-08
08-11-29A		6 14181	BRIDGE PE & RW BUCKET 2008	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	ODOT	Remove PE & RW phases, making funds available for Financial Plan.	16-Jul-08	16-Jul-08
08-11-29A		5 15967	HAT ROCK TRAIL BRIDGE REPLACEMENT	\$0		\$0		\$0		\$0		\$0	2008	\$30,000	2008	\$30,000	OREGON STATE PARKS	Add to STIP split from 13116.	16-Jul-08	16-Jul-08
08-11-29A		6 13116	STATE PARKS RECREATION TRAILS PROGRAM 2007	\$0		\$0		\$0		\$0		\$0	2008	\$944,000	2008	\$944,000	OREGON PARKS & RECREATION DEPT	Split key 15967 from this key for 2008.	16-Jul-08	16-Jul-08
08-11-29A		4 15968	FIVEMILE CREEK BRIDGES #16192 & #65C46 (REHAB)	\$0		\$108,000	2008	\$0		\$0		\$248,000	2009	\$0		\$356,000	WASCO COUNTY	Add to STIP, projects on hold in 2006-2009 STIP, Local Area Bridge Selection Committee approved in June 2008.	16-Jul-08	16-Jul-08
08-11-29A		2 14931	REGION 2 PAVEMENT MARKERS (2008)	\$0		\$60,000	2007	\$0		\$0		\$286,000	2009	\$0		\$346,000	ODOT	Split key 15969 out of this key for 2009.	16-Jul-08	16-Jul-08
08-11-29A		2 15969	US101 SURFACE MOUNTED PAVEMENT MARKERS	\$0		\$0		\$0		\$0		\$340,000	2009	\$0		\$340,000	ODOT	Add to STIP, split from 14931 for 2009.	16-Jul-08	16-Jul-08
08-11-29A		2 14758	US30: ASTORIA SIGNAL FOUNDATIONS CONSTRUCTION	\$0		\$400,000	2008	\$5,000	2008	\$100,000	2009	\$1,550,000	2009	\$0		\$2,055,000	ODOT	Combine 14757 into this key for 2009.	16-Jul-08	16-Jul-08
08-11-29A		3 15970	OR138: DODGE CREEK BRIDGES #07158 & 07159	\$0		\$560,000	2008	\$74,000	2009	\$0		\$7,358,000	2010	\$0		\$7,992,000	ODOT	Add to STIP, combine of 15838 & 15844 for 2010.	16-Jul-08	16-Jul-08
08-11-29A		3 15838	OR138: DODGE CREEK BRIDGE #07158	\$0		\$0		\$0		\$0		\$0	2010	\$0		\$0	ODOT	Combine with 15844 into 15970 for 2010.	16-Jul-08	16-Jul-08
08-11-29A		3 15844	OR138: DODGE CREEK BRIDGE #07159	\$0		\$0		\$0		\$0		\$0	2010	\$0		\$0	ODOT	Combine with 15838 into 15970 for 2010.	16-Jul-08	16-Jul-08
08-11-29A		3 15251	ELM & M ST PAVING	\$0		\$105,000	2007	\$37,000	2008	\$0		\$575,000	2009	\$0		\$717,000	CITY OF JACKSONVILLE	Adjust funding, slip to 2009 per MTIP	16-Jul-08	16-Jul-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-29A	3	15702	PEACHY RD: WALKER TO HILLVIEW	\$0		\$0		\$0		\$0		\$563,000	2011	\$0		\$563,000	JACKSON COUNTY	Adjust funding per MTIP.	16-Jul-08	16-Jul-08
08-11-29A	3	14040	I-5:EAGLE MILL RD - NEIL CREEK RD - BUNDLE 301	\$0		\$3,337,000	2006	\$0		\$0		\$20,033,000	2008	\$0		\$23,370,000	ODOT	Remove RW phase per BOC action.	16-Jul-08	16-Jul-08
08-11-29A	1	14792	OR8: DAIRY CREEK BRIDGE #00744B	\$0		\$165,000	2009	\$0		\$0		\$1,757,000	2011	\$0		\$1,922,000	ODOT	Advance PE to 2008.	16-Jul-08	16-Jul-08
08-11-29A	5	14681	US-20: HARNEY COUNTY LINE - BULGER CREEK ROAD	\$0		\$145,000	2008	\$20,000	2008	\$0		\$2,420,000	2009	\$0		\$2,585,000	ODOT	Add maintenance chip seal work and funding to Const phase of project.	16-Jul-08	16-Jul-08
08-11-29A	2	12819	OR18: NEWBERG-DUNDEE BYPASS	\$0		\$0		\$21,739,000	2008	\$0		\$0	2006	\$0		\$21,739,000	ODOT	Add project to STIP, slip from 2006-2009 STIP, project is D-STIP and has Federal Earmark.	16-Jul-08	16-Jul-08
08-11-29A	3	14041	I-5: CREEK & COUNTY - CENTRAL POINT - BUNDLE 302	\$0		\$2,521,000	2006	\$0		\$0		\$14,136,000	2007	\$0		\$16,657,000	ODOT	Remove RW phase per BOC action.	16-Jul-08	16-Jul-08
08-11-30	3	16290	EMISSIONS REDUCTION CENTER	\$0		\$0		\$0		\$0		\$0	2010	\$342,000	2010	\$342,000	CASCADE SIERRA SOLUTIONS	Add to STIP per MTIP.	28-Aug-08	
08-11-30	1	11429	223RD UNDERCROSSING: SANDY BLVD - BRIDGE ST	\$0		\$1,106,000	2001	\$465,000	2005	\$0		\$7,759,000	2008	\$0		\$9,330,000	MULTNOMAH COUNTY	Add OTIB loan per OTC action, adjust funding.	28-Aug-08	
08-11-30A	3	16005	LITTLE S FORK HUNTER CREEK (EGAN CREEK MITIGATION)	\$0		\$150,000	2008	\$5,000	2008	\$0		\$445,000	2008	\$0		\$600,000	ODOT	Add to STIP, split from 14524.	28-Jul-08	28-Jul-08
08-11-30A	3	14989	US 101 CHINA CREEK CULVERT	\$0		\$150,000	2009	\$30,000	2009	\$0		\$760,000	2010	\$0		\$940,000	ODOT	Update project information for specific location, update funding source.	28-Jul-08	28-Jul-08
08-11-30A	3	14995	US 101: COAL POINT SLIDE REPAIR, UNIT 1	\$0		\$220,000	2008	\$75,000	2008	\$5,000	2008	\$840,000	2009	\$0		\$1,140,000	ODOT	Adjust funding.	28-Jul-08	28-Jul-08
08-11-30A	5	15176	US20:RILEY JCT-WARM SPR RD & US395 CHIPSEAL	\$0		\$0		\$0		\$0		\$6,269,000	2008	\$0		\$6,269,000	ODOT	Remove maintenance funding and add state funding.	28-Jul-08	28-Jul-08
08-11-30A	5	12641	US26: JCT OR19-MT VERNON & US395 CHIPSEAL	\$0		\$216,000	2004	\$12,000	2007	\$0		\$1,600,000	2008	\$0		\$1,828,000	ODOT	Remove maintenance funding, add state funding.	28-Jul-08	28-Jul-08
08-11-30A	5	14681	US-20:HARNEY CL-BULGER CR RD-RILEY-HINES CHIPSEAL	\$0		\$145,000	2008	\$20,000	2008	\$0		\$3,673,000	2009	\$0		\$3,838,000	ODOT	Add maintenance chip seal work to scope, update funding.	28-Jul-08	28-Jul-08
08-11-30A	2	15750	PHILOMATH SAFE ROUTE TO SCHOOL BUNDLED PROJECT	\$0		\$0		\$0		\$0		\$97,000	2009	\$0		\$97,000	BENTON CO PUBLIC WORKS	Slip project to 2009 per MPO.	28-Jul-08	28-Jul-08
08-11-30A	2	15748	ADAMS SAFE ROUTE TO SCHOOL PROJECT	\$0		\$0		\$0		\$0		\$36,000	2009	\$0		\$36,000	CORVALLIS SD	Slip project to 2009 per MPO.	28-Jul-08	28-Jul-08
08-11-30A	2	15749	LINCOLN SAFE ROUTE TO SCHOOL PROJECT	\$0		\$0		\$0		\$0		\$68,000	2009	\$0		\$68,000	CORVALLIS SD	Slip project to 2009 per MPO.	28-Jul-08	28-Jul-08
08-11-30A	3	12708	US 101: TUTTLE CREEK CULVERT	\$0		\$170,000	2006	\$0		\$0		\$2,028,000	2010	\$0		\$2,198,000	ODOT	Adjust funding, split 16007 out of this key.	28-Jul-08	28-Jul-08
08-11-30A	1	12834	US30: (LOWER) COLUMBIA RIVER HWY @ VAN STREET	\$0		\$0		\$0		\$0		\$0	2010	\$0		\$0	ODOT	Combine balance of funding into key 15718 for 2010.	28-Jul-08	28-Jul-08
08-11-30A	1	15718	2010 MOD RESERVE	\$0		\$0		\$0		\$0		\$3,885,000	2010	\$0		\$3,885,000	ODOT	Adjust funds to reflect increase from key 12834.	28-Jul-08	28-Jul-08
08-11-30A	3	16007	JOE HALL CREEK CULVERT (TUTTLE CREEK MITIGATION)	\$0		\$150,000	2009	\$40,000	2009	\$0		\$1,000,000	2009	\$0		\$1,190,000	ODOT	Add to STIP split from 12708	28-Jul-08	28-Jul-08
08-11-30A	3	15138	I-5: N OAKLAND INTCHGE-SUTHERLIN INTCHGE SEC	\$0		\$330,000	2009	\$0		\$0		\$5,640,000	2011	\$0		\$5,970,000	ODOT	Advance PE to 2008.	28-Jul-08	28-Jul-08
08-11-30A	3	15846	OR241: ISTHMUS SLOUGH, EAST APPROACH BR #01132F	\$0		\$563,000	2008	\$94,000	2009	\$261,000	2009	\$6,245,000	2010	\$0		\$7,163,000	ODOT	Add UR phase.	28-Jul-08	28-Jul-08
08-11-31	2	12548	GLENN CREEK (RIVERBEND ROAD) BRIDGE	\$0.00		\$0.00		\$0.00		\$0.00		\$0.00	2009	\$0.00		\$0.00	POLK COUNTY	STIP.	11-Sep-08	
08-11-31	2	14158	DAYTON HWY	\$0.00		\$0.00		\$0.00		\$0.00		\$0.00	2008	\$0.00		\$0.00	ODOT	Project cancelled per OTC action.	11-Sep-08	
08-11-31A	2	13797	US101: FALL CREEK CULVERT REPLACEMENT	\$0		\$100,000	2006	\$0		\$0		\$1,420,000	2008	\$0		\$1,520,000	ODOT	Combine key 14777 into this key and change name, update construction funding.	7-Aug-08	7-Aug-08
08-11-31A	2	14777	REGION 2 DRAINAGE IMPROVEMENTS	\$0		\$0		\$0		\$0		\$0	2010	\$0		\$0	ODOT	Combine into key 13797.	7-Aug-08	7-Aug-08
08-11-32	2	16297	ADA COMPLEMENTARY PARATRANSIT SERVICE (LTD)-2008	\$0		\$0		\$0		\$0		\$0	2008	\$2,000,000	2008	\$2,000,000	LANE TRANSIT DISTRICT	Add to STIP per MTIP.	11-Sep-08	
08-11-32	2	16298	ADA COMPLEMENTARY PAPRATRANSIT SERVICE (LTD) 2009	\$0		\$0		\$0		\$0		\$0	2009	\$2,000,000	2009	\$2,000,000	LANE TRANSIT DISTRICT	Add to STIP per MTIP.	11-Sep-08	
08-11-32	2	15567	INTELLIGENT TRANSPORTATION SYSTEM - 2008	\$0		\$0		\$0		\$0		\$0	2008	\$0		\$0	LANE TRANSIT DISTRICT	Cancel project from STIP per MTIP.	11-Sep-08	
08-11-32	2	15570	INTELLIGENT TRANSPORTATION SYSTEM - 2011	\$0		\$0		\$0		\$0		\$0	2011	\$0		\$0	LANE TRANSIT DISTRICT	Cancel project per MTIP.	11-Sep-08	
08-11-32	2	15569	INTELLIGENT TRANSPORTATION SYSTEM - 2010	\$0		\$0		\$0		\$0		\$0	2010	\$0		\$0	LANE TRANSIT DISTRICT	Cancel project per MTIP.	11-Sep-08	
08-11-32A	1	11434	SE 10TH AVE: E MAIN ST - SE BASELINE ST	\$0		\$539,000	2006	\$479,000	2007	\$0		\$933,000	2009	\$0		\$1,951,000	CITY OF HILLSBORO	Adjust funds, move Const. to 2009 per MTIP.	12-Aug-08	12-Aug-08
08-11-32A	1	13707	US26:SUNSET HWY,NORTH PLAINS - CORNELL ROAD	\$0		\$1,040,000	2006	\$10,000	2008	\$0		\$9,086,000	2009	\$0		\$10,136,000	ODOT	Increase PE fr 13972 & split 16271 out and adv to 2008.	12-Aug-08	12-Aug-08
08-11-32A	1	16271	US25: 185TH AVE TO CORNELL ROAD SECTION	\$0		\$0		\$0		\$0		\$450,000	2008	\$0		\$450,000	ODOT	Add to STIP, split from 13707 for 2008.	12-Aug-08	12-Aug-08
08-11-32A	1	13712	US26:SE 51ST AVE - I-205	\$0		\$931,000	2006	\$197,000	2008	\$150,000	2008	\$1,850,000	2009	\$0		\$3,128,000	ODOT	Adjust PE from Financial Plan (key 15046).	12-Aug-08	12-Aug-08
08-11-32A	1	15108	I-5: WILSONVILLE INTERCHANGE	\$0		\$1,500,000	2008	\$2,000,000	2009	\$0		\$0	2009	\$0		\$3,500,000	CITY OF WILSONVILLE	Split \$8,000,000 from key 13955 to RW phase.	12-Aug-08	12-Aug-08
08-11-32A	3	16273	CATHEDRAL HILLS TRAIL CONSTRUCTION	\$0		\$0		\$0		\$0		\$0	2008	\$73,000	2008	\$73,000	BLM MEDFORD DISTRICT	Add to STIP, split from key 13116, State Parks Trails Program 2007 project.	12-Aug-08	12-Aug-08
08-11-32A	5	16274	OHV PARK MAINTENANCE	\$0		\$0		\$0		\$0		\$0	2008	\$44,000	2008	\$44,000	MORROW COUNTY	Add to STIP, split from 13116, State Parks Trails Program project.	12-Aug-08	12-Aug-08
08-11-32A	2	16275	TILLAMOOK COUNTY WATER TRAIL - PHASE II	\$0		\$0		\$0		\$0		\$0	2008	\$47,000	2008	\$47,000	TILLAMOOK ESTUARIES PARTNERS	Add to STIP, split from 13894, State Parks Trail Program project.	12-Aug-08	12-Aug-08
08-11-32A	2	16276	CHAMPOEG MULTI-USE TRAIL RECONSTRUCTION	\$0		\$0		\$0		\$0		\$0	2008	\$162,000	2008	\$162,000	OREGON PARKS & REC	Add to STIP, split from 13894, State Parks Trails Program project.	12-Aug-08	12-Aug-08
08-11-32A	3	16277	STEWART PARK TRAIL RENOVATION	\$0		\$0		\$0		\$0		\$0	2008	\$30,000	2008	\$30,000	CITY OF ROSEBURG	Add to STIP, split from 13894, State Parks Trails Program project.	12-Aug-08	12-Aug-08
08-11-32A	4	16278	MEISSNER SNO-PARKING LOG EXPANSION	\$0		\$0		\$0		\$0		\$0	2008	\$106,000	2008	\$106,000	TUMALO LANGLAUF CLUB	Add to STIP, split from 13894, State Parks Trails Program project.	12-Aug-08	12-Aug-08
08-11-32A	6	13116	STATE PARKS RECREATION TRAILS PROGRAM 2007	\$0		\$0		\$0		\$0		\$0	2008	\$828,000	2008	\$828,000	OREGON PARKS & RECREATION DEPT	Split key 16273 & 16274 out of this key for 2008.	12-Aug-08	12-Aug-08
08-11-32A	6	13894	STATE PARKS RECREATION TRAILS PROGRAM 2008	\$0		\$0		\$0		\$0		\$0	2008	\$982,000	2008	\$982,000	OREGON PARKS & RECREATION DEPT	Split key 16275, 16276, 16277, 16278 out of this key for 2008.	12-Aug-08	12-Aug-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-37A		2 15828	CENTRAL LANE MPO UPWP FUNDING 2009	\$609,000	2009	\$0		\$0		\$0		\$0	2009	\$0		\$609,000	LANE COUNCIL OF GOV	Move unspent funds from 15269 into this key for 2009.	11-Sep-08	11-Sep-08
08-11-37A		2 15269	CENTRAL LANE MPO UPWP FUNDING - 2008	\$378,000	2008	\$0		\$0		\$0		\$0	2008	\$0		\$378,000	LANE COUNCIL OF GOVERNMENTS	Split unspent funds to key 15828 for 2009.	11-Sep-08	11-Sep-08
08-11-37A		2 15144	TRANSPORTATION COLLECTION FACILITY (U OF O)	\$0		\$477,000	2007	\$0		\$0		\$2,310,000	2008	\$0		\$2,787,000	U OF O	Advance Const. to 2008.	11-Sep-08	11-Sep-08
08-11-37A		2 14763	WEST BANK TRAIL:BEAVER ST - RIVER AVENUE (EUGENE)	\$0		\$169,000	2006	\$66,000	2008	\$0		\$941,000	2010	\$0		\$1,176,000	CITY OF EUGENE	Slip RW & CN phases per MTIP.	11-Sep-08	11-Sep-08
08-11-37A		2 15753	THURSTON ELEMENTARY:BIKE SHELTER AND PATH (SPFLD)	\$0		\$59,000	2008	\$0		\$0		\$160,000	2009	\$0		\$219,000	SPRINGFIELD PUBLIC SCHOOLS	Slip CN to 2009 per MTIP.	11-Sep-08	11-Sep-08
08-11-37A		2 13424	PIONEER PARKWAY: HAYDEN BR-Q ST (SPRINGFIELD)	\$0		\$55,000	2008	\$0		\$0		\$846,000	2010	\$0		\$901,000	CITY OF SPRINGFIELD	Slip Const. per MTIP.	11-Sep-08	11-Sep-08
08-11-37A		2 15393	IRVING RD AT NW EXPRESSWAY & UP RAILWAY	\$0		\$160,000	2008	\$0		\$0		\$1,237,000	2010	\$0		\$1,397,000	ODOT RAIL	Slip Const per MTIP.	11-Sep-08	11-Sep-08
08-11-37A		2 14655	MF WILLAMETTE LP PATH:DORRIS RNCH-CLRWTR PK,UNIT1	\$0		\$600,000	2006	\$200,000	2008	\$0		\$2,200,000	2009	\$0		\$3,000,000	SPRINGFIELD/WILLAMALANE	Slip RW per MTIP.	11-Sep-08	11-Sep-08
08-11-37A		2 15408	HARLOW/HAYDEN BRIDGE:PHEASANT BLVD-19TH ST(SPGFLD)	\$0		\$167,000	2008	\$0		\$0		\$1,448,000	2010	\$0		\$1,615,000	LANE COUNTY	Slip PE & CN per MTIP.	11-Sep-08	11-Sep-08
08-11-37A		2 15513	CENTRAL LANE HOUSEHOLD TRAVEL SURVEY	\$251,000	2008	\$0		\$0		\$0		\$0	2009	\$0		\$251,000	LANE COUNCIL OF GOVERNMENTS	Combine OTHER phase into Planning and slip to 2009.	11-Sep-08	11-Sep-08
08-11-37A		5 12583	NORTH FORK OWYHEE RIVER (FENWICK) BRIDGE	\$0		\$54,000	2005	\$0		\$0		\$677,000	2008	\$0		\$731,000	MALHEUR COUNTY	Delete RW phase.	11-Sep-08	11-Sep-08
08-11-37A		2 15834	LTD REGIONAL TRANSP PLANNING - 2009	\$33,000	2009	\$0		\$0		\$0		\$0	2009	\$0		\$33,000	LANE TRANSIT DISTRICT	Move unspent funds from 15268 into this key for 2009 per MTIP.	11-Sep-08	11-Sep-08
08-11-37A		2 15268	LTD REGIONAL TRANSP PLANNING -2008	\$23,000	2008	\$0		\$0		\$0		\$0	2008	\$0		\$23,000	LANE TRANSIT DISTRICT	Split unspent funds to key 15834 for 2009 per MTIP.	11-Sep-08	11-Sep-08
08-11-37A		3 13818	OR 99/238 PAVING (GRANTS PASS)	\$0		\$250,000	2007	\$0		\$0		\$3,427,000	2009	\$0		\$3,677,000	ODOT	Adjust PE & CN from 12996.	11-Sep-08	11-Sep-08
08-11-37A		6 16299	VIDEO DISTRIBUTION SYSTEM	\$0		\$0		\$0		\$0		\$0	2009	\$240,000	2009	\$240,000	ODOT	Add to STIP split from 13907 for 2009.	11-Sep-08	11-Sep-08
08-11-37A		6 13907	STATEWIDE OPERATIONS BUCKET 2009	\$0		\$174,000	2009	\$58,000	2009	\$0		\$1,268,000	2009	\$0		\$1,500,000	ODOT	Split 240,000 total cost L240 (\$215,352 Fed. Share) to key 16299 for 2009.	11-Sep-08	11-Sep-08
08-11-37A		3 13769	US101 & OR38: REEDSPORT TO WINCHESTER BAY PAVING	\$0		\$181,000	2009	\$0		\$0		\$2,658,000	2009	\$0		\$2,839,000	ODOT	Change name, adjust funding adding local contribution.	11-Sep-08	11-Sep-08
08-11-37A		4 14892	US20 @ TUMALO ENVIRONMENTAL ASSESSMENT	\$0		\$408,000	2009	\$0		\$0		\$0	2009	\$0		\$408,000	ODOT	Move funding to PE phase, change project description, slip project, change work type to environmental.	11-Sep-08	11-Sep-08
08-11-37A		6 13898	MAJOR BRIDGE MAINTENANCE BUCKET (BRIDGE PROG) 2008	\$0		\$0		\$0		\$0		\$0	2008	\$6,491,000	2008	\$6,491,000	ODOT	Split funds to key 15401 for 2009.	11-Sep-08	11-Sep-08
08-11-37A		4 15401	US97:BOWERY LANE - ROMAINE VILLAGE (BEND)	\$0		\$607,000	2008	\$0		\$0		\$8,352,000	2009	\$0		\$8,959,000	ODOT	Add funding split from 13898.	11-Sep-08	11-Sep-08
08-11-37A		3 13912	OR66: HILL CREEK CULVERT	\$0		\$200,000	2007	\$0		\$0		\$945,000	2009	\$55,000		\$1,200,000	ODOT	Add OTHER phase, adjust CN phase.	11-Sep-08	11-Sep-08
08-11-38A		1 12842	I-84: HCRH STATE TRAIL @ VIENTO	\$0		\$274,000	2005	\$0		\$0		\$1,003,000	2008	\$0		\$1,277,000	ODOT	Split key 16293 out for 2008	10-Sep-08	10-Sep-08
08-11-38A		1 16293	I-84: HCRH VIENTO TREE REMOVAL PROJECT	\$0		\$0		\$0		\$0		\$20,000	2008	\$0		\$20,000	ODOT	Add to STIP split from key 12842 for 2008	10-Sep-08	10-Sep-08
08-11-40A		6 12756	MAJOR BRIDGE MAINTENANCE BUCKET (BRIDGE PROG) 2007	\$0		\$0		\$0		\$0		\$9,978,000	2008	\$0		\$9,978,000	ODOT	Split funds to key 14190.	17-Sep-08	17-Sep-08
08-11-40A		4 14190	OR126: MP97 - RIMROCK WAY (REDMOND)	\$0		\$710,000	2006	\$95,000	2007	\$80,000	2008	\$7,377,000	2008	\$0		\$8,262,000	ODOT	Add funds to Const, split from key 12756.	17-Sep-08	17-Sep-08
08-11-40A		2 16300	CLOSE AND RELOCATION OF WEIRICH ROAD RR CROSSING	\$0		\$0		\$0		\$0		\$80,000	2009	\$0		\$80,000	CITY OF LEBANON	Add to STIP split from 15723	17-Sep-08	17-Sep-08
08-11-40A		6 15723	HIGHWAY/RAIL GCPA 2008	\$0		\$0		\$0		\$0		\$713,000	2008	\$0		\$713,000	ODOT	Split funds to key 16300.	17-Sep-08	17-Sep-08
08-11-40A		1 15232	OR6:WILSON R (MILLS)-US26 CONN AT I-405(D/B)-B507	\$0		\$1,218,000	2007	\$0		\$0		\$0	2010	\$0		\$1,218,000	ODOT	Split keys 16301 & 16302 out of this project.	17-Sep-08	17-Sep-08
08-11-40A		1 16301	OR6: WILSON R (MILLS)-DEVILS LAKE FORK-BUNDLE 510	\$0		\$2,219,000	2009	\$169,000	2010	\$0		\$24,241,000	2010	\$0		\$26,629,000	ODOT THROUGH OBDP	Add to STIP, split from 15232.	17-Sep-08	17-Sep-08
08-11-40A		1 16302	US26:EAST FORD DAIRY CR - MCKAY CR-BUNDLE 511	\$0		\$1,039,000	2009	\$15,000	2010	\$0		\$6,644,000	2010	\$0		\$7,698,000	ODOT THROUGH OBDP	Add to STIP, split from 15232	17-Sep-08	17-Sep-08
08-11-40A		6 13116	STATE PARKS RECREATION TRAILS PROGRAM 2007	\$0		\$0		\$0		\$0		\$0	2009	\$691,000	2008	\$691,000	OREGON PARKS & RECREATION DEPT	Split keys 16304 & 16305 out of this key.	17-Sep-08	17-Sep-08
08-11-40A		2 16304	YACHATS STATE PARK TO AMANDA'S TRAIL	\$0		\$0		\$0		\$0		\$46,000	2008	\$0		\$46,000	CITY OF YACHATS	Add to STIP, split from key 13116 for 2008	17-Sep-08	17-Sep-08
08-11-40A		2 16305	ASH CREEK TRAIL - PHASE 1	\$0		\$0		\$0		\$0		\$91,000	2008	\$0		\$91,000	CITY OF INDEPENDENCE	Add to STIP, split from 13116 for 2008.	17-Sep-08	17-Sep-08
08-11-40A		6 16306	MAJOR INTERSTATE MAINTENANCE-MIM 2009	\$0		\$0		\$0		\$0		\$1,000,000	2009	\$0		\$1,000,000	ODOT	Add to STIP, split from key 13131 for 2009.	17-Sep-08	17-Sep-08
08-11-40A		6 13131	2007 IM PE & ROW BUCKET	\$0		\$1,800,000	2008	\$0		\$0		\$0	2009	\$0		\$1,800,000	ODOT	Split funds to key 16306 for 2009.	17-Sep-08	17-Sep-08
08-11-40A		4 10637	US97 @ S. CENTURY DRIVE (SUNRIVER)	\$0		\$1,121,000	2002	\$200,000	2008	\$350,000	2006	\$5,421,000	2006	\$0		\$7,092,000	ODOT	Remove RW phase.	17-Sep-08	17-Sep-08
08-11-40A		4 11173	US20: COLD SPRINGS CUTOFF - MEADOW RANCH RD	\$0		\$315,000	2003	\$2,000	2007	\$0		\$2,605,000	2007	\$0		\$2,922,000	ODOT	Remove RW phase.	17-Sep-08	17-Sep-08
08-11-41a		2 13672	OR99E: OR34-HALSEY	\$0		\$230,000	2006	\$0		\$0		\$2,275,000	2008	\$0		\$2,505,000	ODOT	Cancel RW phase, not needed for project.	25-Sep-08	25-Sep-08
08-11-41a		2 13673	US20: LEBANON ECL-LIBERTY RD	\$0		\$228,000	2006	\$11,000	2008	\$0		\$5,761,000	2006	\$0		\$6,000,000	ODOT	Cancel RW phase, not needed for project.	25-Sep-08	25-Sep-08
08-11-41a		3 16004	I-5:EXIT 99 SIGNING IMPROVEMENTS	\$0		\$75,000	2008	\$0		\$0		\$325,000	2008	\$100,000	2008	\$500,000	ODOT	Add Other phase for 2008.	25-Sep-08	25-Sep-08
08-11-41a		3 15843	US101: MCCULLOUGH BR (NORTH BEND) DECK OVERLAY	\$0		\$0		\$0		\$0		\$0	2009	\$0		\$0	ODOT	Cancel project, work done under key 12692.	25-Sep-08	25-Sep-08
08-11-41a		6 13899	MAJOR BRIDGE MAINTENANCE BUCKET (BRIDGE PROG) 2009	\$0		\$800,000	2009	\$200,000	2009	\$0		\$0	2009	\$6,469,000	2009	\$7,469,000	ODOT	Split funds to key 14040.	25-Sep-08	25-Sep-08
08-11-41a		4 14165	OR126:CROOKED RIVER BR #02761 - US26 @ HARWOOD	\$0		\$370,000	2005	\$260,000	2005	\$78,000	2008	\$4,239,000	2006	\$0		\$4,947,000	ODOT	Remove UR phase, project in Const., UR not needed.	25-Sep-08	25-Sep-08
08-11-41a		3 14040	I-5:EAGLE MILL RD - NEIL CREEK RD - BUNDLE 301	\$0		\$3,337,000	2006	\$0		\$0		\$20,064,000	2008	\$0		\$23,401,000	ODOT	Add funds to Const. phase, split from 13899	25-Sep-08	25-Sep-08
08-11-41a		3 14813	OR138: CALAPOOYA CREEK BRIDGE #07338	\$0		\$457,000	2008	\$0		\$52,000	2008	\$4,311,000	2009	\$0		\$4,820,000	ODOT	Remove RW phase, not needed for project.	25-Sep-08	25-Sep-08
08-11-41a		3 13769	US101 & OR38: REEDSPORT TO WINCHESTER BAY PAVING	\$0		\$181,000	2009	\$0		\$0		\$2,478,000	2009	\$0		\$2,659,000	ODOT	Adjust Const. funding to reduce local contribution.	25-Sep-08	25-Sep-08

2008-2011 Current Amendment Log

Amendment Number	Region	Key Number	Section	PL COST	PL YR	PE COST	PE YR	RW COST	RW YR	UR COST	UR YR	CN COST	CN YR	OTH COST	OTH YR	TOTAL COST	Applicant	Requested Action	Process Date	Approval Date
08-11-41a	6	16309	TOCS: FIELD OFFICE MODULE	\$0		\$0		\$0		\$0		\$0	2009	\$200,000	2009	\$200,000	ODOT	Add to STIP, split from 13709 for 2009.	25-Sep-08	25-Sep-08
08-11-41a	6	13907	STATEWIDE OPERATIONS BUCKET 2009	\$0		\$174,000	2009	\$58,000	2009	\$0		\$1,068,000	2009	\$0		\$1,300,000	ODOT	Split key 16309 out of this key.	25-Sep-08	25-Sep-08