

Mating of SM È Ĩ-1 Tlm cnctrs to ÁÈÕÑ2-12

| | | |
|---------------|-------------|--|
| 06:00 - 06:10 | | Morning inspection |
| 06:10 - 06:40 | | Post-sleep |
| 06:40 - 07:30 | | Breakfast |
| 07:30 - 07:45 | | Daily morning planning conference |
| 07:45 - 08:15 | | Preparation for work |
| 08:25 - 08:40 | CDR | Air quality testing in Node 1 |
| 08:45 - 08:55 | CDR | ECLSS NOMINAL: THC: 2.510 AIR QUALITY MEASUREMENT;; Downlink ÒÅÐÑ data / MED OPS / NOMINAL: EHS: |
| 08:55 - 09:25 | CDR | Tissue Equivalent Proportional Counter / (TEPC) - Call-down;; Relocate ÒÅÐÑ MED OPS / NOMINAL: EHS: |
| 08:55 - 10:25 | FE-1, PILOT | Tissue Equivalent Proportional Counter (TEPC) - Relocate;; È Ĩ-1 flow meter installation in SM |
| 09:25 - 09:35 | CDR | SM IVA IFM item 14.1, p. 14-1 + radiogram 220 Reload FPP sensor software |
| 10:00 - 11:00 | CDR | ACTIVATION AND CHECKOUT / FPP OPERATIONAL CHECKOUT; Physical exercise (TVIS) |
| 10:25 - 10:35 | PILOT, FE-1 | Mate Tlm cnctrs to ÁÈÕÑ2-12 per radiogram |
| 10:35 - 11:05 | FE-1, PILOT | È Ĩ-1 flow meter installation in SM |
| 11:05 - 12:05 | PILOT | SM IVA IFM, item 14.1, p. 14.1 + radiogram 220 Physical exercise (Velo-3) |
| 11:05 - 12:05 | FE-1 | Physical exercise (TVIS-3) |
| 12:05 - 13:30 | | LUNCH |
| 13:30 - 15:00 | CDR | RED equipment calibration Msg OCA_0319 |
| 13:30 - 13:40 | FE-1, PILOT | Medical support discussions via audio channel |
| 13:40 - 14:15 | PILOT | Humidity condensate sampling (completion), water sampling |
| 14:00 - 15:00 | FE-1 | SM Ñ ÍÆ ODF, p. 2-7, item 2.1.11.1, steps 3, 4, p. 2-8, item 2.1.11.2 RED equipment calibration Msg OCA_0319 |
| 14:15 - 14:30 | PILOT | HURRICANE ("URAGAN") Observations per radiogram 162 |
| 14:30 - 15:00 | PILOT | Replace ÑÐÅÈ-2 ì purification column unit per radiogram267 |
| 15:00 - 15:30 | CDR | PREPARE CABIN FOR FILMING |
| 15:00 - 16:30 | FE-1, PILOT | SCENES / P/TV 100 IN-CABIN OPERATIONS;; È Ĩ-1 flow meter installation (3 items) in FGB |
| 15:30 - 16:30 | CDR | FGB IVA IFM, item 7.2, p. 7-1, 7-2 + radiogram 223 Exercise using RED |
| 16:30 - 16:50 | FE-1 | Prepare to downlink delta file. |
| 16:40 - 16:50 | CDR | DISCONNECT AND STOW EQUIPMENT AFTER CABIN FILMING |
| 16:50 - 17:50 | FE-1 | SCENES / P/TV 100 IN-CABIN OPERATIONS;; Physical exercise (Velo-3) |
| 16:50 - 17:50 | PILOT | Physical exercise (TVIS-3) |
| 18:15 - 18:45 | | Familiarization with the following day plan |
| 18:45 - 19:10 | | Report preparation |
| 19:10 - 19:40 | | DINNER |
| 19:40 - 19:55 | | Daily evening planning conference |
| 20:00 - 20:30 | | Daily food ration prep |
| 20:30 - 21:30 | | Pre-sleep |
| 21:30 - 06:00 | | Sleep |

end of radiogram