SOUTH CAROLINAADHS 2007 COST-TO-COMPLETE ESTIMATE


South Carolina has one ADHS corridor totaling 30.7 miles, including 7.8 ineligible miles. The corridor is open to traffic; however, two additional lanes are to be added on a 4.3-mile section. South Carolina has completed 81 percent of this work. The 2007 cost-to-complete estimate for South Carolina is \$63.6 million (state and federal funds), including \$22.2 million for prefinanced projects. The federal share of the cost to complete is \$50.8 million.

South Carolina has \$15.5 million in federal funds available, including funds from ADHS apportionments and allocations under various appropriations acts, and future apportionments authorized for FY 2008 and FY 2009 under SAFETEA-LU.

South Carolina needs \$35.3 million in additional federal funds to complete its portion of the ADHS.

Status of Completion of ADHS Miles in South Carolina, as of September 30, 2006

(Eligible Miles: 22.9)



Corridor W

Remaining work includes the addition of two lanes on a 4.3-mile section of US 25 in Greenville. Right-of-way acquisition has advanced and the start of construction will depend on the availability of funds.

Appalachian Development Highway System SOUTH CAROLINA

